

Asphalt Concrete Overlay of Francisco Drive and Lakehills Drive
Contract No. PW 07-176, Project No. 72172/72175
Proposed Final Pay Estimate
Date: April 15, 2008

ACCEPTANCE STATEMENT

Dated: April 15, 2008

I have examined the quantities on the contract items and amounts indicated as payment of extra work and deductions on the Proposed Final Estimate dated April 15, 2008. I agree to accept the total of \$ 367,566.01 as indicated, as the total amount earned for all work performed on the above contract, except as may be indicated below:

Exception (check one)

None

As indicated per attached letter
Dated: _____

Approved by Contractor:

TEICHERT CONSTRUCTION

By: 

Title: District Manager

Date: 4-16-08