

Contract Change Order

Change Requested by: Engineer Contractor X

CCO No.	Suppl. No.	Contract No.	Contract Name	Federal Number(s)
42		95147	Angora Creek SEZ Restoration Project-Phase 2	N/A

To **Hanford Applied Restoration Conservation** **Contractor**
 You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order must be approved by the Board of Supervisors. [X] Yes [] No

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Extra Work at Force Account

This change order compensates the Contractor \$66,971.95 for extra work associated with additional dewatering necessitated by the need for additional fill to backfill the old creek channel (gully) due to a shortage in the amount of import fill specified. This amount is agreed and considered to be full compensation for this item of work with no additional compensation therefor.

No extension to the contract time is necessary for this CCO because the additional time to dewater was concurrent with the import and placement of additional fill. CCO#30 and Supplement No.1 to CCO#30 included the extensions for the additional fill and, thus, the additional dewatering.

Estimated Cost: Decrease Increase \$66,971.95

By reason of this order the time of completion will be adjusted as follows: See above description

Submitted by		
Signature	(Print name & title) Janel Gifford, Construction Manager	Date
Approved:		
Signature	(Print name & title) Steve Kooyman, Project Engineer	Date
Approved:		
Signature	(Print name & title) Robert Slater, Deputy Director Tahoe Engineering	Date
Approved:		
Signature	(Print name & title) Richard W. Shepard, Director of Transportation	Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
Signature	(Print name & title)	Date