

REASSESSMENT OF CAPITAL PROJECTS SCHEDULE: JULY – DECEMBER 2019

	ACTIVITY	July	Aug	Sept	Oct	Nov	Dec
1.	Judicial Council (JC) Staff sends (a) Draft Court Facility Plans to all courts and (b) Capital Project Scorecards to courts with capital needs	July 25/26					
2.	Comment Period #1 Begins - courts provide questions/comments to JC Staff	July 25					
3.	Comment Period #1 Ends		Aug 15				
4.	TARGET POSTING DATE: Court Facilities Advisory Committee (CFAC) 8/29 meeting agenda and materials		Aug 26				
5.	CFAC Meeting - INITIAL review of (a) progress on Court Facility Plans, (b) DRAFT Statewide List of Capital Projects with scores, and (c) updated Prioritization Methodology		Aug 29				
6.	Comment Period #2 Begins - courts/public provide questions/comments to JC Staff		Aug 30				
7.	Comment Period #2 Ends			Sept 13			
8.	TARGET POSTING DATE: CFAC 10/1 meeting agenda and materials			Sept 26			
9.	CFAC Meeting - FINAL review of updates to (a) Court Facility Plans, (b) Statewide List of Capital Projects with scores, and (c) Prioritization Methodology				Oct 1		
10.	Judicial Council Meeting - to approve FINAL Report on the Reassessment of Capital Projects					Nov 14/15	
11.	FINAL Report on the Reassessment of Capital Projects sent to the Legislature as mandated						