

**Contract Change Order**

Change Requested by: County  Contractor

CCO No.	Suppl. No.	Contract No.	Contract Name	Federal Number(s)
1		031-PW-06/07-BOS	Geosynthetics, Final Cover, 13.6 Acre Class III Old Landfill Area	n/a

To **D & E Construction, 14175 Avenue 344, Visalia, CA 93292** Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

**NOTE: This change order must be approved by the Board of Supervisors.  Yes |  No Public Works Contract awarded on 05/22/2007**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the County's Estimate.




The contract bid documents indicated that as little as zero square feet or as much as 592,500 square feet of geotextile may be required for this project. The bid schedule required to the bidder to submit a price per square foot based upon the quantity of 100,000 square feet as a benchmark. It has been determined that the project will require a total of 325,000 square feet (in place) of geotextile.

**Bid Schedule, Bid Line Item #4:** Shall be amended to a quantity of 325,000 square feet at \$.22 per square foot for material and installation of geotextile. For a total cost NOT TO EXCEED \$71,500.

All other sections of the Contract dated June 22, 2007 shall remain unchanged and in full force.

Estimated Cost: \$49,500.00

Decrease      Increase

Submitted by		
Signature 	(Print name & title) Kerri Williams, Fiscal Administrative Manager	Date 8/2/07
Approved:		
Signature 	(Print name & title) Greg Stanton, Deputy Director	Date 8/1/07
Approved:		
Signature 	(Print name & title) Gerri Silva, M.S., REHS Environmental Management Director	Date August 1, 2007

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature 	(Print name & title) KENNETH L. EVANS	Date See & Trace
---	--	---------------------