

CONTRACT CHANGE ORDER

Change Requested by: engineer contractor

CCO No. 004	Suppl. No. 00	Contract No. 71336	Road 03-ED-50- 22.9 km to 25.1 km	Federal Number(s) N/A
-----------------------	-------------------------	------------------------------	---	---------------------------------

To **DeSilva Gates/Viking Construction, a Joint Venture**, Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. NOTE: This change order must be approved by the Board of Supervisors: Yes No

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate





Extra Work at Force Account:

In accordance with Section 4-1.03D, EXTRA WORK, and Section 9-1.03, FORCE ACCOUNT PAYMENT, of the Standard Specifications, provide all labor, equipment and materials necessary to: furnish, install, maintain, and remove temporary storm water pollution control measures in accordance with the project approved Storm Water Pollution Prevention Plan as specified in Special Provision 10-1.03 "Water Pollution Control", "Payment".


Estimated Force Account Cost \$100,000.00

Estimated Cost: Decrease Increase \$100,000.00

By reason of this order the time of completion will be adjusted as follows: **No Adjustment**

Submitted by		
SIGNATURE 	(PRINT NAME & TITLE) Keith Flaherty, Resident Engineer	DATE 12/29/09
Approved		
SIGNATURE 	(PRINT NAME & TITLE) John Kahling, Supervising Civil Engineer	DATE 02/19/10
Approved		
SIGNATURE 	(PRINT NAME & TITLE) Bob Slater, Deputy Director, Construction	DATE 03/03/10
Approved		
SIGNATURE 	(PRINT NAME & TITLE) Jim Ware, Director of Transportation	DATE 3/3/10

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above. The prices and terms of payment shown above comprise full and final compensation for all direct costs, indirect costs, cumulative costs, and all overhead costs incurred as a result of this contractor change order. NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by		
SIGNATURE 	(PRINT NAME & TITLE)	DATE 2/4/10