

County of El Dorado  
Department of Transportation  
Proposed Final Pay Estimate  
November 20, 2007

Angora Fire Emergency Rehabilitation  
Project – Zone D  
JN 97679

ACCEPTANCE STATEMENT

I have examined the quantities on the Contract items and amounts indicated as payment of extra work and deductions on the Proposed Final Estimate and find them to be correct. I agree to accept the total of \$195,140.33 indicated as the total amount earned for all work performed on the above contract except as may be indicated below:

Original Contract Amount	\$199,945.00
Contract Change Order for Extra Work (CCO# 1)	\$145.33
Contract Change Order #2 to Balance Final Pay Quantities w/ Original Bid Quantities	(\$4,950.00)
<b>TOTAL AMOUNT DUE CONTRACTOR</b>	<b>\$195,140.33</b>

Exception (check one)

None

As indicated per attached letter detail

Approved by Contractor:

White Rock Construction, Inc.

By 

Title President

Date 11-27-2007