

**El Dorado County – DOT
Task Order Amendment Form**

Contract #	Task Order #	Amendment #
06-1327	01	02
Project #	Index #	Contract Administrator
72401, 72403	305100	John Kahling
Not-to-Exceed Amount	Completion Date	Prepared By
\$305,152.80 As Amended	04/16/09	Jean Warner

Administration Use ONLY		
	Admin Staff	Date
Budget Verified:		
Contract Terms Verified (CSU)		

Consultant Name:	PB Americas, Inc.
Contract Title:	Agreement for Construction Engineering & Construction Support Services
Task Order Name:	Construction Support Services for the White Rock Road Realignment and Widening Project – Manchester to Latrobe Road (72401) and Latrobe Road Realignment, Widening and Bridge Project – Suncastr Lane to Golden Foothills Parkway (72403).
Purpose of Amendment:	<p>The purpose of this Amendment # 02 to Task Order # 06-1327-01-00 is to: amend the Price/Cost paragraph on Page 2 of the original Task Order, increase the not-to-exceed amount of the Task Order by \$69,834.60, amend the Scope of Work to revise the General Description of Work in paragraphs 3 and 4 on Page 1 of the original Task Order to include Item of Work 4, and change County's Contract Administrator's contact information in paragraph 5 on Page 1 of the original Task Order.</p> <p>The following Price/Cost paragraph supercedes the original Price/Cost paragraph on page 2 of Task Order # 06-1327-01-00 in its entirety.</p> <p><u>Amended Price/Cost Paragraph:</u> Billing rates for the services performed under this Task Order shall be in accordance with the terms and conditions of Agreement for Services # AGMT 06-1327. The not-to-exceed amount for this Task Order is \$305,152.80, as amended. No payment will be made for any work performed prior to the effective date of this Task Order, # 06-1327-01-00, or beyond the completion date of the Task Order.</p> <p><u>Amended General Description of Work:</u> County may utilize its own personnel to perform all or portions of Items of Work 1, 2, 3, 4 or 5 as described below. If County chooses to utilize its own personnel to perform all or portions of these Items of Work, CA will give Consultant at least two (2) weeks' notice via email that Consultant's personnel are to stop performing the specified Items of Work by a specific date. CA will follow up the email notice by sending a letter to Consultant. County will only compensate Consultant for the actual work performed and will not compensate Consultant for any unauthorized work performed after the date identified in the written notice to stop work.</p> <p>If County subsequently requires Consultant to perform all or portions of Items of Work 1, 2, 3, 4 or 5 then being performed by County, CA will give Consultant two (2) weeks' notice via email for Consultant to provide personnel acceptable to CA to perform those Items of Work. The notice will indicate a specific date on which Consultant shall resume work. CA will follow up the email notice by sending a letter to Consultant. County will only compensate Consultant for the actual work performed and will not compensate Consultant for any unauthorized work performed prior to the date identified in the written notice.</p> <p><u>Change in County's Contract Administrator's Contact Information:</u> County's Contract Administrator will be changed to John Kahling, Supervising Civil Engineer, with the following contact information: address - 2441 Headington Road, Placerville, CA 95667, email address - jkahling@co.el-dorado.ca.us, telephone number - 530.642.4974, and fax number - 530.295.2655.</p> <p>Except as herein amended, all other parts and sections of Task Order # 06-1327-01-00 and Amendment # 01 to Task Order # 06-1327-01 shall remain unchanged and in full force and effect.</p>

Scope of Work:	No Change.		
List Authorized Sub-Consultants:	No Change.		
Deliverables:	No Change.		
	Effective Date:	Effective Date	Completion Date: April 16, 2009

The parties indicated herein have executed this Task Order Amendment on the dates written below. No payment will be made for any work performed pursuant to this Amendment prior to the effective date of the Amendment. Unless otherwise indicated, receipt of this executed Task Order Amendment is your Notice to Proceed with the work specified herein. For Task Order Amendments that involve only extensions of time, the start date indicated in the Notice to Proceed issued for the original Task Order shall apply.

-- COUNTY OF EL DORADO -- _____ Date Board of Supervisors "County" Attest: Suzanne Allen de Sanchez Clerk of the Board of Supervisors _____ Deputy Clerk Date _____ John Kahling Supervising Civil Engineer Contract Administrator Date _____ James W. Ware, P.E. Interim Director of Transportation Date	-- PB AMERICAS, INC. -- _____ Date Glenn W. Sutor Senior Vice President Date NOTES: 1. This form is intended as a guide to identify minimum requirements of a Task Order Amendment. Task Order Amendments must also be compliant with the provisions of the Contract. 2. Where a Task Order Amendment cannot be accommodated on this form; use as a cover (noting "See Attached" in the appropriate spaces above) to provide accounting codes, Admin authorization and signatures. Any substitute format must include all elements of this form for each item of work. 3. Use the attached Task Order Amendment Budget form where multiple tasks and resources are proposed.
---	---

