

Change Order No. 14-2

Fee Schedule
Additional Items Not Included in Bid Schedule

ITEM	DESCRIPTION	QTY	UNITS	CO 14 UNIT COST	CO 14-1 UNIT COST	CO 14-2 UNIT COST	Total CO AMT
1	Remove Winterization Plan (Time and Materials)	1	LS	\$100,000.00	\$ 43,366.12		\$143,366.12
2	Increased Material Cost	1	LS	\$ 100,000.00			\$ 100,000.00
3	Misc. erosion repairs (Time and Materials)	1	LS	\$ 100,000.00	\$ 58,493.26		\$ 158,493.26
4	Misc repairs on foundation layer (Time and Materials)	1	LS	\$ 150,000.00	\$ 83,911.44		\$ 233,911.44
5	Build Basin in the South	1	LS	\$ 75,000.00		(\$50,000)	\$ 25,000.00
6	Trash in borrow site	1	CY	*	*		
				\$525,000.00	\$ 185,770.82		\$660,770.82