



EL DORADO COUNTY

DEPARTMENT OF TRANSPORTATION

<http://www.edcgov.us/DOT/>

PLACERVILLE OFFICES:

MAIN OFFICE:

2850 Fairlane Court, Placerville, CA 95667
(530) 621-5900 / (530) 626-0387 Fax

CONSTRUCTION & MAINTENANCE:

2441 Headington Road, Placerville, CA 95667
(530) 642-4909 / (530) 642-0508 Fax

LAKE TAHOE OFFICES:

ENGINEERING:

924 B Emerald Bay Road, South Lake Tahoe, CA 96150
(530) 573-7900 / (530) 541-7049 Fax

MAINTENANCE:

1121 Shakori Drive, South Lake Tahoe, CA 96150
(530) 573-3180 / (530) 577-8402 Fax

Sent Via E-mail


May 4, 2022

Shimmick Construction Company, Inc.
Attn.: John White, Executive Vice President
1 Harbor Center, Suite 200
Suisun City, California 94585

***Subject: Mosquito Road at South Fork American River Bridge Replacement
Contract No. 5084, CIP No. 36105028 (77126)
Agreement to Extension of Contract Award After Sixty (60) Days from
Bid Opening***

Subject to Special Provision 3-1.04, "Contract award will be made within sixty (60) days after the opening of the bids. This period will be subject to extension as may be agreed upon in writing between the Department and Bidder concerned." Bid opening occurred on February 25, 2022. Sixty (60) days from bid opening was April 26, 2022. After a lengthy DBE Good Faith Efforts (GFE) review and evaluation, GFE reconsideration meeting, protest period, and low bidder unwilling to extend the award; the Board award date is scheduled for May 17, 2022. The Department of Transportation intends to recommend award of Contract to the second lowest bidder Shimmick Construction Company, Inc. (Shimmick) at the Board meeting. This letter is a written documentation of agreement for extension of the award period by both parties. By signature below, the El Dorado County Department of Transportation and Shimmick agree to move forward with Contract award, if the Board awards, at the unit prices and Contract amount of \$74,401,067.95 as submitted in Shimmick's Proposal on February 25, 2022.

Agreement by County:



Matthew Smeltzer
Deputy Director of Engineering, Fairlane
Contract Administrator
El Dorado County DOT

Agreement by Contractor:



John White
Executive Vice President
Shimmick Construction Company, Inc.