

FIRST AMENDMENT TO PG&E UTILITY AGREEMENT

(Form #)

EXHIBIT

13-EX-24 (REV 1/2014)

Page 1 of 2

<u>District</u> 03	<u>County</u> ED	<u>Route</u> Mosquito Road	<u>Post Mile</u> N/A	<u>Project ID No.</u> 77126	<u>EA</u> N/A
Federal Aid No.:		BRLS 5925(098)			
Owner's File:		PG&E PM #31436257			
FEDERAL PARTICIPATION:		On the Project	<input checked="" type="checkbox"/> Yes	<input type="checkbox"/> No	
		On the Utilities	<input checked="" type="checkbox"/> Yes	<input type="checkbox"/> No	

FIRST AMENDMENT TO UTILITY AGREEMENT NO. 1

WHEREAS, The County of El Dorado, hereinafter called "COUNTY", and Pacific Gas and Electric Company, hereinafter called "OWNER," have entered into that certain Utility Agreement No. 1, dated October 26, 2020, which Agreement sets forth the terms and conditions pursuant to which OWNER proposes to relocate electric facilities for the Mosquito Road Bridge Replacement Project to accommodate COUNTY's construction on Mosquito Road, El Dorado County Project No. 77126; and,

WHEREAS, in the course of coordinating OWNER's relocation, increased costs over and above those estimated at the time of the execution of said Agreement were incurred due to the fact that it was observed that the original estimate did not include tree removal; and,

WHEREAS, it has been determined that, since estimated costs overrun the amount shown in said Agreement by 189%, and when the estimated cost exceeds by 25% the estimated amount set forth in said Agreement, said Agreement shall be amended to show the increased estimated cost of the work to the COUNTY; and,

WHEREAS, the estimated cost to the COUNTY of the work to be performed under said Agreement was \$45,038.00, and by reason of the increased costs referred to above, the amended estimated cost to the COUNTY is \$85,038.00.

NOW, THEREFORE, it is agreed between the parties as follows:

1. The estimated cost to the COUNTY of \$45,038.00 as set forth in said Agreement is hereby amended to read \$85,038.00.
2. All other terms and conditions of said Agreement remain unchanged.

FIRST AMENDMENT TO PG&E UTILITY AGREEMENT

(Form #)

EXHIBIT

13-EX-24 (REV 1/2014)

Page 2 of 2

IN WITNESS WHEREOF, the parties hereto have executed this First Amendment to Utility Agreement No. 1 this ____ day of May, 2021.


COUNTY OF EL DORADO

PACIFIC GAS AND ELECTRIC COMPANY

By  5/19/21
Rafael Martinez
Director
Department of Transportation
Date

By E-SIGNED by Marisol Garcia on 2021-05-18 23:48:43 GMT May 18, 2021
Marisol Garcia
Supervisor
Land Rights Services - South
Date

APPROVAL RECOMMENDED:

By  5/19/21
Utility Coordinator
Date

By _____
Utility Coordinator
Date

REVISED NOTICE TO OWNER - LOCAL ASSISTANCE

LAPM 14-D-REV (REV 08/2020)

LAPM 14-D Notice to Owner - Local Assistance

County of El Dorado, Department of Transportation

Number: 1

CITY/COUNTY	ROUTE/STREET LOCATION/PM	PROJECT NUMBER
El Dorado	Mosquito Road	77126

Federal Aid Number: BRLS 5925 (098)

Owner's Plan Number: PM 31436257, dated 6/2/2020, consisting of 1 sheet

Date: 5/13/21 "On-System": ☐ YES ☒ NO

REVISION DATE: May 19, 2021

This revision is acknowledged and agreed to by the owner referred to herein By:

E-SIGNED by Annalesa Morlock
on 2021-05-19 18:21:47 GMTTo: Pacific Gas & Electric
12840 Bill Clark Way, 4169C, Auburn, CA 95602Because of the County of El Dorado's transportation project to
replace the Mosquito bridge on Mosquito Roadin unincorporated El Dorado County, which affects your facilities: Electrical Facilities
as shown on Map PM 31436257, dated 6/2/2020.

You are hereby ordered to: relocate electric facilities in accordance with your plans, PM 31436257, dated 6/2/2020, consisting of 1 sheet.

Your work schedule shall be from 10/30/2020 to 11/01/2021

Notify Jon Balzer at (530) 621-5920 48 hours prior to initial start of work,
and an additional notification for starts 48 hours for subsequent starts when the work schedule is interrupted.

Liability is 0 % Owner expense pursuant to prior and superior rights.

Owner Rep: E-SIGNED by Annalesa Morlock
on 2021-05-19 18:21:58 GMTAnnalesa Morlock
Public Works Coordinatorcc: Resident Engineer
Permits

By Jon Balzer, Senior Civil Engineer

THIS NOTICE DOES NOT CONSTITUTE A PERMIT. OBTAIN AN ENCROACHMENT PERMIT BEFORE STARTING WORK.Distribution: 1) Owner, 2) Utility Coordinator - File, 3) RE - File
4) DLAE - File, 5) District Utility Coordinator - File