



**Fifth Amendment to Contract No. 017-A-09/10-BOS  
Between the County of El Dorado and  
Geosyntec Consultants, Inc**

---

**THIS FIFTH AMENDMENT TO CONTRACT No. 017-A-09/10-BOS** made and entered between the County of El Dorado, a political subdivision of the State of California (hereinafter referred to as "County"), and Geosyntec Consultants Inc., duly qualified to conduct business in the State of California, whose principal place of business is 1111 Broadway Street, Sixth Floor, Oakland, CA 94607 (hereinafter referred to as "Consultant") hereby amends the Contract as follows:

**WITNESSETH**

**WHEREAS**, County has determined that in order to complete the Cap System, French Drain and Landfill Gas Emission Control System Operable Unit 1 at the Meyers Landfill, said project shall extend into the 2013 construction season, the fee schedule and contract term shall be revised, the parties hereto have mutually agreed to amend Articles IV and V, Item A.

**NOW, THEREFORE**, County and Consultant mutually agree that Contract No. 017-A-09/10-BOS be amended a fifth time as follows:

**ARTICLE IV**

**Term:** This Contract shall be amended to extend for one (1) year, expiring on December 31, 2013.

**ARTICLE V**

**Compensation for Services:**

- A. For services provided herein, County agrees to pay Consultant by tasks, upon receipt of itemized invoices detailing a description of work performed. Payments shall be made within sixty (60) days following County's receipt and approval of invoices. For the purposes hereof, the billing rate shall be in accordance with Exhibit A marked "Fifth Amendment - For Supplemental Services Performed July 1, 2011 to December 31, 2012" attached hereto and incorporated herein.

Exhibit A of the Fourth Amendment is superseded by Exhibit A of the Fifth Amendment.

Except as herein amended, all other parts and sections of that Agreement No. 017-A-09/10-BOS, dated the 7th day of June, 2010, the First Amendment made and entered into the 29<sup>th</sup> day of June, 2010, the Second Amendment made and entered into the 14<sup>th</sup>

day of December, 2010, the Third Amendment made and entered into the 15<sup>th</sup> day of December, 2011, and the Fourth Amendment made and entered into the 17<sup>th</sup> day of April, 2012 shall remain unchanged and in full force and effect.

**Requesting Contract Administrator Concurrence:**

By: \_\_\_\_\_ Dated: \_\_\_\_\_  
Gerri Silva, M.S., REHS  
Director  
Environmental Management

**Requesting Department Head Concurrence:**

By: \_\_\_\_\_ Dated: \_\_\_\_\_  
Gerri Silva, M.S., REHS  
Director  
Environmental Management

**IN WITNESS WHEREOF**, the parties hereto have executed this Fourth Amendment to Contract No. 017-A-09/10 BOS the day and year last below written.

**-- COUNTY OF EL DORADO --**

Dated: \_\_\_\_\_

By: \_\_\_\_\_

Chair  
Board of Supervisors  
"County"

ATTEST:  
James S. Mitrison  
Clerk of the Board of Supervisors

By: \_\_\_\_\_  
Deputy Clerk

Dated: \_\_\_\_\_

- - CONSULTANT - -

Geosyntec Consultants, Inc.  
(A California Corporation)

By: \_\_\_\_\_  
Nancy T. Bice, P.G., C.E.G, Principal  
Geosyntec Consultants, Inc.  
"Consultant"

Dated: \_\_\_\_\_

By: \_\_\_\_\_  
Corporate Secretary

Dated: \_\_\_\_\_

(mlw)

(139-S1111)

**Exhibit A**

**For Supplemental Services Performed July 1, 2011 through December 31, 2012**

**FOR CQA SERVICES and AIR/NOISE MONITORING  
LANDFILL CAP CONSTRUCTION  
MEYERS LANDFILL OU-1  
El Dorado County, California**

ITEM	Budget
1.01 CQA Officer	\$ 6,851.92
1.02 Assistant CQA Manager	\$ -
1.03 CQA Field Manager	\$ 54,385.63
1.04 Per Diem - CQA Field Manager	\$ 2,640.00
1.05 Lodging/Utilities (All Personnel)	\$ 6,575.30
1.06 Vehicles/Fuel	\$ 5,848.71
1.07 Nuclear Density Gauge	\$ 1,680.00
1.08 Miscellaneous (Shipping, Supplies, etc.)	\$ 522.55
2.09 Geotech/Concrete Laboratory Charges	\$ 8,192.77
2.10 Agronomy Tests	\$ -
2.11 Geosynthetics Laboratory Testing	\$ 3,309.86
3.12 Principal	\$ -
3.13 CQA Officer	\$ 4,846.42
3.14 Assistant CQA Manager	\$ 13,077.79
3.15 CQA Field Manager	\$ -
3.16 Technical Word Processor	\$ 911.40
3.17 CADD Designer	\$ 941.10
3.18 CADD System	\$ 96.00
3.19 Miscellaneous (Reproduction, Shipment, etc.)	\$ 1,000.00
4.20 CQA Officer	\$ 33,423.97
4.21 Assistant CQA Manager	\$ 3,923.40
4.22 Administrative Assistant	\$ 1,348.12
4.23 Vehicle/Fuel	\$ 700.00
4.24 Miscellaneous	\$ -
5.25 CQA Officer	\$ -
5.26 Assistant CQA Manager	\$ -
5.27 Field Monitor	\$ 23,646.20
5.28 Rental Monitoring Equipment	\$ 5,633.74
5.29 Stormwater Sampling/Testing	\$ -
5.30 Per Diem - Field Monitor	\$ -
5.31 Offroad Vehicle/Fuel - Field Monitor	\$ 2,800.00
5.32 Miscellaneous Field Supplies	\$ -
	\$ -
	<b>\$ 182,355</b>

**Notes:**

- 1- Geosynthetic laboratory testing to be performed by Precision Geosynthetic Laboratory of Anaheim, Ca
- 2- Geotechnical and concrete testing to be performed by Sierra Testing Laboratory of El Dorado Hills, Ca
- 3- Assumes laboratories to be under a subcontract agreement with Geosyntec Consultants.