EL DORADO COUNTY PARKS AND TRAILS MASTER PLAN RECOMMENDATIONS

Priority	District		Recommendations	Lead	Comments	Cost
			TIER 1			
Tier 1	2	TR4.D	Neighborhood/Comm. Connectivity Plan - Shingle Springs.	Parks, DOT Staff		\$40,000
Tier 1	3		Railroad Park Implementation Strategy	Parks Staff		In Process
Tier 1	3		Neighborhood/Comm. Connectivity Plan - El Dorado/Diamond Springs	Parks, DOT Staff		In Process
Tier 1	4		GDRD - Complete the transfer of ownership of the Greenwood Community Center	Legal Staff		County Staff Cost
Tier 1	4	_	GDRD - Coordinate with GDRD on Georgetown Airport area trail easements.	Legal Staff		In Process
Tier 1	4		HLP - Collaborate with GDRD coordination and planning for community events	Parks Staff		County Staff Cost
Tier 1	4		Chili Bar Finalize Concept Plan and CEQA (Pending FY 2011/12 CIP)	Parks Staff		\$60,000
Tier 1	4	RP3	Cronan Ranch Concept Plan and Implementation Strategy	Parks Staff		\$25,000
Tier 1	4	TR4.A	Neighborhood/Comm. Connectivity Plans - Georgetown Divide	Parks, DOT Staff		\$40,000
Tier 1	5		Camino/PP Comm Park - Identify/Implement Phase 1 project	Parks Staff		\$ 6,000/TBD
Tier 1	5	TR1.D	El Dorado Trail - Brockliss Bridge Planning/Implementation	Parks, DOT Staff		\$ 15,000/TBD
Tier 1	2, 3	NP1.A	Est Neighborhood Parks - El Dorado/Diamond Springs area: 4; Shingle Springs area: 1	Parks Staff		\$9.6 million
Tier 1	2, 3	TR1.A	El Dorado Trail - Sacramento County to Placerville (including SPTC)	Parks, DOT Staff		Per BTP/SPTC Plan
Tier 1	3, 5	TR1.B	El Dorado Trail - Halcon Road to Pacific House Planning/Implementation	Parks, DOT Staff		\$ 15,000/TBD
Tier 1	3, 5	TR4.B	Neighborhood/Comm. Connectivity Plan - Camino/Pollock Pines	Parks, DOT Staff		\$40,000
Tier 1	all	NP1.B	Est Neighborhood Parks - Continue land dedication/fees-in-lieu requirements	Planning Staff		County Staff Cost
Tier 1	all	NP1.C	Est Neighborhood Parks - Est of Community Service Districts and/or assessment districts	Various Staff		County Staff Cost
Tier 1	all	NP1.D	Est Neighborhood Parks - Joint-use agreements with schools	Parks Staff		County Staff Cost
Tier 1	all	NP2	Implement Neighborhood Park Standards	Parks Staff		County Staff Cost
Tier 1	all	NP3.A	Park Access - Require pedestrian/bicycle access routes	Planning Staff		County Staff Cost
Tier 1	all	NP3.B	Park Access - Coordinate park and school locations	Parks, Planning Staff		County Staff Cost
Tier 1	all		Implement Community Park Standards	Parks Staff		County Staff Cost
Tier 1	all	_	New Comm Parks - Continue land dedication/fees-in-lieu requirements	Planning Staff		County Staff Cost
Tier 1	all		New Comm Parks - Establishment of Community Service Districts and/or assessment districts	Various Staff		County Staff Cost
Tier 1	all		New Comm Parks - Partner w/private bus & orgizations to repurpose underutilized facilities	Parks Staff		County Staff Cost
Tier 1	all		Sports Fields - Joint Use	Parks Staff		County Staff Cost
Tier 1	all	RF3.B	Sports Fields - Complete Fields at Office of Education	Parks Staff		\$250,000
Tier 1	all	RF3.C	Sports Fields - Private/Public Partnerships	Parks Staff		County Staff Cost
Tier 1	all	RF.5	Swimming Pool Community Operations Group	Parks Staff		County Staff Cost
Tier 1	all	RF.6	Explore Underutilized Space for Indoor Recreation and Events	Parks Staff		County Staff Cost
Tier 1	all	RF.11	Facilities - Dog Park	Parks Staff		\$25,000
Tier 1	all	TR7	Implement Trailhead Location Standards	Parks Staff		County Staff Cost
Tier 1	all	TR8	Implement Trailhead Design Standards	Parks Staff		County Staff Cost
Tier 1	all		Implement Trail Design Standards	Parks Staff	†	County Staff Cost
Tier 1	all		Establish Trail Signage Format Standards	Parks, DOT Staff	Completed and approved by PRC January 2015	County Staff Cost
Tier 1	all	TR11	Establish Trail Use Standards	Parks, DOT Staff	Currently an adhoc of PRC	County Staff Cost
Tier 1	all		Trail User Education and Advocacy Group	Parks, DOT Staff		County Staff Cost
Tier 1	all	AD1		Parks, EDCTC Staff	 	•
Tier 1	all		Funding - Aggressive Grant Strategy Funding - Bark Impact Foo Novy Study		+	County Staff Cost
			Funding - Park Impact Fee Nexus Study	Planning Staff	 	\$25,000
Tier 1	all 		Funding - Sponsorship Outreach	Parks Staff	 	County Staff Cost
Tier 1	all	AD4	Operations - Oversight for Administrative Consistency	Parks, CAO Staff		County Staff Cost
Tier 1	all	AD5	Operations - Dedicated Staffing	CAO Staff	Parks Division created in 2013	\$120,000

EL DORADO COUNTY PARKS AND TRAILS MASTER PLAN RECOMMENDATIONS

Tier 1	all	AD6	Operations - Preventive Maintenance	Parks, DOT Staff	Maintenance in Facilities	County Staff Cost
Tier 1	all	AD7	Operations - Planning for Low Maintenance	Parks Staff	Maintenance in Facilities	County Staff Cost
Tier 1	all	AD8	Operations - Coordinated Online Information Resources	Parks Staff		\$40,000
Tier 1	all	AD9	Operations - Ordinance Enforcement and Security	Parks Staff, Sheriff		
Tier 1	all	AD10	Operations - Parks and Trails Master Plan Update	Parks Staff		County Staff Cost
Tier 1	all	AD11	Public/Private Partnerships	Parks Staff	Α	County Staff Cost
Tier 1	all	AD12	Public/Public Partnerships	Parks Staff		County Staff Cost
Tier 1	all	AD13	Park and Trail Promotion	Parks Staff		County Staff Cost
Tier 1	all	AD14	Volunteer Strategy and Coordination	Parks Staff	Adopt a Trail program implemented, volunteer projects	County Staff Cost
			TIER 2		D:	
Tier 2	1	RP4	Bass Lake Regional Park Updated Concept Plan & Implementation Strategy (Pending FY 2011/12 CIP)	Parks Staff	District I Supervisor working on this issue.	\$15,000
Tier 2	4	CP2.C	GDRD - Collaborate with GDRD on grants and support for community parks	Parks Staff		County Staff Cost
Tier 2	4	СРЗ.С	HLP - Develop build-out improvement concept plan	Parks Staff	HLP Plan complete working on CEQA	\$25,000
Tier 2	4	RF2	Tennis Courts (3 at Henningsen Lotus Park)	Parks Staff		\$200,000
Tier 2	4	RF4	Equestrian Arena in North County	Parks Staff	Interest in Cronan Ranch	\$70,000
Tier 2	4	RF7	Group Picnic Areas	Parks Staff		\$420,000
Tier 2	4	RF8	Skateboard Park in North County	Parks Staff		\$75,000
Tier 2	4	RF9	Disc Golf in North County	Parks Staff		\$20,000
Tier 2	4	C-6	Regional Connections - Salmon Falls-Knickerbocker Trail (portion)	Parks, DOT Staff		TBD
Tier 2	4	C-7	Regional Connections - Pilot Hill Trail (portion)	Parks, DOT Staff		TBD
Tier 2	5	CP1.B	Camino/PP Comm Park - Collaborate with EID on Forebay Reservoir improvements	Parks Staff	County has aquired Park	County Staff Cost
Tier 2	5	CP1.C	Camino/PP Comm Park - Explore alternatives/need for non-Phase 1 improvements	Parks Staff	Staff recommends selling this property	\$20,000
Tier 2	5	RF10	Amphitheater at Pollock Pines	Parks Staff		\$150,000
Tier 2	5	TR3	Mormon-Carson Emigrant Trail Signage/Improvements	Parks, DOT Staff		\$15,000
Tier 2	all	RF1	Play Areas and Outdoor Basketball Courts Joint-use	Parks Staff		Procedure
Tier 2	all	TR2	Pony Express National Historic Trail Signage	Parks Staff	Melba was working on this	\$5,000
			TIER 3			
Tier 3	2	C-1	Cosumnes Trail	Parks, DOT Staff		TBD
Tier 3	2	C-1	Cosumnes Trail Alternative A/B (Old Diamond-Caldor RR/Southern Loop)	Parks, DOT Staff		TBD
Tier 3	2	C-5	Latrobe Trail (portion)	Parks, DOT Staff	SPTC JPA working on trail from Folsom to Latrobe	TBD
Tier 3	3	RP1	El Dorado Fairgrounds Ball Fields	Parks, CAO Staff	Project was not approved by Fair Board	TBD
Tier 3	4	CP2.B	GDRD - Explore teaming on Bayley House site improvements as regional park	Parks Staff	This is Georgetown Rec District juristiction	County Staff Cost
Tier 3	4	CP3.A	HLP - Build a second pavilion	Parks Staff	HLP Conceptual Plan	\$175,000
Tier 3	5	_	El Dorado Trail - Pacific House to Tahoe Planning	Parks, DOT Staff	-	\$25,000
Tier 3		C-12	Black Oak Trail (portion)	Parks, DOT Staff		TBD
Per BTP	all	TR5	El Dorado County Bicycle Transportation Plan Implementation	DOT, EDCTC	Ongoing	Per BTP

EL DORADO COUNTY PARKS AND TRAILS MASTER PLAN RECOMMENDATIONS

OTHER PROJECTS

OTHER PROJECTS						
			2011/2012 CIP Approved			
Bradford Park						
Tier 1	2		Restroom Replacement	Grounds Staff	Completed	\$91,000
El Dorado Trai	<u>il</u>					
Tier 1	3		Los Trampos to Halcon Maintenance	Grounds Staff	Construction 2016	\$35,000
Tier 1	3		Culvert Repair	Grounds Staff	Completed	\$347,859
Other Projects	;					
Tier 1			Parks and Trails Master Plan	DOT	Completed	\$104,600
Tier 1	1		SMUD Trail with El Dorado Hills CSD	DOT	Completed	\$353,000
			2011/2012 CIP Pending			
Henningsen Lo	tus Park					
Tier 1			SMUD Trail with El Dorado Hills CSD	Grounds Staff	Completed	\$50,000
Pollock Pines	Community	Park				
Tier 1			Brush Clearing	Grounds Staff	Completed	\$5,000
Chili Bar Park						
Tier 1			Chili Bar Final Master Plan and CEQA (RP2 above)	Parks Staff	On hold pending litigation	\$60,000
Bass Lake Reg	ional Park					
Tier 1			Bass Lake Regional Park Updated Concept Plan and Implementation Strategy (RP4 above)	CAO	District I working on issue	\$15,000
Other Projects	;					
Tier 1			South Lake Tahoe Playground Equipment	CAO	Completed	\$3,375
Tier 1			Tahoe Area Parks and Trails Master Plan	CAO	Completed	\$50,000
			DEFFERED MAINTENANCE (Future CIP)			
Pioneer Park						
Tier 1	2		Sidewalks from playground to basketball court	Grounds Staff		\$5,000
Tier 1	2		Slurry seal and restripe parking lot	Grounds Staff	Completed	\$13,000
Tier 1	2		Install fertigation system for sports fields	Grounds Staff		\$4,500
Bradford Park						
Tier 1	2		Playground safety retrofit	Grounds Staff	Completed	\$10,000
Tier 1	2		Replace shade structure	Grounds Staff	Completed	\$4,000
El Dorado Trai	il					
Tier 1	3		Crack seal and slurry seal from Jacquier Way up	Grounds Staff	Completed	\$20,000
Tier 1	3		Extend fence at Jacquier Way trail head	Grounds Staff		\$4,000
Tier 1	3		Brush clearing Missouri Flat to El Dorado	Grounds Staff	Completed	\$10,000
Pollock Pines	Community	Park				
Tier 1	2		Realign entrance/grading/fence	Grounds Staff	Recommend selling property	\$15,000
Key						
NP - Neighborho	ood			RF - Facilities		
CP - Community			TR - Trails			
CP1 - Camino/Pollock Pines Community Park			amino/Pollock Pines Community Park	TR1 - El Dorado Trail		
CP2 - Assist Georgetown Divide Rec Dist w/Community Parks			ssist Georgetown Divide Rec Dist w/Community Parks	TR2 - Pony Express Trail		
CP3 - Henningsen Lotus Park Improvements			lenningsen Lotus Park Improvements	TR3 - Mormon-Carson Emigrant Trail		
CP5 - New Community Parks TR4 - Neghborhood/Comm			TR4 - Neghborhood/Commu	nity Connectivity Plans		
AD - Administration				TR5 - El Dorado County Bicycle Transportation Plan		
RP - Regional				TR6 - Other Regional Connections		
IKP - Regional				i ko - Other kegional Connections		

District I	District II	District III	District V

District IV