

Contract Change Order

Change Requested by: Engineer Contractor

CCO No.	Suppl. No.	Contract No.	Contract Name	Federal Number(s)
7	2	PW 09-30425 CIP No. 73320 (03-3E9804)	Pleasant Valley Road (SR-49) / Patterson Drive Intersection Signalization (03-ED-49-PM10.6/10.9)	None

To **Western Engineering Contractors, Inc.**

Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order must be approved by the Board of Supervisors. [x]Yes [] No

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.


Extra Work at Force Account:

Provide additional funds for the work required and defined in the original Contract Change Order No. 7 and Contract Change Order No. 7.1 .


Contract Change Order No. 7.2 Estimated Increase = \$18,000.00

By reason of this order the time of completion will be adjusted as follows: **Deferred**

Submitted by

SIGNATURE 	(PRINT NAME & TITLE) Keith Flaherty, P.E., Resident Engineer	DATE 07/14/15
---	---	------------------

Approved

SIGNATURE 	(PRINT NAME & TITLE) John Kahling, P.E., Deputy Director, Engineering	DATE 07/14/15
---	--	------------------


Approved

SIGNATURE 	(PRINT NAME & TITLE) Bard R. Lower, Director of Transportation Community Development Agency	DATE 7/14/15
---	---	-----------------

Approved

SIGNATURE 	(PRINT NAME & TITLE) Steve Pedretti, Director Community Development Agency	DATE 7/14/15
---	--	-----------------

Approved

SIGNATURE 	(PRINT NAME & TITLE) Brian Veerkamp, Board Chair El Dorado County Board of Supervisors	DATE 7/14/15
---	--	-----------------

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. The prices and terms of payment shown above comprise full and final compensation for all direct costs, indirect costs, cumulative costs, and all overhead costs incurred as a result of this contract change order. NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

SIGNATURE w/a -	(PRINT NAME & TITLE)	DATE
--------------------	----------------------	------