

## **EXHIBIT "A"**

- · Office Supplies
- · Office Furniture
- · Office Machines
- · Computers
- Networking
- · internet
- · Audiovisual

## I. Proposed Time-line:

While the time-line of providing these products and services can vary greatly depending on the complexity and availability of product, we have outlined a typical project time-line that would include all of the services. Walker's will always work to shorten these time-lines wherever possible.

Contact - County Department contacts Walker's with request for assistance.

**Initial Meeting** - Walker's will set an appointment to meet with the department within the next 5 business days or as agreed upon with the department. (5) days

**First Draft Design** – Following the initial meeting, Walker's will provide a first draft design within 5 business days. (5) days

**Design Review and Revisions** – Following review of the first draft design, Walker's will provide a second draft design within 5 business days. (5) days

**Additional Revisions** – Add 5 business days for each additional review, revisions and design. (5) days x # of revisions

**Approval of Design, Order Placed** – Once the design is approved and the County has placed an order, Walker's will order the required inventory within 2 business days. (2) days

**Delivery to Walker's from Manufacturer** – Standard orders from Maxon take 30 days to reach Walker's. Quick ship orders take 21 days. (21-30) days.

**Delivery and Installation** – Following receipt of the inventory at Walker's, the County Department will be contacted and a delivery and installation date will be arranged within 5 business days or as agreed upon with the department. (5) days

**Project Completion** – Typically, projects do not take more than 2 days to complete. (2) days.



- · Office Supplies
- Orfice Furniture
- · Office Machines
- · Computers
- · Networking
- Internet
- Audiovisual

**Billing** – Walker's will invoice the county within 2 business days of the completion of the project.

**Additions or Changes** – Depending on the complexity of the additions or changes, refer to timelines provided above.