

La Cañada Tentative Subdivision Map Extension

Exhibit A






Exhibit B




^{09-1518 2}D 3 of 8




File No. TM08-1463-E Zoning Map

La Cañada Tentative Subdivision Map Extension

Exhibit D





File No. TM08-1463-E **Aerial Map**


La Cañada Tentative Subdivision Map Extension

Exhibit E

Г



09-1518 2D 5 of 8



La Cañada Tentative Map Timeline and Expiration				
ltem No.	Type of Action	Application	Dates (From/To)	Total Years
1	Discretionary	Original TM Approval Date	1/19/10	3
		Original Expiration	1/19/13	
		EDC code Sec. 120.74.020.		
2	Automatic	Automatic Time Extension	1/19/13	2
		Revised Expiration	1/19/15	
		Note :Two-year time extension under 66452.23 (AB 208, enacted on 07/11/11)		_
3	Automatic	Time Extension	1/19/15	2
		Revised Expiration	1/19/17	
		Note: Two-year time extension under SMA 66452.24 (AB 116)		2
Current Request				
4	Discretionary/ Legislative	Time Extension	6	-
		Revised Expiration if Approved	1/19/23	
		Note: Request for six year time extension in accordance with SMA 66452.a.		6

Exhibit G



ENGINEERING SOLUTIONS



Civil Engineering a Land Surveying a Land Planning

July 1, 2016

Ms. Tiffany Schmid El Dorado County Community Development Agency Planning Division 2850 Fairlane Court, Bldg. C Placerville, CA 95667

RE: LA CANADA TM08-1463

Dear Tiffany:

Pursuant to Article 2 - Tentative Maps 66452.6(e) and on behalf of our Client, Salmon Falls Land and Cattle Co, LLC, CTA Engineering and Surveying is submitting a Tentative Map application to extend TM 08-1463, a 47 lot single family subdivision located in El Dorado Hills, CA (District IV) and requests six one-year extensions. The project was approved by the Board of Supervisors on 01/19/2010 and according to our records would expire on 01/19/2017.

The economic downtum and subsequent collapse of the land and financing market have prevented this project from being feasible. The time extension is needed to facilitate project financing, allow for the local land market to recover, and to build the project according to the conditions of approval (COAs) including off-site public improvements. The off-site public improvements relate to the COA 34, Multi-project Area of Benefit (AOB); other participating projects include the ALTO, the Diamante Estates, and the Malcolm Dixon Road Estates. The AOB provides the overall circulation improvements that benefit the participating projects and that mitigate their traffic impacts. The principals involved have recently entered into an agreement to fund and build the required AOB improvements. Moreover, the La Canada project is completing its Bureau of Reclamation inclusion requirements that will complete the annexation into the EID. This process is assumed to be completed in July of this calendar year. The EID requires the completion of the annexation prior to approving and processing Facility Plan Reports and Improvement Plans. Plans for the first phase are under process with CDA Transportation and CDA Planning. 30% plans for the AOB improvements are to be submitted in July 2016. An extension of time is warranted inasmuch as the processing timelines preclude a timely filing under the current TM expiration dates No material changes are introduced to this project with this submittal in order to facilitate its timely processing.

As a further warrant, the EDC has recently extended the other Maps that will participate in building the AOB improvements and has entered into a 10-year Development Agreement with the ALTO Map. The La Canada Map is a key component to the overall realization relating to the AOB improvements

Sincerely,

CTA Engineering & Surveying

David R. Crosariol, PE President

DRC/csp

Enc.



FA0-CTA OFFICE\15-022-001 LaCanada 2015_Correspondence\166701 DRC Schmid TM Extensioin Request.docx

3233 Monier Circle 🖩 Rancho Cordova, CA 95742 🖩 T (916) 638-0919 🖩 F (916) 638-2479 📓 www.ctaes.net

09-1518 2D 8 of 8