

**County of El Dorado – Community Development Agency, Transportation Division
Task Order Amendment Form**

ORIGINAL

Contract #	Task Order #	Amendment #
126-S1611	01	02
Project #	Index #	Contract Administrator
Various	301100	Bard R. Lower
Amendment Not-to-Exceed Amount*	Completion Date	Prepared By
\$190,000	See Below	Kady Leitner
FHWA	YES <input type="checkbox"/>	NO <input checked="" type="checkbox"/>

Administration Use ONLY		
	Admin Staff	Date
Budget Verified:	Laura Friestad	03/13/17

RECEIVED

MAR 31 2017

Ghirardelli Associates, Inc.
San Jose Office

Consultant Name:	Ghirardelli Associates, Inc.
Contract Title:	On-Call Construction Support Services
Task Order Name:	Construction Support Services for Various Subdivisions, Permits, and Developer Driven Construction Projects
Purpose of Amendment:	<p>Ghirardelli Associates, Inc. has been engaged by County to provide services for County's Community Development Agency, pursuant to Task Order #126-S1611-01 which is incorporated herein and made by reference a part hereof.</p> <p>The purpose of this Amendment is to: 1) increase the not-to-exceed amount of the Task Order by \$190,000.00, for a total not-to-exceed amount of \$690,000.00, to continue to provide subdivision inspection services for the remainder of the construction season in Item of Work B, Construction Inspection, Item of Work C, Construction Administration, and Item of Work F, Project Closeout, thereby amending the second sentence of the <u>PRICE/COST</u> paragraph to read, "The not-to-exceed amount for this Task Order as amended, is \$690,000.00"; and 2) amend the Cost Proposal to reflect the revised budget breakdown for the not-to-exceed amount of the Task Order Amendment.</p> <p>Except as herein amended, all other parts and sections of Task Order # 126-S1611-01, as amended, shall remain unchanged and in full force and effect.</p>
Additional Provisions:	There are no federal provisions required for this Task Order Amendment.
Scope of Work:	No Change.
List Authorized Sub-Consultants:	None. If subconsultants' services are required for a work assignment, the details will be specified by County's Contract Administrator in each work assignment.
Deliverables:	No Change.
	Start Date: January 7, 2016 Completion Date: Contract Expiration

The parties indicated herein have executed this Task Order Amendment on the dates written below. No payment will be made for any work performed pursuant to this Task Order Amendment prior to the effective date of this Task Order Amendment. For Task Order Amendments that involve only extensions of time, the start date indicated in the Notice to Proceed issued for the original Task Order shall apply. This Task Order Amendment may be executed in one or more counterparts, each of which shall be an original and all of which together shall constitute one and the same instrument.

County of El Dorado Signatures:

Board of Supervisors
"County"

Attest
James S. Mitrisin
Clerk of the Board of Supervisors

Deputy Clerk

Andrew S. Gaber, P.E.
Deputy Director, Development,
Right-Of-Way and Environmental
Unit and Task Order Manager
Community Development Agency

Bard R. Lower
Transportation Division Director
and Contract Administrator
Community Development Agency

Roger Niello
Interim Director
Community Development Agency

-- Ghirardelli Associates, Inc. --



Randall Bruner
President

3/31/17
Date

NOTES:

1. This form is intended as a guide to identify minimum requirements of a Task Order Amendment. Task Order Amendments must also be compliant with the provisions of the Agreement.

2. Where a Task Order Amendment cannot be accommodated on this form; use as a cover (noting "See Attached" in the appropriate spaces above) to provide accounting codes and Admin authorization. Any substitute format must include all elements of this form for each item of work.

* The not-to-exceed amount for this Task Order Amendment is based upon the attached Amended Cost Proposal Form, which form is incorporated herein and made by reference a part hereof.

Ghirardelli Associates, Inc.

Amended Cost Proposal*

Task Order Amendment #126-S1611-01-02

Scope of Work

Item of Work A.	Pre-Construction Services	\$	-
Item of Work B.	Construction Inspection	\$	180,000.00
Item of Work C.	Construction Administration	\$	5,000.00
Item of Work D.	Construction Engineering	\$	-
Item of Work E.	Safety and Regulatory Oversight	\$	-
Item of Work F.	Project Closeout	\$	5,000.00
Labor Total		\$	190,000.00
Total Costs		\$	190,000.00

*All expenses and their distribution among Items of Work are estimates only. This Cost Proposal represents the composition of the total not-to-exceed budget for this Task Order. In the performance of the scope of services to be provided in accordance with this budget, Consultant may request to reallocate the expenses listed herein among the various Items of Work identified herein, subject to County Contract Administrator's prior written approval. In no event shall the total not-to-exceed amount of the Task Order be exceeded.