

2017 Storm Damage Project Update

El Dorado County
Board of Supervisors
January 23, 2018

Grand Totals

- Estimated Total Project Cost Of All Storm Damage Projects
 - \$24,305,941.00
- Estimated County Match
 - \$1,496,753.13

Mt. Aukum Road

Estimated Cost	Estimated County Match	Estimated Construction	Project Description	Current Status
\$878,326	\$25,186	Complete	Replace Culvert	Complete



Mt. Aukum Road



Mt. Aukum Road



2017/04/20 07:43

Mt. Aukum Road



Mt. Aukum Road



Mt. Aukum Road



Cable Road

Estimated Cost	Estimated County Match	Estimated Construction	Project Description	Current Status
\$714,000	\$44,625	Complete	Replace Culvert, New Reinforced Concrete Box	Complete



Cable Road



Cable Road



Cable Road



Bucks Bar

Estimated Cost	Estimated County Match	Estimated Construction	Project Description	Current Status
\$631,000	\$18,093.93	Complete	Replace Culvert	Complete



Bucks Bar



Bucks Bar



Bucks Bar



Fort Jim

Estimated Cost	Estimated County Match	Estimated Construction	Project Description	Current Status
\$1,571,000	\$98,187.50	Complete	Replace Culvert with Precast Arch Culvert	Complete



Fort Jim



Fort Jim



Fort Jim



Fort Jim



Tahoe Mountain Road

Estimated Cost	Estimated County Match	Estimated Construction	Project Description	Current Status
\$99,000	\$6,187.50	Estimated Completion: Spring 2018	Replace Culvert and Repair Ditches	90% Complete



Tahoe Mountain Road



Tahoe Mountain Road



Evelyn Way

Estimated Cost	Estimated County Match	Estimated Construction	Project Description	Current Status
\$325,000	\$20,312.50	Complete	Repair Culvert and Road	Complete



Evelyn Way



Evelyn Way



Evelyn Way



Lake Tahoe Boulevard

Estimated Cost	Estimated County Match	Estimated Construction	Project Description	Current Status
\$210,000	\$6,021.75	Complete	Ditch and Road Repair	Complete



Lake Tahoe Boulevard



Lake Tahoe Boulevard



Fallen Leaf Road

Estimated Cost	Estimated County Match	Estimated Construction	Project Description	Current Status
\$555,000	\$34,687.50	Estimated Completion: Spring 2018	Replace Culvert	90% Complete



Fallen Leaf Road



Fallen Leaf Road



Fallen Leaf Road



Fallen Leaf Road



Angora Creek

Estimated Cost	Estimated County Match	Estimated Construction	Project Description	Current Status
\$272,000	\$17,000	Complete	Restore Ditch, Replace Pavement, New Subdrains and Culvert	Complete



02/09/2017

18-0102 A 37 of 76

Angora Creek



Angora Creek



Angora Creek



Mt. Diablo

Estimated Cost	Estimated County Match	Estimated Construction	Project Description	Current Status
\$66,000	\$4,125	Complete	Restore Ditch and Replace Pavement	Complete



Mt. Diablo



Mt. Diablo



String Canyon

Estimated Cost	Estimated County Match	Estimated Construction	Project Description	Current Status
\$558,000	\$34,875	Complete	Slipout Repair	Complete



String Canyon



String Canyon



String Canyon



String Canyon



Sciaroni Road

Estimated Cost	Estimated County Match	Estimated Construction	Project Description	Current Status
\$168,000	\$10,500	Complete	Slipout and Culvert Repairs	Complete



Sciaroni Road



Sciaroni Road



Sciaroni Road



Peavine Ridge Road

Estimated Cost	Estimated County Match	Estimated Construction	Project Description	Current Status
\$582,000	\$36,375	Complete	Slipout and Culvert Repairs	Complete



Peavine Ridge Road



Peavine Ridge Road



Peavine Ridge Road



Peavine Ridge Road



Grizzly Flat Road

Estimated Cost	Estimated County Match	Estimated Construction	Project Description	Current Status
\$311,000	\$19,437.50	Complete	Slipout and Culvert Repairs	Complete



Grizzly Flat Road



Grizzly Flat Road



Grizzly Flat Road



Grizzly Flat Road



Grizzly Flat Road



Mosquito Road

Estimated Cost	Estimated County Match	Estimated Construction	Project Description	Current Status
\$603,982	\$37,748.88	Complete	Culvert, Retaining Wall and Headwall Repairs	Complete



Mosquito Road



Mosquito Road



Mosquito Road



Mosquito Road



Mosquito Road



Mosquito Road



Mosquito Road



Sweeney Bridge

Estimated Cost	Estimated County Match	Estimated Construction	Project Description	Current Status
\$232,000	\$14,500	Complete	Bridge Scour Repair	Complete



Sweeney Bridge



Sweeney Bridge



Sweeney Bridge



Sweeney Bridge

