

Housing Strategy Recommendations

Proposed Timeline

August 2018 – Propose Timeline to Committee

Sept 2018 – Felicity likely absent from Committee meeting

Oct 2018 – Present high-level list of possible solutions for immediate strike-out or for further research among County staff and officials

Nov 2018 – Present revised list of possible solutions to Committee along with estimated length to completion (less than a year, multiyear, etc), possible costs and sources

Dec 2018 – Develop strategy and questions to ask developers

Jan 2019 – Reach out to developers

Feb 2019 – Present response from developers

March 2019 - Present refined matrix of possible solutions, taking into account developer response

April 2019 – Present draft final recommendations to CEDAC for approval, to schedule presentation to Board of Supervisors