



El Dorado, County Recorder
William Schultz Co Recorder Office
DOC- 2018-0044041-00

Acct 30-EL DORADO CO BOARD OF SUPERVISORS
Friday, NOV 16, 2018 08:15:23
Ttl Pd \$0.00 Rcpt # 0001974002
MMP/C1/1-2

RECORDING REQUESTED BY:

Board of Supervisors

WHEN RECORDED MAIL TO:

Board of Supervisors
330 Fair Lane
Placerville, CA 95667

18-1524

SPACE ABOVE THIS LINE RESERVED FOR
RECORDER'S USE

TITLE (S)

**NOTICE OF ACCEPTANCE - CONTRACT NO. PW 17-31166
COUNTRY CLUB HEIGHTS EROSION CONTROL PROJECT**

NOTICE OF ACCEPTANCE

(Recordable as a notice of completion pursuant to Civil Code section 3093)

County of El Dorado, Department of Transportation (Owner)

PROJECT NAME: Country Club Heights Erosion Control Project	PROJECT NUMBER: PW 17-31166, CIP NO. 95191	DATE OF PROJECT ACCEPTANCE: November 13, 2018
DESCRIPTION OF THE PROJECT The work done is described in the Special Provisions and shown on the Plans, and generally consisted of, but was not limited to: construction of erosion control improvements including sediment traps, culverts, drainage inlets, conveyance channels, rolled curb and gutter, and rock slope protection.		
LOCATION OF PROJECT: The Project is located in the Tahoe Basin along Elks Club Drive, Meadow Vale Drive, and Boca Raton Drive in South Lake Tahoe in the County of El Dorado		
PORTIONS OF THE PROJECT TO WHICH THIS NOTICE APPLIES: All work specified in the contract documents.		
CONTRACTOR'S NAME: V&C Construction, Inc.	CONTRACT DATE: May 31, 2018	NAME OF SURETIES: Endurance Insurance Corporation

The work performed under this contract has been inspected by authorized representatives of the Owner, Contractor, and Engineer, and the Project (or specified part of the Project, as indicated above) is hereby accepted by the Owner and declared to be completed on the above date.

DEFINITION OF COMPLETION OF THE WORK

Completion of the work shall mean acceptance of the work by the Owner following completion of all work contemplated by the contract documents, including all contract item work, all work authorized by contract change order, and any punchlist work.


 Rafael Martinez Director
 DEPARTMENT OF TRANSPORTATION


10/22/18
 DATE

The Owner accepts the Project or specified area of the Project as complete and will assume full possession of the Project or specified area of the Project at 4pm (time), on 11/13/2018 (date).

ATTEST:
 James S. Mitrising
 Clerk of the Board of Supervisors


 DEPUTY CLERK

11/13/2018
 DATE


 CHAIR, BOARD OF SUPERVISORS, COUNTY OF EL DORADO

11/13/2018
 DATE