

AGREEMENT FOR SERVICES #4698
AMENDMENT I

This Amendment I to that Agreement for Services # 4698, made and entered into by and between the County of El Dorado, a political subdivision of the State of California (hereinafter referred to as "County") and Siller Helicopters, Inc., a California Corporation, duly qualified to conduct business in the State of California, whose principal place of business is 1250 Smith Rd, Yuba City, CA 95991; (hereinafter referred to as "Siller");

RECITALS

WHEREAS, Siller has been engaged by County to provide helicopter services for the Rubicon Trail ("Project"), in accordance with Agreement for Services # 4698, dated April 22, 2020, incorporated herein and made by reference a part hereof (hereinafter "Agreement"); and

WHEREAS, the Agreement provides for a total of 29.66 hours of flight time on site but due to weather delays, there are 15.86 hours of flight time remaining to complete the Project ("Phase II"); and

WHEREAS, the parties desire to amend Paragraph 6 in Appendix A to the Agreement to include a starting date and finish date for Phase II; and

WHEREAS, the parties desire to amend Paragraph 7 in Appendix A to the Agreement to add mobilization and demobilization costs for Phase II, thereby increasing the total not-to-exceed amount of said Agreement by \$20,250 for a total not-to-exceed amount of \$420,250; and

NOW THEREFORE, the parties do hereby agree that Agreement for Services #4698 shall be amended a first time as follows:

I. Appendix A, Paragraph 6, is amended in its entirety to read as follows:

Paragraph 6: Phase I Starting Date: No sooner than March 1, 2020
Phase I Finish Date: No later than June 15, 2020

Phase II Starting Date: No sooner than August 15, 2020
Phase II Finish Date: No later than October 31, 2020

II. Appendix A, Paragraph 7 is amended in its entirety to read as follows:

Paragraph 7: Price:
Phase I Mobilization: \$10,125
Phase I Demobilization: \$10,125
Phase II Mobilization: \$10,125

Phase II Demobilization: \$10,125

Hourly rate: \$12,800

Daily minimum: \$12,800

29.66 hours total flight time on site

- Phase I - 13.80 flight hours; Phase II - 15.86 flight hours

Total: (Mob/Demob and flight time for Phase I and Phase II): \$420,250

Siller Helicopters MD 500, will be included for Siller radio/crew shuttle, estimated at (5) hours total flight time, including roundtrip Mobilization/Demobilization, at no cost to Eldorado County.

Any delays in performance beyond the Finish Date, including, without limitation, weather delays, (including high winds), are subject to the daily minimum in addition to the amounts set forth above and in Paragraph 7 of the Contract.

Payment terms: Net 30 days

Except as herein amended, all other parts and sections of that Agreement #4698 shall remain unchanged and in full force and effect.

Requesting Contract Administrator Concurrence:

By: _____
Vickie Sanders
Parks Manager
Chief Administrative Office, Parks Division

Dated: _____

Requesting Department Head Concurrence:

By: _____
Don Ashton, MPA
Chief Administrative Officer
Chief Administrative Office

Dated: _____

//

//

//

//

//

IN WITNESS WHEREOF, the parties hereto have executed this first Amendment to that Agreement for Services # 4698 on the dates indicated below.

-- COUNTY OF EL DORADO --

Dated: _____

By: _____

Chair
Board of Supervisors
"County"

ATTEST:
Kim Dawson
Clerk of the Board of Supervisors

By: _____
Deputy Clerk

Dated: _____

-- CONTRACTOR --

SILLER HELICOPTERS, INC
A CALIFORNIA CORPORATION

By: _____
Tom Siller
President
"Contractor"

Dated: _____

By: _____
Corporate Secretary

Dated: _____