

SECOND AMENDMENT TO AGREEMENT TO MAKE SUBDIVISION IMPROVEMENTS FOR CLASS 1 SUBDIVISION BETWEEN COUNTY AND OWNER

THIS SECOND AMENDMENT, to that certain Agreement to Make Subdivision Improvements for Class 1 Subdivision Between County and Owner (hereinafter referred to as the "Agreement"), made and entered by and between the COUNTY OF EL DORADO, a political subdivision of the State of California, (hereinafter referred to as "County"), and AKT PROMONTORY, LLC, a limited liability company, duly qualified to conduct business in the State of California, whose principal place of business is 7700 College Town Drive, Suite 101, Sacramento, California 95826 (hereinafter referred to as "Owner"); concerning PROMONTORY VILLAGE 2C, TM 98-1356-R-3 (hereinafter referred to as "Subdivision"); the Final Map of which was filed with the El Dorado County Board of Supervisors on the 14th day of November, 2017.

RECITALS

WHEREAS, County, and Owner entered into that certain Subdivision Improvements Agreement on November 14, 2017, and entered into the First Amendment to Agreement on November 26, 2019, in connection with the Subdivision, copy of which Agreement is incorporated herein and made by reference a part hereof (hereinafter referred to as "Agreement");

WHEREAS, the Agreement, as amended, requires Owner to complete the subdivision improvements thereunder on or before November 14, 2020, and Owner has not completed all of the improvements but has requested an extension of time to complete the subdivision improvements subject to the terms and conditions contained herein, to November 14, 2021;

NOW, THEREFORE, the parties hereto, in consideration of the recitals, terms, and conditions herein, do hereby agree to amend the terms of the Agreement in this Second Amendment to read as follows:

Section 3 is amended to read as follows:

3. Complete the Subdivision improvements contemplated under this Agreement on or before November 14, 2021.

Except as herein amended, all other parts and sections of that certain Agreement dated November 14, 2017, shall remain unchanged and in full force and effect.

Requesting Contract Administrator and Department Concurrence:

Andrew S. Gaber, P.E.

Deputy Director

Development/ROW/Environmental Department of Transportation

By:

Rafae Martinez, Director Department of Transportation D-4-1

IN WITNESS WHEREOF, the parties hereto have executed this Second Amendment to that certain Subdivision Improvement Agreement on the dates indicated below, the latest of which shall be deemed to be the effective date of this Agreement.

-- COUNTY OF EL DORADO--

By:	Dik	Veerkans

Dated: 10/13/2020

Board of Supervisors

"County"

Attest:

Kim Dawson

Clerk of the Board of Supervisors

Deputy Clerk

Dated: 10/13/2020

--AKT PROMONTORY, LLC--

a California Limited Liability Company

By: Russell-Promontory, L.L.C.,

An Illinois Limited Liability Company

Its: Managing Member

By: AKT Development Corporation

A California corporation

Its: Manager

Chrysa Demos

President and CEO

"Owner"

Dated: 9-31-20

Notary Acknowledgment Attached

OWNER

ACKNOWLEDGMENT

State of California County of	A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.		
On August 31, 2026 before me,	(here insert name and title of the officer)		
personally appeared Chrysa Demos			
is/are subscribed to the within instrumer	ctory evidence to be the person(s) whose name(s) at and acknowledged to me that he/she/they executed city(ies), and that by his/her/their signature(s) on		

the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

WITNESS my hand and official seal.

Notary Public - California Sacramento County Commission # 2317355 My Comm. Expires Dec 27, 2023

ALIM VALIEV

Signature

(Seal)