



County of El Dorado

330 Fair Lane, Building A
Placerville, California
530 621-5390
FAX 622-3645
www.edcgov.us/bos/

Legislation Details (With Text)

File #: 07-1807 **Version:** 1

Type: Agenda Item **Status:** Approved

File created: 11/5/2007 **In control:** Board Of Supervisors

On agenda: 12/11/2007 **Final action:** 12/11/2007

Title: Transportation Department recommending Chairman be authorized to sign Notice of Completion with Burdick Excavating Company, Inc. for the Sawmill 1A Bike Path Project 95148 in the South Lake Tahoe Basin.
RECOMMENDED ACTION: Approve.

FUNDING: California Tahoe Conservancy and Tahoe Regional Planning Agency.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Sawmill 1A_NOC-Attachment A, 2. Sawmill1A_NOC Recorders Form, 3. Sawmill 1A Location Map.pdf, 4. Sawmill 1A Notice of Completion.pdf

Date	Ver.	Action By	Action	Result
9/30/2013	1	Board Of Supervisors	Approved	Pass

Transportation Department recommending Chairman be authorized to sign Notice of Completion with Burdick Excavating Company, Inc. for the Sawmill 1A Bike Path Project 95148 in the South Lake Tahoe Basin.

RECOMMENDED ACTION: Approve.

FUNDING: California Tahoe Conservancy and Tahoe Regional Planning Agency.

BUDGET SUMMARY:		
Total Estimated Cost		\$
Funding		
Budgeted	\$	
New Funding	\$	
Savings	\$	
Other	\$	
Total Funding Available	\$	
Change To Net County Cost		\$

Fiscal Impact/Change to Net County Cost:

There is no Fiscal Impact associated with this item. There is no Net County Cost.

Reason for Recommendation:

The Contract for the Sawmill 1A Bike Path Project (Project) executed by the Board on May 22, 2007,

was substantially completed October 16, 2007.

The Transportation Department (Department) has submitted payment requests for all undisputed Items of Work. The Department anticipates the Contractor will file a claim related to interest due in accordance with the Public Contract Code for late payments. Since punch list work has been completed and the recordation of the Notice of Completion will start legal time frames for guarantees, a lien period, and return of retention monies, the Department is recommending the Chairman be authorized to accept the Project as substantially complete and to sign and have the Notice of Completion recorded. Once final resolution of the payment is reached, the Department proposes to present the final contract amounts to the Board via the CAO's Report.

Major Contract Change Orders for this Project dealt with the additional rock dissipator, filter fence, and asphalt pavement removal, deletion of bid items associated with drainage diversions and dewatering, and a credit to the County for asphalt paving that was not in compliance with the Contract Documents.

Action to be taken following Board approval:

1. The Board Clerk will obtain the Board Chairman's signature on the Notice of Completion.
2. The Board Clerk will send the Notice of Completion to the Recorder/Clerk's office for recordation and return copies to the Department.

Contact:

Richard W. Shepard, P.E.
Director of Transportation