



County of El Dorado

330 Fair Lane, Building A
Placerville, California
530 621-5390
FAX 622-3645
www.edcgov.us/bos/

Legislation Details (With Text)

File #: 13-0612 **Version:** 1

Type: Agenda Item **Status:** Approved

File created: 5/20/2013 **In control:** Board of Supervisors

On agenda: 6/11/2013 **Final action:** 6/11/2013

Title: Chief Administrative Office, Facilities Division, recommending the Board ratify the Chief Administrator's signature on Change Order No. 1 to Agreement for Construction Services No. 391-C1325 with Joe Vicini, Inc. to modify parking lot asphalt to improve drainage at the Veteran's Memorial Building in Placerville.

FUNDING: ACO Fund.

Sponsors:

Indexes:

Code sections:

Attachments: 1. A - Agreement No. 391-C1325.pdf, 2. B - Change Order No. 1.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|----------------------|----------|--------|
| 6/11/2013 | 1 | Board of Supervisors | Approved | Pass |

Chief Administrative Office, Facilities Division, recommending the Board ratify the Chief Administrator's signature on Change Order No. 1 to Agreement for Construction Services No. 391-C1325 with Joe Vicini, Inc. to modify parking lot asphalt to improve drainage at the Veteran's Memorial Building in Placerville.

FUNDING: ACO Fund.

| BUDGET SUMMARY: | |
|--------------------------------|------|
| Total Estimated Cost..... | 3000 |
| | |
| Budgeted..... | 3000 |
| New Funding..... | |
| Savings..... | |
| Other..... | |
| Total Funding Available..... | 3000 |
| | |
| Change To Net County Cost..... | 0 |

Reason for Recommendation

In an effort to repair the long running parking lot drainage issues at the Veteran's Memorial Building in Placerville the County contracted with Joe Vicini, Inc. to provide excavation, grading and a new

foundation of asphalt. Due to unforeseen conditions, the layer of asphalt required to make this improvement needed to be at a depth of 5" rather than the original 3". To avoid risk to the public, damage to the property and demobilization / mobilization charges, a Change Order for \$3,000 was issued.

The Board is being asked to ratify the Chief Administrative Officer's signature on Change Order No. 1 that would have otherwise required Board approval.

Action(s) to be taken following Board approval

Board Clerk's Office to return one Certified Minute Order to the Department.

Contact

Russ Fackrell, Facilities Manager