



County of El Dorado

330 Fair Lane, Building A
Placerville, California
530 621-5390
FAX 622-3645
www.edcgov.us/bos/

Legislation Text

File #: 14-0661, Version: 1

Chief Administrative Office, Facilities Division, recommending the Board ratify the Chief Administrator's signature on Change Order No. 2 to Agreement for Construction Services No. 406-C1425 with Benchmark General Engineering, Inc. to modify sidewalks and walkways to meet Americans with Disabilities Act requirements at the Placerville Jail Facility.

FUNDING: Accumulated Capital Outlay Fund.

BUDGET SUMMARY:	
Total Estimated Cost.....	3,910
Budgeted.....	3,910
New Funding.....	
Savings.....	
Other.....	
Total Funding Available.....	3,910
Change To Net County Cost.....	-0-

Fiscal Impact/Change to Net County Cost

Funding is available in the ACO Fund. There is no change in Net County Cost.

Reason for Recommendation

In an effort to bring several County Facilities up to ADA requirements the County contracted with Benchmark General Engineering, Inc. to provide sidewalk and walkway modifications at the Placerville Jail facility. Due to unforeseen conditions, adjacent flatwork needed immediate repairs once a void was discovered in the concrete caused by storm water washout. To avoid risk to the public, damage to the property and demobilization / mobilization charges, a Change Order for \$3,910 was issued to address this problem.

The Board is being asked to ratify the Chief Administrative Officer's signature on Change Order No. 2 that would have otherwise required Board approval.

Clerk of the Board Follow Up Actions

Board Clerk's Office to return one Certified Minute Order to the Department.

Contact

Russ Fackrell, Facilities Manager