



County of El Dorado

330 Fair Lane, Building A
Placerville, California
530 621-5390
FAX 622-3645
www.edcgov.us/bos/

Legislation Details

File #: 08-0978 **Version:** 2

Type: Agenda Item **Status:** Approved

File created: 6/13/2008 **In control:** Board Of Supervisors

On agenda: 7/1/2008 **Final action:** 7/1/2008

Title: Interim General Services Director requesting authorization to sign the Board Change Order 1 to Agreement 584-C0899 with R. T. English Construction Company Inc. increasing the contract amount by \$13,591.84 and the contract term by ninety (90) days under the current authority of the Public Contract Code for the Cameron Park Courthouse ADR Modular Building - Sitework project.
RECOMMENDED ACTION: Approve.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 584-C0899_RTEnglish_CO#1.pdf

| Date | Ver. | Action By | Action | Result |
|----------|------|----------------------|----------|--------|
| 7/1/2008 | 2 | Board Of Supervisors | Approved | Pass |