



County of El Dorado

330 Fair Lane, Building A
Placerville, California
530 621-5390
FAX 622-3645
www.edcgov.us/bos/

Legislation Details

File #: 09-0433 **Version:** 1

Type: Agenda Item **Status:** Approved

File created: 3/26/2009 **In control:** Board Of Supervisors

On agenda: 4/21/2009 **Final action:** 4/21/2009

Title: Transportation Department recommending the Board take the following actions:
(1) Authorize the Director of said Department to execute Contract Change Order (CCO) No. 25 and CCO No. 25 Supplement 01 in the amount of \$265,185.20 for the Latrobe Road Realignment, Widening and Bridge Project, Suncast Lane to Golden Foothill Parkway, Project 72403;
(2) Authorize a Contingency Budget increase in the amount of \$266,000 to \$1,191,000 for the Latrobe Road Realignment, Widening and Bridge Project, Suncast Lane to Golden Foothill Parkway, Project 72403.

FUNDING: The provisions of the Funding, Credit, and Reimbursement Agreement between West Valley, LLC and the County of El Dorado require that the Developer of West Valley advance fund the construction of the White Rock Road Project through the prepayment of El Dorado Hills Traffic Impact Mitigation (TIM) fees. A bond was issued and a portion of the proceeds were used to prepay \$23 million in El Dorado Hills TIM fees. These prepaid fees have been held in a segregated fund and have been utilized to fund the Latrobe Road and White Rock Road improvements which include this project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. A-Contract Change Order 25 & 25.1.pdf, 2. B-Vicinity Map.pdf

Date	Ver.	Action By	Action	Result
4/21/2009	1	Board Of Supervisors	Approved	Pass