



County of El Dorado

330 Fair Lane, Building A
Placerville, California
530 621-5390
FAX 622-3645
www.edcgov.us/bos/

Legislation Details

File #: 18-1835 **Version:** 1

Type: Agenda Item **Status:** Approved

File created: 11/16/2018 **In control:** Board of Supervisors

On agenda: 12/18/2018 **Final action:** 12/18/2018

Title: Department of Transportation recommending the Board retroactively approve and authorize the Chair to execute Contract Change Order 3 with Granite Construction Company in the amount of \$36,574.00 for the Cosumnes Mine Road & Bridge Storm Damage Repairs Project, Contract 2719, PW 18-31209, CIP 78700/78701/78712; and make the following finding to waive the competitive bidding process for the change order: the nature of the subject of the contract is such that competitive proposals would be unavailing or would not produce an advantage, and the advertisement for competitive bid would thus be undesirable, impractical, or impossible. (Est. Time: 5 Min.)

FUNDING: Local and State discretionary funding initially (100%), with Department of Transportation staff working with the Federal Emergency Management Agency and the California Office of Emergency Services to obtain reimbursement. (Local, State, and Federal)

Sponsors:

Indexes:

Code sections:

Attachments: 1. A - Contract Change Order 3, 2. Executed Contract Change Order

Date	Ver.	Action By	Action	Result
12/18/2018	1	Board of Supervisors	Approved	Pass