



County of El Dorado

330 Fair Lane, Building A
Placerville, California
530 621-5390
FAX 622-3645
www.edcgov.us/bos/

Legislation Details

File #: 19-0101 **Version:** 1

Type: Agenda Item **Status:** Approved

File created: 1/9/2019 **In control:** Board of Supervisors

On agenda: 2/12/2019 **Final action:** 2/12/2019

Title: Department of Transportation recommending the Board take the following actions related to the White Meadow Road and Peavine Ridge Road Storm Damage Repair Project, CIP 78711/36102025, Contract 2771:
1) Retroactively approve and authorize the Board chair to sign Contract Change Order 4, in the amount of \$144,525 due to an increase in the amount of import material needed at the site;
2) Find that an exception to the competitive bidding requirement exists for the work described in Contract Change Order 4 and that a waiver of competitive bidding is appropriate; and
3) Authorize an increase to the construction budget in the amount of \$75,000. (Est. 5 Min.)

FUNDING: Local and State discretionary funding initially (100%), with Department of Transportation staff working with the Federal Emergency Management Agency and the California Office of Emergency Services to obtain reimbursement. (Local, State, and Federal)

Sponsors:

Indexes:

Code sections:

Attachments: 1. A - CCO 04, 2. Executed Change Order 2771

| Date | Ver. | Action By | Action | Result |
|-----------|------|----------------------|----------|--------|
| 2/12/2019 | 1 | Board of Supervisors | Approved | Pass |