



County of El Dorado

330 Fair Lane, Building A
Placerville, California
530 621-5390
FAX 622-3645
www.edcgov.us/bos/

Legislation Details

File #: 21-1544 **Version:** 1

Type: Agenda Item **Status:** Approved

File created: 9/20/2021 **In control:** Board of Supervisors

On agenda: 10/26/2021 **Final action:** 10/26/2021

Title: Department of Transportation recommending the Board consider the following regarding the Silver Springs Parkway Offsite (South Segment) Project, Capital Improvement Program project number 76108/36105039, Contract 4076 with Granite Construction Company:
1) Retroactively approve and authorize the Chair to sign Contract Change Order 28 in the amount of \$90,380 to construct a leveling course of hot mix asphalt on Bass Lake Road and on Madera Way;
2) Retroactively approve and authorize the Chair to sign Contract Change Order 30 in the amount of \$11,600 for grinding the existing hot mix asphalt surfacing on Bass Lake Road and on Madera Way; and
3) Find that an exception to the competitive bidding requirement of Public Contract Code section 20137 exists here and that a waiver of competitive bidding is appropriate.

FUNDING: Road Fund/Discretionary (0.4%), TIM Zone 1-7 (16.6%), Developer Advance TIM Zone 1-7 (21.7%), Developer Funded (61.2%).

Sponsors:

Indexes:

Code sections:

Attachments: 1. A - CCO 28, 2. B - CCO 30, 3. Executed CCO 28, 4. Executed CCO 30

Date	Ver.	Action By	Action	Result
10/26/2021	1	Board of Supervisors	Approved	Pass