



County of El Dorado

330 Fair Lane, Building A
Placerville, California
530 621-5390
FAX 622-3645
www.edcgov.us/bos/

Legislation Details (With Text)

File #: 09-0168 **Version:** 3
Type: Agenda Item **Status:** Approved
File created: 6/15/2009 **In control:** Board Of Supervisors
On agenda: 12/8/2009 **Final action:** 12/10/2009
Title: Transportation Department recommending Chairman be authorized to sign Notice of Acceptance with White Rock Construction, Inc. for the Apalachee Phase 3B.1 Erosion Control Project (JN 95183.1).

FUNDING: United States Forest Service

Sponsors:

Indexes:

Code sections:

Attachments: 1. A-PW 09-30410 CRS Contract Docs_Aproved, 2. B - 09-04-20_APA3B.1 Bid Docs.pdf, 3. C- Plan set.pdf, 4. 03_Bidder Inquiries No1.pdf, 5. PW 09-30410_Addendum No.1.pdf, 6. 3A - Draft Acceptance Statement, 7. 3B - Records Form, 8. 3C - Location Map, 9. 3D - Attachment A, 10. Letter from Jim Ware

Date	Ver.	Action By	Action	Result
12/10/2009	3	Board Of Supervisors	Approved	Pass
6/23/2009	2	Board Of Supervisors	Approved	Pass
5/12/2009	1	Board Of Supervisors	Approved	Pass

Transportation Department recommending Chairman be authorized to sign Notice of Acceptance with White Rock Construction, Inc. for the Apalachee Phase 3B.1 Erosion Control Project (JN 95183.1).

FUNDING: United States Forest Service

The Contract with White Rock Construction, Inc. for the Apalachee Phase 3B.1 Erosion Control Project (Project) was executed by the Board on June 23, 2009. The Project was completed on September 21, 2009.

Recordation of the Notice of Acceptance for the project will start legal and contractual time frames for guarantees and the stop notice filing period, among other things. The estimated total cost of this Project is listed below:

Original Bid Price	\$205,184.50
Estimated Construction Contract Item Cost	\$208,605.75
Estimated Contract Change Orders	\$ 10,549.91
Estimated Final Cost of Construction Contract	\$219,155.66

Major contract change orders on this Project dealt with modifying drainage improvements due to underground utility conflict, additional humus material for revegetation efforts, importing fill material, additional revegetation materials, temporary erosion control, and driveway paving.

The direct construction budget for this Project, as reflected in the Department's FY 2009/2010 approved budget, was \$225,185.

Action to be taken following Board approval:

- 1) The Chairman will sign the Notice of Acceptance.
- 2) The Board Clerk will send the Notice of Acceptance to the Recorder/Clerk's Office for recordation and forward a copy of the recorded Notice of Acceptance to the Department.

Contact:

James W. Ware, P.E.

Director of Transportation