

# County of El Dorado

330 Fair Lane, Building A Placerville, California 530 621-5390 FAX 622-3645 www.edcgov.us/bos/

# Legislation Text

File #: 15-0766, Version: 3

Community Development Agency, Transportation Division, recommending the Board consider the following:

- 1) Approve and authorize the Chair to sign the Notice of Acceptance with Granite Construction Company for the Bass Lake Road Overlay Project, Contract PW 15-31094, CIP 72189, P&C 028-C1699; and
- 2) Approve and authorize the Clerk of the Board to release the Payment and Performance Bonds to the Surety upon notification from the Community Development Agency, Transportation Division, after the one-year guarantee period.

**FUNDING:** Regional Surface Transportation Program Funds - Urban (100%). (Federal Funds) **DEPARTMENT RECOMMENDATION** 

Community Development Agency, Transportation Division (Transportation), recommending the Board consider the following:

- 1) Approve and authorize the Chair to sign the Notice of Acceptance with Granite Construction Company for the Bass Lake Road Overlay Project (Project), Contract No. PW 15-31094, CIP No. 72189, P&C No. 028-C1699; and
- 2) Approve and authorize the Clerk of the Board to release the Payment and Performance Bonds to the Surety upon notification from Transportation after the one-year guarantee period.

# **DISCUSSION / BACKGROUND**

The contract for the Project was approved by the Board on August 25, 2015, Item No. 13. Construction was substantially completed on November 23, 2015. Recordation of the Notice of Acceptance will start legal time frames for guarantees, a lien period, and return of retention monies. Recordation of the Notice of Acceptance will also start the one-year time frame for releasing the Payment and Performance Bonds to the Surety.

**Direct Construction Cost Summary:** 

Original Bid Price	\$ 586,430.00
Contract Item Cost	\$ 640,249.79
Contract Change Order Cost	\$ 22,288.38
Total Direct Construction Cost	\$ 662,538.17
Direct Construction Budget	\$ 740,000.00

Major Contract Change Orders and Direct Construction Cost Changes on the Project dealt with the following:

- Additional Hot Mix Asphalt paid at item extension (less than 25 percent bid item quantity) to mitigate areas of thin section roadway.
- Removing and replacing the Terminal System End Treatments and replacing existing posts,

#### File #: 15-0766, Version: 3

blocks and railing on the existing Metal Beam Guardrail.

 Payment adjustment of Bid Item No. 9, Shoulder Backing (Class 2 AB), due to a decrease of more than 25 percent in the bid item quantity.

The final costs listed are estimates. Transportation will be closing out the Project with the Contractor and finalizing costs over the coming weeks. Any significant deviations from the estimates above that exceed Transportation's allocated authority will be brought back to the Board for review and approval in a subsequent agenda item.

### **ALTERNATIVES**

N/A

#### OTHER DEPARTMENT / AGENCY INVOLVEMENT

N/A

### **CAO RECOMMENDATION**

Chief Administrative Office recommends moving staff's recommendations.

#### FINANCIAL IMPACT

There is no change to Net County Cost associated with this item. Funding for the Project is budgeted in the adopted 2015 Capital Improvement Program and is provided by the Regional Surface Transportation Program - Urban Funds. The anticipated direct construction cost is less than the direct construction budget established by the Board.

# CLERK OF THE BOARD FOLLOW UP ACTIONS

- 1) The Clerk of the Board will obtain the Chair's signature on one (1) original of the Notice of Acceptance.
- 2) The Clerk of the Board will send one (1) executed original of the Notice of Acceptance to the Recorder/Clerk's Office for recordation within ten (10) days and forward a copy of the recorded Notice of Acceptance to Matt Smeltzer, CDA Transportation, Fairlane Engineering.
- 3) One year after the recordation of the Notice of Acceptance, Transportation will verify that all warranty work, if any, has been satisfactorily completed and will notify the Clerk of the Board in writing to release the Payment and Performance Bonds.

#### STRATEGIC PLAN COMPONENT

Public Infrastructure

# CONTACT

Matthew Smeltzer, Deputy Director, Engineering Community Development Agency, Transportation Division