



County of El Dorado

330 Fair Lane, Building A
Placerville, California
530 621-5390
FAX 622-3645
www.edcgov.us/bos/

Legislation Text

File #: 07-524, Version: 1

Transportation Department recommending Chairman be authorized to sign Notice of Completion accepting the Missouri Flat Road/El Dorado Road Signalization Intersection Improvements Project 73125 as substantially complete.

RECOMMENDED ACTION: Approve.

FUNDING: Hazard Elimination Safety Program (HES Grant), Regional Surface Transportation Program (RSTP) Exchange Funds from the El Dorado County Transportation Commission and the 2004 General Plan Traffic Impact Mitigation (TIM) Fee Program.

BUDGET SUMMARY:		
Total Estimated Cost		\$0.00
Funding		
Budgeted	\$	
New Funding	\$	
Savings	\$	
Other	\$	
Total Funding Available	\$	
Change To Net County Cost		\$0.00

Fiscal Impact/Change to Net County Cost:

There is no Fiscal Impact associated with this item. There is no cost to the County General Fund.

Reason for Recommendation:

The Contract for the Missouri Flat Road and El Dorado Road Signalization and Intersection Improvements Project (Project) at the intersection of Missouri Flat Road and El Dorado Road was executed by the Board on April 4, 2006. The Project was substantially completed on November 16, 2006. Negotiations between Granite Construction Company and the Department of Transportation regarding cost data for extra work billings has delayed the submittal of extra work bills and subsequently has also delayed the execution of the Final Estimate and the Notice of Completion by several months.

The Board actions above will start legal time frames for guarantees, a lien period, and return of retention monies. Granite Construction Company acceptance of the final Contract cost is attached and summarized below:

Original Bid Price	\$713,410.76
Construction Contract Item Cost	\$666,297.08

Contract Change Orders	\$ 89,032.73
Final Cost of Construction	\$755,329.81

Major Contract Change Orders on this Project dealt with traffic control, erosion control measures, modification of the storm drain system, and removal of unsuitable asphalt concrete.

Action to be taken following Board approval:

- 1) The Chairman will sign the Notice of Completion.
- 2) The Board Clerk will send the Notice of Completion to the Recorder's Office for recordation and forward a copy of the recorded Notice of Completion to the Department of Transportation.

Contact:

Richard W. Shepard, P.E.
Director of Transportation

: