

Construction Contract Item Cost	\$848,899.40
Contract Change Orders	\$ 59,706.72
Final Cost of Construction	\$908,606.12

Major Contract Change Orders on this Project dealt with traffic control, erosion control, removal of unsuitable subgrade material, and changes in pavement reinforcing fabric.

Action to be taken following Board approval:

- 1) The Chairman will sign the Notice of Completion.
- 2) The Board Clerk will send the Notice of Completion to the Recorder's Office for recordation and forward a copy of the recorded Notice of Completion to the Department of Transportation.

Contact:

Richard W. Shepard, P.E.
Director of Transportation