



# County of El Dorado

330 Fair Lane, Building A  
Placerville, California  
530 621-5390  
FAX 622-3645  
www.edcgov.us/bos/

## Legislation Text

File #: 08-0978, Version: 2

Interim General Services Director requesting authorization to sign the Board Change Order 1 to Agreement 584-C0899 with R. T. English Construction Company Inc. increasing the contract amount by \$13,591.84 and the contract term by ninety (90) days under the current authority of the Public Contract Code for the Cameron Park Courthouse ADR Modular Building - Sitework project.

**RECOMMENDED ACTION:** Approve.

BUDGET SUMMARY:		
Total Estimated Cost		\$13,591.84
Funding		
Budgeted	\$13,591.84	
New Funding	\$	
Savings	\$	
Other	\$	
Total Funding Available	\$	
Change To Net County Cost		\$13,591.84

Fiscal Impact/Change to Net County Cost: Funding is available within the current Capital Improvement Program budget for this project.

Background: The Board awarded the construction contract for the Cameron Park Courthouse ADR Modular Building Sitework project to R. T. English Construction Company Inc. in the amount of \$218,709.00 on January 29, 2008, Agenda item #7.

Reason for Recommendation: Key elements of Change Order order #1 include changing size and number of conduits due to gate relocation. Additional paving and concrete work in parking and crosswalk area.

Action to be taken following Board approval: General Services will complete the administrative process of the Change Order.

Contact: Richard Collier, Capital Programs Manager

Concurrences: