



FOOD WASTE RECYCLING PROGRESS REPORT

July 2025

**Breathe California Sacramento Region
Food Waste Recycling Progress Report
(July 2025)**

Table of Contents

I. Project Details

II. Progress Summary

III. Milestones, Tasks, and Outputs

IV. Upcoming Meetings Scheduled

V. Supporting Documents

a. Communications Log to School Districts and Schools

b. MOU Template

Monthly Progress Report

Project Details

Project name	Food Scraps Recycling Program
Reporting period	July 15-31, 2025
Report compiled by	Paige Arnett, Program Manager, Breathe California Sacramento Region (SacBreathe)
Date submitted	August 15, 2025

Progress Summary-County of El Dorado Activities & Outputs

Milestone 1: Recruit a maximum of fifteen (15) schools to launch and implement a Food Scraps & Recycling Program between the July 2025-April 2026 school year.

Status	Achieved In progress Challenges Not started
Task	Obtain MOUs from a maximum of fifteen (15) schools.
Task dates	Planned: July 2025– April 2026 Actual: July 2025 - Present
Progress	July: SacBreathe created an MOU template for schools receiving a full program launch.
Outputs created	July: MOU Template, see supporting document.
Task	Create a launch schedule in the order most efficient to implement the program.
Task dates	Planned: July 2025– April 2026 Actual: July 2025 - Present
Progress	July: SacBreathe scheduled a program launch at Golden Sierra Junior High School in Black Oak Mine Unified School District (BOMUSD) for August 13-19. In addition, SacBreathe scheduled a program launch at Pioneer Elementary School in Pioneer Union School District (PUSD) for September 8-12.
Outputs created	July: Launch Schedule, see progress report.

Milestone 2: Provide a full program launch at a maximum of fifteen (15) schools and provide technical assistance through the end of the contracted year.

Status	Achieved In progress Challenges Not started
Task	Provide student training through in-class lessons, school-wide presentations, tabling or outreach methods and an online toolkit.
Task dates	Planned: August 2025– April 2026 Actual:
Progress	
Outputs created	
Task	Provide incentives and educational materials to students, admin, and staff to encourage waste sorting and cooperation.

Task dates	Planned: August 2025– April 2026 Actual:
Progress	
Outputs created	
Task	Provide five (5) days of lunch monitoring to guide students through the waste sorting process.
Task dates	Planned: August 2025– April 2026 Actual:
Progress	
Outputs created	
Task	Provide additional lunchtime support at the request of each school launched within the August 2025 to December 2025 timeframe.
Task dates	Planned: August 2025– April 2026 Actual:
Progress	
Outputs created	

Milestone 3: Design a program for a maximum of fifteen (15) schools and develop an ongoing Food Scraps Recycling Program that fits the individual needs of each school focused on long term sustainability.

Status	Achieved In progress Challenges Not started
Task	Procure program supplies and materials.
Task dates	Planned: August 2025– April 2026 Actual:
Progress	
Outputs created	
Task	Work with participating schools to establish a long-term program design and train teachers and cafeteria staff on state mandates, daily routines, and waste station monitoring.
Task dates	Planned: August 2025– April 2026 Actual:
Progress	
Outputs created	
Task	Provide administration with links to the Food Scraps Toolkit resources and an interactive lesson plan to distribute to teachers.
Task dates	Planned: August 2025– April 2026 Actual:
Progress	
Outputs created	

Milestone 4: Assist a maximum of fifteen (15) participating schools with the establishment of an edible food recovery system.

Status	Achieved In progress Challenges Not started
Task	Educate and train students and key staff on edible food recovery by introducing a share-cart system.
Task dates	Planned: August 2025– April 2026 Actual:

Progress	
Outputs created	
Task	Assist schools to get in contact with a food recovery organization in their area.
Task dates	Planned: August 2025– April 2026 Actual:
Progress	
Outputs created	

Milestone 5: Offer a full program kit and an upgraded toolkit training to the remaining 21 (twenty-one) schools within the county that do not participate in a full program launch.

Status	Achieved In progress Challenges Not started
Task	Offer a full program kit to the remaining 21 (twenty-one) schools within the county that do not participate in a full program launch.
Task dates	Planned: July 2025– April 2026 Actual: July 2025 - Present
Progress	July: SacBreathe created an MOU template for schools receiving a full program kit with an upgraded toolkit training. On July 28, SacBreathe offered a full program kit to Amy Jensen at Black Oak Mine Unified School District (BOMUSD) for Otter Creek School, American River Charter, and Divide Continuation. Amy Jensen declined the program kit due to school size, exemption, and off-site learning. On July 30, SacBreathe offered a full program kit to Rolling Hills Middle School in Buckeye Union School District (BUSD). Assistant Principal Sean Gallagher declined the program kit. SacBreathe will provide a full program kit to Latrobe School and Millers Hill School in Latrobe School District (LSD).
Outputs created	July: Program Kit Tracker, see progress report. MOU Template, see supporting documents.
Task	Provide school administration with links to an upgraded toolkit training.
Task dates	Planned: July 2025– April 2026 Actual: July 2025 - Present
Progress	July: SacBreathe is in the process of creating an upgraded toolkit training for students and staff.
Outputs created	

Milestone 6: Create and update educational resources and collateral material to reflect program development.

Status	Achieved In progress Challenges Not started
Task	Create and update educational collateral including presentation slides on the benefits of recycling and waste sorting.
Task dates	Planned: August 2025– April 2026 Actual:
Progress	
Outputs created	
Task	Create and update grade-level appropriate lesson plans to reinforce the importance of reducing food waste, food recovery, and composting.
Task dates	Planned: August 2025– April 2026 Actual:

Progress	
Outputs created	

Milestone 7: Create and distribute two (2) quarterly newsletters to school districts and school administrators about the Food Scraps & Recycling Program and resources and information on state mandate compliance.

Status	Achieved In progress Challenges Not started
Task	Deliver two (2) quarterly newsletters to school and district administration via email.
Task dates	Planned: July 2025– April 2026 Actual: July 2025 - Present
Progress	July: The August newsletter is being prepared and will be sent to school districts and administrators on August 15.
Outputs created	

Milestone 8: Provide community engagement through outreach events.

Status	Achieved In progress Challenges Not started
Task	Participate in up to five (5) community events and encourage community engagement through outreach activities focused on awareness of food scraps recycling.
Task dates	Planned: July 2025– April 2026 Actual: July 2025 - Present
Progress	July: SacBreathe reached out to the El Dorado Hills Community Services District to request to participate in National Night Out on August 8. However, due to staffing conflicts, SacBreathe will no longer be able to participate.
Outputs created	July: Communication Log, see supporting document.

Milestone 9: Collaborate with county waste haulers and assist with outreach for community-based organizations and/or food recovery groups.

Status	Achieved In progress Challenges Not started
Task	Work with the Environmental Management Department to plan meetings with county waste haulers, food banks, and food recovery organizations to collaborate on strategy and implementation.
Task dates	Planned: July 2025– April 2026 Actual: July 2025 - Present
Progress	July: On July 29, SacBreathe met with Kristina Noble from El Dorado Disposal to collaborate on program implementation and strategies for recruitment for the 2025-26 school year.
Outputs created	July: Communication Log, see supporting document.
Task	Assist with outreach for between two (2) to four (4) groups or organizations by delivering additional education on SB 1383 to increase awareness and participation in the region.
Task dates	Planned: July 2025– April 2026 Actual: July 2025 - Present
Progress	July: On July 16, SacBreathe presented at a CalRecycle webinar in collaboration with Julie Abbatelli from the County of El Dorado. The presentation provided an overview of the Food Scraps & Recycling Program and discussed best practices for organics recycling program implementation in K-12 schools.

Outputs created	July: Communication Log, see supporting document.
------------------------	--

Milestone 10: Maintain regular communication with a county representative.

Status	Achieved In progress Challenges Not started
Task	Submit monthly progress reports including lessons and challenges and establish a regular check-in schedule with a county representative.
Task dates	Planned: July 2025– April 2026 Actual: July 2025 - Present
Progress	July: SacBreathe met with Julie Abbatelli from El Dorado County’s Environmental Management Department on July 17 to discuss contract updates and the strategies for program recruitment in the 2025-26 school year.
Outputs created	July: Communication Log, see supporting document.

Milestone 11: Submit Waste Diversion Report

Status	Achieved In progress Challenges Not started
Task	Prepare a final report of the total amount of waste diverted at each launched school for the 2025-26 contracted year, including best practices and lessons learned.
Task dates	Planned: April 2026 Actual:
Progress	
Outputs created	
Task	Provide a key staff survey at each fully launched school.
Task dates	Planned: April 2026 Actual:
Progress	
Outputs created	

Meetings Held

Date	Partner / Stakeholder	Purpose
07/15/25	CalRecycle <ul style="list-style-type: none"> • Zac Smith, CalRecycle • Mallory Burden, CalRecycle • Julie Abbatelli, Solid Waste Division Sustainability Coordinator • Paige Arnett, Food Scraps & Recycling Program Manager 	SacBreathe met with CalRecycle staff and the County of El Dorado to discuss the final details of the scheduled webinar presentation on July 16.
07/16/25	CalRecycle <ul style="list-style-type: none"> • Zac Smith, CalRecycle • Mallory Burden, CalRecycle • Marshall Graham, CalRecycle • Julie Abbatelli, Solid Waste Division Sustainability Coordinator 	SacBreathe presented at the SB 1383 Chat with CalRecycle in collaboration with Julie Abbatelli from the County of El Dorado. The presentation provided an overview of the Food Scraps & Recycling Program and discussed best practices for organics recycling program implementation in K-12 schools.

	<ul style="list-style-type: none"> Paige Arnett, Food Scraps & Recycling Program Manager 	
07/17/25	County of El Dorado Environmental Management Department <ul style="list-style-type: none"> Julie Abbatelli, Solid Waste Division Sustainability Coordinator Paige Arnett, Food Scraps & Recycling Program Manager Shivam Gandhi, Food Scraps & Recycling Program Intern 	The purpose of these meetings is to maintain a regular check-in schedule with the county. The meeting covered contract updates and the strategies for program implementation for the 2025-26 school year.
07/28/25	Golden Sierra Junior High School / Black Oak Mine Unified School District (BOMUSD) <ul style="list-style-type: none"> Amy Jensen, Director of Nutrition Services (BOMUSD) Kelli Myers, Custodian Paige Arnett, Food Scraps & Recycling Program Manager Shivam Gandhi, Food Scraps & Recycling Program Intern 	SacBreathe met with administration at Golden Sierra Junior High School to discuss launching the Food Scraps & Recycling Program. A tentative program launch was scheduled for August 13 through August 19.
07/29/25	El Dorado Disposal <ul style="list-style-type: none"> Kristina Noble, Education and Outreach Coordinator Paige Arnett, Food Scraps & Recycling Program Manager Shivam Gandhi, Food Scraps & Recycling Program Intern 	SacBreathe met with El Dorado Disposal to discuss the contract changes and program implementation strategies for the 2025-26 school year.

Meetings Scheduled

Date	Partner / Stakeholder	Purpose
08/12/25	Rescue Union School District (RUSD) <ul style="list-style-type: none"> Jim Shoemake, Superintendent Lisa Donaldson, Assistant Superintendent Laura Knight, Director of Nutrition Services Jeremiah Patterson, Director of Facilities Kristina Noble, Education and Outreach Coordinator Paige Arnett, Food Scraps & Recycling Program Manager Shivam Gandhi, Food Scraps & Recycling Program Intern 	SacBreathe will meet with district administration to discuss launching the Food Scraps & Recycling Program.

08/14/25 & 08/28/25	County of El Dorado Environmental Management Department <ul style="list-style-type: none"> Julie Abbatelli, Solid Waste Division Sustainability Coordinator Paige Arnett, Food Scraps & Recycling Program Manager Shivam Gandhi, Food Scraps & Recycling Program Intern 	The purpose of these meetings is to maintain a regular check-in schedule with the county. SacBreathe will provide updates on the progress and challenges with recruitment.
---------------------------	---	--

Launches Scheduled

Date	Partner / Stakeholder	Purpose
08/13/25- 08/19/25	Golden Sierra Junior High School / Black Oak Mine Unified School District (BOMUSD) <ul style="list-style-type: none"> Amy Jensen, Director of Nutrition Services (BOMUSD) Ron Morris, Principal Kelli Myers, Custodian Paige Arnett, Food Scraps & Recycling Program Manager Shivam Gandhi, Food Scraps & Recycling Program Intern 	SacBreathe will launch the Food Scraps & Recycling Program at Golden Sierra Junior High School on August 13. SacBreathe will be onsite during the lunch period to provide tabling education from August 13 to August 19.
09/08/25- 09/12/25	Pioneer Elementary School / Pioneer Union School District (PUSD) <ul style="list-style-type: none"> Kelly Howard, Chief Business Officer Patrick Paturel, Superintendent and Principal Paige Arnett, Food Scraps & Recycling Program Manager Shivam Gandhi, Food Scraps & Recycling Program Intern 	SacBreathe will launch the Food Scraps & Recycling Program at Pioneer Elementary School on September 8 with school-wide educational presentations. SacBreathe will be onsite during the lunch period to provide lunch support from September 8 to September 12.

Program Kit Tracker

Date	Partner / Stakeholder	Purpose
07/28/25	Otter Creek School / Black Oak Mine Unified School District (BOMUSD) <ul style="list-style-type: none"> Amy Jensen, Director of Nutrition Services (BOMUSD) 	SacBreathe offered a full program kit for SB 1383 implementation. The program kit was declined due to school size and exemption. Declined
07/28/25	American River Charter / Black Oak Mine Unified School District (BOMUSD) <ul style="list-style-type: none"> Amy Jensen, Director of Nutrition Services (BOMUSD) 	SacBreathe offered a full program kit for SB 1383 implementation. The program kit was declined due to off-site learning. Declined

07/28/25	Divide Continuation / Black Oak Mine Unified School District (BOMUSD) <ul style="list-style-type: none"> Amy Jensen, Director of Nutrition Services (BOMUSD) 	SacBreathe offered a full program kit for SB 1383 implementation. The program kit was declined due to school size and exemption. Declined
07/29/25	Latrobe School / Latrobe School District (LSD) <ul style="list-style-type: none"> Dave Scroggins, Superintendent 	SacBreathe will provide a full program kit for SB 1393 implementation. In progress
07/29/25	Millers Hill School / Latrobe School District (LSD) <ul style="list-style-type: none"> Dave Scroggins, Superintendent 	SacBreathe will provide a full program kit for SB 1393 implementation. In progress
07/30/25	Rolling Hills Middle School / Buckeye Union School District (BUSD) <ul style="list-style-type: none"> Sean Gallagher, Assistant Principal Debra Bowers, Principal 	SacBreathe offered a full program kit to Assistant Principal Sean Gallagher for SB 1383 implementation. The program kit was declined. Declined

Challenges & Lessons Learned

No challenges currently.

**Breathe California Sacramento Region
Food Waste Recycling Progress Report
(July 2025)**

a. Supporting Document

Communication Log to School Districts and
Schools in the El Dorado County Region

Communication Log- El Dorado

July 2025

County Partners	Name / Position	Context	Form of Communication
County of El Dorado, Environmental Management Department	Julie Abbatelli, Sustainability Coordinator, Solid Waste Division	July 15: SacBreathe met with Julie and CalRecycle to go over the final details of the SB 1383 webinar presentation on July 16.	<i>Electronic</i>
		July 16: SacBreathe shared the meeting agenda for the check-in on July 17. In collaboration with the County of El Dorado, SacBreathe presented the Food Scraps & Recycling Program at the SB 1383 Chat with CalRecycle webinar.	<i>Electronic (2)</i>
		July 17: SacBreathe met with Julie via Zoom to discuss contract updates and the strategies for recruitment for the 2025-26 school year.	<i>Electronic</i>
		July 21: SacBreathe reached out for clarification regarding the mailers being sent out to schools and school districts. SacBreathe provided the addresses for schools and school districts throughout the County of El Dorado.	<i>Electronic (2)</i> Totals <i>Electronic: 6</i>
	Jackie Scaggs, Administrative Analyst	July 21: The County of El Dorado shared the fully executed agreement for the 2025-26 school year.	<i>Electronic</i> Totals <i>Electronic: 1</i>
City of Placerville, Development Services Department	Deana Watkins-Howey, Administrative Assistant	July 22: SacBreathe requested a meeting to discuss collaboration opportunities for the 2025-26 school year.	<i>Electronic</i> Totals <i>Electronic: 1</i>
El Dorado Disposal	Kristina Noble, Education and Outreach Coordinator	July 22: SacBreathe requested a meeting to discuss contract updates and the strategies for recruitment for the 2025-26 school year.	<i>Electronic</i>
		July 23: A meeting was scheduled for July 29.	<i>Electronic</i>
		July 29: SacBreathe met with El Dorado Disposal via Zoom to discuss contract updates and the strategies for recruitment for the 2025-26 school year.	<i>Electronic</i>
		July 30: SacBreathe informed Kristina that Rolling Hills Middle School would be reaching out to begin organic waste collection services.	<i>Electronic</i>

Communication Log- El Dorado

July 2025

		July 30: SacBreathe informed Kristina that the launch at Golden Sierra Junior High School is confirmed for August 13.	<i>Electronic</i> Totals <i>Electronic: 5</i>
Outreach Opportunities	Name / Position	Context	Form of Communication
National Night Out	Donald Davis, El Dorado Hills Community Services District	July 20: SacBreathe reached out to request to participate in the National Night Out on August 8. July 25: Donald Davis informed SacBreathe that there is space available for SacBreathe to participate in National Night Out.	<i>Electronic</i> <i>Electronic</i> Totals <i>Electronic: 2</i>
School Districts / Schools	Name / Position	Context	Form of Communication
Black Oak Mine Unified School District (BOMUSD)	Gabriel Simon, Superintendent Amy Jensen, Student Nutrition Coordinator Mark Koontz, Director of Facilities and Maintenance	July 22: SacBreathe reached out to Amy Jensen to discuss launching the program at Golden Sierra Junior High School. July 23: A Zoom meeting was scheduled for July 28.	<i>Electronic</i> <i>Electronic</i> Totals <i>Electronic: 2</i>
<ul style="list-style-type: none"> Golden Sierra Junior High School (BOMUSD) 	Amy Jensen, Student Nutrition Coordinator Principal, Ron Morris Kelli Myers, Custodian	July 28: SacBreathe met with Amy Jensen and Kelli Myers to discuss launching the program at Golden Sierra Junior High School. A launch was tentatively scheduled for August 13 pending principal approval. July 29: SacBreathe reached out to Principal Morris to share more about the Food Scraps & Recycling Program. July 30: SacBreathe confirmed the launch on August 13.	<i>Electronic</i> <i>Electronic</i> <i>Electronic</i> Totals <i>Electronic: 3</i>
Rescue Union School District (RUSD)	Jim Shoemake, Superintendent Lisa Donaldson, Assistant Superintendent	July 22: SacBreathe reached out to district administrators to follow-up on scheduling a meeting to discuss the Food Scraps & Recycling Program. July 28: SacBreathe provided additional available meeting dates.	<i>Electronic</i> <i>Electronic</i>

Communication Log- El Dorado

July 2025

	<p>Laura Knight, Director of Nutrition Services</p> <p>Jeremiah Patterson, Director of Facilities</p>	July 30: A Zoom meeting was scheduled for August 12.	<p><i>Electronic</i></p> <p>Totals <i>Electronic: 3</i></p>
Pioneer Union School District (PUSD)	<p>Patrick Paturel, Superintendent & Principal</p> <p>Kelly Howard, Chief Business Officer</p>	June 30: SacBreathe followed up with Kelly Howard to discuss launching the program at Walt Tyler Elementary and Mountain Creek Middle School. Kelly Howard stated interest in launching at Mountain Creek, but informed SacBreathe that Walt Tyler burned down in the Caldor Fire.	<p><i>Electronic (2)</i></p> <p>Totals <i>Electronic: 2</i></p>
<ul style="list-style-type: none"> Pioneer Elementary School (PUSD) 	<p>Patrick Paturel, Superintendent & Principal</p> <p>Kelly Howard, Chief Business Officer</p>	June 29: SacBreathe called Pioneer Elementary School and left a voicemail for Superintendent Paturel requesting a meeting to discuss a launch date for Pioneer Elementary School.	<p><i>Electronic</i></p> <p>Totals <i>Electronic: 1</i></p>
Latrobe School District (LSD)	<p>Dave Scroggins, Superintendent</p> <p>Joy Worth, School Secretary</p>	June 29: SacBreathe reached out to school administration to inform them that their program supplies have been ordered with an estimated delivery date of August 6.	<p><i>Electronic</i></p> <p>Totals <i>Electronic: 1</i></p>
Rolling Hills Middle School (BUSD)	<p>Debbie Bowers, Principal</p> <p>Assistant Principal, Sean Gallagher</p>	June 30: SacBreathe spoke with Sean Gallagher over the phone to discuss SB 1383 compliance. Principal Gallagher requested the information for El Dorado Disposal and expressed that they are not interested in on-site support or assistance with materials. SacBreathe followed up with Principal Bowers to share more about the Food Scraps & Recycling Program.	<p><i>Electronic (2)</i></p> <p>Totals <i>Electronic: 2</i></p>

Partner Communication Totals		
Print	Electronic	Direct Contact
0	13	0

Outreach Opportunities Communication Totals		
Print	Electronic	Direct Contact
0	2	0

School & District Communication Totals		
Print	Electronic	Direct Contact
0	14	0

Combined Communication Totals		
Print	Electronic	Direct Contact
0	29	0

**Breathe California Sacramento Region
Food Waste Recycling Progress Report
(July 2025)**

b. Supporting Document

MOU Template

Memorandum of Understanding

Between

Breathe California Sacramento Region (SacBreathe) and _____

Name of school

I. BACKGROUND

In the 2024-2025 school year, SacBreathe assisted with implementing a Food Scraps & Recycling program in nine schools in the El Dorado County region, five schools in Sacramento City region, four schools in the City of West Sacramento, and five schools in Twin Rivers Unified School District (TRUSD). Building upon SacBreathe's work, the above name school is looking to launch the Food Scraps & Recycling Program in the 2025-26 school year.

II. Acknowledgement of Parties & Role

Named school will provide the following services commencing the effective date of this MOU or on another date upon written agreement of all parties to the MOU:

- A. Named school will provide support for SacBreathe staff, including the following:
 - a. Procuring/ acquiring landfill containers (gray).
 - b. School administration assistance in scheduling dates for student presentation training and program launch with lunch monitoring support.

AGREEMENT

SacBreathe will provide the following services commencing the effective date of this MOU or on another date upon written agreement of all parties to the MOU:

- A. SacBreathe will launch its Food Scraps & Recycling Program at above named school between August 1, 2025, and April 1, 2026. The program launch will include the following:
 - a. Education to students in the form of a presentation or tabling activities.
 - b. Facilitation of program design and launch of the program in the cafeteria.
 - c. Procuring and distributing 32-gallon organics bins (up to four), BPI certified green liners (start-up supply), and signage.
 - d. Providing support at the named school for up to 5 days after the program launches.
- B. SacBreathe staff will monitor the waste stations and guide students through the waste sorting process to ensure waste is sorted properly.
 - i. Educate key staff in the cafeteria.
 - ii. Provide re-education (additional support) for up to three days on-site at the request of the school or district prior to April 1, 2026.
 - iii. Share updated state laws as they become available.
- C. SacBreathe will provide educational collateral, including, but not limited to, the following:
 - c. Educational presentations to help students understand how to sort smart and recycle right. These presentations can be used in the classroom or for school-wide assemblies.
 - d. Full access to the SacBreathe Food Scraps Toolkit.
 - e. Grade appropriate lesson plans on recycling, food scraps recycling, and composting.

Date: _____

Date: _____

Name: Jennifer Finton

Name: _____

Title: Chief Executive Officer

Title: _____

Breathe California Sacramento Region

School: _____

Signature: _____

Signature: _____

Memorandum of Understanding

Between

Breathe California Sacramento Region (SacBreathe) and _____

Name of school

I. BACKGROUND

In the 2024-2025 school year, SacBreathe assisted with implementing a Food Scraps & Recycling program in nine schools in the El Dorado County region, five schools in Sacramento City region, four schools in the City of West Sacramento, and five schools in Twin Rivers Unified School District (TRUSD). Building upon SacBreathe's work, the above name school is looking to implement organics recycling in the 2025-26 school year.

II. Acknowledgement of Parties & Role

Named school will provide the following services commencing the effective date of this MOU or on another date upon written agreement of all parties to the MOU:

- A. Named school will provide support for SacBreathe staff, including the following:
 - a. Procuring/ acquiring landfill containers (gray).
 - b. School administration assistance in coordinating the delivery of program supplies.
 - c. School administration assistance in distributing the recorded trainings and educational resources to students and staff.

AGREEMENT

SacBreathe will provide the following services commencing the effective date of this MOU or on another date upon written agreement of all parties to the MOU:

- A. SacBreathe will provide a program supply starter kit at the above-named school between August 1, 2025 and April 1, 2026. The program supply kit will include the following:
 - a. 32-gallon green organics bins (up to four).
 - b. BPI certified green compostable liners (up to two cases).
 - c. Signage for landfill, food scraps, recycling, and share table.
- B. SacBreathe staff will provide an upgraded SacBreathe Toolkit to the above-named school. The toolkit will contain the following:
 - i. Recorded trainings for students and staff.
 - ii. A program implementation guide including resources and detailed guidance on implementing an organics recycling program at a K-12 school.
 - iii. Share updated state laws as they become available.
- C. SacBreathe will provide educational collateral, including, but not limited to, the following:
 - d. Educational presentations to help students understand how to sort smart and recycle right. These presentations can be used in the classroom or for school-wide assemblies.
 - e. Full access to the standard SacBreathe Food Scraps Toolkit.
 - f. Grade appropriate lesson plans on recycling, food scraps recycling, and composting.

Date: _____

Date: _____

Name: Jennifer Finton

Name: _____

Title: Chief Executive Officer

Title: _____

Breathe California Sacramento Region

School: _____

Signature: _____

Signature: _____