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MODIFICATION OF GRANT OR AGREEMENT 1 ‘ 3
1. U.S. FOREST SERVICE GRANT/AGREEMENT NUMBER: | 2. RECIPIENT/COOPERATOR GRANT or 3. MODIFICATION NUMBER:
13-DG-11051900-029 AGREEMENT NUMBER, IF ANY: 007
4 NAME/ADDRESS OF U.S. FOREST SERVICE UNIT ADMINISTERING 5. NAME/ADDRESS OF U.S. FOREST SERVICE UNIT ADMINISTERING
GRANT/AGREEMENT (unit name, street, city, state, and zip + 4): PROJECT/ACTIVITY (unit name, street, city, state, and zip + 4):
Lake Tahoe Basin Management Unit Lake Tahoe Basin Management Unit
Attn: Genevieve Villemaire Attn: Theresa Cody
35 College Dr. 35 College Dr.
South Lake Tahoe, CA 96150 South Lake Tahoe, CA 96150
6. NAME/ADDRESS OF RECIPIENT/COOPERATOR (street, city, state, and zip + | 7. RECIPIENT/COOPERATOR’S HHS SUB ACCOUNT NUMBER (For HHS
4, county): payment use only):

El Dorado County Community Development Agency
Attn: Donaldo Palaroan

Transportation Division

2850 Fairlane Court

Placerville, CA 95667

8. PURPOSE OF MODIFICATION

CHECK ALL | This modification is issued pursuant to the modification provision in the grant/agreement
THATAPPLY: | referenced in item no. 1, above.
|Z| CHANGE IN PERFORMANCE PERIOD: Change end date from 7/25/18 to 9/30/18
|Z| CHANGE IN FUNDING: Award an additional $275,000 to this grant and shift funding between existing projects
within the grant
|:| ADMINISTRATIVE CHANGES:
|:| OTHER (Specify type of modification):

Except as provided herein, all terms and conditions of the Grant/Agreement referenced in 1, above, remain unchanged and in full
force and effect.

9. ADDITIONAL SPACE FOR DESCRIPTION OF MODIFICATION (add additional pages as needed):

$275,000 of additional funding is being awarded to this grant for the Country Club Heights Project to complete a portion of the final
phase of the project. In addiiton, remaining funds from other projects already completed within this grant will be moved into the
County Club heights Project budget. The end date of this grant is being extended from 7/25/18 to 9/30/18.

10. ATTACHED DOCUMENTATION (Check all that apply):

|| Revised Scope of Work
X Revised Financial Plan
X Other: Updated SF424 and SF424C (Revised Financial Plan)

11. SIGNATURES

AUTHORIZED REPRESENTATIVE: BY SIGNATURE BELOW, THE SIGNING PARTIES CERTIFY THAT THEY ARE THE OFFICIAL REPRESENTATIVES OF
THEIR RESPECTIVE PARTIES AND AUTHORIZED TO ACT IN THEIR RESPECTIVE AREAS FOR MATTERS RELATED TO THE ABOVE-REFERENCED

GRANT/AGREEMENT.

11.A. EL DORADO COUNTY SIGNATURE 11.B. DATE 11.C. U.S. FOREST SERVICE SIGNATURE 11.D. DATE
SIGNED SIGNED

(Signature of Signatory Official) (Signature of Signatory Official)

11.E. NAME (type or print): RAFAEL MARTINEZ 11.F. NAME (type or print): JEFF MARSOLAIS

11.G. TITLE (type or print): 11.H. TITLE (type or print):

Department of Transportation Director Forest Supervisor, LTBMU
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@ USDA Forest Service

OMB 0596-0217

FS-1500-19
12. G&A REVIEW
12.A. The authority and format of this modification have been reviewed and approved for signature by: ;f(r;:)]f;TF

CLARK M. WOOLLEY

U.S. Forest Service Grants & Agreements Specialist

nlie
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@ USDA Forest Service OMB 0596-0217
FS-1500-19

Burden Statement

According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to respond to a collection of information unless it displays a valid OMB
control number. The valid OMB control number for this information collection is 0596-0217. The time required to complete this information collection is estimated to average 30 minutes per
response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital
status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public
assistance. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape,
etc.) should contact USDA's TARGET Center at 202-720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call toll free (866) 632-9992 (voice). TDD
users can contact USDA through local relay or the Federal relay at (800) 877-8339 (TDD) or (866) 377-8642 (relay voice). USDA is an equal opportunity provider and employer.
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COMMUNITY DEVELOPMENT SERVICES

DEPARTMENT OF TRANSPORTATION
http://www.edegov.us/DOT/

LAKE TAHOE OFFICES:

ENGINEERING:

924 B Emerald Bay Road, South Lake Tahoe, CA 96150
(530) 573-7900 / (530) 541-7049 Fax

MAINTENANCE:
1121 Shakori Drive, South Lake Tahoe, CA 96150
(530) 573-3180 / (530) 577-8402 Fax

PLACERVILLE OFFICES:

MAIN OFFICE:

2850 Fairlane Court, Placerville, CA 95667
(530) 621-5900 / (530) 626-0387 Fax

MAINTENANCE:
2441 Headington Road, Placerville, CA 95667
(530) 6424909 / (530) 642-0508 Fax

January 4, 2018

Theresa Cody

USDA Forest Service - Lake Tahoe Basin Management Unit
35 College Drive

South Lake Tahoe, CA 96150

Subject: 13-DG-11051900-029 Grant — Increase in Grant/Scope Change

Dear Ms. Cody:

Per your recommendation and pending our Board of Supervisors approval, the County of El
Dorado, Community Development Services, Department of Transportation (DOT) is providing you
with the necessary forms and documentation to proceed with the grant modification to add the
additional to be awarded funds ($275,000.00) from Southern Nevada Public Land Management Act
(SNPLMA) secondary list to the subject grant. Per our discussion DOT is also requesting 1) a
transfer of unused funds from the Montgomery Estates Area 2/3, Tahoe Hills, and CSA 5 Erosion
Control Projects to Country Club Heights Erosion Control Project and 2) moving the expiration date
of the grant to September 30, 2018. Please see the summary tables below for the budgets:

Montgomery Estates Area 2 and 3 Erosion Control Projects (CIP No. 95170/95172)

Amount Budget Revised
Original Remaining Transfer Budget
Cost Classification Budget {as of 6/30/17) Request Amount
4. Architectural & Engineering $19,993.51 $0.00 $19,993.51
6. Project inspection fees $75,000.00 $2,932.13 ($2,932.13) $72,067.87
9. Construction $265,000.00 $3,175.35 ($3,175.35) $261,824.65
11. Miscellaneous $45,000.00 $16,829.16 ($5,000.00) $40,000.00
13. Contingencies $15,000.00 $12,760.90 $15,000.00
Project Total $408,886.03 |
Tahoe Hills Erosion Control Projects (CIP No. 95171)
Amount Budget Revised
Original Remaining Transfer Budget
Cost Classification Budget {as of 6/30/17) Request Amount
4. Architectural & Engineering $0.00 $0.00 $0.00
6. Project inspection fees $25,000.00 $28.36 ($28.36) $24,971.64
9. Construction $205,000.00 $13,626.46 ($13,626.46) $191,373.54 |
11. Miscellaneous $35,000.00 $19,725.52 $35,000.00 |
13. Contingencies $10,000.00 $576.94 $10,000.00
Project Total $261,345.18 |
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CSA 5 Erosion Control Projects (CIP No. 95157)

Amount Budget Revised
Original Remaining Transfer Budget
Cost Classification Budget (as of 6/30/17) Request Amount
4. Architectural & Engineering $0.00 $0.00 $0.00
6. Project inspection fees $55,000.00 $0.00 $55,000.00
9. Construction $200,000.00 $23,036.99 ($23,036.99) $176,963.01
11. Miscellaneous $35,000.00 $28,294.45 $35,000.00
13. Contingencies $15,000.00 $2,652.29 $15,000.00
Project Total $281,963.01 |
Country Club Heiqhts Erosion Control Projects (CIP No. 95191)
Amount Revised
Original Remaining Budget Transfer Request Budget
Cost Classification Budget (as of 6/30/17) Amount
Additional | Within Round
Award 12
4. Architectural &
Engineering $75,006.49 $1.59 $0.00 $0.00 $75,006.49
féesr‘”ec‘ Inspection | ¢99 60400 |  $88,795.75 $0.00 $0.00 | $91,604.00
9. Construction $393,622.00 $381,207.80 | $275,000.00 $0.00 | $668,622.00
11. Miscellaneous $10,000.00 $10,000.00 $0.00 $5,000.00 $15,000.00
13. Contingencies $36,312.00 $36,312.00 $0.00 $42,799.29 $79,111.29
Project Total | $929,343.78

The 424 and 424C forms for the Projects, as well as an updated matching funds spreadsheet were
submitted under separate cover. Thank you with your assistance in processing this request. If you
have any questions regarding this request, please call me at (530) 573-7914.

Sincerely,
'. { /, ‘ Qf
A

Daniel Kikkert, P.E.

Senior Civil Engineer

o Donaldo Palaroan, P.E., CDS

——

—
—

Ruth Young, CDS
Betty Morton, CDA

\\cdadata5\td-slt-engineering\agencies\usfsigrant funds\snpima round 12\modifications_budget_transfers\imod-07_cch
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