
STATE OF CALIFORNIA 

STANDARD AGREEMENT                                                                                                     
STD 213 (Rev 06/03) AGREEMENT NUMBER 

 CTA 17 019L 
 REGISTRATION  NUMBER 

            

1. This Agreement is entered into between the State Agency and the Contractor named below: 

 STATE AGENCY'S NAME 

 CALIFORNIA TAHOE CONSERVANCY 
 GRANTEE'S NAME 

 COUNTY OF EL DORADO 

2. The term of this   09/21/2017 through 05/01/2020  

 Agreement is:  
 

3. The maximum amount  $ 250,000.00 
 of this Agreement is: TWO HUNDRED FIFTY THOUSAND DOLLARS  
 

4.  The parties agree to comply with the terms and conditions of the following exhibits which are by this reference made a 
part of the Agreement. 

 Grant Agreement 13 page(s) 
 Exhibit A – Conservancy Staff Recommendation and Resolution  8 page(s) 
 Exhibit A-1 – Grant Application Package 30 page(s) 

 Exhibit B – Budget Detail and Project Schedule   1 page(s) 
 Exhibit C – List of Assurances   2 page(s) 
 Exhibit D – Request for Disbursement Form   2 page(s) 

 Exhibit E – Mandatory Insurance Provisions    6 page(s) 
 Exhibit F – Eligible and Ineligible Costs   2 page(s) 
 Exhibit G – Reporting and Data Requirements   4 page(s) 

  Conservancy Proposition 1 Grant Guidelines  16 page (s) 

 Items shown with an Asterisk (*), are hereby incorporated by reference and made part of this agreement as if attached hereto. 
These documents can be viewed at http://tahoe.ca.gov/wp-content/uploads/2014/05/Proposition-1-Grant-Guidelines-2015.pdf 

IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto. 

GRANTEE California Department of General 
Services Use Only 

GRANTEE’S NAME (if other than an individual, state whether a corporation, partnership, etc.) 

COUNTY OF EL DORADO 
BY (Authorized Signature) 



DATE SIGNED(Do not type) 

PRINTED NAME AND TITLE OF PERSON SIGNING 

MICHAEL RANALLI, CHAIR, BOARD OF SUPERVISORS 
ADDRESS  
330 FAIR LANE, PLACERVILLE, CA  95667 

STATE OF CALIFORNIA 
AGENCY NAME  
CALIFORNIA TAHOE CONSERVANCY 
BY (Authorized Signature) 



DATE SIGNED(Do not type) 

PRINTED NAME AND TITLE OF PERSON SIGNING  Exempt per: Govt. Code §66907.7 

PATRICK WRIGHT, EXECUTIVE DIRECTOR and Public Contract Code 10295 

 
ADDRESS 

1061 THIRD STREET, SOUTH LAKE TAHOE, CA  96150 
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GRANT AGREEMENT 
 
THIS AGREEMENT, is entered into this 21st day of September, 2017, between the California 
Tahoe Conservancy and El Dorado County.   
 
1.  Scope of Agreement  
 
The California Tahoe Conservancy (hereinafter "Conservancy"), pursuant to Section 66907.7 of 
the Government Code and its resolution of September 21, 2017, grants to El Dorado County 
(hereinafter "Grantee"), a sum not to exceed Two hundred fifty thousand Dollars ($250,000), 
subject to the terms and conditions set forth below.   
 
These funds shall be used for the planning the Country Club Heights Erosion Control Project‐
Phase 3, (hereinafter "the Project Planning"), as further described in the Conservancy staff 
recommendation of the same date as the above resolution and attached hereto as Exhibit A.   
 
The Grantee hereby agrees to complete the project planning in accordance with: 
 
  (i)  the terms and conditions of this Agreement; 
  (ii)  the Budget Detail and Project Schedule as set forth in Exhibit B; and 

(iii)  the Workplan approved by the Executive Director of the Conservancy ("the Executive    
Director") pursuant to the paragraph entitled "Workplan" below. 

 
The Grantee shall at all times exercise responsibility over the design and implementation of the 
planning tasks. 
 
2.  Incorporation of Documents by Reference 
 
The following exhibits and other documents are incorporated by reference into this Agreement 
and made a part hereof: 
 

(a)  Exhibit A, the Proposition 1 Guidelines, the Grant Application Package, the Conservancy 
Staff Recommendation and Resolution dated September 21, 2017; 
(b)  Exhibit B, the Budget Detail and Project Schedule; 
(c)  Exhibit C, the Grantee's List of Assurances; 
(d)  Exhibit D, Request for Disbursement Form;  
(e)  Exhibit E, Mandatory Insurance Provision;  
(f)  Exhibit F, Eligible and Ineligible Costs; and 
(g)  Exhibit G, Reporting and Data Requirements. 

 
In the event of any inconsistency between or among the main body of this Agreement and the 
above documents, the inconsistency shall be resolved, except as otherwise provided herein, by 
giving precedence in the following order: (1) the Conservancy Board Resolution; (2) the 
Conservancy Staff Recommendation; (3) the Conservancy Proposition 1 Guidelines; (4) the body 
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of the Agreement; (5) the List of Assurances; (6) the Grant Application Package; (7) the 
Workplan approved by the Executive Director; (8) the Budget Detail and Project Schedule; (9) 
the Eligible and Ineligible Costs; (10) the Reporting and Data Requirements; (11) the Mandatory 
Insurance Provision; and (12) the model Request for Disbursement Form. 
 
3.  Workplan 
 
Within the time periods shown in the Project Schedule in Exhibit B, and prior to 
commencement of the work and disbursement of funds, the Grantee shall submit a detailed 
Workplan ("the Workplan") to the Executive Director or his designee for review and written 
approval as to its consistency with the terms of this agreement. Said approval shall (a) be by 
way of a written determination that said items are consistent with this agreement, and (b) shall 
be a precondition of Grantee's entering into agreements with contractors/consultants or 
undertaking work where no contractors/consultants are to be hired. The Workplan shall 
include: 
 

a.  The specific tasks to be performed and products to be produced including but not 
limited to such items as topographic site maps, hydrologic studies, draft construction 
plans, environmental documents, consultation with permitting and funding agencies, 
design alternatives, land acquisition activities (including landowner contacts, legal 
descriptions, maps, title reports and appraisals), line item construction cost estimates, 
project monitoring plans (pre‐ and post‐construction), permits, budgets, schedules and 
grant applications for project construction funding; 

 
b.  A schedule for the project, specifically listing the completion date for each product and a 

final project completion date; and 
 
c.  A detailed project budget. The project budget shall describe all labor and materials costs 

to be incurred to complete each component of the project. For each project component, 
the project budget shall list all intended funding sources including the Conservancy's 
grant, and all other sources of funds, materials, or labor, if any. 

 
The Workplan shall have the same effect as if included in the text of this agreement. However, 
the Workplan may be modified without amendment of this agreement upon the Grantee's 
submission of a modified Workplan and the Executive Director's written approval. If this 
agreement and the Workplan are inconsistent, the agreement shall control. 
 
The grantee shall carry out the project in accordance with the approved Workplan. 
 
4.  Other Contractors 
 
Grantee's scope of work for consultant service contracts should be submitted to the 
Conservancy's Project Coordinator for review and comment prior to the Grantee's negotiation 
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with the Consultant. Nothing in the contract documents shall create any contractual 
relationship between any third party contractor and the Conservancy. 
 
5.  Publicity and Acknowledgment 
 
The Grantee agrees that it will acknowledge the Conservancy's support whenever projects 

funded, in whole or in part, by this agreement are publicized in any news media, brochures, 

articles, seminars, or other type of promotional material.   

 
Grantees shall prepare and submit an on‐line catalog entry form to the California 
Environmental Information Catalog for information products and reports (e.g., environmental 
and biological field surveys, natural hazard assessments, geographic information, etc.) relating 
to California’s natural environment that have been prepared with funds made available from 
Proposition 1. Of particular interest are those products that characterize site‐specific conditions 
with regard to vegetation, wildlife populations, species occurrences and other measures of 
biological diversity, environmental and ecological condition. The Conservancy shall determine 
whether, for public policy reasons, a catalog description of any information product or report 
should be withheld from disclosure in the California Environmental Information catalog.  
https://catalog.data.gov/dataset/california‐environmental‐information‐catalog 
 
6.  Copies of Data, Plans and Specifications, Reports 
 
The Conservancy shall be provided with copies of all data, design plans, specifications, 
photographs, negatives, audio and video productions, films, recordings, reports, findings, and 
recommendations of every description or any part thereof, prepared under this agreement. 
 
Grantee shall establish metrics of multi‐benefit success from the Project for the purpose of 
reporting the status of the Project and all uses of funding and reporting on the State of 
California Bond Accountability internet web site and the California Environmental Data 
Exchange Network.   
 
Annually, Grantee shall report on the project to the Environmental Improvement Program (EIP) 
Project Tracker database. (https://eip.laketahoeinfo.org/)  This reporting shall include, at a 
minimum, expenditure of state funds awarded through this grant agreement and the multiple 
EIP Performance measures this multi‐benefit project accomplished or expects to accomplish 
through the expenditures. Reporting shall be done during the annual update time frame 
requested by the Tahoe Regional Planning Agency (TRPA).  Failure to report annually may result 
in the withholding of reimbursement requests until reporting has been completed and 
accepted by TRPA. 
 
Spatial data will be included in the State’s BIOS (Biogeographic Information and Observation 
System). BIOS are designed to enable the management, visualization and analysis of 
Biogeographic Data collected by the Department of Fish and Wildlife and its partner 
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organizations. Such data shall be documented with metadata in accordance with BIOS 
metadata standards. For each layer of metadata, it is required that it explains each field/column 
in the associated data table and how to appropriately use the data within. A key is also required 
that defines each of the unique data values in those fields/columns. All metadata should meet 
standards found in the Reporting and Data Requirements Exhibit G.  
 
All material, data, information, and written, graphic, or other work produced or developed, and 
formally or informally produced or delivered for or to the Conservancy under this agreement is 
subject to the unqualified and unconditional right of the State of California to use, reproduce, 
publish, display, and make derivative use of all such work, or any part of it, for or on behalf of 
the State or to carry out State objectives, free of charge and to authorize others to do so. Upon 
issuance of a trademark, service mark, or patent claiming such work, the Conservancy shall be 
granted a perpetual, royalty‐free, nonexclusive, and irrevocable license to use, reproduce, and 
publish the work or any part of it, and use the work or any part of it in the creation of derivative 
works for or on behalf of the State, or to carry out State objectives, and to grant to any third 
party a comparable and coextensive sublicense. If any such work is subject to copyright, 
Grantee will not assert its rights under copyright against the Conservancy, or against any third 
party, through the Conservancy, to use, reproduce, publish, create derivative works, display, or 
perform the work or any part of it for or on behalf of the State or to carry out State objectives.   
 
7.  Conditions Precedent to Commencement of Project and/or Disbursement of Funds 
 
In addition to any other conditions contained hereinabove, Grantee shall not commence the 
Project and the Conservancy shall not be obligated to disburse any funds under this agreement 
unless and until the following conditions precedent have been met: 
 
  a.  A resolution or other similar action has been taken by the City Council/Board of 

Supervisors/Board of Directors/etc. of the Grantee authorizing the execution of this 
agreement and approving its terms and conditions. 

 
  b.  The Executive Director has approved in writing: 
 

  i.  the Workplan for the Project; and 
  ii.  that Grantee has complied with the requirements set forth in the paragraph entitled  
  "Insurance", Section 14 below. 

 
8.  Project Completion 
 
The Grantee shall complete the project(s) by the completion date provided in the section 
entitled “TERM OF AGREEMENT”. Upon completion of the Project(s), the Grantee shall supply 
the Conservancy with evidence of completion by submitting:  (1) the Workplan and any other 
work products specified in the Workplan for the Project; (2) the Final Report; and (3) a fully 
executed final ``Request for Disbursement'' form. Within thirty (30) days of Grantee's 
compliance with this paragraph, the Conservancy shall determine whether a project has been 
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satisfactorily completed. If the Conservancy determines that a project has been satisfactorily 
completed, the Conservancy shall issue to the Grantee a Letter of Acceptance of the project. 
The project shall be deemed complete as of the date of the Letter of Acceptance. 
 
9.  Progress Reports and Final Report 
 
Progress reports shall be submitted semi‐annually (April and October) as described in Exhibit G. 
  
Each progress report shall include, but not be limited to:  

 
a.   a summary of work completed during reporting period; 
 
b.   draft products, reports or interim findings, including a statement of tasks or 

milestones and a report of the status on each, including public and agency 
meetings and the results of such meetings;  
 

c.   a discussion of any challenges or opportunities encountered in accomplishing the 
scope of work;  

 
d.   an assessment of the progress as compared to the timeline in the Project 

Schedule; 
 

e.   a narrative financial report comparing costs to date and the approved scope of 
work and budget. This report should state whether or not the project is 
progressing within the approved project budget, including an explanation of any 
potential deviations; and  

 
f.   copies of any other relevant materials produced under the terms of this 

agreement. 
 

The Grantee shall submit a Final Report as defined in the Workplan on or before the completion 
date listed in the Project Schedule as described in Exhibit G.  
 
The Final Report shall include but not be limited to:  
 

 a.  A brief summary of the objectives of the project and how these objectives were 
accomplished;  

 
b.  A discussion of how the grant funds were used and any fiscal contributions from 

other sources;  
 
c.  Any findings, conclusions, or recommendations for follow‐up or ongoing 

activities that might result from successful completion of the project;  
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d.  A statement, if applicable, of future intent of public and/or private support to 
maintain or further develop the project, including proposed submittal dates for 
future funding;  

 
e.  Copies of all news articles and any other media coverage, as well as all 

promotional and educational materials produced as a result of this agreement; 
and 

 
f.  The work products identified in the Workplan, including summaries of the public 

and agency meetings conducted for the project.   
 

A request for final payment should be submitted in conjunction with, but not as a 
portion of, the Final Report.  
 
10. Expenditure of Funds and Allocation of Funding Among Budget Items 
 
Except as otherwise provided herein, the Grantee shall expend funds in the manner described 
in the Project Budget submitted with the Workplan approved by the Conservancy. The dollar 
amount of an item in a Project Budget may be increased by up to ten percent (10%) through 
reallocation of funds from another item or items, without approval by the Executive Director or 
his designee; however, the Grantee shall notify the Conservancy in writing at the time of 
making any such reallocation, and shall identify both the item(s) being increased and those 
being decreased. Any increase of more than ten percent (10%) in the amount of an item must 
be approved in writing by the Executive Director or his designee. The total amount of the grant 
may not be increased except by formal amendment of this Agreement. Upon written approval 
of the Executive Director of the Conservancy, project funds may be reallocated between 
individual tasks. 
 
11. Costs and Disbursements 
 
Upon determination by the Conservancy that all ``CONDITIONS PRECEDENT TO 
COMMENCEMENT OF PROJECT AND DISBURSEMENT OF FUNDS'' have been fully met, the 
Conservancy shall disburse to the Grantee, in accordance with the approved Project Budget, a 
total amount not to exceed the amount of this grant, as follows: 
 
With the exception of advances of grant funds as provided for below, disbursements of grant 
funds shall be made incrementally as separate components of the Project are satisfactorily 
completed, and shall be on the basis of costs incurred. The final ten percent (10%) of the total 
grant amount shall be withheld to ensure satisfactory completion of the Project. Upon 
substantial completion of the Project, the amount withheld may be reduced by the 
Conservancy to not less than five percent (5%).   
 
The remaining amounts withheld shall be disbursed upon (1) Grantee's satisfactory completion 
of the Project and submittal of a Final Report and a fully executed final Request for 
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Disbursement substantially in the form of Exhibit D; and (2) final approval of the completed 
Project by the Conservancy's designated representative(s). 
 
Upon Conservancy approval of the Workplan, Grantee may request an advance of up to 50% of 
the amount set forth in the Project Budget. To request an advance, the Grantee shall submit:  
(1) a letter stating the amount of the advance requested signed by a person authorized by the 
Grantee to request an advance, and (2) a copy of the approved budget for the project. 
 
After an advance: 
 

(a)  The Grantee shall submit reports at least semi‐annually (April, October) showing 
expenditures from the advanced funds. This documentation shall be the same as that 
required for submittal of invoices, except that a Request for Disbursement form will not be 
included. 
 
(b) The Grantee shall submit all work products to the Conservancy's project manager or his 
or her designee for written comments and authorization to proceed to the next stage of 
planning. 
 

If Grantee receives an advance of grant funds, additional grant funds shall not be disbursed 
until all advanced funds have been expended. Interest on advanced funds shall be used for the 
purpose of the Project(s), as approved by the Conservancy. Grantee's first request for 
disbursement after the advances shall document all expenditures of previously advanced grant 
funds and interest earned. In the event any portion of the advanced funds are not needed, 
these funds shall be returned by Grantee to the Conservancy on or before the date for 
completion of the project.   
 
The Grantee shall request disbursement, by filing with the Conservancy fully executed "Request 
for Disbursement" forms which contain: 
 

‐  the invoice number; 
‐  Grantee's name and address; 
‐  the number of the Agreement (e.g., CTA‐17 019L); 
‐  the date of the submittal; 
‐  the amount of the invoice; 
‐  contact person and phone number; 
‐  an itemized description of all work done for which disbursement is requested, including 
timesheets and receipts; and 

‐  the signature of an official authorized by the Grantee to sign such invoices certifying 
   that the invoiced work has been completed. 
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Additionally, each form shall be accompanied by: 
 
  ‐  any supporting invoices or other source documents from contractors hired by the 
     Grantee to complete any portion of the Project(s) funded under this Agreement; and 
  ‐  documentation of the completion of the portion of the Project for which disbursement of 
     grant funds is requested (such as design drawings, specifications, hydrologic calculations, 
     site survey, or inspection notes, etc.). 
 
Failure to submit a completed Request for Disbursement form, with all necessary supporting 
documents, shall relieve the Conservancy of any obligation to disburse funds to the Grantee 
until such time as the deficiencies are corrected. 
 
Conservancy will make best efforts to forward each completed and approved Request for 
Disbursement form to the State Department of General Services or to the Office of the State 
Controller, as the case may be, within ten (10) working days of receipt by the Conservancy. 
 
The final invoice must be submitted on or before May 20, 2020.  
 
12. Term of Agreement; Completion Date; Project Schedule 
 
This Agreement shall take effect upon the Conservancy's receipt of one or more original 
completed copies signed by the authorized representatives of both parties and the 
Conservancy's Budget Officer, together with a certified copy of Grantee's resolution authorizing 
Grantee's execution of this Agreement. The term of the Agreement shall run from  
September 21, 2017 through May 1, 2020 (the termination date") unless, otherwise terminated 
or amended as provided herein.   
 
All work shall be completed by the completion date(s) shown in the Project Schedule 
("the Completion date"). The Grantee agrees to submit all work products identified in the 
Workplan(s) by the date set forth in the project schedule for each individual project by the 
Completion Date(s). For good cause shown, the Completion Date, as well as any other dates set 
forth in the Project Schedule, may be extended by the Executive Director upon written request 
by the Grantee. Such extension shall not be unreasonably denied. 
 
Prior to completion of a project, for any discrete component of a project, either party may 
indicate its intent to terminate its obligations under this Agreement with respect to that 
component, for any reason, by providing the other party with sixty (60) days' notice in writing. 
 
In the event of termination by the Conservancy, the Grantee agrees to take all reasonable 
measures to prevent further costs to the Conservancy under this Agreement, and the 
Conservancy shall be responsible for any reasonable and non‐cancellable (binding) obligations 
incurred by the Grantee in the performance of this Agreement until the date of actual 
termination, but in any case not to exceed the undisbursed balance of funding authorized in 
this Agreement. 
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If, other than for reasons beyond Grantee's control, Grantee fails to complete the work in 
accordance with this Agreement, or fails to fulfill another material term or obligation of this 
Agreement, Grantee shall repay to the Conservancy all amounts disbursed by the Conservancy 
hereunder. The Conservancy may, in its discretion, waive such repayment, in whole or in part, 
on the basis of Grantee's written statement of reasons. If the Executive Director or his designee 
does not approve such waiver, the matter shall be referred to the Conservancy's governing 
board for its decision. 
 
Following notice of intent to terminate, the Conservancy and the Grantee shall enter into a 
written termination agreement establishing the effective date for termination of an individual 
Project or the Projects, as the case may be, the basis for settlement of any outstanding 
obligations, and the amount and the date of payment of any sums due to either party. 
 
This paragraph shall not be deemed to limit any legal or equitable remedies which either party 
may have for breach of this Agreement. 
 
13. Liability 
 
The Grantee shall be responsible for, indemnify, and save harmless the Conservancy, its  
Director(s), agent(s), and employee(s) from any and all liabilities, claims, demands, damages, or 
costs resulting from, growing out of, or in any way connected with or incident to this 
agreement, except for active negligence of the Conservancy, its Director(s), agent(s), or 
employee(s). The duty of the Grantee to indemnify and save harmless includes the duty to 
defend as set forth in Civil Code Section 2778. 
 
The parties expressly acknowledge that this Agreement is an agreement for the subvention of 
public funds from the Conservancy to the Grantee, and is not an "agreement" as that term is 
defined in Government Code Section 895 or a "construction contract" under Civil Code  
Sections 2782 or 2783. Accordingly, it is acknowledged Grantee does not, in matters arising 
under this Agreement, have any right to contribution and indemnity from the Conservancy  
and/or the State of California arising under Government Code Sections 895.2 and 895.6. 
 
Grantee waives any and all rights to any type of express or implied indemnity or right of 
contribution from the State, its Director(s), agent(s) or employee(s), for any liability resulting 
from, growing out of, or in any way connected with or incident to this Agreement, except such 
liability as results from the Conservancy's active negligence or the intentional wrongdoing of 
Conservancy, its member(s), Director(s), agent(s), or employee(s), and, in the case of joint 
negligence, is in direct proportion to the Conservancy's share of fault. 
 
14. Insurance 
 
In the event that Grantee enters into an agreement or agreements with independent 
contractors or other third parties other than agencies or political subdivisions of the State of 
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California for implementation of the Project(s) or a portion thereof, such agreement(s) shall 
include a mandatory insurance provision substantially in the form of Exhibit E attached hereto. 
In addition, Grantee shall make reasonable efforts to assure that Conservancy, and its 
Director(s), member(s), and employee(s), are included as additional insured under the 
insurance required by Exhibit E, and that a copy of the endorsements or certificate naming 
them as additional insured is furnished to the Conservancy as soon as practical. In the event the 
contractor or third party is unable to name the Conservancy as an additional named insured, 
the Grantee shall so notify the Conservancy.  Within five (5) working days thereafter the 
Conservancy should notify the Grantee whether the Grantee shall proceed with the Project(s) 
or portion thereof absent such provision in the insurance. 
 
The company or companies providing such insurance shall have no recourse against the 
Conservancy and the State of California, and their member(s), Director(s) and employee(s), or 
any of them, for payment of any premiums or assessments under such insurance. Conservancy 
shall also be provided with notice of any proposed cancellation of insurance. 
 
15. Audits/Accounting/Records 
 
The Grantee shall establish an official file for the Project. The file shall contain adequate 
documentation of all actions that have been taken with respect to the project.   
 
The Grantee shall establish separate accounting records for receipt, deposit, and disbursement 
of all project funds, including interest. All funds received by the Grantee shall be deposited into 
separate fund accounts that identify the funds and clearly show the manner of their disposition. 
The Grantee agrees that adequate supporting documentation shall be maintained in such detail 
so as to provide an audit trail which will permit tracing transactions from support 
documentation to the accounting records to the financial reports and billings. Interest on 
advanced funds shall be used for the purpose of the Project, as approved by the Conservancy. 
The Grantee shall promptly report to the Conservancy the application for or the receipt of any 
new funds from other funding sources. 
 
The grantee shall maintain books, records, documents, and other evidence sufficient to reflect 
properly the amount, receipt, and disposition of all project funds, including State funds, interest 
earned, and any matching funds by the Grantee and the total cost of the Project(s). The 
maintenance requirements extend to books of original entry, source documents supporting 
accounting transactions, the general ledger, subsidiary ledgers, personnel and payroll records, 
canceled checks, and related documents and records. Source documents include copies of all 
awards, applications, and required financial and narrative reports. Personnel and payroll 
records shall include the time and attendance reports for all individuals reimbursed under the 
award, whether they are employed full‐time or part‐time. Time and effort reports are also 
required for consultants and contractors. Adequate supporting documentation shall be 
maintained in such detail so as to provide an audit trail which will permit tracing transactions 
from the invoices to the financial statement, to the accounting records, and to the supporting 
documentation.   

17-0412 2D 11 of 69



11 
CTA 17 019L 

Planning Grant 
El Dorado County 

Country Club Heights Erosion Control Project‐Phase 3 

 

 
All Grantee records relevant to the project must be preserved a minimum of three (3) years 
after the final payment of the contract or the final audit, whichever is later, and shall be subject 
at all reasonable times to inspection, examination, monitoring, copying, excerpting, 
transcribing, and audit by the State of California.   
 
The State of California and the California Tahoe Conservancy reserve the right to call for a 
program audit or a financial audit at any time between the execution of this Agreement and the 
completion or termination of the Project. At any time, the Conservancy may disallow all or part 
of the cost of the activity or action determined to be not in compliance with the terms and 
conditions of this Agreement.   
 
16. Nondiscrimination 
 
During the performance of this Agreement, the Grantee and its contractors shall not unlawfully 
discriminate against any employee or applicant for employment because of race, religion, color, 
national origin, ancestry, physical disability, medical condition, marital status, age, or sex. The 
Grantee and its contractors shall ensure that the evaluation and treatment of their employees  
and applicants for employment are free of such discrimination. The Grantee and its contractors 
shall comply with the provisions of the Fair Employment and Housing Act (Government Code 
Section 12900 et seq.) and the applicable regulations promulgated thereunder (California Code 
of Regulations, Title 2, Section 7285.0 et seq.). The applicable regulations of the Fair 
Employment and Housing Commission implementing Government Code Section 12990, set 
forth in Chapter 5 of Division 4 of Title 2 of the California Code of Regulations are incorporated 
into this contract by reference and made a part hereof as if set forth in full. The Grantee and its 
contractors shall give written notice of their obligations under this clause to labor organizations 
with which they have a collective bargaining or other agreement. This nondiscrimination clause 
shall be included in all contracts entered into by the Grantee for the performance of work 
within the scope of this Agreement. 
 
17. Independent Status of Grantee and Grantor 
 
The Grantee, its agent(s), and employee(s), and the Grantor, its agent(s), and employee(s), in 
the performance of this Agreement, shall act in an independent capacity and not as Directors or 
employees or agents of the respective parties. 
 
18. Assignability 
 
Without the written consent of the Conservancy or its successors, the Grantee's interest in, and 
responsibilities under this Agreement shall not be assignable by the Grantee either in whole or 
in part. 
 
 
 

17-0412 2D 12 of 69



12 
CTA 17 019L 

Planning Grant 
El Dorado County 

Country Club Heights Erosion Control Project‐Phase 3 

 

19. Time of the Essence 
 
Time is of the essence as to the date upon which Grantee has agreed to complete the Project. 
With respect to all other dates set forth herein, Grantee shall use best efforts to accomplish the 
tasks on the specified date. 
 
20. Amendment 
 
Except as otherwise provided herein, no alteration or variation of the terms of this Agreement 
shall be valid unless made in writing and signed by the parties hereto, and no oral 
understanding or agreement to be incorporated herein shall be binding on any of the parties 
hereto. 
 
21. Project Coordinator(s) 
 
Jen Greenberg, (or such other person(s) as the Executive Director may designate from time to 
time), is designated the Conservancy's Project Coordinator for this grant. The Grantee’s officer 
with responsibility for administering this Agreement is the Executive Director, Public Works 
Director, Chief Engineer, or Project Engineer, as the case may be or his or her successor, or 
other designee. 
 
22. Conservancy Approvals 
 
All actions and approvals, required to be taken by the Conservancy under this Agreement, may 
be taken by the Executive Director or a designee. 
 
23. Grantee Approvals 
 
All actions and approvals, required to be taken by the Grantee under this Agreement, may be 
taken by the Grantee’s Executive Director, Public Works Director, Chief Engineer, or Project 
Engineer, as the case may be or his or her successor, or other designee.  
 
24. Resolution 
 
The signature of the Executive Director or other authorized Conservancy official on this 
Agreement certifies that at its September 21, 2017, the Conservancy approved a grant of Two 
hundred fifty thousand Dollars ($250,000.00) to the Grantee for the planning of the Project 
described in the attached Conservancy Staff Recommendation (Exhibit A). 
 
25. Sections and Headings 
 
The headings and captions of the various sections of this Agreement have been inserted only 
for the purpose of convenience, and are not a part of this Agreement and shall not be deemed 
in any manner to modify, explain, or restrict any of the provisions of this Agreement. 

17-0412 2D 13 of 69



13 
CTA 17 019L 

Planning Grant 
El Dorado County 

Country Club Heights Erosion Control Project‐Phase 3 

 

 
26. Severability 
 
The provisions of this Agreement are intended to be severable, separate, and distinct from  
each other. If any provision hereof is determined to be invalid or for any reason becomes 
unenforceable, no other shall be thereby affected or impaired. 
 
27. Entire Agreement 
 
This Agreement, and the attached exhibits, constitutes the entire contract between the parties 
hereto, relating to the Project(s) and may not be modified except by an instrument in writing 
signed by all parties to the Agreement.   
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EXHIBIT A 

ATTACHMENT 3 .8a 

COUNTRY CLUB HEIGHTS EROSION CONT ROL PROJECT-PHASE 3 

Grant Type : Planning 

Applicant : EI Dorado County 

Recommended Funding : $250,000 (Attachment 3.8b) 

Location : The Country Club Heights Erosion Control Project-Phase 3 (Project) 
is located in EI Dorado County within the Lake Tahoe Basin. The boundary of the 
Project's planning area is roughly Elks Club Drive to the south, Waverly Drive to 
the east, U.s. Highway 50 to the west, and the Upper Truckee River to the north 
(Attachment 3.8c). 

Overview 

Descrip tion of Recommended Action 
Staff recommends the Board authorize a grant to EI Dorado County for planning and 
preliminary design of the Project. The recommended planning grant will support 
preconstruction monitoring, a feasibility report with preliminary designs, and 
environmental documents. EI Dorado County will investigate the feasibility of the 
Project, which has the potential to provide multiple environmental benefits and public 
access enhancements. 

Project opportunities include removal of asphalt and fill in the floodplain of the Upper 
Truckee River (UTR), and storm water improvements for areas that discharge directly 
to the UTR. The Project planning area includes a deteriorating section of Waverly Drive 
that EI Dorado County may remove for additional water quality benefits. EI Dorado 
County will also explore options to enhance public access to the UTR through parking 
and trail improvements. 

Page 1 of 4 

17-0412 2D 15 of 69



Preconstruction monitoring will assist El Dorado County in identifying the sources of 
pollution, which will inform the Project design. Planning activities will result in feasible 
alternatives that address the potential storm water quality, stream environment zone 
(SEZ) restoration, and recreation benefits in the Project planning area. 

Staff intends to enter into a Proposition 1 planning grant agreement with El Dorado 
County in the fall of 2017. 

History 
In 2016, El Dorado County planned the Country Club Heights Erosion Control Project 
to address storm water within the subdivision and restoration opportunities on 
Conservancy meadows. This original planning effort did not evaluate restoration of the 
Elks Club property due to funding limitations. El Dorado County is now moving 
forward with construction of the initial project, and they anticipate completing the 
Phase 1 and 2 elements together in the summer of 2018. 

El Dorado County is requesting p lanning funds to explore a third project phase (the 
Project), which would include additional work around the Elks Club site. The 
significant winter precipitation in early 2017 emphasized the water quality problems in 
this area and the need to address resource and drainage problems. In addition, there is 
significant potential to attain multiple resource benefits at this site. Phase 3 will add to 
the environmental gains of the first two phases, while also tying into other UTR 
watershed restoration efforts. 

The Project planning area primarily consists of areas with extensive impervious 
coverage and fill within an SEZ, including the Conservancy's Elks Club property. Past 
development of the Elks Club property caused extensive disturbance to the UTR 
floodplain, resulting in a dried and elevated surface that no longer functions as valuable 
habitat. There is also a long history of water quality problems and poor drainage in this 
area due to the various disruptions to natural flow paths from Elks Club Drive. Storm 
water generated in the adjacent neighborhood flows to the UTR with limited treatment 
of pollutants. 

The Conservancy and its partners are pursuing a comprehensive restoration of the UTR, 
which is the largest watershed contributor of fine sediment to Lake Tahoe. UTR 
restoration efforts focus on the reestablishment of properly functioning river channels 
and floodplains, which will in turn benefit ecosystems and water quality. The Project 
will complement these other watershed efforts, and El Dorado County will coordinate 
the Project with the UTR watershed advisory group. 
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El Dorado County staff plan their environmental improvement projects with active 
agency and stakeholder participation. A public input process will assist El Dorado 
County in determining potential Project restoration and public access elements. 

Financing 

Proposed Grant Budget 

Staff recommends the grant budget as shown below. The budget may be adjusted 
between line items, but total expenditures under this grant will not exceed $250,000. 

Budget Category Funding Requested 
Pre-Construction Monitoring $125,000 
Feasibility Report/preliminary $50,000 
Design 30 percent 
Environmental Documents $75,000 
Total $250,000 

Proposed Project Schedule 

Upon execution of the planning grant, Conservancy staff will work with El Dorado 
County staff on the workplan. The workplan will specifically list the deliverables 
supported by the grant. 

Milestone/Budget Category Estimated Completion Dates 
Feasibility Report/prelirninary May 2018 
Design 
Environmental Documents November 2018 
Pre-Construction May 2019 
Monitoring/Preliminary Design 

Authority 

Consistency with the Conservancy's Enabling Legislation, Strategic Plan, and 
Program Guidelines 
The recommended action to award grant funding for this Project is consistent with the 
Conservancy's enabling legislation, the Strategic Plan, and the Proposition 1 Grant 
Guidelines. 
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Consistency with External Authorities 
The recommended action is consistent with the Lake Tahoe Environmental 
Improvement Program (ElP) because it facilitates the preliminary design and pre­
construction monitoring of EIP project #01.01.01.0021. It is also consistent with the 
California Water Plan and State Wildlife Action Plan because it will improve water 
quality and wildlife habitat. 

Compliance w ith the California Environmental Quality Act 

Pursuant to California Environmental Quality Act (CEQA) Guidelines (Cal. Code Regs., 
tit. 14, § 15000 et seq.), certain classes of activities are statutorily exempt from CEQA or 
are exempt because they have been determined by the Secretary of the California 
Natural Resources Agency to have no significant effect on the environment. Staff has 
evaluated the proposed planning activities and found them to be exempt under CEQA. 
These activities qualify for a statutory exemption under CEQA Guidelines section 15262 
(Feasibility and Planning Studies). A notice of exemption (NOE) has been prepared for 
the activities (Attachment 3.8d). If the Board approves the planning grant, staff will file 
the NOE with the State Clearinghouse pursuant to CEQA Guidelines section 15062. 

List of Attachments 

Attachment 3.8b - Resolution 17-09-02.8 
Attachment 3.8c - Project Map 
Attachment 3.8d - Notice of Exemption, Exhibit A 

Conservancy Staff Contact 

Mark Sedlock 

Page 4 of 4 

mark.sedlock@tahoe.ca.gov 
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EXHIBIT A 
Project Map 

Country Club Heights Erosion Control Project - Phase 3 
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ATTACHMENT 3 .Sb 

California Tahoe Conservancy 
Resolution 
17-09-02.8 

Adopted: September 21, 2017 

COUNTRY CLUB HEIGHTS EROSION CONTROL PROJECT-PHASE 3 

Staff recommends that the California Tahoe Conservancy (Conservancy) adopt the 
following resolu tion pursuant to Government Code section 66907.7: 

"The Conservancy hereby authorizes the award of a planning grant to EI 
Dorado County for up to $250,000 for the Country Club Heights Erosion 
Control Project-Phase 3 and authorizes staff to take all other necessary 
steps consistent with the accompanying staff recommendation." 

I hereby certify tha t the foregoing is a true and correct copy of the resolu tion duly and 
regularly adopted by the Conservancy at a meeting thereof held on the 21" day of 
September, 2017. 

In WITNESS THEREOF, I have hereunto set my hand this 21" day of September, 2017. 

Patrick Wright 
Execu tive Director 
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ATTACHMENT 3.8b 

California Tahoe Conservancy 
Resolution 
17-09-02.8 

Adopted: September 21, 2017 

COUNTRY CLUB HEIGHTS EROSION CONTROL PROJECT-PHASE 3 

Staff recommends that the California Tahoe Conservancy (Conservancy) adopt the 
following resolution pursuant to Government Code section 66907.7: 

"The Conservancy hereby authorizes the award of a planning grant to El 
Dorado County for up to $250,000 for the Country Club Heights Erosion 
Control Project-Phase 3 and authorizes staff to take all other necessary 
steps consistent with the accompanying staff recommendation." 

I hereby certify that the foregoing is a true and correct copy of the resolution duly and 
regularly adopted by the Conservancy at a meeting thereof held on the 21" day of 
September, 2017. 

In WITNESS THEREOF, I have hereunto set my hand this 21" day of September, 2017. 

Patrick Wright 
Execu tive Director 



ATTACHMENT 3.Sc 
Project Map 

Country Club Heights Erosion Control Project - Phase 3 
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ATTACHMENT 3.8d 

NOTICE OF EXEMPTION 20 1709 8 431 

To: Office of Planning and Research 
1400 10th Street, Room 121 
Sacramento, CA 95814 

From: Califo rnia Tahoe Conservancy 
1061 Third Street 
South Lake Tahoe, CA 96150 

Proj ect Title: 
Country Club Heights Erosion Control Project-Phase 3 Planning Grant Authorization 

Project Location - Specific: 
The Country Club Heights Erosion Control Project-Phase 3 planning area is bordered by Elks Club Drive 
to the south, Waverly Drive to the east, U.S. Highway 50 to the west, and the Upper Truckee River to the 
north as shown on the attached map (Exhibit A). 

Project Location - City: 
Unincorporated lands in the Lake Tahoe Basin-portion of EI Dorado County on the south shore of Lake 
Tahoe. 

Description of Nature, Purpose and Beneficiaries of Project: 
Authorization of a grant for planning and preliminary design for storm water improvements, stream 
environment zone restoration, and recreation benefits in the Country Club Heights neighborhood. 

Name of Public Agency Approving Project: 
California Tahoe Conservancy (Conservancy Board meeting of September 21, 2017, Agenda Item 8.a.) 

Name of Person or Agency Carrying Out Project: 
EI Dorado County 

Exempt Status: 
__ Ministerial (§ 15073) 
__ Declared Emergency (§ 15071 (a» 
_ _ Emergency Project (§§ 15071 (b) and (c» 

X Statutory Exemption, § 15262 "Planning and Feasibility Studies" 

Reasons Why Project is Exempt: 
Action involves planning and feasibility studies for forest and watershed restoration. 

Contact Person 
Mark Sedlock 

Date Receivedfor Filing: 

JoYtllllOt'sOfficeol I'/aflIlIoo & R~ror 

SL 
STATECLEAHINl:iHOUSt 

Patrick "'<right 
Executive Director 

Area Code Telephone 
(530) 543-6048 
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Project Name: 

EXHIBIT A-l 

CALIFORNIA TAHOE CONSERVANCY 
PROPOSITION 1 GRANT APPLICATION FORM 

Country Club Heights Erosion Control Project - Phase 3 (Elks Cl ub Drive) 

Print Form 

Has your organization applied for, or does it intend to apply for, funding from another public agency 
for this project? ~Yes ONo 

If yes, ind icate the agency/grant program/amount requested/date requested: 

TRPA SEZ Mitigation Fund Balance Request (Future Date) 

Contact Information: 

Applicant's Name (Officia l entity's name): EI Dorado County, Community Development Agency, Tra nsportation Division 

Official Mailing Address:924B Emerald Bay Road, South Lake Tahoe, CA. 96150 

Other Address: 

Authorized SignatoryfTitie, Bard Lower, Transportation Division Director 

Applicant Contact/Project Manager, Daniel Kikkert, P.E. 

Contact's Phone: 530-573-7914 Email:dan.kikkert@edcgov.us 

Other key personnel who may represent the application (list name and contact info) 

Isee Attached 

Project Type: (Check One) 

~ Planning Grant o Acquisition Grant 

o Implementation Grant o Monitori ng Grant 

o If a Grant Augmentation Request, GA# ___________ _ 

Primary Focus Area: (Check One) 

o Ecosystem and Watershed Management 

~ Stormwater Quality 

o Sustainable Communities 

o Aquatic Invasive Species 

o Forest Health 

Secondary Focus Area(s): Ecosystem and Watershed Management 

Is this project on the current 5-year EIP list? ~Yes ONo 

If no, describe your o rganization's strategy for adding it: 

This project is included within t he Country Club Heights Erosion Control Project area. 
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Project Description, including Project Benefits and Consistency with Statewide Priorities and the Lake Tahoe 
Environmental Improvement Program (EIP): 

Provide the project's purpose and need statement: 

Isee Attached 

Provide a short executive summary of the project: 

Isee Attached 

Describe the Project's consistency with Focus Area(s) and applicable Focus Area-Specific Guiding Documents. 

Isee Attached 

Describe the project's multiple benefits, within or across Focus Areas, including any climate change benefits. 

Isee Attached 

Indicate how the project provides fisheries or ecosystem benefits or improvements t hat are greater than required applicable 
environmental mitigation measures or compliance obligations. 

Isee Attached 

Project Schedule and Readiness/Feasibility. Describe t he current status of t he project and the readiness to 
proceed (e.g., perm it status, data needs, easements, etc.), complet ion dates for major project milestones/work 
prod ucts, and project completion date. 

If project work extends beyond May 1,2020, explain portions of work to be specifically funded by th is grant. 

Planning work wil l be completed prior to May 1, 2020. Once complete County will pursue fu nding to construct. 

Innovation and Science. Describe how the project applies the best avai lable science to inform decisions regarding 
water resources; describe new or innovative technology or practices proposed for use, including decision support 
tools that support integrated resource management. 
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Performance Measures. Describe project-specific performance measures and quantities. Describe methods used to 
obtain quantit ies. 

Indicate how project effectiveness will be assessed. 

Isee Attached 

Describe the proposed monitoring and eval uation methods and data to be collected and evaluated. 

Isee Attached 

17-0412 2D 25 of 69



Project Budget; Leveraged Funding. Provide a deta iled budget for the funds requested (Example layout below), as 
well as the total project cost, based upon estimates of el igib le costs; identify other funding sources that have been 
secured, applied for, or are being considered; describe any in-kind assistance by the appl icant. Attach detailed budget 
in Excel fo rmat including all rows and columns in below example. 

EXAMPLE Budget Conservancy Cost Share Unfunded Total Project 

Categories IActivit ies Request (secured) Amount Cost 
"A" "B" "c" A+B+C 

~roJect AOmlnlstratlon 

Plann ing 
(add subcategories by task) 

Acquisit ion 
(add subcategories by task) 

Design 
(add subcategories by task) 

Construction 
(add subcategories by task) 

tqUlpment 

Monitoring 
(add subcategories as 
necessary) 

Project Fees 
Utilit ies 
Cont ingency 

TOTAL 

Additional information/explanations: identify other funding sources and amounts that have been 

I 
a~~lied for or are bein9 considered. 

I 

Does this budget request include a project administra tion and/or contingency amount of more than 10% of the total 
grant request? DYes [giNo 

If so, provide a just if ication of the specia l circumstances that warrant consideration of the proposed amount. 

Organizational Capacity. Describe your organization's experience and capacity to plan and deliver the project 
within the schedu le and budget. 

Isee Attached 

Public, Stakeholder, and Agency Support. Describe the role of the Environmental Improvement Program (EIP) 
workgroup, if any, and support of stakeholders; indicate public involvement efforts to date and ant icipated, and 
summarize publ ic response to the project. 

Isee Attached 
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CEQA Environmental Documentation. 

o Complete 

Filed with State Clearinghouse? OYes ONo 
(provide document only upon request) 

1:8:] Not complete; provide status and short description. 

Will be completed as part of Planning grant. 

Corps Consultation. 

o Complete. 

Form attached? OYes ONo 

o Exempt from consu ltation requirement. By checking this box, applicant attests that this project is 
solely for planning or acqu isition activities. 

Land Tenure, if applicable. 

o Not appl icable (such as Acquisition Grant) 

o Applicant owns site 

1:8:] Land is not owned by applicant. 

If the applicant does not own the project site but has adequate site control to support the project, describe and 
attach documentation. " Adequate site control" includes a lease, special use permit, easement, joint powers 
agreement, or other su itable interest in the property (lasting at least for the duration of the grant operation and 
maintenance obligation). 

Once Environmenta l clearance is received, EI Dorado County anticipates submitting a specia l use application to the California 
Tahoe Conservancy (GC). 

If site control has not been obta ined, describe the plan to obta in site control and how the project would be affected if 
it is not obtained. 

Once Environmenta l clea rance is received, EI Dorado County anticipates submitting a specia l use application to the California 
Tahoe Conservancy (GC). 

Describe any plans to locate the project on or adjacent to Conservancy land, and how that land might be affected. 

A part of Project County will explore removal of a portion of existing parking lot and filion Conservancy parcel, in the flood 
plain, in order to 1) restore the area and 2) spread stormwater runoff from Elks Club Drive. 

Governing Body Resolution. Attach a resolution by the governing body, or letter from an authorized officer, of the 
project sponsor confirming the organ ization's commitment to the project and to operate and maintain the project 
for its useful life following the completion of construction. (A sample can be provided upon request.) 

o Attached 

1:8:] In progress. Expected on:Jun 20, 2017 
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All Applications: 

[g] Location Map 

REQUIRED A'ITACHMENTS 

[g] Map(s) identifying any Conservancy land located within the Project Area 

[g] Governing Body Resolustion 

[g] Site Contro l Documentation (if applicable) 

D Support letters (opt iona l, no more than five) 

Implementation Grants: 

D Corps Consultation Review Form 

D Engineer's estimate (if available) 

D Monitoring and evaluation plan (if ava ilable) 

Monitoring Grants: 

D Corps Consultation Review Form 

Acquisition Grants: 

D Land Acquisition Information Form for each parcel to be acquired 
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CORPS CONSULTATION PROCESS FOR 
IMPLEMENTATION and MONITORING GRANTS 

Consistent with the requirements of Proposition 1, applicants for Conservancy 
Proposition 1 implementation and monitoring grants must consult with representatives 
of the CCC and California Association of Local Conservation Corps (CALCC, the entity 
representing the certified community conservation corps), collectively "the Corps," to 
determine the feasibility of the Corps' participation in the project through the process 
described below. Examples of work that the Corps may be able to perform may be found 
at: http://www.ccc.ca.gov/ work/ programs/ propi/ Pages/ default.aspx. 

Step 1: 

Step 2: 

Step 3: 

Step 4: 

Step 5: 

By April 7, 2017, applicants for all implementation and monitoring 
grants must submit the Corps Consultation Review Form via email 
concurrently to both the CCC and CALCC representatives: 

California Conservation Corps representative: 
Name: CCC Prop 1 Coordinator Email: ProPl@ccc.ca.gov 
Phone: (916) 341-3100 

California Association of Local Conservation Corps representative: 
Name: Crystal Muhlenkamp Email: inquiry@proplcommunitycorps.org 
Phone: 916-426-9170 ext. 0 

The CCC and CALCC representatives will review the submitted 
information, contact the applicant and the Conservancy if necessary, and 
provide applicants with a completed Corps Consultation Review Form. 
Through this process, the Corps will inform applicants either that: 

(1) It is NOT feasible for CCC and/ or certified community conservation 
corps services to be used on the project; or 

(2) It is feasible for theCCC and/ or certified community conservation 
corps services to be used on the project and identifying the aspects of 
the project that can be accomplished with Corps services. 

By April 28, 2017, applicants must submit a complete Proposition 1 
application to the Conservancy, including the completed Corps 
Consultation Review Form if project is not exempt. 

The Conservancy reviews grant applications consistent with the process 
described in the Proposition 1 Grant Guidelines, and prepares 
recommendations for Board approval in March 2016. 

Successful grant applicants for projects using CCC or CALCC services must 
develop a scope of work and enter into a contract with the appropriate 
Corps, and provide a copy of the contract to the Conservancy as part of the 
Grant Agreement. 
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California Conservation Corps and Certified Community Conservation Corps 
Proposition 1 - W ater Bond 

Corps Consultation Review Form 

Unless an exempted project, this Corps Consultation Review Document must be completed by 
California Conservation Corps and Community Conservation Corps staff and accompany 
applications for projects or grants seeking funds through Proposition 1, Chapter 6, Protecting 
Rivers, Lakes, Streams, Coastal Waters and Watersheds. Non-exempt applications that do not 
include this document demonstrating that the Corps have been consulted will be deemed 
"noncompliant" and will not be considered for funding. 

To be completed by Applicant: 
1. Name of Applicant: 

Project Title: 
Department/ Conservancy to which you are applying for funding: California Tahoe Conservancy 

2. Please attach the following items to your email that transmits this form: 

o Project Title and Primary Focus Area 
o Project Description (identifying key project activities and deliverables) 
o Project Map (showing project location) 
o Project Implementation estimated start and end dates 

To be completed by Corps: 
This Consultation Review Document is being prepared by: 

o The California Conservation Corps (CCC) 
o California Association of Local Conservation Corps (CALCC) 

3. Applicant has submitted the required information by email to the CCC and CALCC: 

o Yes (applicant has submitted all necessary information to CCC and CALCC) 

No (applicant has not submitted all information or did not submit information to 
o both Corps - application is deemed non-compliant with Corps consultation process) 

4. After consulting with the project applicant, the CCC and CALCC has determined that: 

o It is NOT feasible for CCC and/ or certified community conservation corps services to 
be used on the project (deemed compliant) 

It is feasible for the CCC and/ or certified community conservation corps services to 
o be used on the project and the following aspects of the project can be accomplished 

with Corps services (deemed compliant): 

CCC comments below: 
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LAND ACQUISITION INFORMATION FORM 
(Use one form for each parcel) 

Project Title: ____________________________ _ 

1. Assessor's Parcel Number: 

2. Parcel Street Address: 
-------------------------------------

3. Owner's Name: ------------------------------------------------
4. Owner's Mailing Address: 

5. Subdivision Name: 
-----------------------------------------------

6. IPES Score or Land Capability: 
----------------

7. a. Assessed Value: Land $ Improvements $ ------------ -----------
b. Approximate % of parcel needed: 

-----------------------------
c. Current fair market value of portion of parcel needed: $ 

--------------o fee 0 easement 

9. a. Owner Contacts Made: (date) 
-----------------------

10. Is this a Nominal or Low Value Acquisition that you believe is eligible for the 
streamlined valuation process? O Yes ONa 

11. Attach annotated Assessor's Plat showing proposed acquisition and approximate location of 
project improvements that will affect the parcel. If a creek or other drainage crosses the 
property, sketch its approximate location. 
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COMMUNITY DEVELOPMENT AGENCY 
TRANSPORTATION DIVISION 

http://www.cdcgov.us/DOT/ 

PLACERVILLE OFFICES: 
MAIN OFFICE: 
2850 Fai rlane Court, Placervill e, CA 95667 
(530) 621·5900 I (530) 626-0387 Fax 

CONSTRUCTION & MAINTENANCE: 
2441 Headington Road, Placervill e, CA 95667 
(530) 642-4909 / (S30) 642-0508 Fax 

924 B Emerald Bay Road, South Lake Tahoe, CA 96150 
(530) 573-7900 I (S30) 541-7049 Fax 

MAINTENANCE: 
1121 Shakori Drive, South Lake Tahoe, CA 96150 
(S30) 573-3180 I (530) 577-8402 Fax 

California Tahoe Conservancy, Proposition 1 Grant Application Form 

for the 

Country Club Heights Water Quality Project - Phase 3 

Funding from other public agencies: 
TRPA SEZ Mitigation Funds. 

Other Key Personnel: 

Roger Niello 
Interim Community Development Agency Director 
(530) 621-5914 
roger. niello@edcgov.us 

Bard Lower 
Commu nity Development Agency 
Transportation Division Di rector 
(530) 621-7533 
bard.lower@edcgov.us 

John Kahling, P.E. 
Community Development Agency 
Transportation Division Deputy Director, Engineering 
(530) 642-4974 
john.kahling@edcgov.us 

Donaldo Palaroan, P.E. 
Community Development Agency 
Transportation Division, Tahoe Engineering 
Senior Civil Engineer 
(530) 573-7920 
donaldo.palaroan@edcgov.us 

Brendan Ferry, CPSWQ, CPESC, QSD 
Community Development Agency 

Page 1 
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California Tahoe Conservancy 
Supplemental to Proposition 1 Grant Application Form 
April 28, 2017 
Page 2 of 12 

Long Range Planning Division, Storm Water Program Manager 
(530) 573-7905 - Tahoe 
(530) 621-5653 - Placerville 
brendan.ferry@edcgov.us 

Russell Wigart, CPSWQ, CPESC, QSD 
Community Development Agency 
Long Range Planning Division, Storm Water Coordinator - Tahoe Basin 
(530) 573-7924 
russell. wigart@edcgov.us 

Daniel Kikkert, P .E. 
Community Development Agency 
Transportation Division, Tahoe Engineering 
Senior Civil Engineer 
(530) 573-7914 
dan.kikkert@edcgov.us 

Project Description, including Project Benefits a nd Consistency with Statewide Priorities 
and the Lake Tahoe Environmental Improvement Program (EIP1: 

• Purpose and need 

The purpose of this project is to evaluate an opportunity to utilize partially developed, publicly 
owned parcels, off of Elks Club drive to improve the management of stormwater and dry weather 
runoff, including capture, treatment, and reuse by using the natural functions of soils and plants. 
This project provides a great opportunity to improve water quality, reduce localized flooding, 
and increase water supplies for beneficial uses and habitat enhancement. More specifically, this 
project will restore proper function of a native meadow system, allow for increased control over 
storm flow conveyance through a County high use primary road, remove impervious asphalt 
within an SEZ, and improve road integrity for easier public access, snow removal, and road 
sweeping. 

This project is considered high priority and is included in the County Pollutant Load Reduction 
Plan (PLRP). This project area is also considered 100% connected to Lake Tahoe and its 
tributaries making it a high priority site that will have direct positive impacts to water quality and 
the clarity of Lake Tahoe. The pre project Baseline load from this area is as follows. 

County Club Heights FSP (Ibs/yr) TN (Ibs/yr) TP (Ibs/yr) 

UPC 72 4196 16 59 
UPC 73 7489 30 11 7 

Tota l 11685 46 176 
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California Tahoe Conservancy 
Supplemental to Proposition 1 Grant Application Form 
April 28, 2017 
Page 3 of 12 

• Short executive summary 

El Dorado County is currently working on the Country Club Heights Erosion Control Project. 
The project is being designed to address conveyance and erosion control issues as well as to 
provide for water quality treatment of storm flows, groundwater recharge, and enhancement of 
SEZ. The efforts of the County are focused on addressing problem areas in the urbanized 
sections of the watersheds, and where possible, utilizing undeveloped, publicly owned, lands for 
the treatment of runoff and enhancement of meadow areas. The proposed project is a component 
(Phase 3) of the Country Club Heights Erosion Control Project, with Phase 1 scheduled for 
construction in 2017 and Phase 2 scheduled for construction in 2018 (pending award of funds). 
The County is also working to secure funding to complete an overlay of Elks Club Drive in 2018 
as part of the Capitol Overlay Program. 

The Phase 3 Project area is located withi n the overall Country Club Heights Project area (EIP# 
01.01.01.0021) and is roughly bounded by Elks Club Drive, Boca Raton Drive, Highway 50, and 
the Upper Truckee River (See Figure 1). Elks Club Drive is the primary connector to the Project 
site. The road starts at a relative high at Highway 50 and dips down to a relative low in fron t of 
the old Elks Club property before it increases in elevation up to Skyline Drive and then down to 
Pioneer Trail. The existing drainage at the western end of Elks Club Drive is problematic. The 
low point of Elks Club Drive is currently drained by an existing 18" culvert that is located 
roughly 250 feet west of the relative roadway low point. Roadside ditches convey runoff from 
the low spot to the culvert, which are then conveyed in an existing channel that drains 
approximately 200 feet to the Upper Truckee River (See Figure 2). Due to the relatively flat 
topography of the area, the conveyance system does not sufficiently convey runoff away from 
the road. In addition localized site constraints from the existing fill and parking lot on the old 
Elks Club property give a "bathtub" effect at the low spot on Elks Club Drive, with flows 
overtopping the roadway. In the winter months this requires the County to increase abrasives for 
traction at this location. 

During the winter of 2016/2017 the Tahoe Basin received a large amount of precipitation, both 
as rain and snow. This exasperated the drainage problems at the low point of Elks Club Drive. 
During very large precipitation events, flows crossed Elks Club Drive, causing excessive 
flooding and pavement degradation (See Figure 3). In light of these events, the County would 
like to explore a long term solution for reducing impacts to Elks Club Drive. The potential 
solution includes two components: 1) Within the County right of way raise the grade of Elks 
Club Drive with additional cross cu lverts and re-construct the roadside ditches to take flow to the 
current outfall ditch and 2) Outside of the County right of way explore the feasibility of 
removing a portion of the old Elks Club parking lot to allow fo r better drainage, removal of fill 
from the SEZ, and restoration of the old Upper Truckee River flood plain . Implementation of 
components 1) and 2) will provide an opportunity to reduce use of traction abrasives, remove fill 
with the restoration of an SEZ, reduce the connectivity of stormwater flows by spreading runoff 
in the restored SEZ, and monitor the impacts to water quality from implementation (pre and post 
project) of both components. 
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• Short executive summary 

EI Dorado County is currently working on the Country Club Heights Erosion Control Project. 
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approximately 200 feet to the Upper Truckee River (See Figure 2). Due to the relatively flat 
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traction at this location. 
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Club Drive with additional cross culverts and re-construct the roadside ditches to take flow to the 
current outfall ditch and 2) Outside of the County right of way explore the feasibility of 
removing a portion of the old Elks Club parking lot to allow fo r better drainage, removal of fill 
from the SEZ, and restoration of the old Upper Truckee River flood plain. Implementation of 
components 1) and 2) will provide an opportunity to reduce use of traction abrasives, remove fill 
with the restoration of an SEZ, reduce the connectivity of stormwater flows by spreading runoff 
in the restored SEZ, and monitor the impacts to water quali ty from implementation (pre and post 
project) of both components. 
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• Projects consistency with Focus Area(s) and applicable Focus Area-Specific Guiding 
Documents 

The primary Focus Area for this grant is Stormwater Quality with Ecosystem and Watershed 
Management as the secondary Focus Area. The County has a functionally equivalent stormwater 
resource plan (FE SRP) was approved by the State Water Resource Control Board on March 23, 
2017, making the County eligible for Proposition 1 grant funds under the Stormwater Quality 
focus area. This project will assist with TMDL load reduction targets through the capture and 
recharge of groundwater in stream zones located in and around the project area. Historic 
conveyance has limited the inundation of portions of the meadow system within the project area. 
This project will reconnect meadows and allow for treatment through shallow dispersion and 
capture. The County will continue to utilize the CTC's Preferred Des ign Approach in the 
development of preferred improvements. As noted earlier, this project is associated with the 
existing Country Club Heights Erosion Control Project. The project is included in the County 
Pollutant Load Reduction Plan (PLRP) and EIP 5 year prioritization list. All monitoring 
associated with this project will follow and be consistent with the Regional Stormwater 
Monitoring Program (RSWMP). 

• Projects multiple benefits, within or across Focus Areas, including any climate 
change benefit 

This project consists of many attributes that provide multiple benefi ts to several focus areas. 
These include: 

Stormwater Quality 
• Water quality improvements in a 3030 listed water body, through the treatment and 

fil tering of stormwater runoff at targeted locations. 
• Increased attenuation of stormflows in historically disconnected meadow systems 
• Groundwater recharge through infiltration and storage. 
• Flood control through improved conveyance in and around the project area. 
• Fine sediment load reductions 
• Low impact development (LID) - the Project will utilize LID principles in the design and 

development and the Project improvements. 

Ecosystem and Watershed Management 
• Restoration of disturbed stream environment zones 
• Removal of impervious asphalt in a stream environment zone 
• Greenhouse gas reductions through restored wetland function 
• Reduced stream impacts through reductions in temperatu re fine sediment particles and 

nutrients 

Sustainable Communities 
• Utilizing public land to capture, store and treat water 
• Increasing public access and allowing roads to be open more frequently through flood 

mitigation and improved pavement condition 
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• Recreational enhancement through improved trail connectivity 

• How the project provides fisheries or ecosystem benefits or improvements that are 
great than required applicable environmental mitigation measures or compliance 
obligations 

Improvements that will contribute to ecosystem and fishery benefits include: 
• Capture and storage of coarse and fi ne sediment that clogs fish spawning areas. 
• Reducing nutrient loads that contribute to algae growth that lower stream dissolved 

oxygen levels. 
• Infiltration of surface water to groundwater causing the stream to gain thereby causing 

the stream to be recharged by cooler groundwater, thereby lowering temperatures. 

Project Schedule and Readiness/Feasibility: 

The Project is part of a series of active ECPs and SEZ restorations within the watershed being 
completed by Community Development Agency, Transportation Division (CDA-TD), California 
Tahoe Conservancy (CTC) and United States Forest Service (USFS). CDA-TD is currently 
working to finish the pre-final plans, estimates, and specifications for Phase 1 and 2 of the 
Project. 

Elks Club Drive has a low Pavement Condition Index (PCI) and as a result has been included in 
the Capitol Overlay Program. If able to secure internal funding, El Dorado County will complete 
the overlay work during the summer of 2018. 

Milestone 

Feasibility Report 

Preferred Alternative Repor t 

Environmental Documents 

Final Plans, Specifications, Reports 

Final Agency Permits and Submittals 

Advertise and Bid 

Award Contract 

Begin Construction 

End Construction 

Dates 

Pbase3 

May 2018 

April 2018 

November 2018 

Marcb 2019 

Marcb 2019 

April 2019 

May 2019 

August 2019 

September 2019 
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Innovation and Science: 

This project is being incorporated into the new cutting edge TMDL Credit Accounting Platform 
(CAP) and will be modeled in the Tahoe PLRM, These new science management tools 
quantify, track, report and credit improvements that encourage actions to improve the clarity of 
Lake Tahoe, Also included in this will be the requirements to inspect, report and maintain all 
registered improvements in the project area using a series of BMP and Road Rapid Assessment 
Methods (RAM). These new technologies were developed to create accountability for 
improvements and encourage their continual maintenance. 

This project also aims to connect hydrologically underutilized stream environment zones and 
wetlands for improving multiple ecosystem and community benefits. Removal of impervious 
surfaces and in this case asphalt will provide for a restoration opportunity as well as a learning 
experience for project effectiveness. This multi-benefit project combined with the Capitol 
Overlay planned in 2018 will give many opportunities for enhancing the understanding of the 
effect of pavement on water quality and the benefits that may be gained through improving road 
pavement conditions. Anticipated data will inform project effectiveness and should lead to 
development of further effectiveness studies that will inform existing tools and potentially lead 
to refinement of program objectives and ultimately improvements in the clarity and quali ty of 
Lake Tahoe. 

A primary goal of this Project is to support the Lake Tahoe TMDL in reversing and restoring the 
lake's optical clarity, whose loss is attributed to increased fine sediment and increased algae 
production from nutrients. This Project will reduce fine sediments and nutrients generated in the 
urban uplands, which, according to the TMDL have the greatest opportunity for pollutant load 
reductions. Though the TMDL focuses on deep lake water quality, the reduction of runoff 
volume and associated reduction of nutrient loading will also benefit nearshore water quality. 
Increased infiltration of runoff to groundwater associated with reducing runoff volumes will 
allow for recharge of drought impacted groundwater. 

By implementing BMPs in urban uplands of this Project area, this Project promotes the reduction 
of TMDL targeted pollutant loads and strives to accelerate compliance with the water quality 
standards of the Lahontan Basin Plan, Lake Tahoe Regional Plan and 208 Lake Tahoe Water 
Quality Management Plan. 

Performance Measures: 

• Describe project-specific performance measures and quantities. Describe methods used 
to obtain quantities. 

Phase 3 of the project would aim to restore up to 1.5 acres of SEZ and remove -20,000 square 
feet of pavement, and convey stormwater under Elks Club Blvd with treatment of runoff through 
flow spreading in the restored SEZ. 
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• Indicate how project effectiveness will be assessed 
Project effectiveness will be assessed in two ways: 1) The collection of water quality samples to 
assess the projects impact on outfall sediments loads, and 2) Through visual assessments during 
and after storm events. 

If fine sediment loads, specifically the portion of fine sediment particles attributable to asphalt 
aggregate and asphalt binder, are reduced, the project will be deemed effective in reducing fine 
sediment loads to the Upper Truckee River, surrounding meadow and Lake Tahoe, a 303d listed 
water body. Additionally, if the rainfall/runoff response is decreased (indicated by lower runoff 
volumes across Elk's Club Drive when calibrated to rainfall totals) then the project will be 
deemed effective in conveying runoff away from the road and increasing infiltration. 

• Describe the proposed monitoring and evaluation methods and data to be collected and 
evaluated. 

Stormwater runoff from Elk' s Club Drive will be monitored for flow volume and fine sediment. 
The fine sediment will be characterized using molecular marker analysis to determine the 
contribution that pavement degradation makes to the total fine sediment load in runoff. It is 
expected that a significant fraction of the fine sediment particle load will originate from the 
asphalt aggregate and asphalt binder that constitute the road under the pre-project condition. If 
this is the case, project design will include repaving Elk' s Club Drive with an alternate pavement 
mix design to attempt to enhance surface durability. It is expected that improved surface 
condition of Elk's Club Drive will result in significantly decreased fine sediment particle loads 
post project. 

Monitoring Goal 
To measure the amount of very fine inorganic sediment and coarse inorganic sediment in 
stormwater runoff from varying contributing sources. 

Methods 
Water quality monitoring will involve the installation of an automated sampler at a suitable 
location. Flow-weighted composite samples will be collected during runoff events which may 
include rain, rain on snow, thunderstorm, or spring snow melt. 

Road maintenance practices will be quantified in order to understand the activities occurring on 
the roadways during the year. These activities may include snowplowing frequency, sweeping, 
traction control application, etc. These activities along with the water quality data will be 
evaluated in order to understand how these activities affect runoff water quality. Pollutant source 
markers will be measured to quantify the amount of material generation from the asphalt road 
surface. 

Data Analysis 
The data for this project will be used to quantify loading from the various sources and 
incorporated into existing modeling efforts and assessment of effectiveness. 
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Effectiveness 
The projects effectiveness will be evaluated as well as the effectiveness of the overall 
improvements within this watershed. This data will also allow measuring the effectiveness of a 
Capitol Overlay that the County has planned for implementation in summer 2018. The overall 
sediment load data will allow for comprehensive analysis of project effectiveness The Project' s 
effectiveness will be assessed through both quantitative and qualitative assessments. The Tahoe 
TMDL includes the use of the Pollutant Load Reduction Model (PLRM) to quantify average 
annual pollutant loads and runoff volumes to calculate Fine Sediment Particle (FSP), Total 
Phosphorous and Total Nitrogen loads and load reductions. The County of EI Dorado will also 
include other performance calculations such as event based load calculations, as necessary to 
quantify and demonstrate project success. 

Quantitative Assessments: 
1.) The PLRM provides quantifiable metrics for understanding pollutant transport loads 

and volumes. Any collected data will be used to inform and identify the PLRM loads 
and targets. Information from the PLRM also includes: 

a. FSP Loads and Load Reductions; 
b. Nitrogen Loads and Load Reductions; and, 
c. Phosphorous Loads and Load Reductions. 

2.) Measurements are continually being collected as part of the NPDES program. Data 
will continue to be collected as part of this Project in an effort to quantify the 
measured loads and loads reductions associated with this Project. 

Qualitative Assessments: 
1.) Photographic documentation 

a. Photo monitoring to include assessments of long term stability and success 
through vegetation establishment to inform potential adaptive management. 

2.) Visual inspections 
a. Semi-annual visual inspections will inform of any potential problems that 

need to be addressed and also help inform adaptive management. 

Multi-benefit EIP stormwater projects will be monitored and benefits will be evaluated through 
the EIP Lake-Saving Project Tracker and Tahoe Sierra Integrated Regional Watershed 
Management (IRWM) Data Management System (DMS). The Tracker includes performance 
measures (among others) to quantify: 

Performance 
# Performance Measure Measure Unit 

4 Parcels with Stormwater Retrofits parcels 

5 Miles of Roads Treated miles 

6 Miles of Street Sweeping_ miles 

9 Acres of SEZ Restored or Enhanced square feet 
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Project Budget; Leveraged Funding: 

Budget Categories/ Conservancy 
Activities Request 

Project Administration 

Planning 

Pre-construction Monitoring 125,000.00 

Preliminary Design (30%) 50,000.00 

Environmental Documents 60,000.00 

Acquisi tion 

Right-of-Way Authorization 

Right-of-Way Aeeraisals 

Right-of-Way Acguisition 

Close Escrows 

Design 

Right-of-Way Engineering 

65% Desi,gn (Draft Plans) 
95% Design (Pre-final Plans 
and Specifications) 
100% Design (Final Plans and 
Specifications i 

Construction 

Advertise and Award 

Construction Administration 

Direct Construction Cost 

Equipment 

Revegetation 

Monitorin,g 

Proiect Fees 15,000.00 

Utilities 

Contingency 

Total 250,000.00 

Additional information/explanations: 

Cost Share 
(secured or Unfunded Total Project 
applied for) Amount Cost 

0.00 0.00 

0.00 125,000.00 

0.00 50,000.00 

0.00 60,000.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 50,000.00 50,000.00 

0.00 20,000.00 20,000.00 

0.00 20,000.00 20,000.00 

0.00 0.00 

0.00 0 .00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 15,000.00 

0.00 0 .00 

0.00 0.00 

0.00 90,000.00 340,000.00 
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Organizational Capacity: 

The County of El Dorado' s CDA-TD, Tahoe Engineering office has a long history of delivering 
projects on time and on budget. The organization is fu lly committed to continue its relationship 
with the Tahoe agencies, partners, and stakeholders to deliver another important E1P project. 

The project team will consist of a project manager, engineering support staff and the appropriate 
administrative support. 

Public, Stakeholder, and Agency Snpport: 

County of El Dorado Community Development Agency, Transportation Division - Project 
Implementer 
United Stated Forest Service - Funding Agency 
California Tahoe Conservancy - Fund ing Agency 
Tahoe Regional Planning Agency - Regulating Agency 
Lahontan Regional Water Quality Control Board - Regulating Agency 
Tahoe Resource Conservation District - Community Participan t! Public Outreach 
Tahoe Paradise Resort Improvement District - Recreation District to assume the maintenance 
and operations of the recreational facilities at the Tahoe Paradise Resort 
Public Support - This Project includes an extensive community outreach component in the 
Meyers community to inform and educate the public of the need for BMP retrofit and encourage 
public participation through BMP implementation, rai n water harvesting, recycling, nutrient 
management and responsible management practices. The Project will also include several public 
stakeholder meetings that allow community participation and involvement. 

TechnicalAdvisory Committee (TAC) 

This Project TAC includes all stakeholders including technical design, funding, regulatory and 
utilities. Agencies include the County of El Dorado, CTC, California Department of Parks and 
Recreation, California Department of Transportation, USFS, TRPA, Lahontan, Tahoe Resource 
Conservation District (TRCD), South Tahoe Public Utility District, Southwest Gas and Charter 
Cable. The TAC has input relative to the design and review of plans relative to the Project. The 
Project uses a modified Preferred Design Approach that engages all stakeholders to keep the 
project on schedule and assist in expeditious approvals and finalize permitting. 

Political Support 

1. Pursuant to the requirements of Section 208 of the Clean Water Act, the TRPA prepared 
a Water Quality Management Plan (208 Plan) in 1978 for the Lake Tahoe Basin. The 
208 Plan identifies erosion, runoff, and disturbance resulting from development such as 
subdivision roads as primary causes of the decl ine of Lake Tahoe' s water qual ity . The 
208 Plan also mandates that capital improvement projects such as this Project be 
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implemented to bring all County of EI Dorado roads into compliance with BMPs by the 
year 2008. 

2. In the early 1980' s, the California Regional Water Quality Control Board - Lahontan 
Region (Lahontan) adopted a Basin Plan that also mandated that BMPs be implemented 
within the Tahoe Basin to protect the water quality of Lake Tahoe and its tributaries. 

3. In 1987, the CTC completed a report entitled "A Report on Soil Erosion Control Needs 
and Project in the Basin" that further identified specific project areas for BMP retrofit. 

4. In 1992, TRPA and the County of EI Dorado entered into a Memorandum of 
Understanding (MOU) related to completing various water quality and erosion control 
efforts within the County of EI Dorado using the Transportation Division's Maintenance 
and Operations. 

5. In 1997, TRPA developed a Basin-wide EIP that defined various projects in need of 
BMP/erosion control retrofits. 

6. In 2007, Basin plan update and TMDL effort. 
7. In 2011, TMDL for Tahoe is adopted 
8. In 2011, US Senator Dianne Feinstein, California Governor Edmund G. Brown, Jr. , 

Nevada Governor Brian Sandoval and U.S. EPA Regional Administrator Jared 
Blumenfeld signed a TMDL roadmap to return the lake to almost 100 feet of clarity 
within 65 years. 

9. In 2012, TRPA Regional Plan Update 

Plans Associated with the Project 

.:. County of EI Dorado Stormwater Management Plan/ Pollutant Load Reduction Plan; 

.:. Storm Water Resource Functional Equivalent Plan; 

.:. Meyers Area Plan; 

.:. Lahontan Basin Plan; 

.:. TRPA Regional Plan; 

.:. Department of Water Resources (DWR) Urban Water Management Plan; and, 

.:. Integrated Regional Storm water Management Plan. 

Environmental Documents: 

CDA-TD completed an Initial Environmental Study/ Environmental Assessment (IES/EA) for 
the large Country Club Heights Project Area. A California Environmental Quality Act (CEQA) 
Mitigated Negative Declaration (MND) was adopted by the EI Dorado County Board of 
Supervisors on April 18, 2017. The MND did not include assessments of the two CTC parcels 
and one EI Dorado County parcel bounded by Elks Club Drive, Boca Raton Drive, Highway 50, 
and the Upper Truckee River. The County will utilize a consultant to complete the necessary 
assessments on these parcels. The results will either be used to amend the current environmental 
document or be utilized to complete a separate environmental document. 
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Land Tenure, if applicable: 

Adequate site control will be obtained by CDA-TD. Improvements will be proposed within 
existing County of EI Dorado ROWand drainage easement areas. If feas ible CDA-TD will also 
pursue license agreement(s) with the CTC. 

If site control is not obtained, alternatives have been developed for proposed improvements to be 
located within the ROW and/or existing easements. 
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Country Club Heights ECP 
Problem Photos 

February 8, 2017 

On Elks Club Drive, looking east towards Elks Club Lodge 
property. Location and grade of Elks Club Parking lot (left side of 
photo) restricts stormwater runoff in the roadside channels. High 
fiows cause localized fiooding on Elks Club Drive at this location. 

February 8, 2017 

Elks Club Drive, looking northwest towards highway 50. Traction 
abrasives can be seen on the roadway and in the snow banks. 

February 8, 2017 

Elks Club Drive, looking east towards Elks Club Lodge property. 
Turbid water evident from use of traction abrasives. 

February 13, 2017 

Elks Club Drive, looking east towards Elks Club Lodge property. 
Local topographic constraints limit ability of runoff to drain away 
from the roadway. 

Country Club Heights ECP - Phase 3 Page I of 1 CIP No: 95191 
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RESOLUTION NO. 

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF EL DORADO 

Resolution to Support the Request to the California Tahoe Conservancy for 
Planning and Implementation Grant Funding for various 

Tahoe Environmental Improvement Program Projects 

WHEREAS, the County of El Dorado (County), through its Community Development Agency, Transportation 

Division, is seeking implementation grant funding from the California Tahoe Conservancy (CTC) related to the 

Tahoe Basin Environmental Improvement Program; and, 

WHEREAS, the County desires to plan the South Upper Truckee Erosion Control and Elks Club Drive Water 

Quality Projects and implement the Country Club Heights Erosion Control Project in the Lake Tahoe South 

Shore area within the CTC Proposi tion 1 Grant Program (program); and, 

WHEREAS, the CTC requires grant applications to include a resolution by the governing body confirming the 

applicant' s commitment to the project and to operate and maintain the the fu nded faci lity for its useful life; and, 

NOW, THEREFORE, BE IT RESOLVED by the Board of Supervisors of the County of El Dorado, that the 

County supports the Program; the County supports the request to the CTC for funding the proposed work in the 

Tahoe Basin; and, if the County is awarded the subject grant fu nding, the County will agree to implement the 

Project in a manner consistent with the Programs' objectives and to operate and maintain the Project over its 

useful life following completion of construction. 

PASSED AND ADOPTED by the Board of Supervisors of the County of EI Dorado at a regular meeting of said 
Board, held the __ day of , 20-, by the following vote of said Board: 

Ayes: 
Altest: Noes: 
James S. Mitrisin Absent: 
Clerk of the Board of Supervisors 

By: _______ ~--~~----------
Deputy Clerk Chair, Board of Supervisors 
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Water Boards 

State Water Resources Control Board 

MAR 23 2017 

Mr. Dan Kikkert 
EI Dorado County 
Department of Transportation! Tahoe Engineering Division 
924B Emerald Bay Rd. 
South Lake Tahoe, CA 96150 

0'"!""~'iw ED o.IU'ID G . BROWN J R. 
, J •• i-~J GovEAHOfO ....... 

SUBJECT: EL DORADO COUNTY (COUNTY), FUNCTIONALLY EQUIVALENT STORM 
WATER RESOURCE PLAN ACCEPTANCE LETTER 

Dear Mr. Kikkert: 

Thank you for submitting the County's revised functionally equivalent Storm Water Resource 
Plan (SWRP) and revised Self-Certification and Checklist to the State Water Resources Contro l 
Board (State Water Board), Division of Financial Assistance (Division) on January 1, 2017. 

State Water Board staff has completed a review of the revised Self-Certification Checklist and 
referenced pages provided with the proposed functionally equivalent SWRP. State Water Board 
staff concurs that the SWRP Self-certification and Checklist demonstrates that the County's 
functionally equivalent SWRP is consistent with the minimum requirements of the California 
Water Code Sections 10561-10573 and the State Water Board's SWRP Guidelines. By this 
concurrence, the County and other eligible entities with projects in the functionally equivalent 
. SWRP are eligibte to receive funding from a bond act approved by voters after January 1, 2014 
for storm water and dry weather runoff management projects located in the intended boundary 
as defined in the County's functionally equivalent SWRP. 

This review conducted by State Water Board staff was for funding eligibility related to a bond act 
on ly. The State Water Board's review of the submitted Self-Certification and Checklist does not 
include a technical evaluation or analysis of the SWRP or any supporting documents , and no 
approval of these documents is provided by this letter. 

Please do not hesitate to contact Harish Bagha at (916) 341-5716, should you have any 
additional questions. 

Sincerely, 

Leslie S. Laudon, Deputy Director 
Division of Financial Assistance 

FELICIA MAncus, CHAIR I THOMAS HOWARD. EXECUTIVE DIRECTOR 

tOO l I S treet , S3crQfflefllo, CA 95814 I Mail ing Address: P.O. Box 100, S~cramento . CA 95812 -0100 I www.waterboards.ca.goy 
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May 30, 2017 

DEPARTMENT OF TRANSPORTATION 
http://www.edcgov.us/DOT/ 

PLACERVILLE OFFICES: 
MAIN OFFICE: 
2850 Fairlane Court, Placerville, CA 95667 
(530) 621-5900 I (530) 626-0387 Fax 

CONSTRUCTION & MAINTENANCE: 
2441 Headington Road, Placerville, CA 95667 
(S30) 642-4909 / {S30} 642-0508 Fax 

924 B Emerald Bay Road, South lake Tahoe, CA 96150 
(530) 573-7900 I (530) 541 -7049 Fax 

MAINTENANCE: 
1121 Shakori Drive, South Lake Tahoe, CA 96150 
(530) 573-3180 1 (530) 577·8402 Fax 

Whitney Brennan 
Senior Environmen tal Scientist, Resources and Public Access Program 
California Tahoe Conservancy 
1061 Third Street 
South Lake Tahoe, CA 96150 

Subject: Response to review of Proposition 1 Application - Country Club Heights 
Erosion Control Project - Phase 3 (Elks Club Drive) Planning Grant 

Dear Ms_ Brennan: 

The County of El Dorado Department of Transportation (County) acknowledges receipt of your 
letter via email dated May 19,2017, related to the County's Proposition 1 grant application for 
the Country Club Heights Erosion Control Project - Phase 3 (Elks Club Drive). 

Provided below are the responses to the comments listed in the letter. 

CTC Comment: Please provide maps that display the location of Phase 3, including all 
of the parcels and illustrates the areas ullder consideration for pavement removal or SEZ 
restoration (i.e. 1.5 acres of meadow enhancement). 

County Response: The limits of Phase 3 with respect to the entire Project area are 
shown within Figure 1. The parcels of interest within Phase 3 are included in 
Figure 2. This figure has also been updated to show possible limits of SEZ 
enhancement as well as to note that all of Phase 3 is within I b (SEZ) lands. In 
addition, this figure shows the configuration of the existing parking lot on APN 
033-191-05 (owned by California Tahoe Conservancy (CTC» . This is the 
primary area under consideration for removal of asphalt and for SEZ restoration. 
During the planning process the County will evaluate, with public and CTC input, 
on how much asphalt can be removed for restoration efforts, while providing 
possible future access to nearby recreation opportunities. 

CTC Comment: Please clarify what is covered by the pre-construction monitoring cost. 

County Response: 
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The pre-construction monitoring cost includes all monitoring activities included 
in the grant application for both quantitative and qualitative assessments. Items 
include flow measurements, sampLe collection, sample preparation and electron ic 
data collection. SampLe analysis and source apportionment will include Source 
sample collection, sample analysis and source apportionment of fine sediment 
particles and particle associated phosphorous. Water quality analysis will include 
FSP, sediment, nutrients and molecuLar markers. Flow data will be collected 
along with flow paced automatic samples. All sample processing including 
reporting is included in this cost. 

Please contact the County if additional information is needed regarding the scope 
of the pre-construction monitoring. 

CTC Comment: Please tie the milestones shown in the Project schedule to the requested 
funding found in the budget and eliminate the milestones that do not correlate with the 
budget. Explain whether dates shown ill the schedule are anticipated completion dates or 
something else. 

County Response: The table below provides additional information. 

Milestone 

Pre-Construction 
Monitoring 

Feasibility Report 

Environmental 
Documents 

Final Plans, 
Specifications, Reports 

Advertise and Award 

Construction 

Budget Category 

Preliminary Design 

Preliminary Design 

Environmental Docnments 

65 % Design (Draft Plans) ' 
95% Design (Pre-Final 

Plans & Specs) 
100% Design (Final Plans 

& Specs) 

May 2019 

September 2019 

Funding 
Request 

(Prop 1 only) 

$125,000 

$50,000 

$60,000 

$0 

$0 

$0 

Estimate 
Completion Dates 

May 2019 

May 2018 

November 2018 

March 2019 

May 2019 

September 2019 

ShouLd you have any questions, please feel free to contact me at (530) 573-7914 or by email at 
dan .kikkert@edcgov.us. 

Sincerely, 

~\1~ 
Daniel Kikkert, P .E. 
Senior Civil Engineer 
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The pre-construction monitoring cost includes all monitoring activities included 
in the grant application fo r both quantitative and qualitative assessments. Items 
include flow measurements, sampLe collection, sample preparation and electronic 
data collection. SampLe analysis and source apportionment will include Source 
sample collection, sample analysis and source apportionment of fine sediment 
particles and particle associated phosphorous. Water quality analysis will include 
FSP, sediment, nutrients and molecular markers. Flow data will be collected 
along with flow paced automatic samples. All sample processing including 
reporting is included in this cost. 

Please contact the County if additional information is needed regarding the scope 
of the pre-construction monitoring. 

CTC Comment: Please tie the milestones shown in the Project schedule to the requested 
funding found in the budget and eliminate the milestones that do not correlate with the 
budget. Explain whether dates shown in the schedule are anticipated completion dates or 
something else. 

County Response: The table below provides additional information. 

Milestone 

Pre-Construction 
Monitoring 

Feasibility Report 

Environmental 
Documents 

Final Plans, 
Specifications, Reports 

Advertise and Award 

Construction 

Budget Category 

Preliminary Design 

Preliminary Design 

Environmental Documents 

65 % Design (Draft Plans) ' 
95 % Design ( Pre-Final 

Plans & Specs) 
100% Design (Final Plans 

& Specs) 

May 2019 

September 2019 

Funding 
Request 

(prop 1 only) 

$125,000 

$50,000 

$60,000 

$0 

$0 

$0 

Estimate 
Completion Dates 

May 2019 

May 2018 

November 2018 

March 2019 

May 2019 

September 2019 

Should you have any questio ns, please feel free to contact me at (530) 573-7914 or by email at 
dan.kikkert@edcgov.us. 

Sincerely, 

<i\1~ 
Daniel Kikkert, P .E. 
Senior Civil Engineer 



Enclosures 

c: John Kahling, County 
Russell Wigart, County 
Donaldo Palaroan, County 
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Country Club Heights Erosion Control Project‐Phase 3 
 

 

EXHIBIT B 
 

BUDGET DETAIL AND PROJECT SCHEDULE 
 

 
Project:  Country Club Heights Erosion Control Project – Phase 3 

 

Initial Project Budget 
 
  Staff recommends the grant budget as shown below. The budget may be 

adjusted between line items, but total expenditures under this grant will not 

exceed $250,000. 

 

  Budget Category  Funding Requested 

Pre‐Construction Monitoring  $125,000 

Feasibility Report/Preliminary Design 30 %  $50,000 

Environmental Documents  $75,000 

Total  $250,000 

 
   
 
 

Project Schedule 

 

Prior to commencement of work, a workplan must be submitted and approved. 

The workplan will specifically list the deliverables supported by the grant. 

 

The schedule below indicates the anticipated completion dates for the major 

deliverables of the Plan. 

 

Milestone/Budget Category  Estimated Completion Dates

Feasibility Report/Preliminary Design  May 2018

Environmental Documents  November 2018

Pre‐Construction 

Monitoring/Preliminary Design 

May 2019
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Exhibit C 
 

List of Assurances 
(For Project Planning Grants) 

 
By entering into the foregoing Agreement the Grantee assures and certifies that it will comply 
with Conservancy regulations, policies, guidelines, conditions, and requirements as they relate 
to the acceptance and use of Conservancy funds for the Project.  Also, the Grantee gives 
assurance and certifies with respect to the grant that: 
 
1.  Grantee possesses legal authority to apply for and receive the grant funds and that where 
appropriate, a resolution, motion or similar action has been duly adopted or passed as an 
official act of the applicant's governing body, authorizing the filing of the application, including 
all understandings and assurances contained therein, and directing and authorizing the person 
identified as the official representative of the applicant to act in connection with the application 
and to provide such additional information as may be required.  
 
2.  Grantee has sufficient funds or commitments for sufficient funds to complete the Project, 
over and above the portion to be borne by the Conservancy.    
 
3.  Except as otherwise provided by law, Grantee will give the Conservancy, through any 
authorized representative, access to and the right to examine all records, books, papers, or 
documents related to the grant. 
 
4.  Grantee ensures that any publications, studies, reports, or brochures which are made 
possible by or derived in whole or in part from the Project shall acknowledge the assistance of 
the Conservancy as follows:  "Funding for this project has been provided in part by the 
California Tahoe Conservancy." 
 
5.  Grantee will cause work on the Project to be commenced within a reasonable time after 
receipt of notification from the Conservancy that funds have been approved, and will carry the 
work to completion with reasonable diligence. 
 
6.  Grantee agrees to use licensed professionals to perform services under this Agreement 
where such services are called for including legal, engineering, architectural and environmental 
sciences, qualified and licensed in the State of California.   
 
7.  Grantee shall comply with applicable State laws which may include (1) the Public Contract 
Code, including the State Contract Act (Sections 10100 et seq., the Local Agency Public 
Construction Act Sections 20100 et seq,; (2) the payment of workers compensation and where 
applicable the payment of prevailing wages (Labor Code Section 1720 et seq., including Sections 
1771.5 and 1720.4; (3) building and health and safety code and disabled access law;  (4) where 
appropriate, the requirements of the State's Braithwaite Act (Chapter 1574, Statutes of 1971 
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and related statutes), which provides for fair and equitable treatment of displaced persons; and 
(5) the applicable requirements of the California Environmental Quality Act.   
 
8.  Grantee certifies that its employees and the officers of its governing body shall avoid any 
actual or potential conflicts of interest, and that no officer or employee who exercises any 
functions or responsibilities in connection with this Agreement shall have any personal financial 
interest or benefit which either directly or indirectly arises from this Agreement. 
 
Grantee shall establish safeguards to prohibit its employees or its officers from using their 
positions for a purpose which could result in private gain or which gives the appearance of 
being motivated for private gain for themselves or others, particularly those with whom they 
have family, business, or other ties.   
 
Any individual who has participated in planning or setting priorities for a project funding 
solicitation or who will participate in any part of the grant development and negotiation 
process on behalf of the public is ineligible to receive funds or personally benefit from funds 
awarded through that solicitiaton.   
 
Failure to comply with conflict of interest laws, including business and financial disclosure 
provisions may result in the Agreement being declared void or other legal action.  Applicable 
conflict of interest law include, but are not limited to California Government Code Section 1090 
and Public Contract Code Sections 10365.5 10410 and 10411.  
 
9.  Grantee maintains a drug‐free workplace in accordance with Government Code Section 8355 
et seq., by doing all of the following: 
 

(a)  Publishing a statement notifying employees that the unlawful manufacture, distribution, 
dispensation, possession, or use of a controlled substance is prohibited in the person's 
or organization's workplace and specifying the actions that will be taken against 
employees for violations of this prohibition; 

 
(b) Establishing a drug‐free awareness program to inform employees about (1) the dangers 

of drug abuse in the workplace; (2) the person's or organization's policy of maintaining a 
drug‐free workplace; (3) any available drug counseling, rehabilitation, and employee 
assistance programs; and (4) the penalties that may be imposed upon employees for 
drug abuse violations. 

 
(c)  Submitting a drug‐free workplace certification California State Form STD‐21; and 
 
(d) Requiring that each employee engaged in the performance of the agreement to comply 

with the certification. 
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EXHIBIT D
Request for Disbursement

CTC Grant Agreement No: CTA17019L 

       Grantee Invoice No.: 17019L-1

1061 Third Street       Billing Period:

South Lake Tahoe, CA  96150

    Submittal Date:

Line Items
Grant Allotment     

(per line item of N/A)    

Previous 
Expenditures    

to Date          
(From previous invoice)

Current 
Expenditures       

Grant Funds Only

Total 
Expenditures 

to Date        
+          =              

% of Line Item Budget 
Spent to Date          
÷ Grant Allotment  = %

If Applicable:  Match For 
This Reporting Period 

Only                  
Pre-Construction 
Monitoring $125,000 $0.00 $0.00 $0.00 0.00% $0.00
Feasibility Report Prelim 
Design 30% $50,000 $0.00 $0.00 $0.00 0.00% $0.00
Monitoring/Prelim 
Design $75,000 $0.00 $0.00 $0.00 0.00% $0.00

$0 $0.00 $0.00 $0.00 #DIV/0! $0.00

$0 $0.00 $0.00 $0.00 #DIV/0! $0.00

TOTALS $250,000.00 $0.00 $0.00 $0.00 0.00% $0.00

FOR CTC STAFF
CTC Initials/Date

FOR DGS-CFS STAFF

Date Received from DWQ

Date to Accounting CTC Date Stamp DGS-CFS Date Stamp

GRANTEE SIGNATURE

Date

FOR STATE USE ONLY

Date Rev. 2-11-14

I certify this invoice, to the best of my knowledge and belief, is accurate and complete and I approve this invoice payment.                                      

GRANT FUNDS ONLY

    Total Amount Due This 
Invoice

10% Withheld (Retention)
10% of total grant award will be held until final report is submitted, approved, and project is 
100% complete.

                        Final Invoice

        Grantee Project Director or Designated Representative                   
By signing this invoice I certify, under penalty of law, that this document and any attachment was prepared by me or under my direction in  accordance with the 
terms and conditions of each Grant Agreement Exhibit and, to the best of my knokwledge and belief, is accurate.  I certify that any and all fees due to the 
California Tahoe Conservancy have been paid.  I am aware that there are significant penalties for submitting false  or misleading information.  

         Grant Manager

fiscal@tahoe.ca.gov

CALIFORNIA TAHOE CONSERVANCY
GRANT PROGRAM INVOICE  

(Reference Instructions on following page - Failure to follow instructions may result in non-payment of invoice)
THIS OFFICIAL INVOICE FORMAT MAY NOT BE MODIFIED

From: To:

Grantee Accounts Payable

Address

City, State Zip

California Tahoe Conservancy

Email/phone

17-0412 2D 56 of 69



EXHIBIT D
Request for Disbursement

       Total Expenditures to Date:  This is calculated by adding the Previous Expenditures and Current Expenditures.       

         If Applicable:  Match Amount For This Invoice:  COMPLETE ONLY IF MATCH IS INCLUDED IN THE GRANT AGREEMENT BUDGET.  Enter the match dollars applied
                                    to this invoice billing period.

        Total Amount Due This Invoice:  The amount due is the Total Current Expenditures.

         Final Invoice:  Check this box for final invoice only.      

         Grantee Program Director or Designated Representative:  Original signature and date (in ink).                                                                                                                                  

FOR STATE USE ONLY
         Grant Manager:  Original signature and date (in ink).

       Current Expenditures (Grant Funds Only):  Enter the current grant fund charges for this billing period.

Instructions for Grant Program Invoice
Information pertaining to this Grant program Invoice template is located in Exhibit B of the executed Grant Agreement.

FOR STATE USE ONLY 

Line Item: Line Item listed per Exhibit B - Line Item Budget

Grant Allotment: Amounts allotted to Line Item Budget per Exhibit B of Grant Agreement.

% of Line Item Budget spent to date: Calculation of total expenditures divided by Grant Allotment. Shouldn't exceed 100%

TO BE COMPLETED BY GRANTEE/PROJECT DIRECTOR

      Grant Invoice Number:  Assign a sequential invoice number, for example:  1, 2, 3.   

       Billing Period:  Enter Billing Period of work performed.  Example for quarterly billing:  Jan 1, 2015 to Mar 31, 2015.  Example for monthly billing: Jan 1, 2015 to Jan 31, 2015.  

       Date:  Enter the Date invoice is submitted.

       Previous Expenditures to Date:  From the last invoice, enter line item amounts from "Total Expenditures to Date."  If first invoice, enter zero (0).       
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EXHIBITE 

1. INSURANCE 

PUBLIC WORKS CONSTRUCTION 

GENERAL INSURANCE REQUIREMENTS: The Contractor shall provide proof of 
a policy of insurance satisfactory to the El Dorado County Risk Management 
Division and documentation evidencing that the Contractor maintains insurance 
that meets the following requirements: 

1. Full Workers' Compensation and Employers' Liability Insurance covering all 
employees of the Contractor as required by law in the State of California. 

2. Commercial General Liability (CGL) Insurance of not less than Two 
Million Dollars ($2,000,000) combined single limit per occurrence for 
bodily injury and property damage, including but not limited to 
endorsements for the following coverage: Premises, personal injury, 
operations, products and completed operations, blanket contractual, and 
independent contractors liability. This insurance can consist of a 
minimum $1 Million primary layer of CGL and the balance as an 
excess/umbrella layer, but only if the County is provided with written 
confirmation that the excess/ umbrella layer "follows the form" of the CGL 
policy. 

3. Automobile Liability Insurance of not less than One Million Dollars 
($1,000,000) is required in the event motor vehicles are used by the 
Contractor in performance of the contract. 

4. In the event Contractor is a licensed professional and is performing 
professional services under this contract, professional liability is required 
with a limit of liability of not less than One Million Dollars ($1,000,000). 

5. Explosion, Collapse and Underground coverage is required when the 
scope of work includes XCU exposures. 

PROOF OF INSURANCE REQUIREMENTS: 

1. Contractor shall furnish proof of coverage satisfactory to the El Dorado 
County Risk Management Division as evidence that the insurance required 
herein is being maintained. The insurance will be issued by an insurance 
company acceptable to the El Dorado County Risk Management Division, or 
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EXHIBITE 

1. INSURANCE 

PUBLIC WORKS CONSTRUCTION 

GENERAL INSURANCE REQUIREMENTS: The Contractor shall provide proof of 
a policy of insurance satisfactory to the El Dorado County Risk Management 
Division and documentation evidencing that the Contractor maintains insurance 
that meets the following requirements: 

1. Full Workers I Compensation and Employers' Liability Insurance covering all 
employees of the Contractor as required by law in the State of California. 

2. Commercial General Liability (CGL) Insurance of not less than Two 
Million Dollars ($2,000,000) combined single limit per occurrence for 
bodily injury and property damage, including but not limited to 
endorsements for the following coverage: Premises, personal injury, 
operations, products and completed operations, blanket contractual, and 
independent contractors liability. This insurance can consist of a 
minimum $1 Million primary layer of CGL and the balance as an 
excess/umbrella layer, but only if the County is provided with written 
confirmation that the excess/ umbrella layer "follows the form" of the CGL 
policy. 

3. Automobile Liability Insurance of not less than One Million Dollars 
($1,000,000) is required in the event motor vehicles are used by the 
Contractor in performance of the contract. 

4. In the event Contractor is a licensed professional and is performing 
professional services under this contract, professional liability is required 
with a limit of liability of not less than One Million Dollars ($1,000,000). 

5. Explosion, Collapse and Underground coverage is required when the 
scope of work includes XCU exposures. 

PROOF OF INSURANCE REQUIREMENTS: 

1. Contractor shall furnish proof of coverage satisfactory to the El Dorado 
County Risk Management Division as evidence that the insurance required 
herein is being maintained. The insurance will be issued by an insurance 
company acceptable to the El Dorado County Risk Management Division, or 
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be provided through partial or total self-insurance likewise acceptable to the 
Risk Management Division. 

2. The County of El Dorado, its officers, officials, employees, and volunteers, 
and the State of California, California Tahoe Conservancy (CTC) its officers, 
officials, employees, and volunteers are included as additional insureds, but 
onl y insofar as the operations under this Agreement are concerned. This 
provision shall apply to all general liability and excess liability insurance 
policies. Proof that the County and CTC are named additional insureds 
shall be made by providing the EI Dorado County Risk Management 
Division with a certified copy, or other acceptable evidence, of an 
endorsement to Contractor's insurance policy naming the County and CTC 
additional insureds. 

3. In the event Contractor cannot provide an occurrence policy, Contractor 
shall provide insurance covering claims made as a result of performance of 
this Contract for not less than three (3) years following completion of 
performance of this Agreement. 

4. Any deductibles or self-insured retentions must be declared to and 
approved by the County. At the option of the County, either: the insurer 
shall reduce or eliminate such deductibles or self-insured retentions as 
respects to the County, its officers, officials, employees and volunteers; or 
the Contractor shall procure a bond guaranteeing payment of losses and 
related investigations, claim administration and defense expenses. 

INSURANCE NOTIFICATION REQUIREMENTS: 

1. Contractor agrees that no cancellation or material change in any policy shall 
become effective except upon thirty (30) days prior written notice to the 
County of EI Dorado at the office of the Department of Transportation, 2850 
Fairlane Court, Placerville, CA 95667. 

2. Contractor agrees that the insurance required herein shall be in effect at all 
times during the term of this Agreement. In the event said insurance 
coverage expires at any time or times during the term of this contract, 
Contractor shall immediately provide a new certificate of insurance as 
evidence of the required insurance coverage. In the event Contractor fails to 
keep in effect at all times insurance coverage as herein provided, County 
may, in addition to any other remedies it may have, terminate the Contract 
upon the occurrence of such event. New certificates of insurance are subject 
to the approval of the EI Dorado County Risk Management Division. 
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be provided through partial or total self-insurance likewise acceptable to the 
Risk Management Division. 

2. The County of El Dorado, its officers, officials, employees, and volunteers, 
and the State of California, California Tahoe Conservancy (CTC) its officers, 
officials, employees, and volunteers are included as additional insureds, but 
only insofar as the operations under this Agreement are concerned. This 
provision shall apply to all general liability and excess liability insurance 
policies. Proof that the County and CTC are named additional insureds 
shall be made by providing the EI Dorado County Risk Management 
Division with a certified copy, or other acceptable evidence, of an 
endorsement to Contractor's insurance policy naming the County and CTC 
additional insureds. 

3. In the event Contractor cannot provide an occurrence policy, Contractor 
shall provide insurance covering claims made as a result of performance of 
this Contract for not less than three (3) years following completion of 
performance of this Agreement. 

4. Any deductibles or self-insured retentions must be declared to and 
approved by the County. At the option of the County, either: the insurer 
shall reduce or eliminate such deductibles or self-insured retentions as 
respects to the County, its officers, officials, employees and volunteers; or 
the Contractor shall procure a bond guaranteeing payment of losses and 
related investigations, claim administration and defense expenses. 

INSURANCE NOTIFICATION REQUIREMENTS: 

1. Contractor agrees that no cancellation or material change in any policy shall 
become effective except upon thirty (30) days prior written notice to the 
County of El Dorado at the office of the Department of Transportation, 2850 
Fairlane Court, Placerville, CA 95667. 

2. Contractor agrees that the insurance required herein shall be in effect at all 
times during the term of this Agreement. In the event said insurance 
coverage expires at any time or times during the term of this contract, 
Contractor shall immediately provide a new certificate of insurance as 
evidence of the required insurance coverage. In the event Contractor fails to 
keep in effect at all times insurance coverage as herein provided, County 
may, in addition to any other remedies it may have, terminate the Contract 
upon the occurrence of such event. New certificates of insurance are subject 
to the approval of the El Dorado County Risk Management Division. 
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ADDITIONAL STANDARDS: Certificate shall meet such additional standards as 
may be determined by the contracting County Department either independently or 
in consultation with the El Dorado County Risk Management Division, as essential 
for protection of the County. 

COMMENCEMENT OF PERFORMANCE: Contractor shall not commence 
performance of this Agreement unless and until compliance with each and every 
requirement of the insurance provisions is achieved. 

MATERIAL BREACH: Failure of Contractor to maintain the insurance required 
herein, or to comply with any of the requirements of the insurance provisions, shall 
constitute a material breach of the entire Agreement. 

REPORTING PROVISIONS: Any failure to comply with the reporting provisions 
of the policies shall not affect coverage provided to the County, its officers, officials, 
employees or volunteers, or CTC, its officers, officials, employees or volunteers. 

PRIMARY COVERAGE: The Contractor's insurance coverage shall be primary 
insurance as respects the County, its officers, officials, employees and volunteers. 
Any insurance or self-insurance maintained by the County, its officers, officials, 
employees or volunteers shall be excess of the Contractor's insurance and shall not 
contribute with it. 

PREMIUM PAYMENTS: The insurance companies shall have no recourse against 
the County of El Dorado or CTC, its officers, agents, employees, or any of them for 
payment of any premiums or assessments under any policy issued by any 
insurance company. 

CONTRACTOR'S OBLIGATIONS: Contractor's indemnity and other obligations 
shall not be limited by the insurance required herein and shall survive the 
expiration of this Agreement. 

GOVERNING PRECEDENCE: To the extent that this Section, "public Works 
Construction-General Insurance Requirements," is inconsistent with 7-1.12, 
"Indemnification and Insurance," of the State of California, Department of 
Transportation, Caltrans, Standard Specifications, July 2002, this Article shall 
govern; otherwise each and every provision of such Section 7-1 .12 shall be 
applicable to this Agreement. 

PROFESSIONAL SERVICES/CONSULT ANT 
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ADDITIONAL STANDARDS: Certificate shall meet such additional standards as 
may be determined by the contracting County Department either independently or 
in consultation with the El Dorado County Risk Management Division, as essential 
for protection of the County. 

COMMENCEMENT OF PERFORMANCE: Contractor shall not commence 
performance of this Agreement unless and until compliance with each and every 
requirement of the insurance provisions is achieved. 

MATERIAL BREACH: Failure of Contractor to maintain the insurance required 
herein, or to comply with any of the requirements of the insurance provisions, shall 
constitute a material breach of the entire Agreement. 

REPORTING PROVISIONS: Any failure to comply with the reporting provisions 
of the policies shall not affect coverage provided to the County, its officers, officials, 
employees or volunteers, or CTC, its officers, officials, employees or volunteers. 

PRIMARY COVERAGE: The Contractor's insurance coverage shall be primary 
insurance as respects the County, its officers, officials, employees and volunteers. 
Any insurance or self-insurance maintained by the County, its officers, officials, 
employees or volunteers shall be excess of the Contractor IS insurance and shall not 
contribute with it. 

PREMIUM PAYMENTS: The insurance companies shall have no recourse against 
the County of El Dorado or crc, its officers, agents, employees, or any of them for 
payment of any premiums or assessments under any policy issued by any 
insurance company. 

CONTRACTOR'S OBLIGATIONS: Contractor's indemnity and other obligations 
shall not be limited by the insurance required herein and shall survive the 
expiration of this Agreement. 

GOVERNING PRECEDENCE: To the extent that this Section, "public Works 
Construction-General Insurance Requirements," is inconsistent with 7-1.12, 
"Indemnification and Insurance," of the State of California, Department of 
Transportation, Caltrans, Standard Specifications, July 2002, this Article shall 
govern; otherwise each and every provision of such Section 7-1.12 shall be 
applicable to this Agreement. 

PROFESSIONAL SERVICES/CONSULT ANT 
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Consultant shall provide proof of a policy of insurance satisfactory to the El Dorado 
County Risk Management Division and documentation evidencing that Consultant 
maintains insurance that meets the following requirements: 

A. Full Workers' Compensation and Employers' Liability Insurance covering all 
employees of Consultant as required by law in the State of California. 

B. Commercial General Liability Insurance of not less than $1,000,000 
combined single limit per occurrence for bodily injury and property 
damage. 

C. Automobile liability insurance of not less than $1,000,000 is required in the 
event motor vehicles are used by the Consultant in performance of the 
contract. 

D. In the event Consultant is a licensed professional, and is performing 
professional services under this contract, professional liability (for example, 
malpractice insurance) is required with a limit of liability not less than 
$1,000,000. 

E. Consultant shall furnish a certificate of insurance satisfactory to the El 
Dorado County Risk Management Division as evidence that the insurance 
required above is being maintained. 

F. The insurance will be issued by an insurance company acceptable to the El 
Dorado County Risk Management Division, or be provided through partial 
or total self-insurance likewise acceptable to the Risk Management Division. 

G. Consultant agrees that the insurance required above shall be in effect at all 
times during the term of this Agreement. In the event said insurance 
coverage expires at any time or times during the term of this contract, 
Consultant shall immediately provide a new certificate of insurance as 
evidence of required insurance coverage. In the event Consultant fails to 
keep in effect at all times insurance coverage as herein provided, County 
may, in additional to any other remedies it may have, terminate the contract 
upon the occurrence of such event. New certificates of insurance are subject 
to the approval of the El Dorado County Risk Management Division, and 
Consultant agrees that no work or services shall be performed prior to the 
giving of such approval. 

H. The certificate of insurance must include the following provisions stating 
that: 
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Consultant shall provide proof of a policy of insurance satisfactory to the EI Dorado 
County Risk Management Division and documentation evidencing that Consultant 
maintains insurance that meets the following requirements: 

A. Full Workers' Compensation and Employers' Liability Insurance covering all 
employees of Consultant as required by law in the State of California. 

B. Commercial General Liability Insurance of not less than $1,000,000 
combined single limit per occurrence for bodily injury and property 
damage. 

C. Automobile liability insurance of not less than $1,000,000 is required in the 
event motor vehicles are used by the Consultant in performance of the 
contract. 

D. In the event Consultant is a licensed professional, and is performing 
professional services under this contract, professional liability (for example, 
malpractice insurance) is required with a limit of liability not less than 
$1,000,000. 

E. Consultant shall furnish a certificate of insurance satisfactory to the El 
Dorado County Risk Management Division as evidence that the insurance 
required above is being maintained. 

F. The insurance will be issued by an insurance company acceptable to the EI 
Dorado County Risk Management Division, or be provided through partial 
or total self-insurance likewise acceptable to the Risk Management Division. 

G. Consultant agrees that the insurance required above shall be in effect at all 
times during the term of this Agreement. In the event said insurance 
coverage expires at any time or times during the term of this contract, 
Consultant shall immediately provide a new certificate of insurance as 
evidence of required insurance coverage. In the event Consultant fails to 
keep in effect at all times insurance coverage as herein provided, County 
may, in additional to any other remedies it may have, terminate the contract 
upon the occurrence of such event. New certificates of insurance are subject 
to the approval of the EI Dorado County Risk Management Division, and 
Consultant agrees that no work or services shall be performed prior to the 
giving of such approval. 

H. The certificate of insurance must include the following provisions stating 
that: 
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a. The insurer will not cancel the insured's coverage without 30 day 
prior written notice to the County; and 

b. The County of El Dorado, its officers, officials, employees, and 
volunteers, and the State of California, California Tahoe Conservancy 
(CTC) its officers, officials, employees, and volunteers are included as 
additional insureds, but only insofar as the operations under this 
contract are concerned. This provision shall apply to all general and 
excess liability insurance policies. 

1. The Consultant's insurance coverage shall be primary insurance as respects 
the County, its officers, officials, employees and volunteers. Any insurance 
or self-insurance maintained by the County, its officers, officials, employees 
or volunteers shall be excess of the Consultant's insurance and shall not 
contribute with it. 

J. Any deductibles or self-insured retentions must be declared to and 
approved by the County. At the option of the County, either: the insurer 
shall reduce or eliminate such deductibles or self-insured retentions as 
respects the County, its officers, officials, employees, and volunteers; or the 
Consultant shall procure a bond guaranteeing payment of losses and related 
investigations, claim administration and defense expenses. 

K. Any failure to comply with the reporting provisions of the policies shall not 
affect coverage provided to the County, its officers, officials, employees or 
volunteers or CTC its officers, officials, employees or volunteers. 

L. The insurance companies shall have no recourse against the County of El 
Dorado or CTC its officers and employees or any of them for payment of 
any premiums or assessments under any policy issued by any insurance 
company. 

M. Contractor's obligations shall not be limited by the foregoing insurance 
requirements and shall survive the expiration of this Agreement. 

N. In the event contractor cannot provide an occurrence policy, Consultant 
shall provide insurance covering claims made as a result of performance of 
this contract for not less than three years following completion of 
performance of this Agreement. 

o. The certificate of insurance shall meet such additional standards as may be 
determined by the contracting County Department either independently or 
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a. The insurer will not cancel the insured's coverage without 30 day 
prior written notice to the County; and 

b. The County of El Dorado, its officers, officials, employees, and 
volunteers, and the State of California, California Tahoe Conservancy 
(CTC) its officers, officials, employees, and volunteers are included as 
additional insureds, but only insofar as the operations under this 
contract are concerned. This provision shall apply to all general and 
excess liability insurance policies. 

1. The Consultant's insurance coverage shall be primary insurance as respects 
the County, its officers, officials, employees and volunteers. Any insurance 
or self-insurance maintained by the County, its officers, officials, employees 
or volunteers shall be excess of the Consultant's insurance and shall not 
contribute with it. 

J. Any deductibles or self-insured retentions must be declared to and 
approved by the County. At the option of the County, either: the insurer 
shall reduce or eliminate such deductibles or self-insured retentions as 
respects the County, its officers, officials, employees, and volunteers; or the 
Consultant shall procure a bond guaranteeing payment of losses and related 
investigations, claim administration and defense expenses. 

K. Any failure to comply with the reporting provisions of the policies shall not 
affect coverage provided to the County, its officers, officials, employees or 
volunteers or CTC, its officers, officials, employees or volunteers. 

L. The insurance companies shall have no recourse against the County of El 
Dorado or CTC, its officers and employees or any of them for payment of 
any premiums or assessments under any policy issued by any insurance 
company. 

M. Contractor's obligations shall not be limited by the foregoing insurance 
requirements and shall survive the expiration of this Agreement. 

N. In the event contractor cannot provide an occurrence policy, Consultant 
shall provide insurance covering claims made as a result of performance of 
this contract for not less than three years following completion of 
performance of this Agreement. 

o. The certificate of insurance shall meet such additional standards as may be 
determined by the contracting County Department either independently or 

Page 5 of 6 



in consultation with the El Dorado County Risk Management Division, as 
essential for protection of the County. 

2. INDEMNITY 

PUBLIC WORKS CONSTRUCTION 

To the fullest extent allowed by law, the Contractor shall defend, indemnify, and 
hold the County and the California Tahoe Conservancy (CTC) harmless against 
and from any and all claims, suits, losses, demands, and liability for damages, 
including attorney's fees and other costs of defense brought for or on account of 
injuries to or death of any person, including but not limited to, workers and the 
public, or on account of injuries to or death of County or CTC employees, or 
damage to property, or any economic consequential or special damages which 
are claimed or which shall in any way arise out of or be connected with 
Contractor's services, operations or performance hereunder, regardless of the 
existence or degree of fault or negligence on the part of the County, CTC, the 
Contractor, subcontractors or employee of any of these, except active or sole 
negligence, or willful misconduct of the County, CTC, its officers and employees, 
where expressly prohibited by statute. 

The duty to indemnify and hold harmless the County and CTC specifically 
includes the duties to defend set forth in Section 2778 of the Civil Code. 

The insurance obligations of the Contractor are separate, independent 
obligations under the Contract Documents, and the provisions of this defense 
and indemnity are not intended to modify, nor should they be construed as 
modifying or in any way limiting, the insurance obligations set forth in the 
Contract Documents. 
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in consultation with the El Dorado County Risk Management Division, as 
essential for protection of the County. 

2. INDEMNITY 

PUBLIC WORKS CONSTRUCTION 

To the fullest extent allowed by law, the Contractor shall defend, indemnify, and 
hold the County and the California Tahoe Conservancy (CTC) harmless against 
and from any and all claims, suits, losses, demands, and liability for damages, 
including attorney's fees and other costs of defense brought for or on account of 
injuries to or death of any person, including but not limited to, workers and the 
public, or on account of injuries to or death of County or CTC employees, or 
damage to property, or any economic consequential or special damages which 
are claimed or which shall in any way arise out of or be connected with 
Contractor's services, operations or performance hereunder, regardless of the 
existence or degree of fault or negligence on the part of the County, CTC, the 
Contractor, subcontractors or employee of any of these, except active or sole 
negligence, or willful misconduct of the County, CTC, its officers and employees, 
where expressly prohibited by statute. 

The duty to indemnify and hold harmless the County and CTC specifically 
includes the duties to defend set forth in Section 2778 of the Civil Code. 

The insurance obligations of the Contractor are separate, independent 
obligations under the Contract Documents, and the provisions of this defense 
and indemnity are not intended to modify, nor should they be construed as 
modifying or in any way limiting, the insurance obligations set forth in the 
Contract Documents. 

Page 6 of 6 



 

1 
CTA 17 019L 

Planning Grant 
County of El Dorado 

Country Club Heights Erosion Control Project – Phase 3 
 

EXHIBIT F 
 

Eligible and Ineligible Costs 
  
 
In general, only direct costs for items within the scope of the project and the timeframe of the 
grant agreement are eligible for payment. Indirect Costs will not be reimbursed. Detailed staff 
costs may be requested prior to reimbursement or during the development of the grant 
workplan. Grant funds must be spent consistent with General Obligation Bond Law, 
Government Code section 16727.  
  
Eligible expenses may be incurred by the grantee after Conservancy Board 
approval. Eligible activities and expenses include, but are not limited to:  
  
Planning Grants  
� review of existing data  
� site analysis and base mapping  
� preliminary project design necessary for environmental documentation   
� opportunities and constraints analysis  
� environmental review and documentation (including surveys and other environmental         

assessments)  
� project administration   
� interagency and public coordination and consultation  
� preliminary specifications and cost estimates  
� pre-acquisition activities (such as obtaining title reports, appraisals, legal descriptions and 

initial coordination with the property owners to determine if they are willing sellers. Purchase 
negotiations and escrow fees are not eligible expenses under planning grants but are covered 
by acquisition grants.)  

� pre-construction monitoring related to the goals of the project  
� preparation of permit applications  
� other relevant costs approved by Conservancy staff     
 
Implementation Grants  
� project management/administration   
� preparation of contract documents, including final design plans  
� preparation of grant-required documents  
� project specifications, engineering, and cost estimates  
� preparation and processing of permit applications, including SWPPPs  
� preparation of construction bid packages, project bidding, and award  
� construction of site improvements  
� utility relocation and undergrounding costs consistent with Government Code section 

66907.7(d)  
� project inspection, evaluation, reporting and monitoring (including compliance monitoring)  
� two-thirds of the costs of relocating water or sewer-related infrastructure owned by a 

publically owned utility for erosion control grant funds in accordance with Government Code 
section 66907.7(d)   

� other relevant costs approved by Conservancy staff  
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2 
CTA 17 019L 

Planning Grant 
County of El Dorado 

Country Club Heights Erosion Control Project – Phase 3 
 

Acquisition Grants  
� acquisition of land or interests in land up to the current fair market value of the interest(s) 

being acquired  
� pre-acquisition costs  
� escrow, title, and other closing costs  
� project administration  
� other relevant transactional costs requested in the grant application and approved by 

Conservancy staff  
 
Monitoring Grants  
� monitoring equipment purchase, calibration, installation and removal  
� laboratory tests and analysis  
� collection and retrieval of monitoring data  
� data analysis and evaluation  
� preparation of monitoring reports  
 
Ineligible activities and expenses include, but are not limited to:  
� all costs incurred before Conservancy Board authorization of grant award  
� all costs related to the preparation and submittal of the grant application  
� staff time to oversee contracted project management services  
� staff time beyond administration of grant products and requirements  
� food, refreshments and decorations  
� marketing materials  
� membership fees and associated costs for attendance at conferences   
� ongoing project site operations and maintenance  
� travel not expressly identified in the grant budget  
� disallowance of per diem and mileage expenditures or at levels above State-authorized per 

diem amounts. Current rates are available on line in chapter 700 (Travel) of the California 
State Administrative Manual   

� funding for a purchase price above the appraised fair market value   
� equipment that will be used for purposes that are unrelated to the project   
� costs that are not substantially related to the project 
� indirect costs  
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EXHIBIT G 
 

REPORTING AND DATA REQUIREMENTS 
   

 
 
SEMI‐ANNUAL REPORTING   
∙ Project Name, CTA#   

∙ Date Submitted; Reporting Period; Prepared by   

∙ Invoice Number   

∙ Summary of work completed during reporting period   

∙ Discussion of any challenges or opportunities encountered   

∙ Schedule Assessment (describe extent to which project is on track with the submitted 
schedule)  

∙ Financial Analysis (describe extent to which the project costs are consistent with the 
submitted budget)  

∙ Draft products, reports, interim findings, or other relevant data or materials produced   

∙ Production Summary Table:  
 
  
Product    Scheduled 

delivery 
date   

Actual 
delivery 
date   

Amount 
expended 
this 
period   

Total amt. 
expended 
to date   

% of total 
budget 
expended 
to date   

Percent of 
task 
complete   

Status   

 
  
FINAL REPORTING: ALL GRANTS  
∙ Project Name, CTA#   

∙ Date Submitted; Prepared by   

∙ Brief summary of the objectives of the project and how these objectives were accomplished   

∙ Findings, conclusions, data or recommendations for follow‐up or ongoing activities   

∙ Financial Analysis (Final project costs for all funding sources; e.g., identify cost overruns 
compared to the approved budget, any cost savings, unused funding to be returned, etc.)   

∙ Statement, if applicable, of future intent of public and/or private support to maintain or 
further develop the project, including proposed submittal dates for future funding   

∙ Media coverage, as well as all promotional and educational materials produced   

∙ Workplan work products and data, including public and agency meeting summaries 
(electronic)  
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FINAL REPORTING: IMPLEMENTATION GRANTS  
∙ Project Name, CTA#   

∙ Date Submitted; Prepared by   

∙ Recorded Notice of Completion   

∙ As‐Built or Record drawings   

∙ First year and second year post construction monitoring reports. These reports include 
photographs (prints and electronic data) of the completed project, with labels or annotations 
showing dates of photographs and briefly describing the subject of each picture.   

∙ If applicable, water quality monitoring data and an analysis of the significance of this data in 
regard to the effectiveness of the site improvements in improving water quality.   
 
FINAL REPORTING: MONITORING GRANTS  
∙ Project Name, CTA#:   

∙ Date Submitted; Prepared by   

∙ Workplan work products, including public and agency meeting summaries (electronic)   

∙ Reports to include data collected and obtained, maps and photographs of the areas studied, 
interpretation of the data relevant to the project goals and objectives, and recommendations 
for further study and utilization of the data and results.  
 
METADATA STANDARD  

The standard for GIS metadata in the State of California will adhere to the Federal Geographic 

Data Committee (FGDC) Standard. Organizations are free to develop, edit and enhance their 

organizational metadata based on the full FGDC standard, but as a minimum, the California 

Minimum Metadata Data Standard will provide organizations that ability to comply and 

document GIS data with the elements outlined below.  

The FGDC Standard and the California Minimum Metadata Standard will apply to all 
authoritative and finalized GIS data products – to include both Raster and Vector data formats.  
 
Abstract: Briefly describe what the dataset is about (who, what, where, when). Include any 
limitations of the dataset, assumptions made, and if there is anything special that the user of 
these data should be aware of. 
 
Name: Uniquely identifies the dataset 
 
Purpose: Briefly describe why the dataset was created. 
 
Date: The date or range of dates when the data were gathered, or the date the photos, maps or 
other items at the core of the data set, were created. 
 
Contact: Contact information for an individual or organization that is knowledgeable about the 
data set. Include: 
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Organization’s Name: Program, administrative unit, and agency, company, or group name 
Telephone Number: Including Area Code 
E‐Mail address:  (Generic email address) 
 
Field Definitions: List and define each field,  
 
Abbreviation Definitions: For any field that contains numeric or alphabetic codes (e.g., SAC = 
Sacramento County), list each code/abbreviation and provide an unabbreviated definition. 
 
Access/Use Constraints: Is there a need to limit who has access to see or read this dataset? If 
so, specify. If not, put “None”. Also include how the data should be cited, if you want something 
specific.  
 
Distribution: Define distribution constraints.  Also designate the location of the data. If the data 
is distributed as a web service or end point, provide the url or link to the service  
 
Progress: Complete or Incomplete. 
 
Update Frequency: Possible values are: Continually, Daily, Weekly, Monthly, Annually, 
Unknown, As Needed, Irregular, None Planned, or ….. 
 
Projection: What is the Projected Coordinate System name? 
Please define the complete projection information for your data here 
 
Datum Which Datum is the projection in? 
NAD83 (GCS_North_American_1983) (preferred) 
NAD27 (GCS_North_American_1927) 
WGS84 (WGS_1984) 
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ISO Topic Category an Category Code: 
Farming  001 
Biota  002 
Boundaries  003 
Climatology/ Meteorology/ 
Atmosphere 

004 

Economy  005 
Elevation  006 
Environment  007 
Geoscientific Information  008 
Health  009 
Imagery/BaseMaps/ EarthCover  010 
Intelligence/Military  011 
Inland Waters  012 
Location  013 
Oceans  014 
Planning / Cadastre  015 
Society  016 
Structure  017 
Transportation  018 
Utilities / Communication  019 
 
Keywords: keyword tags that define the data. Example: Forest Cover – trees, canopy, 
woodland, coniferous, etc… 
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