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Sawmill 2B Bike Path and Erosion Control Project  County of El Dorado 
Contract No. PW 11-30593, CIP #95192  Notice to Bidders 
May 2014 Page N-1 

COUNTY OF EL DORADO, CALIFORNIA 
COMMUNITY DEVELOPMENT AGENCY 

TRANSPORTATION DIVISION 
 

NOTICE TO BIDDERS 
 

NOTICE IS HEREBY GIVEN 

By the County of El Do rado, State of California, th at sealed bids for work in accordance with the Project Plans 
(Plans) and Contract Documents designated: 
 

SAWMILL 2B BIKE PATH AND EROSION CONTROL PROJECT 
CONTRACT NO. PW 11-30593, CIP NO. 95192 

 
will be recei ved at the Cou nty of El Dorado Community Development Agency, Tra nsportation Division 
(Transportation Division) office in South Lake Tahoe, California, at 924B Emerald Bay Road, until August 18, 
2014, at 2:00 PM, at which time bids will be publicly opened and read by the County of El Dorado Community 
Development Agency, Transportation Division. 
 
No Bid may be withdrawn after the tim e established for receiving bids or befo re the award and execution of the 
Contract, unless the award is delayed for a peri od exceeding sixty (60) calendar days.  Bids shall b e executed in 
accordance with the instructions given and forms provided in the bound Contract Documents furnished by the 
County of El Do rado Community Development Agency, Transportation Division.  The  Proposal shall not be 
detached and shall be submitted with the Contract Documents bid package in its entirety.  All bids m ust be 
submitted in a sealed envelope and clearly marked on the envelope: 
 

“PROPOSAL FOR THE 
SAWMILL 2B BIKE PATH AND EROSION CONTROL PROJECT” 

CONTRACT NO. PW 11-30593, CIP NO. 95192 
 

TO BE OPENED AT 2:00 PM, Monday, August 18, 2014 
 

LOCATION/DESCRIPTION OF THE WORK 

The Project area is located in eastern El Dora do County, in the Tahoe Basin, north of the Upper T ruckee River, 
and west of US Highway 50/ State Route 89. 
 
The Work to be done is shown on the Plans, and generally consists of, but is not limited to: 

A. Construction of a Cla ss 1 bike path, excavation and grading, clearing and grubbing, asphalt concrete 
paving, tree removal, installing culverts, drainage channels, signing and striping, pavement markings, 
revegetation, dewatering, traffic co ntrol, and temp orary erosion control.  Other item s or details n ot 
mentioned above, that are requi red by the Plans, St andard Specifications, or these Special Provisions, 
must be performed, constructed, or installed. 

B. Bids are required for the entire Work described herein. 
C. The contract time is SIXTY (60) WORKING DAYS. 
D. For bonding purposes the anticipated project cost is less than $980,000. 
E. A pre-bid meeting is scheduled for th is project on Thursday, August 7, 2014 at 2:30 P.M. at the  

Community Development Agency, Transportatio n Division in S outh Lake Tahoe, California, at 924B  
Emerald Bay Road.  Attendance at this meeting is not mandatory. 

F. This project is being formally bid in accordan ce with the Public Contract Code 22032 and County of El  
Dorado Ordinance Code section 3.14.040. 

 

OBTAINING OR INSPECTING CONTRACT DOCUMENTS 

The Contract Documents book and p roject Plans may be examined at the  County of El Dora do Community 
Development Agency, Transportation Division or may be purchased in person or by mail from the Transportation 
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Sawmill 2B Bike Path and Erosion Control Project  County of El Dorado 
Contract No. PW 11-30593, CIP #95192  Notice to Bidders 
May 2014 Page N-2 

Division, 924B Emerald Bay Road, South Lake Tahoe, California 96150.  T he purchase price, checks only, of 
each set of Contract Documents book and project Plans (half size plans are included in each set) is NINETY ONE 
dollars ($91.00) and is n ot refundable.  To receive Contract Documents book and project Plans by Fede ral 
Express, send request and payment prior to shipping and include an additional FIFTY dollars ($50.00), for a total 
of ONE HUNDRED FORTY-ONE dollars ($141.00), to include shipping and handling.  For information regarding 
the purchase of the Contract Docu ments book and project Plans contact Patty Scott at (5 30) 573-7900.  Only 
Contract Documents books and project Plans purchased from the Community Development Agency, 
Transportation Division will be acceptable for bid submittal. 
 
Supplemental Project Information is available to Contract Document holders as .pdf files on  the DOT’s website: 
http://www.edcgov.us/Government/DOT/Bids.aspx.  These Supplemental Document(s) include: 
 

 Geotechnical Investigation Report, Kleinfelder West, Inc., November, 2011. 
 

CONTRACTOR’S LICENSE CLASSIFICATION 

Bidders shall be properly licensed to perform the Work pursuant to the Contractors’ State License Law (Business 
and Professions Code section 7000 et seq.) and shall possess a CLASS A license or equivalent combination of 
Classes required by the categories and type of Work included in the Contract Documents and Plans at the time 
the Contract is awarded, and shall ma intain a valid  license through completion and acceptance of the Wo rk 
including guarantee and acceptance period.  If the Contractor possesses a Class A licen se instead of the 
equivalent combination of Classes required by th e categories and type o f work i ncluded in the Contract 
Documents and Plans, then the Contractor or a subcontractor must also possess a CLASS C27 “Landscaping 
Contractor” license.  Failure of the successful Bidder to obtain proper and adequate licensing for an award of the  
Contract shall constitute a failure to execute the Contract, and shall result in forfeiture of the Bidder’s security. 
 

BUSINESS LICENSE 

The County Business License Ordinance provides that it is unlawful for any person to furnish supplies or services, 
or transact any kind of b usiness in th e unincorporated territory of County o f El Dorad o without possessing a 
County Business License unless exempt under County Ordinance Code Section 5.08.070.  The Bidder to whom 
an award is made shall comply with al l of the requi rements of the Cou nty Business License Ordinance, where 
applicable, prior to beginning work under this Contract and at all times during the term of this Contract. 
 

SUBCONTRACTORS LIST 

Each Proposal shall have listed therein the name, contractor’s license number and address of each subcontractor 
to whom the bidder proposes to subcontract portions of the work in an amount in excess of 0.5% of the total bid or 
$10,000, whichever is greater, in accordance with the Subletting and Subcontracting Fair Practices Act (Act), 
commencing with Section 4100 of the Public Contract Code.  The Bidder shall also describe in the Subcontractor 
List the work to be performed by each subcontractor listed.  The work to be performed by the subcontractor shall 
be shown by listing the bid item number, bid item description, and portion of the work to be performed by the 
subcontractor in the form of a percentage (not to exceed 100%) calculated by dividing the work to be performed 
by the subcontractor by the respective bid item amount(s) (not by the total bid price).  The percentage of each bid 
item subcontracted may be submitted with the Bidder’s bid or sent via email or fax to Donald o Palaroan, County 
of El Dora do Community Development Agency, Tra nsportation Division, email-donaldo.palaroan@edcgov.us, 
Fax-(530) 541-7049 by 4:00 p.m. on the first business day after the bid opening.  The email or fax shall contain 
the name of each subcontractor submitted with t he Bidder’s bid along with the bi d item number, bid item 
description, and the percentage of each bid item subcontracted, as described above.  At the time the contract is 
awarded, all listed subcontractors shall be properly licensed to perform their designated portion of the work.  The 
bidder’s attention is dire cted to other provisi ons of the Act related to the impositio n of penaltie s for failure to 
observe its provisions by using unauthorized subcontractors or by making unauthorized substitutions. 
 

BUY AMERICA 

This project is subject to the “BUY AMERICA” provisions of the Surface Transportation Assistance Act of 1982, as 
amended by the Intermodal Surface Transportation Efficiency Act of 1991 and the Moving Ahead for Progress in 
the 21st Century Act (MAP-21). 
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Sawmill 2B Bike Path and Erosion Control Project  County of El Dorado 
Contract No. PW 11-30593, CIP #95192  Notice to Bidders 
May 2014 Page N-3 

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PARTICIPATION 

The County of El Dorado affirms that in any contract entered into pursuant to this advertisement, disadvantaged 
business enterprises will be afforded full opportunity to submit bids in response to this invitation. 
 
Bidder will take all necessary affirmative steps to assure  that minority firms, women’ s business enterprises and 
labor surplus firms are used when possible. 
 
Bidders are advised that, as required by federal law, the County of El Dorad o has implemented Disadvantaged 
Business Enterprise requirements for Disa dvantaged Business Enterprises (DBE).  Section 2, “Propo sal 
Requirements and Conditions,” under subsection titled “Disadvantaged Business Enterprises (DBE)” and Section 
5, “General,” under subsection titled “Performance of Subcontractors” of these special provisions cover the DBE 
requirements. 
 
Bidder will take all necessary affirmative steps to assure  that minority firms, women’ s business enterprises and 
labor surplus area firms are used when possible.   
 
The Disadvantaged Business Enterprise (DBE) contract goal is 14%. 
 
Bidder’s attention is directed to the DBE Good Faith Effort Submittal Information Handout at: 
http://www.edcgov.us/Government/DOT/DBE.aspx.  The pr oblems and solutions listed in the Ha ndout apply to  
DBE Good Faith Efforts Submittals. 
 

NONDISCRIMINATION 

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of 
Regulations. 

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM  

(GOVERNMENT CODE SECTION 12990) 

Attention is furthe r directed to the “Nondiscrimination Clause”, set fort h in Section 7-1.01A(4), “Labor 
Nondiscrimination,” of the  Standard S pecifications, which is a pplicable to al l nonexempt State contra cts and 
subcontracts, and to the “Standard Cal ifornia Nondiscrimination Construction Contract Specifications” set forth  
therein.  Th e specifications are appli cable to all no nexempt State con struction contracts and subcontracts of 
$5,000 or more. 
 
Attention is also di rected to the Special Provision s and to the draft Agree ment contained in these Contract 
Documents for additional nondiscrimination and fair empl oyment practices provisions that will appl y to this 
federal-aid Contract. 
 
The Community Development Agency, Transportation Division hereby notifies all Bidders that it will affirmatively 
ensure that i n any contract entered into pursuant t o this advertisement, minority bu siness enterprises will be 
afforded full opportunity to submit bids in response to this invitation an d will not be discriminated against on the 
grounds of race, color, sex, national origin, religion, age, or disability in consideration for the award. 
 
In accordance with Fe deral Law and U.S. Department of Agri culture policy, this institution is p rohibited from 
discriminating on the basis of race, color, national origin, sex, age, or disability. (Not all pro hibited bases apply to 
all programs.) 
 
To file a complaint of discrimination, wri te USDA, Director, Office of Civil Rights, Room 326-W, Whitten Building, 
1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (202) 720-5964 (voice and TDD).  USDA is 
an equal opportunity provider and employer. 
 

PREVAILING WAGE REQUIREMENTS 

In accordance with the provisions of California Labor Code Sections 1770 et seq., including but not li mited to 
sections 1773, 1773.1, 1773.2, 1773.6, and 1773.7, the general prevailing rate of wages in the county in which 
the Work is to be done has been determined by the Director of the California Department of Industrial Relations.  
These wage rates appear in the California Department of Transportation publication entitled General Prevailing 
Wage Rates.   
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Interested parties can obtain the current wage information by submitting their req uests to the Department of 
Industrial Relations, Division of Labor Statistics and Research, PO Box 420603, San Francisco, CA 94142-0603, 
Telephone (415) 703-4708, or by referring to the webs ite at http://www.dir.ca.gov/OPRL/PWD.  The rates at the 
time of the bid advertisement date of a project will remain in effect for the life of the project in accordance with the 
California Code of Regulations, as modified and effective January 27, 1997. 
 
Copies of the general prevailing rate of wages in the county in which the Work is to be done are also on file at the 
Community Development Agency, Transportation Division’s principal office, and are available upon request, and 
in the case of projects involving federal funds, federal wage requirements as predetermined by the United States 
Secretary of Labor have been included in the Contract Documents.  Addenda to modify th e Federal minimum 
wage rates, i f necessary, w ill be issued as described in the Project Admini stration section of thi s Notice to 
Bidders. 
 
In accordance with the provisions of Labor Code 1810, eight (8) hours of labor shall constitute a legal day's work 
upon all work done hereunder, and Contractor and any subcontractor employed under this Contract shall conform 
to and be bound by the provisions of Labor Code Sections 1810 through 1815. 
 
In the case of federally funded projects, where federal and state prevailing wage requirements apply, compliance 
with both is required.  This project is funded in whole or in part by federal funds.  Contractor’s attention is directed 
to Section 14 of the  Special Provisions and the requirements of, a nd compliance with the Copeland Act 
(18 U.S.C. 874 and 29 CFR Part 3), the Davis-Bacon Act (40 U.S.C. 276a to 276a-7 and 29 CFR Part 5), and the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 327-330 and 29 CFR Part 5). 
 
If there is a difference between the minimum wage rates predetermined by the Secretary of Labor and the general 
prevailing wage rates determined by the Directo r of the California Department of Industrial Relations for similar 
classifications of lab or, Contractor and subcontractors shall p ay not less than the hig her wage rate.  The  
Community Development Agency, Transportation Division will not accept lower State wage rates not specifically 
included in the Federal minimum wage determinations.  This includes “helper” (or other classifications based on 
hours of experience) or any other classification not appearing in the Fe deral wage determinations.  Whe re 
Federal wage determinations do not contain the State wage rate determination otherwise available for use by the 
Contractor and subcontractors, the Contractor and subcontractors shall pay not less tha n the Federal minimum 
wage rate which most closely approximates the duties of the employees in question. 
 
The U.S. De partment of Tran sportation (USDOT) provides a t oll-free “hotline” service to report bid rigging 
activities.  Bid riggin g activities can b e reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., 
Eastern Time, at (800 ) 424-9071.  An yone with knowledge of possible bid rigging, bidder collusion, or other 
fraudulent activities should use the “hotline” to report these activities.  Th e “hotline” is part of th e USDOT’s 
continuing effort to identify and investigate highway construction contract fraud and abuse and is operated under 
the direction of the DOT Inspector General.  All information will be treated confidentially and caller anonymity will 
be respected. 
 

BID SECURITY 

A bid security shall be provided with each bid.  Bid security shall be in an amount of not less than ten percent 
(10%) of the total amount of the Bid and shall be cash, a certified check, or cashier's check drawn to the order of  
the County of El Dorado or a Bidder's Bond executed by a surety satisfactory to the County of El Dorado on the 
form provided in the Proposal section of these Contract Documents (do not detach the form). 
 

BID PROTEST PROCEDURE 

The protest procedure is intended to handle and resolve disputes related to the bid award for this project pursuant 
to Title 7  Code of Federal Regulations Chapter XXX Part 3016.36 (b)(12)(i)-(ii) and Title 49 Cod e of Fede ral 
Regulations Part 18 Section 18.36 (b)(12)(i)-(ii) and County of El Dorado policies and procedures.  A protestor 
must exhaust all administrative remedies with the County of El Dorado before pursuing a protest with a Federal 
Agency.  Reviews of protests by the Federal agency will be limited to: 
 

(i.) Violations of Federal law or regulations and the standards of 7 CFR Chapter XXX Part 3016.36 
(b)(12) (i)-(ii) and 49 CFR Part 18 S ubpart C Se ction 18.36 (b)(12)(i)-(ii ).  Violations of State of 
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California or local  law will be under the juri sdiction of the State of Californi a or the County of El 
Dorado; and 

 
(ii.) Violation of the County of El Dora do’s protest procedures for failure to revie w a compl aint or 
protest.  Protests received by the Federal agency other than those specified above will be referred to 
the County of El Dorado. 

 
The protest procedure is an exten sion of the fo rmal bid process a nd allows those who wish to protest th e 
recommendation of an award after bid the opportunity to be heard. 
 
Policy:  Upon completio n of the bi d evaluation, the Community Development Agency, Transportation Division 
shall notify all bidders of the recomm endation of award, the basis therefore, and the date and time on which the 
recommendation for award will be considered and acted upon by the Board o f Supervisors.  All bidders may  
attend the Board of Sup ervisors meeting at the time the agenda item is consi dered, address the Board of 
Supervisors, and be heard. 
 
Procedure:  If a bidder wishes to protest the award, the procedure shall be as follows: 
 
1. The Community Development Agency, Transportation Division will review the bids received in a timely fashion 
under the terms a nd conditions of the Notice to Bidder s, and notify the b idders in writing, at the address 
designated in the bid, of its recommendation including for award or rejection of bids (“All Bidders Letter”). 
 
2. Within five (5) working days from  the d ate of the “All B idders Letter,” the bi dder protesting the 
recommendation for award shall submit a letter of pro test to the County of El Dorad o, Community Development 
Agency, Transportation Division, Attention Donaldo Palaroan, 924B Emerald Bay Road, South Lake Ta hoe, CA 
96150, and state in detail the basis and reasons for the protest.  The bidder must provide facts to support the 
protest, including any evidence it wishes to be considered, together with the law, rule, regulation, or criteria on 
which the protest is based. 
 
3. If Community Development Agency, T ransportation Division finds the p rotest to be valid, it  may mo dify its 
award recommendations and notify all bidders of  that dec ision.  If the Community Developme nt Agency, 
Transportation Division does not agree with the protest, or otherwise fails to resolve the protest, the Community 
Development Agency, Transportation Division will notify the bid protestor and all interested parties of its decision 
and the date and time th at the re commendation for award will be agendized for the B oard of Supervisors’ 
consideration and action.  The Community Development Agency, Transportation Division shall also include in its 
report the details of the bid protest. 
 
4. The bidder may attend the Board of Supervisors meeting at which the recommendation and bid protest will be 
considered.  The Board of Supervisors will take comment from the bidder, staff, and members of the public who 
wish to speak on the item.  In the  event that the bidder is not in attendance at that time, th e bid protest may be 
dismissed by the Board of Supervisors without further consideration of the merits; and, 
 
The decision of the Board of Supervisors on the bid protest will be final. 
 

AWARD OF CONTRACT 

Bids will be considered for award by the Board of Supervisors.  The County of El Dorado reserves the right after 
opening bids to reject any or all bids, to waive any irregularity in a bid, or to make award to the lowest responsive, 
responsible Bidder and reject all other bids, as it may best serve the interest of the County. 
 
As a condition of award, the successful Bidder will be required to submit bonds and evidence of insurance prior to 
execution of the Agreement by the County.  Failure to meet this requirement shall constitute abandonment of the 
Bid by the Bidder and forfeiture of the Bidder’s security.  Award will then be made to the next lowest, responsive, 
responsible Bidder. 
 

RETAINAGE FROM PAYMENTS 

The Contractor may elect to receive one hundred percent (100%) of payments due under the Contract from time 
to time, without retention of any portion of the payment by the County, by depositing securities of equivalent value 
with the County in a ccordance with the provisions of Section 22300 of the  Public Contract Code.  S ecurities 
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eligible for deposit hereunder shall be limited to those listed in Section 16430 of the Government Code, or bank or 
savings and loan certificates of deposit. 
 

PROJECT ADMINISTRATION 

All communications relative to the Co ntract Documents and Plans shall be directed to Donaldo Palaroan in the 
County of El Dorado Community Development Agency, Transportation Division, 924B Emerald Bay Roa d, South 
Lake Tahoe, CA 96150, telephone: (530) 573-7920.  No oral responses to any questions concerning the content 
of the Plans and Contract Documents will be given.  All responses will be in the form of written adden da to the 
Contract Documents and Plans or written responses to bidders’ inquiries.  Responses and addenda will be posted 
on the Department of Transportation website at www.edcgov.us/Government/DOT/Bids.aspx.  It is the Bidders’  
responsibility to check this website for responses and addenda during the bid period. 
 
The list of pl an holders will also be posted on the Comm unity Development Agency, Transportation Division 
website at: www.edcgov.us/Government/DOT/Bids.aspx  
 
Inquiries or questions based on alleged patent a mbiguity of the plan s, specifications, or e stimate must be 
communicated as a bidder inquiry prior to bid opening.  These inquiries or questions, submitted after bid opening 
will not be treated as a bid protest. 
 
BY ORDER OF the Director of the Community Development Agency, County of El Dorado, State of California. 
 
Authorized by the Board of Supervisors on July 15, 2014, at Placerville, California. 
 
 
 

       By______ ___________________________________ 
 Steven M. Pedretti, Director 
 Community Development Agency 
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COMPLETING BID IN PENCIL, ERASURES, OVERWRITES, AND USE OF CORRECTION FLUID OR 
TAPE ARE NOT ACCEPTABLE.  BID PROPOSALS WITH PENCIL, ERASURES, OVERWRITES, OR USE 
OF CORRECTION FLUID OR TAPE WILL BE REJECTED.  ALL CHANGES MUST BE LINED OUT AND 

CORRECTIONS INSERTED ADJACENT TO AND INITIALED BY THE BIDDER’S AUTHORIZED 
REPRESENTATIVE. 

 
 

PROPOSAL 
 

(to be attached to and submitted with this bound Contract Document bid package) 

 
TO: COUNTY OF EL DORADO, STATE OF CALIFORNIA 

COMMUNITY DEVELOPMENT AGENCY 
TRANSPORTATION DIVISION 

 
for the construction of the 

 
SAWMILL 2B BIKE PATH AND EROSION CONTROL PROJECT 

CONTRACT NO. PW 11-30593, CIP NO. 95192 
 
NAME OF BIDDER  ______________________________________________________________________  

 
MAILING ADDRESS _____________________________________________________________________  

 
CITY, STATE, ZIP _______________________________________________________________________  

 
PHYSICAL ADDRESS ____________________________________________________________________  

(Please include even if Mailing Address used) 

 
CITY, STATE, ZIP _______________________________________________________________________  

 
TELEPHONE NO:  AREA CODE (             )  _____________________________________________  

 
FAX NO: AREA CODE (             )  _____________________________________________  

 
EMAIL ADDRESS _________________________________________________________________  

 

The work f or which this Propos al is submitted is for the construction in accordance with 
these Contract Documents (i ncluding the payment of not less than the State general 
prevailing wage rates or Federal minimum wage rates set forth herein), the Project Pla ns 
described below, including any addenda thereto, the Contract annexed hereto, and also in 
accordance with the California Department of Transportation Standard Plans, dated May 
2006, the Standard Specificat ions, dated May 2006,  Amendments to the May 2006 

14-0483 B 14 of 381



 

Sawmill 2B Bike Path and Erosion Control Project County of El Dorado 
Contract No. PW 11-30593, CIP #95192 Proposal 
May 2014 Page P-2 

Standard Specifications, standard drawings f rom the Design and I mprovement Standards 
Manual of the County of El Dorado, revised March 8, 1994 in cluding Resolutions 199-91 
and 58-94 to adopt changes to the Design a nd Improvement Standards Manual, the Labor 
Surcharge and Equipment Rental Rates in effect on the date the work is  accomplished, 
and in ac cordance with the G eneral Prevailing Wa ge rates.  The Project Plans and 
Contract Documents for the work to be done are entitled: 
 

SAWMILL 2B BIKE PATH AND EROSION CONTROL PROJECT 
CONTRACT NO. PW 11-30593, CIP NO. 95192 

 
Bids are to be submitted for the entire work.  The amount  of the bid for comparis on 
purposes will be the total of all the items. 
 
The Bidder shall set f orth for each unit bas is item of work a unit  price and a total for the 
item, and for each lump sum item a total for the item, all in clearly legible figures in the 
respective spaces provided for this purpos e.  In the case of unit bas is items, the amount 
set forth under the “Item Total” column sha ll be the product of the unit price bid and the 
estimated quantity for the item. 
 
In case of discrepancy between the item price and the total set forth for a unit basis  item, 
the unit price shall prevail, except as provided in (a) or (b), as follows: 
 

(a) If the amount set forth as a uni t price is  unreadable or otherwise 
unclear, or is omitted, or is the same as the amount of the entry i n the item 
total column, then the amount set forth in  the total column for the item shall 
prevail and shall be divided by the es timated quantity for the item and the 
price thus obtained shall be the unit price; 
 
(b) (Decimal Errors) If the produc t of the entered unit price and the 
estimated quantity is exactly off by a factor of ten, on e hundred, etc., or 
one-tenth, or one-hundredth, etc., from the entered total, the disc repancy will 
be resolved by using the entered unit price or item total, whichever most 
closely approximates percentage wise the unit price or item t otal in the 
Community Development Agency, Transportation Division's Final Estimate of 
cost. 

 
If both the unit price and the item total are unreadable or otherwise unclear, or are omitted, 
the bid m ay be deemed irregular.  Likewise if  the item total for a lump sum item is  
unreadable or otherwise unclear, or is omitted, the bid may be deemed irregular unless the 
project being bid has only a single item and a clear, readable total bid is provided. 
 
Symbols such as commas and dollar signs wil l be ignored and have no mathematical 
significance in establishing any unit price or it em total or lump s ums.  Written unit pric es, 
item totals, and lump sums will be interpreted according to the number of digits and,  if 
applicable, decimal placement.  Cents symbols al so have no significance in establis hing 
any unit price or item total since all figures are assumed to be expressed in dollars and/or 
decimal fractions of a dollar.  Bids on lump sum items shall be item totals only; if any unit 
price for a lump sum item is included in a bid an d it differs from the item total, the items 
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total shall prevail. 
 
The foregoing provisions for the resolution of specific irregularities c annot be s o 
comprehensive as to cover every omission, inconsistency, error, or other irregularity which 
may occur in a bid.  Any sit uation not specifically provided for will be  determined at t he 
discretion of the County of El  Dorado, and that discretion wil l be exercised in the manner  
deemed by the County of El Dorado to bes t protect the public interest in the prompt and 
economical completion of the w ork.  The deci sion of the County of El Dorado respecting 
the amount of a bid, or the existence or treatment of any irregularity in a bid, shall be final. 
 
If this Proposal is accepted and the undersigned Bidder shall fail  to enter into the Contract 
and furnish the two bonds in t he sums requir ed by the State Contra ct Act, with surety 
satisfaction to the County of El Dorado in accordanc e with the Special Provisions within 
five (5) days, not including Saturdays, Sundays, and legal holidays, of the date of the letter 
notice from the County of El Dorado that the Contract has been awarded, the County of El  
Dorado may, at its option, determine that the Bidder has  abandoned the Contract, and 
thereupon this Proposal and the acceptance thereof s hall be null and  void and t he 
forfeiture of such security accompanying this Proposal shall operate and the same shall be 
the property of the County of El Dorado. 
 
The undersigned, as Bidder, declares under penalty of perjury under  the laws of the State 
of California that the only persons or parties interested in this Proposal, as principals, are 
those named herein; that this Proposal is made without collusion wit h any other person,  
firm, or corporation; that it has carefully examined the location of  the proposed work, the 
annexed proposed form of Contract, and the Proj ect Plans therein referred to; and that it  
proposes, and agrees if this Proposal is accepted, that it will contract with the County of El 
Dorado, in the form of the c opy of the Sample Contract annexed hereto, to provide all 
necessary machinery, tools, apparatus, and other means of c onstruction, and to do all the 
work and furnish all the materials specified in the Contract, in the manner and time therein 
prescribed, and according to the requirements of the Engineer as therein set forth, and that 
it will take in full payment therefore the following item prices, to wit: 
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PROPOSAL PAY ITEMS AND BID PRICE SCHEDULE 
SAWMILL 2B BIKE PATH AND EROSION CONTROL PROJECT 

CONTRACT NO. PW 11-30593, CIP NO. 95192 
 
 

ITEM
NO. 

ITEM DESCRIPTION ESTIMATED 
QUANTITY 

UNIT OF 
MEASURE 

UNIT PRICE 
(in Figures) 

ITEM TOTAL 
(in Figures) 

1 Mobilization 1 LS     

2 Traffic Control 1 LS     

3 Sweeping 60 DAY     

4 Trench and Excavation Safety 1 LS     

5 Humus for Topsoil Mix 125 CY     

6 Mulch and Mulch Application  250 CY     

7 Tackifier and Tackifier Application 81,000 SF     

8 
Install and Maintain Tire Wash Area 
(Off Pavement) 

4 EA     

9 
Install and Maintain Concrete Wash 
Area 

2 EA     

10 
Install and Maintain Weighted Fiber 
Rolls or Gravel-Filled Rolls 

5 EA     

11 Install and Maintain Filter Fence 60 LF     

12 
Install and Maintain Visqueen with 
Gravel Bags or Gravel-Filled Rolls 

1,130 LF     

13 
Install and Maintain Sediment Trap 
and Drainage Inlet Protection 

8 EA     

14 
Install and Maintain Wooden Tree 
Trunk Protection 

81 EA     

15 
Install and Maintain Tree Protection 
and Construction Limit Fence 

9,158 LF     

16 Tree Removal 116 EA     

17 15" x 21" Arch CMP (In Pavement) 97 LF     

18 
15" x 21" Arch CMP (Out of 
Pavement) 

200 LF     

19 20" x 28" Arch CMP (In Pavement) 24 LF     
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ITEM
NO. 

ITEM DESCRIPTION ESTIMATED 
QUANTITY 

UNIT OF 
MEASURE 

UNIT PRICE 
(in Figures) 

ITEM TOTAL 
(in Figures) 

20 
20" x 28" Arch CMP (Out of 
Pavement) 

31 LF     

21 15" x 21" Arch FES 7 EA     

22 20" x 28" Arch FES 1 EA     

23 36" Sediment Trap 5 EA     

24 48" Sediment Trap 3 EA     

25 Log Sediment Barrier 200 LF     

26 Coir Log 2 EA     

27 Modified Grass-Lined Swale 48 LF     

28 Sod Salvage and Transplant 310 SF     

29 Rock-Lined Channel  1,053 LF     

30 Rock Bowl 283 SF     

31 Rock Dissipator 279 SF     

32 Rock Slope Protection 793 SF     

33 Class 1 Bike Path 5,336 LF     

34 Striping and Markings 475 SF     

35 Bike Path Signs 10 EA     

36 Chain Link Fence 1,338 LF     

37 Chain Link 10’ Drive Gate 3 EA     

38 Chain Link 4’ Walk Gate 2 EA     

39 Metal Rail Fence 665 LF     

40 Misc Grading 9 CY     

14-0483 B 18 of 381



 

Sawmill 2B Bike Path and Erosion Control Project County of El Dorado 
Contract No. PW 11-30593, CIP #95192 Proposal 
May 2014 Page P-6 

ITEM
NO. 

ITEM DESCRIPTION ESTIMATED 
QUANTITY 

UNIT OF 
MEASURE 

UNIT PRICE 
(in Figures) 

ITEM TOTAL 
(in Figures) 

41 Misc AC Paving 100 SF     

42 R&R AC Driveway 1,627 SF     

43 Existing AC Pavement Removal (F) 28 SF     

44 Dewatering Area 1 1 EA     

45 Dewatering Area 2 1 EA     

46 Dewatering Area 3 1 EA     

47 Dewatering Area 4 1 EA     

48 Dewatering Area 5 1 EA     

49 Dewatering Area 6 1 EA     

50 
Overexcavate and Remove 
Unsuitable Material 

100 CY     

51 Rock Fracturing and Removal 100 CY     

52 Winterization 1 LS     

 
TOTAL BID 

  

(F) Denotes Final Pay Item, (LS) Denotes Lump Sum 
 

(NOTICE:  Bidder's failure to execute the questionnaires and statements contained in this Proposal 
as required by applicable laws and regulations, or the determinations by County of El Dorado based 
upon those questionnaires and statements, may prohibit award of the subject Contract to the 
Bidder.) 
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(THE BIDDER’S EXECUTION ON THE SIGNATURE PORTION OF THIS PROPOSAL 
SHALL ALSO CONSTITUTE AN ENDORSEMENT AND EXECUTION OF THOSE 

CERTIFICATIONS WHICH ARE A PART OF THIS PROPOSAL) 
 

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 
 
 
 Has Has Not 
 
The Bidder  __________________________________________________________  

 
 ____  

 
 ____  

   
Proposed Subcontractor(s)  _____________________________________________   ____   ____  
   
 ___________________________________________________________________   ____   ____  
   
 ___________________________________________________________________   ____   ____  
   
 ___________________________________________________________________   ____   ____  
   
 ___________________________________________________________________   ____   ____  
   
 ___________________________________________________________________   ____   ____  
   
 ___________________________________________________________________   ____   ____  
   
 ___________________________________________________________________   ____   ____  
   
 ___________________________________________________________________   ____   ____  
   
 ___________________________________________________________________   ____   ____  
   
 ___________________________________________________________________   ____   ____  
 
hereby certifies the above information regarding participation in a previous contract or subcontract subject to 
the equal opportunity clauses, as required by Executive Orders 10925, 11114, 11246, and 11375, and as 
supplemented by 41 CFR 60, and that, where required he has filed with the Joint Reporting Committee, the 
Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering 
agency, or the former President’s committee on Equal Employment Opportunity, all reports due under the 
applicable filing requirements. 
 
 
NOTE:  The  above certif ication is required by th e Equal Employment Opportunity Regulations of the 
Secretary of Labor (41 CFR 60-1.7(b)(1)), and must be submitted by Bidders and proposed subcontractors 
only in co nnection with contracts and subcontracts which are subject to th e equal opportunity clause.  
Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-
1.5.  (Generally only contracts or subcontracts of $10,000 or under are exempt.) 
 
Currently, Standard Form 100 (EEO -1) is th e only report required by the Executive Orders or th eir 
implementing regulations. 
 
Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract 
subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b)(1) 
prevents the award of co ntracts and subcontracts unless such contractor submits a rep ort covering the 
delinquent period or such other period specified by the Federal Highway Administration or by the Director, 
Office of Federal Contract Compliance, U.S. Department of Labor. 
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SMALL BUSINESS STATUS 
 
Are you certified as a Sm all Business by the Office  of Small and Busin ess of the Department of General 
Services of the State of California? 
 
Please check one of the following:        ______yes, ______no, ______unsure. 
 
(Note:   This small business questionnaire is included for statistical reporting only, and your answer neither 
affects your bid on this contract, nor will it be cause for penalty.) 
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PUBLIC CONTRACT CODE SECTION 10162 QUESTIONNAIRE 
 
In accordance with Public Contract Code Section 10162, the Bidder shall complete, under penalty of perjury 
under the laws of the State of California, the following questionnaire: 
 
Has the Bidder, any officer of the Bidder, or any employee of the Bidder who has a proprietary interest in the 
Bidder, ever been disqualified, removed, or otherwise prevented from bidding on, o r completing a federal, 
state, or local government project because of a violation of law or a safety regulation? 
 

Yes:__________  No: __________ 
 
If the answer is yes, explain the circumstances in the following space: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PUBLIC CONTRACT CODE SECTION 10232 STATEMENT 
 
In accordance with Public Contract Code Section 10232, the Bidder hereby states under penalty of perjury 
under the laws of the Sta te of California, that no more tha n one final unappealable finding of contempt of 
court by a Federal Court has been issued against the Bidder within the immediate preceding two year period 
because of the Bidder’s failure to comply with an order of a Federal Court which orders the Bidder to comply 
with an order of the National Labor Relations Board. 
 

NOTE: The above Statement and Questionnaire are part of the Pr oposal.  Signing this 
Proposal on the si gnature portion thereof shall also constitute signature of this 
Statement and Questionnaire. 

 
Bidders are cautio ned that making a  false ce rtification may subje ct the certifier to 
criminal prosecution. 
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NONCOLLUSION AFFIDAVIT 
(Title 23 United States Code Section 112 and 

Public Contract Code Section 7106) 
 
 
In conformance with Title 23 United States Code, Section 112, and Public Contract Code Section 7106, the 
Bidder declares that the bid is not made in th e interest of, o r on b ehalf of, any undi sclosed person, 
partnership, company, association, organization, or corporation; that the bid is  genuine and not collusive or 
sham; that the Bidder has not directly or indirectly induced or solicited any other Bidder to put in a false or 
sham bid, and has not directly or indirectly collud ed, conspired, connived, or agreed with any Bidder or 
anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the Bidde r has not in any 
manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid 
price of the Bidder o r any other Bidde r, or to fix any overhead, profit, or cost element of the bid price, o r of 
that of a ny other Bidder, or to secure any advantage against the public body awarding the Contract of 
anyone interested in the proposed Contract; that all statements contained in the bid are true; an d, further, 
that the Bidd er has not, directly or indirectly, submitted his bid price or any breakdown thereof, or the  
contents thereof, or divulged information or data relative thereto, or paid, and will not pay,  any fee to any 
corporation, partnership, company, association, organization, bid depository, or to any membe r or ag ent 
thereof to effectuate a collusive or sham bid. 
 
 
 

NOTE: The above Noncollusion Affidavit is part of the Proposal.  Signing this Proposal on 
the signature portion thereof shall al so constitute signature of this Noncollusion 
Affidavit. 

 
Bidders are cautioned that making a fa lse certification may subject the certifier to  
criminal prosecution. 

 

14-0483 B 24 of 381



 

Sawmill 2B Bike Path and Erosion Control Project County of El Dorado 
Contract No. PW 11-30593, CIP #95192 Proposal 
May 2014 Page P-12 

IRAN CONTRACTING ACT CERTIFICATION 
 

Public Contract Code Section 2200 et seq. 
 
 
As required by California Public Contract Code Section 2204, you certify subject to penalty for perju ry that 
the option checked below relating to your status in reg ard to the Iran Contracting Act of 2010 (Public 
Contract Code Section 2200 et seq.) is true and correct: 
 

       You are not: 
 

(i)       identified on the current list of persons and entities engaging in investment activities in 
Iran prepared by the California Department of General Services in accordance with 
subdivision (b) of Public Contract Code Section 2203; or 

 
(ii)      a financial institution that extends, for 45 days or m ore, credit in the amou nt of 

$20,000,000 or more to a ny other pe rson or entity identified on t he current list of 
persons and entities e ngaging in investment activities in Iran  prepared by the 
California Department of Gene ral Services in accordance with subdivision (b) of 
Public Contract Code Section 2203, if that person or entity uses or will use the credit 
to provide goods or services in the energy sector in Iran. 

 
       The Authority has exempted you from the requirements of the Iran Contracting Act of 201 0 after 

making a public finding that, absent the exemption,  the Authority will be una ble to obtain the goods 
and/or services to be provided pursuant to the contract. 

 
       The amount of the contract payable to the you for the work does not exceed $1,000,000. 

 

Signed_______________________________________________________ 

Titled________________________________________________________ 

Firm_________________________________________________________ 

Date_________________________________________________________ 

Note: In accordance with Public Contract Code Section 2205, false certification of this form shall be reported 
to the California Attorney General and may result in civil penalties equal to the greater of $250,000 or twice 
the contract amount, termination of the contract and/or ineligibility to bid on public contracts for three years. 
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DEBARMENT AND SUSPENSION CERTIFICATION, UNITED STATES DEPARTMENT OF 
AGRICULTURE (USDA) UNIFORM FEDERAL ASSISTANCE REGULATIONS, 7 CFR 3016, UNIFORM 
ADMINISTRATIVE REQUIREMENTS FOR GRANTS AND COOPERATIVE AGREEMENTS TO STATE 

AND LOCAL GOVERNMENTS, AND EXECUTIVE ORDER 12549 
 
 
 

The Bidder, under penalty of perjury, certifies that, except as noted below, he/she or any person associated 
therewith in the capacity of owner, partner, director, officer, manager: 
 

 is not currently under suspension, debarment, voluntary exclusion, or d etermination of 
ineligibility by any Federal agency; 

 
 has not been suspended, debarred, voluntarily excluded or determined ineligible by any 

Federal agency within the past 3 years; 
 
 does not have a proposed debarment pending; and, 
 
 has not been indicted, convicted, or had a civil judgment rendered against it by a court of 

competent jurisdiction in any matter involving fraud or official misconduct within the past 
3 years. 

 
If there are any exceptions to this certification, insert the exceptions in the following space: 
 
 
 
 
 
 
 
 
 
 
 
 
 
Exceptions may result in denial of award, and will be considered in determining Bidder responsibility.  For 
any exception noted above, indicate below to whom it applied, initiating agency, and dates of action. 
 
Bidder further agrees by submitting thi s Proposal that it will inclu de this clause without mo dification in all 
lower tier transactions, solicitations, proposals, contracts, and subcontracts.  Where any lower tier participant 
is unable to certify to this statement, it shall attach an explanation to its proposal to the prime contractor. 
 
 
NOTES: Providing false information may result in criminal prosecution or administrative sanctions. 

The above Certification is part of the Proposal.  Signing this Proposal on the signature 
portion thereof shall also constitute signature of this Certification. 
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DEBARMENT, SUSPENSION, INELIGIBILITY, AND VOLUNTARY EXCLUSION CERTIFICATION, 
UNITED STATES DEPARTMENT OF TRANSPORTATION (USDOT) 2 CODE OF FEDERAL 

REGULATIONS (CFR) 1200 FEDERAL AGENCY REGULATIONS FOR GRANTS AND AGREEMENTS 
AND EXECUTIVE ORDER 12549 

 
 
 

The Bidder, under penalty of perjury, certifies that, except as noted below, he/she or any person associated 
therewith in the capacity of owner, partner, director, officer, or manager: 
 

 is not currently under suspension, debarment, voluntary exclusion, or d etermination of 
ineligibility by any Federal agency; 

 
 has not been suspended, debarred, voluntarily excluded or determined ineligible by any 

Federal agency within the past 3 years; 
 
 does not have a proposed debarment pending; and, 
 
 has not been indicted, convicted, or had a civil judgment rendered against it by a court of 

competent jurisdiction in any matter involving fraud or official misconduct within the past 
3 years. 

 
If there are any exceptions to this certification, insert the exceptions in the following space: 
 
 
 
 
 
 
 
 
 
 
 
 
 
Exceptions may result in denial of award, and will be considered in determining Bidder responsibility.  For 
any exception noted above, indicate below to whom it applied, initiating agency, and dates of action. 
 
Bidder further agrees by submitting thi s Proposal that it will inclu de this clause without mo dification in all 
lower tier transactions, solicitations, proposals, contracts, and subcontracts.  Where any lower tier participant 
is unable to certify to this statement, it shall attach an explanation to its proposal to the prime contractor. 
 
 
NOTES: Providing false information may result in criminal prosecution or administrative sanctions. 

The above Certification is part of the Proposal.  Signing this Proposal on the signature 
portion thereof shall also constitute signature of this Certification. 
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NON-LOBBYING CERTIFICATION FOR FEDERAL-AID CONTRACTS 
 
The prospective participant certifies, by signing a nd submitting this bid or propo sal, to the best of his 
knowledge and belief, that: 
 
1) No federal or state app ropriated funds have been paid or will be paid, by or on beh alf of the  

undersigned, to any perso n for influencing or attempting to influence an officer or employee of any 
federal or st ate agency, a member of the Stat e Legislature or United Stat es Congress, or an  
employee of a Member of the Legislature or Congress in connection with the awarding of any state 
or federal contract, including this Contract, the making of any federal grant, the making of any state 
of federal lo an, the ente ring into of a ny cooperative agreement, and the extension, continuation, 
renewal, amendment, or modification of any state or federal contract, grant, loan, or cooperative 
agreement. 

 
2) If any funds other than federal appropriated funds have been paid or will be paid to any person for 

influencing or attempting to influence a n officer or e mployee of any federal agency, a member of 
Congress, an officer or employee of Congress, or an employee of a  member of Congress in 
connection with this Contract, grant, loan, or cooperative agreement, the Bidder shall complete and 
submit Standard Form–LLL, “Disclosure of L obbying Activities,” i n accordance with the form 
instructions. 

 
This certification is a m aterial representation of fact upon which reliance was placed when this transaction 
was made or entered into.  Submission  of this certification is a prerequisite for making or entering into this 
transaction imposed by Section 13 52, Title 31, U.S. Code.  Any person who fails to file the requi red 
certification shall be subject to a civil p enalty of not less than $10,000 and not more than $100,000 for each 
such failure. 
 
The prospective participant also agrees by submitting his bid or proposal that he shall require that t he 
language of this certification be included in all l ower tier subcontracts, which exceed $100,000 and that all 
such subrecipients shall certify and disclose accordingly. 
 
 
 
 

14-0483 B 28 of 381



 

Sawmill 2B Bike Path and Erosion Control Project County of El Dorado 
Contract No. PW 11-30593, CIP #95192 Proposal 
May 2014 Page P-16 

DISCLOSURE OF LOBBYING ACTIVITES 
COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352 

         

   1. Type of Federal Action:  2. Status of Federal Action:  3. Report Type: 
 
  a.  contract 

 
 a.  bid/offer/application

 
 a.  initial 

  b.  grant  b.  initial award   b.  material change 
  c.  cooperative agreement  c.  post-award  
  d.  loan For Material Change Only: 
  e.  loan guarantee year ___   quarter _______ 
   f.  loan insurance date of last report ________ 
  

    

 4.  Name and Address of Reporting Entity   5. If Reporting Entity in No. 4 is Subawardee,
  Enter Name and Address of Prime: 
   Prime   Subawardee 
    Tier _____ , if known
  
  
 Congressional District, if known Congressional District, if known 
    
    

 6.  Federal Department/Agency:   7. Federal Program Name/Description: 
  
  
  CFDA Number, if applicable _________________ 
    
    

 8. Federal Action Number, if known:    9. Award Amount, if known: 
  
  
  
    
    

 10.  a.  Name and Address of Lobby Entity b. Individuals Performing Services  (including
      (If individual, last name, first name, MI) address if different from No. 10a) 
  (last name, first name, MI) 
  
  
   (attach Continuation Sheet(s) if necessary)  
    
    

 11.  Amount of Payment (check all that apply)   13. Type of Payment (check all that apply)
     

$ ____________     actual   planned  a.  retainer 
  b.  one-time fee 

 12.  Form of Payment (check all that apply): c.  commission 
  a.  cash d.  contingent fee 
  b.  in-kind;  specify:  nature ___________ e  deferred 

   value ____________ f.  other, specify ______________________ 
    
    

 14.  Brief Description of Services Performed or to be performed and Date(s) of Service, including 
 officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 11: 
  
  
 (attach Continuation Sheet(s) if necessary) 
    
    

 15.  Continuation Sheet(s) attached: Yes No 
    

    

    16. Information requested through this form is authorized by 
Title 31 U.S.C. Section 1352.  This disclosure of 
lobbying reliance was placed by the tier above when his 
transaction was made or entered into.  This disclosure is 
required pursuant to 31 U.S.C. 1352.  This information 
will be reported to Congress semiannually and will be 
available for public inspection.  Any person who fails to 
file the required disclosure shall be subject to a civil 
penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 

  
Signature: ____________________________________ 
 
Print Name: ___________________________________ 
 
Title: ________________________________________ 
 
Telephone No.: _________________ Date: _________ 

    
   

  Authorized for Local Reproduction 
Federal Use Only:  Standard Form - LLL 

   

Standard Form LLL Rev. 09-12-97 
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INSTRUCTIONS FOR COMPLETION OF SF-LLL,  
DISCLOSURE OF LOBBYING ACTIVITIES 

 
This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the 
initiation or receipt of covered Federal action or a material change to previous filing pursuant to title 31 U.S.C. section 
1352.  The filing of a form is required for such payment or agreement to make payment to lobbying entity for influencing 
or attempting to influ ence an officer or emplo yee of an y agency, a Member of Co ngress an officer or employee of 
Congress or an employee of a Member of Congress in connection with a covered Federal action.  Attach a conti nuation 
sheet for additional information if the space on the form is in adequate.  Complete all items that apply for both the i nitial 
filing and material c hange report.  Re fer to the implementing guidanc e published by the Office of Management and 
Budget for additional information. 
 

1. Identify the type of covered F ederal action for which lobbying activity is and/or has been secured to influence, 
the outcome of a covered Federal action. 

2. Identify the status of the covered Federal action. 
3. Identify the appropriate classification of this report.  If this i s a follow-up report caused by a material change to 

the information previously reported, enter the year and quarter in which the change occurred.  Enter the date of 
the last, previously submitted report by this reporting entity for this covered Federal action. 

4. Enter the fu ll name, address, city, state and zip code of the reporting entity.  Include Congressional District if 
known.  Check the ap propriate classification of the r eporting entity that designates if it is or e xpects to be a  
prime or subaward recipient.  Identify the tier of the subawardee, e.g., the first subawardee of the prime is the 
first tier.  Subawards include but are not limited to subcontracts, subgrants and contract awards under grants. 

5. If the organization filing the report in Item 4 checks “Subawardee” then enter the full name, address, city, state 
and zip code of the prime Federal recipient.  Include Congressional District, if known. 

6. Enter the name of the Federal agency making the award or loan commitment.  Include at least one organization 
level below agency name, if known.  For example, Department of Transportation, United States Coast Guard. 

7. Enter the Federal program name or description for the covered Federal action (item 1).  I f known, enter the full 
Catalog of Federal Domestic Assistance (CFDA) number for grants, coo perative agreements, loans and loan 
commitments. 

8. Enter the most appro priate Federal identifying number available for the F ederal action identification in item 1 
(e.g., Request for Proposal (RFP) number, Invitation fo r Bid (IFB) number, grant announcement number, the 
contract grant. or loan award number, the application/proposal control number assigned by the Federal agency).  
Include prefixes, e.g., “RFP-DE-90-001.” 

9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter 
the Federal amount of the award/loan commitments for the prime entity identified in item 4 or 5. 

10. (a) Enter the full name, address, city, state and zip code of the lobbying entity engaged by the reporting entity 
identified in item 4 to influence the covered Federal action. 
(b) Enter the full names of the individual(s) performing services and include full address if different from 10 (a).  
Enter Last Name, First Name and Middle Initial (Ml). 

11. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (item 4) to the 
lobbying entity (item 10).  I ndicate whether the payment has been made (actual) or will be made (planned).  
Check all boxes that apply.  If this is a material change report, enter the cumulative amount of payment made or 
planned to be made. 

12. Check the appropriate box(es).  Check all boxes that apply.  If payment is made through an in-kind contribution, 
specify the nature and value of the in-kind payment. 

13. Check the appropriate box(es).  Check all boxes that apply.  If other, specify nature. 
14. Provide a specific and detailed description of the services that the lobbyist has performed or will be expected to 

perform and the date(s) of any services rendered.  Include all preparatory and related activity not just time spent 
in actual contact with Federal officials.  Identify the Federal officer(s) or employee(s) contacted or the officer(s) 
employee(s) or Member(s) of Congress that were contacted. 

15. Check whether or not a continuation sheet(s) is attached. 
16. The certifying official shall sign and date the form, print his/her name title and telephone number. 

 
Public reporting burden for this collection of information is estimated to average 30 minutes per response, including time 
for reviewing instruction, searching existing data sources, gathering and maintaining the data needed, and completing 
and reviewing the collection of information.  Send comments regarding the burden estimate or any other aspect of this 
collection of information, in cluding suggestions for reducing this burden, to the Offi ce of Managem ent and B udget, 
Paperwork Reduction Project (0348-0046), Washington, D.C. 20503. 
 

SF-LLL-Instructions    Rev. 06-04-90 
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PUBLIC CONTRACT CODE SECTION 10285.1 STATEMENT 
 
In accordance with Publi c Contract Code Section 10285.1 (Chapter 376, Stats. 1985), the Bidder hereby 
declares under penalty of perjury under the laws of the State of California that the Bidder has_________, has 
not_________been convicted within th e preceding three years of any offenses referred to in that section, 
including any charge of fraud, b ribery, collusion, conspiracy, or any other act in violation of any state or 
Federal antitrust law in connection with the bid ding upon, award of, or pe rformance of, an y public wo rks 
contract, as defined in Public Contract Code Section 1101, with any p ublic entity, as d efined in Public 
Contract Code Section 1100, including the Re gents of t he University of Califo rnia or the T rustees of the 
California State University.  The term “Bidder” is understood to include any partner, member, officer, director, 
responsible managing officer, or responsible managing employee thereof, as referred to in Section 10285.1. 
 
 
 
 
NOTE: The Bidder must place a check mark after “has” or “has not” in one of the blank sp aces 

provided. 
 

The above Statement is part of th e Proposal.  Signing this Proposal on the signature 
portion thereof shall also constitute signature of this Statement. 

 
Bidders are cautioned that making a false certification may subject the certifier to criminal prosecution. 
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Accompanying this Proposal are  __________________________________________________________________________________  
 (NOTICE:  INSERT THE WORDS “CASH($____ ),”CASHIER'S CHECK,” “CERTIFIED CHECK,” OR “BIDDERS BOND,” AS THE CASE MAY BE) 
 
in amounts equal to at least ten percent of the total of the Bid. 
 
The names of all persons interested in the forgoing Proposal as principals are as follows: 
 

IMPORTANT NOTICE:  If the Bidder or other interested person is a corporation, state legal name of corporation and place 
of incorporation, also names of  the president, secretar y, treasurer, and e xecutive officer thereof; if a partnership, state nam e of 
partnership, also names of all individual partners; if Bidder or other interested person is an individual, state first and last names in full. 
 ____________________________________________________________________________________________________________  
 ____________________________________________________________________________________________________________  
 ____________________________________________________________________________________________________________  
 ____________________________________________________________________________________________________________  
Licensed in accordance with an act providing for the registration of Contractors, 
 
License No.  ______________________________________ Classification(s) _______________________________________________  

(A Copy of the afore-referenced license must be attached hereto) 
 
 ADDENDA: This Proposal is submitted with respect to the changes to the Contract included in addenda 

number(s)  
  ___________________________________________________________________________  

(Fill in addenda numbers if addenda have been received and insert, in this Proposal, any  
Proposal Pay Items and Bid Price Schedules that were received as part of the addenda) 

 
By my signature on this Propos al I certif y, under penalty of perjury under the l aws of the State of California, that the f oregoing 
questionnaire and statements of Public Contract Code Sect ions 10162, 10232, a nd 10285.1 ar e true and corr ect and that I have  
complied with the requirements of Section 4104 o f the Subletting and Subcontracting Fair Practices Act, and that I h ave complied with 
the requirements of Section 8103 of the Fair Emplo yment and Housing Commission Regulations (Chapter 5, of Division 4 of  Title 2 of 
the California Code of Regulations).  By my signature on this proposal I further certify, under penalty of perjury under the laws of the 
State of California and the United States of America, that the Noncollusion Affidavit required by Title 23 United States Code, Section 112 
and Public Con tract Code Section 7106; I ran Contracting Act Certification, and Debarment and Suspension Certification an d 
Debarment, Suspension, Ineligibility  and Volunta ry Exclusion Ce rtification are true and correct.  B y my signature on this Propo sal, I 
further certify, under penalty of perjury under the laws of the St ate of California  and the United  States of America, that the Equal 
Employment Opportunity Certification, the Small Business Statu s questionnaire, the Non-Lobbying Certification for Federal Aid  
Contracts, and the questionnaire regarding Disclosure of Lobbying Activities are true and correct. 
 
The person or persons executing this Proposal on behalf of a corporation or partnership, shall be prepared to demonstrate by resolution, 
article, or otherwise, that such person is or that such persons are appropriately authorized to act in these regards for such corporation or 
partnership. Such authority shall be demonstrated to the satisfaction of the County of El Dorado. 
 
If the signature is by  an agent other than an officer of a corporation or a member of a partnership, a power of attorney authorizing said 
act by the agent on behalf of his principal shall be submitted with the bid forms, otherwise the bid may be disregarded as irregular and 
unauthorized. 
 
The Bidder’s execution on the signature porti on of this Proposal shall const itute an endorsement and execution of those affidav its, 
declarations and certifications which are part of this Proposal. 
 
Executed this               day of                                 , 20       ___ 
 
at                                                                              County, State of  ______________________________________________________  
 

Date:  ______________________________________________________  
 
 
 

 
 
 Name and Title of Bidder ___________________________________________________________  
 
 
 Name of Firm ___________________________________________________________  
 

 
END OF PROPOSAL 

Sign

Here
Signature of Bidder
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LOCAL AGENCY BIDDER - DBE COMMITMENT (CONSTRUCTION CONTRACTS) (EXHIBIT 15-G) 
 

NOTE:  PLEASE REFER TO INSTRUCTIONS ON THE NEXT PAGE OF THIS FORM
 
  LOCAL AGENCY:  EL DORADO COUNTY   LOCATION:  __________________________________________________________  
 
  PROJECT DESCRIPTION:  _________________________________________________________________________________  
 
  TOTAL CONTRACT AMOUNT: $  _____________________________________________________________________________  
  
  BID DATE:  ______________________________________________________________________________________________  
 
  BIDDER'S NAME:  _________________________________________________________________________________________  
 
  CONTRACT UDBE GOAL: 14% 

CONTRACT 
ITEM NO. 

ITEM OF WORK AND DESCRIPTION 
OR SERVICES TO BE 
SUBCONTRACTED OR MATERIALS 
TO BE PROVIDED (or contracted if 
the bidder is a DBE) 

DBE CERT NO. 
AND EXPIRATION 
 DATE 

NAME OF EACH  DBE 
 (Must be certified on the date 
bids  are opened - include DBE 
address and phone number) 

DOLLAR AMOUNT 
DBE  

   
   
   
   
   
   
   
   
   
   
   
   
 For Local Agency to Complete: 
 
  Local Agency Contract Number ____________________________________ 
 
  Federal-aid  Project Number:  _____________________________________ 
 
  Federal Share:  ________________________________________________ 
 
  Contract Award Date:  ___________________________________________ 

 
Total Claimed DBE 

Participation 
 

 
 $__________ 
 
__________% 
OF TOTAL AMOUNT 
BID 

  
 
 
  Local Agency certifies that all DBE certifications have been verified and   
  information is complete and accurate. 
 
 
 
  _____________________           _______________________     ___________
   Print Name                                       Signature                                Date 
  Local Agency Representative 
 
 

 
_______________________________ 
    Signature of Bidder 
 
_______________________________ 
    Date                                    (Area Code) Tel. No. 
 
_______________________________ 
    Person to Contact               (Please Type or Print) 
 

 
  (Area Code) Telephone Number: __________________ 

 

 
Local Agency Bidder DBE Commitment (Construction Contracts) 

(Rev  7-2012) 
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Distribution:   (1) Original – Local agency files 
 

INSTRUCTIONS - LOCAL AGENCY BIDDER 
DBE COMMITMENT (CONSTRUCTION CONTRACTS)  

 
ALL BIDDERS: 
 
PLEASE NOTE:  This information may be submitted with your bid. If it is not, and you are the 
apparent low bidder or the second or third low bidder, it must submitted and received as specified in 
the Special Provisions.  Failure to submit the required DBE commitment will be grounds for finding 
the bid nonresponsive. 
 
The form requires specific information regarding the construction contract: Local Agency, Location, Project 
Description, Total Contract Amount, Bid Date, Bidder’s Name, and Contract DBE Goal. 
 
The form has a column for the Contract Item Number and Item of Work and Description or Services to be 
subcontracted or Materials to be provided by DBEs.  Prime contractors shall indicate all work to be 
performed by DBEs including, if the prime is a DBE, work performed by its own forces, if a DBE.  The DBE 
shall provide a certification number to the Contractor and expiration date.  Enter the DBE prime’s and 
subcontractors’ certification numbers.  The form has a column for the Names of DBE contractors to perform 
the work (who must be certified on the date bids are opened and include the DBE address and phone 
number). 
 
IMPORTANT:  Identify all DBE firms participating in the project regardless of tier.  Names of the First-Tier 
DBE Subcontractors and their respective item(s) of work listed should be consistent, where applicable, with 
the names and items of work in the "Subcontractors Listing" submitted with your bid. 
 
There is a column for the DBE participation dollar amount.  Enter the Total Claimed DBE Participation dollars 
and percentage amount of items of work submitted with your bid pursuant to the special provisions.  (If 100% 
of item is not to be performed or furnished by the DBE, describe exact portion of item to be performed or 
furnished by the DBE.)  See “Disadvantaged Business Enterprise (DBE),” of the special provisions 
(construction contracts) to determine how to count the participation of DBE firms. 
 
Exhibit 15-G must be signed and dated by the person bidding.  Also list a phone number in the space 
provided and print the name of the person to contact. 
 
Local agencies should complete the Local Agency Contract Award, Federal-aid Project Number, Federal 
Share, Contract Award Date fields and verify that all information is complete and accurate before signing and 
filing. 
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EXHIBIT 15-H DBE INFORMATION - GOOD FAITH EFFORTS 
DBE INFORMATION – GOOD FAITH EFFORTS 

 
Federal-aid Project No. ______________________________ Bid Opening Date ___________________ 
 
The County of El Dorado established an Under-utilized Disadvantaged Business Enterprise (DBE) goal of 14% for 
this project.  The information provided herein shows that a good faith effort was made. 
 
Lowest, second lowest and third lowest bidders shall submit the following information to document adequate good 
faith efforts.  Bidders should submit the following information even if the “Local Agency Bidder - DBE 
Commitment” form indicates that the bidder has met the DBE goal.  This will protect the bidder’s eligibility for 
award of the contract if the administering agency determines that the bidder failed to meet the goal for various 
reasons, e.g., a DBE firm was not certified at bid opening, or the bidder made a mathematical error. 
 
Submittal of only the “Local Agency Bidder – DBE Commitment” form may not provide sufficient documentation to 
demonstrate that adequate good faith efforts were made. 
 
The following items are listed in the Section entitled “Submission of DBE Commitment” of the special provisions:  
 
A. The names and dates of each publication in which a request for UDBE participation for this project 

was placed by the bidder (please attach copies of advertisements or proofs of publication): 
 

Publications  Dates of Advertisement  
 
 
 

 
 
B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the 

dates and methods used for following up initial solicitations to determine with certainty whether the 
DBEs were interested (please attach copies of solicitations, telephone records, fax confirmations, 
etc.): 

 

Names of 
DBEs Solicited  

Date of Initial 
Solicitation  

Follow Up 
Methods and 

Dates 
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C. The items of work which the bidder made available to DBE firms, including, where appropriate, any 
breaking down of the contract work items (including those items normally performed by the bidder 
with its own forces) into economically feasible units to facilitate DBE participation.  It is the bidder's 
responsibility to demonstrate that sufficient work to facilitate DBE participation was made available to 
DBE firms. 

 

Items of Work 

Bidder Normally 
Performs Item 

(Y/N) Breakdown of Items 
Amount 

($) 

Percentage 
Of 

Contract 
 
 
 
 
 
 
 
 
D. The names, addresses and phone numbers of rejected DBE firms, the reasons for the bidder's 

rejection of the DBEs, the firms selected for that work (please attach copies of quotes from the firms 
involved), and the price difference for each DBE if the selected firm is not a DBE: 

 
Names, addresses and phone numbers of rejected DBEs and the reasons for the bidder's rejection 
of the DBEs: 
 

 
 
 
 

 
Names, addresses and phone numbers of firms selected for the work above: 
 

 
 
 
 

 
 
E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any 

technical assistance or information related to the specifications and requirements for the work which 
was provided to DBEs: 
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F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials, or 
related assistance or services, excluding supplies and equipment the DBE subcontractor purchases 
or leases from the prime contractor or its affiliate: 
 

 
 
 
 

 
 
G. The names of agencies, organizations or groups contacted to provide assistance in contacting, 

recruiting and using DBE firms (please attach copies of requests to agencies and any responses 
received, i.e., lists, Internet page download, etc.): 

 
Name of 

Agency/Organization  Method/Date of 
Contact  Results 

 
 
 
 
 
 

 
 
H. Any additional data to support a demonstration of good faith efforts (use additional sheets if 

necessary): 
 

 
 
 
 

 
 
NOTE:  USE ADDITIONAL SHEETS OF PAPER IF NECESSARY. 
 
 
 

END OF PROPOSAL 
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COUNTY OF EL DORADO 
 

BIDDER’S BOND 
 

this form MUST be used 
 
KNOW ALL PEOPLE BY THESE PRESENTS, THAT WE,  _______________________________________  

 ______________________________________________________________________ as PRINCIPAL, and 

 ______________________________________________________________________________________  

 ______________________________________________________________________________________  

as Surety are held a nd firmly bound unto the Co unty of El Dora do, a political  subdivision of the State of 
California (hereinafter referred to as “Obligee”), in the penal sum of TEN (10) PERCENT OF THE AMOUNT 
OF THE TOTAL BID PRICE of the Principal above named, submitted by said Principal to the Obligee for the 
work described below, for the payment of which su m in lawful money of the United States, well and trul y to 
be made to the Obligee, we the Principal and Surety bind ourselves, our heirs, executors, administrators and 
successors, jointly and se verally, firmly by these p resents.  In no ca se shall the liability of the Sure ty 
hereunder exceed the sum of 
 

TEN PERCENT (10%) OF THE AMOUNT OF THE TOTAL BID PRICE 
 
THE CONDITION OF THIS OBLIGATION IS SUCH, THAT: 
 
WHEREAS, the Principal has submitted the above-mentioned Bid to the Obligee, as afo resaid, for certain 
construction specifically described as follows, for which bids are to be opened at 924B Emerald Bay Road, 
South Lake Tahoe, California 96150, for the construction of the 
 

SAWMILL 2B BIKE PATH AND EROSION CONTROL PROJECT 
CONTRACT NO. PW 11-30593, CIP NO. 95192 

 
NOW, THEREFORE, if th e aforesaid Principal is a warded the Contract and, within the time and man ner 
required under the Contract Documents, after the prescribed forms are presented to it for si gnature, enters 
into a written contract, in the prescribed form, in  accordance with the Bid, a nd files two bonds with the 
Obligee, one to guarantee faithful performance and the other to guarantee payment for labor and materials, 
as required by law, then this obli gation shall be n ull and void; otherwise, it sh all remain in full force a nd 
virtue. 
 
In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety shall pay all 
costs incurred by the Obligee in such suit, including a reasonable attorney's fee to be fixed by the Court. 
 
IN WITNESS WHEREOF, we have set our hands and seals on this day ________ of, ____________ 20___. 
 

(seal)  __________________________________________________________________  
 Principal 

 
(seal)  __________________________________________________________________  

 Surety 
 
Address:  _____________________________________________________________________________  
 
  _____________________________________________________________________________  

 
NOTE:  Signature of those executing for the Surety shall be properly acknowledged, and 
accompanied by the attached Acknowledgment.
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ACKNOWLEDGMENT 

State of ____________________ 

County of ____________________ 

 

On _________________ before me, ____________________________________________, 
(here insert name and title of the officer) 

personally appeared _________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ , 

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) 

is/are subscribed to the within instrument and acknowledged to me that he/she/they executed 

the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on  

the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 

the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of ____________________ 
that the foregoing paragraph is true and correct.  

WITNESS my hand and official seal. 

Signature ________________________________ 

(Seal) 
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County of El Dorado, State of California 
Community Development Agency 

Transportation Division 
 

P&C #017-C1599 / CIP NO. 95192 
 

SAWMILL 2B BIKE PATH AND EROSION CONTROL PROJECT 
 
 
THIS AGREEMENT (“Agreement”) approved by the Board of Supervisors this ____ day of ____________, in 
the year of 2 014, made a nd concluded, in duplicat e, between th e COUNTY OF EL DO RADO, a politi cal 
subdivision of th e State of C alifornia, by the Community Development Agency, Transportation Division, 
thereof, the party of the first pa rt hereinafter called “County,” and [CONTRACTOR], the party of the second  
part hereinafter called “Contractor.” 
 
RECITALS: 
 
WHEREAS, County has caused the above-captioned project to be let to formal bidding process, and 
 
WHEREAS, Contractor has duly submit ted a bid response for the captioned proj ect upon which County has 
awarded this contract; 
 
NOW, THEREFORE, the parties hereto have mutually covenanted and agreed, and by these presents do  
covenant and agree, each with the other, as follows: 
 
Article 1.  THE WORK 

The improvement contemplated in the performance of the Contract is an improvement over which County 
shall exercise general supervision.  County, therefore, shall have the righ t, but not the duty, to  assume full 
and direct control ove r the Co ntract whenever County, at its sole di scretion, shall determine that its 
responsibility is so required. 
 
Contractor shall complete the Work as specified or indicated under the Bid Schedule(s) of County's Contract 
Documents entitled: 
 

SAWMILL 2B BIKE PATH AND EROSION CONTROL PROJECT 
 

The project is located in El Dorado County, in the Tahoe Basin, north of the Upper Truckee River and west of 
US Highway 50/State Route 89, with an alignment roughly matching Sawmill Road from Lake Tahoe Blvd to 
approximately 300 feet e ast of the E cho View Drive/Sawmill Road intersection.  The Work to b e done is 
shown on the Plans, and generally consists of, but is not limited to: 
 
Construction of a Class 1 bike path, excavation and grading, clearing and grubbing, asphalt concrete paving, 
tree removal, installing culverts, drainage channels, signing and striping, pavement markings, revegetation, 
dewatering, traffic control, and temporary erosion control.  Other it ems or details not mentioned above, that 
are required by the Plans, Standa rd Specifications, or these Special P rovisions, shall be pe rformed, 
constructed, or installed. 
 
Article 2.  CONTRACT DOCUMENTS 

The Contract Documents consist of: the Notice  to Bidders; the bid forms which include the accepted 
Proposal, Bid Price Sch edule and Total Bid, Su bcontractors Listing, Lo cal Agency DB E Commitment 
(Construction Contracts) Form; DBE Inf ormation Good Faith Efforts form; Eq ual Employment Opportunity 
Certification, Section 10285.1 Statement, Section 10162 Questionnaire, Section 10232 Statement, 
Noncollusion Affidavit, Iran Contracting Act Certification, Debarment, Suspension, Ineligibility, and Voluntary 
Exclusion Certification, Non-lobbying Certification for Federal-Aid Contracts, Disclosure of Lobbying Activities 
(Standard Form LLL), Form FHWA 1 273; the Cont ract which includes this Agreement with all Exhibits 
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thereto, including the Fair Employment Practices Addendum and the Nondiscrimination Assurances, the 
Performance Bond; and Payment Bond, the drawings listed and identified as the Project Plans; the Special 
Provisions which incorporate by refe rence the State of California Department of Tran sportation (Caltrans) 
Standard Plans, dated May 2006, and Standard Specifications, dated May 2006, Amendments to the May 
2006 Standard Specifications; and standard drawings from the Design and Improvement Standards Manual 
of County of El Dorado, revised March 8, 1994 including Resolutions 199-91 and 58-94 to adopt changes to 
the Design and Improvement Standards Manual; all Addenda incorporated in those documents before their 
execution; and all Contract Change Orders issued in accordance with the Contract Documents which may be 
delivered or i ssued after the Effective Date of this Agreement and are not attached hereto; the prevail ing 
Labor Surcharge And Equipment Rental Rates (when required) as determined by Caltrans to be in effect on 
the date the Work is accomplished; all the obligations of County and of C ontractor which are fully set fo rth 
and described therein; and all Contract Docu ments which are hereby specifically referred to and by su ch 
reference made a part thereof.  All Contract Documents are intended to cooperate so that any work called for 
in one and not mentioned in the other is to be executed the same as if mentioned in all Contract Documents.  
Contractor agrees to perform all of its promi ses, covenants, and conditions set forth in the Contra ct 
Documents, and to abi de by and pe rform all term s and conditions set forth therein.  In ca se of confl ict 
between this Agreement and any other contract document, this Agreement shall take precedence. 
 
Article 3.  COVENANTS AND CONTRACT PRICE 

County hereby promises and agrees with Contractor to employ, and does hereby employ, said Contractor to 
provide the material and to do the Work according to the terms and conditions of the Contract Documents 
herein contained and referred to, for the prices hereinafter set forth, and hereby contracts to pay the same at 
the time, in the man ner and upon the conditions herein set forth; and the said parties for themselves, their 
heirs, executors, a dministrators, successors and assigns, do hereby agree to  the full perf ormance of the  
covenants herein contained.  County shall pay Contractor for the completion of the Work in accordance with 
the Contract Documents in current funds the Contract Prices named in Contractor's Bid and Bid Price 
Schedule, a copy of which is attached hereto as Exhibit A. 
 
Article 4.  COMMENCEMENT AND COMPLETION 

The Work to be performed under the Contract shall commence on the date specified in the Notice to Proceed 
issued by County and the Work shall be fully completed within the time specified in the Notice to Pro ceed 
pursuant to Section 4 of the Special Provisions. 
 
County and Contractor recognize that time is of t he essence of the Agre ement and that Co unty will suffer 
financial loss if the Work i s not completed within the time specified in Section  4 of the Sp ecial Provisions 
annexed hereto, plus any extensions thereof allowed in accordance with Section 4 of the Special Provisions.  
They also re cognize the delays, expense, and difficulties involved with proving in a l egal proceeding the 
actual loss suffered by County if the Wo rk is not completed on time.  Accordingly, instead of requiring any 
such proof, County and Contractor agree that as liquidated damages for delay (but not as a penalty) 
Contractor shall pay Co unty the sum  of Three Thousand dollars ($3,000.00) per day, as liquidat ed 
damages and not as penalty, for each and every calendar day’s delay in finishing the Work in excess of the 
number of days prescribed herein. 
 
Article 5.  INDEMNITY 

To the fullest extent allowed by la w, Contractor shall defend, indemnify, and hold County, its (their) officers, 
directors, the State of California (State), its officers and employees, directors, agents (excluding agents who 
are design professionals), State Contractors doing work within the project limits, the California Tahoe 
Conservancy (CTC), Tahoe Regional Planning Agency (TRPA), and the California Department of Parks and 
Recreation (State Parks), and each of its members, officers, agents, directors, and employees, any property 
owners from whom the County obtained easements, and any federal government agencies associated with 
this Contract harmless against and from any and all claims, suits, losses, demands, and liability for damages, 
including attorney's fees and other costs of defense brought for or on account of injuries to or death of any 
person, including but not limited to, workers and the public, or on account of injuries to or death of County, 
State, CTC, TRPA or State Parks employees, or any property owners from whom the County obtained 
easements, or fede ral government agency employees, or damage to p roperty, or any eco nomic, 
consequential or special damages which are claimed or which shall in any way arise out of or be connected 
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with Contractor's services, operations or performance hereunder, regardless of the existence or degree of 
fault or negligence on the part of County, the State,  CTC, TRPA, State Parks, or any fed eral government 
agencies, any property owners from whom the County has obtained easements, the Contra ctor, 
subcontractors or employees of any of these, except for the active or sole negligence of County, State, CTC, 
TRPA, State Parks, o r any federal government agencies, their officers and employees, or any p roperty 
owners from whom the County obtained easements, or where expressly prescribed by statute. 
 
The duty to indemnify an d hold ha rmless the Co unty, the State, CTC, TRP A, State Parks, any prop erty 
owners from whom the County obtained easements, and any federal government agencies associated with 
this Contract specifically includes the duties to d efend set forth in Se ction 2778 of the Civil Cod e.  T he 
insurance obligations of Contractor are separate, independent obligations under the Contract Documents, 
and the provisions of this defense and indemnity are not intended to modify, nor should they be construed as 
modifying or in any way limiting the insurance obligations set forth in the Contract Documents. 
 
Article 6.  VENUE 

Any litigation arising out of this Contract shall be brought in County of El Dorado and governed by California 
law. 
 
Article 7.  NOTIFICATION OF SURETY COMPANY 

The surety company shall familiarize itself with all of the conditions and provisions of this Contract, and shall 
waive the right of special notification of any change or modifications of this Contract or extension of time, or 
of decreased or increased work, or of the cancellation of the Contract, or of any other act or acts by County 
or its autho rized agents, under the terms of this Cont ract; and failure to so notify the afore said surety 
company of changes shall in no way relieve the surety company of its obligation under this Contract. 
 
Article 8.  ASSIGNMENT OF ANTITRUST ACTIONS 

In entering into a public works contract or a subcontract to supply goods, services, or materials pursuant to a 
public works contract, the Contractor offers and agrees and will require all of its subcontractors and suppliers 
to agree to assign to the awarding body all rights, title, and interest in and to all causes of action it may have 
under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing 
with Section 16700) of Part 2 of Division 7 of the Business and Professions Code), arising from purchases of 
goods, services, or materials pursuant to the public works contract or the subcontract.  This assignment shall 
be made and become effective at the time the awa rding body tenders final payment to Contractor, without 
further acknowledgment by the parties. 
 
If an awarding body or public purchasing body receives, either through judgment or settlement, a monetary 
recovery for a cause of action assigned under Government Code Sections 4450-4554, the assignor shall be 
entitled to receive reimbursement for actual legal costs incurred and may, upon demand, recover from the 
public body any portion of the recovery, including treble damages, attributable to overcharges that were paid 
by the assignor but were not paid by the public body as part of the bid pri ce, less the expenses incurred in 
obtaining that portion of th e recovery.  Upon demand in writing by the assignor, the assignee shall, within 
one year from such demand, reassign the cause of action assigned under Government Code Sections 4450-
4554 if the assignor has been or may have been injured by the violation of law for whi ch the cause of action 
arose and (a) the assignee has not been injured thereby, or (b) the assignee declines to file a court action for 
the cause of action. 
 
Article 9.  TERMINATION BY COUNTY FOR CONVENIENCE 

County reserves the right to termin ate the Con tract at a ny time upon  determination by Coun ty’s 
Representative that termi nation of the Contract is in the best interest of County.  Co unty shall issue 
Contractor a written notice specifying that the Contract is to be terminated. 
 
Upon receipt of said written notice,  Contractor shall stop all work under the Contract except: (1) work 
specifically directed to be completed prior to termination, (2) work the Inspector deems necessary to secure 
the project for termination, (3) removal of equipment and plant from the site of the Work, (4) action that is 
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necessary to protect materials from damage, (5) disposal of material s not yet used in the Work as directed 
by County, and (6) clean up of the site. 
 
If the Contract is terminated for County’s convenience as provided herein, all finished or unfinished work and 
materials previously paid for shall, at the option of County, become its property.  Contractor shall be paid an 
amount which reflects costs incurred for work provided to the date of notification of termination.  In addition, 
Contractor shall be paid the rea sonable cost, as solely judged by County, an d without profit, for all wo rk 
performed to secure the project for termination. 
 
Article 10.  TERMINATION BY COUNTY FOR CAUSE 

If Contractor is adjud ged as ban krupt or insolvent, or makes a  general assi gnment for t he benefit of its 
creditors or if a trustee or receiver is appointed for Contractor or for any of its property, or if Contractor files a 
petition to take advantage of any debtor’s act, or to reorganize under the bankruptcy or applicable laws, or on 
more than one occasion fails to supply sufficient skilled workmen or suitable material or equipment, or on 
more than one occasion fails to make prompt payments to subcontractors for labor, materials, or equipment, 
or disregards the authority of County’s Representative, or th e Engineer, if o ne is ap pointed, or otherwise 
violates any provision of the Contract Documents, then County may, without prejudice to any other right or 
remedy and after giving Contractor and its Su rety a mi nimum of ten (10 ) days from delivery of a written  
termination notice, terminate the services of Contractor and take equipment and machinery thereon owned 
by Contractor and fini sh the Work by whatever method County may deem  expedient.  In su ch case, 
Contractor shall not be entitled to receive any further payment until the Work is finished. 
 
Without prejudice to oth er rights or remedies County may have, if Co ntractor fails to begin delivery of 
materials and equipment, to commence Work within the time specified, to maintain the rate of delivery of 
material, to execute the Work in the ma nner and at such locations as specified, or fails to maintain a wo rk 
program which will ensure County’s interest, or, if Contractor is not carrying out the intent of the Contract, an 
Inspector’s written notice may be se rved upon Contractor and the Surety on its faithful perform ance bond 
demanding satisfactory compliance with the Contract.  If Contractor or its Surety does not comply with such 
notice within five (5) days after receiving it, or after starting to comply, fails to continue, County may exclude 
it from the premises and take possession of all material and equipment, and complete the Work by County’s 
own forces, by letting the unfinished Work to another Contractor, or by a combination of such methods. 
 
Where Contractor’s services have been so terminated by County, said termination shall not affect any right of 
County against Contractor then existing or which may thereafter accrue.  Any retention or payment of monies 
by County due Contractor will not release Contractor from compliance with the Contract Documents. 
 
If the unpaid  balance of the Co ntract price exceeds the direct and indirect costs of completing the Work, 
including compensation for additional professional services, such excess shall be paid to Contractor.  If the 
sums under the Contract are insufficient for completion, Contractor or Surety shall pay to County within five 
(5) days after the completi on, all costs in excess of the Contract price. In any event, the cost of completi ng 
the Work shall be charged against Contractor and its Surety and may be deducted from any money due or 
becoming due from County. 
 
If the Surety assumes any part of the Wo rk, it shall  take Contractor’s place in all respect for that part and  
shall be paid by County for all Work performed by it in accordance with the Contract.  If the Surety as sumes 
the entire Contract, all money due Contractor at the time of its default shall be payable to the Surety as the 
work progresses, subject to the terms of this Contract. 
 
The provisions of this Article shall be in addition to all other rights and remedies available to County under 
law. 
 
If after notice of termination, it is determined for any reason that Contractor was not in default, the rights and 
obligations of the parties shall be the same as if the notice of termination had not been issued.  The Contract 
shall be equitably adjusted to compensate for such termination. 
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Article 11.  SUCCESSORS AND ASSIGNS 

This Agreement shall bind and in ure to the heirs, dev isees, assignees, and successors in intere st of 
Contractor and to the successors in interest of County in th e same manner as if such parties had been 
expressly named herein. 
 
Article 12.  REPORTING ACCIDENTS 

Contractor shall prepare and submit (within 24 hours of such incidents) reports of accidents at the site and 
anywhere else the work is in progress in which bodily injury is su stained or property loss in  excess of Five 
Hundred Dollars ($500.00) occurs. 
 
Article 13.  EMMISSION REDUCTION 

Contractor shall com ply with emi ssion reduction regulations mandated by the Califo rnia Air Resou rces 
Board, and sign a certificate of knowledge thereof. 

CERTIFICATE OF KNOWLEDGE – EMISSIONS REDUCTION REGULATIONS 

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board.  I 
will comply with such regulations before commencing the performance of the Work and maintain compliance 
throughout the duration of this Contract. 
 

Signed:  ___________________________________________Date____________________ 
 
Article 14.  WORKERS’ COMPENSATION CERTIFICATION 

Contractor shall comply with Labor Code Sections 3700 et seq., requiring it to obtain Workers’ Compensation 
Insurance, and sign a certificate of knowledge thereof. 

CERTIFICATE OF KNOWLEDGE - LABOR CODE SECTION 3700 

I am aware of the provisions of Section 3700 of the Labor Code, which require every employer to be insured 
against liability for workers’ compensation or to undertake self-insurance in accordance with the provisions of 
that Code, and I will comply with such provisions before commencing the performance of work of t his 
Contract. 
 

Signed:  ___________________________________________Date____________________ 
 
Article 15.  WARRANTY 

Contractor warrants to County that materials and equipment furnished for the Work will be good quality and 
new, unless otherwise required or permitted under the Contract Documents, that the Work will be free from 
defects or flaws an d is of the hig hest quality of workmanship and th at the Wo rk will conform with the 
requirements herein.  Work not conforming to these requirements, including substitutions not properly 
approved and authorized, shall be considered defective. 
 
Article 16.  RETAINAGE 

The retainage from payment is set fort h in “PAYMENT OF WITHHELD FUNDS” of the Spec ial Provisions.  
Contractor may elect to re ceive one hundred percent (100%) of payments due as set forth in the Contract 
Documents, without retention, by depositing securities of equivalent value with Cou nty, in accordance with, 
and as set forth in Section 22300 of the Public Contract Code.  Securities eligible for deposit hereunder shall 
be limited to those listed in  Section 16430 of the Government Code, or bank or savings and loan certificates 
of deposit. 
 
Article 17.  DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM 

Contractor or subcontractor shall not discriminate on the basis of race, colo r, national origin, or sex in th e 
performance of this Contract.  Contractor shall carry out applicable requirements of 7 CFR Part 3016 in the 
award and administration of this United States Forest Service-assisted Contract.  Contractor shall carry out 
applicable requirements of 49 CFR 18 and 49 CFR 26 in the award and administration of thi s UNITED 
STATES DEPARTMENT OF TRANSPORTATION (USDOT)-assisted Contract.  Failure by t he Contractor to 
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carry out these requirements is a material breach of this Contract, which may result in the termination of this 
Contract or such other remedy, as County deems appropriate.  Contractor shall include this assurance in 
every subcontract entered into as a result of this Agree ment.  The  applicable requirements of 
7 CFR Part 3016 and 49 CFR 18 is as follows: 
 

(a) Contracting with small and minority firms, women's business enterprise and labor surplus area firms. 
 

(1) Contractor will take all ne cessary affirmative steps to assure th at minority firms, wom en's 
business enterprises, and labor surplus area firms are used when possible. 

 
(2) Affirmative steps shall include: 

 
(i) Placing qualified small and minority businesses and women's business enterprises 

on solicitation lists; 
 

(ii) Assuring that small and minority businesses, and women's business enterprises are 
solicited whenever they are potential sources; 

 
(iii) Dividing total requirements, when economically feasible, into smaller tasks or 

quantities to permit maximum parti cipation by small and mino rity business, and 
women's business enterprises; 

 
(iv) Establishing delivery sche dules, where the requirement permits, which encourage 

participation by small and minority business, and women's business enterprises; 
 

(v) Using the se rvices and a ssistance of t he Small Busine ss Administration, and the 
Minority Business Development Agency of the Department of Commerce; and 

 
(vi) Requiring the prime contractor, if subcontracts are to be let, to take the affirmat ive 

steps listed in paragraphs (a)(2) (i) through (v) of this Article. 
 
Bidder will take all n ecessary affirmative steps to assure that minority firms, women’s business enterprises 
and labor surplus area firms are used when possible. 
 
Article 18.  PREVAILING WAGE REQUIREMENTS 

In accordance with the provisions of California Labor Code sections 1770, et seq., including but not limited to 
1773, 1773.1, 1773.2, 1773.6 and 1773.7, the general prevailing rate of wages in County in which the Work 
is to be done has been determined by the Di rector of th e California Department of In dustrial Relations.  
These wage rates appear in the California Department of T ransportation publication entitled General 
Prevailing Wage Rates.  Interest ed parties can obtain the cu rrent wage info rmation by submitting the ir 
requests to the De partment of Industri al Relations, Division of Labor Statistics a nd Research, PO Box 
420603, San Francisco CA 94142-0603, Telephone (415) 703-4708 or b y referring to the web site at 
http://www.dir.ca.gov/OPRL/PWD.  The rates at the time of th e bid advertisement date of a project will 
remain in effect for the life of the p roject in accordance with the California Code of Regulations, as modified 
and effective January 27, 1997. 
 
Copies of the general prevailing rate of wages in County in which the Work is to be don e are also on file at 
the Department of T ransportation’s principal office, and  shall be made available upon request, and in the 
case of projects involving federal funds, federal wage requirements as predetermined by the United States 
Secretary of Labor have been included in the Contract Documents.  Addenda to modify the federal minimum 
wage rates, if necessary, will be issued as described in the P roject Administration section of this Notice to 
Bidders. 
 
In accordance with the provisions of Labor Code 1810, eight (8) hours of labor shall constitute a legal day's 
work upon all work done hereunder, and Contractor and any subcontractor employed under this Contract 
shall conform to and be bound by the provisions of Labor Code Sections 1810 through 1815. 
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In the ca se of federally funde d projects, whe re federal and state prevailing wage requirements apply, 
compliance with both is required.  Thi s project is funded in whole or in p art by federal funds.  Comply with 
Section 7-1.11 of the special provisions and the Copeland Act (18 U.S.C. 874 and 29 CFR Part 3), the Davis-
Bacon Act (40 U.S.C. 276a to 276a -7 and 29 CFR Part 5), and the Cont ract Work Hours and Sa fety 
Standards Act (40 U.S.C. 327-330 and 29 CFR Part 5). 
 
If there is a differen ce between the minimum wage rates predetermined by the Secreta ry of Labor and t he 
general prevailing wage rates determined by the Director of the California Department of Industrial Relations 
for similar classifications of labor, Contractor and subcontractors shall pay not less th an the higher wage 
rate.  The Community Development Agency, Transportation Division will not accept lower State wage rates 
not specifically included in the Federal minimum wage determinations.  This includes “helper” (or oth er 
classifications based on hours of experience) or any other classification not appearing in the Federal wage 
determinations.  Whe re Federal wage determinations do not contain the State wage rate determination 
otherwise available for use by Contractor and subcontractors, Contractor and subcontractors shall pay not 
less than the Federal minimum wage rate which most closely approximates the duties of th e employees in 
question. 
 
Article 19.  NONDISCRIMINATION 

A. In connection with its pe rformance under this Contract, Contractor shall comply with a ll applicable 
nondiscrimination statutes and reg ulations during the performance of this Co ntract including, but not 
limited to the following:  Contractor, its employe es, subcontractors and representatives shall not 
unlawfully discriminate against any employee or applicant for employment because of race, color, sex, 
sexual orientation, religi on, ancestry or national origin, phy sical disability, medical condition, marital 
status, political affiliation, family and medical care leave, pregnancy leave or disability leave.  Contracto r 
will take affirmative action to ensu re that employees are t reated during employment, without regard to 
their race, color, sex, sexual orientation, religion, ancestry or national origin, physical disability, medical 
condition, marital status, political affiliation, family and medical care leave, pregnancy leave or disability 
leave.  Such action shall include, but not be limited to, the following: employment, upgrading, demotion 
or transfer; recruitment o r recruitment advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship.  Contractor shall post in conspicuous 
places, available to empl oyees for employment, notices to b e provided by State setting forth the  
provisions of this Fair Employment section.  Contractor shall, unless exempt, comply with the applicable 
provisions of the Fair Em ployment and Housing Act (Government Code, Sections 12900 et seq.) and 
applicable regulations promulgated thereunder (California Code of Regulations, Title 2, Sections 7285.0 
et seq.); the applicable regulations of the Fai r Employment and Housing Commission implementing 
Government Code, Section 12990, set  forth in Chapter 5 of Division 4 of Title 2 of the California Code of 
Regulations incorporated into this Agreement by reference and made a part hereof as if set forth in full; 
and Title VI of the Civil Rights Act of 1964, as amended.  Contractor, its employees, subcontractors and 
representatives shall give written notice of their obligations under this clause as required by law. 

 
B. Where applicable, Contractor shall include these nondiscrimination and compliance provisions in any of 

its subcontracts that affect or are related to the Work performed herein. 
 
C. The Congress of the Unit ed States, the Legislature of the State  of California and the Gov ernor of the 

State of California, each within their respective jurisdictions, have prescribed certain nondiscrimination 
requirements with respect to contract and other work financed with public funds.  Contractor agrees to 
comply with the requirements of Exhibit B, mark ed “Fair Empl oyment Practices Addendum” and the 
requirements of Exhibit C, marked “Nondiscrimination Assurances,” including Appendices A through D to 
Exhibit C, both of which exhibits and all of the Appendices to Exhibit C are incorporated herein and made 
by reference a part hereof.  Contractor further agrees that any agreement entered into by Contractor with 
a third party for the performanc e of projec t-related work shall incorporate Exhibits B and C and 
Appendices A through D to Exhibit C (with third p arty’s name replacing Contractor) as essential parts of 
such agreement to be enforced by that third party as verified by Contractor. 

 
D. Contractor's signature executing this Contract shall provide any certifications necessary under the 

federal laws and the laws of the State of California, including but not limited to Government Code Section 
12990 and Title 2, California Code of Regulations, Section 8103. 
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Contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or 
sex in the perfo rmance of this Co ntract.  Co ntractor shall carry out applicable requirements of 
7 CFR Part 3016 in the award and administration of USDA assisted contracts.  Failure by Contractor to carry 
out these requirements is a mate rial breach of this C ontract, which may result in the te rmination of this 
Contract or such other remedy, as County deems appropriate.  Each subcontract signed by the bidder must 
include this assurance. 
 
Article 20.  CONTRACTOR ASSURANCES 

By executing this Contract, Contractor certifies that it: 
 

a. Will abide by all administrative, contractual or legal remedies in instances where Contractor violates 
or breaches contract terms, and will comply with sanctions and penalties as the Contract 
Administrator deems appropriate. 

 
b. Will comply with the termination for cause and termination for convenience provisions of the Contract 

including the manner by whi ch such termin ation may be effected and the basis for settlement 
afforded by those provisions. 

 
c. Will comply with Executive Ord er 11246 of September 24, 1 965, entitled “Equal Em ployment 

Opportunity,” as amended by Executive Order 11375 of October 13, 1967, and as supplemented in 
Department of Labor regulations (41 CFR Chapter 60). 

 
d. Will comply with the Copeland “Anti-Kickback” Act (18 U.S.C. 874) as supplemented in Department 

of Labor regulations (29 CFR Part 3). 
 

e. Will comply with the Davis-Bacon Act (40 U.S.C. 276a to 276a-7) as supplemented in Department of 
Labor regulations (29 CFR part 3). 

 
f. Will comply with Sections 103 a nd 107 of t he Contract Work Hours and Safety Standa rds Act 

(40 U.S.C. 327-330) as supplemented by Department of Labor regulations (29 CFR Part 5). 
 

g. Will comply with County, State of California, and federal requirements and regulations pertaining to: 
(a) reporting; (b) patent rights with respect to any discovery or invention which arises or is developed 
in the course of or under this Contract; and (c) copyrights and rights in data. 

 
h. Will comply with all applicable standards, orders or requirements issued under Section 306 of  the 

Clean Air Act (42 U.S.C. 1857 [h]), Section 508 of the Clean Water Act (33 U.S.C. 1368), Executive 
Order 11738, and Environmental Protection Agency regulations (40 CFR Part 15). 

 
i. Will comply with mandatory standards and policies relating to energy efficiency, which are contained 

in the state energy conservation plan issued in compliance with the Energy Policy and Conservation 
Act (Pub.: 94-163, 89 Stat. 871). 

 
j. Will comply with: (i) Section 504 of the Rehabilitation Act of 1973 (Rehabilitation Act) which prohibits 

discrimination on the basi s of disabilit y in federa lly assisted programs; (ii) the Americans with  
Disabilities Act (ADA) of 1990 which prohibits discrimination on the basis of disability irrespective of 
funding; and (iii) all applicable regulations and guidelines issued pursuant to both the Rehabilitation 
Act and the ADA. 

 
Any subcontract entered into as a result of this Contract shall contain all of the provisions of this Article. 
 
Article 21.  BUSINESS LICENSE 

The County Business License Ordinance provides that it is unlawful for any  person to furnish su pplies or 
services, or transact any  kind of busi ness in the uni ncorporated territory of  El Dorado County without 
possessing a County Business License unless exempt under County Ordinance Code Section 5.08.070.  
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Contractor warrants and represents that it shall com ply with all of  the requirements of the County Business 
License Ordinance, where applicable, prior to beginning work under this Contract and at all times during the 
term of this Contract. 
 
Article 22.  CONTRACT ADMINISTRATOR 

The County Officer or employee with responsibility for administering this Agreement is John Kahling, Deputy 
Director, Community Development Agency, Transportation Division or successor. 
 
Article 23.  AUTHORIZED SIGNATURES 

The parties hereto represent that the undersigned individuals executing this Agreement on their behalf are 
fully authorized to do so by law or other appropriate instrument and to bind upon said parties the obligations 
set forth herein. 
 
Article 24.  PARTIAL INVALIDITY 

If any provision of thi s Agreement is held by a court of competent jurisdiction to be invalid, void or 
unenforceable, the remaining provisions will co ntinue in full force and effect without being impaired or 
invalidated in any way. 
 
Article 25.  ENTIRE AGREEMENT 

This document and the d ocuments referred to herein or exhibits hereto are the entire Agreement b etween 
the parties and they incorporate or supersede all prior written or oral agreements or understandings. 
 
Article 26.  TRAFFICKING IN PERSONS 

Contractor may not: 
1. Engage in severe forms of trafficking in persons; 
2. Procure a commercial sex act; or 
3. Use forced labor in the performance of the Contract. 

 
Article 27.  ELIGIBLE WORKERS 

Contractor shall en sure that all emplo yees complete an I- 9 form to certify that they are eligible for la wful 
employment under the Immigration and Nationality Act (8 USC 1324a).  Contracto r shall comply  with 
regulations regarding certification and retention of completed forms.  Subc ontractors shall also comply with 
these requirements. 
 
Article 28. DRUG-FREE WORKPLACE 

Contractor agrees to maintain a drug-free workplace in accordance with Government Code Section 8355, et 
seq. by doing all of the following: 
 

a. Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, 
possession, or use of a controlled substance is prohibited in the person’s or organization’s 
workplace, and specifying actions that will be taken against employees for violations of this 
prohibition; 

 
b. Establishing a drug-free awareness program to inform employees about (1) the dangers of drug 

abuse in the workplace; (2) the person’s or organization’s policy of maintaining a drug-free 
workplace; (3) any available drug counseling, rehabilitation, and employee assistance programs; and 
(4) the penalties that may be imposed upon employees for drug abuse violations; 

 
c. Submitting a drug-free workplace certification form Exhibit D to County with the submittal of the 

signed Agreement; 
 

d. Requiring that each employee engaged in the performance of the contract be given a copy of the 
certification. 
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IN WITNESS WHEREOF, the said Community Development Agency, Transportation Division of the  
County of El Dorado, State of California, has caused this Agreement to be executed by County’s Boa rd 
of Supervisors, on its behalf, and the said Contractor has signed this Agreement the day and year written 
below. 

 
COUNTY OF EL DORADO 

  
Dated:____________________________ ___________________________________
  

 
Board Date:________________________ Chair, Board of Supervisors 
  
 Attest: 
 James S. Mitrisin 
 Clerk of the Board of Supervisors 
Dated:______________________________  
 
Board Date:__________________________ ___________________________________
 Deputy Clerk 
 

CONTRACTOR 
   

Dated:________________________ _________________ ____________________________________
 License No. Federal Employee Identification 

Number 
   

By:___________________________   
President   

   
By:__________________________   

Corporate Secretary   
   

 
 
NOTE:  If Contractor is a corporation, the legal name of the corporation shall be set forth above together with 
the signature of the officer or officers authorized to sign contracts on behalf of the corporation; if Contractor is 
a co-partnership, the true name of the firm shall be set forth above together with the signature of the partner 
or partners authorized to sign contracts in behalf of the co-partnership; and if Co ntractor is an individual, 
his/her signature shall be placed above.  Contractor executing this document on behalf of a corpo ration or 
partnership shall be prepared to demonstrate by resolution, article, or otherwise that they are appropriately 
authorized to act in these regards.  For such corporation or partnership, such authority shall be demonstrated 
to the satisfaction of County.  If signature is by an agent, other than officer of a corporation or a member of a 
partnership, an appropriate Power of Attorney shall be on file with the County prior to signing this document. 
 
 

Mailing Address   __________________________________________________________________  

Business Address   ________________________________________________________________  

Email Address   ___________________________________________________________________  

Phone  (_____) _________________ Fax  (_____) ______________ 
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EXHIBIT A  
CONTRACTOR’S BID AND BID SCHEDULE 

SAWMILL 2B BIKE PATH AND EROSION CONTROL PROJECT 
CONTRACT NO. PW 11-30593, CIP NO. 95192 

 

ITEM
NO. 

ITEM DESCRIPTION ESTIMATED 
QUANTITY 

UNIT OF 
MEASURE 

UNIT PRICE 
(in Figures) 

ITEM TOTAL 
(in Figures) 

1 Mobilization 1 LS     

2 Traffic Control 1 LS     

3 Sweeping 60 DAY     

4 Trench and Excavation Safety 1 LS     

5 Humus for Topsoil Mix 125 CY     

6 Mulch and Mulch Application  250 CY     

7 Tackifier and Tackifier Application 81,000 SF     

8 
Install and Maintain Tire Wash Area 
(Off Pavement) 

4 EA     

9 
Install and Maintain Concrete Wash 
Area 

2 EA     

10 
Install and Maintain Weighted Fiber 
Rolls or Gravel-Filled Rolls 

5 EA     

11 Install and Maintain Filter Fence 60 LF     

12 
Install and Maintain Visqueen with 
Gravel Bags or Gravel-Filled Rolls 

1,130 LF     

13 
Install and Maintain Sediment Trap 
and Drainage Inlet Protection 

8 EA     

14 
Install and Maintain Wooden Tree 
Trunk Protection 

81 EA     

15 
Install and Maintain Tree Protection 
and Construction Limit Fence 

9,158 LF     

16 Tree Removal 116 EA     

17 15" x 21" Arch CMP (In Pavement) 97 LF     

18 
15" x 21" Arch CMP (Out of 
Pavement) 

200 LF     

19 20" x 28" Arch CMP (In Pavement) 24 LF     
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ITEM
NO. 

ITEM DESCRIPTION ESTIMATED 
QUANTITY 

UNIT OF 
MEASURE 

UNIT PRICE 
(in Figures) 

ITEM TOTAL 
(in Figures) 

20 
20" x 28" Arch CMP (Out of 
Pavement) 

31 LF     

21 15" x 21" Arch FES 7 EA     

22 20" x 28" Arch FES 1 EA     

23 36" Sediment Trap 5 EA     

24 48" Sediment Trap 3 EA     

25 Log Sediment Barrier 200 LF     

26 Coir Log 2 EA     

27 Modified Grass-Lined Swale 48 LF     

28 Sod Salvage and Transplant 310 SF     

29 Rock-Lined Channel  1,053 LF     

30 Rock Bowl 283 SF     

31 Rock Dissipator 279 SF     

32 Rock Slope Protection 793 SF     

33 Class 1 Bike Path 5,336 LF     

34 Striping and Markings 475 SF     

35 Bike Path Signs 10 EA     

36 Chain Link Fence 1,338 LF     

37 Chain Link 10’ Drive Gate 3 EA     

38 Chain Link 4’ Walk Gate 2 EA     

39 Metal Rail Fence 665 LF     

40 Misc Grading 9 CY     
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ITEM
NO. 

ITEM DESCRIPTION ESTIMATED 
QUANTITY 

UNIT OF 
MEASURE 

UNIT PRICE 
(in Figures) 

ITEM TOTAL 
(in Figures) 

41 Misc AC Paving 100 SF     

42 R&R AC Driveway 1,627 SF     

43 Existing AC Pavement Removal (F) 28 SF     

44 Dewatering Area 1 1 EA     

45 Dewatering Area 2 1 EA     

46 Dewatering Area 3 1 EA     

47 Dewatering Area 4 1 EA     

48 Dewatering Area 5 1 EA     

49 Dewatering Area 6 1 EA     

50 
Overexcavate and Remove 
Unsuitable Material 

100 CY     

51 Rock Fracturing and Removal 100 CY     

52 Winterization 1 LS     

 
TOTAL BID 

  

(F) Final Pay Quantity 
(LS) Lump Sum 
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EXHIBIT B 
 

FAIR EMPLOYMENT PRACTICES ADDENDUM 
 

1. In the performance of this Agreement, Contractor will not discriminate against any employee for 
employment because of race, color, sex, sexual orientation, religion, ancestry or national origin, physical 
disability, medical condition, marital status, political affiliation, family and medical care leave, pregnancy 
leave or disability leave.  Contractor will take affirmative action to ensure that employees are treated 
during employment, without regard to their race, color, sex, sexual orientation, religion, ancestry or 
national origin, physical disability, medical condition, marital status, political affiliation, family and medical 
care leave, pregnancy leave or disability leave.  Such action shall include, but not be limited to, the 
following: employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training, including 
apprenticeship.  Contractor shall post in conspicuous places, available to employees for employment, 
notices to be provided by State setting forth the provisions of this Fair Employment section. 

 
2. Contractor and all subcontractors shall comply with the provisions of the Fair Employment and Housing 

Act (Government Code Section 1290-0 et seq.), and the applicable regulations promulgated thereunder 
(California Code of Regulations, Title 2, Section 7285.0 et seq.).  The applicable regulations of the Fair 
Employment and Housing Commission implementing Government Code, Section 12900(a-f), set forth in 
Chapter 5 of Division 4 of Title 2 of the California Code of Regulations are incorporated into this 
Agreement by reference and made a part hereof as if set forth in full.  Each of Contractor’s contractors 
and all subcontractors shall give written notice of their obligations under this clause to labor 
organizations with which they have a collective bargaining or other agreements, as appropriate. 

 
3. Contractor shall include the nondiscrimination and compliance provisions of this clause in all contracts 

and subcontracts to perform work under this Agreement. 
 
4. Contractor will permit access to the records of employment, employment advertisements, application 

forms and other pertinent data and records by County, State, the State Fair Employment and Housing 
Commission or any other agency of the State of California designated by State, for the purposes of 
investigation to ascertain compliance with the Fair Employment section of this Agreement. 

 
5. Remedies for Willful Violation: 
 

(a) County may determine a willful violation of the Fair Employment provision to have occurred upon 
receipt of a final judgment to that effect from a court in an action to which Contractor was a party, or 
upon receipt of a written notice from the Fair Employment and Housing Commission that it has 
investigated and determined that Contractor has violated the Fair Employment Practices Act and had 
issued an order under Labor Code Section 1426 which has become final or has obtained an 
injunction under Labor Code Section 1429. 

 
(b) For willful violation of this Fair Employment provision, County shall have the right to terminate this 

Agreement either in whole or in part, and any loss or damage sustained by County in securing the 
goods or services thereunder shall be borne and paid for by Contractor and by the surety under the 
performance bond, if any, and County may deduct from any moneys due or thereafter may become 
due to Contractor, the difference between the price named in the Agreement and the actual cost 
thereof to County to cure Contractor’s breach of this Agreement. 
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EXHIBIT C 
 

NONDISCRIMINATION ASSURANCES 
 

Contractor hereby agrees that, as a condition to receiving any federal financial assistance from County or the 
State, acting for the U.S. Department of Transportation, it will comply with Title VI of the Civil Rights Act of 
1964, 78 Stat. 252, 42 U.S.C. 2000d-42 U.S.C. 2000d-4 (hereinafter referred to as the Act), and all 
requirements imposed by or pursuant to Title 49, Code of Federal Regulations, Department of 
Transportation, Subtitle A, Office of the Secretary, Part 21, “Nondiscrimination in Federally-Assisted 
Programs of the Department of Transportation - Effectuation of Title VI of the Civil Rights Act of 1964” 
(hereinafter referred to as the Regulations), the Federal-aid Highway Act of 1973, and other pertinent 
directives, to the end that in accordance with the Act, Regulations, and other pertinent directives, no person 
in the United States shall, on the grounds of race, color, sex, national origin, religion, age or disability, be 
excluded from participation in, be denied the benefits of, or be otherwise subjected to discrimination under 
any program or activity for which County receives federal financial assistance from the Federal Department 
of Transportation.  Contractor hereby gives assurance that Contractor will promptly take any measures 
necessary to effectuate this agreement.  This assurance is required by subsection 21.7(a) (1) of the 
Regulations. 
 
More specifically, and without limiting the above general assurance, Contractor hereby gives the following 
specific assurances with respect to its Federal-aid Program: 
 
1. That Contractor agrees that each “program” and each “facility” as defined in subsections 21.23 (e) and 

21.23 (b) of the Regulations, will be (with regard to a “program”) conducted, or will be (with regard to a 
“facility”) operated in compliance with all requirements imposed by, or pursuant to, the Regulations. 

 
2. That Contractor shall insert the following notification in all solicitations for bids for work or material 

subject to the Regulations made in connection with the Federal-aid Program and, in adapted form, in all 
proposals for negotiated agreements: 

 
Contractor hereby notifies all bidders that it will affirmatively insure that in any agreement entered into 
pursuant to this advertisement, minority business enterprises will be afforded full opportunity to submit bids in 
response to this invitation and will not be discriminated against on the grounds of race, color, sex, national 
origin, religion, age, or disability in consideration for an award. 
 
3. That Contractor shall insert the clauses of Appendix A of this assurance in every agreement subject to 

the Act and the Regulations. 
 
4. That the clauses of Appendix B of this Assurance shall be included as a covenant running with the land, 

in any deed effecting a transfer of real property, structures, or improvements thereon, or interest therein. 
 
5. That where Contractor receives federal financial assistance to construct a facility, or part of a facility, the 

Assurance shall extend to the entire facility and facilities operated in connection therewith. 
 
6. That where Contractor receives federal financial assistance in the form, or for the acquisition, of real 

property or an interest in real property, the Assurance shall extend to rights to space on, over, or under 
such property. 

 
7. That Contractor shall include the appropriate clauses set forth in Appendix C and D of this Assurance, as 

a covenant running with the land, in any future deeds, leases, permits, licenses, and similar agreements 
entered into by Contractor with other parties: 

 
Appendix C; 
 

(a) For the subsequent transfer of real property acquired or improved under the Federal-aid Program; 
and 
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Appendix D; 
 

(b) For the construction or use of or access to space on, over, or under real property acquired, or 
improved under the Federal-aid Program. 

 
8. That this assurance obligates Contractor for the period during which federal financial assistance is 

extended to the program, except where the federal financial assistance is to provide, or is in the form of, 
personal property or real property of interest therein, or structures, or improvements thereon, in which 
case the assurance obligates Contractor or any transferee for the longer of the following periods: 

 
(a) The period during which the property is used for a purpose for which the federal financial assistance 

is extended, or for another purpose involving the provision of similar services or benefits; or 
 

(b) The period during which Contractor retains ownership or possession of the property. 
 
9. That Contractor shall provide for such methods of administration for the program as are found by the 

U.S. Secretary of Transportation, or the official to whom he delegates specific authority, to give 
reasonable guarantee that Contractor, other recipients, sub-grantees, applicants, sub-applicants, 
transferees, successors in interest, and other participants of federal financial assistance under such 
program will comply with all requirements imposed by, or pursuant to, the Act, the Regulations, this 
Assurance and the Agreement. 

 
10. That Contractor agrees that County, the United States and the State of California have a right to seek 

judicial enforcement with regard to any matter arising under the Act, the Regulations, and this 
Assurance. 

 
11. Contractor shall not discriminate on the basis of race, religion, age, disability, color, national origin or sex 

in the award and performance of any State assisted contract or in the administration of County’s DBE 
Program or the requirements of 49 CFR Part 26.  Contractor shall take all necessary and reasonable 
steps under 49 CFR Part 26 to ensure non discrimination in the award and administration of State 
assisted contracts.  County’s DBE Race-Neutral Implementation Agreement is incorporated by reference 
in this Agreement.  Implementation of this program is a legal obligation and failure to carry out its terms 
shall be treated as a violation of this Agreement.  Upon notification to the recipient of its failure to carry 
out its approved DBE Race-Neutral Implementation Agreement, State may impose sanctions as provided 
for under 49 CFR Part 26 and may, in appropriate cases, refer the matter for enforcement under 18 USC 
1001 and/or the Program Fraud Civil Remedies Act of 1985 (31 USC 3801 et. seq.). 

 
These Assurances are given in consideration of and for the purpose of obtaining any and all federal grants, 
loans, agreements, property, discounts or other federal financial assistance extended after the date hereof to 
County by State, acting for the U.S. Department of Transportation, and is binding on Contractor, other 
recipients, subgrantees, applicants, sub-applicants, transferees, successors in interest and other participants 
in the Federal-aid Highway Program. 
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APPENDIX A 
to 

EXHIBIT C 
 

During the performance of this Agreement, Contractor, for itself, its assignees and successors in interest 
(hereinafter collectively referred to as “Contractor”) agrees as follows: 
 
(1) Compliance with Regulations:  Contractor shall comply with the regulations relative to nondiscrimination 
in federally assisted programs of the Department of Transportation, Title 49, Code of Federal Regulations, 
Part 21, as they may be amended from time to time, (hereinafter referred to as the Regulations), which are 
herein incorporated by reference and made a part of this Agreement.   
 
(2) Nondiscrimination:  Contractor, with regard to the work performed by it during the Agreement, shall not 
discriminate on the grounds of race, color, sex, national origin, religion, age, or disability in the selection and 
retention of sub-applicants, including procurements of materials and leases of equipment.  Contractor shall 
not participate either directly or indirectly in the discrimination prohibited by Section 21.5 of the Regulations, 
including employment practices when the Agreement covers a program set forth in Appendix b of the 
Regulations. 
 
(3) Solicitations for Sub-agreements, Including procurements of Materials and Equipment:  In all solicitations 
either by competitive bidding or negotiation made by Contractor for work performed under s Sub-agreement, 
including procurements of materials or leases of equipment, each potential sub-applicant or supplier shall be 
notified by Contractor of the Contractor’s obligations under this Agreement and the Regulations relative to 
nondiscrimination on the grounds of race, color or national origin.  
 
(4) Information and Reports:  Contractor shall provide all information and reports required by the 
Regulations, or directives issued pursuant thereto, and shall permit access to Contractor’s books, records, 
accounts, other sources of information, and its facilities as may be determined by County, State or FHWA to 
be pertinent to ascertain compliance with such Regulations or directives.  Where any information required of 
Contractor is in the exclusive possession of another who fails or refuses to furnish this information, 
Contractor shall so certify to County, State or the FHWA as appropriate, and shall set forth what efforts 
Contractor has made to obtain the information. 
 
(5) Sanctions for Noncompliance:  In the event of Contractor’s noncompliance with the nondiscrimination 
provisions of this Agreement, County shall impose such agreement sanctions as it, the State or the FHWA 
may determine to be appropriate, including, but not limited to: 
 

(a) withholding of payments t o Contractor under the A greement within a reasonable period of 
time, not to exceed 90 days; and/or 

(b) cancellation, termination or suspension of the Agreement, in whole or in part. 
 
(6) Incorporation of Provisions:  Contractor shall include the provisions of paragraphs (1) through (6) in 
every sub-agreement, including procurements of materials and leases of equipment, unless exempt by the 
Regulations, or directives issued pursuant thereto. 
 
Contractor shall take such action with respect to any sub-agreement or procurement as County, State or 
FHWA may direct as a means of enforcing such provisions including sanctions for noncompliance, provided, 
however, that, in the event Contractor becomes involved in, or is threatened with, litigation with a sub-
applicant or supplier as a result of such direction, Contractor may request County or State enter into such 
litigation to protect the interests of County or State, and, in addition, Contractor may request the United 
States to enter into such litigation to protect the interests of the United States. 
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APPENDIX B 
to 

EXHIBIT C 
 

(NOT USED) 
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APPENDIX C 
to 

EXHIBIT C 
 

(NOT USED) 
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to 
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(NOT USED) 
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EXHIBIT D  
DRUG-FREE WORKPLACE CERTIFICATION 

COMPANY/ORGANIZATION NAME 
 
 
 
The Contractor named above hereby certifies compliance with Government Code Section 8355 in matter 
relating to providing a drug-free workplace.  The above named contractor will: 
 

1. Publish a statement notifying employees that unlawful manufacture, distribution, dispensation, 
possession, or use of a controlled substance is prohibited and specifying actions to be taken against 
employees for violations, as required by Government Code Section 8355(a). 

 
2. Establish a Drug-Free Awareness Program as required by Government Code Section 8355(b), to 

inform employees about all of the following: 
 

a. The dangers of drug abuse in the workplace, 
 
b. The person’s or organization’s policy of maintaining a drug-free workplace, 
 
c. Any available counseling, rehabilitation, and employee assistance programs, and 
 
d. Penalties that may be imposed upon employees for drug abuse violations. 
 

3. Provide as required by Government Code Section 8355(c), that every employee who works on the 
proposed contract: 

 
a. Will receive a copy of the company’s drug-free policy statement, and 
 
b. Will agree to abide by the terms of the company’s statement as a condition of employment 

on the contact. 
 

CERTIFICATION 

I, the official named below, hereby swear that I am duly authorized legally to bind the contractor to the above-described 
certification.  I am fully aware that this certification, executed on the date and in the county below, is made under penalty of perjury 
under the laws of the State of California. 

OFFICIALS NAME 
 
 
DATE EXECUTED 
 
 

EXECUTED IN THE COUNTY OF 
 
 

CONTRACTOR SIGNATURE 
 
 
TITLE 
 
 
FEDERAL I.D. NUMBER 
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County of El Dorado 
 

PAYMENT BOND 
(Section 3247, Civil Code) 

Bond No._____________ 

WHEREAS, the County of El Dorado, a political subdivision of the State of California, hereafter referred to as 
“Obligee”, has awarded to Contractor 

 _____________________________________________________________________________________ ,  

hereafter referred to as “Principal”, a contract for the work described as follows: 

SAWMILL 2B BIKE PATH AND EROSION CONTROL PROJECT 
CONTRACT NO. PW 11-30593, CIP NO. 95192 

 
AND, WHEREAS, said Principal is required to furnish a bond in connection with said contract, guaranteeing 
the faithful performance thereof: 

NOW, THEREFORE, we the undersigned Principal and Surety are held and firmly bound unto the Obligee, in 
the sum of 

  Dollars, 

($ ) to be paid to the Obligee, for which payment we bind ourselves, jointly and severally. 

THE CONDITION OF THIS OBLIGATION IS SUCH, 
That if said Princi pal or its sub contractors shall fail to pay any of the perso ns named in Civil Code Section 
3181, or amounts due under the Unemployment Insurance Code with respect to work or labor performed by 
such claimant, or any amounts required to be deducted, withheld, and paid over to the Franchise Tax Board 
from the wages of em ployees of th e Principal and his subcontractors pursuant to Se ction 18806 of the 
Revenue and Taxation Code, wi th respect to such work and labor, that the Sure ty herein will pay for the 
same in an amount not exceeding the sum specified in this bond, otherwise the above obligation shall be 
void.  In case suit is brought upon this bond, the Surety will pay a reasonable attorney's fee to be fixed by the 
court. 

This bond shall inure to the benefit of any of the persons named in Civil Code Section 3181 as to give a right 
of action to such persons or their assigns in any suit brought upon this bond. 

Dated: ________________________ , 20 _______. 
 
 
Correspondence or Claims relating to this bond should 
be sent to the Surety at the following address:  
 
 ___________________________________________   _____________________________________________  

PRINCIPAL 
 ___________________________________________   _____________________________________________  

SURETY 
 ___________________________________________   _____________________________________________  

ATTORNEY-IN-FACT 
 

NOTE: Signatures of those executing for the Pri ncipal and for th e Surety must be properly acknowledged, 
and a Power of Attorney attached for the Surety. 
 

 
 
 
 

NOTARY ACKNOWLEDGMENTS ATTACHED 
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PRINCIPAL 
 
 

ACKNOWLEDGMENT 

State of ____________________ 

County of ____________________ 

 

On _________________ before me, ____________________________________________, 
(here insert name and title of the officer) 

personally appeared _________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ , 

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) 

is/are subscribed to the within instrument and acknowledged to me that he/she/they executed 

the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on  

the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 

the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of ____________________ 
that the foregoing paragraph is true and correct.  

WITNESS my hand and official seal. 

Signature ________________________________ 

(Seal) 
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SURETY 
 
 

ACKNOWLEDGMENT 

State of ____________________ 

County of ____________________ 

 

On _________________ before me, ____________________________________________, 
(here insert name and title of the officer) 

personally appeared _________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ , 

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) 

is/are subscribed to the within instrument and acknowledged to me that he/she/they executed 

the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on  

the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 

the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of ____________________ 
that the foregoing paragraph is true and correct.  

WITNESS my hand and official seal. 

Signature ________________________________ 

(Seal) 
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County of El Dorado 
 

PERFORMANCE BOND 

Bond No.________________ 
 

KNOW ALL MEN BY THESE PRESENTS, that we  ____________________________________________  

the Contractor in the Contract hereto annexed, as Principal, and  __________________________________  

as Surety, are held firmly bound unto the Count y of El  Dorado, a politi cal subdivision of the State of 

California, hereinafter called the “Obligee” in the sum of  __________________________________ Dollars, 

( $ ) lawful money of the Unit ed States, for which payment, well and truly to be m ade, 

we bind ourselves, jointly and severally, firmly by these presents. 

 
 Signed, sealed and dated: ________________________________  

The condition of the above obligation  is such that if said Principal as Contractor in the Contract hereto 
annexed shall faithfully perform each and all of the conditions of said Contract to be performed by him, and 
shall furnish all tools, equipment, apparatus, facilities, transportation, labor and material, other than material, 
if any, agre ed to be fu rnished by the Obligee, necessary to perform and co mplete, and to perform and 
complete in a good and workmanli ke manner, the work of Contract No. PW 11-30593, CIP No. 95192 for 
the Sawmill 2B Bike Path and Erosion Control Project in strict conformity with the terms an d conditions 
set forth in the Contract hereto annexed, then this obligation shall be null and void; otherwise this bond shall 
remain in full force and effect and the said Surety wil l complete the Contract work under its own supervision, 
by Contract or otherwise, and pay all costs thereof for the balance due under terms of the Contract, and the 
said Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or 
addition to the terms of the Contract or to the work to  be performed thereunder shall in any wise affect it s 
obligation on this bond, and it does hereby waive notice of any such change, extension of time, alteration or 
addition to the terms of the Contract or to the work. 

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety shall pay all 
costs incurred by the Obligee in such suit, including a reasonable attorney’s fee to be fixed by the court. 

This guarantee shall insure the Obligee during the work required by any Contract and for a period of one (1) 
year from the date of acceptance of the work against faulty or improper materials or workmanship that may 
be discovered during that time. 

No right of action shall accrue under this bond to or for the use of any person other than the Obligee named 
herein. 

Dated: , 20 . 

 
Correspondence or Claims relating to this bond should 
be sent to the Surety at the following address:  
 
 ___________________________________________   ___________________________________________  

PRINCIPAL 
 ___________________________________________   ___________________________________________  

SURETY 
 ___________________________________________   ___________________________________________  

ATTORNEY-IN-FACT 
 

NOTE: Signatures of those executing for the Pri ncipal and for th e Surety must be properly acknowledged, 
and a Power of Attorney attached for the Surety. 

 
 

NOTARY ACKNOWLEDGMENTS ATTACHED 
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PRINCIPAL 
 
 

ACKNOWLEDGMENT 

State of ____________________ 

County of ____________________ 

 

On _________________ before me, ____________________________________________, 
(here insert name and title of the officer) 

personally appeared _________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ , 

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) 

is/are subscribed to the within instrument and acknowledged to me that he/she/they executed 

the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on  

the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 

the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of ____________________ 
that the foregoing paragraph is true and correct.  

WITNESS my hand and official seal. 

Signature ________________________________ 

(Seal) 
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SURETY 
 
 

ACKNOWLEDGMENT 

State of ____________________ 

County of ____________________ 

 

On _________________ before me, ____________________________________________, 
(here insert name and title of the officer) 

personally appeared _________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ , 

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) 

is/are subscribed to the within instrument and acknowledged to me that he/she/they executed 

the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on  

the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 

the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of ____________________ 
that the foregoing paragraph is true and correct.  

WITNESS my hand and official seal. 

Signature ________________________________ 

(Seal) 
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Form  590 C2 2013For Privacy Notice, get FTB 1131 ENG/SP. 7061143

The payee completes this form and submits it to the withholding agent. 
Withholding Agent (Type or print)
Name

Payee
Name  SSN or ITIN  FEIN  CA Corp no.  CA SOS file no.

Address (apt./ste., room, PO Box, or PMB no.)

City (If you have a foreign address, see instructions.) State ZIP Code

Withholding Exemption Certificate
YEAR

2014
CALIFORNIA  FORM

590

Exemption Reason
Check only one reason box below that applies to the payee.
By checking the appropriate box below, the Payee certifies the reason for the exemption from the California income tax withholding 
requirements on payment(s) made to the entity or individual.

 Individuals — Certification of Residency:
  I am a resident of California and I reside at the address shown above. If I become a nonresident at any time, I will promptly 

notify the withholding agent. See instructions for General Information D, Definitions.
 Corporations:
  The corporation has a permanent place of business in California at the address shown above or is qualified through the 

California Secretary of State (SOS) to do business in California. The corporation will file a California tax return. If this 
corporation ceases to have a permanent place of business in California or ceases to do any of the above, I will promptly notify 
the withholding agent. See instructions for General Information D, Definitions.

 Partnerships or limited liability companies (LLCs):
  The partnership or LLC has a permanent place of business in California at the address shown above or is registered with the 

California SOS, and is subject to the laws of California. The partnership or LLC will file a California tax return. If the partnership 
or LLC ceases to do any of the above, I will promptly inform the withholding agent. For withholding purposes, a limited liability 
partnership (LLP) is treated like any other partnership.

 Tax-Exempt Entities:
  The entity is exempt from tax under California Revenue and Taxation Code (R&TC) Section 23701 ______ (insert letter) or 

Internal Revenue Code Section 501(c) _____ (insert number). If this entity ceases to be exempt from tax, I will promptly notify 
the withholding agent. Individuals cannot be tax-exempt entities.

 Insurance Companies, Individual Retirement Arrangements (IRAs), or Qualified Pension/Profit Sharing Plans:
  The entity is an insurance company, IRA, or a federally qualified pension or profit-sharing plan.
 California Trusts:
  At least one trustee and one noncontingent beneficiary of the above-named trust is a California resident. The trust will file a 

California fiduciary tax return. If the trustee or noncontingent beneficiary becomes a nonresident at any time, I will promptly 
notify the withholding agent.

 Estates — Certification of Residency of Deceased Person:
  I am the executor of the above-named person’s estate or trust. The decedent was a California resident at the time of death.  

The estate will file a California fiduciary tax return. 
 Nonmilitary Spouse of a Military Servicemember:
  I am a nonmilitary spouse of a military servicemember and I meet the Military Spouse Residency Relief Act (MSRRA) 

requirements. See instructions for General Information E, MSRRA.

CERTIFICATE OF PAYEE: Payee must complete and sign below.

Under penalties of perjury, I hereby certify that the information provided in this document is, to the best of my knowledge, true and 
correct. If conditions change, I will promptly notify the withholding agent.

Payee’s name and title (type or print)  __________________________________________ Telephone (_____)___________________

Payee’s signature   _______________________________________________________________  Date ____________________
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Instructions for Form 590
Withholding Exemption Certificate
References in these instructions are to the  California Revenue and Taxation Code (R&TC).

General Information
Registered Domestic Partners (RDP) – For 
purposes of California income tax, references 
to a spouse, husband, or wife also refer to a 
Registered Domestic Partner (RDP) unless 
otherwise specified. For more information on 
RDPs, get FTB Pub. 737, Tax Information for 
Registered Domestic Partners.

A Purpose
Use Form 590, Withholding Exemption 
Certificate, to certify an exemption from 
nonresident withholding. 
Form 590 does not apply to payments of 
backup withholding. For information on 
California backup withholding, go to ftb.ca.gov 
and search for backup withholding. 
Form 590 does not apply to payments for 
wages to employees. Wage withholding is 
administered by the California Employment 
Development Department (EDD). For more 
information, go to edd.ca.gov or call 
888.745.3886.
Do not use Form 590 to certify an exemption 
from withholding if you are a Seller of 
California real estate. Sellers of California 
real estate use Form 593-C, Real Estate 
Withholding Certificate, to claim an exemption 
from real estate withholding.
The following are excluded from withholding 
and completing this form:
• The United States and any of its agencies or 

instrumentalities. 
• A state, a possession of the United States, 

the District of Columbia, or any of its 
political subdivisions or instrumentalities.

• A foreign government or any of its political 
subdivisions, agencies, or instrumentalities.

B Income Subject to 
Withholding

California Revenue and Taxation Code (R&TC) 
Section 18662 requires withholding of income 
or franchise tax on payments of California 
source income made to nonresidents of  
California.
Withholding is required on the following, but is 
not limited to:
• Payments to nonresidents for services 

rendered in  California.
• Distributions of  California source income 

made to domestic nonresident S corporation 
shareholders, partners, and members and 
allocations of  California source income made 
to foreign partners and members.

• Payments to nonresidents for rents if the 
payments are made in the course of the 
withholding agent’s business.

• Payments to nonresidents for royalties from 
natural resources with activities in  California.

• Distributions of  California source income to 
nonresident beneficiaries from an estate or 
trust.

• Endorsement payments received for services 
performed in California.

• Prizes and winnings received by 
nonresidents for contests in  California. 

However, withholding is optional if the total 
payments of California source income are 
$1,500 or less during the calendar year.
For more information on withholding get 
FTB Pub. 1017, Resident and Nonresident 
Withholding Guidelines. To get a withholding 
publication, see Additional Information.

C Who Certifies this Form 
Form 590 is certified by the payee. California 
residents or entities exempt from the 
withholding requirement should complete 
Form 590 and submit it to the withholding 
agent. The withholding agent is then relieved 
of the withholding requirements if the agent 
relies in good faith on a completed and signed 
Form 590 unless notified by the Franchise Tax 
Board (FTB) that the form should not be relied 
upon.
An incomplete certificate is invalid and the 
withholding agent should not accept it. If the 
withholding agent receives an incomplete 
certificate, the withholding agent is required to 
withhold tax on payments made to the payee 
until a valid certificate is received. In lieu of a 
completed certificate on the preprinted form, the 
withholding agent may accept as a substitute 
certificate a letter from the payee explaining 
why the payee is not subject to withholding. The 
letter must contain all the information required 
on the certificate in similar language, including 
the under penalty of perjury statement and the 
payee’s taxpayer identification number. The 
withholding agent must retain a copy of the 
certificate or substitute for at least four years 
after the last payment to which the certificate 
applies, and provide it upon request to the FTB.
For example, if an entertainer (or the 
entertainer’s business entity) is paid for a 
performance, the entertainer’s information 
must be provided. Do not submit the 
entertainer’s agent or promoter information.  
The grantor of a grantor trust shall be treated 
as the payee for withholding purposes. 
Therefore, if the payee is a grantor trust and 
one or more of the grantors is a nonresident, 
withholding is required. If all of the grantors 
on the trust are residents, no withholding 
is required. Resident grantors can check 
the box on Form 590  labeled “Individuals 
— Certification of Residency.”

D Definitions
Nonresident includes all of the following:
• Individuals who are not residents of 

California.
• Corporations not qualified through the 

California Secretary of State (CA SOS) 
to do business in California or having no 
permanent place of business in California.

• Partnerships or limited liability companies 
(LLCs) with no permanent place of business 
in California.

• Any trust without a resident grantor, 
beneficiary, or trustee, or estates where the 
decedent was not a California resident.

Foreign refers to non-U.S.
For more information about determining 
resident status, get FTB Pub. 1031, 
Guidelines for Determining Resident Status. 
Military servicemembers have special rules 
for residency. For more information, get 
FTB Pub. 1032, Tax Information for Military 
Personnel.
Permanent Place of Business:
A corporation has a permanent place of 
business in California if it is organized and 
existing under the laws of California or if it 
is a foreign corporation qualified to transact 
intrastate business by the CA SOS. A 
corporation that has not qualified to transact 
intrastate business (e.g., a corporation 
engaged exclusively in interstate commerce) 
will be considered as having a permanent place 
of business in California only if it maintains 
a permanent office in California that is 
permanently staffed by its employees.

E Military Spouse Residency 
Relief Act (MSRRA)

Generally, for tax purposes you are considered 
to maintain your existing residence or domicile. 
If a military servicemember and nonmilitary 
spouse have the same state of domicile, the 
MSRRA provides: 
• A spouse shall not be deemed to have lost 

a residence or domicile in any state solely 
by reason of being absent to be with the 
servicemember serving in compliance with 
military orders. 

• A spouse shall not be deemed to have 
acquired a residence or domicile in any 
other state solely by reason of being there 
to be with the servicemember serving in 
compliance with military orders. 

Domicile is defined as the one place: 
• Where you maintain a true, fixed, and 

permanent home. 
• To which you intend to return whenever you 

are absent. 
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The payee must notify the withholding agent if 
any of the following situations occur:
• The individual payee becomes a  nonresident.
• The corporation ceases to have a permanent 

place of business in  California or ceases to 
be qualified to do business in  California.

• The partnership ceases to have a permanent 
place of business in  California.

• The LLC ceases to have a permanent place 
of business in  California.

• The tax-exempt entity loses its tax-exempt 
status.

If any of these situations occur, then 
withholding may be required. For more 
information, get Form 592, Resident and 
Nonresident Withholding Statement, 
Form 592-B, Resident and Nonresident 
Withholding Tax Statement, and Form 592-V, 
Payment Voucher for Resident and 
Nonresident Withholding.

Additional Information
For additional information or to speak to 
a representative regarding this form, call 
the Withholding Services and Compliance 
telephone service at:
Telephone: 888.792.4900
 916.845.4900 
Fax: 916.845.9512
OR write to:
 WITHHOLDING SERVICES AND 

COMPLIANCE MS F182 
FRANCHISE TAX BOARD 
PO BOX 942867 
SACRAMENTO CA 94267-0651

You can download, view, and print California 
tax forms and publications at ftb.ca.gov.
OR to get forms by mail write to:
 TAX FORMS REQUEST UNIT 

FRANCHISE TAX BOARD 
PO BOX 307 
RANCHO CORDOVA CA 95741-0307

For all other questions unrelated to withholding 
or to access the TTY/TDD numbers, see the 
information below.
Internet and Telephone Assistance
Website: ftb.ca.gov  
Telephone: 800.852.5711 from within the 

United States
 916.845.6500 from outside the 

United States
TTY/TDD: 800.822.6268 for persons with 

hearing or speech impairments
Asistencia Por Internet y Teléfono 
Sitio web: ftb.ca.gov 
Teléfono: 800.852.5711 dentro de los 

Estados Unidos 
 916.845.6500 fuera de los Estados 

Unidos 
TTY/TDD: 800.822.6268 personas con 

discapacidades auditivas  
y del habla

A military servicemember’s nonmilitary spouse 
is considered a nonresident for tax purposes 
if the servicemember and spouse have the 
same domicile outside of California and the 
spouse is in California solely to be with the 
servicemember who is serving in compliance 
with Permanent Change of Station orders.
California may require nonmilitary spouses of 
military servicemembers to provide proof that 
they meet the criteria for California personal 
income tax exemption as set forth in the 
MSRRA.
Income of a military servicemember’s 
nonmilitary spouse for services performed 
in California is not California source income 
subject to state tax if the spouse is in California 
to be with the servicemember serving in 
compliance with military orders, and the 
servicemember and spouse have the same 
domicile in a state other than California.
For additional information or assistance in 
determining whether the applicant meets the 
MSRRA requirements, get FTB Pub. 1032.

Specific Instructions 
Payee Instructions
Enter the withholding agent’s name. 
Enter the payee’s information, including the 
taxpayer identification number (TIN) and check 
the appropriate TIN box.
You must provide an acceptable TIN as 
requested on this form. The following are 
acceptable TINs: social security number (SSN); 
individual taxpayer identification number 
(ITIN); federal employer identification number 
(FEIN); California corporation number (CA Corp 
no.); or CA SOS file number.
Private Mail Box (PMB) – Include the PMB 
in the address field. Write “PMB” first, then 
the box number. Example: 111 Main Street 
PMB 123.
Foreign Address – Enter the information in 
the following order: City, Country, Province/
Region, and Postal Code. Follow the country’s 
practice for entering the postal code. Do not 
abbreviate the country’s name.
Check the box that reflects the reason why the 
payee is exempt from the California income tax 
withholding requirement.
Withholding Agent Instructions
Keep Form 590 for your records. Do not 
send this form to the FTB unless it has been 
specifically requested. 
For more information, contact Withholding 
Services and Compliance, see Additional 
Information.
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County of El Dorado 
OFFICE OF AUDITOR-CONTROLLER 

 
 360 FAIR LANE 
 PLACERVILLE, CALIFORNIA 95667 
 Phone:  (530) 621-5487            FAX: (530) 295-2535 

 
 

 
JOE HARN, CPA 

Auditor-Controller 

 
 BOB TOSCANO    

Assistant Auditor-Controller   

PAYEE DATA RECORD 
(Required in lieu of IRS W-9 when receiving payment from the County of El Dorado) 

Version: June 2011 

1 

INSTRUCTIONS: Complete all information on this form. Sign, date, and return to the address shown at the bottom of this page. Prompt 
return of this fully completed form will prevent delays in processing payments. Information provided in this form will be used by the County of 
El Dorado to prepare Information Returns (1099), for withholding on payments to nonresident payees, and for reporting to the Employment 
Development Department (EDD). See reverse side for more information and Privacy Statement.  
 
PAYEE’S LEGAL BUSINESS NAME (Type or Print) 
      
INDIVIDUALS AND SOLE PROPRIETORS – ENTER NAME AS SHOWN ON SSN (Last, First, M.I.) PHONE NUMBER: 
                    
MAILING ADDRESS BUSINESS ADDRESS 
            
CITY, STATE, ZIP CODE CITY, STATE, ZIP CODE 

2 

            
 

ENTER FEDERAL EMPLOYER IDENTIFICATION NUMBER (FEIN):     -                
 

 PARTNERSHIP CORPORATION: 

 ESTATE OR TRUST MEDICAL (e.g., dentistry, psychotherapy, chiropractic, etc.) 

 LIMITED LIABILITY COMPANY LEGAL (e.g., attorney services) 

  EXEMPT (nonprofit) 

  ALL OTHER 
  
 

 INDIVIDUAL OR SOLE PROPRIETOR  
   ENTER SOCIAL SECURITY NUMBER:       -     -          

 
3 
 

PAYEE 
ENTITY 
TYPE 

 
CHECK 

ONE BOX 
ONLY 

 (SSN required by authority of California Revenue and Tax Code Section 18646) 

NOTE:  
Individuals 
and sole 
proprietors 
are 
required to 
provide 
their SSN 
(FEIN may be 
provided in 
addition to 
but not in lieu 
of the SSN) 

Applicable only if the business address provided in Part 2 is not a physical California address 
NOTE: If you are a California nonresident providing services to County of El Dorado in California, seven percent (7%) of the 
payment will be withheld and remitted to the California Franchise Tax Board (FTB) unless you are exempt or have obtained a 
waiver from FTB. Mark if any of the following apply: 

 Exempt from withholding of California income (attach California Form 590)  

 Obtained Franchise Tax Board waiver of State withholding (attach a copy)  

 
4 
 

 
NON- 

RESIDENT 
VENDORS  

 
If you are a California nonresident and charge California sales tax, a valid California sales tax permit number is required:             

                  

I hereby certify under penalty of perjury that the information provided on this document is true and correct. 
Should my residency status change, I will promptly notify the County of El Dorado at the address listed below. 

AUTHORIZED PAYEE REPRESENTATIVE’S NAME (Type or Print) TITLE 
            
SIGNATURE DATE TELEPHONE 

 
5 

                 

Please return completed form to: 

 Department/Office:        

 Mailing Address:        

 City/State/Zip:        

 
6 

 Telephone:               Fax:               
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COUNTY OF EL DORADO 
PAYEE DATA RECORD  
 (REVERSE)  
 

1 Requirement to Complete Payee Data Record 
 
A completed Payee Data Record is required for payments to all non-governmental entities and will be kept on file at the County 
of El Dorado Auditor-Controller’s Office.  
 
Payees who do not wish to complete the Payee Data Record may elect to not do business with the County of El Dorado. If the 
payee does not complete the form and the required payee data is not otherwise provided, payment may be reduced for federal 
backup withholding and nonresident State income tax withholding. Amounts reported on Information Returns (1099) are in 
accordance with the Internal Revenue Code and the California Revenue and Taxation Code. 

2 Enter the payee’s legal business name. Sole proprietorships must also include the owner’s full name. An individual must list 
his/her full name. The mailing address should be the address at which the payee chooses to receive correspondence. Do not 
enter payment address or lock box information here. 

3 Check the box that corresponds to the payee business type. Check only one box. Corporations must check the box that 
identifies the type of corporation. The County of El Dorado requires that all parties entering into business transactions that may 
lead to payment(s) from the County provide their Taxpayer Identification Number (TIN). The TIN is required by the California 
Revenue and Taxation Code Section 18646 to facilitate tax compliance enforcement activities and the preparation of Form 1099 
and other information returns as required by the Internal Revenue Code Section 6109(a).  
The TIN for individuals and sole proprietorships is the Social Security Number (SSN). Only partnerships, estates, trusts, limited 
liability corporations and corporations will enter their Federal Employer Identification Number (FEIN). 
Are you a California resident or nonresident?  

 
A corporation will be defined as a "resident" if it has a permanent place of business in California or is qualified through the 
Secretary of State to do business in California.  
 
A partnership is considered a resident partnership if it has a permanent place of business in California. An estate is a resident if 
the decedent was a California resident at time of death. A trust is a resident if at least one trustee is a California resident.  
 
For individuals and sole proprietors, the term "resident" includes every individual who is in California for other than a temporary 
or transitory purpose and any individual domiciled in California who is absent for a temporary or transitory purpose. Generally, 
an individual who comes to California for a purpose that will extend over a long or indefinite period will be considered a resident. 
However, an individual who comes to perform a particular contract of short duration will be considered a nonresident.  
 
Payments to all nonresidents may be subject to withholding. Nonresident payees performing services in California or receiving 
rent, lease, or royalty payments from property (real or personal) located in California will have 7% of their total payments 
withheld for State income taxes. However, no withholding is required if total payments to the payee are $1,500 or less for the 
calendar year. Nonresidents who have been granted a waiver on payments of California source income from the California 
Franchise Tax Board must submit a copy of the waiver. 
 
For information on Nonresident Withholding, contact the Franchise Tax Board at the numbers listed below:  

Withholding Services and Compliance Section: 1-888-792-4900 E-mail address: wscs.gen@ftb.ca.gov 

4 

 
For hearing impaired with TDD, call: 1-800-822-6268 Website: www.ftb.ca.gov 

 California nonresidents charging California sales tax are required to provide their California sales tax number. 

5 Provide the name, title, signature, and telephone number of the authorized individual completing this form. Provide the date the 
form was completed. 

6 This section must be completed by the department/office requesting the information. 

 

Privacy Statement  

 
Section 7(b) of the Privacy Act of 1974 (Public Law 93-579) requires that any federal, State, or local governmental agency, 
which requests an individual to disclose their social security account number, shall inform that individual whether that disclosure 
is mandatory or voluntary, by which statutory or other authority such number is solicited, and what uses will be made of it.  
 
It is mandatory to furnish the information requested. Federal law requires that payment for which the requested information is 
not provided is subject to federal backup withholding and State law imposes noncompliance penalties of up to $20,000.  
 
You have the right to access records containing your personal information, such as your SSN. To exercise that right, please 
contact the County of El Dorado Auditor-Controller’s Office in writing. 
 
All questions should be referred to the County of El Dorado Auditor-Controller’s Office. 
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COUNTY OF EL DORADO, CALIFORNIA 
COMMUNITY DEVELOPMENT AGENCY 

TRANSPORTATION DIVISION 
 

SPECIAL PROVISIONS 
ANNEXED TO CONTRACT NO. PW 11-30593, CIP NO. 95192 

 
 

SECTION 1. SPECIFICATIONS AND PLANS 
1-1.01 GENERAL  

The work embraced herein shall be done in accordance with the Standard Specifications dated May 2006 
and the Standard Plans dated May 2006, of the Department of Transportation (Caltrans) insofar as the same 
may apply, County of El Dorado Design and Improvement Standards Manual, revised March 8, 1994, 
including Resolutions 199-91 and 58-94 to adopt changes to the Design and Improvement Standards Manual 
and these special provisions. 
 
Attention is directed to Appendix A of these special provisions containing Amendments to May 2006 
Standard Specifications as issued by the State of California Department of Transportation.  These 
Amendments are hereby incorporated into the contract documents to replace or supplement those sections 
of the Standard Specifications where an Amendment exists, and are to be treated the same as the Standard 
Specifications in relation to other Contract Documents. 
 
Amendments to the Standard Specifications set forth in these special provisions shall be considered as part 
of the Standard Specifications for the purposes set forth in Section 5-1.04, “Coordination and Interpretation 
of Plans, Standard Specifications and Special Provisions,” of the Standard Specifications.  Whenever either 
the term “Standard Specifications is amended” or the term “Standard Specifications are amended” is used in 
the special provisions, the indented text or table following the term shall be considered an amendment to the 
Standard Specifications.  In case of conflict between such amendments and the Standard 
Specifications, the amendments shall take precedence over and be used in lieu of the conflicting 
portions. 
 
In case of conflict between the Standard Specifications, the Amendments to Standard Specifications, 
and these special provisions, the special provisions shall take precedence over and be used in lieu 
of the conflicting portions. 
 
1-1.02 DEFINITIONS AND TERMS 

As used in the contract documents, unless the context otherwise requires, the following terms have the 
following meanings: 
 

APPROVAL OF CONTRACT – Execution of the Contract by the County of El Dorado 
Director of Transportation. 
 
CALTRANS – The State of California Department of Transportation. 
 
CONTRACTOR – Contractor responsible for constructing the SAWMILL 2B BIKE PATH 
AND EROSION CONTROL PROJECT. 
 
COUNTY – The County of El Dorado, a political subdivision of the State of California. 
 
CTC – California Tahoe Conservancy. 
 
CCC – California Conservation Corps. 
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DOT / DEPARTMENT / DEPARTMENT OF TRANSPORTATION / RECIPIENT / 
TRANSPORTATION DIVISION – The Community Development Agency, Transportation 
Division. 
 
COUNTY SURVEYOR – The elected official holding the title of County Surveyor for the 
County of El Dorado, whose office is located in Placerville, California. 
 
DBE – Disadvantaged Business Enterprise.  This definition includes disadvantaged, small, 
minority, and women owned business enterprises. 
 
DIRECTOR OF TRANSPORTATION – The Director of the Community Development Agency 
for the County of El Dorado. 
 
ENGINEER / STATE HIGHWAY ENGINEER – The Director of the Community Development 
Agency for the County of El Dorado, or his/her authorized representative (Resident 
Engineer). 
 
FHWA – The Federal Highway Administration. 
 
LABORATORY – The established laboratory of the County of El Dorado Transportation 
Division or laboratories authorized by the Engineer to test materials and work involved in the 
contract. 
 
LAHONTAN – The California Regional Water Quality Control Board (CRWQCB) in the Lake 
Tahoe area known as the Lahontan Region. 
 
MUTCD – Current California Manual on Uniform Traffic Control Devices. 
 
OSHA – Occupational Safety and Health Administration. 
 
PLANS – The improvement plans titled “SAWMILL 2B BIKE PATH AND EROSION 
CONTROL PROJECT” approved by the County of El Dorado Transportation Division and 
the Standard Plans. 
 
SEZ – Stream Environment Zone - Land Capability Class 1b. 
 
STANDARD PLANS – The May 2006 edition of the Standard Plans of the State of 
California, Department of Transportation (Caltrans). 
 
STANDARD SPECIFICATIONS – The May 2006 edition of the Standard Specifications for 
the State of California, Department of Transportation (Caltrans). 
 
STPUD – South Tahoe Public Utility District. 
 
SURVEYOR – An employee of the County of El Dorado Transportation Division who is a 
registered Land Surveyor or who is performing surveying under the license of a registered 
Land Surveyor who is also employed by the Transportation Division. 
 
STATE – County of El Dorado. 
 
STATE PARKS – State of California Department of Parks and Recreation. 
 
TRCD – Tahoe Resource Conservation District. 
 
TRPA – Tahoe Regional Planning Agency. 
 
USDA – The United States Department of Agriculture. 
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USDOT – The United States Department of Transportation. 
 
USFS – The United States Forest Service; also known as the USDA Forest Service – an 
agency of the United States Department of Agriculture. 
 

All other Definitions and Terms are in accordance with the Standard Specifications. 
 
 

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS 
2-1.01 GENERAL 

The bidders’ attention is directed to the provisions in Section 2, “Proposal Requirements and Conditions,” of 
the Standard Specifications and these special provisions for the requirements and conditions which it must 
observe in the preparation of the proposal form and the submission of the bid. 
 
The first sentence of the second paragraph in Section 2-1.05, “Proposal Forms,” of the Standard 
Specifications is amended to read: 
 

“The Proposal form is bound together with the Notice to Bidders, Special Provisions, 
Agreement and attendant documents.” 

 
A Proposal shall be deemed “Non-Responsive” if the Proposal is submitted without the entire Contract 
Document package attached. 
 
In addition to whom the bidder proposes to directly subcontract portions of the Work as required in 
accordance with Section 2-1.054, “Required Listing of Proposed Subcontractors,” of the Standard 
Specifications, the list of subcontractors shall also set forth the percentage of each bid item that will be done 
by each subcontractor listed.  A sheet for listing the subcontractors is included in the Proposal. 
 
The first sentence of the last paragraph in Section 2-1.07, “Proposal Guaranty,” of the Standard 
Specifications is amended to read: 
 

The bidder’s bond, if used, shall conform to the bond form included in this proposal 
for the project “SAWMILL 2B BIKE PATH AND EROSION CONTROL PROJECT”, and 
shall be properly filled out and executed. 

 
(DO NOT DETACH THE FORM) 

 
The proposal shall be attached and submitted with the contract documents bid 

package in its entirety. 
 
The form of bidder’s bond mentioned in the last paragraph in Section 2-1.07, “Proposal Guaranty,” of the 
Standard Specifications will be found in the Proposal.  Bid security shall be in an amount equal to at least 
ten percent (10%) of the total amount bid. 
 
In accordance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the proposal.  
Signing the proposal shall also constitute signature of the Noncollusion Affidavit. 
 
The Contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national 
origin, or sex in the performance of this Contract.  The Contractor shall carry out applicable requirements of 
Title 49 CFR (Code of Federal Regulations) Part 26 in the award and administration of USDOT assisted 
contracts. Failure by the Contractor to carry out these requirements is a material breach of this contract, 
which may result in the termination of this contract or such other remedy, as County deems appropriate.  
Each subcontract signed by the Contractor must include this assurance. 
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Failure of the bidder to fulfill the requirements of the special provisions for submittals required to be furnished 
after bid opening, including but not limited to escrowed bid documents, where applicable, may subject the 
bidder to a determination of the bidder’s responsibility in the event it is the apparent low bidder on a future 
public works contracts. 
 
During the performance of this Contract, the Contractor and its subcontractors shall not unlawfully 
discriminate against any employee or applicant for employment because of race, religion, color, national 
origin, ancestry, physical handicap, medical condition, marital status, age, or sex.  The Contractor and its 
subcontractors shall ensure that the evaluation and treatment of their employees and applicants for 
employment are free of such discrimination.  The Contractor and its subcontractors shall comply with the 
provisions of the Fair Employment and Housing Act (Government Code Section 12900 et seq.) and the 
applicable regulations promulgated thereunder (California Code of Regulations, Title 2, Section 7285.0 et 
seq.).  The applicable regulations of the Fair Employment and Housing Commission implementing 
Government Code Section 12990, set forth in Chapter 5 of Division 4 of Title 2 of the California Code of 
Regulations are incorporated into this Contract by reference and made a part hereof as if set forth in full.  
The Contractor and its subcontractors shall give written notice of their obligations under this clause to labor 
organizations with which they have a collective bargaining or other agreement.  Each subcontract signed by 
the bidder must include this assurance. 
 
Contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or 
sex in the performance of this Contract.  Contractor shall carry out applicable requirements of 
7 CFR Part 3016 in the award and administration of USDA assisted contracts  Failure by Contractor to carry 
out these requirements is a material breach of this Contract, which may result in the termination of this 
Contract or such other remedy, as County deems appropriate.  Each subcontract signed by the bidder must 
include this assurance. 
 
2-1.02 REQUIRED LISTING OF PROPOSED SUBCONTRACTORS 

Section 2-1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications is amended 
to read: 
 

2-1.054  Required Listing of Proposed Subcontractors; Each Proposal shall have listed 
therein the name, contractor’s license number and address of each subcontractor to whom the 
bidder proposes to subcontract portions of the work in an amount in excess of 0.5% of the total 
bid or $10,000, whichever is greater, in accordance with the Subletting and Subcontracting Fair 
Practices Act, commencing with Section 4100 of the Public Contract Code.  The Bidder shall 
also describe in the Subcontractor Listing the work to be performed by each subcontractor listed.  
The work to be performed by the subcontractor shall be shown by listing the bid item number, 
bid item description, and portion of the work to be performed by the subcontractor in the form of 
a percentage calculated by dividing the work to be performed by the subcontractor by the 
respective bid item amount(s) (not by the total bid price).  The percentage of each bid item 
subcontracted may be submitted with the Bidder’s bid or sent via email or fax to Donaldo 
Palaroan, County of El Dorado Community Development Agency, Transportation Division, email-
donaldo.palaroan@edcgov.us, Fax-(530) 541-7049 by 4:00 p.m. on the first business day after 
the bid opening.  The email or fax shall contain the name of each subcontractor submitted with 
the Bidder’s bid along with the bid item number, bid item description, and the percentage of each 
bid item subcontracted, as described above.  At the time the contract is awarded, all listed 
subcontractors shall be properly licensed to perform their designated portion of the work.  The 
bidder’s attention is directed to other provisions of the Act related to the imposition of penalties 
for failure to observe its provisions by using unauthorized subcontractors or by making 
unauthorized substitutions. 
 
Forms for listing the subcontractors who will work on this Project are included in the Proposal 
section of these Contract Documents. 
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2-1.03 INCLUSION OF FEDERAL FORM 1273 CONTRACT PROVISIONS 

In accordance with Section 12.9 of Chapter 12 of the Local Assistance Procedures Manual (LAPM), and 
Section 14, “FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION PROJECTS,” of these 
Contract Documents the provisions of FHWA Form 1273 are required to be physically incorporated into each 
contract, subcontract and subsequent lower-tier subcontracts.  The provisions may not be incorporated by 
reference. 
 
The prime contractor is responsible for compliance with the requirements be all subcontractors and lower-tier 
subcontractors.  Failure of the prime contractor to comply with the requirements by is grounds for County 
termination of the contract with the contractor and debarment of the contractor by FHWA. 
 
2-1.04 FEDERAL LOBBYING RESTRICTIONS 

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or 
any lower tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to 
influence a Federal agency or Congress in connection with the awarding of any Federal-aid contract, the 
making of any Federal grant or loan, or the entering into of any cooperative agreement. 
 
If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-
aid contract, the recipient shall submit an executed certification and, if required, submit a completed 
disclosure form as part of the bid documents. 
 
A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is 
included in the Proposal.  Information regarding standard Form - LLL, “Disclosure of Lobbying Activities,” is 
included in the Proposal.  Signing the Proposal shall constitute signature of the Certification. 
 
The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract 
and any lower-tier contracts exceeding $100,000.  All disclosure forms, but not certifications, shall be 
forwarded from tier to tier until received by the Engineer. 
 
The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each 
calendar quarter in which there occurs any event that requires disclosure or that materially affects the 
accuracy of the information contained in any disclosure form previously filed by the Contractor, 
subcontractors and any lower-tier contractors.  An event that materially affects the accuracy of the 
information reported includes: 
 

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing 
or attempting to influence a covered Federal action; or 

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal 
action; or, 

C. A change in the officer(s), employee(s), or member(s) influencing or attempting to influence a 
covered Federal action. 

 
2-1.05 DISADVANTAGED BUSINESS ENTERPRISE (DBE) 

This project is subject to Title 49 CFR 26.13(b): 
 
The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national 
origin, or sex in the performance of this contract.  The contractor shall carry out applicable requirements of 
49 CFR part 26 in the award and administration of DOT-assisted contracts.  Failure by the contractor to carry 
out these requirements is a material breach of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems appropriate. 
 
Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in the contract (49 
CFR 26). 
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The Contractor shall also carry out applicable requirements of 49 CFR Part 18 and 7 CFR 3016 in the award 
and administration of this USDOT and USFS assisted Contract, respectively.  The applicable requirements of 
49 CFR Part 18 and 7 CFR 3016 are as follows: 
 
(a) Contracting with small and minority firms, women’s business enterprise and labor surplus area firms. 

 
(1) Contractor will take all necessary affirmative steps to assure that minority firms, women’s 

business enterprises, and labor surplus area firms are used when possible. 
 

(2) Affirmative steps shall include: 
 

(i) Placing qualified small and minority businesses and women’s business 
enterprises on solicitation lists; 

 
(ii) Assuring that small and minority businesses, and women’s business enterprises 

are solicited whenever they are potential sources; 
 

(iii) Dividing total requirements, when economically feasible, into smaller tasks or 
quantities to permit maximum participation by small and minority business, and 
women’s business enterprises; 

 
(iv) Establishing delivery schedules, where the requirement permits, which 

encourage participation by small and minority business, and women’s business 
enterprises; 

 
(v) Using the services and assistance of the Small Business Administration, and the 

Minority Business Development Agency of the Department of Commerce; and 
 

(vi) Requiring the prime contractor, if subcontracts are to be let, to take the 
affirmative steps listed in paragraphs (a)(2) (i) through (v) of this section. 

 
Bidder will take all necessary affirmative steps to assure that minority firms, women’s business enterprises 
and labor surplus area firms are used when possible. 
 
To ensure there is equal participation of the DBEs provided in 49 CFR 26.5, the County shows a goal for 
DBEs 
 
Make work available to DBEs and select work parts consistent with available UDBE subcontractors and 
suppliers. 
 
Meet the DBE goal shown in the Notice to Bidders or demonstrate that you made adequate good faith efforts 
to meet this goal. 
 
It is your responsibility to verify that the DBE firm is certified as DBE at date of bid opening.  For a list of 
DBEs certified by the California Unified Certification Program, go to: 
 

http://www.dot.ca.gov/hq/bep/find_certified.htm 
 
All DBE participation will count toward the County’s Overall DBE goal and the State’s federally mandated 
statewide overall DBE goal.  
 
Credit for materials or supplies you purchase from DBEs counts towards the goal in the following manner: 

 
1. 100 percent counts if the materials or supplies are obtained from a DBE manufacturer. 
2. 60 percent counts if the materials or supplies are obtained from a DBE regular dealer. 
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3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or 
supplies count if obtained from a DBE that is neither a manufacturer or regular dealer.  49 CFR 
26.55 defines “manufacturer” and “regular dealer.” 

 
You receive credit towards the goal if you employ a DBE trucking company that performs a commercially 
useful function as defined in 49 CFR 26.55(d)(1) through (4) and (6). 
 

DBE Commitment Submittal 

 
Submit DBE information on the Local Agency Bidder-DBE Commitment (Construction Contracts) Exhibit 
15-G form included in the Proposal.  If the form is not submitted with the bid, make a copy of the form from 
the Proposal before submitting your bid. 
 
If the DBE Commitment form is not submitted with the bid, the apparent low bidder, the 2nd low bidder, and 
the 3rd low bidder must complete and submit the DBE Commitment form via fax or email to Donaldo 
Palaroan, El Dorado County Community Development Agency, Transportation Division, email-
donaldo.palaroan@edcgov.us, Fax-(530) 541-7049.  DBE Commitment form must be received as noted no 
later than 4:00 p.m. on the 4th business day after bid opening. 
 
Other bidders do not need to submit the DBE Commitment form unless the County requests it.  If the County 
requests you to submit a DBE Commitment form, submit the completed form within four (4) business days of 
the request via email or fax to Donaldo Palaroan, El Dorado Community Development Agency, 
Transportation Division, email-donaldo.palaroan@edcgov.us, Fax-(530) 541-7049. 
 
Submit written confirmation from each DBE stating that it is participating in the contract.  Include confirmation 
with the DBE Commitment form.  A copy of a DBE’s quote will serve as written confirmation that the UDBE is 
participating in the contract. 
 
If you do not submit the DBE Commitment form with the DBE quotes within the specified time, the County 
finds your bid nonresponsive. 
 

Good Faith Efforts Submittal 

 
If you have not met the DBE goal, complete and submit the DBE Information - Good Faith Efforts form with 
the bid showing that you made adequate good faith efforts to meet the goal.  Only good faith efforts directed 
towards obtaining participation by DBEs will be considered.  If good faith efforts documentation is not 
submitted with the bid, it must be submitted by the County no later than 4:00 pm on the 4th business day 
after bid opening via fax or email to Donaldo Palaroan, El Dorado County Community Development Agency,  
Transportation Division, email-donaldo.palaroan@edcgov.us, Fax-(530) 541-7049. 
 
If your DBE Commitment form shows that you have met the DBE goal or if you are required to submit the 
DBE Commitment form, you must also submit good faith efforts documentation within the specified time to 
protect your eligibility for award of the contract in the event the County finds that the DBE Goal has not been 
met. 
 
Good faith efforts documentation must include the following information and supporting documents, as 
necessary: 
 

1. Items of work you have made available to DBE firms.  Identify those items of work you might 
otherwise perform with your own forces and those items that have been broken down into 
economically feasible units to facilitate DBE participation.  For each item listed, show the dollar value 
and percentage of the total contract.  It is your responsibility to demonstrate that sufficient work to 
meet the goal was made available to DBE firms. 

 
2. Names of certified DBEs and dates on which they were solicited to bid on the project.  Include the 

items of work offered.  Describe the methods used for following up initial solicitations to determine 
with certainty if the DBEs were interested, and the dates of the follow-up.  Attach supporting 
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documents such as copies of letters, memos, facsimiles sent, telephone logs, telephone billing 
statements, and other evidence of solicitation.  You are reminded to solicit certified DBEs through all 
reasonable and available means and provide sufficient time to allow DBEs to respond. 

 
3. Name of selected firm and its status as a DBE for each item of work made available.  Include name, 

address, and telephone number of each DBE that provided a quote and their price quote.  If the firm 
selected for the item is not a DBE, provide the reasons for the selection. 

 
4. Name and date of each publication in which you requested DBE participation for the project.  Attach 

copies of the published advertisements. 
 

5. Names of agencies and dates on which they were contacted to provide assistance in contacting, 
recruiting, and using DBE firms.  If the agencies were contacted in writing, provide copies of 
supporting documents. 

 
6. List of efforts made to provide interested DBEs with adequate information about the plans, 

specifications and requirements of the contract to assist them in responding to a solicitation.  If you 
have provided information, identify the name of the DBE assisted, the nature of the information 
provided, and date of contact.  Provide copies of supporting documents, as appropriate. 

 
7. List of efforts made to assist interested DBEs in obtaining bonding, lines of credit, insurance, 

necessary equipment, supplies, and materials, excluding supplies and equipment that the DBE 
subcontractor purchases or leases from the prime contractor or its affiliate.  If such assistance is 
provided by you, identify the name of the DBE assisted, nature of the assistance offered, and date.  
Provide copies of supporting documents, as appropriate. 

 
8. Any additional data to support demonstration of good faith efforts. 

 
The County may consider DBE commitments of the 2nd and 3rd bidders when determining whether the low 
bidder make good faith efforts to meet the DBE goal. 
 
In accordance with 49 CFR 26.53(d) if the County determines that the apparent successful bidder failed to 
meet the Good Faith Effort requirements, the County will provide the apparent successful low bidder an 
opportunity for administrative reconsideration before awarding the contract.  The County will provide the 
apparent successful low bidder an opportunity to submit written documentation or argument and meet in 
person with the reconsideration official concerning the issue of whether it met the goal or made adequate 
good faith efforts to do so. The reconsideration official is someone who did not participate in the original 
determination that the goal or good faith effort was not met. 
 
2-1.06 COMPLIANCE WITH FEDERAL, STATE, AND LOCAL AGENCY REQUIREMENTS 

County is relying on federal assistance or grants as well as on state funds for all or a portion of the funding 
for the Work to be provided under this Contract.  As a requirement of County’s use of federal and state 
funds, County is required to comply with certain federal and state contracting requirements and to extend 
those requirements to its third party contracts.  Contractor shall comply and shall require its subcontractors to 
comply with all applicable provisions of federal and state regulations, including those required by Caltrans 
and Federal Highway Administration (FHWA) grant funding requirements, regulations, and related executive 
orders regarding the use, expenditure, control, reporting, allowable costs and management of such funds as 
well as these requirements detailed in 49 CFR Part 18, Uniform Administrative Requirements for Grants and 
Cooperative Agreements to State and Local Governments.  Contractor shall further comply with all 
applicable provisions of the Caltrans Local Assistance Procedures Manual and the Local Assistance 
Program Guidelines, all Title 23 Federal requirements and all applicable state and federal laws, regulations 
and policy; procedural or instructional memoranda.  Failure of Contractor to comply with any federal or state 
provision may be the basis for withholding payments to Contractor and for such other remedies as may be 
appropriate including termination of this Contract.  Contractor shall also comply with any flow-down or 
third-party contracting provisions which may be required under the federal and state regulations and which 
may apply to Contractor’s subcontracts, if any, associated with this Contract.  Contractor shall ensure that all 
subcontractors submit certifications regarding federal lobbying activities as required by Section 1352, Title 
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31, United State Code and that all such certifications are made a part of any subcontracts entered into as a 
result of this Contract. 
 
2-1.07 COST PRINCIPLES 

The Federal Acquisition Regulations in Title 48, CFR, Part 31 et seq. as applicable, are the governing factors 
regarding allowable elements of cost for the Work to be performed under this Contract. 
 
A. Contractor and its subcontractors shall comply with Office of Management and Budget Circular A-87, 

Cost Principles for State, Local And Indian Tribal Governments; with Federal administrative procedures 
pursuant to 49 CFR, Part 18, Uniform Administrative Requirements for Grants and Cooperative 
Agreements to State and Local Governments; and with Contract Cost Principles, 48 CFR, Federal 
Acquisition Regulations System, Chapter 1, Parts 31 et seq., insofar as those regulations may apply to 
Contractor and its subcontractors.  This provision shall apply to every sub-recipient receiving funds as a 
Contractor or subcontractor under this Contract. 
 

B. Any expenditures for costs for which Contractor has received payment or credit that are determined by 
subsequent audit to be unallowable under Office of Management and Budget Circular A-87, 48 CFR, 
Parts 31 et seq. or 49 CFR, Part 18 are subject to repayment by Contractor to County. 
 

C. Travel and per diem reimbursements, if applicable, and third-party contract reimbursements to 
subcontractors will be allowable as project costs only after those costs are incurred and paid for by 
Contractor. 
 

D. Notwithstanding any other provision of the Contract Documents to the contrary, payments to Contractor 
for mileage, travel or subsistence expenses, if applicable, for Contractor’s staff or subcontractors claimed 
for reimbursement shall not exceed the lesser of (1) the rates to be paid to County employees under the 
current Board of Supervisors Travel Policy in effect at the time the expenses are incurred; or (2) the rates 
authorized to be paid to rank and file State employees under current State Department of Personnel 
Administration (DPA) rules.  If the rates claimed are in excess of those authorized DPA rates, then 
Contractor is responsible for the cost difference, and any overpayments inadvertently paid by County 
shall be reimbursed to County by Contractor on demand within thirty (30) days of such demand. 
 

E. Contractor and its subcontractors shall establish and maintain accounting systems and records that 
properly accumulate and segregate funds received under this Agreement by line item.  The accounting 
systems of Contractor and all subcontractors shall conform to Generally Accepted Accounting Principles 
(GAAP), shall enable the determination of incurred costs at interim points of completion, and shall 
provide support for reimbursement of payment vouchers or invoices. 

 
2-1.08 BID PROTEST PROCEDURE 

The protest procedure is intended to handle and resolve disputes related to the bid award for this project 
pursuant to Title 7 Code of Federal Regulations Chapter XXX Part 3016.36 (b)(12)(i)-(ii) and Title 49 Code of 
Federal Regulations Part 18 Section 18.36 (b) (12)(i)-(ii) and County of El Dorado policies and procedures.  
A protestor must exhaust all administrative remedies with the County of El Dorado before pursuing a protest 
with a Federal Agency.  Reviews of protests by the Federal agency will be limited to: 
 

(i.) Violations of Federal law or regulations and the standards of 7 CFR Chapter XXX 
Part 3016.36 (b)(12)(i)-(ii) and 49 CFR Part 18 Subpart C Section 18.36 (b) (12)(i)-(ii).  
Violations of State of California or local law will be under the jurisdiction of the State of 
California or the County of El Dorado; and 

 
(ii.) Violation of the County of El Dorado’s protest procedures for failure to review a complaint or 

protest.  Protests received by the Federal agency other than those specified above will be 
referred to the County of El Dorado. 

 
The protest procedure is an extension of the formal bid process and allows those who wish to protest the 
recommendation of an award after bid the opportunity to be heard. 
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Policy:  Upon completion of the bid evaluation, the Community Development Agency, Transportation 
Division shall notify all bidders of the recommendation of award, the basis therefore, and the date and time 
on which the recommendation for award will be considered and acted upon by the Board of Supervisors.  All 
bidders may attend the Board of Supervisors meeting at that time the agenda item is considered, address 
the Board of Supervisors, and be heard. 
 
Procedure:  If a bidder wishes to protest the award, the procedure shall be as follows: 
 
1. The Community Development Agency, Transportation Division will review the bids received in a timely 
fashion under the terms and conditions of the Notice to Bidders, and notify the bidders in writing, at the FAX 
number designated in the bid, of its recommendation including for award or rejection of bids (“All Bidders 
Letter”). 
 
2. Within five (5) working days from the date of the “All Bidders Letter,” the bidder protesting the 
recommendation for award shall submit a letter of protest to the Community Development Agency, 
Transportation Division, Attention Donaldo Palaroan, 924B Emerald Bay Road, South Lake Tahoe, CA 
96150, and state in detail the basis and reasons for the protest.  The bidder must provide facts to support the 
protest, including any evidence it wishes to be considered, together with the law, rule, regulation, or criteria 
on which the protest is based. 
 
3. If the Community Development Agency, Transportation Division finds that protest to be valid, it may 
modify its award recommendations and notify all bidders of that decision.  If the Community Development 
Agency, Transportation Division does not agree with the protest, or otherwise fails to resolve the protest, the 
Community Development Agency, Transportation Division will notify the bid protestor and all interested 
parties of its decision and the date and time that the recommendation for award will be agendized for the 
Board of Supervisors’ consideration and action.  The Community Development Agency, Transportation 
Division shall also include in its report the details of the bid protest. 
 
4. The bidder may attend the Board of Supervisors meeting at which the recommendation and bid protest 
will be considered.  The Board of Supervisors will take comment from the bidder, staff, and members of the 
public who wish to speak on the item.  In the event that the bidder is not in attendance at that time, the bid 
protest may be dismissed by the Board of Supervisors without further consideration of the merits; and, 
 
The decision of the Board of Supervisors on the bid protest shall be final. 
 
 

SECTION 3. AWARD AND EXECUTION OF CONTRACT  
3-1.01 GENERAL 

The Bidder’s attention is directed to the provisions in Section 3, “Award and Execution of Contract,” of the 
Standard Specifications and these Special Provisions for the requirements and conditions concerning award 
and execution of contract. 
 
3-1.02 AWARD OF CONTRACT 

Section 3-1.01, “Award of Contract”, of the Standard Specifications is amended to read: 
 

3-1.01 Award of Contract; Bids will be considered for award by the Board of 
Supervisors.  The County of El Dorado reserves the right after opening bids to reject 
any or all bids, to waive any irregularity in a bid, or to make award to the lowest 
responsive, responsible Bidder and reject all other bids, as it may best serve the 
interests of the County.  The award of Contract, if it be awarded, will be to the lowest, 
responsive, responsible bidder whose Proposal complies with all the requirements 
prescribed.  Such award, if made, will be made within sixty (60) days after the opening 
of the Proposals.  This period will be subject to extension for such further period as may 
be agreed upon in writing between the Department and the bidder concerned. 
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All bids will be compared on the basis of the Proposal Pay Items and Bid Price 
Schedule of the quantities of work to be done. 
 
The lowest responsive, responsible bidder shall be the bidder submitting the lowest 
additive total of all the bid items and meeting all other requirements.  In the event of a 
discrepancy between the unit price bid and the extended unit total as stated on the 
Proposal, the amount bid for the unit price shall control and shall be utilized in 
calculating the additive total of the bid items for purposes of award, including revisions 
by Addenda, and as specified in the Proposal instructions. 

 
3-1.03 EXECUTION OF CONTRACT 

Attention is directed to the “Notice to Bidders” and “Proposal” for this Contract.  Barring some unforeseen 
irregularity, Notice of Award will be sent to the lowest responsive responsible bidder after approval by the El 
Dorado County Board of Supervisors. 
 
The successful bidder shall return the signed Contract, the Contract bonds, the Drug-Free Certification Form, 
a California Form 590-Withholding Exemption Certificate, a County Payee Data Record Form, and 
certificates of insurance to the Office of the Community Development Agency, Transportation Division within 
five (5) days, not including Saturdays, Sundays, and legal holidays, of the date of the Notice of Award 
of Contract Letter.  Priority delivery or mail of these documents should be to the attention of Donaldo 
Palaroan, County of El Dorado Community Development Agency, Transportation Division at 924B Emerald 
Bay Road, South Lake Tahoe, California 96150, donaldo.palaroan@edcgov.us. 
 
The failure of the successful bidder to furnish any bond required of it by law or by this Agreement, or the 
failure to execute the Contract, or the failure to provide the required insurance documents within the time 
fixed for the execution of the Contract and return of the bonds and insurance constitutes a failure to execute 
and return the Contract as required herein.  Upon such failure or refusal to return the executed Agreement, 
or to provide the bonds or insurance documents required herein, the bidder’s security shall be forfeited to 
County. 
 
The Engineer will provide the successful bidder 5 sets of half-size Plans, 5 sets of full-size Plans, and 5 
copies of the Contract Documents book after approval of the Contract. 
 
 

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED 
DAMAGES 

4-1.01 GENERAL 

Attention is directed to the provisions in Section 8-1.06, “Time of Completion,” and in Section 8-1.07, 
“Liquidated Damages,” of the Standard Specifications and these special provisions. 
 
Section 8-1.03, “Beginning of Work,” of the Standard Specifications shall not apply and shall be replaced with 
the following:  
 
The contract working days shall begin on the date stated in the Notice to Proceed issued by the Community 
Development Agency, Transportation Division. 
 
The Engineer will issue Notice to Proceed within ten (10) days of contract approval. 
 
The work shall be diligently prosecuted to completion before the expiration of SIXTY WORKING DAYS. 
 
The Contractor shall pay to the County of El Dorado the sum of three thousand dollars ($3,000.00) per day, 
for each and every calendar day’s delay in finishing the work in excess of SIXTY (60) WORKING DAYS.  
The County will suspend the assessment of liquidated damages for each day between October 15 and May 
1 on which climatic conditions or governing agency rules and regulation prohibit the Contractor from 
performing the Work. 
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Contractor is advised that most construction operations are prohibited by local agency ordinances in the 
period between October 15 and May 1.  Contractor is responsible for contacting the TRPA and Lahontan to 
determine the conditions under which this requirement may be modified for specific types of work and for 
unusual weather conditions. 
 
Should the Contractor begin work in advance of receiving the Notice to Proceed, any work performed by the 
Contractor in advance of the date stated in the Notice to Proceed shall be considered as having been done 
by the Contractor at the Contractor's own risk and as a volunteer with the exception of preparing and 
obtaining the Engineer’s acceptance of the Construction Schedule as specified in Section 4-1.03, “Contractor 
Submittals,” of these special provisions. 
 

TEMPORARY SUSPENSION OF WORK DUE TO INCLEMENT WEATHER 

 
Due to the timing of the start of construction if, from the contractor’s schedule and the long-range 
forecast, the Engineer determines that the predicted weather window will not allow the Contractor to 
complete an item of work before the onset of inclement weather, the Engineer may order a temporary 
suspension of the proposed item of work. 
 
During the temporary suspension, winterization cost or costs associated with water pollution control within 
the County’s project area shall be made in accordance with “Winterization” elsewhere in these Special 
Provisions.  Any other contract work required to be performed within the County’s project area during the 
temporary suspension (including, but not limited to items such as dust control and traffic control) shall be 
paid for via their respective contract items. 
 
Since the Contractor is being made aware of this temporary suspension of work prior to bid submittal, full 
compensation for all direct and indirect costs (including, but not limited to time-related overhead, home office 
overhead, field office overhead, and mobilization or remobilization) related to this temporary suspension of 
work shall be considered as included in the various items of work and no additional payment will be made 
therefore.  Except as otherwise provided herein, the Contractor shall at all times remain responsible for the 
obligations set forth in Section 7 of the Standard Specifications, “Legal Relations and Responsibility”. 
 
4-1.02 CONSTRUCTION SCHEDULE AND WORK HOURS 

Contractor shall schedule its work day between the hours of 8:00 a.m. to 6:30 p.m. weekdays.  These work 
hours may be extended only with the written approval of the Engineer.  A working day shall be defined as 
Monday through Friday excluding the following County-observed holidays:  New Year’s Day, Martin Luther 
King Jr.’s Birthday, Washington’s Birthday, Memorial Day, Independence Day, Labor Day, Veteran’s Day, 
Thanksgiving, Friday after Thanksgiving, Christmas Eve, and Christmas Day.  Contractor may work on 
Saturdays, Sundays, or County-observed holidays, from 8:00 a.m. to 5:00 p.m., only with the written 
approval of the Engineer.  If the Engineer approves work on such days and Contractor works on the 
controlling operation or operations for at least 60% of the total daily time, these days will be counted as 
working days.  Controlling operation is defined in Section 8-1.06 “Time of Completion” of the Standard 
Specifications. 
 
4-1.02A COMMENCEMENT OF WORK REQUIREMENTS 

The Contract working days shall begin on the date specified in the Notice to Proceed letter issued to 
Contractor.  The Engineer will review and work with Contractor cooperatively to approve Contractor’s 
submittals and schedule the pre-grade inspection by TRPA within ten (10) days of the date specified in the 
Notice to Proceed.  Contractor shall install Temporary Erosion Control measures within ten (10) days of the 
date specified in the Notice to Proceed. 
 
Contractor shall complete the work within: sixty (60) working days of the date specified in the Notice to 
Proceed. 
 
The Contract days shall begin on the date specified in the Notice to Proceed, and Contractor may not begin 
work (other than the temporary erosion control installation) until all required submittals are approved by the 
Engineer and TRPA completes its required pre-grade inspection. 
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Contractor’s attention is directed to Section 10-1.01, “Order of Work,” in these Special Provisions. 
 
4-1.03 CONTRACTOR SUBMITTALS 

Contractor may provide the Submittals required in Section 4-1.03, “Contractor Submittals,” to the Engineer 
as early as ten (10) working days after the receipt of the Notice of Award, but must comply with these 
submittal requirements within five (5) working days of receipt of Notice to Proceed, or as stated below.  
Contractor shall provide a minimum of two (2) hardcopies of each submittal listed below.  Additional copies 
may be required at the request of the Engineer. 
 
 Contractor must submit a Construction Schedule for the Engineer’s review and approval.  The first two 

paragraphs of Section 8-1.04, “Progress Schedule,” of the Standard Specifications shall not apply.  If the 
Engineer requires changes to the initial Construction Schedule, Contractor shall provide the Engineer 
with a revised schedule within five (5) working days of receipt of notification requiring changes to the 
initial Construction Schedule.  Subsequent Schedules shall be updated and submitted to the Engineer at 
the weekly meetings if Contractor falls behind the initially approved schedule by more than three (3) 
days.  Contents of all schedules shall conform to paragraphs three, four, and five of Section 8-1.04, 
“Progress Schedule,” of the Standard Specifications. 
 

 Contractor must submit the name and address of its authorized representative who is to receive all 
written notices under this Contract. 
 

 Contractor must submit a Temporary Erosion Control Plan that shall include the locations and 
descriptions of erosion control measures and daily clean up measures in accordance with all federal, 
state, and local agency regulations, the Plans, the Storm Water Pollution Prevention Plan (SWPPP), and 
these Special Provisions.  Contractor may use the temporary erosion control measures and details 
shown on the Plans in preparing a Temporary Erosion Control Plan.  However, Contractor’s Temporary 
Erosion Control Plan shall show specifically where filter fence, weighted fiber rolls or gravel-filled rolls, 
and gravel bags will be applied, where the tire wash and concrete wash areas will be located, and any 
additional temporary erosion control required due to Contractor’s method of operation or required to 
meet TRPA and Lahontan permit requirements.  Contractor’s Temporary Erosion Control Plan shall also 
detail specifically what temporary erosion control measures will be applied and where the temporary 
erosion control measures will be placed in any area to be used to store Contractor’s materials, 
equipment, and supplies.  All temporary erosion control measures, their implementation, and 
maintenance shall conform to the Plans and the provisions of the SWPPP outlined in Section 10-1.24, 
“Temporary Erosion Control and Storm Water Pollution Prevention Plan (SWPPP),” of these Special 
Provisions.  A complete copy of the SWPPP is available for review at the office of the Community 
Development Agency, Transportation Division, 924B Emerald Bay Road, South Lake Tahoe, CA 96150.  
Contractor shall not propose or use alternative temporary erosion control measures unless the Contract 
Documents specify where and which alternatives may be used.  Contractor’s Temporary Erosion Control 
Plan is subject to TRPA review and approval. 
 

 Contractor must submit a Traffic Control Plan for the Engineer’s review and approval.  Contractor must 
use the requirements specified in the Traffic Control Plan contained in the Plans in preparing its Traffic 
Control Plan.  Contractor’s Plan must also coordinate with the traffic control plan provisions described in 
Section 10-1.04, “Traffic Control Plan,” of these Special Provisions.  All Traffic Control shall be in 
accordance with Section 10-1.03, “Maintaining Traffic,” of these Special Provisions. 
 

 Contractor must submit a Spill Contingency Plan in accordance with Section 5-1.56, “Spill Contingency 
Plan,” of these Special Provisions. 

 
 The Dewatering Plan shall be in accordance with Section 10-1.20, “Dewatering,” of these Special 

Provisions and in accordance with the applicable Item descriptions. 
 

 The Dust Control Plan shall be in accordance with Section 5-1.55, “Dust and Tracking Control,” of these 
Special Provisions and in accordance with the applicable Item descriptions. 
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 Contractor shall submit specifications for low pressure equipment (LPG) to be used in the areas 
specified in accordance with Section 10-1.02, "Equipment Specifications," of these Special Provisions. 
 

 Contractor must submit for County and Lahontan review any proposed revisions to the SWPPP.  Upon 
approval, County will enter the revision into the SWPPP Amendment Log. 
 

 Contractor must submit a set of “As-Constructed Plans”.  The “As-Constructed Plans” shall contain 
changes made to the Plans to reflect actual construction of the proposed improvements.  The “As-
Constructed Plans” shall be current and updated in a timely manner so the Plans and its information are 
made available to the Engineer for review during the weekly meetings.  Contractor shall make “As-
Constructed Plans” corrections and additions using red ink.  Corrections and additions are, but not 
limited to:  changes to pipes, channels, drainage structures, and other drainage details; corrected typical 
sections, base, and surfacing details; changes in vertical and horizontal alignment; establish or re-
establish right-of-way markers, monuments, and bench marks; new, replaced, removed or abandoned 
utilities, especially underground; and, any other construction details or appurtenances not shown on the 
Plans.  When Engineer has made the final inspection as provided in Section 5-1.37, “Final Inspection 
and Acceptance,” of these Special Provisions, then the Contractor shall submit the complete set of “As-
Constructed Plans”. 
 

With the exception of the “As-Constructed Plans,” no mobilization payments will be made until all of the 
above submittals have been reviewed and approved by the Engineer.  When weekly schedule update 
submittals are required, the provisions regarding this submittal and progress payments shall be in 
accordance with paragraphs three, four, and five of Section 8-1.04, “Progress Schedule,” of the Standard 
Specifications. 

 
Contractor must comply with the time frames listed in the applicable Special Provisions Sections for the 
following submittals: 

 
 Contractor must submit a Shoring and Excavation Plan in accordance with Section 7-1.01E, “Trench 

Safety,” of the Standard Specifications, as it applies to sediment trap and pipe installations (See 
Section 10-1.26, “Shoring and Excavation Plan,” of these Special Provisions). 
 

 Contractor must submit AC mix designs and testing in accordance with Section 10-1.15 “Asphalt 
Concrete,” of these Special Provisions. 
 

 Contractor must submit concrete mix designs in accordance with Section 90, “Portland Cement 
Concrete,” of the Standard Specifications and Section 10-1.19, “Concrete Structures,” of these Special 
Provisions. 
 

 Contractor must submit Certificates of Compliance in accordance with Section 5-1.53, “Certificates of 
Compliance,” of these Special Provisions. 
 

 Contractor must submit a plan for driveway access in accordance with Section 10-1.03, “Maintaining 
Traffic,” of these Special Provisions. 
 

 Contractor must submit shop drawings for sediment traps, chain link fence and gates, and metal rail 
fence in accordance with the Item descriptions. 
 

 Contractor must submit information regarding the equipment to be used for the application of mulch, and 
tackifier in accordance with Section 10-1.10D, “Excavating and Grading, Materials,” of these Special 
Provisions. 

 
Approval of all submittals by the Engineer does not relieve Contractor of its responsibility to perform the work 
in an acceptable manner and in accordance with the Plans, the Standard Specifications, and these Special 
Provisions.  County review is only for general conformance with the design concept of the project and 
general compliance with the information given in the Contract Documents.  Any action is subject to the 
requirements of the Plans, Standard Specifications, and these Special Provisions.  Contractor is responsible 
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for dimensions which shall be confirmed and correlated at the project site; fabrication processes and 
techniques of construction; coordination of its work with that of all other trades, and the satisfactory 
performance of its work. 
 
4-1.04 PRE-CONSTRUCTION CONFERENCE AND WEEKLY MEETINGS 

A pre-construction conference will be scheduled by the Engineer between the Engineer and the Contractor 
or its representative after the project is awarded and prior to the issuance of the Notice to Proceed.  The 
conference will be held at the County of El Dorado Community Development Agency, Transportation 
Division, Tahoe Engineering Office, 924B Emerald Bay Road, South Lake Tahoe to discuss the work each 
DBE subcontractor will perform and important aspects of the project and all essential matters pertaining to 
the prosecution and the satisfactory completion of the project as required, and the Contractor shall bring all 
required schedules and documents to the meeting. 
 
Before work can begin on a subcontract, the Department will require the Contractor to submit a completed 
“Subcontracting Request,” Exhibit 16-B of the Caltrans Local Assistance Procedures Manual (LAPM) or 
equivalent.  When the Engineer receives the completed form it will be checked for agreement of the first tier 
subcontractors and DBE’s.  The Engineer will not approve the request when it identifies someone other than 
the DBE listed in the previously completed “LOCAL AGENCY BIDDER – DBE COMMITMENT (Construction 
Contracts) Exhibit 15-G” form or first tier subcontractor listed in the Subcontractor Listing form of the 
Proposal.  The “Subcontracting Request” will not be approved until any discrepancies are resolved.  If an 
issue cannot be resolved at that time, or there is some other concern, the Engineer will require the 
Contractor to eliminate the subcontractor in question before signing the subcontracting request.  A change in 
the DBE or first tier subcontractor may be addressed during a substitution process at a later date. 
 
Suppliers, vendors, or manufacturers listed on the “LOCAL AGENCY BIDDER – DBE COMMITMENT 
(Construction Contracts) Exhibit 15-G” form will be compared to those listed in the completed Exhibit 16-I 
“Notice of Materials to be Used”, of the LAPM or equivalent.  Differences must be resolved by either making 
corrections or requesting a substitution. 
 
Substitutions will be subject to the Subletting and Subcontracting Fair Practices Act (FPA).  The Department 
will require contractors to adhere to the provisions within Subletting and Subcontracting Fair Practices Act 
(State Law) Sections 4100-4114.  FPA requires the Contractor to list all subcontractors in excess of one half 
of one percent (0.5%) of the Contractor’s total bid or $10,000, whichever is greater.  The statute is designed 
to prevent bid shopping by contractors.  The FPA explains that a contractor may not substitute a 
subcontractor listed in the original bid except with the approval if the awarding authority. 
 
The Engineer will give the Contractor a blank Exhibit 17-F, “Final Report – Utilization of Disadvantaged 
Business Enterprises (DBE), First-Tier Subcontractors,” from the Caltrans LAPM.  This form must be 
completed and returned to the County with the Acceptance Statement, which accompanies the Proposed 
Final Estimate. 
 
4-1.05 PROSECUTION AND PROGRESS 

Attention is directed to the provisions of Section 8, “Prosecution and Progress,” of the Standard 
Specifications. 
 
Contractor shall notify the Engineer within five (5) working days of any occurrence which, in Contractor’s 
opinion, entitles it to an extension of time for completion.  Such notice shall be in writing.  The Engineer shall 
acknowledge, in writing, receipt of any such claim by Contractor within five (5) working days of its receipt. 
 
 

SECTION 5. GENERAL 
5-1.01 NOT USED 

 
5-1.02 GUARANTEE 

GENERAL 
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The Contractor shall guarantee the work is in accordance with contract requirements and remains free from 
substantial defects in materials and workmanship for a period of one year after contract acceptance.  For 
certain portions of the work where the Director relieves the Contractor of responsibility in accordance with 
Section 7-1.15, “Relief from Maintenance and Responsibility,” of the Standard Specifications, the guarantee 
period starts on the relief date and ends one year therefrom. 
 
Substantial defects in materials and workmanship means defective work objectively manifested by damaged, 
displaced, or missing parts or components and workmanship resulting in improper function of materials, 
components, equipment, or systems, as installed or manufactured by the Contractor, subcontractor, supplier, 
or manufacturer. 
 
During the guarantee period, the Contractor shall repair or replace contract work and associated work which 
is not in accordance with contract requirements or has substantial defects in materials and workmanship.  
The Contractor shall perform the corrective work with no expense to the Department other than 
State-provided field inspection services. 
 
The guarantee of work excludes damage or displacement that is outside the control of the Contractor and 
caused by normal wear and tear, improper operation, insufficient maintenance, abuse, unauthorized 
modification, or natural disaster as described in Section 7-1.165, “Damage by Storm, Flood, Tsunami or 
Earthquake,” of the Standard Specifications. 
 
The Contractor shall have the same insurance coverage during corrective work operations as prior to 
contract acceptance, in accordance Section 7, “Contractor’s Insurance,” of the Standard Specifications and 
these Special Provisions. 
 
The contract bonds furnished in accordance with Section 3-1.02, “Contract Bonds,” of the Standard 
Specifications must remain in full force and effect during the guarantee period and until all corrective work is 
complete. 
 
In the case of conflict between this guarantee provision and any warranty provision included in the contract, 
the warranty provision shall govern for the specific construction product or feature covered. 
 

CORRECTIVE WORK 
During the guarantee period, the Department will monitor performance of the highway facilities completed by 
the Contractor and will perform a thorough review of the contract work at least sixty (60) days before the 
expiration of the one-year guarantee. 
 
If the Engineer discovers contract work not in compliance with contract requirements or that has substantial 
defects in materials and workmanship, at any time during the guarantee period, a list of items that require 
corrective work will be developed and forwarded to the Contractor.  Within fifteen (15) days of receipt of a 
list, the Contractor shall submit to the Engineer a detailed plan for performing corrective work.  The work plan 
shall include a start to finish schedule.  It shall include a list of labor, equipment, materials, and any special 
services intended to be used.  It shall clearly show related work including traffic control, temporary 
delineation, and permanent delineation. 
 
The Contractor shall start the corrective and related work within fifteen (15) days of receiving notice from the 
Engineer that the Contractor’s work plan is approved.  The corrective work shall be diligently prosecuted and 
completed within the time allotted in the approved work plan. 
 
If the Engineer determines that corrective work, covered by the guarantee, is urgently needed to prevent 
injury or property damage, the Engineer will give the Contractor a request to start emergency repair work and 
a list of items that require repair work.  The Contractor shall mobilize within twenty-four (24) hours and 
diligently perform emergency repair work on the damaged highway facilities.  The Contractor shall submit a 
work plan within five (5) days of starting emergency repair work. 
 
If the Contractor fails to commence and execute, with due diligence, corrective work and related work 
required under the guarantee in the time allotted, the Engineer may proceed to have the work performed by 
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State forces or other forces at the Contractor's expense.  Upon demand, the Contractor shall pay all costs 
incurred by the Department for work performed by State forces or other forces including labor, equipment, 
material, and special services. 
 

PAYMENT 
Full compensation for performing corrective work; and related work such as traffic control, temporary 
delineation, and permanent delineation, and to maintain insurance coverage and bonds, shall be considered 
as included in the contract prices paid for the various contract items of work and no separate payment will be 
made therefor. 
 
5-1.03 LINES AND GRADES 

Stakes or marks will be set by the Engineer in conformance with Section 5-1.57, “Construction Staking,” of 
these Special Provisions. 
 
5-1.04 CONTRACT BONDS 

Attention is directed to Section 3-1.02, “Contract Bonds,” of the Standard Specifications and these Special 
Provisions. 
 
Bonds shall be a Performance Bond equal to one hundred percent (100%) of the total amount payable by the 
terms of the Contract and a Payment Bond equal to one hundred percent (100%) of the total amount payable 
under the terms of the Contract. 
 
5-1.05 COST REDUCTION INCENTIVE 

Attention is directed to Section 5-1.14, “Cost Reduction Incentive,” of the Standard Specifications. 
 
Prior to preparing a written cost reduction proposal, Contractor shall request a meeting with the Engineer to 
discuss the proposal in concept.  Items of discussion will also include permit issues, impact on other projects, 
impact on the project schedule, peer reviews, overall merit of the proposal, and review times required by the 
Department and other agencies. 
 
If a cost reduction proposal submitted by Contractor, and subsequently approved by the Engineer, provides 
for a reduction in contract time, fifty percent (50%) of that contract time reduction shall be credited to County 
by reducing the contract working days, not including plant establishment if applicable.  Attention is directed to 
“Beginning of Work, Time of Completion and Liquidated Damages” of these Special Provisions regarding the 
working days. 
 
5-1.06 LABOR NONDISCRIMINATION 

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California 
Code of Regulations. 
 

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM 
(GOV. CODE, SECTION 12990) 

 
Attention is directed to the “Nondiscrimination Clause” set forth in Section 7-1.01A(4), “Labor 
Nondiscrimination,” of the Standard Specifications, which is applicable to all nonexempt State or County 
contracts and subcontracts, and to the “Standard California Nondiscrimination Construction Contract 
Specifications” set forth therein.  The Specifications are applicable to all nonexempt State or County 
construction contracts and subcontracts of $5,000 or more. 
 
Attention is also directed to the Special Provisions and to the draft Agreement contained in these Contract 
Documents for additional nondiscrimination and fair employment practices provisions that will apply to this 
federal-aid contract. 
 
The Transportation Division hereby notifies all Bidders that it will affirmatively insure that in any Contract 
entered into pursuant to this advertisement, minority business enterprises will be afforded full opportunity to 
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submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, 
or national origin in consideration for the award. 
 
5-1.07 PREVAILING WAGE 

Attention is directed to Section 7-1.01A(2), “Prevailing Wage,” of the Standard Specifications. 
 
In accordance with the provisions of California Labor Code sections 1770, et seq., including but not limited to 
1773, 1773.1, 1773.2, 1773.6 and 1773.7 the general prevailing rate of wages in the county in which the 
Work is to be done has been determined by the Director of the California Department of Industrial Relations.  
These wage rates appear in the California Department of Transportation publication entitled General 
Prevailing Wage Rates.  Interested parties can obtain the current wage information by submitting their 
requests to the Department of Industrial Relations, Division of Labor Statistics and Research, PO Box 
420603, San Francisco CA 94142-0603, Phone (415) 703-4774.  This information is also available at the 
following address on the Internet:  http://www.dir.ca.gov/dlsr/PWD.  The rates at the time of the bid 
advertisement date of a project will remain in effect for the life of the project in accordance with the California 
Code of Regulations, as modified and effective January 27, 1997. 
 
Copies of the general prevailing rate of wages in the county in which the Work is to be done are also on file 
at the Transportation Division’s principal office, and shall be made available upon request, and in the case of 
projects involving federal funds, federal prevailing wage requirements have been included in the Contract 
Documents. 
 
In accordance with the provisions of Labor Code 1810, eight (8) hours of labor shall constitute a legal day's 
work upon all work done hereunder, and Contractor and any subcontractor employed under this Contract 
shall conform to and be bound by the provisions of Labor Code Sections 1810 through 1815. 
 
In the case of federally funded projects, where federal and state prevailing wage requirements apply, 
compliance with both is required.  This project is funded in whole or in part by federal funds.  Contractors 
attention is directed to Section 14 of these Specifications and the requirements of, and compliance with, the 
Copeland Act (18 U.S.C. 874 and 29 CFR Part 3), the Davis-Bacon Act (40 U.S.C. 276a to 276a-7 and 29 
CFR Part 5), and the Contract Work Hours and Safety Standards Act (40 U.S.C. 327-330 and 29 CFR Part 
5). 
 
If there is a difference between the minimum wage rates predetermined by the Secretary of Labor and the 
general prevailing wage rates determined by the Director of the California Department of Industrial Relations 
for similar classifications of labor, Contractor and subcontractors shall pay not less than the higher wage 
rate.  The Department will not accept lower State wage rates not specifically included in the Federal 
minimum wage determinations.  This includes “helper” (or other classifications based on hours of 
experience) or any other classification not appearing in the Federal wage determinations.  Where Federal 
wage determinations do not contain the State wage rate determination otherwise available for use by 
Contractor and subcontractors, Contractor and subcontractors shall pay not less than the Federal minimum 
wage rate which most closely approximates the duties of the employees in question. 
 
5-1.08 APPRENTICES 

Attention is directed to Sections 1777.5, 1777.6 and 1777.7 of the California Labor Code and Title 8, 
California Code of Regulations Section 200 et seq.  To ensure compliance and complete understanding of 
the law regarding apprentices, and specifically the required ratio thereunder, each Contractor or 
subcontractor should, where some question exists, contact the Division of Apprenticeship Standards, 455 
Golden Gate Avenue, San Francisco, CA 94102, or one of its branch offices prior to commencement of work 
on the public works contract.  Responsibility for compliance with this section lies with Contractor. 
 
It is County policy to encourage the employment and training of apprentices on public works contracts as 
may be permitted under local apprenticeship standards. 
 

14-0483 B 89 of 381



 

Sawmill 2B Bike Path and Erosion Control Project County of El Dorado 
Contract No. PW 11-30593, CIP #95192 Special Provisions 
May 2014 Page SP-19 

5-1.09 CERTIFIED PAYROLL 

As required under the provisions of Labor Code Section 1776, Contractor and any subcontractors shall keep 
accurate payroll records as follows: 
 

1. The payroll records shall show the name, address, social security number, work classification, 
straight time and overtime hours worked each day and week, and the actual per diem wages 
paid to each journeyman, apprentice, worker, or other employee employed by Contractor or 
subcontractors in connection with this project. 

 
2. A certified copy of all payroll records enumerated above shall be available for inspection at all 

reasonable hours at the principal office of Contractor as follows: 
 

a. Make available or furnish to the employee or his or her authorized representative on request. 
 
b. Make available for inspection or furnished upon request to a representative of County, the 

State Division of Labor Standards Enforcement, and the Division of Apprenticeship 
Standards of the State Department of Industrial Relations. 

 
c. Make available upon request by the public for inspection or copies thereof made; provided, 

however, that a request by the public shall be made through either County, the State 
Division of Labor Standards Enforcement, or the State Division of Apprenticeship Standards.  
The requesting party shall, prior to being provided the records, reimburse the costs of 
preparation by Contractor, subcontractor, and the entity through which the request was 
made.  The public shall not be given access to the records at the principal office of 
Contractor. 

 
5-1.10 DISPUTES RESOLUTION 

As permitted by Public Contract Code section 20104, the County has elected to resolve any claims between 
the Contractor and the County pursuant to Article 7.1 (commencing with Section 10240) of Chapter 1 of Part 
2 of the Public Contract Code.  Attention is directed to Section 9, “Measurement and Payment” of the 
Standard Specifications for the contract claim procedure.  The provisions of that Section constitute a non-
judicial claim settlement procedure, and also step one of a two-step claim presentment procedure by 
agreement under Section 930.2 of the California Government Code.  Specifically, step one is compliance 
with the contract claim procedure in accordance with the Contract Documents, including, but not limited to, 
Section 9, “Measurement and Payment” of the Standard Specifications.  Step two is the filing of a timely 
Government Code Section 910 et seq. claim in accordance with the California Government Code.  Any such 
claim shall affirmatively indicate Contractor’s prior compliance with the contract claim procedure herein and 
previous dispositions under Section 9, “Measurement and Payment” of the Standard Specifications.  Any 
claim that fails to conform to the contract claim procedure required in step one may not be asserted in any 
subsequent Government Code Section 910 et seq. claim. 
 
As a condition precedent to arbitration or litigation, claims must first be mediated.  Mediation shall be non-
binding and utilize the services of a mediator mutually acceptable to the parties and, if the parties cannot 
agree, a mediator selected by the American Arbitration Association from its panel of approved mediators 
trained in construction industry mediation.  All statutes of limitations shall be tolled from the date of the 
demand for mediation until a date two weeks following the mediation’s conclusion.  The cost of mediation 
shall be equally shared by the parties. 
 
If Contractor fails to comply with these claim procedures as to any claim, then Contractor waives its rights to 
such claim.  County shall not be deemed to waive or alter any provision of this section or Section 9, 
“Measurement and Payment” of the Standard Specifications if, at County’s sole discretion, County 
administers a claim in a manner not in accord with those provisions. 
 
These provisions shall survive termination, breach, or completion of the Contract Documents. 
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5-1.11 RECORDS 

Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to 
provide a clear distinction between the following six categories of costs of work during the life of the contact: 

 
A. Direct costs of contract item work. 
B. Direct costs of changes in character in conformance with Section 4-1.03C, “Changes in 

Character of Work,” of the Standard Specifications. 
C. Direct costs of extra work in conformance with Section 4-1.03D, “Extra Work,” of the Standard 

Specifications. 
D. Direct costs of work not required by the contract and performed for others. 
E. Direct costs of work performed under a notice of potential claim in conformance with the 

provisions in Section 9-1.04, “Notice of Potential Claim,” of the Standard Specifications. 
F. Indirect costs of overhead. 

 
Cost accounting records shall include the information specified for daily extra work reports in 
Section 9-1.03C, “Records,” of the Standard Specifications.  The requirements for furnishing the Engineer 
completed daily extra work reports shall only apply to work paid for on a force account basis. 
 
The cost accounting records for the contract shall be maintained separately from other contracts, during the 
life of the contract, and for a period of not less than four (4) years after the date of acceptance of the Work.  If 
Contractor intends to file claims against the Department, Contractor shall keep the cost accounting records 
specified above until complete resolution of all claims has been reached. 
 
5-1.12 RECORDS EXAMINATION AND AUDIT REQUIREMENTS 

Contractor shall maintain and make available to the FHWA, the USDOT, the USFS, the Comptroller General 
of the United States, the State of California, the California State Auditor, and County or to any of their duly 
authorized representatives all books, papers, job cost records, detailed cost estimates, claims, and accounts, 
including payment, property, payroll, personnel, subcontractor records, and financial records related to or 
which arise out of the Work or under terms of this Contract.  Contractor shall maintain such books, records, 
data and documents in accordance with generally accepted accounting principles and in accordance with 
these special provisions and federal and state requirements.  These books, papers, records, claims, and 
accounts shall be made available for examination during normal business hours and shall be readily 
available and accessible at Contractor’s principal place of business in California, for audit during normal 
business hours at such place of business.  Contractor shall provide office space, photocopies and other 
assistance to enable audit or inspection representatives to conduct such audits or inspections.  This right to 
audit books and records directly related to this Contract shall also extend to any first-tier subcontractors 
employed under this Contract.  Contractor shall incorporate this provision in any subcontract entered into as 
a result of this Contract and shall require its subcontractors to agree to cooperate with the above-listed 
agencies by making all appropriate and relevant Project records available to those agencies for audit and 
copying. 
 
All of Contractor’s books, papers, job cost records, detailed cost estimates, claims, and accounts, including 
payment, property, payroll, personnel, subcontractor records, and financial records related to or which arise 
out of the work or under terms of this Contract shall be retained for access, inspection and/or audit by the 
FHWA, the USDOT, the Comptroller General of the United States, the State, County or their duly authorized 
representatives for at least four (4) years after County’s final payment to Contractor and/or the final 
resolution of any claims under this Contract.  Contractor shall incorporate this provision in any subcontract 
entered into as a result of this Contract. 
 
5-1.13 SUBCONTRACTING AND DBE RECORDS 

Use each DBE subcontractor as listed on the List of Subcontractors form and the Local Agency Bidder DBE 
Commitment (Construction Contracts), Exhibit 15-G, forms unless you receive authorization for a 
substitution. 
 
The County requests the Contractor to: 
 

14-0483 B 91 of 381



 

Sawmill 2B Bike Path and Erosion Control Project County of El Dorado 
Contract No. PW 11-30593, CIP #95192 Special Provisions 
May 2014 Page SP-21 

1. Notify the Engineer of any changes to its anticipated DBE participation 
2. Provide this notification before starting the affected work. 

 
 
Maintain records including: 
 

1. Name and business address of each 1st-tier subcontractor 
2. Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company, 

regardless of tier 
3. Date of payment and total amount paid to each business. 

 
If you are a DBE contractor, include the date of work performed by your own forces and the corresponding 
value of the work. 
 
Before the 15th of each month, submit a Monthly DBE Trucking Verification form. 
 
If a DBE is decertified before completing its work, the DBE must notify you in writing of the decertification 
date.  If a business becomes a certified DBE before completing its work, the business must notify you in 
writing of the certification date.  Submit the notifications.  On work completion, complete a Disadvantaged 
Business Enterprises (DBE) Certification Status Change, Exhibit 17-O, form.  Submit the form with the 
Acceptance Statement, which accompanies the Proposed Final Pay Estimate. 
 
Upon work completion, complete a Final Report – Utilization of Disadvantaged Business Enterprises (DBE), 
First –Tier Subcontractors, Exhibit 17-F, form.  Submit it with the Acceptance Statement, which accompanies 
the Proposed Final Estimate.  The County withholds $10,000 until the form is submitted.  The County 
releases the withhold upon submission of the completed form. 
 
5-1.14 DBE CERTIFICATION STATUS 

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the 
Contractor in writing with the date of decertification.  If a subcontractor becomes a certified DBE during the 
life of the project, the subcontractor shall notify the Contractor in writing with the date of certification.  The 
Contractor shall furnish the written documentation to the Engineer. 
 
Upon completion of the contract “Disadvantage Business Enterprises (DBE) Certification Status Change 
Form,” Form CEM-2403 (F) indicating the DBE’s existing certification status shall be signed and certified 
correct by the Contractor.  The certified form shall be furnished to the Engineer with the Acceptance 
Statement, which accompanies the Proposed Final Estimate. 
 
5-1.15 PERFORMANCE OF SUBCONTRACTORS 

DBEs must perform work or supply materials as listed in the “Local Agency Bidder - DBE Commitment” 
(Construction Contracts) Exhibit 15–G form specified under Section 2, "Proposal Requirements and 
Conditions," of these special provisions. 
 
Do not terminate or substitute a listed DBE for convenience and perform the work with your own forces or 
obtain materials from other sources without prior written authorization from the County. 
 
The County authorizes a request to use other forces or sources of materials for requests that show any of 
the following justifications: 
 

1. Listed DBE fails or refuses to execute a written contract based on plans and specifications for the 
project. 

2. You stipulated that a bond is a condition of executing the subcontract and the listed DBE fails to 
meet your bond requirements. 

3. Work requires a contractor’s license and listed DBE does not have a valid license under Contractors 
License Law. 

4. Listed DBE fails or refuses to perform the work or furnish the listed materials. 
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5. Listed DBE’s work is unsatisfactory and not in compliance with the contract. 
6. Listed DBE is ineligible to work on the project because of suspension or debarment. 
7. Listed DBE becomes bankrupt or insolvent. 
8. Listed DBE voluntarily withdraws with written notice from the Contract. 
9. Listed DBE is ineligible to receive credit for the type of work required. 
10. Listed DBE owner dies or becomes disabled resulting in the inability to perform the work on the 

Contract. 
11. County determines other documented good cause. 

 
Notify the original DBE of your intent to use other forces or material sources and provide the reasons.  
Provide the DBE with 5 days to respond to your notice and advise you and the County of the reasons why 
the use of other forces or sources of materials should not occur.  Your request to use other forces or material 
sources must include: 
 

1. 1 or more of the reasons listed in the preceding paragraph 
2. Notices from you to the DBE regarding the request 
3. Notices from the DBE to you regarding the request 

 
If a listed DBE subcontractor is terminated, you must make good faith efforts to find another DBE 
subcontractor to substitute for the original DBE.  The substitute DBE must perform at least the same amount 
of work as the original DBE under the contract to the extent needed to meet the DBE goal. 
 
The substitute DBE must be certified as a DBE at the time of request for substitution. 
 
The County does not pay for work or material unless it is performed or supplied by the listed DBE, unless the 
DBE is terminated in accordance with this section. 
 
5-1.16 SUBCONTRACTING 

No subcontract releases the Contractor from the contract or relieves the Contractor of their responsibility for 
a subcontractor’s work. 
 
If the Contractor violates Pub Cont Code § 4100 et seq., the County may exercise the remedies provided 
under Pub Cont Code § 4110.  The County may refer the violation to the Contractors State License Board as 
provided under Pub Cont Code § 4111. 
 
The Contractor shall perform work equaling at least 30 percent of the value of the original total bid with the 
Contractor’s own employees and equipment, owned or rented, with or without operators. 
 
Each subcontract must comply with the terms and conditions of this Contract. 
 
Each subcontractor must have an active and valid State contractor’s license with a classification appropriate 
for the work to be performed (Bus & Prof Code, § 7000 et seq.). 
 
Submit copies of subcontracts upon request by the Engineer. 
 
Before subcontracted work starts, submit a Subcontracting Request form. 
 
Do not use a debarred contractor; a current list of debarred contractors is available at the Department of 
Industrial Relations’ Web site. 
 
In accordance with Title 2 CFR Section 1200.220 the Debarment and Suspension Provisions apply to all 
subcontracts associated with this contract.  Contractor shall require all subcontractors to execute a 
debarment and suspension certification such as one provided in the Proposal section of these Contract 
Documents. 
 
Upon request by the Engineer, immediately remove and not again use a subcontractor who fails to prosecute 
the work satisfactorily. 
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Each subcontract and any lower tier subcontract that may in turn be made shall include the “Required 
Contract Provisions Federal-Aid Construction Contracts” in Section 14 of these Special Provisions.  
Noncompliance shall be corrected.  Payment for subcontracted work involved will be withheld from progress 
payments due, or to become due, until correction is made.  Failure to comply may result in termination of the 
contract. 
 
5-1.17 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS 

Attention is also directed to Section 7108.5 of the Business and Professions Code, which requires a prime 
contractor or subcontractor to pay any subcontractor not later than ten (10) days of receipt of each progress 
payment, unless otherwise agreed to in writing.  In addition, Federal Regulation (49 CFR 26.29) requires a 
prime contractor or subcontractor to pay a subcontractor no later than thirty (30) days after receipt of each 
payment, unless any delay or postponement of payment among the parties takes place only for good cause 
and with the prior written approval of County.  Any violation of Section 7108.5 shall subject the violating 
contractor or subcontractor to the penalties, sanction and other remedies of that section.  This requirement 
shall not be construed to limit or impair any contractual, administrative, or judicial remedies otherwise 
available to the contractor or subcontractor in the event of a dispute involving late payment or nonpayment 
by the prime contractor, deficient subcontract performance, or noncompliance by a subcontractor. 
 
Prime contractors shall include in their subcontracts language providing that prime contractors and 
subcontractors will use appropriate alternative dispute resolution mechanisms to resolve payment disputes. 
 
5-1.18 PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS 

The Department shall hold retainage from the prime Contractor and shall make prompt and regular 
incremental acceptances of portions, as determined by the Department, of the contract work and pay 
retainage to the prime Contractor based on these acceptances in accordance with “Payment of Withheld 
Funds” of these Special Provisions.  The prime Contractor or subcontractor shall return all monies withheld in 
retention from the subcontractor within thirty (30) days after receiving payment for work satisfactorily 
completed and accepted including incremental acceptances of portions of the contract work by the 
Department.  Federal law (49 CFR 26.29) requires that any delay or postponement of payment over thirty 
(30) days may take place only for good cause and with the Department’s prior written approval.  Any violation 
of this provision shall subject the violating Contractor or subcontractor to the penalties, sanctions, and 
remedies specified in Section 7108.5 of the California Business and Professions Code.  This requirement 
shall not be construed to limit or impair any contractual, administrative, or judicial remedies otherwise 
available to the prime contractor or subcontractor in the event of a dispute involving late payment or 
nonpayment by the prime contractor, deficient subcontract or performance, and/or noncompliance by a 
subcontractor. 
 
5-1.19 PAYMENTS 

Attention is directed to Sections 9-1.06, “Partial Payments,” and 9-1.07, “Payment After Acceptance,” of the 
Standard Specifications and these Special Provisions. 
 
No partial payment will be made for materials on hand which are furnished but not yet incorporated in the 
work. 
 
5-1.20 PAYMENT OF WITHHELD FUNDS 

The Department will retain ten percent (10%) of the value of each progress payment (excluding mobilization 
payments) from each progress payment.  In conformance with 49 CFR 26.29 the Department will release 
retention incrementally as follows: 
 

1. When 25% of the total amount bid (excluding mobilization) has been completed, the Department 
will release all retention withheld up to this point; 

2. When 50% of the total amount bid (excluding mobilization) has been completed, the Department 
will release all retention withheld since the previous release; 
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3. When 75% of the total amount bid (excluding mobilization) has been completed, the Department 
will release all retention withheld since the previous release. 

4. The remaining retained funds shall be retained until thirty-five (35) days after recordation of the 
Notice of Acceptance. 

 
Work increments deemed complete by the Engineer under this section do not affect the Contractor’s other 
contractual obligations pertaining to that work, including, but not limited to, the commencement of the 
warranty period or the Contractor’s obligation of maintenance and responsibility for that increment of work.  
Relief from maintenance and responsibility shall be at the discretion of the Engineer and shall conform to the 
provisions of Section 7-1.15, “Relief from Maintenance and Responsibility,” of the Standard Specifications. 
 
The Contractor may elect to receive one hundred percent (100%) of payments due under the Contract from 
time to time, without retention of any portion of the payment by the County, by depositing securities of 
equivalent value with the County in accordance with the provisions of Section 22300 of the California Public 
Contract Code.  Securities eligible for deposit hereunder shall be limited to those listed in Section 16430 of 
the Government Code, or bank or savings and loan certificates of deposit. 
 
Funds withheld from progress payments to ensure performance of the contract that are eligible for payment 
into escrow or to an escrow agent pursuant to Section 22300 of the Public Contract Code do not include 
funds withheld or deducted from payment due to failure of the Contractor to fulfill a contract requirement. 
 
5-1.21 MEASUREMENT AND PAYMENT 

Attention is directed to Section 9, “Measurement and Payment,” of the Standard Specifications. 
 
In lieu of Section 11-1.02 items A through E of “Mobilization” of the Standard Specifications, the first monthly 
payment estimate will be prepared when the Engineer determines that 5% of the contract amount, not 
including mobilization, has been completed.  Subsequent monthly pay estimates shall be made on the same 
day of the month as the first monthly pay estimate.  Work completed in place less than 2 working days prior 
to the preparation of the monthly pay estimate shall not be eligible for payment until the following month’s 
estimate.  The third to last paragraph of Section 11, “Mobilization,” of the Standard Specifications shall be 
amended to read: “The adjustment provisions in Section 4-1.03, “Changes,” shall not apply to the contract 
lump sum item of mobilization.” 
 
Measurement shall be in accordance with Section 9 “Measurement and Payment,” of the Standard 
Specifications or these Special Provisions. 
 
5-1.22 INTEREST ON PAYMENTS 

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work 
payments, and claim payments as follows: 
 

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue 
interest thirty (30) days after the receipt of an undisputed and properly submitted pay request from 
Contractor defined herein as the pay estimate prepared by Engineer and approved by the Contract 
Administrator for the County. 

B. Unpaid extra work bills shall begin to accrue interest thirty (30) days after preparation of the first pay 
estimate following receipt of a properly submitted and undisputed extra work bill.  To be properly 
submitted, the bill must be submitted within seven (7) days of the performance of the extra work and 
in conformance with the provisions in Section 9-1.03C, “Records,” and Section 9-1.06, “Partial 
Payments,” of the Standard Specifications.  An undisputed extra work bill not submitted within seven 
(7) days of performance of the extra work will begin to accrue interest thirty (30) days after the 
preparation of the second pay estimate following submittal of the bill. 

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final 
payments, and extra work payments shall be ten percent (10%) per annum. 

D. The rate of interest payable on unpaid and undisputed claims shall be six percent (6%) per annum.  
Interest shall begin to accrue sixty-one (61) days after the Contractor submits to the Engineer 
information in sufficient detail to enable the Engineer to accept the claim statement. 
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The rate of interest payable on any award in arbitration shall not exceed six percent (6%) per annum in 
accordance with Public Contract Code Section 10240.13. 
 
5-1.23 PUBLIC SAFETY 

Contractor shall provide for the safety of traffic and the public in accordance with the provisions in 
Section 7-1.09, “Public Safety,” of the Standard Specifications and these Special Provisions. 
 
Attention is directed to Section 5-1.36, “Storage of Equipment, Materials, Supplies, Etc.,” Section 10-1.03, 
“Maintaining Traffic,” and Section 10-1.04, “Traffic Control Plan,” of these Special Provisions. 
 
Contractor shall install temporary railing (Type K) between any lanes carrying public traffic and any 
excavation, obstacle, or storage area when the following conditions exist: 
 

1. Excavations – Whenever the near edge of which is 12 feet or less from the edge of the lane, except 
for: 

 
a. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent 

accidental entry by traffic or the public. 
 

b. Excavations less than one foot deep. 
 

c. Trenches less than one foot wide for irrigation pipe or electrical conduit, or excavations less 
than one foot in diameter. 

 
d. Excavations parallel to the lane for the purpose of pavement 

widening or reconstruction. 
 

e. Excavations in side slopes, where the slope is steeper than 4:1. 
 

f. Excavations protected by existing barrier or railing. 
 

Contractor’s attention is directed to Section 10-1.03, “Maintaining Traffic,” of these Special Provisions. 
 

2. Temporarily Unprotected Permanent Obstacles – Whenever the Work includes the installation of a 
fixed obstacle together with a protective system, such as a sign structure together with protective 
railing, and Contractor elects to install the obstacle prior to installing the protective system; or 
whenever Contractor, for its convenience and with permission of the Engineer, removes a portion of 
an existing protective railing at an obstacle and does not replace such railing complete in place 
during the same day. 

 
3. Storage Areas – Whenever material or equipment is stored within 12 feet of the lane and such 

storage is not otherwise prohibited by the Standard Specifications or these Special Provisions. 
 
The approach end of temporary railing (Type K), installed in accordance with the provisions in this section 
“Public Safety” and in Section 7-1.09, “Public Safety,” of the Standard Specifications shall be offset a 
minimum of 15 feet from the edge of the traffic lane open to public traffic.  The temporary railing shall be 
installed on a skew toward the edge of the traffic lane of not more than one foot transversely to 10 feet 
longitudinally with respect to the edge of the traffic lane.  If the 15-foot minimum offset cannot be achieved, 
the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum available offset between 
the approach end of the railing and the edge of the traffic lane, and an array of temporary crash cushion 
modules shall be installed at the approach end of the temporary railing. 
 
Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, “Temporary Railing (Type K),” 
of the Standard Specifications.  Temporary railing (Type K) conforming to the details shown on 2006 
Standard Plan T3 may be used.  Temporary railing (Type K) fabricated prior to January 1, 1993, with one 
longitudinal No. 5 reinforcing steel bar near the top in lieu of the 2 longitudinal No. 5 reinforcing steel bars 
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near the top, as shown on the plans, may be used, provided the fabrication date is printed on the required 
Certificate of Compliance. 
 
Temporary crash cushion modules shall conform to the provisions in “Temporary Crash Cushion Module” 
elsewhere in these Special Provisions. 
 
Except for installing, maintaining, and removing traffic control devices, whenever work is performed or 
equipment is operated in the following work areas, Contractor shall close the adjacent traffic lane unless 
otherwise provided in the Standard Specifications or these Special Provisions: 
 

Approach Speed of Public Traffic 
(Posted Limit, Miles Per Hour) 

 
Work Areas 

Over 45 
 Within 6 feet of a traffic lane 

but not on a traffic lane. 
   

35 to 45 
 Within 3 feet of a traffic lane 

but not on a traffic lane. 
 
The lane closure provisions of this section shall not apply if the work area is protected by permanent or 
temporary railing or barrier. 
 
When traffic cones or delineators are used to delineate a temporary edge of traffic lane, the line of cones or 
delineators shall be considered to be the edge of traffic lane, however, Contractor shall not reduce the width 
of an existing lane to less than 10 feet without written approval from the Engineer. 
 
When work is not in progress on a trench or other excavation that requires closure of an adjacent lane, the 
traffic cones or portable delineators used for the lane closure shall be placed off of and adjacent to the edge 
of the traveled way.  The spacing of the cones or delineators shall be not more than the spacing used for the 
lane closure. 
 
Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians. 
 
Full compensation for conforming to the provisions including furnishing and installing temporary railing 
(Type K) and temporary crash cushion modules in this section “Public Safety” shall be considered as 
included in the contract prices paid for the various items of work involved and no additional compensation will 
be allowed therefor. 
 
5-1.24 TESTING 

Testing of materials and work shall conform to the provisions in Section 6-3, “Testing,” of the Standard 
Specifications and these special provisions. 
 
Whenever the provisions of Section 6-3.01, “General,” of the Standard Specifications refer to tests or testing, 
it shall mean tests to assure the quality and to determine the acceptability of the materials and work. 
 
The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined 
by the tests performed by the Department, and the costs for testing of material sources identified by the 
Contractor which are not used for the work, from moneys due or to become due to the Contractor.  The 
amount deducted will be determined by the Engineer. 
 
5-1.25 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES 

When the presence of asbestos or hazardous substances is not shown on the plans or indicated in the 
Contract Documents and Contractor encounters materials which Contractor reasonably believes to be 
asbestos as defined in Section 25914.1of the Health and Safety Code or a hazardous substance as defined 
in Section 25117 of the Health and Safety Code, and the asbestos or hazardous substance has not been 
rendered harmless, Contractor may continue work in unaffected areas reasonably believed to be safe.  
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Contractor shall immediately cease work in the affected area and report the condition to the Engineer in 
writing. 
 
In accordance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous 
substances including any exploratory work to identify and determine the extent of such asbestos or 
hazardous substance will be performed by separate contract. 
 
If delay of work in the area delays the current controlling operation, the delay will be considered a right of 
way delay and Contractor will be compensated for the delay in conformance with the provisions in Section 8-
1.09, “Right of Way Delays,” of the Standard Specifications. 
 
5-1.26 SOUND CONTROL REQUIREMENTS 

Sound control shall conform to the provisions in Section 7-1.01I, “Sound Control Requirements,” of the 
Standard Specifications and these Special Provisions. 
 
The noise level requirement shall apply to all equipment on the job or related to the job, including but not 
limited to trucks, transit mixers, or transient equipment that may or may not be owned by Contractor.  The 
use of loud sound signals shall be avoided in favor of light warnings except those required by safety laws for 
the protection of personnel. 
 
Full compensation for conforming to the requirements in this section shall be considered as included in the 
prices paid for the various contract items of work and no additional compensation will be allowed therefor. 
 
5-1.27 TRAINING 

For the Federal training program, the number of trainees or apprentices is zero (0). 
 
5-1.28 NOT USED 

 
5-1.29 PROJECT APPEARANCE 

The Contractor shall maintain a neat appearance to the work. 
 
In any areas visible to the public, the following shall apply: 
 

A. When practicable, broken concrete, asphalt concrete, and debris developed during clearing and 
grubbing shall be disposed of concurrently with its removal.  If stockpiling is necessary, the 
material shall be removed or disposed of weekly. 

B. Trash bins shall be furnished for debris from structure’s construction.  Debris shall be placed in 
trash bins daily.  Forms or false work that are to be reused shall be stacked neatly concurrently 
with their removal.  Forms and false work that are not to be reused shall be disposed of 
concurrently with their removal, if applicable. 

 
Full compensation for conforming to the provisions in this section, not otherwise provided for, shall be 
considered as included in prices paid for the various contract items of work involved and no additional 
compensation will be allowed therefor. 
 
5-1.30 CONTRACTOR’S RESPONSIBILITY FOR MATERIALS 

Contractor shall be responsible for the condition of all materials which it has furnished, and shall replace at 
its own expense all such material found to be defective or which has been damaged after delivery.  This 
includes the replacement of material which is found to be defective at any time prior to expiration of the 
guarantee period. 
 
5-1.31 LAKE, STREAM, AND AIR POLLUTION 

Contractor's attention is directed to the Fish and Game Code, El Dorado County Air Quality Management 
District Ordinances and Regulations, Section 7-1.01G “Water Pollution,” of the Standard Specifications and 
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Section 10-1.24, “Temporary Erosion Control and Storm Water Pollution Prevention Plan (SWPPP),” of these 
Special Provisions, and other applicable statutes relating to pollution prevention or abatement.  Contractor 
shall exercise every reasonable precaution to prevent silt, sand or other detritus from entering Lake Tahoe 
and live streams. 
 
Attention is directed to Rule 300 “Open Burning”, Rule 223 “Fugitive Dust - General Requirements”, and Rule 
223.1 “Fugitive Dust - Construction, Bulk Material Handling, Blasting, and Other Earthmoving Activities and 
Carryout and Trackout Prevention,” of the County Air Quality Management District Rules and Regulations.  A 
valid permit from an El Dorado County Air Quality Management District Officer is required when open 
burning of wood waste is proposed.  A copy of the permit shall be filed with the Engineer prior to any burning. 
 
The Contractor shall comply with applicable State, TRPA, and County Air Quality Management District rules 
and regulations regarding reduction of construction related impacts on air quality, including the 
implementation of the following measures: 

1. Maintain equipment in tune per manufacturer’s specifications. 
2. Retard diesel engine injection timing by two or four degrees unless not recommended by 

manufacturer (due to lower emission output in place. 
3. Use reformulated, low-emission diesel fuel, when feasible. 
4. Substitute electric and gasoline-powered equipment for diesel where feasible. 
5. Use catalytic converters on gasoline-powered equipment. 
6. Do not leave inactive equipment idling for prolonged periods (i.e. more than 2 minutes.) 

 
Pursuant to 7 CFR 3016.36(i)(12) and 49 CFR 18.36(i)(12), Contractor shall comply with all applicable 
standards, orders, or requirements issued under section 306 of the Clean Air Act (42 USC 1875(h)), section 
508 of the Clean Water Act (33 USC 1368), Executive Order 11738, Environmental Protection Agency 
regulations (40 CFR part 15). 
 
Oil, chemical, or greasy substances, cement or cement products originating from Contractor's operations 
shall not be allowed to enter or be placed where they will later enter streams.  Washing of vehicles or 
construction equipment within the project area shall be in accordance with Sections 5-1.50, “Local, State, 
and Federal Agencies’ Conditions of Approval and Permits,” and 10-1.24, “Temporary Erosion Control and 
Storm Water Pollution Prevention Plan (SWPPP),” of these Special Provisions. 
 
Full compensation for conforming to the requirements in this Section shall be considered as included in the 
prices for the various contract items of work and no additional compensation will be allowed therefor. 
 
5-1.32 UTILITIES 

Attention is directed to Section 8-1.10, “Utility and Non-Highway Facilities,” and Section 15, “Existing 
Highway Facilities,” of the Standard Specifications. 
 
Contractor shall still determine by potholing or other means the exact locations in advance of performing the 
contract items of work especially placement of the drainage work. 
 
If the Contractor while performing the Contract discovers utility facilities not identified by the Engineer in the 
Contract Plans or Specifications, the Contractor shall immediately notify the Engineer in writing.  The 
Contractor shall schedule the project so as to allow the Engineer forty-eight (48) hours, excluding Saturdays, 
Sundays, and holidays, to determine the work to be done when a conflict exists.  Owner of the utility facility 
shall have the sole discretion to perform the repairs or relocation work itself, or to permit the Contractor to do 
such repairs or relocation work at a reasonable price.  In the event that the utility owner permits the 
Contractor to perform the work, the work will be paid for by the County, via Force Account Change Order.  
Compensation to the Contractor for said cost shall be in accordance with Section 4215 of the Government 
Code and with Section 9-1.03, “Force Account Payment,” of the Standard Specifications. 
 
Nothing herein shall be construed to require the Utility Owner to locate the presence of any existing services 
not expressly included in Government Code Section 4215, nor limit the Owner’s rights or remedies set forth 
therein. 
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The Contractor shall protect from damage existing utility and other non-highway facilities that are to remain in 
place.  This protection may consist of shoring an existing utility.  Damage due to Contractor's failure to 
exercise reasonable care shall be repaired at its cost and expense. 
 
Attention is directed to the existence of certain underground facilities that may require special precautions be 
taken by the Contractor to protect the health, safety and welfare of workers and of the public.  Facilities 
requiring special precautions include, but are not limited to: conductors of petroleum products, oxygen, 
chlorine, and toxic or flammable gases; natural gas in pipelines greater than six (6) inches (150 mm) in 
diameter or pipelines operating at pressures greater than 60 psi (415 kPa) (gage); underground electric 
supply system conductors or cables, with potential to ground of more than 300 V, either directly buried or in a 
duct or conduit which do not have concentric grounded or other effectively grounded metal shields or 
sheaths. 
 
The Contractor shall notify the Engineer and the appropriate regional notification center for operators of 
subsurface installations at least two (2) business days, but not more than fourteen (14) days, prior to 
performing any excavation or other work close to any underground pipeline, conduit, duct, wire or other 
structure.  Regional notification centers include, but are not limited to, the following: 
 

Notification Center Telephone Number 
Underground Service Alert 1-800-642-2444 

 
The Contractor shall determine the exact location of existing underground utilities in conflict with the 
excavation by excavating with hand tools within the area of the approximate location of the underground 
utility as determined by the field marking provided in accordance with Section 4216.3 of the Government 
Code before using any power-operated or power-driven excavating or boring equipment within the 
approximate location of the underground utilities.  Power-operated or power-driven excavating or boring 
equipment may be used for the removal of any existing pavement if there are no existing underground 
utilities contained in the pavement.  If mutually agreeable with the utility company and Contractor, Contractor 
may utilize power-operated or power-driven excavating or boring equipment within the approximate location 
of the underground utilities and to any depth. 
 
Contractor shall notify the following listed utility companies forty-eight (48) hours in advance of doing any 
work at the site of the project: 
 

Underground Service Alert  Phone: 1-800-642-2444 
   
Liberty Energy 
 

 South Tahoe Public Utility District 
(water & sewer) 

Attn:  Jeff Matthews 
933 Eloise Avenue 
So. Lake Tahoe, CA 96150 
(530) 545-3780 
Fax (530) 544-4811 
 

 24 Hr # (530) 544-4964 
Attn:  Randy Curtis 
1275 Meadow Crest Drive 
So. Lake Tahoe, CA 96150 
(530) 544-6474 
FAX (530) 544-6359 

   
AT&T 
(telephone) 

 Charter Communications 
(cable) 

Attn:  Astrid Willard, PW Mgr. 
2700 Watt Avenue, Room 3473-11 
Sacramento, CA 95821 
(916) 404-2388 

 Attn:  Jake Newnham 
9335 Prototype Drive 
Reno, NV 89521 
(775) 350-1228 

   
Southwest Gas Corporation 
(natural gas) 
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Attn:  Chris Peters 
1740 D Street, Unit No. 4 
South Lake Tahoe, CA 96150 
(530) 543-3225 

  

 
It is anticipated that there will be no utility facility relocations required during construction. 
 
Full compensation for working around said facilities, performing any necessary potholing and coordination of 
facility relocation shall be considered as included in the prices paid for the various contract items and no 
additional compensation will be allowed therefor. 
 
5-1.33 REPORTING 

In order to monitor the progress of projects funded in whole or in part by federal funds, federal agencies rely 
heavily on inspection data.  Inspections by the County shall be performed on a regular basis and data 
compiled in report form, as necessary, in conformance with 49CFR 18.40(c).  Information to be supplied by 
Contractor shall be reported to County on an as requested basis. 
 
Any subcontract entered into as a result of this Contract shall contain all of the provisions referenced and/or 
listed in this section. 
 
5-1.34 NOT USED 

 
5-1.35 NOT USED 

 
5-1.36 STORAGE OF EQUIPMENT, MATERIALS, SUPPLIES, ETC.  

Attention is directed to the provisions of Section 6-1.03, “Storage of Materials,” of the Standard 
Specifications, and Sections 5-1.23, “Public Safety,” 10-1.01, “Order of Work,” 10-1.03, “Maintaining Traffic,” 
and 10-1.04, “Traffic Control Plan,” of these Special Provisions. 
 
Sheets EC-1, EC-2, and T-1 of the Plans shows the following staging areas that Contractor may use for 
storage of equipment, materials, and supplies. 
 

1) Approximately 2,070 SF on APN 033-090-15, approximate BP STA 47+10. 
2) Approximately 3,880 SF on APN 033-090-16, approximate BP STA 55+00. 
3) Approximately 4,860 SF on APN 033-090-16, approximate BP STA 57+80. 
4) Approximately 4,480 SF on APN 033-090-14, approximate BP STA 73+60. 
5) Approximately 3,160 SF on APN 033-100-15, approximate BP STA 87+40. 

 
Contractor’s attention is directed to Section 4-1.02, “Construction Schedule and Work Hours,” of these 
Special Provisions regarding work hours.  These hours apply to working on or starting up equipment in these 
storage areas. 
 
Contractor has the option of storing equipment and materials on private property after first obtaining written 
authorization from the property owner and filing a copy of said authorization with the Engineer.  Contractor 
shall be responsible for appropriate security of all storage areas to protect property and persons. 
 
Attention is directed to Sections 10-1.01 “Order of Work”, 10-1.10 “Excavation and Grading,” 10-1.24 
“Temporary Erosion Control and Storm Water Pollution Prevention Plan (SWPPP),” and Items “Install and 
Maintain Filter Fence” and “Install and Maintain Weighted Fiber Rolls or Gravel-filled Rolls” of these Special 
Provisions. 
 
5-1.37 FINAL INSPECTION AND ACCEPTANCE OF CONTRACT 

Section 7-1.17, “Acceptance of Contract,” of the Standard Specifications is amended to read: 
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When the Engineer has made the final inspection and determines that the contract work has been 
completed in all respects in accordance with the plans and specifications, the Engineer will 
recommend to the Board of Supervisors that the contract be accepted and the Notice of Acceptance 
be recorded to accept the contract, and immediately upon and after the acceptance by the Board of 
Supervisors, notwithstanding Section 7-1.15, “Relief from Maintenance and Responsibility,” of the 
Standard Specifications, the Contractor will be relieved of the duty of maintaining and protecting the 
work as a whole, and the Contractor will not be required to perform any further work thereon except 
work required under “Guarantee,” of these Special Provisions; and the Contractor will be relieved of 
the responsibility for injury to persons or property or damage to the work which occurs after the 
formal acceptance by the Board of Supervisors. 

 
5-1.38 NOT USED 

 
5-1.39 ACCESS FOR INSPECTION OF WORK 

Representatives of County, Engineer, USFS, FHWA, Lahontan, CTC, State Parks, TRPA, Southwest Gas, 
STPUD, AT&T, Liberty Energy, and Charter Communications shall, at all times, have full access for 
inspection and testing of the work accomplished under this contract and Contractor shall provide proper and 
safe facilities for such access. 
 
5-1.40 NOT USED 

 
5-1.41 COORDINATION WITH PROPERTY OWNERS 

The County has entered into agreements with adjacent property owners for access and construction shown 
on the project plans and as indicated in these special provisions.  The County has obtained a special use 
permit for parcels owned by USFS for access and construction shown on the project plans and indicated in 
these special provisions. 
 
Contractor shall communicate with property owners, tenants, permits and permits with adjacent property 
owners are made a part of these special provisions, and no additional compensation will be due to the 
Contractor for complying with those conditions or in any required permits. 
 
The conditions of the agreements and permits with adjacent property owners are included below in these 
special provisions. 
 
The following table lists information related to easements shown on the Plans. 
 

PLAN 
SHEET APN 

PROPERTY 
OWNER 

EASEMENT 
TYPE DESCRIPTION OF WORK

P-1 and P-7 033-020-03 CA State Parks 

multi-use trail bike path improvements 
drainage drainage improvements 

roadway 
roadway and drainage 
improvements 

P-1 and P-7 033-080-07 CA State Parks 
multi-use trail bike path improvements 

roadway 
roadway and drainage 
improvements 

P-2 and P-7 033-090-15 CA State Parks 

multi-use trail bike path improvements 
drainage drainage improvements 

roadway 
roadway and drainage 
improvements 

P-2, P-8 and 
P-9 

033-090-16 Amacker 
multi-use trail bike path improvements 

roadway 
roadway and drainage 
improvements 

P-3, P-4, P-8 
and P-9 

033-090-12 Amacker 
multi-use trail bike path improvements 

drainage drainage improvements 
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PLAN 
SHEET APN 

PROPERTY 
OWNER 

EASEMENT 
TYPE DESCRIPTION OF WORK

roadway 
roadway and drainage 
improvements 

temporary 
construction 

temporary access 

P-5 and P-10 033-090-13 Silberstein 

multi-use trail bike path improvements 
drainage drainage improvements 

roadway 
roadway and drainage 
improvements 

P-6, P-10 
and P-11 

033-090-14 USFS 
special use 

permit 

bike path improvements; 
maintenance and access; 
temporary improvements 

P-6, P-11 
and P-12  

033-100-15 CTC 

multi-use trail bike path improvements 
drainage drainage improvements 

roadway 
roadway and drainage 
improvements 

P-12 033-180-21 CTC 
multi-use trail bike path improvements 

drainage drainage improvements 
drainage drainage improvements 

 
The Temporary Construction Easements (TCE) listed in the above table secured by the County allow the 
County or its agents, employees, and contractors the right of ingress and egress as may be reasonably 
necessary for construction purposes, inclusive of repairs, replacements, and removals as may be from time 
to time be required as well as for other purposes incidental to construction of the project, including any 
staging, stockpiling, and parking of construction vehicles or equipment. 
 
The Contractor shall make every effort to communicate with adjacent property owners and tenants to inform 
them of the required access for construction operations, and shall give forty-eight (48) hours’ notice to the 
property owners and tenants when work is to be performed on their property. 
 
The Contractor shall keep work areas on private property neat and orderly and remove all trash and debris 
completely when the work is finished.  All areas on private property disturbed during construction operations 
shall be restored to match their original condition at the end of the project. 
 
The Contractor shall be responsible for protecting or replacing any facilities damaged by Contractor adjacent 
to County right-of-way, TCE areas, and adjacent properties affected by the work unless otherwise specified 
in the contract documents or by the Engineer.  Where not specified for payment elsewhere, full 
compensation for conforming to all requirements and conditions listed in this section will be considered as 
included in the contract unit prices bid for the various items of work with no additional compensation therefor. 
 
5-1.42 SAFETY AND HEALTH PROVISIONS 

Attention is directed to the Standard Specifications Section 7-1.06, “Material Breach,” and these Special 
Provisions.   
 
In addition to other specifications, definitions and provisions, Contractor is also hereby categorized and 
designated as the following types of employer for this project: 
 

 Exposing Employer – the employer whose employees are exposed to a hazard 
 Creating Employer – the employer who actually is creating a hazard 
 Controlling Employer – the employer who is responsible and who has the authority for ensuring 

that a hazardous condition is corrected 
 Correcting Employer – the employer who has the responsibility for actually correcting a hazard 

 
Contractor’s Safety Officer(s) shall be certified as a competent person for controlling this project’s workplace 
safety.  A Contractor’s Safety Officer shall be on the site, at a minimum, each and every day that work is in 
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progress or periodically when work is not active and shall have the authority to correct any safety violation.  
In addition, Contractor is required to develop a Safety Program specifically for this project, which will be 
available on site, at all times, and updated periodically during the project. 
 
5-1.43 ARCHAEOLOGICAL DISCOVERIES 

If archaeological materials, including but not limited to human skeletal material and disarticulated human 
bone, are discovered at the job site, protect and leave undisturbed and in place archaeological materials in 
accordance with the following codes and these special provisions: 
 

1. California Public Resources Code, Division 5, Chapter 1.7 § 5097.5; 
2. California Public Resources Code, Division 5, Chapter 1.75 § 5097.98 and § 5097.99; 
3. California Administrative Code, Title 14 § 4308; 
4. California Penal Code, Part 1, Title 14 § 622-1/2; and, 
5. California Health and Safety Code, Division 7, Part 1, Chapter 2, § 7050.5. 

 
Archaeological materials are the physical remains of past human activity and include historic-period 
archaeological materials and prehistoric Native American archaeological materials.  Nonhuman fossils are 
not considered to be archaeological except when showing direct evidence of human use or alteration or 
when found in direct physical association with archaeological materials as described in these special 
provisions. 
 
Historic-period archaeological materials include cultural remains beginning with initial European contact in 
California, but at least 50 years old.  Historical archaeological materials include: 
 

1. Trash deposits or clearly defined disposal pits containing tin cans, bottles, ceramic dishes, or other 
refuse indicating previous occupation or use of the site; 

2. Structural remains of stone, brick, concrete, wood, or other building material found above or below 
ground; or, 

3. Human skeletal remains from the historic period, with or without coffins or caskets, including any 
associated grave goods. 

 
Prehistoric Native American archaeological materials include: 
 

1. Human skeletal remains or associated burial goods such as beads or ornaments; 
2. Evidence of tool making or hunting such as arrowheads and associated chipping debris of fine-

grained materials such as obsidian, chert, or basalt; 
3. Evidence of plant processing such as pestles, grinding slabs, or stone bowls; 
4. Evidence of habitation such as cooking pits, stone hearths, packed or burnt earth floors; or, 
5. Remains from food processing such as concentrations of discarded or burnt animal bone, shellfish 

remains, or burnt rocks used in cooking. 
 
Immediately upon discovery of archaeological materials, stop all work within a 60-foot radius of the 
archaeological materials and immediately notify the Engineer.  Archaeological materials found during 
construction are the property of the State.  Do not resume work within the 60-foot radius of the find until the 
Engineer gives Contractor written approval.  If, in the opinion of the Engineer, completion of the work is 
delayed or interfered with by reason of an archeological find or investigation or recovery of archeological 
materials, Contractor will be compensated for resulting losses and an extension of time will be granted in the 
same manner as provided for in Section 8-1.09, “Right of Way Delays,” of the Standard Specifications. 
 
Engineer will contact the California State Historic Preservation Office (SHPO) and the Washoe Tribe of 
California and Nevada Cultural Resource Office/Tribal Historic Preservation Office in the event 
archaeological materials are discovered. 
 
The Department may use other forces to investigate and recover archaeological materials from the location 
of the find.  When ordered by the Engineer furnish labor, material, tools and equipment, to secure the 
location of the find, and assist in the investigation or recovery of archaeological materials and the cost will be 
paid for as extra work as provided in Section 4-1.03D, “Extra Work,” of the Standard Specifications. 
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Full compensation for immediately notifying the Engineer upon discovery of archaeological materials and 
leaving undisturbed and in place archaeological materials discovered on the job site shall be considered as 
included in the contract price paid for various items of work involved and no additional compensation will be 
allowed therefor. 
 
5-1.44 EMPLOYEE CHEMICAL EXPOSURES 

Contractor shall provide, directly to the Engineer, Material Safety Data Sheets conforming to all requirements 
of Title 8, California Code of Regulations, Section 5194.  Only if applicable Contractor may instead provide a 
statement to the effect that any given substance is exempt from these regulations.  This requirement shall be 
met a minimum of five (5) working days before any chemical substance is brought onto the premises where 
County Employees are present.  Contractor shall cooperate with County’s effort to communicate substance 
hazards to its employees and to provide them with a safe and healthy workplace.  As appropriate, Contractor 
may be required to acknowledge in writing that it has received Material Safety Data Sheets and County’s 
departmental rules and procedures for safety around chemical substances which may be present on County 
premises. 
 
5-1.45 DISPOSAL OF WATER 

It shall be the responsibility of Contractor to dispose of all water resulting from this work, according to all 
local, state, and federal agencies standards and requirements including, but not limited to, the NPDES permit 
attached hereto, and Section 10-1.20, “Dewatering,” of these special provisions. 
 
5-1.46 UTILITIES REQUIRED BY CONTRACTOR 

Except as set out otherwise herein, all water, electric current, telephone, and/or any utility service, including 
portable sanitary facilities, required by Contractor during construction shall be furnished at its own expense. 
 
5-1.47 CONSTRUCTION INSPECTION AND CONTRACT ADMINISTRATION 

Resident construction inspection and contract administration will be performed by the County of El Dorado, 
Transportation Division, under the supervision of Donaldo Palaroan, P.E. (Resident Engineer), or successor 
and with approval of contract change orders, claims processing, and payment review by Donaldo Palaroan, 
P.E. (Project Manager) or successor, and preparation of contract change orders, claims processing, and pay 
estimates by John H. Kahling, P.E. (Contract Administrator), or successor.  In order to monitor the progress 
of projects funded in whole or in part by federal funds, federal agencies rely heavily on inspection data.  
Inspections shall be performed on a regular basis and data compiled in report form, as necessary, in 
conformance with 7 CFR 3016.40(c) and 49 CFR 18.40(c).  Information to be supplied by Contractor shall be 
reported to County on an as requested basis. 
 
5-1.48 HIGHWAY CONSTRUCTION EQUIPMENT 

Attention is directed to Section 7-1.01D, “Vehicle Code,” and 7-1.02, “Load Limitations,” of the Standard 
Specifications and these Special Provisions. 
 
Pursuant to the authority contained in Section 591 of the Vehicle Code, the Department has determined that, 
within such areas as are within the limits of the Project and are open to public traffic, Contractor shall comply 
with all the requirements set forth in Divisions 11, 12, 13, 14, and 15 of the Vehicle Code.  Attention is 
directed to the statement in Section 591 that this section shall not relieve Contractor or any person from the 
duty of exercising due care.  Contractor shall take all necessary precautions for safe operation of 
Contractor’s equipment and the protection of the public from injury and damage from Contractor’s 
equipment. 
 
5-1.49 SITE INVESTIGATION AND REPRESENTATION 

Contractor and its Subcontractor(s) acknowledge that they have satisfied themselves as to the nature and 
location of the Work, the general and local conditions, particularly those bearing upon availability of 
transportation; disposal of materials, handling, and storage of materials; availability of labor, water, electric 
power, and roads; uncertainties of weather, or similar physical conditions at the site; the conformation and 
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conditions of the ground; the character of equipment and facilities needed preliminary to and during the 
prosecution of the Work; and all other matters which can in any way affect the Work or the cost thereof under 
this Contract. 
 
Contractor further acknowledges that it has satisfied itself as to the character, quality, and quantity of the 
surface and subsurface materials to be encountered from inspecting the site, as well as from information 
presented by the plans and specifications made a part of the Contract.  Any failure by Contractor to acquaint 
itself with all the available information or obtaining any additional information deemed necessary, will not 
relieve it from responsibility for properly estimating the difficulty or cost of successfully performing the work. 
 
Contractor warrants that as a result of its examination and investigation of all the aforesaid data that it can 
perform the work in a good and workmanlike manner and to the satisfaction of County.  County assumes no 
responsibility for any representations made by any of its officers or agents during or prior to the execution of 
this Contract, unless: (1) such representations are expressly stated in the Contract, and (2) the Contract 
expressly provides that the responsibility therefore is assumed by County. 
 
The submission of a Proposal shall be conclusive evidence that Contractor and its Subcontractor(s) have 
investigated and are satisfied as to the conditions to be encountered, as to the character, quality, and 
quantities of work to be performed and materials to be furnished, and as to the requirements of the contract 
documents. 
 
5-1.50 ASSIGNMENT OF ANTITRUST ACTIONS 

In entering into a public works contract or a subcontract to supply goods, services, or materials pursuant to a 
public works contract the contractor or subcontractor offers and agrees to assign the awarding body all 
rights, title, and interest in and to all causes of action it may have under Section 4 of the Clayton Act (15 
U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of 
Division 7 of the Business and Professions Code), arising from purchases of goods, services, or materials 
pursuant to the public works contract or the subcontract.  This assignment shall be made and become 
effective at the time the awarding body tenders final payment to the contractor, without further 
acknowledgment by the parties. 
 
If an awarding body or public purchasing body receives, either through judgment or settlement, a monetary 
recovery for a cause of action assigned under Government Code Sections 4550-4554, the assignor shall be 
entitled to receive reimbursement for actual legal costs incurred and may, upon demand, recover from the 
public body any portion of the recovery, including treble damages, attributable to overcharges that were paid 
by the assignor but were not paid by the public body as part of the bid price, less the expenses incurred in 
obtaining that portion of the recovery.  Upon demand in writing by the assignor, the assignee shall, within 
one year from such demand, reassign the cause of action assigned under Government Code Sections 4550-
4554 if the assignor has been or may have been injured by the violation of law for which the cause of action 
arose and (a) the assignee has not been injured thereby, or (b) the assignee declines to file a court action for 
the cause of action. 
 
5-1.51 PERSONAL LIABILITY 

Neither the Director, the Engineer nor any other officer or authorized employee of the State of California nor 
any officer or employee of any county, city or district shall be personally responsible for any liability arising 
under or by virtue of the contract. 
 
5-1.52 SAFETY PROVISIONS 

Reference is hereby made to Section 7-1.06, “Safety and Health Provisions,” of the Standard Specifications 
concerning safety provisions by Contractor. 
 
Contractor shall note the following directive from the Division of Occupational Safety & Health (DOSH): 
 

“Construction Safety Order Section 1592 and General Industry Safety Order Section 
3706 require an acceptable automatic backup alarm to sound immediately upon 
backing.  Warning devices such as wheel-mounted bell types (ding-dongs) normally 
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sound on a quarter revolution of the wheel.  These units do not meet the immediate 
sounding requirements of these orders and are not acceptable in California.  
Electronic warning devices which begin to sound as soon as the machine is put into 
reverse not only will meet this requirement, but have the added advantage of 
sounding even before actually backing.” 

 
In addition, Contractor should take particular note of Section 1592, “Warning Methods,” of the Construction 
Safety Orders, Cal-OSHA. 
 
5-1.53 CERTIFICATES OF COMPLIANCE 

Attention is directed to Section 6-1.07, “Certificates of Compliance,” of the Standard Specifications and these 
Special Provisions. 
 
Certificates of Compliance are required for the following materials: 

 
Evidence for steam cleaning of construction equipment 
Low Ground Pressure (LPG) Equipment 
Asphalt Concrete (Alternative 1 or 2) 
Class 1 Types A and B Permeable Material 
Portland Cement 
Portland Cement Concrete 
Concrete Curing Compound 
Galvanizing Repair Material 
Grout 
Corrugated Metal Pipe 
Class 2 Aggregate Base (3/4″ max.) 
Humus 
Mulch 
Tackifier 
Paint 
All Signing and Delineation Products Used in the Work 
Slurry Cement Backfill 
Weighted Fiber Rolls or Gravel-Filled Rolls for ST Protection 
Filter Fabric 
Filter Fabric for Filter Fence 
Rice Straw Fiber Rolls 
Rolled Erosion Control Product 
Steel and Iron materials and mill test reports 
Turf Reinforcement Mat 
Geotextile Fabric 

 
Contractor shall submit all Certificates of Compliance within ten (10) working days of the contract start date 
noted in the Notice to Proceed, or within three (3) working days before the materials are to be used, 
whichever is sooner.  The provisions of Sections 4-1.03, “Contractor Submittals,” and 4-1.04, “Pre-
Construction Conference and Weekly Meetings,” of these Special Provisions regarding submittals shall 
apply. 
 
5-1.54 LOCAL, STATE, AND FEDERAL AGENCIES’ CONDITIONS OF APPROVAL AND PERMITS 

Attention is directed to the following items: 
 

1. California Regional Water Quality Control Board, Lahontan Region,  
Board Order No. R6T-2014-0022, dated March 18, 2014.  (See Appendix D) 
 
The Notice of Intent WDID No. 6A091401001 is active and the project is covered under the 
Construction General NPDES Permit for the Lake Tahoe Basin Order No. R6T-2011-0019 
which can be found at the following website: 
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http://www.waterboards.ca.gov/lahontan/water_issues/programs/storm_water/docs/tahoe_cgp.pdf 

 
2. Tahoe Regional Planning Agency Permit, No. EIPC2013-0022.  (See Appendix E) 

 
3. USDA Forest Service Special Use Permit, Authorization ID: ELD100323.  (See Appendix F) 

 
4. US Army Corps of Engineers Nationwide Permit.  (See Appendix G) 

 
As applicable the permit conditions shall be made a part of every subcontract executed pursuant to this 
Agreement. 
 
County will obtain all permits above prior to bid opening and will provide copies to all Contract Document 
Holders. 
 
Contractor shall comply with the conditions of the permits where applicable and shall comply with the 
regulations and conditions of the TRPA and Lahontan.  All fines levied against County due to Contractor’s 
action or inaction shall be paid by Contractor. 
 
Contractor shall procure at its own expense all permits, licenses, and insurance policies not already obtained 
by County as may be necessary to comply with Federal and State laws associated with the performance of 
the Work. 

 
These shall include but are not limited to the following: 

 
 Timber Operator’s license as specified in Section 10-1.27, “Timber Removal Practices,” of these 

Special Provisions. 
 

 Water Truck Permit from STPUD. 
 
Full compensation for conforming to the provisions of this section, not otherwise provided for, shall be 
considered as included in the prices paid for the various Contract items of work with no additional 
compensation allowed therefor. 
 
5-1.55 DUST AND TRACKING CONTROL 

The following requirements shall be applicable to this Contract in addition to the requirements of Section 10, 
“Dust Control,” of the Standard Specifications. 
 
Dust Control 
 
Contractor shall provide an acceptable plan for preventing the generation of dust due to its operations in the 
construction zones, along the haul or traveled routes, or in equipment parking zones.  Contractor’s Dust 
Control Plan and daily dust control operations shall not conflict with requirements of any agency having 
jurisdiction in the project area.  Contractor is required to have a water truck on site at all times during 
construction. 
 
At the end of each day’s work and as necessary during the work day, Contractor shall wet down the 
construction area to control dust.  On days that Contractor is not working, it shall take such action as may be 
required to prevent the generation of dust within the project area if it is deemed necessary by the Engineer. 
 
In the event the control of dust is not satisfactory to the Engineer, the Engineer shall take such measures as 
may be necessary to insure satisfactory dust control and shall deduct the cost of those measures from any 
payments due Contractor. 
 
Dust shall be controlled through a combination of sweeping and use of the water truck.  Dust control is a 
temporary erosion control measure or Best Management Practices (BMP).  A fine of $100/day will be 
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levied against Contractor for each day Contractor delays in responding to Engineer’s request to 
implement this temporary erosion control measure. 
 
Tracking Control 
 
Tracking of sediment onto public streets shall be minimized by a combination of road sweeping and use of 
tire wash areas designated on the Plans during soil hauling operations, during equipment transporting from 
one work area to another, and as necessary to keep the streets clear of soil and debris.  Tracking control 
applies to streets within the project area as well as to streets adjacent to the project area that have the 
potential to be impacted by tracking from the project construction. 
 
Affected streets shall be swept a minimum of three (3) times daily (e.g. mid-morning, mid-afternoon, and at 
the end of the day) during soil hauling operations, during equipment transporting from one work area to 
another, and as necessary to keep the streets clear of soil and debris. 
 
Tracking control is a temporary erosion control measure or BMP.  A fine of $100/day will be levied 
against Contractor for each day Contractor delays in responding to Engineer’s request to implement 
this temporary erosion control measure. 
 
The costs associated with installing, maintaining, and removing the Tire Wash Area on Pavement shall be 
included in the Item “Install and Maintain Tire Wash Area on Pavement.”  The costs associated with 
sweeping and disposing of the swept material shall be included in the Item “Sweeping.” 
 
Contractor shall post a publicly visible sign at the staging areas shown on Sheets EC-1, EC-2, and T-1 of the 
Plans.  The visible sign shall contain the Contractor’s telephone number and name of person to contact for 
complaints and/or inquiries on dust control and other air quality problems resulting from construction 
activities. 
 
Full compensation for conforming to the requirements in this section pertaining to using the water truck for 
dust control, using the tire wash area, cleaning equipment/vehicles, and providing the Contractor contact 
information sign shall be considered as included in the prices paid for the various contract items of work and 
no additional compensation will be allowed therefor. 
 
5-1.56 SPILL CONTINGENCY PLAN 

Contractor shall provide the information requested in Appendix B, Spill Contingency Plan, of the Storm Water 
Pollution Prevention Plan within five (5) working days of receipt of Notice to Proceed.  This Spill Contingency 
Plan is included in Appendix B of these Special Provisions. 
 
Full compensation for conforming to the requirements in this section shall be considered as included in the 
prices paid for the various contract items of work and no additional compensation will be allowed therefor. 
 
5-1.57 CONSTRUCTION STAKING 

The Surveyor will furnish one (1) set of construction stakes as set forth below and Contractor shall be solely 
responsible for the maintenance and protection of the survey stakes or marks, once set, in accordance with 
the provisions of this section.  Any additional stakes or marks requested and any replacement of stakes or 
marks shall be set by the Surveyor at Contractor’s expense.  The Surveyor will provide Contractor with 
copies of the staking cut sheets, when applicable.  The construction staking furnished by the Surveyor will be 
as outlined below, unless otherwise agreed to by the Surveyor and Contractor at the pre-construction 
meeting.  Where site constraints do not allow for staking to be placed as specified herein, other staking 
configurations will be agreed upon by the Surveyor and Contractor at the pre-construction meeting or when 
the staking request is submitted. 

 
1. Tree removal – All trees to be removed will be conspicuously marked by the Engineer of the 

Surveyor for removal with an X, or other agreed upon marking. 
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2. Sediment Traps (ST) – One set of double offset stakes (two stakes total) will be set for each 
structure.  The stakes will be set sufficient for Contractor to determine location, orientation, 
and grade of each structure.  Due to the nature of the design and to site conditions, the 
offset locations will be agreed upon by the Surveyor and Contractor at the pre-construction 
meeting.  The closer of the offset stakes to sediment traps will be marked with grades to all 
Invert Elevations of pipes and structure (IEs), Window Invert Elevations (WIs), and to Rim or 
Grate (TG), as applicable.  The farther offset will be marked with an elevation and is to be 
used for line only. 

 
3. Storm Drain Pipe and Culvert – All grade breaks will be staked with one offset (at a distance 

to be agreed to by the Surveyor and Contractor) perpendicular from the line at the grade 
break and graded to flowline of the pipe.  Except for runs containing grade breaks, storm 
drain pipe will not be staked on runs shorter than 50′.  On short runs, the pipe is to be placed 
based upon the staking of the drainage structures.  For runs greater than 50′, one offset (at a 
distance to be agreed to by the Surveyor and Contractor) perpendicular from the line at the 
midpoint will be set and graded to flowline of the pipe.  Curved pipe will be staked at 50′ 
intervals for curves with radius greater than or equal to 500′, and at 25′ intervals for curves 
with radius less than 500′.  For Angle Points (AP), one set of double offset stakes (two 
stakes total) will be set.  The closer of the offset stakes will be graded to flowline of the pipe 
at the AP and the farther offset stake will be set for line only. 

 
4. Channels and Swales – One set of single offset stakes will be set at 5′ from centerline of 

channel or swale at 50′ intervals and at grade breaks.  The stakes will be graded to the 
finished surface at the flowline.  For Angle Points (AP) and Curve Points (B.C./E.C.), one set 
of double offset stakes (two stakes total) will be set.  The closer of the offset stakes will be 
graded to flowline at the B.C., E.C., and AP, and the farther offset stake will be line only. 

 
5. Filter Fence, Wooden Tree Trunk Protection, and Construction Limit Fence – Stakes for 

these items will be provided only when these items are shown on the Plans.  One set of 
stakes for horizontal control will be provided at 50′ intervals and at angle points.  For 
Wooden Tree Trunk Protection, the trees will be marked with flagging marked “TREE 
PROTECTION.” 

 
6. Benchmark – Elevations of the Surveyor’s control points will be provided to Contractor on 

the Survey Control Sheet.  In the event that the control points are not in usable positions for 
Contractor, the Surveyor will set up to four (4) temporary benchmarks throughout the project, 
at locations to be agreed upon by the Surveyor and Contractor. 

 
7. Rock Dissipator and Rock Slope Protection – For Rock Dissipator one set of double offset 

stakes (two stakes total) will be set for horizontal and vertical control.  The closer of the two 
stakes will be graded to top of rock and the farther of the two stakes will be line only.  For 
rock slope protection, one set of double offset stakes (two stakes total) will be set at the 
beginning and end depending on the length of rock slope protection, stakes will be provided 
at 50' intervals on tangent sections, 25′ intervals on curves, and at E.C.s, B.C.s, and APs. 

 
8. AC Pavement Removal – Removal limits, as indicated on the plans, will be clearly marked 

with paint. 
 

9. AC Paving – Where there is sawcut with existing retained pavement within the roadway, no 
stakes will be provided.  The Contractor will pave to the existing sawcut per the appropriate 
plan detail.  Where paving limits are not bounded by an existing sawcut, stakes will be 
provided to delineate pavement edge and will be graded to finish surface. 

 
10. Tire and Concrete Wash Areas – Will be delineated by the Engineer or the Surveyor. 

 
11. Bike Path – One (1) set of single offset stake will be set from CL of bike path for vertical and 

horizontal at 50′ intervals, at grade breaks, EVCs, and BVCs.  The stakes will be graded to 
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finished surface of the CL bike path.  For Angle Points (AP) and Curve Points (B.C./E.C.), 
one set of double offset stakes (two stakes total) will be set.  The closer of the offset stakes 
will be graded to finished grade of bike path CL at the B.C., E.C., and AP, and the farther 
offset stake will be line only. 

 
12. Revegetation Limits – Paint or flagging for horizontal control.  Areas will be marked in the 

filed by Engineer or Surveyor. 
 
In order to match existing conditions, dimensions and elevations in the field may vary from those 
shown on the Plans.  Any such field changes will be with the approval of the Engineer or Surveyor, 
and Contractor will be notified of such changes. 

 
Surveying provided will not, nor is intended to, supplant or supplement any layout work normally provided by 
Contractor.  Contractor is advised that it shall furnish personnel and equipment necessary to perform any 
additional layout for construction purposes that it may require. 
 
All stakes and survey markers will be conspicuously marked with flagging and/or paint.  It will be the 
obligation of Contractor to inform its employees and subcontractors of the importance of their preservation.  
The Surveyor has placed control monuments necessary for the work.  Contractor is specifically advised that 
it shall be its sole responsibility to protect and maintain all stakes and monuments from destruction by any 
source.  In the event that one or more of the stakes are damaged or destroyed, the Surveyor will replace the 
stakes at Contractor’s expense.  If a control point cannot be preserved, Contractor shall give the Surveyor 
sufficient notice (i.e. 48 hours excluding Saturdays, Sundays, and Holidays) to place alternate control points 
in the immediate vicinity before the original point(s) is (are) destroyed. 
 
Contractor shall give the Surveyor not less than two (2) full working days (i.e. 48 hours excluding Saturdays, 
Sundays, and Holidays) notice for each staking order, and a minimum staking order shall be not less than a 
full day’s work as determined by the Surveyor.  Timeliness of surveying services will not be guaranteed 
without written notice submitted to the Surveyor not less than two (2) working days prior to the day staking is 
needed.  County will supply Contractor with staking request forms. 
 
Contractor and its subcontractor shall insure that existing property survey monuments and markers that are 
not designated to be removed will not impacted by construction activities.  Any right-of-way or property 
corner monuments, not designated to be removed per the Plans or as directed by Engineer, disturbed or 
destroyed by Contractor shall be replaced, at Contractor’s expense, by a Professional Land Surveyor 
registered in the State of California in accordance with Business and Professions Code Sections 8700 et 
seq.  Contractor shall also ensure that a Corner Record or Record of Survey is prepared and submitted as 
required by the Professional Land Surveyors Act, at Contractor’s expense, to County Surveyor’s office to 
document this replacement.  A copy of the approved Corner Record or Record Survey shall be submitted to 
the Engineer or Surveyor.  County may retain Two Thousand Dollars ($2,000.00) of the ten percent (10%) 
retention money withheld for each Corner Record and/or Record of Survey, until the documentation specified 
above is provided.  Since the project is funded by grants with a finite term, should the grants expire before 
Contractor provides proof of the submittal, Contractor shall forfeit the amount retained. 
 
5-1.58 NOT USED 

 
5-1.59 NOT USED 

 
5-1.60 COPYRIGHTS, TRADEMARKS, AND PATENTS 

This project will be funded, in part, with federal funds.  The USFS and USDOT reserve a royalty-free, 
non-exclusive, and irrevocable license to reproduce, publish or otherwise use, and to authorize others to use, 
for Federal Government proposes: 
 

(a) The copyright in any work developed under a grant, sub-grant, or contract under a grant or 
subgrant; 

 

14-0483 B 111 of 381



 

Sawmill 2B Bike Path and Erosion Control Project County of El Dorado 
Contract No. PW 11-30593, CIP #95192 Special Provisions 
May 2014 Page SP-41 

(b) Any rights of copyright to which a grantee, subgrantee or a contractor purchases ownership with 
grant support; and 

 
(c) The patent rights to any discovery or invention which arises or is developed in the course of or 

under such contract. 
 
5-1.61 ENERGY CONSERVATION 

Pursuant to 7 CFR 3016.36(i)(13) Contractor shall comply with all mandatory standards and policies relating 
to energy efficiency which are contained in the state energy conservation plan issued in compliance with the 
Energy Policy and Conservation Act (Pub. L. 94-163, 89 Stat. 871). 
 
 

SECTION 6.  (NOT USED) 
 
 

SECTION 7. CONTRACTOR’S INSURANCE 
7-1.01 INDEMNITY 

To the fullest extent allowed by law, Contractor shall defend, indemnify, and hold County, its (their) officers, 
directors, the State of California (State), its offices and employees, directors, agents (excluding agents who 
are design professionals), State Contractors doing work within the project limits, the California Tahoe 
Conservancy (CTC), Tahoe Regional Planning Agency (TRPA), and the California Department of Parks and 
Recreation (State Parks), and each of its members, officers, agents, directors, and employees, any property 
owners from whom the County obtained easements, and any federal government agencies associated with 
this Contract harmless against and from any and all claims, suits, losses, demands, and liability for damages, 
including attorney's fees and other costs of defense brought for or on account of injuries to or death of any 
person, including but not limited to, workers and the public, or on account of injuries to or death of County, 
State, CTC, TRPA or State Parks employees, or any property owners from whom the County obtained 
easements, or federal government agency employees, or damage to property, or any economic, 
consequential or special damages which are claimed or which shall in any way arise out of or be connected 
with Contractor's services, operations or performance hereunder, regardless of the existence or degree of 
fault or negligence on the part of County, the State, CTC, TRPA, State Parks, or any federal government 
agencies, any property owners from whom the County has obtained easements, the Contractor, 
subcontractors or employees of any of these, except for the active or sole negligence of County, State, CTC, 
TRPA, State Parks, or any federal government agencies, their officers and employees, or any property 
owners from whom the County obtained easements, or where expressly prescribed by statute. 
 
The duty to indemnify and hold harmless the County, the State, CTC, TRPA, State Parks, any property 
owners from whom the County obtained easements, and any federal government agencies associated with 
this Contract specifically includes the duties to defend set forth in Section 2778 of the Civil Code. 
 
The insurance obligations of Contractor are separate, independent obligations under the Contract 
Documents, and the provisions of this defense and indemnity are not intended to modify, nor should they be 
construed as modifying or in any way limiting the insurance obligations set forth in the Contract Documents. 
 
7-2.01 GENERAL INSURANCE REQUIREMENTS 

Contractor shall provide proof of a policy of insurance satisfactory to the County of El Dorado Risk 
Management Division and documentation evidencing that Contractor maintains insurance that meets the 
following requirements: 
 
1. Full Workers’ Compensation and Employers’ Liability Insurance covering all employees of Contractor as 

required by law in the State of California and shall include a waiver of subrogation in favor of the State of 
California. 
 

2. Commercial General Liability (CGL) Insurance of not less than Two Million Dollars ($2,000,000.00) 
combined single limit per occurrence and Two Million Dollars ($2,000,000.00) general aggregate for 
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bodily injury and property damage, including but not limited to endorsements for the following coverage:  
Premises, personal/advertising injury, operations, products and completed operations, blanket 
contractual, independent contractors liability.  This insurance can consist of a minimum One Million 
Dollars ($1,000,000.00) primary layer of CGL and the balance as an excess/umbrella layer, but only if 
the County is provided with written confirmation that the excess/umbrella layer “follows the form” of the 
CGL policy. 
 

3. Automobile Liability Insurance of not less than One Million Dollars ($1,000,000.00) is required for all 
owned, hired, and non-owned motor vehicles in the event motor vehicles are used by Contractor in 
performance of the Contract. 
 

4. In the event Contractor is a licensed professional and is performing professional services under this 
contract, Professional Liability Insurance is required with a limit of liability of not less than One Million 
Dollars ($1,000,000.00). 
 

5. Explosion, Collapse and Underground (XCU) coverage is required when the scope of work includes XCU 
exposures.  For the purpose of this contract, XCU coverage is required. 
 

6. Insurance companies issuing such policies shall have a rating classification of “A-” or better and financial 
size category ratings of “VII” or better according to the latest edition of the A.M. Best Key Ratings Guide.  
All insurance companies issuing such policies shall be licensed admitted insurers or eligible surplus lines 
insurers authorized to do business in the state of California. 

 
7-2.02 PROOF OF INSURANCE REQUIREMENTS 

1. Contractor shall furnish proof of coverage satisfactory to the County of El Dorado Risk Management 
Division as evidence that the insurance required herein is being maintained.  The insurance will be 
issued by an insurance company acceptable to Risk Management Division, or be provided through 
partial or total self-insurance likewise acceptable to Risk Management Division. 
 

2. The County of El Dorado, its officers, officials, employees, and volunteers; the California Tahoe 
Conservancy (CTC) and CTC’s officers, officials, employees, and volunteers; the California Department 
of Parks and Recreation (State Parks) and State Parks’ officers, officials, employees, and volunteers; 
and agencies of the federal government, its officers, officials, employees, and volunteers are included as 
additional insured, but only insofar as the operations under this Contract are concerned.  This provision 
shall apply to all general liability, automobile liability and excess liability policies.  Proof that County, 
CTC, State Parks, and agencies of the federal government are named additional insureds shall be made 
by providing the Risk Management Division with a certified copy, or other acceptable evidence, of an 
endorsement to Contractor’s insurance policy naming County, CTC, State Parks, and agencies of the 
federal government as additional insureds. 
 

3. In the event Contractor cannot provide an occurrence policy, Contractor shall provide insurance covering 
claims made as a result of performance of this Contract for not less than three (3) years following 
completion of performance of this Contract. 
 

4. Any deductibles or self-insured retentions must be declared to and approved by County.  At the option of 
County, either: the insurer shall reduce or eliminate such deductibles or self-insured retentions as 
respects to County, its officers, officials, employees and volunteers; or the Contractor shall procure a 
bond guaranteeing payment of losses and related investigations, claim administration and defense 
expenses. 
 

5. Contractor shall require each of its subcontractors to procure and maintain commercial general liability 
insurance, automobile liability insurance, and workers’ compensation insurance of the types and in the 
amounts specified above, or shall insure the activities of its subcontractors in its own policy in like 
amounts.  Contractor shall also require each of its subcontractors to name Contractor and the County of 
El Dorado, its officers, officials, employees, and volunteers as additional insureds. 
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7-2.03 INSURANCE NOTIFICATION REQUIREMENTS 

1. Contractor agrees no cancellation or material change in any policy shall become effective except upon 
thirty (30) days prior written notice to the County of El Dorado Community Development Agency, 
Contract Services Unit, 2850 Fairlane Court, Placerville, CA, 95667. 
 

2. Contractor agrees that the insurance required herein shall be in effect at all times during the term of this 
Contract.  In the event said insurance coverage expires at any time or times during the term of this 
Contract, Contractor shall immediately provide a new certificate of insurance as evidence of the required 
insurance coverage.  In the event Contractor fails to keep in effect at all times insurance coverage as 
herein provided, County may, in addition to any other remedies it may have, terminate this Contract upon 
the occurrence of such event.  New certificates of insurance are subject to the approval of the Risk 
Management Division. 

 
7-2.04 ADDITIONAL STANDARDS 

Certificates shall meet such additional standards as may be determined by the Department either 
independently or in consultation with Risk Management Division, as essential for protection of County. 
 
7-2.05 COMMENCEMENT OF PERFORMANCE 

Contractor shall not commence performance of this Contract unless and until compliance with each and 
every requirement of the insurance provisions is achieved. 
 
7-2.06 MATERIAL BREACH 

Failure of Contractor to maintain the insurance required herein, or to comply with any of the requirements of 
the insurance provisions, shall constitute a material breach of the entire Contract. 
 
7-2.07 REPORTING PROVISIONS 

Any failure to comply with the reporting provisions of the policies shall not affect coverage provided to 
County, its officers, officials, employees or volunteers. 
 
7-2.08 PRIMARY COVERAGE 

Contractor’s insurance coverage shall be primary insurance as respects the County, its officers, officials, 
employees and volunteers; CTC, its officers, officials, employees and volunteers; State Parks, its officers, 
officials, employees and volunteers; and agencies of the federal government, and its officers, officials, 
employees and volunteers.  Any insurance or self-insurance maintained by the County, its officers, officials, 
employees or volunteers shall be in excess of the Contractor’s insurance and shall not contribute with it. 
 
7-2.09 PREMIUM PAYMENTS 

The insurance companies shall have no recourse against the County of El Dorado, CTC, State Parks, the 
State of California and their officers, agents, employees, and agencies of the federal government or any of 
them for payment of any premiums or assessments under any policy issued by any insurance company. 
 
7-2.10 CONTRACTOR’S OBLIGATIONS 

Contractor’s indemnity and other obligations shall not be limited by the insurance required herein and shall 
survive the expiration of this Contract. 
 
7-2.11 GOVERNING PRECEDENCE 

To the extent that this Section 7, “Contractor’s Insurance,” is inconsistent with Section 7-1.12, 
“Indemnification and Insurance,” of the Standard Specifications May 2006, this Section shall govern; 
otherwise each and every provision of such Section 7-1.12 shall be applicable to this Contract. 
 
 

SECTION 8. MATERIALS 
8-1.01 BUY AMERICA REQUIREMENTS  

Steel and iron materials must be melted and manufactured in the United States except: 
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1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic 

production of the steel and iron materials; 
2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid 

or $2,500, material produced outside the United States may be used if authorized. 
 

Furnish steel and iron materials to be incorporated into the work with certificate of compliance and certified 
mill test reports.  Mill test reports indicate where the steel and iron were melted and manufactured. 
 
All melting and manufacturing processes for these materials, including an application of a coating, must 
occur in the United States. Coating includes all processes that protect or enhance the value of the material to 
which the coating is applied. 
 
8-1.02 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS 

Caltrans maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The 
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested 
Signing and Delineation Materials. 
 
The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall 
furnish the Engineer a Certificate of Compliance in conformance with the provisions in Section 6 1.07, 
“Certificates of Compliance,” of the Standard Specifications for each type of traffic product supplied. 
 
For those categories of materials included on the list of Prequalified and Tested Signing and Delineation 
Materials, only those products shown within the listing may be used in the work.  Other categories of 
products, not included on the list of Prequalified and Tested Signing and Delineation Materials, may be used 
in the work provided they conform to the requirements of the Standard Specifications. 
 
Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials 
if the manufacturer submits a New Product Information Form to the New Product Coordinator at the 
Transportation Laboratory.  Upon a Departmental request for samples, sufficient samples shall be submitted 
to permit performance of required tests.  Approval of materials or products will depend upon compliance with 
the specifications and tests the Department may elect to perform. 
 
PAVEMENT MARKERS, PERMANENT TYPE 
Retroreflective With Abrasion Resistant Surface (ARS) 

("length along the direction of travel" x "marker width") 
1. Apex, Model 921AR (4" x 4") 
2. Ennis-Flint, Models C88 (4" x 4"), 911 (4" x 4") and C80FH (3.1" x 4.5") 
3. Ray-O-Lite, Models "AA"  ARC II (4" x 4") and ARC Round Shoulder (4" x 4") 
4. 3M Series 290 (3.5" x 4") 
5. 3M Series 290 PSA 
6. Glowlite, Inc Model 988AR (4" x 4") 

 
Retroreflective With Abrasion Resistant Surface (ARS) 
(For recessed application only) 

1. Ennis-Flint, Model 948 (2.3" x 4.7") 
2. Ennis-Flint, Model 944SB (2" x 4")* 
3. Ray-O-Lite, Model 2002 (2" x 4.6") 
4. Ray-O-Lite, Model 2004  (2" x 4")* 

*For use only in 4.5 inch wide (older) recessed slots 
 
Non-Retroreflective, 4-inch round 

1. Apex Universal (Ceramic) 
2. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene) 
3. Glowlite, Inc. (Ceramic) and PP (Polypropylene) 
4. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS) 
5. Interstate Sales, "Diamond Back" (Polypropylene) 
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6. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic 
7. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene 
8. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene) 
9. Ray-O-Lite, Ray-O-Dot (Polypropylene) 

 
PAVEMENT MARKERS, TEMPORARY TYPE 
Temporary Markers For Long Term Day/Night Use (180 days or less) 

1. Vega Molded Products "Temporary Road Marker" (3" x 4") 
2. Pexco LLC, Halftrack model 25, 26 and 35 

 
Temporary Markers For Short Term Day/Night Use (14 days or less) 
(For seal coat or chip seal applications, clear protective covers are required) 

1. Apex Universal, Model 932 
2. Pexco LLC, Models T.O.M., T.R.P.M., and "HH" (High Heat) 
3. Hi-Way Safety, Inc., Model 1280/1281 
4. Glowlite, Inc., Model 932 

 
STRIPING AND PAVEMENT MARKING MATERIAL 
Permanent Traffic Striping and Pavement Marking Tape 

1. Advanced Traffic Marking, Series 300 and 400 
2. Brite-Line, Series 1000 
3. Brite-Line, "DeltaLine XRP" 
4. Swarco Industries, "Director 35" (For transverse application only) 
5. Swarco Industries, "Director 60" 
6. 3M, "Stamark" Series 380 and 270 ES 
7. 3M, "Stamark" Series 420 (For transverse application only) 

 
Temporary (Removable) Striping and Pavement Marking Tape (180 days or less) 

1. Advanced Traffic Marking, Series 200 
2. Brite-Line, "Series 100", "Deltaline TWR" 
3. Garlock Rubber Technologies, Series 2000 
4. Tape 4, Aztec, Grade 102 
5. Swarco Industries, "Director-2", "Director 2-Wet Reflective" 
6. Trelleborg Industries, R140 Series 
7. 3M Series 620 "CR", Series  780 and Series 710 
8. 3M Series A145, Removable Black Line Mask 

(Black Tape: for use only on Hot mix asphalt surfaces) 
9. Advanced Traffic Marking Black "Hide-A-Line" 

(Black Tape: for use only on Hot mix asphalt surfaces) 
10. Brite-Line "BTR" Black Removable Tape 

(Black Tape: for use only on Hot mix asphalt surfaces) 
11. Trelleborg Industries, RB-140 

(Black Tape: for use only on Hot mix asphalt surfaces) 
 
Preformed Thermoplastic (Heated in place) 

1. Ennis-Flint, "Hot Tape" 
2. Ennis-Flint, "Premark Plus" 
3. Ennis-Flint, "Flametape" 

 
Ceramic Surfacing Laminate, 6″ x 6″ 

1. Highway Ceramics, Inc. 
 
CLASS 1 DELINEATORS 
One Piece Driveable Flexible Type, 66-inch 

1. Pexco LLC, "Flexi-Guide Models 400 and 566" 
2. Carsonite, Curve-Flex CFRM-400 
3. Carsonite, Roadmarker CRM-375 

14-0483 B 116 of 381



 

Sawmill 2B Bike Path and Erosion Control Project County of El Dorado 
Contract No. PW 11-30593, CIP #95192 Special Provisions 
May 2014 Page SP-46 

4. FlexStake, Model 654 TM 
5. GreenLine Model CGD1-66 

 
Special Use Type, 66-inch 

1. Pexco LLC, Model FG 560 (with 18-inch U-Channel base) 
2. Carsonite, "Survivor" (with 18-inch U-Channel base) 
3. Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base) 
4. FlexStake, Model 604 
5. GreenLine Model CGD (with 18-inch U-Channel base) 
6. Impact Recovery Model D36, with #105 Driveable Base 
7. Safe-Hit with 8-inch pavement anchor (SH248-GP1) 
8. Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3) 
9. Safe-Hit RT 360 Post with Soil Mount Anchor (GPS) 
10. Shur-Tite Products, Shur-Flex Drivable 

 
Surface Mount Type, 48-inch 

1. Bent Manufacturing Company, Masterflex Model  MFEX 180-48 
2. Carsonite, "Channelizer" 
3. FlexStake, Models 704, 754 TM, and EB4 
4. Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base 
5. Three D Traffic Works "Channelflex" ID No. 522248W 
6. Flexible Marker Support, Flexistiff Model C-9484 
7. Safe-Hit, SH 248 SMR 

 
CHANNELIZERS 
Surface Mount Type, 36-inch 

1. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat) and MFEX 
180—36 

2. Pexco LLC, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX 
3. Carsonite, "Super Duck" (Round SDR-336) 
4. Carsonite, Model SDCF03601MB "Channelizer" 
5. FlexStake, Models 703, 753 TM, and EB3 
6. GreenLine, Model SMD-36 
7. Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36 
8. Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base 
9. Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA 
10. Three D Traffic Works "Boomerang" 5200 Series 
11. Flexible Marker Support, Flexistiff Model C-9484-36 
12. Shur-Tite Products, Shur-Flex 

 
Lane Separation System 

1. Pexco LLC, "Flexi-Guide (FG) 300 Curb System" 
2. Qwick Kurb, "Klemmfix Guide System" 
3. Dura-Curb System 
4. Tuff Curb 
5. FG 300 Turnpike Curb 
6. Shur-Tite Products, SHUR-Curb , Model No. SF0200 

 
CONICAL DELINEATORS, 42-inch 
(For 28-inch Traffic Cones, see Standard Specifications) 

1. Bent Manufacturing Company "T-Top", TDSC Series 
2. Plastic Safety Systems "Navigator-42" 
3. TrafFix Devices "Grabber" 
4. Three D Traffic Works "Ringtop" TD7000, ID No. 742143 
5. Three D Traffic Works, TD7500 
6. Work Area Protection Corp. C-42 
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7. Custom-Pak 4600 (Part No. 93005-0001) 
8. Plasticade, Navicade, 650 RI 

 
OBJECT MARKERS 
Type “K”, 18-inch 

1. Pexco LLC, Model FG318PE 
2. Carsonite, Model SMD 615 
3. FlexStake, Model 701 KM 
4. Safe-Hit, Model SH718SMA 
5. Impact Recover Systems, Model 282-K 

 
Type “Q” Object Markers, 24-inch 

1. Bent Manufacturing "Masterflex" Model MF-360-24 
2. Pexco LLC, Model FG324PE 
3. Carsonite, "Channelizer" 
4. FlexStake, Model 701KM 
5. Safe-Hit, Models SH824SMA_WA and SH824GP3_WA 
6. Three D Traffic Works ID No. 531702W and TD 5200 
7. Three D Traffic Works ID No. 520896W 
8. Safe-Hit, Dura-Post SHLQ-24" 
9. Flexible Marker Support, IMC 9484-24 
10. Impact Recover Systems, Model 282-Q 

 
CONCRETE BARRIER MARKERS AND 
TEMPORARY RAILING (TYPE K) REFLECTORS 
Impactable Type 

1. ARTUK, "FB" 
2. Pexco LLC, Models PCBM-12 and PCBM-T12, PCBM 912 
3. Duraflex Corp., "Flexx 2020" and "Electriflexx" 
4. Hi-Way Safety, Inc., Model GMKRM100 
5. Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR 
6. Three D Traffic Works "Roadguide" Model TD 9300 

 
Non-Impactable Type 

1. ARTUK, JD Series 
2. Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA 
3. Vega Molded Products, Models GBM and JD 
4. Plastic Vacuum Forming, "Cap-It C400" 

 
METAL BEAM GUARD RAIL POST MARKERS 
(For use to the left of traffic) 

1. Pexco LLC, "Mini" (3" x 10"), I-Flex 
2. Creative Building Products, "Dura-Bull, Model 11201" 
3. Duraflex Corp., "Railrider" 
4. Plastic Vacuum Forming, "Cap-It C300" 

 
CONCRETE BARRIER DELINEATORS, 16-inch 
(For use to the right of traffic) 

1. Pexco LLC, Model PCBM T-16 
2. Safe-Hit, Model SH216RBM 
3. Three D Traffic Works "Roadguide" Model 9400 

 
CONCRETE BARRIER-MOUNTED MINI-DRUM (10″ x 14″ x 22″) 

1. Stinson Equipment Company "SaddleMarker" 
 
GUARD RAILING DELINEATOR 

(Place top of reflective element at 48 inches above plane of roadway) 
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Wood Post Type, 27-inch 
1. Pexco LLC, FG 427 and FG 527 
2. Carsonite, Model 427 
3. FlexStake, Model 102 GR 
4. GreenLine GRD 27 
5. Safe-Hit, Model SH227GRD 
6. Three D Traffic Works "Guardflex" TD9100 
7. New Directions Mfg, NDM27 
8. Shur-Tite Products, Shur-Tite Flat Mount 
9. Glasforms, Hiway-Flex, GR-27-00 
10. Impact Recover Systems, 200-GRP 

 
Barrier, Guardrail Visibility Enhancement 

1. UltraGuard Safety System, Potters Industries, Inc. 
2. Worldwide Safety and Irwin Hodson, Monarch Butterfly Reflective Device (MBGR only) 

 
Steel Post Type 

1. Carsonite, Model CFGR-327 
 
RETROREFLECTIVE SHEETING 
Channelizers, Barrier Markers, and Delineators 

1. Avery Dennison T-6500 Series (For rigid substrate devices only) 
2. Avery Dennison WR-7100 Series and WR-6100 
3. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
4. Reflexite, PC-1000 Metalized Polycarbonate 
5. Reflexite, AC-1000 Acrylic 
6. Reflexite, AP-1000 Metalized Polyester 
7. Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating 
8. 3M, High Intensity 

 
Traffic Cones, 4-inch and 6-inch Sleeves 

1. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
2. Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight", C85 
3. 3M Series 3840, Series 3340 
4. Avery Dennison S-9000C 

 
Drums 

1. Avery Dennison WR-6100 Series 
2. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
3. Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting" 
4. 3M Series 3810 

 
BARRICADE SHEETING 
Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element) 

1. Nippon Carbide Industries, CN8117 
2. Avery Dennison, W 1100 series 
3. 3M Series CW 44 

 
Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element) 

1. Avery Dennison, W-2100 Series 
 
Type IV, High-Intensity (Typically Unmetalized Microprismatic Retroreflective Element) 

1. 3M Series 3334/3336 
 
Vertical Clearance Signs: Structure Mounted 

1. 3M Model 4061, Diamond Grade DG3, Fluorescent Yellow 
 

14-0483 B 119 of 381



 

Sawmill 2B Bike Path and Erosion Control Project County of El Dorado 
Contract No. PW 11-30593, CIP #95192 Special Provisions 
May 2014 Page SP-49 

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
1. Avery Dennison, T-2500 Series 
2. Nippon Carbide Industries, Nikkalite 18000 

 
Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element) 

1. Avery Dennison, T-5500A and T-6500 Series 
2. Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II 
3. 3M 3870 and 3930 Series 
4. Changzhou Hua R Sheng, Series TM 1200 
5. Oracal, Oralite Series 5800 

 
Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element) 

1. Avery Dennison, T-6500 Series 
2. Nippon Carbide Industries, Crystal Grade, 94000 Series 
3. Nippon Carbide Industries, Model No. 94847 Fluorescent Orange 
4. 3M Series 3930 and Series 3924S 

 
Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive 

1. Avery Dennison, WU-6014 
2. Novabrite LLC, "Econobrite" 
3. Reflexite "Vinyl" 
4. Reflexite "SuperBright" 
5. Reflexite "Marathon" 
6. 3M Series RS20 

 
Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element) 

1. Avery Dennison, T-7500 Series 
2. Avery Dennison, T-7511 Fluorescent Yellow 
3. Avery Dennison, T-7513 Fluorescent Yellow Green 
4. Avery Dennison, W-7514 Fluorescent Orange 
5. Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800 
6. Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange 

 
Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element) 

1. 3M VIP Series 3981 Diamond Grade Fluorescent Yellow 
2. 3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green 
3. 3M VIP Series 3990 Diamond Grade 
4. Avery Dennison T-9500 Series 
5. Avery Dennison, T9513, Fluorescent Yellow Green 
6. Avery Dennison, W9514, Fluorescent Orange 
7. Avery Dennison, T-9511 Fluorescent Yellow 

 
Signs: Type XI, Very High Intensity (Typically Unmetallized Microprismatic Element) 

1 3M Diamond Grade, DG3, Series 4000 
2. 3M Diamond Grade, DG3, Series 4081, Fluorescent Yellow 
3. 3M Diamond Grade, DG3, Series 4083, Fluorescent Yellow/Green 
4. 3M Diamond Grade, DG3, Series 4084, Fluorescent Orange  
5. Avery Dennison, OmniCube, T-11500 Series 
6. Avery Dennison, OmniCube, T-11511, Fluorescent Yellow 
7. Avery Dennison, OmniCube, T-11513, Fluorescent Yellow Green 
8. Avery Dennison, OmniCube, W-11514 Fluorescent Orange 

 
SPECIALTY SIGNS 

1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate) 
 
ALTERNATIVE SIGN SUBSTRATES 
Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC 
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1. Fiber-Brite (FRP) 
2. Sequentia, "Polyplate" (FRP) 
3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC) 

 
Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches 

1. Alcan Composites "Dibond Material, 80 mils" 
2. Mitsubishi Chemical America, Alpolic 350 
3. Bone Safety Signs, Bone Light ACM (temporary construction signs only) 
4. Kommerling, USA, KomAlu 3 mm 

 
8-1.03 TEST METHODS 

Whenever a reference is made in the specifications to any of the California Test numbers specified below, 
the corresponding ASTM Designation or AASHTO Designation test may be used to determine the quality of 
the work or materials.  The latest edition of each standard test method shall be used. 
 

California 
Test 

 ASTM 
Designation 

 AASHTO 
Designation 

231  D 2922  T 238(a) 
203  D 422  T 88 
204  D 4318  T 89 and T 90 
504  C 231  T 152 
518  C 138  T 121 
521  C 39  T 22 
523  C 293 and C 78  T 177 and T 97 
533  C 360  -------------------- 
211  C131 and C 535  T 96 

 
Note: When ASTM Designation:  D 2922 or AASHTO Designation:  T 238 is used, the frequency and real 
distribution of such tests shall comply with the requirements specified in California Test 231.  For each 
determination of relative compaction by ASTM test methods, laboratory compaction tests per ASTM 
Designation:  D 1557 shall be performed, except when the use of previous laboratory maximum dry unit 
weights are allowed.  Previous laboratory maximum dry unit weights may be used to determine relative 
compaction if the material, as determined by the Engineer, is from the same general excavation or plant 
source and has the same visual characteristics of color, gradation, and soil classification as the previous 
laboratory maximum dry unit weights. 
 
8-2.00 FREEZE-THAW REQUIREMENTS 

Aggregates proposed for use in Portland cement concrete and precast Portland cement concrete products 
shall pass the freezing and thawing test, as specified in Section 90-2.02, “Aggregates,” of the Standard 
Specifications and these Special Provisions. 
 
A list of sources of aggregates which have previously passed the freeze-thaw test is available at the Caltrans 
District Office at 703 “B” Street, Marysville, California 95901. 
 
Contractor’s attention is directed to the fact that California Test 528, “Test for Freeze-Thaw Resistance of 
Aggregates in Air-Entrained Concrete,” does not include procedures that determine compliance of the 
aggregates with the other requirements of the Plans and Specifications. 
 
The mortar strength of fine aggregate relative to the mortar strength of Ottawa sand shall be 100%, 
minimum, as determined by California Test 515. 
 
Unless a higher cement content is otherwise required, the minimum cement content for all Portland cement 
concrete and for all precast Portland cement concrete products shall be 590 pounds per cubic yard. 
 
An air-entraining admixture conforming to the requirements in Section 90-4, “Admixture,” of the Standard 
Specifications shall be added to the concrete at the rate required to result in an air content of 5 ½% ± 1 ½% 
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in the freshly mixed concrete, unless a different air content is specified elsewhere in these Special 
Provisions. 
 
 

SECTION 9. DESCRIPTION OF WORK 
The Work consists of but is not limited to the following:  Construction of a Class 1 bike path, excavation and 
grading, clearing and grubbing, asphalt concrete paving, tree removal, installing culverts, drainage channels, 
signing and striping, pavement markings, revegetation, dewatering, traffic control, and temporary erosion 
control.  These improvements are proposed for construction along Sawmill Road from approximately 300 
feet east of the Echo View Drive/Sawmill Road intersection to US Highway 50/State Route 89. 
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SECTION 10. CONSTRUCTION DETAILS 
 
10-1.00 DESCRIPTION OF CONTRACT ITEMS 

ITEM 1 – MOBILIZATION 

Mobilization shall conform to the provisions of Sections 4-1.03, “Contractor Submittals,” and 10-1.24, 
“Temporary Erosion Control and Storm Water Pollution Prevention Plan (SWPPP),” of these Special 
Provisions. 
 
Mobilization shall include the obtaining of all bonds, insurance, and permits; moving onto the site of all 
equipment; and the furnishing and erecting of temporary buildings and other facilities required for the 
performance and completion of the Work.  Mobilization shall also include the following items: 

 
1) Providing on-site sanitary facilities. 
 
2) Arranging for and setting up Contractor’s storage area(s) in accordance with Section 5-1.36, 

“Storage of Equipment, Materials, Supplies, Etc.,” and applicable permit conditions. 
 

3) Removal and disposal of the existing metal gate near BP Station 47+10 LT and removal, storage, 
and restoration of 8 boulders near BP Station 73+60. 

 
4) Posting all OSHA required notices and establishment of safety programs. 
 
5) Posting of all Prevailing Wage Requirements. 
 
6) Preparing and transmitting the Submittals outlined in Section 4-1.03, “Contractor Submittals.” 
 
7) Obtaining and Submitting Certificates of Compliance. 
 
8) Steam cleaning excavating and loading equipment prior to mobilization on site and presenting 

receipts to Engineer. 
 
9) Preparation of “As-Constructed Plans” as outlined in Section 4-1.03, “Contractor Submittals.” 

 
Contractor shall be entitled to progress payments in accordance with Public Contract Code Section 
20104.50.  In lieu of Section 11-1.02 items A through E of “Mobilization” of the Standard Specifications, the 
first monthly payment estimate will be prepared when Engineer determines that five percent (5%) of the 
contract amount, not including mobilization, has been completed.  Subsequent monthly pay estimates shall 
be made on the same day of the month as the first monthly pay estimate.  Work completed in place less than 
two (2) working days prior to the preparation of the monthly pay estimate shall not be eligible for payment 
until the following month’s estimate.  The third to last paragraph of Section 11, “Mobilization,” of the Standard 
Specifications shall be amended to read: “The adjustment provisions in Section 4-1.03, “Changes” shall not 
apply to the contract lump sum item of mobilization.” 
 
Payment for Mobilization Item as specified above will be made at the lump sum price bid, with no additional 
compensation therefor.  In lieu of Section 11-1.02, “Payment,” of the Standard Specifications, one partial 
payment of 50% of the bid price will be made upon completion of 50% of the mobilization of equipment on 
site and completion of items 1-8 above.  The final payment of the remainder of the mobilization bid will be 
after satisfactory completion of the final project punch list and submittal of item 9 above.  Satisfactory work 
completion for the partial or final payment will be determined by Engineer. 
 

ITEM 2 – TRAFFIC CONTROL 

Work under this Item shall include all flaggers, temporary signs, lights, barricades, communication devices, 
and other devices required for the direction of local traffic through or around the work during construction.  
Contractor shall furnish all sign panels, posts, hardware, and all barricades and shall erect, maintain and 
remove all construction area signs, necessary for construction of project improvements, as specified in the 
Plans and these Special Provisions. 
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Traffic Control Requirements will be strictly enforced.  Violation of these requirements is justification for 
Engineer to stop work until these requirements are met. 
 
Contractor is notified that work along U.S. Highway 50 may be in progress concurrently with construction for 
this project.  Coordination regarding traffic controls may be required with Caltrans and its Contractor. 
 
Attention is directed to Section 10-1.03, “Maintaining Traffic,” and Section 10-1.04, “Traffic Control Plan,” of 
these Special Provisions. 
 
In lieu of Section 12-2.02, “Flagging Costs,” of the Standard Specifications, the full cost of any flagging 
necessary shall be borne by Contractor. 
 
Payment for Traffic Control Item as specified above shall be made at the lump sum price bid, with no 
additional compensation therefor.  Partial payments for traffic control will be made based on the percentage 
of work requiring traffic control completed as determined by Engineer. 
 

ITEM 3 – SWEEPING 

Work under this Item shall consist of furnishing all labor, tools, materials, and equipment necessary to sweep 
the project site and dispose of the swept materials.  Tracking of sediment onto public streets shall be 
minimized by a combination of road sweeping and use of tire wash areas designated on the Plans during soil 
hauling operations, during equipment transporting from one work area to another, and as necessary to keep 
the streets clear of soil and debris.  Tracking control applies to streets within the project area as well as 
streets adjacent to the project area that have the potential to be impacted by tracking from the project 
construction. 
 
Contractor shall provide sweeping equipment that conforms to the following minimum requirements: 
 

 The sweeper shall be a chassis-mounted vehicle capable of vacuuming the roadways such that the 
swept material is placed into a hopper, from which the swept material can be removed and disposed 
of.  Broom sweepers that are attachments to other equipment are not acceptable sweepers. 

 
Affected streets shall be swept a minimum of three (3) times daily (e.g. mid-morning, mid-afternoon, and at 
the end of the day) during soil hauling operations, during equipment transporting from one work area to 
another, and as necessary to keep the streets clear of soil and debris.  The swept material shall be disposed 
of in accordance with Section 10-1.10C.6, “Excavation and Grading,” of these Special Provisions. 
 
Attention is directed to Section 5-1.55, “Dust and Tracking Control,” of these Special Provisions. 
 
Sweeping is a temporary erosion control measure or BMP.  A fine of $100/day will be levied against 
Contractor for each day Contractor delays in responding to Engineer’s request to implement this 
temporary erosion control measure. 
 
Payment for Sweeping Item shall be based on the per day price bid and on performing the sweeping 
operations as specified above. 
 

ITEM 4 – TRENCH AND EXCAVATION SAFETY 

Work under this Item shall consist of furnishing all labor, tools, equipment, and materials necessary to install 
sheeting, shoring and bracing, sloping the sides of trenches/excavations, or equivalent method for 
trenches/excavations five feet and greater in accordance with the Plans, the Standard Specifications, and 
these Special Provisions. 
 
Attention is directed to Section 10-1.10, “Excavation and Grading,” and Section 10-1.26, “Shoring and 
Excavation Plan,” of these Special Provisions.  If Section 10-1.26, “Shoring and Excavation Plan,” requires 
shoring and bracing the excavation in lieu of sloping the sides of the excavation and Contractor doesn’t 
comply, no payment will be made under this Item. 
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Payment for Trench and Excavation Safety Item shall be based on the lump sum price bid as specified above.  
Engineer has the discretion to reduce payments for this Item where the need for trench and excavation 
protection is indicated on the Plans but not required in the field. 
 

ITEM 5 – HUMUS FOR TOPSOIL MIX 

Work under this Item shall consist of furnishing all labor, tools, material, and equipment necessary to furnish 
and deliver humus to the project to be mixed with the soil salvaged from the excavation for the various items 
of work to create “topsoil mix.” 
 
Attention is directed to Section 10-1.10, "Excavation and Grading," of these Special Provisions regarding 
humus specifications, mixing humus with salvaged soil, and placing and compacting topsoil mix.  The costs 
associated with mixing the humus with salvaged soil and placing and compacting topsoil mix shall be 
included in the unit prices bid for the various items of work for which topsoil mix is required. 
 
Payment for Humus for Topsoil Mix Item shall be based on the unit price bid and on the number of cubic 
yards of humus delivered as specified above.  An invoice certifying the number of cubic yards delivered to 
the site for mixing with salvaged soil will be the basis for determining the quantity for payment. 
 

ITEM 6 – MULCH AND MULCH APPLICATION 

Work under this Item shall consist of furnishing all labor, tools, materials, and equipment necessary to supply 
mulch and apply one-inch thick layer of mulch over topsoil mix after seeding by CCC is completed and over 
disturbed areas beyond new facilities but within the filter fence and construction limit fence in accordance 
with the Plans, the Standard Specifications, and these Special Provisions. 
 
The CCC under the direction of Engineer will provide flagging on the slopes or other means to identify the 
location of mulch to be supplied and applied by Contractor.  Attention is directed to Section 10-1.10, 
“Excavation and Grading,” of these Special Provisions regarding mulch specifications and blower equipment 
specifications. 
 
Payment for Mulch and Mulch Application Item shall be based on the unit price bid and on the number of 
cubic yards of mulch supplied and applied as specified above.  An invoice certifying the number of cubic 
yards supplied and applied will be the basis for determining the quantity for payment. 
 

ITEM 7 – TACKIFIER AND TACKIFIER APPLICATION 

Work under this Item shall consist of furnishing all labor, tools, materials, and equipment necessary to supply 
and apply tackifier over the mulched areas in accordance with the Plans, the Standard Specifications, and 
these Special Provisions. 
 
Attention is directed to Section 10-1.10, “Excavation and Grading,” of these Special Provisions regarding 
tackifier specifications and application equipment specifications. 
 
Payment for Tackifier and Tackifier Application Item shall be based on the unit price bid and on the number 
of square feet of tackifier supplied and applied as specified above or the number of gallons applied for the 
equivalent square feet.  An invoice certifying the number of square feet supplied and applied by the 
application equipment will be the basis for determining the quantity for payment. 
 

ITEM 8 – INSTALL AND MAINTAIN TIRE WASH AREA (OFF PAVEMENT) 

Work under this Item shall consist of furnishing all labor, tools, equipment and material necessary to install, 
maintain, remove, and dispose of the tire wash area off pavement in accordance with the Plans, Standard 
Plan T58, the Standard Specifications, and these Special Provisions.  Work under this Item includes 
furnishing, installing, maintaining, removing and disposing of rock filter, temporary entrance fabric, and 
sediment trapping sump, and following removal, backfilling and compaction of native material adjacent to the 
edge of pavement. 
 
The tire wash shall be constructed in accordance with Standard Plan T58, Type 1, in Appendix C of these 
Contract Documents.  Rock filter and temporary entrance fabric shall be made up of materials suitable for the 
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intended use.  In order to minimize disturbance and fit the tire wash area within the proposed construction 
limit fencing, minor modifications to the horizontal configuration shall be allowed.  However, the overall 
dimensions of the rock filter (minimum length of 50 feet and minimum width of 16 feet) shall be maintained.  
Examples of acceptable modifications are creating a bend in the tire wash from Sawmill Road onto the bike 
path at SM Stations 56+30 and 82+00 and installing the tire wash parallel to Sawmill Road near SM Station 
71+00. 
 
Attention is directed to Section 10-1.10, "Excavation and Grading," Section 10-1.24, “Temporary Erosion 
Control and Storm Water Pollution Prevention Plan (SWPPP),” and Appendix C.  Attention is directed to 
Section 5-1.55, “Dust and Tracking Control,” of these Special Provisions regarding payment for the actual 
washing of tires. 
 
The Tire Wash Area is a temporary erosion control device or BMP.  A fine of $100/day will be levied 
against Contractor for each day Contractor delays in responding to Engineer’s request to install new 
temporary erosion control devices and/or maintain existing temporary erosion control devices. 
 
Payment for Install and Maintain Tire Wash Area (Off Pavement) Item shall be based on the unit price bid 
and on the number of tire wash areas installed and maintained as specified above.  Progress payments for 
this Item will be a maximum of 50% of the unit cost bid multiplied by the number of tire wash areas installed 
off pavement during the pay period as determined by Engineer and/or required by TRPA’s Compliance 
Division.  Payment for the maintenance, removal, and disposal of all tire wash areas off pavement will be 
made in the Final Pay Estimate providing that satisfactory maintenance was performed throughout the 
duration of the project and removal was completed as specified. 
 

ITEM 9 – INSTALL AND MAINTAIN CONCRETE WASH AREA 

Work under this Item shall consist of furnishing all labor, tools, equipment and material necessary to install, 
maintain, remove, and dispose of the concrete wash area in accordance with the Plans, the Standard 
Specifications, and these Special Provisions.  Work under this Item includes clearing and grubbing, 
excavation and disposal of excess material, grading, furnishing, installing, maintaining, removing and 
disposing of the rice straw fiber roll, woven filter fabric, and Class 1 Type A Permeable rock filter. 
 
Attention is directed to Section 10-1.10, “Excavation and Grading,” Section 10-1.23, “Rolled Erosion Control 
Product, Turf Reinforcement Mat, Filter Fabric, and Geotextile Fabric,” and Section 10-1.24, “Temporary 
Erosion Control and Storm Water Pollution Prevention Plan (SWPPP),” of these Special Provisions. 
 
The Concrete Wash Area is a temporary erosion control device or BMP.  A fine of $100/day will be 
levied against Contractor for each day Contractor delays in responding to Engineer’s request to 
maintain this temporary erosion control device.  A separate $100 fine will be levied for each time that 
Contractor, subcontractor, or suppliers do not use the concrete wash out and wash out in a location 
that has not been approved. 
 
Payment for Install and Maintain Concrete Wash Area Item shall be based on the unit price bid and on the 
number of concrete wash areas installed and maintained as specified above.  Progress payments for this 
Item will be a maximum of 50% of the unit cost bid multiplied by the number of concrete wash areas installed 
during the pay period as determined by Engineer and/or required by TRPA’s Compliance Division.  Payment 
for the maintenance, removal, and disposal of all concrete wash areas will be made in the Final Pay Estimate 
providing that satisfactory maintenance was performed throughout the duration of the project and removal 
was completed as specified. 
 

ITEMS 10, 11, AND 12 – INSTALL AND MAINTAIN WEIGHTED FIBER ROLLS OR GRAVEL-
FILLED ROLLS, INSTALL AND MAINTAIN FILTER FENCE, AND INSTALL AND MAINTAIN 
VISQUEEN WITH GRAVEL BAGS OR GRAVEL-FILLED ROLLS 

 
Work under these Items shall consist of furnishing all labor, tools, equipment, and materials necessary to 
install, maintain, remove, and dispose of, where applicable, these temporary erosion control measures as 
required by the Plans, the Standard Specifications, these Special Provisions, and the TRPA Best 
Management Practices. 
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Attention is direction to Section 10-1.23, “Rolled Erosion Control Product, Turf Reinforcement Mat, Filter 
Fabric, and Geotextile Fabric,” and Section 10-1.24, “Temporary Erosion Control and Storm Water Pollution 
Prevention Plan (SWPPP),” of these Special Provisions. 
 
A fine of $100/day will be levied against Contractor for each day Contractor delays in responding to 
Engineer’s request to install new temporary erosion control devices and/or maintain existing 
temporary erosion control devices.  
 
INSTALL AND MAINTAIN WEIGHTED FIBER ROLLS OR GRAVEL-FILLED ROLLS:  Weighted fiber rolls or 
alternatively, gravel-filled rolls shall be used only in areas of compacted soil, concrete, or paved surfaces.  
The spacing intervals shall be maintained and new sections of weighted fiber rolls or gravel-filled rolls added 
as the installations of these improvements progress.  In addition to the placement of the weighted fiber rolls 
or gravel-filled rolls at the specified spacing intervals, Contractor shall place weighted fiber rolls or gravel-
filled rolls at the location where each installation is temporarily discontinued.  This section of weighted fiber 
rolls or gravel-filled rolls shall be reused to satisfy the specified intervals once the installation that had been 
temporarily discontinued is completed.  However, payment for the installation and maintenance of this 
section of weighted fiber rolls or gravel-filled rolls will be made only once.  The configuration for the use of 
weighted fiber rolls or gravel-filled rolls at the sawcut areas is intended to filter sediment from runoff before 
the runoff enters any inlets. 
 
Areas where Contractor stores equipment or material on pavement may require the use of weighted fiber 
rolls or gravel-filled rolls for temporary erosion control.  If a section of weighted fiber rolls or gravel-filled rolls 
is used in storage/staging more than once, or removed and replaced at a single location more than once, 
payment for installation and maintenance will be made only once.  Attention is directed to Section 5-1.36, 
“Storage of Equipment, Materials, Supplies, Etc.,” of these Special Provisions, Sheets EC-1, EC-2, and T-1 
of the Plans for staging/storage areas.  Weighted fiber rolls or gravel-filled rolls shall be a minimum length of 
5 feet. 
 
Contractor shall remove and dispose of all weighted fiber rolls or gravel-filled rolls measures after 
construction in the area is completed and TRPA approval is obtained. 
 
Contractor shall note that straw bales shall not be used for any temporary erosion control measures. 
 
Payment for Install and Maintain Weighted Fiber Rolls or Gravel-Filled Rolls Item shall be based on the unit 
price bid and on the number of weighted fiber rolls or gravel-filled rolls installed and maintained as described 
above with no additional compensation therefor.  Progress payments for this Item will be a maximum of 50% 
of the unit cost bid multiplied by the number of weighted fiber rolls or gravel-filled rolls installed during the 
pay period as determined by Engineer and/or required by TRPA’s Compliance Division.  Payment for 
maintenance, removal, and disposal of all weighted fiber rolls or gravel-filled rolls will be made in the Final 
Pay Estimate providing that satisfactory maintenance was performed throughout the duration of the project. 
 
INSTALL AND MAINTAIN FILTER FENCE (FF):  FF shall be placed at the downstream edge of fill and 
elsewhere noted on the Plans. 
 
TRPA or Lahontan may require that FF be used at additional locations. 
 
Areas where Contractor temporarily stockpiles excavated materials may require FF for temporary erosion 
control.  Attention is directed to Section 5-1.36, “Storage of Equipment, Materials, Supplies, Etc.,” of these 
Special Provisions and Sheets EC-1, EC-2, and T-1 of the Plans for the designated temporary 
staging/storage areas. 
 
FF shall be removed and disposed of by Contractor after construction is completed. 
 
Payment for Install and Maintain Filter Fence Item shall be based on the unit price bid and on the number of 
linear feet of FF installed and maintained as described above with no additional compensation therefor.  
Progress payments for these Items will be a maximum of 50% of the unit cost bid multiplied by the number of 
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linear feet of FF installed during the pay period as determined by Engineer and/or required by TRPA’s 
Compliance Division.  Payments for maintenance, removal, and disposal, as applicable, of filter fence will be 
made in the Final Pay Estimate providing that satisfactory maintenance was performed through the duration 
of the project and removal was completed as specified. 
 
INSTALL AND MAINTAIN VISQUEEN WITH GRAVEL BAGS OR GRAVEL-FILLED ROLLS:  Visqueen 
sheeting weighted with gravel bags or gravel-filled rolls shall be placed in all swales and channels along the 
entire length of the swale and/or channel after grading is completed, when the turf reinforcement mat, cannot 
be placed in the swale or channel immediately after that section of swale or channel is graded, unless from 
weather reports, Engineer determines that the interim use of visqueen sheeting weighted with gravel bags or 
gravel-filled rolls is unnecessary.  Contractor shall be paid per linear foot of channel or swale along which 
visqueen with gravel bags or gravel-filled bags are installed.  Gravel bags or gravel-filled rolls shall be placed 
along the visqueen at the spacing shown on Sheet EC-3 of the Plans.  Visqueen shall be overlapped as 
shown on Sheet EC-3 of the Plans.  The visqueen sheeting shall cover the swale or channel cross section 
and extend one foot either side of the top of the swale or channel bank.  Once installed in a graded swale or 
channel, visqueen sheeting with gravel bags or gravel-filled rolls shall remain in place until turf reinforcement 
mat is placed. 
 
The quantity shown on the Item is approximate and may be reduced or may be increased.  The increase or 
reduction of this quantity compared with that set forth in the bid schedule shall not constitute a basis for a 
claim by Contractor for extra payment or damages and Section 4-1.03B, “Increased or Decreased 
Quantities,” of the Standard Specifications shall not apply. 
 
Payment for Install and Maintain Visqueen with Gravel Bags or Gravel-Filled Rolls Item shall be based on the 
unit price bid and on the number of linear feet of channel or swale over which the visqueen with gravel bags 
or gravel-filled rolls are installed and maintained as described above with no additional compensation 
therefor.  Progress payments for this Item will be a maximum of 50% of the unit cost bid multiplied by the 
number of linear feet of swale or channel over which visqueen with gravel bags or gravel-filled rolls are 
installed and maintained during the pay period as determined by Engineer and/or required by TRPA’s 
Compliance Division.  As described above once the swale or channel is covered, the visqueen and gravel 
bags or gravel-filled rolls will remain in place until the swale or channel permanent protection is installed.  
Therefore, the maximum payment for each swale and/or channel location will be the length of the swale 
and/or channel.  Payments for maintenance, removal, and disposal of visqueen with gravel bags or gravel-
filled rolls will be made in the Final Pay Estimate providing that satisfactory maintenance was performed 
through the duration of the project and removal was completed as specified. 
 

ITEM 13 – INSTALL AND MAINTAIN SEDIMENT TRAP INLET PROTECTION 

Work under this Item shall consist of furnishing all labor, tools, equipment, and materials necessary to install, 
maintain, remove, and dispose of this temporary erosion control measure as required by the Plans, the 
Standard Specifications, these Special Provisions, and the TRPA Best Management Practices.  Work under 
this Item includes furnishing, installing, maintaining, removing, and disposing of the sediment trap inlet 
protection as shown on Sheet EC-3 of the Plans. 
 
Attention is directed to Section 10-1.24, “Temporary Erosion Control and Storm Water Pollution Prevention 
Plan (SWPPP),” of these Special Provisions. 
 
A fine of $100/day will be levied against Contractor for each day Contractor delays in responding to 
Engineer’s request to install new temporary erosion control devices and/or maintain existing 
temporary erosion control devices. 
 
Sediment trap inlet protection shall be placed as denoted on the Plans in areas where grading has been 
completed and final stabilization and seeding are pending. 
 
Payment for Install and Maintain Sediment Trap Inlet Protection Item shall be based on the unit cost bid and 
on the number of sediment trap inlet protections (one per sediment trap as designated by the Engineer 
and/or shown on the Plans to receive inlet protection) installed and maintained with no additional 
compensation therefor.  Progress payments for this Item will be a maximum of 50% of the unit cost bid 
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multiplied by the number of sediment trap inlet protections installed during the pay period as determined by 
Engineer and/or required by TRPA’s Compliance Division.  Payment for the maintenance, removal, and 
disposal of all sediment trap inlet protection will be made in the Final Pay Estimate providing that satisfactory 
maintenance was performed throughout the duration of the project and removal was completed as specified. 
 

ITEM 14 – INSTALL AND MAINTAIN WOODEN TREE TRUNK PROTECTION 

Work under this Item shall consist of furnishing all labor, tools, equipment, and materials necessary to install, 
maintain, remove, and dispose of this temporary erosion control measure as required by the Plans, the 
Standard Specifications, these Special Provisions, and the TRPA Best Management Practices.  Work under 
this Item includes furnishing, installing, maintaining, removing and disposing of wooden tree trunk protection 
and construction limit fencing interior wrap. 
 
Attention is directed to Section 10-1.24, “Temporary Erosion Control and Storm Water Pollution Prevention 
Plan,” of these Special Provisions. 
 
A fine of $100/day will be levied against Contractor for each day Contractor delays in responding to 
Engineer’s request to install new temporary erosion control devices and/or maintain existing 
temporary erosion control devices. 
 
At areas inside the drip line of existing tree branches within the construction area, tree trunks shall be 
wrapped with construction limit fence then wrapped with wooden tree trunk protection in accordance with the 
detail shown on the Plans.  The wooden tree trunk protection shall be attached to the tree in accordance with 
the details shown on the Plans and as described in Section 10-1.24 “Temporary Erosion Control and Storm 
Water Pollution Prevention Plan,” of these Special Provisions. 
 
Wooden tree trunk protection shall remain in place until equipment access is no longer necessary in the area 
and TRPA approval is obtained. 
 
Payment for Install and Maintain Wooden Tree Trunk Protection Item shall be based on the unit cost bid and 
on the number of wooden tree trunk protections (one per tree as designated by the Engineer and/or shown 
on the Plans to receive tree trunk protection) installed and maintained with no additional compensation 
therefor.  Progress payments for this Item will be a maximum of 50% of the unit cost bid multiplied by the 
number of wooden tree trunk protections installed during the pay period as determined by Engineer and/or 
required by TRPA’s Compliance Division.  Payment for the maintenance, removal, and disposal of all 
wooden tree trunk protection will be made in the Final Pay Estimate providing that satisfactory maintenance 
was performed throughout the duration of the project and removal was completed as specified. 
 

ITEM 15 – INSTALL AND MAINTAIN TREE PROTECTION AND CONSTRUCTION LIMIT FENCE 

Work under this Item shall consist of furnishing all labor, tools, equipment, and materials necessary to install, 
maintain, remove, and dispose of this temporary erosion control measure as required by the Plans, the 
Standard Specifications, these Special Provisions, and TRPA Best Management Practices. 
 
Attention is directed to Section 10-1.24, “Temporary Erosion Control and Storm Water Pollution Prevention 
Plan (SWPPP),” of these Special Provisions. 

 
A fine of $100/day will be levied against Contractor for each day Contractor delays in responding to 
Engineer’s request to install new temporary erosion control devices and/or maintain existing 
temporary erosion control devices. 
 
Contractor shall perform all construction activities that are outside the road right-of-way within the 
construction limits staked by Engineer and delineated with construction limit fence installed by Contractor.  
Where directed by Engineer and/or shown on the Plans, construction limit fence shall be placed around 
individual trees that are to remain, in accordance with the Construction Limit Fence detail shown on the 
Plans.  Attention is directed to Section 10-1.22, “Disturbance and Revegetation,” of these Special Provisions. 
 
The area within which Contractor will be allowed to work will be the area within the limits of the construction 
limit fence.  At trees near the work area, the width of the work area will be reduced in order to protect the 
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trees.  Contractor shall review each such location to determine what equipment can be used to install the 
improvements at these locations or if hand work will be necessary.  The costs associated with working within 
these reduced widths shall be included in the unit price bid for the applicable item of work with no additional 
compensation therefor. 
 
All construction limit fence shall remain in place until equipment access is no longer necessary in the area 
and TRPA approval is obtained. 
 
Where tree protection fencing cannot be placed at the dripline of the tree, the detail showing wooden tree 
trunk protection shall apply.  The unit price bid for Install and Maintain Wooden Tree Trunk Protection Item 
shall apply to this condition. 
 
Payment for Install and Maintain Tree Protection and Construction Limit Fence Item shall be based on the 
unit cost bid and on the number of linear feet of construction limit fence and/or tree protection fencing 
installed and maintained with no additional compensation therefor.  Progress payments for this Item will be a 
maximum of 50% of the unit cost bid multiplied by the number of linear feet of construction limit fence and/or 
tree protection fencing installed during the pay period as determined by Engineer and/or required by TRPA’s 
Compliance Division.  Payment for the maintenance, removal, and disposal of all construction limit fence 
and/or tree protection fence will be made in the Final Pay Estimate providing that satisfactory maintenance 
was performed throughout the duration of the project and removal was completed as specified. 
 

ITEM 16 – TREE REMOVAL 

Work under this Item shall consist of furnishing all labor, tools, equipment and materials necessary for the 
removal and disposal of trees equal to or larger than 8″ in diameter, measured at an elevation of five feet 
above the existing ground surface adjacent to the tree, and the preparation, storage, and delivery of logs for 
fence material and log sediment barriers.  Trees equal to or larger than 8″ in diameter to be removed are 
shown on the Plans and will be marked in the field by Engineer. 
 
Work under this Item includes the following:  On APN 33-090-12 and APN 33-90-16, all trees 6” in diameter 
or greater, designated on the Plans to be removed or cut as clear and grub, shall be limbed, the logs cut into 
10 lengths, and neatly stacked on one or both of the parcels noted at location(s) mutually agreed upon 
between Contractor and Engineer.  These trees shall remain the property of the land owner. 
 
Except for trees to be removed on APN 33-090-12 and APN 33-90-16, all trees 4" to 8" in diameter 
designated on the Plans to be removed or cut as clear and grub shall be limbed, the logs cut into 10' lengths 
and stored on site for the construction of the wood rail fence (by others) as shown on Sheet D-3 of the Plans.  
Suitable storage location(s) providing protection from damage and theft shall be proposed by the Contractor 
for approval by Engineer.  Logs shall be neatly stacked in a manner that prevents rolling and covered with 
tarps.  Should the quantity of material exceed the amount required for the fencing, Contractor shall dispose 
of the excess trees in accordance with Section 10-1.27, “Timber Removal Practices,” of these Special 
Provisions.  At the time of fence construction, Contractor shall coordinate with Engineer the delivery of the 
logs to locations mutually agreed upon between Contractor and Engineer. 
 
Except for trees removed on APN 33-090-12 and APN 33-90-16, trees 10" to 16" in diameter designated on 
the Plans to be removed shall be limbed, the logs cut into 20' lengths and used for log sediment barriers as 
shown on Sheet D-3 of the Plans.  If the logs are not installed as sediment barriers at the time of felling, 
Contractor shall be responsible to provide for suitable storage location(s) providing protection from damage 
and theft.  Logs shall be neatly stacked in a manner that prevents rolling and covered with tarps.  Should the 
quantity of material exceed the amount required for the sediment barriers, Contractor shall dispose of the 
excess trees as described above. 
 
Snags removed under this Item that exhibit infestation or rot shall not be salvaged for the wood rail fence or 
log sediment barriers. 
 
For the tree noted to be removed near BP Sta 59+00 on APN 33-090-12 and the trees noted to be removed 
on APN 33-180-21, stumps shall be left in place and cut flush with bike path subgrade, minimizing 
subsurface disturbance at these locations. 
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The costs associated with felling and limbing trees smaller than 8" in diameter, cutting those trees into 10' 
logs, and storing and delivering those logs to designated locations shall be included as part of clearing and 
grubbing and no additional compensation shall be made therefor. 
 
Removal of tree stumps shall not be paid for under this Item.  Compensation for the removal of trees less 
than 8″ in diameter and the removal of stumps of any size as necessary for construction of the various items 
of work as staked by Engineer, shall be included in the unit prices paid for the various items of work as part 
of clearing and grubbing and no additional compensation shall be made therefor. 
 
Attention is directed to Section 10-1.07, “Clearing and Grubbing,” and Section 10-1.27, “Timber Removal 
Practices,” of these Special Provisions. 
 
Payment for Tree Removal Item shall be based on the unit price bid and the number of trees equal to or 
larger than 8″ in diameter removed as specified herein and on the Plans. 
 

ITEMS 17 AND 19 – 15″x21″ ARCH CMP (IN PAVEMENT) AND 20″x28″ ARCH CMP (IN 
PAVEMENT) 

Work under these Items shall consist of furnishing all labor, tools, equipment and materials necessary to 
construct CMP culverts in accordance with the Plans, Standard Specifications, and these Special Provisions.  
Work under these Items includes sawcutting, excavation, disposal of excess material, scarifying and 
compacting subgrade, shoring, bracing, or sloping of the sides of the excavation for trenches less than five 
feet deep, furnishing and laying pipe, elbows, couplings, and bends, furnishing, placing, and compacting 
bedding, if applicable; backfilling and compaction, if applicable; furnishing, placing, and compacting 
aggregate base or furnishing and placing slurry cement, asphalt concrete removal, disposal, and 
replacement, and removal and disposal of existing culverts where noted on the Plans.  The costs associated 
with the removal and disposal of sediment accumulated in the culverts during construction shall also be 
included in the unit price bid for these Items.  Disposal of sediment shall be in accordance with Section 10-
1.10, “Excavation and Grading,” of these Special Provisions.  Sediment shall be removed just prior to 
demobilization. 
 
Cover is the distance from the finished surface of the proposed AC paving to the top of the pipe.  Slurry 
cement backfill shall be used in conformance with Section 10-1.19, “Concrete Structures,” of these Special 
Provisions where the cover over the pipe is less than 18 inches.  Attention is directed to Section 10-1.10, 
“Excavation and Grading”, of these Special Provisions for backfill and compaction requirements where cover 
is greater than or equal to 18 inches. 
 
The new AC section shall be 3 inches of compacted AC over 8 inches compacted aggregate base at all 
locations under this Item.  Cold AC mix shall be placed, compacted, and maintained over the pipe trench and 
shall be placed and compacted immediately after the backfill compaction is complete or the slurry cement 
has set.  The costs associated with furnishing, placing, compacting, and maintaining cold AC mix shall be 
included in the unit price bid for CMP in pavement. 
 
Compensation for slurry cement backfill, where applicable, shall be included in the unit price bid for CMP in 
pavement. 
 
Contractor is responsible for the protection of the existing utilities in the performance of the work described 
herein.  The costs associated with providing such protection shall be included in the unit price bid for CMP in 
pavement. 
 
Attention is directed to Section 10-1.03, “Maintaining Traffic,” Section 10-1.04, “Traffic Control Plan,” Section 
10-1.10, “Excavation and Grading,” Section 10-1.17, “Culvert and CMP Structures,” Section 10-1.19, 
“Concrete Structures,” Section 10-1.23, “Rolled Erosion Control Product, Turf Reinforcement Mat, Filter 
Fabric, and Geotextile Fabric,” and Section 10-1.26, “Shoring and Excavation Plan,” of these Special 
Provisions.  Attention is also directed to Items “Dewatering Area 1,” “Dewatering Area 3,” “Dewatering Area 
4,” “Dewatering Area 5,” “Dewatering Area 6,” Section 10-1.20, “Dewatering,” and Section 10-1.24, 
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“Temporary Erosion Control and Storm Water Pollution Prevention Plan (SWPPP),” for information regarding 
which excavations may require dewatering and for dewatering operation requirements. 
 
Payment for U15″x21″ Arch CMP (in pavement) and 20″x28″ Arch CMP (in pavement) Items shall be based on 
the unit price bid and on the number of linear feet of CMP constructed as specified above. 
 

ITEMS 18 AND 20 – 15″x21″ ARCH CMP (OUT OF PAVEMENT) AND  20″x28″ ARCH CMP (OUT 
OF PAVEMENT) 

Work under these Items shall consist of furnishing all labor, tools, equipment and materials necessary to 
construct CMP culverts beyond the edge of pavement or under the bike path in accordance with the Plans, 
Standard Specifications, and these Special Provisions.  Work under these Items includes clearing and 
grubbing, excavation, disposal of excess material, scarifying and compacting subgrade, shoring, bracing, or 
sloping of the sides of the excavation for trenches less than five feet deep, furnishing and laying pipe, 
elbows, couplings, and bends, furnishing, placing, and compacting bedding, backfilling and compaction, 
mixing soil and humus, placing and compacting topsoil mix, and removal and disposal of existing culverts 
where noted on the Plans.  Where applicable, topsoil mix shall be mounded over the top of the pipe as 
shown on the pipe trench detail on Plan Sheet D-3.  The costs associated with the removal and disposal of 
sediment accumulated in the culverts during construction shall also be included in the unit price bid for these 
Items.  Disposal of sediment shall be in accordance with Section 10-1.10, “Excavation and Grading,” of these 
Special Provisions.  Sediment shall be removed just prior to demobilization. 
 
Cover over the pipes shall be a minimum of 12 inches where cover is defined as the distance from finished 
grade elevation of the backfilled pipe trench to the top of the pipe.  Where pipe is installed under AC paving 
(e.g., the bike path), but designated as being out of pavement, cover is the distance from the finished surface 
of the proposed AC paving to the top of the pipe.  In these locations, slurry cement backfill shall be used in 
conformance with Section 10-1.19, “Concrete Structures,” of these Special Provisions where the cover over 
the pipe is less than 18 inches.  The costs associated with slurry cement backfill shall be included in the unit 
price bid for CMP out of pavement. 
 
Contractor is responsible for the protection of the existing utilities in the performance of the work described 
herein.  The costs associated with providing such protection shall be included in the unit price bid for CMP 
out of pavement. 
 
Attention is directed to Section 10-1.03, “Maintaining Traffic,” Section 10-1.04, “Traffic Control Plan,” Section 
10-1.10, “Excavation and Grading,” Section 10-1.17, “Culvert and CMP Structures,” Section 10-1.23, “Rolled 
Erosion Control Product, Turf Reinforcement Mat, Filter Fabric, and Geotextile Fabric,” Section 10-1.26, 
“Shoring and Excavation Plan,” and Items “Install and Maintain Filter Fence,” “Install and Maintain Tree 
Protection and Construction Limit Fence,” “Humus for Topsoil Mix,” “Mulch and Mulch Application,” and 
“Tackifier and Tackifier Application,” of these Special Provisions.  Attention is also directed to Items 
“Dewatering Area 1,” “Dewatering Area 3,” “Dewatering Area 4,” “Dewatering Area 5,” “Dewatering Area 6,” 
Section 10-1.20, “Dewatering,” and Section 10-1.24, “Temporary Erosion Control and Storm Water Pollution 
Prevention Plan (SWPPP),” for information regarding which excavations may require dewatering and for 
dewatering operation requirements. 
 
Payment for 15″x21″ Arch CMP (out of pavement) and 20″x28″ Arch CMP (out of pavement),Items shall be 
based on the unit price bid and on the number of linear feet of CMP constructed as specified above. 
 

ITEMS 21 AND 22 – 15″x21″ ARCH FES AND 20″x28″ ARCH FES 

Work under these Items shall consist of furnishing all labor, tools, equipment and materials necessary to 
install galvanized metal flared end sections with toe plates in accordance with the Plans, Standard 
Specifications, and these Special Provisions.  Work under these Items includes excavation, disposal of 
excess material, backfill, compaction, installation, attachment to culvert, furnishing and installing No. 1 
backing each side and over the FES, mixing soil and humus, and placing and compacting topsoil mix in the 
disturbed area around the FES but within the construction area limits. 
 
The Contractor shall backfill and compact in and around the excavation as necessary to match the 
configuration of the No.1 backing shown on the Flared End Section and Rock Dissipator detail. 
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Attention is directed to Section 10-1.10, “Excavation and Grading,” Section 10-1.17, “Culvert and CMP 
Structures,” Section 10-1.18, “Flared End Sections,” Section 10-1.21, “Rock Specifications,” and Section 10-
1.23, “Rolled Erosion Control Product, Turf Reinforcement Mat, Filter Fabric, and Geotextile Fabric,” of these 
Special Provisions.  Attention is also directed to Items “Dewatering Area 1,” “Dewatering Area 3,” 
“Dewatering Area 4,” “Dewatering Area 5,” “Dewatering Area 6,” Section 10-1.20, “Dewatering,” and Section 
10-1.24, “Temporary Erosion Control and Storm Water Pollution Prevention Plan (SWPPP),” for information 
regarding which excavations may require dewatering and for dewatering operation requirements. 
 
Payment for 15″x21″ Arch FES and 20″x28″ Arch FES Items shall be based on the unit price bid for each 
type of flared end section and on the number of each type of flared end section installed as specified above.  
 

ITEMS 23 AND 24 – 36″ SEDIMENT TRAP AND 48″ SEDIMENT TRAP 

Work under these Items shall consist of furnishing all labor, tools, equipment and materials necessary to 
construct the sediment traps (STs) in accordance with the Plans, the Standard Specifications, and these 
Special Provisions.  Work under these Items includes clearing and grubbing, excavation, mixing soil and 
humus, disposal of excess material, furnishing, placing, and compacting Class 1 Type A and B permeable 
materials, furnishing and placing woven geotextile fabric, placement and compaction of backfill, regrading, 
furnishing and installing galvanized vertical CMP (including welding culverts, installing concrete collars, 
furnishing and installing Caltrans Type 36R grates per Caltrans Revised Standard Plan RSP D77B or 
fabrication and installation of checkered plate hinged lids, windows, and vertical bars on windows), No. 1 
backing with precast concrete base, and placing and compacting topsoil mix around the ST where 
applicable.  Also included are the ring assemblies attached to the hinged lids.  The costs associated with the 
removal and disposal of sediment and stormwater accumulated in the traps during construction shall also be 
included in the unit price bid for these Items.  Disposal of sediment shall be in accordance with Section 10-
1.10, “Excavation and Grading,” of these Special Provisions.  Sediment shall be removed just prior to 
demobilization. 
 
Contractor is responsible for the protection of the existing utilities in the performance of work described 
herein.  The costs associated with providing such protection shall be included in the unit price bid for each 
type of sediment trap. 
 
The locations where welding culverts to the sediment traps is required are listed below: 
 

 P-1 – SM Station 47+10.30 RT – Two 15”x21” arch CMPs 
 P-4 – SM Station 69+29.98 LT – 15”x21” arch CMP 
 P-5 – SM Station 73+12.64 LT – 15”x21” arch CMP 
 P-6 – SM Station 93+57.81 LT – 15”x21” arch CMP 

 
Contractor shall cut the sediment trap windows and holes to receive culverts in the field and, where 
applicable, weld the culverts to the vertical CMP in the field to allow for adjustments if necessary.  The lids, 
lid assemblies, and grates may be prefabricated.  Should Contractor elect to prefabricate all elements (other 
than CMP lengths, grates, lids, and lid assemblies) of the sediment traps, any modifications required in the 
field that are the result of providing prefabricated elements (other than CMP lengths, grates, lids, and lid 
assemblies) shall be performed by Contractor at his expense.  Contractor shall submit shop drawings for all 
prefabricated elements of the sediment traps to Engineer within five (5) working days of the Notice to 
Proceed for review.  The concrete bases shall be precast. 
 
Galvanized areas damaged during cutting, welding, or handling shall be repaired with suitable corrosion 
resistant coating approved by Engineer (see Section 5-1.53, “Certificates of Compliance”). 
 
Attention is directed to Section 10-1.26, “Shoring and Excavation Plan,” for submittal requirements for safety 
and a description of the conditions under which sloping the sides of the excavation will be allowed in lieu of 
shoring and/or bracing. 
 
Attention is directed to Section 4-1.03 "Contractor Submittals," Section 10-1.03, “Maintaining Traffic,” Section 
10-1.10, “Excavation and Grading,” Section 10-1.17, “Culvert and CMP Structures,” Section 10-1.19, 
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“Concrete Structures,” and Section 10-1.21, “Rock Specifications.”  Attention is also directed to Items 
“Dewatering Area 1,” Dewatering Area 2,” “Dewatering Area 3,” “Dewatering Area 4,” “Dewatering Area 5,” 
“Dewatering Area 6,” Dewatering Area 7,” Section 10-1.20, “Dewatering,” and Section 10-1.24, “Temporary 
Erosion Control and Storm Water Pollution Prevention Plan (SWPPP),” for information regarding which 
excavations may require dewatering and for dewatering operation requirements. 
 
Payment for U36″ Sediment Trap and 48″ Sediment Trap Items shall be based on the unit price bid for each 
type of sediment trap and on the number of each type of sediment trap installed as specified above. 
 

ITEM 25 – LOG SEDIMENT BARRIER 

Work under this Item shall consist of furnishing all labor, tools, materials, and equipment necessary to install 
log sediment barriers in accordance with the Plans, the Standard Specifications, and these Special 
Provisions.  Work under this Item includes excavating, disposal of excess material, furnishing and installing 
logs and stakes, mixing soil and humus, and placing and compacting topsoil mix in the disturbed area around 
the logs but within the construction area limits. 
 
One twenty-foot long log shall be considered one log sediment barrier.  Logs shall be free of infestation or 
rot.  Stakes shall be made of hardwood. 
 
Attention is directed to Item “Tree Removal,” and Section 10-1.27, “Timber Removal Practices,” of these 
Special Provisions. 
 
Payment for Log Sediment Barrier Item shall be based on the unit price bid and on the number of linear feet 
of log sediment barrier installed as specified above. 
 

ITEM 26 – COIR LOG 

Work under this Item shall consist of furnishing all labor, tools, materials, and equipment necessary to install 
coir logs in accordance with the Plans, the Standard Specifications, and these Special Provisions.  Work 
under this Item includes excavating, disposal of excess material, furnishing and installing coir logs, stakes, 
and twine. 
 
Coir logs shall be 12-inch diameter coconut fiber wrapped in bio-degradable netting.  Twine shall be sisal 
and stakes shall be made of hardwood.  One 10-foot long section of coir log shall be considered one coir log. 
 
Attention is directed to Section 4-1.03 "Contractor Submittals," of these Special Provisions.  Attention is also 
directed to Item “Dewatering Area 1,” and Section 10-1.24, “Temporary Erosion Control and Storm Water 
Pollution Prevention Plan (SWPPP),” for information regarding which excavations may require dewatering 
and for dewatering operation requirements. 
 
Payment for Coir Log Item shall be based on the unit price bid and on the number of coir logs installed as 
specified above. 
 

ITEM 27 – MODIFIED GRASS-LINED SWALE 

Work under this Item shall consist of furnishing all labor, tools, equipment and materials necessary to 
construct the modified grass-lined swales in accordance with the Plans, the Standard Specifications, and 
these Special Provisions.  Work under this Item includes clearing and grubbing, excavation, placement and 
compaction of fill, disposal of excess material, furnishing and placing turf reinforcement mat, furnishing and 
placing No. 1 backing, mixing soil and humus, and placement and compaction of topsoil mix adjacent to the 
swale in disturbed areas within the construction area limits. 
 
The costs associated with the placement of salvaged sod in the swale shall be included in the unit price bid 
for Item “Sod Salvage and Transplant.”  For those swale locations where salvaged sod quantities for 
transplanting to the swale become deficient, the costs associated with furnishing and installing turf 
reinforcement mat, mixing soil and humus, and placing and compacting topsoil mix shall be included in the 
unit price bid for this Item.  Under these conditions, sod will be supplied and placed by others. 
 

14-0483 B 134 of 381



 

Sawmill 2B Bike Path and Erosion Control Project County of El Dorado 
Contract No. PW 11-30593, CIP #95192 Special Provisions 
May 2014 Page SP-64 

The costs associated with salvaging soil at modified grass-lined swales shall be included in the unit price bid 
for this Item. 
 
For swales to be constructed outside of the road right-of-way, the swale shall be constructed with the trucks 
for off-hauling excess material placed on the roadway, unless Contractor can provide an alternate method 
that reduces tracking of dirt and minimizes disturbance.  Equipment for constructing modified grass-lined 
swales outside the road right-of-way shall be track-mounted.  Contractor’s attention is directed to 
Section 5-1.55, “Dust and Tracking Control,” of these Special Provisions. 
 
Attention is directed to Items “Install and Maintain Filter Fence” and “Install and Maintain Visqueen with 
Gravel Bags or Gravel-Filled Rolls,” Section 10-1.07, “Clearing and Grubbing,” Section 10-1.08, “Sod 
Salvage and Transplant,” Section 10-1.10, “Excavation and Grading,” and Section 10-1.23, “Rolled Erosion 
Control Product, Turf Reinforcement Mat, Filter Fabric, and Geotextile Fabric” of these Special Provisions.  
Attention is also directed to Items “Dewatering Area 1,” “Dewatering Area 3,” and Section 10-1.24, 
“Temporary Erosion Control and Storm Water Pollution Prevention Plan (SWPPP),” for information regarding 
which excavations may require dewatering and for dewatering operation requirements. 
 
Payment for Modified Grass-Lined Swale Item shall be based on the unit price bid and on the number of 
linear feet of modified grass-lined swale installed as specified above. 
 

ITEM 28 – SOD SALVAGE AND TRANSPLANT 

Work under this Item tem shall consist of furnishing all labor, tools, equipment and materials necessary to 
salvage and transplant the following quantities of sod as shown on the Plans in accordance with the Plans, 
the Standard Specifications, and these Special Provisions: 
 

Salvage Sod Areas 
 

 P-1 – SM Station 47+20 RT- 310 SF at pipe, FES, rock dissipator, and modified grass-lined 
swale 

 
Transplant Sod Area: 
 

 Modified grass-lined swales 
 
All sod salvaging and transplant procedures shall be in accordance with Section 10-1.08, “Sod Salvage and 
Transplant,” of these Special Provisions.  Attention is directed to "Modified Grass-Lined Swale" Item for the 
provisions for sod by others should salvaged sod quantities be deficient. 
 
Attention is directed to Section 10-1.07, “Clearing and Grubbing,” and Section 10-1.10, “Excavation and 
Grading,” of these Special Provisions.  Attention is also directed to Items “Dewatering Area 1,” “Dewatering 
Area 3,” and Section 10-1.24, “Temporary Erosion Control and Storm Water Pollution Prevention Plan 
(SWPPP),” for information regarding which excavations may require dewatering and for dewatering operation 
requirements. 
 
Payment for Sod Salvage and Transplant shall be based on the unit price bid and on the number of square 
feet of sod salvaged and transplanted in accordance with the procedures specified in these Special 
Provisions. 
 

ITEM 29 – ROCK-LINED CHANNEL 

Work under this Item shall consist of furnishing all labor, tools, equipment and materials necessary to 
construct the rock-lined channels in accordance with the Plans, the Standard Specifications, and these 
Special Provisions.  Work under this Item includes clearing and grubbing, excavation, placement and 
compaction of fill, disposal of excess material, scarifying and compaction of subgrade, furnishing and placing 
turf reinforcement mat and No. 1 backing, mixing soil and humus, placing and compacting topsoil mix in the 
area disturbed beyond the rock-lined channel but within the construction area limits, and warping the rock-
lined channel to match adjacent improvements or existing ground where noted. 
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The costs associated with the removal and disposal of existing AC and debris near SM Station 62+40 LT as 
shown on Sheet P-3 of the Plans shall be included in the unit price bid for this Item.  The costs associated 
with fill placement and compaction along the RLC, grading to drain to the RLC, and sediment removal within 
the excavation limits of the RLC and its disposal, as shown on Sheets P-1, P-2, P-3, P-4, and P-6 of the 
Plans shall be included in the unit price bid for this Item. 
 
For channels to be constructed outside of the road right-of-way, the channel shall be constructed with the 
trucks for off-hauling excess material placed on the roadway, unless Contractor can provide an alternate 
method that reduces tracking of dirt and minimizes disturbance.  Equipment for constructing rock-lined 
channels outside the road right-of-way shall be track-mounted.  Contractor’s attention is directed to 
Section 5-1.55, “Dust and Tracking Control,” of these Special Provisions. 
 
Attention is directed to Items “Install and Maintain Filter Fence” and “Install and Maintain Visqueen with 
Gravel Bags or Gravel-Filled Rolls,” Section 10-1.07, “Clearing and Grubbing,” Section 10-1.10, “Excavation 
and Grading,” Section 10-1.21, “Rock Specifications,” and Section 10-1.23, “Rolled Erosion Control Product, 
Turf Reinforcement Mat, Filter Fabric, and Geotextile Fabric,” of these Special Provisions.  Attention is also 
directed to Item “Dewatering Area 1,” and Section 10-1.24, “Temporary Erosion Control and Storm Water 
Pollution Prevention Plan (SWPPP),” for information regarding which excavations may require dewatering 
and for dewatering operation requirements. 
 
Payment for Rock-Lined Channel Item shall be based on the unit price bid and on the number of linear feet 
of rock-lined channel installed as specified above. 
 

ITEM 30 – ROCK BOWL 

Work under this Item shall consist of furnishing all labor, tools, equipment and materials necessary to 
construct the rock bowls in accordance with the Plans, the Standard Specifications, and these Special 
Provisions.  Work under this Item includes clearing and grubbing, excavation, placement and compaction of 
fill, disposal of excess material, scarifying and compaction of subgrade, furnishing and placing of turf 
reinforcement mat and No. 1 backing, mixing soil and humus, and placing and compacting topsoil mix in the 
area disturbed beyond the rock bowl but within the construction area limits. 
 
The costs associated with fill placement and compaction adjacent to rock bowl and gravel bag removal and 
disposal, as shown on Plan Sheets P-1, P-3, and P-5, shall be included in the unit price bid for this Item. 
 
Attention is directed to Section 10-1.10, “Excavation and Grading,” Section 10-1.21, “Rock Specifications,” 
and Section 10-1.23, “Rolled Erosion Control Product, Turf Reinforcement Mat, Filter Fabric, and Geotextile 
Fabric” of these Special Provisions.  Attention is also directed to Items “Dewatering Area 1,” “Dewatering 
Area 2,” “Dewatering Area 3,” “Dewatering Area 4,” “Dewatering Area 5,” “Dewatering Area 6,” and Section 
10-1.24, “Temporary Erosion Control and Storm Water Pollution Prevention Plan (SWPPP),” for information 
regarding which excavations may require dewatering and for dewatering operation requirements. 
 
Payment for Rock Bowl Item shall be based on the unit price bid and on the number of square feet of rock 
bowl installed as specified above. 
 

ITEM 31 – ROCK DISSIPATOR 

Work under this Item shall consist of furnishing all labor, tools, equipment and materials necessary to 
construct the rock dissipators in accordance with the Plans, the Standard Specifications, and these Special 
Provisions.  Work under this Item includes clearing and grubbing, excavation, placement and compaction of 
fill, where applicable, disposal of excess material, scarifying and compaction of subgrade, furnishing and 
placing of turf reinforcement mat, mixing soil and humus, placing and compacting topsoil mix in the disturbed 
area adjacent to the rock dissipator but within the construction area limits, and furnishing and placing No. 1 
backing, including the 18”x24” rock key. 
 
The costs associated with salvaging soil at rock dissipators shall be included in the unit price bid for this 
Item. 
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Attention is directed to Section 10-1.10, “Excavation and Grading,” Section 10-1.21, “Rock Specifications,” 
and Section 10-1.23, “Rolled Erosion Control Product, Turf Reinforcement Mat, Filter Fabric, and Geotextile 
Fabric” of these Special Provisions.  Attention is also directed to Items “Dewatering Area 1,” “Dewatering 
Area 3,” “Dewatering Area 4,” “Dewatering Area 5,” “Dewatering Area 6,” Dewatering Area 8,” and Section 
10-1.24, “Temporary Erosion Control and Storm Water Pollution Prevention Plan (SWPPP),” for information 
regarding which excavations may require dewatering and for dewatering operation requirements and to the 
FES with Rock Dissipator detail regarding the pay limits for the rock dissipator. 
 
Payment for Rock Dissipator Item shall be based on the unit price bid and on the number of square feet of 
rock dissipator installed as specified above. 
 

ITEM 32 – ROCK SLOPE PROTECTION 

Work under this Item shall consist of furnishing all labor, tools, equipment and materials necessary to 
construct the rock slope protection in accordance with the Plans, the Standard Specifications, and these 
Special Provisions.  Work under this Item includes clearing and grubbing, excavation, disposal of excess 
material, scarifying and compaction of subgrade, furnishing and placing of rolled erosion control product, No. 
2 backing where applicable, backfill and compaction, and No. 1 backing. 
 
Omit No. 2 backing at the following locations: 
 

 P-1 – At toe of 4:1 slope near SM Station 47+10 LT 
 P-3 – Above the rock-lined channel from SM Station 62+72 LT to SM Station 64+43 LT and SM 

Station 54+54 LT to SM Station 64+85 LT 
 P-3 – Above the rock bowl near SM Station 64+89 LT 
 P-4 – Above the rock-lined channel from SM Station 68+62 LT to SM Station 68+92 LT 
 P-5 – Above the rock bowl near SM Station 73+12 LT 

 
Attention is directed to Section 10-1.10, “Excavation and Grading,” Section 10-1.21, “Rock Specifications,” 
and Section 10-1.23, “Rolled Erosion Control Product, Turf Reinforcement Mat, Filter Fabric, and Geotextile 
Fabric,” of these Special Provisions. 
 
Payment for Rock Slope Protection Item shall be based on the unit price bid and on the number of square 
feet of rock slope protection installed as specified above. 
 

ITEM 33 – CLASS 1 BIKE PATH 

Work under this Item shall consist of furnishing all labor, tools, equipment and materials necessary to 
construct the asphalt concrete Class 1 bike path in accordance with the Plans, the Standard Specifications, 
and these Special Provisions.  Work under this Item includes sawcutting, AC pavement removal and 
disposal, clearing and grubbing, excavation, placement and compaction of fill, soil salvage and mixing soil 
and humus, disposal of excess material, placing and compacting topsoil mix in the disturbed area around the 
perimeter of the bike path but within the construction area limits, scarifying and compacting subgrade, 
furnishing, placing, and compacting 6 inches of aggregate base, and furnishing, placing, and compacting 3 
inches of asphalt concrete. 
 
Work under this Item shall also include grubbing performed by hand on APN 33-090-12 between BP Station 
58+14 and BP Station 59+36 and on APN 33-180-21 between BP Station 88+68 and BP Station 90+66, 
thereby minimizing subsurface disturbance in these locations.  Clearing and grubbing in these locations shall 
be followed by the temporary placement of 3 inches of compacted aggregate base over the area of the bike 
path subject to construction traffic within the stationing shown.  During clearing and grubbing operations 
within these stationed limits, only low ground pressure (LGP) equipment shall be allowed.  The costs 
associated with the placement and compaction of the 3 inches of temporary aggregate base and its removal 
and disposal shall be included in the unit price bid for this Item. 
 
The costs associated with AC removal and AC paving where the bike path crosses the driveway at BP 
Station 61+70± shall be included in the Item “R&R AC Driveway.”  The costs associated with AC removal 
and AC paving where the bike path crosses the driveway at BP Station 65+60± shall be included in the unit 
price bid for this Item. 
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Attention is directed to Section 4-1.03, “Contractor Submittals,” Section 10-1.02, “Equipment Specifications,” 
Section 10-1.10, “Excavation and Grading,” Section 10-1.12, “Aggregate Base, Class 2,” Section 10-1.14 
“Asphaltic Emulsion (Paint Binder),” Section 10-1.15, “Asphalt Concrete,” and Section 10-1.22, “Disturbance 
and Revegetation,” of these Special Provisions. 
 
Payment for the Class 1 Bike Path Item shall be based on the unit price bid and on the number of linear feet 
of bike path installed as specified above. 
 

ITEM 34 – STRIPING AND MARKINGS 

Work under this Item shall consist of furnishing all labor, tools, equipment and materials necessary to install 
bike path striping and markings in accordance with the Plans, the Standard Specifications, and these Special 
Provisions. 
 
Payment for Striping and Markings Item shall be based on the unit bid price and the actual square foot area 
of striping and markings placed in the field, with no additional compensation therefor. 
 

ITEM 35 – BIKE PATH SIGNS 

Work under this Item shall consist of furnishing all labor, tools, equipment and materials necessary to install 
bike path and related signs in accordance with the Plans, the Standard Specifications, and these Special 
Provisions.  Work under this Item includes furnishing and installing signs and posts and furnishing and 
installing bolts, bands, brackets, and other hardware required to securely attach signs to the chain link fence.  
Hardware shall be stainless steel and be of a commercial or industrial grade.  Bolts shall be theft proof. 
 
Metal posts shall be the following TRPA approved color:  Federal Standard 595 Color FS 30059, or approved 
equal.  The backs of all signs shall be cleaned, sanded and primed, then painted with the following TRPA 
approved color:  Federal Standard 595 Color FS 30059, or approved equal. 
 
Attention is directed to Section 4-1.03 "Contractor Submittals," of these Special Provisions. 
 
Payment for Bike Path Signs Item shall be based on the unit price bid for each type of sign and on the 
number of signs installed as specified above. 
 

ITEM 36 – CHAIN LINK FENCE 

Work under this Item shall consist of furnishing all labor, tools, materials, and equipment necessary to 
construct the chain link fence in accordance with the Plans, the Standard Specifications, and these Special 
Provisions.  Work under this Item includes clearing and grubbing, excavating, and furnishing all materials 
and labor necessary for installing the chain link fence and concrete post foundations. 
 
Trimming of existing tree limbs along the fence alignment may be necessary.  The limbs shall be saw cut 
leaving a clean end, a minimum of one foot beyond the fence alignment.  All slash and debris shall be 
properly disposed of.  The costs associated with this work shall also be included in the unit price bid for this 
Item. 
 
Chain link fence shall be Type CL-6, slatted, and shall conform to the provisions in Section 80, “Fences,” of 
the Standard Specifications; except that chain link fabric shall be 9 gauge and Portland cement concrete for 
the foundations shall be minor concrete in accordance with these Special Provisions.  Chain link fabric top 
and bottom selvage shall be knuckled finish. 
 
Galvanized steel end, latch, and corner posts shall have a minimum nominal outside diameter of 2.875 
inches, weighing not less than 5.79 lbs/lf.  Galvanized steel line posts shall have a nominal outside diameter 
of 2.375 inches, weighing not less than 3.65 lbs/lf.  Galvanized steel rails and braces shall have a nominal 
outside diameter of 1.660 inches, weighing not less than 2.27 lbs/lf.  Posts shall include galvanized bolted 
fittings to property secure rails and braces.  Tension wire for top and bottom edge support of fence fabric 
shall be No. 7 gauge zinc coated steel wire.  Post cap and fittings shall be manufacturer’s standard, pressed 
steel or malleable iron post caps, fittings, and accessories, all galvanized.  Post caps shall be designed to fit 
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securely over the posts to exclude water.  All other fittings and hardware shall be provided to fasten to the 
pipe posts or concrete in the manner indicated on the Plans, Special Provisions, or Standard Specifications. 
 
Bottom tension wire shall be installed on a straight grade between posts by leveling high points of the 
existing ground surface.  Fasten fabric to tension wires with wire ties or hog rings not over 18 inches on 
center.  Wire ties shall have at least one complete turn.  Close each hog ring with ends overlapping.  Wrap 
tension wires around terminal posts.  The distance from top of the fabric to top of the tension wire shall not 
exceed 2 inches. 
 
Truss rods shall be alloy steel a minimum diameter of 3/8 inch.  Rods shall have threaded ends and self-
tightening galvanized turnbuckles and anchor plates.  Secure anchor plates to posts by welding.  Tension 
bars shall be galvanized steel, one piece the height of the fabric less 2 inches, with a minimum cross section 
of 1/4 inch x 3/4 inch.  Provide one tension bar for each end post and two for each corner and pull post.  
Tension bar bands shall be galvanized heavy pressed steel or malleable iron bands with a minimum cross 
section of 1/8 inch x 3/4 inch, spaced not over 15 inches on center.  Miscellaneous materials and 
accessories, clips, tie wire, anchors, and fasteners shall be provided as required for a complete installation.  
All items shall be galvanized. 
 
Slats shall be flat, tubular extruded plastic with UV inhibitors, top locking, one piece the full height of the 
fence fabric, inserted vertically, have no staples, and be dark brown in color.  Slats may be preinstalled in the 
chain link fabric or installed in the field. 
 
The Contractor shall submit shop drawings of the chain link fence including details of the fencing, installation, 
slats, posts, hardware, and accessories at least five (5) working days before the start of fence installation for 
Engineer’s approval. 
 
Attention is directed to Section 80, “Fences,” of the Standard Specifications," Section 4-1.03 "Contractor 
Submittals," Section 10-1.10, “Excavation and Grading,” and Section 10-1.19, “Concrete Structures,” of these 
Special Provisions. 
 
Payment for Chain Link Fence Item shall be based on the unit price bid and on the linear feet of chain link 
fence installed as specified above. 
 

ITEMS 37 AND 38 – CHAIN LINK 10’ DRIVE GATE AND CHAIN LINK 4’ WALK GATE 

Work under these Items shall consist of furnishing all labor, tools, materials, and equipment necessary to 
construct chain link gates in accordance with the Plans, the Standard Specifications, and these Special 
Provisions.  Work under these Items includes clearing and grubbing, excavating, and furnishing all materials 
and labor necessary for installing the gates and concrete for drop rod sleeve. 
 
Chain link gates shall be Type CL-6, slatted, and shall confirm to the provisions in Section 80, “Fences,” of 
the Standard Specifications; except that chain link fabric shall be 9 gauge.  Chain link fabric top and bottom 
selvage shall be knuckled finish. 
 
The 10-foot drive gates and 4-foot walk gates (called double swing and swing gates, respectively, on the 
plans) shall be installed at the locations shown on the Plans.  The 10-foot drive gates shall be double gates 
consisting of two 5-foot swing gates with a latch and drop rod with sleeve set in concrete.  Gate latches for 
drive gates and walk gates shall accommodate a standard padlock.  Gate frames shall be fabricated from 
zinc-coated steel pipe matching the chain link fence posts and shall have a minimum nominal outside 
diameter of 1.900 inches and weighing not less than 2.72 lbs/lf.  Gates shall be assembled by welding or with 
fittings and rivets for rigid connections.  Install fabric with tension bars at vertical edges and tie wires at top 
and bottom edges.  Attach hardware with rivets or by other means that provide security against removal or 
breakage. 
 
Truss rods shall be installed on each gate frame and shall be alloy steel a minimum diameter of 3/8 inch.  
Rods shall have threaded ends and self-tightening galvanized turnbuckles and anchor plates.  Secure 
anchor plates to gate frame by welding.  Tension bars shall be galvanized steel, one piece the height of the 
fabric less 2 inches, with a minimum cross section of 1/4 inch x 3/4 inch.  Tension bar bands shall be 
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galvanized heavy pressed steel or malleable iron bands with a minimum cross section of 1/8 inch x 3/4 inch, 
spaced not over 15 inches on center.  Miscellaneous materials and accessories, clips, tie wire, anchors, and 
fasteners shall be provided as required for a complete installation.  All items shall be galvanized. 
 
Slats shall be flat, tubular extruded plastic with UV inhibitors, top locking, one piece the full height of the 
fence fabric, inserted vertically, have no staples, and be dark brown in color.  Slats may be preinstalled in the 
chain link fabric or installed in the field. 
 
The Contractor shall submit shop drawings of the chain link gates including details of the frame, installation, 
slats, posts, hardware, and accessories at least five (5) working days before the start of fence installation for 
Engineer’s approval. 
 
Attention is directed to Section 80, “Fences,” of the Standard Specifications," Section 4-1.03 "Contractor 
Submittals," and Section 10-1.19, “Concrete Structures,” of these Special Provisions. 
 
Payment for Chain Link 10’ Drive Gate and Chain Link 4’ Walk Gate Items shall be based on the unit price 
bid for each type of gate and on the number gates installed as specified above. 
 

ITEM 39 – METAL RAIL FENCE 

Work under this Item shall consist of furnishing all labor, tools, materials, and equipment necessary to 
construct the metal rail fence in accordance with the Plans, the Standard Specifications, and these Special 
Provisions.  Work under this Item includes clearing and grubbing, excavating, and furnishing all materials 
and labor necessary for installing the metal rail fence and concrete post foundations. 
 
Posts and rails shall be seamless mild steel.  End, corner, line posts, and rails shall have a nominal outside 
diameter of 2.875 inches, weighing not less than 5.80 lbs/lf.  Posts shall include bolted fittings to property 
secure rails.  Post caps shall be designed to fit securely over the posts to exclude water.  Post caps and all 
fittings, hardware, and accessories shall be steel match the finish of the posts and rails and be of a 
commercial or industrial grade. 
 
The Contractor shall submit shop drawings of the metal rail fence including details of the fencing, installation, 
slats, posts, hardware, and accessories at least five (5) working days before the start of fence installation for 
Engineer’s approval. 
 
Attention is directed to Section 4-1.03 "Contractor Submittals," Section 10-1.10, “Excavation and Grading,” 
and Section 10-1.19, “Concrete Structures,” of these Special Provisions. 
 
Payment for Metal Rail Fence Item shall be based on the unit price bid and on the linear feet of metal rail 
fence installed as specified above. 
 

ITEM 40 – MISC GRADING 

Work under this Item shall consist of providing all labor, tools, materials, and equipment necessary to 
perform miscellaneous grading as shown on the Plans and as directed by Engineer.  Miscellaneous grading 
includes excavation, placement and compaction of fill and backfill, mixing soil and humus, disposal of excess 
material in accordance with Section 10-1.10, “Excavation and Grading,” of these Special Provisions, 
scarifying and compaction of subgrade, and placement and compaction of topsoil mix over graded areas 
where applicable. 
 
Work under this Item is separate from excavation, fill, compaction, disposal of excess material, and scarifying 
and compacting of subgrade required within other items of work in these Special Provisions. 
 
The grading quantities shown on the plans and listed below include the topsoil mix, where applicable. 
 

 Sheet P-2 – 0.5 CY – SM STA 57+90± RT, fill existing channel; 
 Sheet P-3 – 2 CY – SM STA 64+70± RT, fill existing channel; 
 Sheet P-5 – 5 CY – SM STA 74+00± LT and 78+50 LT, grade to drain, add fill; 
 Sheet P-6 – 1 CY – SM STA 82+95± LT and 93+64 RT, remove sediment, grade to daylight; and, 
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 Sheet P-8 – 0.5 CY – Bike Path STA 51+50± LT, grade to drain. 
 
Measurement for payment under this Item shall be based on the number of cubic yards of soil excavated or 
the number of cubic yards of soil placed and compacted as shown on the Plans.  If miscellaneous grading is 
required but not shown and quantified on the Plans or these Special Provisions, the payment quantity shall 
be mutually agreed upon by Engineer and Contractor.  The quantity shown in the bid schedule is 
approximate and may be reduced or may be increased. 
 
Attention is directed to Section 10-1.10, “Excavation and Grading,” of these Special Provisions.  Attention is 
also directed to Items “Dewatering Area 3,” “Dewatering Area 6,” Section 10-1.20, “Dewatering,” and Section 
10-1.24, “Temporary Erosion Control and Storm Water Pollution Prevention Plan (SWPPP),” for information 
regarding which excavations may require dewatering and for dewatering operation requirements. 
 
Payment for Misc Grading Item shall be based on the unit price bid and on the number of cubic yards of soil 
excavated or placed and compacted as quantified on the Plans and these Special Provisions and/or as 
determined by mutual agreement between Engineer and Contractor. 
 

ITEM 41 – MISC AC PAVING 

Work under this Item shall consist of furnishing all labor, tools, equipment and materials necessary to install 
miscellaneous AC paving as directed by Engineer in accordance with the Plans, the Standard Specifications, 
and these Special Provisions.  When directed by Engineer, work under this Item shall include sawcutting, AC 
removal and disposal, excavation, disposal of excess material, grading, scarifying and compacting subgrade, 
furnishing, placing, and compacting aggregate base (8” compacted thickness), furnishing and placing paint 
binder (tack coat), placing and compacting AC (3” compacted thickness). 
 
The quantity of this Item listed in the bid schedule represents no actual estimate, is nominal only, and may 
be greatly increased, decreased, or reduced to zero.  Payment under this Item will be limited to the number 
of square feet of miscellaneous AC paving installed, as directed by Engineer. 
 
All asphalt concrete and any other unsuitable material removed under this Item shall be removed from the 
Tahoe Basin in accordance with Section 10-1.10, “Excavation and Grading,” of these Special Provisions. 
 
The following work will be paid for under this Item: 
 

 Areas marked in the field by Engineer. 
 
Regardless of the condition of the existing pavement, Contractor shall take such care of the sawcut edge of 
the pavement as is necessary to ensure that miscellaneous AC paving greater than that shown on the Plans 
is not necessary.  All pavement disturbed beyond the limits shown on the Plans and/or marked in the field 
shall be replaced at Contractor’s expense and shall include an additional sawcut. 
 
Attention is directed to Section 10-1.26, “Shoring and Excavation Plan,” which notes areas where the 
Contractor shall shore excavations rather than laying back the slopes in order to avoid the need for AC 
removal and additional miscellaneous AC paving.  Should the Contractor’s excavation operation cause the 
need for additional miscellaneous AC paving, the Contractor shall perform this paving work at its own 
expense. 
 
Contractor’s attention is directed to Section 10-1.01, “Order of Work,” Section 10-1.03, “Maintaining Traffic,” 
Section 10-1.10, “Excavation and Grading,” Section 10-1.14, “Asphaltic Emulsion (Paint Binder),” and 
Section 10-1.15, “Asphalt Concrete,” of these Special Provisions. 
 
Payment for Misc AC Paving Item shall be based on the unit price bid and on the number of square feet of 
miscellaneous AC paving installed as specified above. 
 

ITEM 42 – R&R AC DRIVEWAY 

Work under this Item shall consist of furnishing all labor, tools, equipment and materials necessary to remove 
and replace AC paving at driveways in accordance with the Plans, the Standard Specifications, and these 
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Special Provisions.  Work under this Item includes sawcutting, AC removal and disposal, clearing and 
grubbing, excavation, placement and compaction of fill, disposal of excess material, scarifying and 
compaction of subgrade, furnishing, placing and compacting 6” thickness of aggregate base, furnishing, 
placing, and compaction of AC (3” compacted thickness), furnishing and placing paint binder (tack coat), and 
furnishing, placing, and compacting 6” thickness of aggregate base shoulder.  Width of aggregate base 
shoulder shall be a minimum of 1 foot and a maximum of 2 feet.  AC paving shall be sloped to prevent 
ponding or trapping water and to maintain a smooth transition at the bike path. 
 
The costs associated with AC removal and AC paving where the bike path crosses the driveway at BP 
Station 61+70± shall be included in the unit price bid for this Item.  The costs associated with AC removal 
and AC paving where the bike path crosses the driveway at BP Station 65+60± shall be included in the Item 
“Class 1 Bike Path.” 
 
Attention is directed to Section 10-1.01, “Order of Work,” Section 10-1.10, “Excavation and Grading,” Section 
10-1.12, “Aggregate Base, Class 2,” Section 10-1.14, ”Asphaltic Emulsion (Paint Binder),” and Section 10-
1.15, “Asphalt Concrete,” of these Special Provisions. 
 
Payment for R&R AC Driveway Item shall be based on the unit price bid and on the number of square feet of 
AC paving installed as specified above. 
 

ITEM 43 – EXISTING AC PAVEMENT REMOVAL (F) 

Work under this Item shall consist of furnishing all labor, tools, materials, and equipment necessary to 
remove the existing AC paving as shown on Sheets P-4 of the Plans in accordance with the Plans, the 
Standard Specifications, and these Special Provisions.  Work under this Item includes sawcutting, removal of 
existing AC paving, disposal of AC paving that is removed, scarifying and compacting subgrade, placing and 
compacting a minimum 6 inches of aggregate base in the resulting void. 
 
The costs associated with AC removal at existing or proposed culvert crossings and bike path shall be 
included in the unit prices bid for the applicable items. 
 
Attention is directed to Section 10-1.10, “Excavation and Grading,” and Section 10-1.12, “Aggregate Base, 
Class 2,” of these Special Provisions.  As noted by (F) in the bid schedule the quantity shown in the bid 
schedule shall be the final pay quantity regardless of the variations in pavement thickness encountered. 
 
Payment for Existing AC Pavement Removal (F) Item shall be based on the unit price bid and on the number 
of square feet shown in the bid schedule, regardless of the thickness of AC, and removed as specified 
above. 
 

ITEMS 44, 45, 46, 47, 48, AND 49 – DEWATERING AREA 1, DEWATERING AREA 2 
DEWATERING AREA 3, DEWATERING AREA 4, DEWATERING AREA 5, AND DEWATERING AREA 6 

Work under these Items shall consist of furnishing all labor, tools, equipment, and materials necessary to 
dewater the following excavation and backfill locations: 
 

o Dewatering Area 1 - Plan Sheet P-1, located near SM Station 47+00± – Rock-lined channels, rock 
bowl, sediment traps, culvert removal, culvert installation (with FES and rock dissipator), modified 
grass-lined swale, sod salvage and transplant, coir logs. 
 

o Dewatering Area 2 - Plan Sheet P-1, located near SM Station 49+30± – Rock bowl, sediment trap. 
 

o Dewatering Area 3 - Plan Sheet P-3, located near SM Station 64+80± – Rock bowl, sediment trap, 
culvert removal, culvert installation (with FES and rock dissipator), modified grass-lined swale, fill. 
 

o Dewatering Area 4 - Plan Sheet P-4, located near SM Station 69+30± – Rock bowl, sediment trap, 
culvert removal, culvert installation (with FES and rock dissipator). 
 

o Dewatering Area 5 - Plan Sheet P-5, located near SM Station 73+10± – Rock bowl, sediment trap, 
culvert removal, culvert installation (with FES and rock dissipator). 
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o Dewatering Area 6 - Plan Sheet P-6, located near SM Station 93+60± – Rock bowl, sediment traps, 

culvert removal, culvert installation (with FES and rock dissipator), grade to daylight. 
 

Dewatering shall result in conditions that allow the required compaction to be achieved and shall prevent 
sediment-laden water that exceeds the effluent discharge limits from entering the drainage ways within the 
project area. 
 
It is anticipated that these areas may exhibit wet conditions.  Discussions between Contractor and Engineer 
will determine if dewatering is necessary.  If it is decided that dewatering at a particular location is 
unnecessary, no payment for this Item will be made.  If it is decided that dewatering is unnecessary at each 
of these locations, no payment for these Items will be made. 
 
Contractor’s attention is directed to Section 4-1.03, “Contractor Submittals,” Section 5-1.27 "Lake, Stream, 
and Air Pollution," Section 10-1.01, “Order of Work,” Section 10-1.20, “Dewatering,” and Section 10-1.24, 
“Temporary Erosion Control and Storm Water Pollution Prevention Plan (SWPPP),” of these Special 
Provisions. 
 
Payment for Dewatering Area 1, Dewatering Area 2, Dewatering Area 3, Dewatering Area 4, Dewatering 
Area 5, and Dewatering Area 6 Items shall be based on the unit price bid and on the number of locations 
dewatered as specified above. 
 

ITEM 50 – OVEREXCAVATE AND REMOVE UNSUITABLE MATERIAL 

Work under this Item shall be directed by Engineer.  When directed by Engineer, Contractor shall excavate 
below the lower limit of the excavation line shown on the Plans. 
 
All work done under this Item shall conform to the requirements of applicable portions of the Standard 
Specifications except as modified herein. 
 
The quantity of this Item listed in the bid schedule represents no actual estimate, is nominal only, and may 
be greatly increased, decreased, or reduced to zero. 
 
Payment under this Item will be limited to the volume of material removed, as directed by Engineer, below 
the lower limit of the excavation line and outside the dimensional limits designated on the Plans. 
 
If excavation below the lower limit of excavation as shown on the Plans is required, the ensuing void shall be 
backfilled with Class 1 Type A permeable material compacted in accordance with Section 10-1.10.  The 
permeable material shall conform to Section 10-1.10, “Excavation and Grading,” of these Special Provisions. 
 
If the improvements at which overexcavation and removal of unsuitable material is performed are in the 
roadway section and are to receive aggregate base and/or native backfill over the permeable material, 
Contractor shall place woven geotextile (filter) fabric in accordance with Section 10-1.23, “Rolled Erosion 
Control Product, Turf Reinforcement Mat, Filter Fabric, and Geotextile Fabric,” of these Special Provisions 
over the permeable material prior to completing the backfilling operation. 
 
All unsuitable material removed under this Item shall be removed from the Tahoe Basin in accordance with 
Section 10-1.10, “Excavation and Grading,” of these Special Provisions. 
 
Payment for Overexcavate and Remove Unsuitable Material Item shall be based on the unit price bid and on 
the number of cubic yards of unsuitable material excavated as specified above.  Measurement of the number 
of cubic yards shall be based on the dimensions of the void resulting from the excavation as measured by 
the Engineer. 
 

ITEM 51 – ROCK FRACTURING AND REMOVAL 

Work under this Item shall consist of furnishing all labor, tools, equipment, and material necessary to fracture 
and remove any existing rock that prohibits installation of the proposed improvements to the grades shown 
on the Plans and that can’t be removed after a reasonable effort with the equipment being used on the site 
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has been made.  Work under this Item includes the use of a cracking agent, or non-detonating rock breaking 
equipment, rather than blasting; blasting will not be allowed.  The work includes fracturing the rock in 
accordance with the manufacturer’s recommendations and removing the rock.  If the rock cannot be used in 
the construction of other improvements, Contractor shall dispose of the rock in accordance with Section 10-
1.10, “Excavation and Grading,” of these Special Provisions.  Contractor shall be responsible for any 
damage to persons, private property, the work, or existing structures or utilities associated with this Item. 
 
This specification is intended to illustrate the minimum effort that can reasonably be expected from 
Contractor if rock is encountered and must be removed.  Should Contractor have larger equipment on site for 
use on the project, Contractor shall make a reasonable effort with the larger equipment to remove the rock 
and compensation shall not be made under this Item, but shall be included in the unit price bid for the item of 
work for which the rock was encountered. 
 
The quantity of this Item listed in the bid schedule represents no actual estimate, is nominal only, and may 
be increased, decreased, or reduced to zero. 
 
Contractor shall notify Engineer immediately when rock is encountered that meets the definition described in 
the first paragraph of this Item.  Engineer will consider whether the lines and grades can be adjusted to avoid 
fracturing and removing the rock.  If Engineer determines adjustments in the lines and grades are not 
feasible, that the rock meets the definition described herein, and that Contractor has made a reasonable 
effort to remove, fracture and remove, or scrape and remove the rock with the minimum equipment specified 
above, then the removal and disposal of the obstructing rock shall be accomplished and paid for in 
accordance with the methods described in this Item.  Contractor and Engineer will agree to the number of 
cubic yards of rock fractured and removed immediately after the removal of the rock from the excavation. 
 
The void created by the rock removal shall be backfilled with native material or whichever is applicable per 
the Plans and details.  The backfill shall conform to and shall be compacted in accordance with Section 10-
1.10, “Excavation and Grading,” of these Special Provisions. 
 
The cracking agent shall be soundless chemical demolition agent such as Bentonamit or Fract.Ag, or 
approved equal.  The non-detonating rock breaking equipment shall be Boulder Buster, NoneX, or approved 
equal. 
 
Payment for Rock Fracturing and Removal Item shall be based on the unit price bid and on the number of 
cubic yards of rock fractured and removed as specified above and mutually agreed upon by Contractor and 
the Engineer. 
 

ITEM 52 – WINTERIZATION 

Work under this Item shall consist of developing a winterization plan for Engineer’s review and approval; and 
furnishing all labor, tools, equipment, and materials necessary to install and maintain the winterization 
measures within the approved plan and as required by the Sheets EC-1, EC-2, and EC-3 of the Plans, these 
Special Provisions, and the approved SWPPP during the winterization timeframe from October 15, 2014 to 
May 1, 2015.  Maintenance shall be in accordance with Section 10-1.24, “Temporary Erosion Control and 
Storm Water Pollution Prevention Plan (SWPPP),” of these Special Provisions.  Work under this Item also 
includes demobilization of the equipment needed to complete the remaining work in the 2014 construction 
season and remobilization of the equipment and materials necessary to complete the remaining work in the 
2015 construction season.  Payment for this Item of work constitutes full and final compensation for all direct 
and indirect costs of performing the work required herein, inclusive of all profit, extended or unabsorbed 
home or field office overhead, bond and insurance premiums, escalation costs, and any other costs 
associated with carrying the project through the winter for completion during the 2015 construction season. 
 
Any grading work started (i.e., soil disturbance) must be winterized by October 15 unless County is able to 
obtain an extension to the grading deadline from TRPA.  If grading extensions are not granted, County will 
notify Contractor five (5) working days prior to October 15, 2014 with a written Temporary Suspension of 
Work notice related to the grading activities only and a request to develop the winterization plan for submittal 
to Engineer within two (2) days of receipt of the written Temporary Suspension of Work notice for review and 
approval.  Engineer shall review Contractor’s winterization plan and respond to Contractor with any revisions 
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to the plan within two (2) working days.  Upon receipt of the required revisions, Contractor shall have two (2) 
working days to re-submit for final Engineer’s approval and written notice to proceed with the work described 
within the approved plan. 
 
A fine of $100/ day will be levied against Contractor for each day Contractor delays in responding to 
Engineer’s request to maintain the temporary erosion control devices within the approved 
winterization plan. 
 
If the Engineer requires work beyond that described herein, the Engineer will negotiate a Contract Change 
Order with the Contractor for this extra work. 
 
The lump sum amount bid shall include maintaining the following temporary BMPs which are within the 
approved SWPPP and which shall be the minimum required BMPs within the Contractor’s winterization plan: 
 

5 Each of Weighted Fiber Rolls or Gravel-Filled Rolls; 
60 Linear Feet of Filter Fence; and, 
1,130 Linear Feet of Visqueen with Gravel Bags or Gravel-Filled Rolls. 
 

Attention is direction to Section 4, “Beginning of Work, Time of Completion and Liquidated Damages,” 
Section 4-1.03, “Contractor Submittals,” Section 10-1.01, “Order of Work,” Section 10-1.24, “Temporary 
Erosion Control and Storm Water Pollution Prevention Plan (SWPPP),” and Item “Install and Maintain 
Weighted Fiber Rolls or Gravel-Filled Rolls,” Item “Install and Maintain Filter Fence,” and Item “Install and 
Maintain Visqueen with Gravel Bags or Gravel-Filled Rolls,” of these Special Provisions. 
 
Attention is also directed to Section 8-1.05, “Temporary Suspension of Work,” of the Standard Specifications 
with respect to temporary suspension of work. 
 
Payment for Winterization Item shall be based on a lump sum price bid for the work as specified above.  
Should Contractor complete the Project in accordance with Section 5-1.36, “Final Inspection,” of these 
Special Provisions prior to October 15, 2014, or such other extended deadline as may be allowed by TRPA, 
this item of work shall not be required and no compensation will be provided therefor. 
 
10-1.01 ORDER OF WORK 

Order of work shall conform to the provisions in Section 5-1.05, “Order of Work,” of the Standard 
Specifications and these Special Provisions.  Compensation for conforming to these requirements shall be 
considered as included in the various contract items of work and no additional compensation will be made 
therefor. 
 
Contractor shall schedule work to reduce the need for dewatering by working on the drier areas of the project 
first. 
 
As described in Section 4-1.02A, “Commencement of Work Requirements,” Contractor shall install temporary 
erosion control. 
 
Any work started (i.e., soil disturbance) must be winterized by October 15 unless County is able to obtain an 
extension to the grading deadline from both TRPA and Lahontan.  Attention is directed to Item 
“Winterization” regarding extensions not being granted. 
 
Contractor shall implement the following sequence of work for the project: 
 

 Unless winterization is implemented, all bike path, roadway, and driveway AC paving must be 
complete by October 31, 2014. 

 
The California Conservation Corps (CCC), under County’s direction, will perform revegetation work for the 
project.  Contractor shall coordinate the humus application work on the slopes, and the mulch and tackifier 
applications with Engineer to minimize the need for additional mobilization and demobilization of the mulch 
and tackifier operations.  The CCC will perform this work while Contractor is still fulfilling his construction 
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contract.  In areas where the CCC is to follow the work of Contractor (e.g. after Contractor places and 
compacts topsoil mix), Contractor shall notify Engineer when he has completed such work so revegetation 
can begin.  Any disturbance of this revegetation work by Contractor’s operations shall be repaired at 
Contractor’s expense by the CCC. 
 
Attention is directed to Section 5-1.23, “Public Safety,” of these Special Provisions. 
 
10-1.02 EQUIPMENT SPECIFICATIONS 

Low ground pressure (LGP) machinery shall be used during the initial work along the bike path on APN 33-
090-12 between BP Station 58+14 and BP Station 59+36 and on APN 33-180-21 between BP Station 88+68 
and BP Station 90+66.  Initial work includes clearing and grubbing operations followed by temporary 
placement of 3 inches of compacted aggregate base over the area of the bike path subject to construction 
traffic within the stationing shown.  The equipment shall be approved by the Engineer in accordance with 
Section 4-1.03, “Contractor Submittals,” of these Special Provisions. 
 
All construction equipment working in or near SEZ areas shall be steam cleaned in accordance with Section 
10-1.24, “Temporary Erosion Control and Storm Water Pollution Prevention Plan,” of these Special 
Provisions. 
 
10-1.03 MAINTAINING TRAFFIC 

Attention is directed to Section 7, “Legal Relations and Responsibility,” and Section 12, “Construction Area 
Traffic Control Devices,” of the Standard Specifications, Section 5-1.23, “Public Safety,” and Section 10-1.01, 
“Order of Work,” and these Special Provisions. 
 
Traffic Control Requirements will be strictly enforced.  Any violation of such requirements is justification for 
Engineer to stop work until requirements are met. 
 
When entering or leaving roadways carrying public traffic, Contractor’s equipment, whether empty or loaded 
shall in all cases yield to public traffic. 
 
Project-related vehicles will observe the posted speed limit on hard-surfaced road and 15 miles per hour 
speed limit on unpaved road during travel in the project area. 
 
Local and emergency traffic shall be permitted to pass through construction operations at all times with as 
little inconvenience as possible.  At the end of the day’s work and when construction operations are 
suspended, roadways shall be opened for public traffic in both directions.  Contractor’s attention is directed 
to Section 10-1.01, “Order of Work.” 
 
When work is in progress, at least one 10-foot minimum lane shall be opened to public traffic.  Otherwise, 
two 10-foot lanes of traffic shall be maintained. 
 
Contractor shall provide access to all driveways at all times.  No driveways shall be out of service unless 
other arrangements are made with the property owner(s).  Contractor shall notify County 48 hours in 
advance of any work that will affect any owner’s driveway.  Contractor shall submit a plan that describes his 
method of operation that will provide for operable driveways.  This plan shall be in accordance with Section 
4-1.03, “Contractor Submittals,” of these Special Provisions and shall be submitted for Engineer’s 
acknowledgment at least two weeks prior to the performance of any work that affects driveways. 
 
Equipment actively engaged in construction shall be confined to the work corridor marked by delineators 
spaced at 30-foot intervals, and will not be allowed to travel or encroach upon the travel lane(s) used to 
convey local traffic through the project, unless traffic is controlled by an adequate number of flaggers. 
 
At the end of each working day if a difference in excess of 0.15 foot exists between the elevation of the 
existing pavement and the elevation of any excavation within twenty (20) feet of the traveled way, material 
shall be placed and compacted against the vertical cuts adjacent to the traveled way.  During excavation 
operations, native material may be used for this purpose, however, once the placing of the new AC section 
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commences, aggregate base shall be used.  The material shall be placed to the level of the elevation of the 
top of existing pavement and tapered at a slope of 4:1 or flatter to the bottom of the excavation.  Treated 
Class 2 Aggregate Base shall not be used for the taper.  Full compensation for placing the material on a 4:1 
slope, regardless of the number of times it is required to be removed and replaced shall be considered as 
included in the contract price paid for the applicable item and no additional compensation will be allowed 
therefor.  No payment will be made for material placed in excess of that required for the new AC section. 
 
Alternatively, at the end of each working day, the edge of the excavations adjacent to the travel lane for 
aggregate base shoulder shall be delineated with traffic cones or flexible delineators.  Any excavations for 
sediment traps not backfilled at the end of the work day shall be covered with trench plates and delineated 
with traffic cones or flexible delineators and flashing barricades.  Contractor shall not excavate more than 
can be installed and backfilled in one working day.  If the backfill for the culvert installation is placed but not 
compacted by the end of the work day, the trench shall be plated, or otherwise prepared to safely provide a 
minimum of two ten-foot travel lanes. 
 
When traffic cones or delineators are used to delineate a temporary edge of travel lane, the line of cones or 
delineators shall be considered to be the edge of travel lane, however, Contractor shall not reduce the width 
of the travel lane to less than 10 feet within County right-of-way without written approval from Engineer. 
 
When work is not in progress on a trench or other excavation that requires reduction or closure of the travel 
lane, the traffic cones or portable delineators used for the travel lane reduction or closure shall be placed off 
of and adjacent to the edge of the traveled way.  The spacing of the cones or delineators shall be not more 
than the spacing used for the lane closure. 
 
Personal vehicles of Contractor's employees shall not be parked within the construction limits at any time.  
Contractor shall make his own arrangements relative to keeping the work area clear of parked vehicles, 
whether belonging to his employees or to private individuals. 
 
Construction area signs shall not be used until they are needed and when no longer needed they shall 
become the property of Contractor and shall be removed from the site of the work. 
 
The seventh paragraph of Section 12-3.06, “Construction Area Signs,” of the Standard Specifications shall 
be amended to read as follows: 
 

Contractor shall clean all construction area sign panels at the time of installation and 
as often thereafter as Engineer determines to be necessary, but at least once every 
month. 

 
Signs damaged by any cause shall be repaired or, if determined by Engineer to be irreparable, replaced by 
Contractor at his expense. 
 
All construction area signs shall conform to the dimensions, color, legends, and reflectorization or lighting 
requirements of the Plans, the current California Manual on Uniform Traffic Control Devices, also called the 
California MUTCD and hereinafter referred to as California MUTCD, and these Special Provisions.  All sign 
panels shall be the product of a commercial sign manufacturer, but need not be new.  Used sign panels in 
good repair may be furnished with Engineer’s approval. 
 
Except as otherwise shown on the Plans, construction area signs shall be stationary signs or portable signs.  
Construction area signs shall be erected at the locations shown on the Plans or in Contractor’s Traffic Plan 
approved by Engineer. 
 
Stationary signs shall conform to Section 12-3.06A, “Stationary Mounted Signs,” of the Standard 
Specifications with the following additions: 
 

Stationary signs that are shown on the Plans or described in these Special 
Provisions, or as directed for placement by Engineer, shall be attached to 4″ x 4″ 
wood posts with 5/16″ galvanized carriage bolts and washers.  The posts shall be 
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securely set a minimum of 30″ in the ground and such that the bottom of the signs 
will be five (5) feet above the pavement. 

 
Sign panels for stationary mounted signs shall consist of high quality reflective sheeting applied to a base of 
aluminum or plywood in conformance with the following: 
 

Base material shall be exterior grade plywood not less than 3/8″ thick, or sheet 
aluminum not less than 0.063″ thick for widths up to 42″ and not less than 0.080″ 
thick for widths of 48″ or greater. 

 
Portable signs shall conform to the provisions of Section 12-3.06B, “Portable Signs,” of the Standard 
Specifications except the third paragraph shall be amended to read:  “The sign standard or framework shall 
be capable of supporting the size of the sign specified.” 
 
The fact that rain or other causes, either within or beyond the control of Contractor, forces delay of the work, 
shall in no way relieve Contractor of his responsibility for maintaining traffic through the project as specified 
herein.  Contractor shall at all times keep on the job such material, force, equipment as may be necessary to 
keep the roads within the project open to traffic and in good repair, and shall expedite the passage of traffic 
using such labor and equipment as may be necessary. 
 
The term “Construction Area Signs” shall include all temporary signs required for the direction of local traffic 
through or around the work during construction.  Such signs are shown in or referred to in the current  
California MUTCD. 
 
Construction Area Signs shall conform to Section 12-3.06, “Construction Area Signs,” of the Standard 
Specifications with the following additions and amendments: 
 

Contractor shall furnish all sign panels, posts and hardware, and shall erect, 
maintain, and remove all construction area signs shown on the Plans as provided in 
these Special Provisions. 

 
Traffic cones shall conform to the provisions of Section 12-3.10, “Traffic Cones,” of 
the Standard Specifications. 

 
In lieu of the provisions in Section 7-1.08, “Public Convenience,” Section 7-1.09, “Public Safety,” and Section 
12-2.02, “Flagging Costs,” of the Standard Specifications, Contractor shall bear the entire cost of furnishing 
flaggers and furnishing, installing, maintaining, and removing signs, lights, flares, barricades, delineators, 
and other warning and safety devices. 
 
Full compensation for providing signs, covering and uncovering signs, lights, flares, traffic cones, flaggers, 
delineators, barricades, warning and safety devices shall be made under the lump sum Item “Traffic Control.” 
 
10-1.04 TRAFFIC CONTROL PLAN 

Traffic Control Procedures on County roads shall conform generally to Caltrans Standard Plans, the 
California MUTCD, and these Special Provisions. 
 
The Traffic Control Plan shown on Sheet T-1 of the Plans has been prepared as a guide to Contractor in 
preparation of a complete Traffic Control Plan and to aid in Contractor's planning for staging/storage of 
materials and equipment.  Contractor's Traffic Control Plan shall include detailed controls, including flaggers, 
lane closures and signs for all items of road work which will require alteration of existing traffic patterns.  
Contractor's Traffic Control Plan shall include all signing required on intersecting streets within the area that 
will require traffic control and signage on U.S. Highway 50, as required.  Contractor’s plan shall address 
traffic control related to truck traffic associated with the project construction. 
 
Contractor's Traffic Control Plan shall conform to the provisions of Section 5-1.23, “Public Safety,” Section 
10-1.01, “Order of Work,” and Section 10-1.03, “Maintaining Traffic,” of these Special Provisions and the 
California MUTCD. 
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Contractor is notified that work along U.S. Highway 50 may be in progress concurrently with construction for 
this project.  Coordination regarding traffic controls may be required with Caltrans and its Contractor. 
 
Submittal of Contractor’s Traffic Control Plan shall conform to Section 4-1.03, “Contractor Submittals,” of 
these Special Provisions.  No work shall be commenced on County roads until the Traffic Control Plan is 
approved by Engineer.  Any violation of the Traffic Control requirements is justification for Engineer to stop 
work until the requirements are met. 
 
The costs associated with the requirements outlined in this section shall be included in the Item “Traffic 
Control” and no additional compensation will be made therefor. 
 
10-1.05 NOT USED 

 
10-1.06 NOT USED 

 
10-1.07 CLEARING AND GRUBBING 

Construction areas to receive improvements shall be cleared of all logs, stumps, roots of felled trees, brush, 
willows and willow clumps not designated for salvage and transplant, grass, weeds, fencing, boulders, 
debris, and all other deleterious material.  Grubbing in these areas consists of removal of all buried roots, 
stumps, logs, and any foreign objects encountered within a radius of one foot beyond the proposed structure.  
Areas shall only be cleared and grubbed to the minimum required for installation of improvements as 
specified.  Grubbing on APN 33-090-12 between BP Station 58+14 and BP Station 59+36 (SM Station 66+86 
and SM Station 68+05) and APN 33-180-21 between BP Station 88+68 and BP Station 90+60 (SM Station 
97+00 to SM Station 98+89) shall be performed by hand, minimizing subsurface disturbance in these 
locations.  During clearing and grubbing operations within these stationed limits, only low ground pressure 
(LGP) equipment shall be allowed. 
 
Contractor’s attention is directed to Section 10-1.10, “Excavation and Grading,” of these Special Provisions 
regarding reusing soil from excavated areas.  Removal and disposal of trash, branches, shrubs, and pine 
cones from the excavated material is included in the clearing and grubbing within the specific improvement 
item. 
 
Trees shall be removed in such a manner as to cause no damage to the road, existing drainage facilities, 
adjacent property or utilities, or the public.  Except for logs to be stored on APN 33-090-12 and APN 33-90-
16 for landowner use or logs stored elsewhere on-site for fencing, Contractor shall remove felled logs from 
site within 48 hours of felling.  Logs infested with insects shall be covered with clear plastic sheeting and 
sealed at the ground until the wood is disposed of. 
 
Trees on APN 33-090-12 and APN 33-90-16, 6” in diameter or greater designated on the Plans to be 
removed or cut as clear and grub, shall be limbed, the logs cut into 10 lengths, and neatly stacked on one or 
both of the parcels noted at location(s) mutually agreed upon between Contractor and Engineer.  These 
trees shall remain the property of the landowner. 
 
Except for trees on APN 33-090-12 and APN 33-90-16, all trees, 4″ to 8″ in diameter designated on the Plans 
to be removed or cut as clear and grub shall be limbed, the logs cut into 10' lengths and stored on-site for the 
construction of the wood rail fence (by others) as shown on Sheet D-3 of the Plans.  Snags removed that 
exhibit infestation or rot shall not be salvaged for the wood rail fence.  Suitable storage location(s) providing 
protection from damage and theft shall be proposed by the Contractor for approval by Engineer.  Logs shall 
be neatly stacked in a manner that prevents rolling and covered with tarps.  Should the quantity of material 
exceed the amount required for the fencing, Contractor shall dispose of the excess trees in accordance with 
Section 10-1.27, “Timber Removal Practices,” of these Special Provisions.  At the time of fence construction, 
Contractor shall coordinate with Engineer the delivery of the logs to locations mutually agreed upon between 
Contractor and Engineer. 
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Costs associated with felling and limbing trees 8″ in diameter and larger, cutting those trees into 10' logs, and 
storing and delivering those logs to designated locations shall be included in the unit price bid for Item “Tree 
Removal.” 
 
All areas where tree stumps are removed shall be backfilled with native material or other material as 
applicable to the location of the void relative to the improvements, compacted in accordance with 
Section 10-1.10, “Excavation and Grading,” of these Special Provisions, and regraded to match adjacent 
existing ground elevations.  Stumps that interfere with the installation of improvements shall be removed to a 
depth of 2’ below the bottom of the improvement.  Stumps shall not be removed in areas that will be graded 
(e.g. rock-lined channels) until just prior to the beginning of grading to minimize the areas of exposed bare 
soil. 
 
All activities controlled by Contractor, except cleanup or other required work, shall be confined within County 
road rights-of-way, the permanent and temporary easements, and construction limits. 
 
Nothing herein shall be construed as relieving Contractor of his responsibility for final cleanup of the 
construction areas provided in Section 4-1.02, “Final Cleaning Up,” of the Standard Specifications. 
 
Except as noted herein, all cleared and grubbed and waste material shall become the property of Contractor 
and shall be disposed of outside the Tahoe Basin or at a site approved by all local, state, and federal 
agencies. 
 
Contractor shall take all necessary precautions to preserve all on-site trees and vegetation not designated for 
removal.  Such precautions shall include placing construction limit fence along the length of the construction 
limits noted on the Plans.  If ordered by Engineer and where noted on the Plans, Contractor shall provide 
and install suitable safeguards, approved by Engineer, to protect trees and/or vegetation from injury or 
damage.  If trees and/or vegetation are injured or damaged by reason of Contractor’s operations, they shall 
be replaced in kind by Contractor to a condition acceptable to Engineer and at Contractor’s expense. 
 
Where roots of live trees are encountered and can't be protected as described in Section 10-1.24, 
“Temporary Erosion Control and Storm Water Pollution Prevention Plan (SWPPP),” of these Special 
Provisions, and must be removed, all roots larger than 1 1/2″ in diameter shall be saw cut, leaving a clean 
cut.  The ends of the remaining root shall be treated with emulsified asphalt. 
 
Contractor’s attention is directed to Section 10-1.27, “Timber Removal Practices,” of these Special 
Provisions. 
 
Full compensation for all work involved in clearing and grubbing, which includes trees with a diameter less 
than 8″ and all stumps, regardless of size, including stumps of trees felled by Contractor larger than or equal 
to 8″, shall be considered as included in the compensation for the various contract items of work and no 
additional compensation will be allowed therefor.  Tree removal for trees equal to or greater than 8″ diameter 
measured at a height five feet above the adjacent ground shall be paid under Item “Tree Removal.” 
 
10-1.08 SOD SALVAGE AND TRANSPLANT 

 
SOD SALVAGING AND TRANSPLANT PROCEDURES: 
 
1) The Engineer will delineate with paint in the field the exact areas of sod to be salvaged from the 

locations specified in the item description and on the Plans.  After discussions with the Contractor 
a quantity of salvageable sod from each location will be agreed upon.  The Contractor shall notify 
the Engineer prior to beginning each and every salvage operation in order for the Engineer to 
schedule a County representative to observe the salvaging operations.  A minimum of two hours’ 
notice shall be given.  After salvaging operations in an area are complete, the County 
representative will determine the exact quantity of sod that was finally salvaged. 

  
2) All sod shall be salvaged immediately before any excavation work is begun at the area where sod 

is to be salvaged and improvements are to be constructed.  Sod to be salvaged shall be irrigated 
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prior to removal such that conditions are moist from the surface to a depth of 4” below the 
surface.  Sod removal shall result in the salvaged sod having a uniform thickness with a smooth 
bottom.  The sod shall be removed in clumps with a minimum thickness of 2” and a maximum of 
6” and in as large a length and width as practicable.  Sod shall be salvaged in such a manner as 
to minimize the disturbance of the soil bound by the root mass and the contiguous integrity of the 
sod section.   

  
3) Salvaged sod shall be stored on the ground near the improvement where it is to be transplanted 

in an area that is already disturbed or that will be disturbed by the proposed construction. 
Salvaged sod shall be stored no longer than 72 hours.  

  
4) Sod clumps shall be placed on the ground side by side, roots facing down, in the shade, one layer 

deep, with the edges snugly adjoining adjacent sections.  Sod on the perimeter of the storage 
area shall have the outermost edges covered with wetted burlap within 30 minutes of storage to 
protect the roots and conserve soil moisture.  The Contractor shall be responsible for providing 
adequate moisture to the sod during the interim storage period. 

  
5) As soon as the work in the area where the sod is to be transplanted is completed such that the 

sod can be transplanted, the Contractor shall saturate the subgrade to a minimum depth of 4” 
before transplanting the sod.  Sod shall be placed with sides snugly adjoining adjacent sod 
sections.  Voids between sod sections shall be filled with topsoil mix.  Sod shall be firmly tamped 
or rolled after placement to eliminate air pockets between the prepared surface and the roots.  
Sod shall be placed so that the top surface forms a continuous shape. 

  
6) Sod shall be thoroughly irrigated immediately following placement.  The Contractor shall be 

responsible for providing adequate irrigation to all sod salvaged and transplanted during the 
period of this contract.  Sod shall be irrigated thoroughly a minimum of every 3 days. 

  
If an excavator bucket is used for sod salvage, the bucket shall have a plate lip or cutting bar.  The bucket 
shall also be equipped with a hydraulic tilt or swivel to allow angling of the bucket 45 degrees to the right or 
left.  Section 5-1.11 of the Standard Specifications applies with the condition that the written request for 
“Alternative Equipment” shall be submitted to the Engineer within three (3) working days of receiving the 
Notice to Proceed. 
 
10-1.09 WATERING 

Watering shall conform to the provisions in Section 17, “Watering,” of the Standard Specifications, except 
that full compensation for developing a water supply shall be considered as included in the prices paid for the 
various contract items of work involving the use of water and no separate payment will be made therefor. 
 
No guarantees of an available source of water supply, implied or otherwise, are made by County.  It shall be 
the sole responsibility of Contractor to make all necessary arrangements in order to develop a source of 
water supply. 
 
10-1.10 EXCAVATION AND GRADING 

A. GENERAL 
 
Earthwork shall conform to the provisions in Section 19, “Earthwork,” of the Standard Specifications and 
these Special Provisions.  In lieu of the applicable provisions in Section 19-3.08, “Payment,” full 
compensation for excavation, backfill, and pervious material shall be considered included in the contract item 
prices paid for the applicable items of work.  Excavation and grading for erosion control improvements as 
shown on the Plans shall be considered as a part of the respective erosion control item and no additional 
compensation will be allowed therefor. 
 
If rock is encountered in the bottom of the trenches where culvert or sediment traps are to be placed, 
Contractor shall immediately notify Engineer so that an assessment of the impact on the design can be 
made.  If the design cannot be modified and the removal of the rock is necessary, the cost associated with 
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the rock removal and disposal shall be paid for in accordance with the unit price bid for “Rock Fracturing and 
Removal” Item of these Special Provisions. 
 
B. COMPACTION 
 
County will, at their expense except as noted in Section 5-1.24, “Testing,” of these Special Provisions, 
provide compaction testing of subgrade to verify that Contractor has achieved the required compaction.  
Relative compaction will be based on the maximum dry unit weight as determined by ASTM D-1557.  
Corrections to the Unit Weight for Soil Containing Oversize Particles will be made in accordance with ASTM 
4718. 
 
Compaction testing will be performed on subgrade (where applicable), aggregate base, fill, backfill, topsoil, 
and where applicable, permeable material.  Contractor shall provide a 24-hour notice to Engineer stating 
when Contractor will be completed with an operation that requires compaction testing to allow Engineer time 
to schedule testing before Contractor begins with the next operation.  County will make every effort to collect 
native samples and to provide moisture-density curves in a timely manner.  However, should Contractor 
choose to proceed with the work before compaction criteria for native soil or fill material can be verified, he 
assumes the risk of having to remove this work at his expense if subgrade compaction is later found to be 
inadequate.  Subgrade that exhibits pumping will not be accepted. 
 
All compaction shall be accomplished with mechanical compaction.  Fill or backfill that exhibits pumping will 
not be accepted. 
 
With the exception of the bike path on APN 33-090-12 between BP Station 58+14 and BP Station 59+36 and 
APN 33-180-21 between BP Station 88+68 and BP Station 90+60, all areas where asphalt concrete, 
Portland cement concrete, aggregate base, Class 1 Types A and B permeable material, fill, backfill, or No. 1 
backing is to be placed over native material, the native material shall be scarified a minimum of six (6) 
inches, thoroughly mixed with water to the optimum moisture for compaction, and compacted to a minimum 
of 90% relative compaction prior to placement of fill or other material unless noted otherwise on the Plans.  
No scarification of the native material will be performed in the area of the bike path on APN 33-090-12 
between BP Station 58+14 and BP Station 59+36 and APN 33-180-21 between BP Station 88+68 and BP 
Station 90+60. 
 
In any case where undisturbed native material becomes disturbed during excavation, the native material 
shall be scarified a minimum of six (6) inches, thoroughly mixed with water to the optimum moisture for 
compaction, and compacted to a minimum of 90% relative compaction prior to placement of fill or other 
material as shown on the Plans. 
 
All fill and backfill using native material or excess excavated material shall be thoroughly mixed with water to 
the optimum moisture for compaction.  Lift thickness shall be a maximum of 8 inches thick, loose, prior to 
compaction.  Unless otherwise specified, all fill and backfill placed shall be compacted to a minimum relative 
compaction of 90%.  These provisions also apply to imported fill or backfill if it is necessary. 
 
Native backfill at sediment traps and culverts shall be compacted to a minimum of 90% relative compaction. 
 
The temporary aggregate base placed on APN 33-090-12 between BP Station 58+14 and BP Station 59+36 
and on APN 33-180-21 between BP Station 88+68 and BP Station 90+60, shall be compacted to a minimum 
of 85% relative compaction at the time of placement.  This work shall be performed with low ground pressure 
(LGP) equipment. 
 
All Class 2 aggregate base to be placed over native material or for pipe backfill, as applicable, culvert 
removal backfill, and at edge of pavement, shall be compacted to a minimum of 95% relative compaction. 
 
Class 1 Types A and B permeable material to be placed over native material shall be compacted to a 
minimum of 90% relative compaction.  Compaction of permeable material shall be verified by an established 
method agreed upon by Engineer and Contractor. 
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The void created by stump removal, culvert removal, or rock removal shall be filled with native material and 
compacted to a minimum of 90% relative compaction if such backfill material is consistent with the required 
backfill for the location of the void.  The void resulting from the removal of unsuitable material shall be 
backfilled with Class 1 Type A permeable material and compacted to a minimum relative compaction of 95%, 
except if unsuitable material is overexcavated from the bottom of a sediment basin.  In this case 85% 
minimum and 90% maximum relative compaction will be required. 
 
The mixture of salvaged soil and humus (i.e. topsoil mix) shall be compacted to a minimum of 85% relative 
compaction and a maximum of 90% relative compaction.  Compaction of topsoil mix shall be verified by an 
established method agreed upon by the Engineer and the Contractor. 
 
All costs associated with compaction shall be included in the various items of work and no additional 
compensation will be made therefor. 
 
Requirements at Storm Drain Pipe and Sediment Traps 
 
General 
 
Where rock is encountered at the bottom of the trench where the pipe is to be laid such that a point load on 
the pipe is created by the rock, the rock shall be removed to a depth of 6 inches below the trench bottom.  
The 6 inches shall be backfilled with Class 1 Type A permeable material and compacted to 90% relative 
compaction.  Compaction of permeable material shall be verified by an established method agreed upon by 
Engineer and Contractor.  The costs associated with the rock removal and disposal shall be included in the 
applicable pipe item, unless the rock removal meets the criteria for payment under “Rock Fracturing and 
Removal” Item of these Special Provisions. 
 
Where rock is encountered at the bottom of the excavation for an open bottom sediment trap such that 
infiltration could be achieved if the rock were removed, the rock shall be removed.  The void shall be 
backfilled with Class 1 Type A permeable material and compacted to 90% relative compaction.  Compaction 
of permeable material shall be verified by an established method agreed upon by Engineer and Contractor.  
The costs associated with the rock removal and disposal shall be included in the applicable sediment trap 
item, unless the rock removal meets the criteria for payment under “Rock Fracturing and Removal” Item of 
these Special Provisions.  Alternatively, the Engineer may direct Contractor to install a sealed base over the 
rock for the sediment trap. 
 
For pipe in pavement, cover is defined as the distance between the top of the pipe and the finished surface 
of the proposed AC paving.  For pipe out of pavement, cover is defined as the distance between the top of 
the pipe and the top of the pipe trench finish grade. 
 
All costs associated with bedding and backfill shall be included in the various items of work and no additional 
compensation shall be made therefor. 
 
C. EXCESS MATERIAL, TOPSOIL MIX, MULCH, HUMUS, AND TACKIFIER 
 

1. CUT, FILL, SOIL SALVAGE, TOPSOIL MIX, MULCH, & HUMUS VOLUMES 
 

The following quantities have been calculated using topographic information shown on the Plans.  The 
volumes shown are “raw” meaning that neither shrinkage, subsidence, nor bulking have been taken into 
account.  It is assumed for the quantities shown that no rock was encountered.  It is Contractor's 
responsibility to review these quantities and apply the necessary factors to determine the volume of 
import material necessary (or if it is necessary). 
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EARTHWORK SUMMARY BY IMPROVEMENT 

ALL VOLUMES ARE 
IN CY 

CUT FILL 
SALVAGED 

SOIL 
HUMUS FOR 
TOPSOIL MIX 

TOPSOIL 
MIX 

MULCH 

Pipes (pipe 
displacement, pipe 
removal backfill), FES 

25 5  2.5 10 5 

       
Rock Dissipators, 
RSP, Rock Bowls 

45 8  1.5 5 2.5 

       
Bike Path *332 259 **272 100.5 402 201 
       
R&R AC Driveway 18      
       
Rock-Lined Channels, 
Modified GLS 

292 18 **103 8 32 16 

       
Sediment Traps 29      

       
Stump Removal  70     
       
Log Sediment Barrier, 
Coir Logs 

4   0.5 3 1.5 

       
Chain Link Fence, 
Metal Rail Fence 

39      

       
Revegetation Areas 
(not associated with 
improvements), Misc 
Grading 

5 4  12 48 24 

       

TOTALS 789 364 **375 125 500 250 

 
*Quantity of cut reflects amount available following removal of an assumed 2" average (approximately 395 
 CY) from the bike path for clear and grub and deducting for salvaged soil. 

**Quantity of salvaged soil shown reflects that amount required for the 3:1 ratio for topsoil mix in raw 
 numbers (e.g., prior to compaction).  Quantity of salvaged soil shown on the Plans reflects the following: 

 Bike Path – amount available per sheet following removal of an assumed 2" average (approximately 
 395 CY) from the bike path for clear and grub and deducting for the fill required for bike path 
 construction. 

 Rock-Lined Channel – Quantity from the excavation of the rock-lined channel shown on sheets P-2 
 and P-3 of the Plans (additional soil can be salvaged from this location).   
 

Importing of material (other than humus, mulch, and tackifier) or disposal of excess material shall be 
included in Contractor’s bid for the various items of work and no additional compensation will be made 
therefor. 
 
Any material excavated on site shall be used for fill or backfill and shall contain less than 2% by volume 
nondecomposed organic material and material no larger than 1 1/2″ in the largest dimension. 

14-0483 B 154 of 381



 

Sawmill 2B Bike Path and Erosion Control Project County of El Dorado 
Contract No. PW 11-30593, CIP #95192 Special Provisions 
May 2014 Page SP-84 

2. TOPSOIL MIX 
 
Salvage 
 
After removal and disposal of pine cones, branches, trash, and other large debris (i.e. clearing and 
grubbing), Contractor shall excavate and stockpile the native soil and undecomposed plant material from 
the bike path between BP Stations 36+75.00 and 88+75.00. 
 
The stockpiled, excavated material will be mixed in a ratio of 3:1 (salvaged material to humus) with 
humus at the project site to create the topsoil mix.  The humus shall conform to the provisions of 10-
1.10D of this section.  Compaction of the topsoil mix shall be in accordance with 10-1.10B of this section. 
 
Mixture, Placement, and Compaction 
 
Attention is directed to Sheets R-1 and R-2 of the Plans.  Contractor shall place and compact the topsoil 
mix (2″ compacted thickness unless noted otherwise below) at the following improvements: 
 

 On modified grass-lined swale side slopes when salvaged sod quantities are limited; 
 Grade to drain, revegetation not associated with improvements, and miscellaneous grading 

locations; 
 0.30′ compacted thickness over the top of pipe backfill for pipe out of pavement; 
 Over all disturbed areas just outside of but within the construction area limits of rock slope 

protection, rock-lined channels, rock bowls, modified grass-lined swales, log sediment barriers, 
coir logs, and existing channels that are backfilled; 

 Around perimeter of rock dissipators and No. 1 backing surrounding FES; and, 
 Slopes along the bike path. 

 
Humus shall be mixed with salvaged soil in a ratio of 3:1 (soil to humus) to create topsoil mix.  Humus 
and salvaged soil must be mixed together in a separate stockpile.  Mixing of these materials in place at 
the locations the topsoil mix will be placed will not be acceptable.  The costs associated with salvaging 
and stockpiling soil, furnishing humus, mixing the soil with humus, and placing and compacting the 
topsoil mix shall be included in the various items of work requiring topsoil mix and no additional 
compensation will be made therefor. 
 
3. MULCH 
 
Mulch and its application shall conform to 10-1.10D of this section.  After topsoil mix is placed and 
compacted and after the CCC places seed and soil amendment, Contractor shall apply 1″ mulch to those 
locations where the topsoil mix was placed, with the following exception: 
 

 In cases where topsoil mix has been substituted for salvaged sod, mulch will not be placed 
within the modified grass-lined swales. 

 
The cost associated with furnishing and applying mulch shall be included in the unit price bid for the Item 
“Mulch and Mulch Application.” 
 
4. HUMUS 
 
Humus and its application shall conform to 10-1.10D of this section.  The cost associated with furnishing 
and applying humus shall be included in the unit price bid for the Item “Humus For Topsoil Mix.” 
 
5. TACKIFIER 
 
Contractor shall apply tackifier to all areas that have been mulched.  Tackifier and its application shall 
conform to 10-1.10D of this section.  The cost associated with furnishing and applying mulch shall be 
included in the unit price bid for the Item “Tackifier and Tackifier Application.” 
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6. DISPOSAL OF EXCESS MATERIAL 
 
Asphalt & Concrete  
 
Asphalt concrete (e.g. AC pavement) and Portland cement concrete (e.g. concrete wash area) removed 
from any portion of the project shall be disposed of by Contractor at his expense and shall be disposed 
of outside of the Lake Tahoe Basin.  AC and concrete may be disposed of in the Lake Tahoe Basin 
provided Contractor obtains and submits written approval from all applicable state, local, and federal 
agencies. 
 
Soil & Rock 
 
Section 19-2.06, “Surplus Material,” of the Standard Specifications is amended to read as follows: 
 
Surplus excavated materials from any portion of the project, if suitable according to the provisions of 
these Specifications and the Plans, shall be used to balance material deficiencies in any other portion of 
the work.  As the excavation for an item of work progresses, the excess excavated material shall 
not be stockpiled adjacent to where it was excavated unless the area is an approved storage 
area.  The excess excavated material shall be removed as it is excavated from the site of the excavation 
for stockpiling in an approved staging area or for use as fill or backfill in an applicable item of work.  
Excess material that cannot be reused on site shall be defined as unsuitable material; or material that is 
removed from temporary erosion control devices and the sweeper in satisfying the maintenance of these 
devices; or material that is larger than 1 1/2″ in the largest dimension, but doesn’t meet the rock 
specifications outlined in these Special Provisions; or material that has less than 2% by volume 
nondecomposed organic matter and contains material no larger than 1 1/2″ in the largest dimension, but 
is in excess of what is needed for fill or backfill for the proposed improvements.  Any excess or 
unsuitable material shall be disposed of by Contractor at his own expense and shall be disposed outside 
of the Lake Tahoe Basin.  Materials may be disposed of in the Lake Tahoe Basin providing Contractor 
obtains and submits to County written approval from all applicable state, local, and federal agencies.  At 
no time shall excess material be disposed of or stockpiled in such a way as to allow erosion of the 
material or to pose a threat of adverse water quality impact.  The costs associated with stockpiling, 
disposing of, or reusing excess material are included in the applicable items with no additional 
compensation therefor. 
 

D. MATERIALS  
 
1. Permeable Material 
 
Class 1 Type A 3/4″ and Class 1 Type B 1 1/2″ permeable material shall conform to the following 
requirements: 
 

Class 1 Type A 3/4″  Class 1 Type B 1 1/2″ 
Sieve Sizes Percent Passing  Sieve Sizes Percent Passing 

1″ 100  1 1/2″ 100 
3/4″ 90  1 1/4″ 88 
1/2″ 59  1″ 24 
3/8″ 39  3/4″ 9 
No. 4 2  1/2″ 7 
No. 10 2  3/8″ 4 

 
2. Imported Fill or Backfill 
 
If required, imported fill or backfill shall be a silty sand material designated by SM in the Unified Soil 
Classification System (USCS). 
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Should such imported material be required, Contractor shall notify Engineer of the borrow site location 72 
hours before Contractor plans to pick-up the material so Engineer can verify the suitability of the 
material. 
 
3. Humus 
 
Humus shall consist of an amendment that shall be the result of an aerobic composting process 
maintaining temperatures greater than 135°F and less than 165°F, for a minimum of 10 days.  Nitrogen 
introduction shall be derived from dairy manure.  The compost feedstock must consist of a minimum of 
50% by volume indigenous forest vegetation from the Lake Tahoe Basin.  The humus shall be 50% 
Humus Fines (3/8″ minus) and 50% wood “overs” (3/8″ to 3″).  Full Circle Compost (Humus is called 
“Integrated 50%”) and Tahoe Sand and Gravel, in South Lake Tahoe, CA, produce a humus that 
satisfies these requirements. 
 
Contractor shall notify Engineer of the proposed location of the source of imported humus 72 hours 
before Contractor plans to pick-up the material so Engineer can verify the suitability of the material.  
Contractor shall submit written certification that the humus is weed free. 
 
4. Mulch 
 
Material shall be the result of an aerobic composting process maintaining temperatures greater than 130 
degrees Fahrenheit and less than 165 degrees Fahrenheit for a minimum of 10 days.  Nitrogen 
introduction shall be derived from dairy manure.  The compost feedstock must consist of a minimum of 
50% by volume indigenous forest vegetation from the Lake Tahoe Basin.  The resulting finished compost 
shall consist of 75% wood “overs” (from 3/8″ to 3″ in size) and 25% humus (fines) (3/8″ minus).  Full 
Circle Compost (Mulch is called “Integrated 25%”) and Tahoe Sand and Gravel, in South Lake Tahoe, 
CA, produce a mulch that satisfies these requirements.  Contractor shall submit written verification that 
the mulch is certified weed free. 
 
Mulch can be applied by non-motorized means or by means of a pneumatic conveying system capable 
of blowing the mulch at rates between 10 and 15 cubic yards per hour and shall be capable of blowing 
the mulch a distance of 300 feet as necessary to access slopes.  If selected, the conveying equipment 
shall have a self-contained dust suppression system. 
 
Contractor shall submit written certification that the mulch is weed free. 
 
5. Tackifier 
 
Tackifier shall include wood-cellulose fiber mulch.  The term “tackifier” used in these Special Provisions 
shall mean tackifier with wood-cellulose fiber mulch.  The Tackifier material shall be of an organic, plant-
derived substance containing psyllium, guar gum, cornstarch such as PT-TAC, Reclamare 2400, M-
Binder, Eco-tak, Fisch-Stick, or approved equal.  Material shall form a transparent 3-dimensional film-like 
crust permeable to water and air and containing no agents toxic to seed germination.  Mulch shall consist 
of degradable green-dyed wood-cellulose fiber or 100%-recycled long-fiber pulp (recycled newspaper), 
free from weeds or other foreign matter toxic to seed germination. 
 
Mulch shall be anchored with tackifier within 48 hours of application.  A hydroseeder with a paddle wheel 
agitator shall be used to evenly apply the tackifier mixture at the following rates under suspension unless 
otherwise approved.  Contractor shall apply tackifier to all areas where mulch has been applied.  The 
Tackifier shall be mixed and applied in accordance with the following: 
 

Wood-cellulose fiber mulch:   500 lbs/acre 
Tackifier:     130 lbs/acre 
Water:      As needed 
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Tackifiers shall be applied using a commercial hydraulic mulcher with a built-in agitation system that has 
sufficient capacity to agitate, suspend, homogenize, and apply materials (at indicated rates) specified for 
hydraulic application in this section of the Special Provisions. 

 
Information regarding mulch application method and tackifier application equipment that Contractor proposes 
to use for this project shall be presented for review and approval by Engineer no later than ten (10) days 
prior to the proposed use.  Hydraulic/Pneumatic applications of mulch and tackifier shall not be conducted 
during windy conditions (greater than 8 mph) to insure uniform application and proper placement of these 
materials at specified rates.  To facilitate proper placement of these materials, applications shall consist of a 
continuous operation where each treatment follows the preceding as specified above.  Specified materials 
shall be applied to individual identified areas within a single seeding work shift.  Under no circumstances 
shall any one application be completed independent of completion of the others. 
 
10-1.11 NOT USED 

 
10-1.12 AGGREGATE BASE, CLASS 2 

Aggregate base shall be Class 2 in conformance with the provisions in Section 26, “Aggregate Bases,” of the 
Standard Specifications. 
 
In lieu of the second sentence in the second paragraph in Section 26-1.02A, “Class 2 Aggregate Base,” of 
the Standard Specifications, the grading for 3/4″ maximum shall be used where aggregate base other than 
recycled AC base is specified. 
 
County will, at their expense, provide compaction testing of Class 2 Aggregate Base to verify that Contractor 
has achieved the specified compaction.  Relative compaction will be based on the maximum dry unit weight 
as determined by ASTM D-1557.  Corrections to the Unit Weight for containing oversize particles will be 
made in accordance with ASTM 4718.  Any areas of Class 2 Aggregate Base that are pumping will not be 
acceptable. 
 
10-1.13 NOT USED 

 
10-1.14 ASPHALTIC EMULSION (PAINT BINDER) 

Asphaltic emulsion (paint binder) shall conform to the provisions of Section 94, “Asphaltic Emulsions,” and 
Section 39-4.02, “Prime Coat and Paint Binder,” of the Standard Specifications and these Special Provisions. 
 
Paint binder shall be asphaltic emulsion SS-1, applied in one application at the approximate rate of 0.05 
gallons per square yard of surface covered.  The exact rate of application will be determined by Engineer. 
 
Full compensation for furnishing all labor, equipment, and materials involved in applying asphaltic emulsion 
as a paint binder shall be considered as included in the various contract items of work and no additional 
compensation will be allowed therefor. 
 
10-1.15 ASPHALT CONCRETE 

All Asphalt Concrete shown on the Plans shall conform to these Special Provisions and to the provisions in 
Section 39, “Asphalt Concrete,” of the Standard Specifications except that the material shall be as specified 
herein. 
 

Alternative 1 – Asphalt Concrete 
 
Unless otherwise directed by Engineer, asphalt binder to be mixed with the mineral aggregate shall be 
steam-refined paving asphalt, performance grade, PG 64-28. 
 
Aggregate grading shall conform to the following gradation requirements: 
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Sieve Sizes 
Percentage 
Passing 

2″ 95-100 
3/8″ 90-100 
No. 4 60-77 
No. 8 42-60 
No. 30 25-38 
No. 200 5-10 

 
S.E. = 32 minimum for all material passing No. 4 sieve.  The gradation above shall be considered the 
“contract compliance range” as described in the Standard Specifications. 
 

Alternative 2 – Asphalt Concrete 
 
Asphalt concrete shall conform to 1/2″ Maximum, Medium of the Standard Specifications.  Asphalt binder to 
be mixed with the mineral aggregate shall be steam-refined paving asphalt conforming to the provisions in 
Section 92 “Asphalts,” of the Standard Specifications and shall be PG 64-28PM. 
 
General 
 
Contractor shall submit an asphalt concrete mix design for each type of asphalt proposed for use on the 
project including Sand Equivalent test results, optimum bitumen content, unit weight, source of aggregate, 
gradation tests of aggregate, percent (%) air voids and stabilometer values for the proposed design mix to be 
used.  The mix design shall be no older than six (6) months to insure that the mix supplied is consistent with 
the mix design.  The design and test results shall be submitted to Engineer within fifteen (15) working days of 
the Notice to Award of Contract letter and at least ten (10) working days prior to the start of paving 
operations.  No work shall be done until the design is approved by Engineer.  The mix design shall be in 
effect until modified by Engineer.  Should a change in sources of material be made, a new mix design, and 
Sand Equivalent test must be established before the new material is used. 
 
Unless otherwise directed in writing by Engineer, Contractor shall furnish and use canvas tarpaulins to cover 
all loads of asphalt concrete from the time that the mixture is loaded until it is discharged from the delivery 
vehicle. 
 
County shall, at their expense except as noted in Section 5-1.24, “Testing,” of these Special Provisions, 
provide compaction testing of asphalt concrete to verify that Contractor has achieved the required 
compaction.  Asphalt concrete shall be compacted to 95% of the maximum density determined from the 
asphalt plant sample, from samples taken behind the paver, and from the lab test results. 
 
Measurement and Payment 
 
Measurement of asphalt concrete quantities shall be in accordance with the item descriptions containing 
asphalt concrete work. 
 
Full compensation for the asphalt concrete, including supply, spreading, and compaction shall be included in 
the various contract items that require asphalt concrete. 
 
10-1.16 NOT USED 

 
10-1.17 CULVERT AND CMP STRUCTURES 

Culvert pipe shall be corrugated metal pipe (CMP) as specified on the Plans.  All culverts shall have soil tight 
gasketed joints. 
 
CMP 
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Corrugated metal pipe shall be steel and conform to the requirements of Section 66, “Corrugated Metal 
Pipe,” of the Standard Specifications, and these Special Provisions.  CMP structures shall be corrugated 
galvanized steel pipe.  Galvanizing shall conform to Section 75-1.05, “Galvanizing,” of the Standard 
Specifications.  For CMP culvert the maximum allowable deflection at a joint shall be 5 degrees. 
 
All exposed surfaces of the CMP structures and exposed surfaces of the flared end sections shall be painted 
with the following TRPA approved color:  Federal Standard 595 Color FS 30059, or approved equal.  
Painting and its preparation shall conform to Section 59-3, “Painting Galvanized Surfaces,” of the Standard 
Specifications.  The CMP structures shall be painted in the field, however, the covers and flared end sections 
may be painted during the prefabrication process.  Any painted surface that is damaged shall be sanded and 
repainted. 
 
Corrugated Metal Pipe (CMP) shall have the following minimum thickness: 
 

STEEL THICKNESS FOR CORRUGATED METAL PIPE 

Diameter of pipe, inches Steel Gauge thickness, minimum 
6 16 gauge (0.064″) 
12 14 gauge (0.079″) 
18 14 gauge (0.079″) 
24 14 gauge (0.079″) 
30 14 gauge (0.079″) 
36 12 gauge (0.108″) 
48 12 gauge (0.108″) 

 
General 
 
Pipes shall be laid to the lines and grades shown on the Plans and established by Engineer.  The subgrade 
on which the culverts will be placed shall be finish graded with the use of a string line or other similar method 
to assure the culverts are set on smooth, straight grades consistent with the slopes and elevations shown on 
the Plans with no deviations along the length of pipe.  Compaction of bedding and backfill shall conform to 
Section 10-1.10, “Excavation and Grading,” of these Special Provisions. 
 
Attachment of culverts to sediment traps shall conform to the details shown on the Plans.  Field fabrication 
and prefabrication requirements for sediment traps and their attachments shall be as specified in the 
respective contract items.  Welded joints that damage galvanizing shall be repaired with a corrosion resistant 
coating. 
 
Contractor’s method of operation for culvert installation  conform to the requirements of the Traffic Control 
Plan and as outlined in Section 10-1.03, “Maintaining Traffic,” and Section 10-1.04, “Traffic Control Plan,” of 
these Special Provisions. 
 
The interior of the pipeline shall be cleaned as the work progresses. 
 
10-1.18 FLARED END SECTIONS 

Flared end sections shall be galvanized prefabricated steel flared end sections and shall conform to the 
requirements in AASHTO M36 and M218.  The flared end sections shall be equipped with galvanized toe 
plates. 
 
Exposed surfaces of the flared end sections shall be painted as specified in Section 10-1.17 of these Special 
Provisions. 
 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work 
involved in installing flared end sections, including excavation and backfill, complete and in place shall be 
considered as included in the contract unit price for flared end sections, and no additional compensation will 
be allowed therefor. 
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10-1.19 CONCRETE STRUCTURES 

Portland cement concrete structures shall conform to the provisions in Section 51, “Concrete Structures,” 
and/or Section 73, “Concrete Curbs and Sidewalks,” of the Standard Specifications and these Special 
Provisions.  Portland cement concrete shall conform to Section 90, “Portland Cement Concrete,” of the 
Standard Specifications, except as noted herein. 
 
Reinforcement shall conform to the details shown on the Plans, the Standard Plans, these Special 
Provisions, Section 52, “Reinforcement,” of the Standard Specifications and shall conform to the 
requirements of ASTM Designation A615 Grade 60. 
 
Portland cement shall be Type II with no mineral admixtures. 
 
Contractor shall supply concrete mix designs for all items of work requiring concrete within fifteen (15) 
working days of the receipt of the Notice to Proceed and at least five (5) working days prior to the start of the 
concrete work associated with these items. 
 
An air-entraining agent conforming to the requirements in Section 90-4, "Admixtures," of the Standard 
Specifications shall be added to the concrete at the rate required to result in an air content of 4-7% in the 
freshly mixed concrete.  Air Content will be tested by and at the discretion of Engineer at County’s expense. 
 
Slump tests shall be performed by Engineer at Engineer’s discretion and at County’s expense.  Slump for 
Portland cement concrete shall be no more than 2 inches nor less than 1 inch.  Slump for grout shall be 3 
inches. 
 
A mechanical power driven internal vibrator shall be used for concrete consolidation. 
 
Concrete for sediment trap bases, fence post foundations and drop rod sleeve, concrete collars, and 
roadside sign posts, shall be minor concrete as defined in Section 51, “Concrete Structures,” of the Standard 
Specifications and shall have not less than 548 pounds of cement per cubic yard.  Sediment trap bases shall 
be precast.  Grout shall be a six-sack mix with not less than 590 pounds of Portland cement per cubic yard. 
 
Slurry cement backfill shall conform to the provisions of Section 19-3.062, “Slurry Cement Backfill,” of the 
Standard Specifications, except that the mix shall contain 282 pounds of cement (i.e. 3-sack mix).  Backfilling 
over or placing any material over slurry cement backfill shall not commence until four (4) hours after the 
slurry cement backfill has been placed. 
 
10-1.20 DEWATERING 

This section outlines acceptable dewatering methods and locations for the disposal of dewatering effluent for 
the installation of the various items of work identified in the dewatering item descriptions. 
 
Contractor shall furnish, install, and operate pumps, pipe, appliances, and equipment of sufficient capacity to 
keep all excavations that require casting concrete in place or all construction that requires compaction under 
optimum moisture conditions free from water until the areas are backfilled and compacted in accordance with 
these Special Provisions.  All water removed from such excavations shall be placed in a water truck(s).  
Contractor shall provide water truck(s) of sufficient capacity so as not to delay the dewatering operations by 
frequent emptying of the water truck(s).  Contractor shall provide all means or facilities to conduct water to 
the pumps and to the water truck(s) for disposal as specified herein. 
 
The dewatering effluent shall be discharged from the water truck(s) and applied to high land capability areas 
(Class 3, 4, 5, 6, 7, not SEZ = Class 1b.  See Sheets EC-1 and EC-2 of the Plans) for dust control, irrigation, 
or for use in the tire wash areas. 
 
Alternatively, Contractor may discharge the dewatering effluent onto non-sensitive lands by pumping the 
effluent through a piping system. 
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The dewatering effluent shall be discharged in such a manner as to prevent erosion.  Contractor shall install 
temporary erosion control measures where dewatering effluent is discharged as necessary to control 
sediment transport. 
 
Contractor shall submit a Dewatering Plan that addresses all locations at which dewatering is anticipated to 
be required.  The dewatering plan shall include the Contractor’s methodology for dewatering including but 
not limited to:  Anticipated number and size of pumping units, power source for pumping units, size and 
material for pipes, materials for damming, well point design if required, stilling/detention basin location(s), 
piping point of discharge, fuel storage locations (if applicable), location of dirt bag and/or baker tanks, 
maximum flow rate capabilities, method and location for disposal of treated effluent, and contingency plan for 
alternate disposal location(s) should the proposed locations become saturated or exhibit surface runoff.  The 
Contractor shall include in the submittal descriptions of all energy dissipating devices and the manufacture’s 
specifications for impermeable and filter barriers proposed for use. 
 
Full compensation for furnishing all labor, tools, material, and equipment necessary to dewater the above 
referenced excavations and areas to be compacted shall be included in the price bid for each dewatering 
item and no additional compensation will be made therefor. 
 
10-1.21 ROCK SPECIFICATIONS 

This section applies to all rock in bottom of sediment traps, modified grass-lined swales, rock-lined channels, 
rock dissipators, rock slope protection, and rock bowls included in the Contract work.  Attention is directed to 
Section 10-1.10, “Excavation and Grading,” of these Special Provisions for the specifications for permeable 
material. 
 
This Section 10-1.21, “Rock Specifications,” shall replace Section 72, “Slope Protection,” of the Standard 
Specifications. 
 
All rock shall conform to the following quality requirements: 
 

Test 
California 
Test Requirement 

   
Apparent Specific Gravity 206 2.5 min. 
Absorption 206 4.2% max* 
Durability Index 229 52 min.* 

 
Coarse Durability Index 

  % Absorption + 1 = Durability Absorption Ratio (DAR) 
 

*Based on the formula contained herein, absorption may exceed 4.2% if DAR is greater than 10.  
Durability Index may be less than 52 if DAR is greater than 24. 

 
Rock Materials.  The following grading restrictions shall apply to each type of rock specified: 
 

No. 1 Backing   
 Rock Size Percent Smaller Than 
 16″ 100 
 12″ 75-100 
 8″ 0-20 
 6″ 0 
   
No. 2 Backing   
 Rock Size Percent Smaller Than 
 25″ 100 
 16″ 0 
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Percentage is based on the number of rocks per size range versus the total number of rocks in any 100 SF 
area.  Rock size shall be measured along the smallest dimension of each rock. 
 
Where 18″ thickness of rock layering is designated on the Plans, it shall be interpreted as a nominal 
thickness.  This means that some areas may be 16″ thick, some may be 18″ and some may be greater than 
18″ thick.  In any case, in any 100 SF area of rock, the average thickness of the rock layering shall not be 
less than 18″. 
 
Rock shall be angular with not fewer than three fractured surfaces and of such shape as to form a stable 
protective structure after placement.  The use of rounded cobbles will not be permitted. 
 
All rock color shall blend with the surroundings and shall not consist of bright, light colors such as light gray, 
white, or off-white.  At least 50% of the rock shall have at least one surface that is weathered (i.e. exhibiting 
signs of oxidation).  Samples of acceptable rock coloring are available for viewing at County of El Dorado 
Transportation Division, 924B Emerald Bay Road, in South Lake Tahoe, CA. 
 
Application of rolled erosion control product and turf reinforcement mat prior to rock placement shall be 
performed in accordance with other portions of these Special Provisions and in accordance with applicable 
Plan details. 
 
Rock Placement for Rock Bowl, Rock Dissipator, Modified Grass-Lined Swale, and Rock-Lined Channel.  On 
each rock, three perpendicular axes can be identified in three dimensions:  a short axis, an intermediate axis, 
and a long axis.  In order to produce the most stable and aesthetic appearing revetment, with a relatively 
uniform rock surface, rock shall be placed with the short axis in a vertical plane parallel to the face of the 
slope, the intermediate axis perpendicular to the face of the slope, and the long axis horizontal and parallel to 
the face of the slope.  Each rock shall have a minimum of three points bearing on the rocks below and 
adjacent.  Every effort shall be made to place the rock with the weathered surface exposed. 
 
Rocks shall be placed so as to provide a minimum of voids.  The larger rocks shall be placed in the toe 
course.  The rock shall be placed in accordance with the lines and grades as shown on the Plans to form the 
specified cross section in a roughly regular surface without large cavities or excess projections above the 
general lines of the rock layer. 
 
Contractor shall key in the full diameter of the rocks such that the top of all rock is at the same elevation at 
the edge of the rock structure (e.g. top of bank for rock-lined channel) as the adjacent finished grade.  Rock 
placement for channels shall proceed both from the lowest end towards the upper end and from the center of 
the channel towards the sides. 
 
Rock Placement for Rock Slope Protection (RSP).  A footing trench shall be excavated along the toe of slope 
as shown on the Plans.  The No. 2 backing shall be placed in the footing trench.  Rocks shall be placed with 
their long axis normal to the embankment face and arranged so that each rock above the foundation course 
has a 3-point bearing on the underlying rocks.  Foundation course is the No. 2 backing placed in the footing 
trench or, in the case of RSP above rock-lined channels or rock bowls, the foundation course is the first 
course laid on top of the No. 1 backing for the rock-lined channel or rock bowls.  Bearing on small rocks 
which may be used for chinking voids will not be acceptable.  Placing of rocks by dumping will not be 
permitted.  Every effort shall be made to place the rock with the weathered surface exposed. 
 
Rock Placement for No. 1 Backing in STs.  No. 1 backing shall be hand placed within the concrete base. 
 
Compensation for furnishing and installing all rock, including all necessary disposal of excavated material, 
will be at the contract price per various associated items of work and no additional compensation will be 
allowed therefor. 
 
10-1.22 DISTURBANCE AND REVEGETATION 

Other than topsoil mix, mulch, and tackifier furnishing and application performed by Contractor, the CCC 
under the direction of County will perform all revegetation work including, but not limited to, slopes and pipe 
out of pavement, all disturbance within the filter fencing or construction limit fencing and staging areas that 
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are disturbed.  Attention is directed to Section 10-1.01, “Order of Work,” of these Special Provisions for 
requirements regarding Contractor’s cooperation with the CCC. 
 
Contractor shall not disturb any area beyond the construction area limits shown on the Plans, and staked 
and fenced in the field, or disturb any areas outside of the areas to be disturbed by construction of the 
improvements as indicated on the Plans.  Should such disturbance occur, Contractor will be liable for the 
following costs: 
 

1. $3.65/sq ft revegetation cost to be performed by the CCC’s. 
 

2. Provide mitigation of disturbance as required by TRPA. 
 
10-1.23 ROLLED EROSION CONTROL PRODUCT, TURF REINFORCEMENT MAT, FILTER FABRIC, 

AND GEOTEXTILE FABRIC 

This section applies to the rolled erosion control product, turf reinforcement mat, filter fabric, and geotextile 
fabric, specified for the various rock-lined structures, modified grass-lined swales, filter fencing, concrete 
wash, and soil in pipe installations shown on the Plans.  The table below outlines the acceptable products for 
each of the aforementioned applications.  
 

 APPLICATION PRODUCT 
ROLLED EROSION CONTROL 
PRODUCT 

Under rock slope protection. C125 as manufactured by North 
American Green or Landlok C2 as 
manufactured by Propex, or 
approved equal. 

TURF REINFORCEMENT MAT Under rock-lined channels, rock 
bowls, rock dissipators, and 
modified grass-lined swales. 

P300 as manufactured by North 
American Green or Landlok TRM 
450 as manufactured by Propex, 
or approved equal. 

FILTER FABRIC (woven) Filter fence material and concrete 
wash liner. 

Geotex 2130 as manufactured by 
Propex or 100X as manufactured 
by Mirafi, or approved equal. 

GEOTEXTILE FABRIC (woven) Between the Class 1 Type A 
permeable material and soil 
backfill in pipe and ST 
installations. 

Geotex 200ST as manufactured 
by Propex, Mirafi 500x as 
manufactured by Mirafi, or 
approved equal. 

 
The fabric shall be furnished in protective covers capable of protecting the fabric from ultraviolet rays and 
water. 
 
Contractor’s attention is directed to Section 10-1.24, “Temporary Erosion Control and Storm Water Pollution 
Plan (SWPPP),” of these Special Provisions for the filter fabric requirements associated with temporary 
erosion control measures. 
 
Full compensation for furnishing and installing rolled erosion control product, turf reinforcement mat, filter 
fabric, and geotextile fabric as shown on the Plans and as specified in these Special Provisions shall be 
considered as included in the various items of work, and no additional compensation shall be made therefor. 
 
10-1.24 TEMPORARY EROSION CONTROL AND STORM WATER POLLUTION PREVENTION PLAN 

(SWPPP) 

Contractor is advised that, due to the steepness and erodability of the work area, temporary erosion control 
provisions of these Specifications will be strictly enforced.  It is Contractor's responsibility to determine the 
effect that temporary erosion control measures will have on construction operations, and to fully account for 
this effect in the bid price for the work. 
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Contractor shall attend a pre-grade inspection meeting with TRPA prior to the start of any work, other than 
temporary erosion control installation.  All temporary erosion control facilities shown on the Plans shall be in 
place prior to any soil disturbance or excavation. 
 
In addition to temporary erosion control facilities shown on the Plans, Contractor shall provide additional 
temporary erosion control facilities as necessary to prevent adverse water quality impacts. 
 
A fine of $100/day will be levied against Contractor for each day Contractor delays in responding to 
Engineer’s request to install new temporary erosion control devices and/or maintain existing 
temporary erosion control devices. 
 
Requirements:  Temporary erosion control requirements shall be in accordance with Tahoe Regional 
Planning Agency's “Best Management Practices and Ordinances” and permits for this project, the Lahontan 
Regional Board Order pertaining to the project, and the California Tahoe Conservancy requirements.  Water 
quality effluent limits must be in accordance with the following values: 
 
TRPA and Lahontan Water Quality Limits 

Constituent Surface Waters Infiltration Systems 
Lahontan TRPA Lahontan TRPA 

Total Nitrogen as N 0.5 mg/l  5 mg/l  
Dissolved Nitrogen as N  0.5 mg/l  5 mg/l 
Total Phosphate as P 0.1 mg/l  1 mg/l  
Dissolved Phosphate as P  0.1 mg/l  1 mg/l 
Total Iron 0.5 mg/l  4 mg/l  
Dissolved Iron  0.5 mg/l  4 mg/l 
Turbidity 20 NTU  200 NTU  
Suspended Sediment  250 mg/l   
Grease & Oil 2 mg/l 2 mg/l 40 mg/l 40 mg/l 

Source: Storm Water Quality Improvement Committee document 
 
Note: Surface Water values also apply to discharges to SEZs. 
 
Temporary erosion control shall consist of taking necessary measures to minimize erosion and resulting 
transport of sediment from graded or disturbed areas into natural or man-made facilities within and outside 
the project limits.  Temporary erosion control shall continue to be effective through the completion of Work 
and shall be maintained as required during the course of Work. 
 
Contractor shall install and maintain all erosion control measures shown on the plans as well as all measures 
required by TRPA's permit conditions, including but not limited to Best Management Practices and the 
following construction/grading conditions: 
 
Construction/Grading Conditions: 
 
The following conditions shall be complied with during the grading and construction phase of the project: 
 

1. All construction shall be accomplished in strict compliance with the Plans approved by TRPA. 
 
2. The TRPA permit and final construction drawings bearing the TRPA stamp of approval shall be 

present on the construction site from the time construction commences to final TRPA site inspection.  
The permit and Plans shall be available for inspection upon request by any TRPA employee.  Failure 
to present the TRPA permit and approved Plans may result in the issuance of a Cease and Desist 
Order by TRPA. 

 
3. There shall be no grading or land disturbance performed with respect to the project between October 

15 and May 1, unless proper approvals are obtained from TRPA, as provided in the limited 
exemption described in Subsection 4.2.A of the TRPA Code of Ordinances.  Approvals from 
Lahontan are also required. 
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4. Except as provided in Subsection 64.2.B of the Code of Ordinances, there shall be no grading at any 

time of the year during periods of precipitation and for the resulting period of time when the site is 
covered with snow or is in a saturated, muddy, or unstable condition. 

 
5. Replanting of all exposed surfaces by others, in accordance with the Plans, shall be accomplished 

within the first growing season following disturbance, unless an approved construction/inspection 
schedule establishes otherwise. 

 
6. All trees and natural vegetation to remain on the site shall be fenced for protection.  Scarring of trees 

shall be avoided and, if scarred, damaged areas shall be repaired with tree seal. 
 
7. Soil and construction material shall not be tracked off the construction site.  Grading operations shall 

cease in the event that a danger of violating this condition exists.  The site shall be cleaned up and 
road right-of-way swept clean when necessary. 

 
8. During grading and construction, environmental protection devices such as erosion control devices, 

dust control, and vegetation protection barriers shall be maintained. 
 
9. Loose soil mounds or surfaces shall be protected from wind or water erosion by being appropriately 

covered when construction is not in active progress or when required by TRPA. 
 
10. Excavated material shall be stored upgrade from the excavated areas to the extent possible.  No 

material shall be stored in any stream environment zone (SEZ land capability 1b) or wet areas as 
shown on Sheet L-1 of the Plans. 

 
11. Only equipment of a size and type that, under prevailing site conditions, and considering the nature 

of the work to be performed, will do the least amount of damage to the environment shall be used.  
Construction equipment and vehicles shall be stored on pavement in the area designated on the 
Plans and in Section 5-1.36, “Storage of Equipment, Materials, Supplies, Etc.,” of these Special 
Provisions when not in use. 

 
12. Washing of tires of earth moving equipment/vehicles and washing of concrete equipment shall be 

allowed only in the areas designated on the Plans for these specific purposes.  Cleaning of vehicles 
or construction equipment for other purposes shall not be permitted within the project area. 

 
13. No vehicles or heavy equipment shall be allowed in any stream environment zone, or wet area, 

except as authorized by TRPA.  All construction equipment authorized by TRPA to work in or near 
SEZ areas must be steam cleaned prior to mobilization to the SEZ area and maintained in clean and 
good working order with maintenance logs made available to TRPA at their request. 

 
14. All construction sites shall be winterized by October 15 to reduce water quality impacts associated 

with winter weather as follows: 
 

A. For sites that will be inactive between October 15 and May 1: 
 

(1) Temporary erosion controls shall be installed; 
(2) Temporary vegetation protection fencing shall be installed; 
(3) Disturbed areas shall be stabilized; 
(4) Onsite construction slash and debris shall be cleaned up and removed; 
(5) Where feasible, mechanical stabilization and drainage improvements shall be installed; 

and 
(6) Spoil piles shall be removed from the site. 

 
B. For sites that will be active between October 15 and May 1, in addition to the above 

requirements; 
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(1) Permanent mechanical erosion control devices shall be installed, including paving of 
driveway and parking areas; and 

(2) Parking of vehicles and storage of building materials shall be restricted to paved areas. 
 
15. No Toxic materials shall be treated, stored, disposed of, spilled, or leaked in significant quantities 

within the project area.  Contractor shall submit a Spill Contingency Plan in accordance with 
Section 5-1.36, “Storage of Equipment, Materials, Supplies, Etc.,” of these Special Provisions. 

 
The following are requirements for Best Management Practices that are to be installed and maintained to 
provide temporary erosion control prior to and throughout construction: 
 
Sediment Barriers and Erosion Control Devices:  Throughout the entire construction period Contractor shall 
be responsible for insuring that no material eroded from the site leaves the construction area via the 
conveyance system.  Contractor shall provide adequate sediment barriers at all storm drain pipe outlets, 
drainage inlets and other collection points and provide adequate erosion control at channels and swales that 
have been graded but turf reinforcement mat, salvaged sod, or mulch, as applicable has not been installed.  
Sediment barriers shall be constructed in accordance with the details shown on the Plans and include 
weighted fiber rolls or gravel-filled rolls, filter fence, and rice straw fiber rolls.  Erosion control at channels and 
swales shall be constructed in accordance with the details shown on the Plans and shall consist of visqueen 
sheeting held in place with gravel bags or gravel-filled rolls. 
 
Contractor shall install and maintain filter fences to intercept and filter sediment-laden runoff water leaving 
the construction site via overland flow.  Care must be taken to insure that all runoff water must pass through, 
not over, under or around, the filter fence.  The filter fence should be constructed from material specified in 
this section and in a manner to filter the runoff water without overtopping, collapsing, becoming overfilled with 
sediment, or having runoff flows skirt around the filter fence. 
 
Visqueen sheeting shall be overlapped with the upstream edge over the top of the downstream edge to 
prevent runoff from flowing underneath the visqueen. 
 
Protection of Existing Trees and Vegetation:  Protect existing trees and other vegetation indicated to remain 
in place, against the following:  Unnecessary cutting, breaking or skinning of roots, skinning and bruising of 
bark, smothering of trees by stockpiling construction materials or excavated materials within drip line, excess 
foot or vehicular traffic, or parking of vehicles within drip line. 
 
At areas inside the drip line of existing tree branches within the construction area tree trunks shall be 
wrapped with construction limit fence then wrapped with the wooden tree trunk protection in accordance with 
detail shown on the Plans.  Boards for wooden tree trunk protection shall not be nailed to trees and 
Construction Limit Fence shall be placed along the work area limits and around tree drip line perimeters as 
shown on the Plans and staked by Engineer. 
 
Contractor shall water trees and other vegetation to remain within limits of contract work, as required to 
maintain their health during course of construction operations. 
 
Contractor shall provide protection for roots over 1 1/2″ diameter cut during construction operations.  
Contractor shall coat cut faces with emulsified asphalt, or other acceptable coating, formulated for use on 
damaged plant tissues.  Contractor shall temporarily cover exposed roots with wet burlap to prevent roots 
from drying out; cover with earth as soon as possible.  Contractor shall repair or replace, except where noted 
otherwise in these Special Provisions, trees and vegetation indicated to remain, which are damaged by 
construction operations, in a manner acceptable to Engineer at Contractor's expense. 
 
Tire Wash Areas:  Throughout the entire construction period, Contractor shall ensure that tracking of 
sediment to public streets outside the project area is minimized by cleaning all earth moving 
equipment/vehicles at a tire wash area before leaving the project site. 
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Concrete Wash Areas:  Contractor shall ensure that concrete equipment is washed out only at the 
designated concrete wash areas.  The concrete wash area shall be sized for washing all concrete equipment 
without overtopping the wash area. 
 
Materials: 
Gravel Bags shall be non-woven polypropylene geotextile or comparable polymer and shall conform to the 
following requirements: 
 

Specification Requirements 
Mass per unit area, ounces per square yard, min. 
ASTM Designation:  D 5261 

8.0 

Grab tensile strength (1 inch grip), pounds, min. 
ASTM Designation:  D4632* 

200 

Ultraviolet stability, percent tensile strength retained after 500 hours, 
ASTM Designation:  D4355, xenon arc lamp method 

70 

* or appropriate test method for specific polymer 
 
Gravel bags shall be between 24 inches and 32 inches in length, and between 16 inches and 20 inches in 
width.  Yarn used for binding gravel bags shall be as recommended by the manufacturer or bag supplier and 
shall be of a contrasting color. 
 
Gravel shall be 1/2″ to 1″ and shall be clean and free from clay balls, organic matter, and other deleterious 
materials.  The opening of gravel-filled bags shall be secured to prevent gravel from escaping.  Gravel-filled 
bags shall be between 26 pounds and 45 pounds in mass. 
 
Gravel-filled rolls shall be wrapped in woven high-density polyethylene with heat welded seams and shall 
contain 1/4″ gravel. 
 
Filter fence shall be constructed with metal fence posts, #14 gauge wire, and covered with filter fence 
material, Geotex 2130 as manufactured by Propex, or 100X as manufactured by Mirafi, or approved equal. 
 
Visqueen shall be 6 mil polyethylene sheeting wide enough to cover the swale or channel cross section plus 
one-foot either side of the top of the swale or channel bank.  To contain sediment and control erosion in an 
emergency (such as a heavy rainstorm), Contractor shall have on site 6 mil polyethylene film in a sufficient 
amount to cover all spoils.  Contractor shall maintain the polyethylene film cover over the stockpile of 
materials in the staging/storage areas when not accessing the stockpile.  The film shall be secured to remain 
in place during storm events.  The costs associated with covering stockpiles of materials and securing the 
film in place shall be included in the unit prices bid for the various temporary erosion control items with no 
additional compensation therefor. 
 
Weighted fiber rolls shall be eight inches in diameter and shall consist of a machined mat or blanket of 
shaved aspen wood curled excelsior with a weighted inner core contained in a photodegradable, extruded, 
high visibility netting tube with a handle on each end.  Eighty percent of the excelsior material shall consist of 
fibers at least 6 inches in length.  The fiber roll shall be contained in a tubular orange-colored netting knotted 
at each end made from 85% high-density polyethylene and 14% ethyl vinyl acetate with titanium oxide for UV 
inhibition. 
 
Rice Fiber Rolls (also known as straw wattles) shall be at least eight inches in diameter and shall be an Earth 
Savers wattle as manufactured by R.H. Dyck, Inc. or Rice Straw Fiber Roll as manufactured by Kristar or 
approved equal.  Wood stakes for securing rice straw fiber rolls shall be untreated fir, redwood, cedar, or 
pine, shall be cut from sound timber, and shall be straight and free of loose or unsound knots and other 
defects which would render them unfit for the purpose intended. 
 
Woven Filter Fabric for concrete wash shall be Geotex 2130 as manufactured by Propex or 100X as 
manufactured by Mirafi, or approved equal. 
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Class 1 Types A and B Permeable rock filter shall conform to Section 10-1.10D, “Excavation and Grading,” 
of these Special Provisions. 
 
Tree Protection and Construction Limit Fence shall be constructed with high-density polyethylene open 
pattern safety barrier fence or metal mesh fence and shall be at least 48 inches high.  Additional tree 
protection where fence cannot be placed at tree dripline shall be 2″ x 4″ x 8′ wooden boards tied together by 
wire or rope laced through staples attached to boards.  Wooden fence shall be bound to tree with wire or 
rope at three locations minimum.  Construction Limit Fence shall be wrapped around the tree trunk prior to 
wrapping the wooden tree trunk protection around the trunk. 
 
Maintenance of Sediment Barriers: 
 

General 
Engineer will take periodic turbidity readings of the effluent discharging from all filtering devices.  If the 
effluent levels fall below the allowable limits listed above, Contractor shall take appropriate measures to bring 
the effluent levels within the allowable limits.  These measures include removing deposited sediment from 
filter fencing, and other filter materials (e.g. weighted fiber rolls, gravel-filled rolls, rice fiber rolls, or sediment 
trapping sump) after each storm and cleaning or replacing filter materials.  The sediment removed shall be 
disposed of in accordance with Section 10-1.10, “Excavation and Grading,” of these Special Provisions. 
 

Specific 
Temporary gravel bags shall be repaired or replaced on the same day when the damage occurs.  Damage to 
the temporary gravel bag resulting from Contractor's vehicles, equipment, or operations shall be repaired at 
Contractor’s expense.  Gravel bags or gravel-filled rolls shall be replaced when the bag material or roll 
material is ruptured or when the yarn has failed, allowing the bag contents to spill out. 
 
Filter fence shall be repaired or replaced on the same day when the damage occurs.  Damage to the filter 
fence resulting from Contractor's vehicles, equipment, or operations shall be repaired at Contractor’s 
expense. 
 
Rice straw fiber roll and weighted fiber rolls shall be maintained to disperse concentrated water runoff and to 
reduce runoff velocities.  Split, torn, or unraveling rolls shall be repaired or replaced.  Where applicable, 
broken or split stakes shall be replaced.  Sagging or slumping fiber rolls shall be repaired with additional 
stakes or replaced.  Locations where rills and other evidence of concentrated runoff have occurred beneath 
the rolls shall be corrected.  Rice straw fiber roll and weighted fiber rolls shall be repaired or replaced on the 
same day when the damage occurs.  Damage to the temporary fiber rolls resulting from Contractor's 
vehicles, equipment, or operations shall be repaired at Contractor's expense. 
 
Filter Fabric shall be repaired or replaced the same day damage occurs.  Damage to the filter fabric resulting 
from Contractor's vehicles, equipment, or operations shall be repaired at Contractor’s expense. 
 
Maintenance of Tire Wash Areas:  Engineer will take periodic turbidity readings of the effluent discharging 
from the tire wash areas.  If effluent limits for turbidity are exceeded, Contractor shall take the appropriate 
measures to bring the effluent limits into compliance.  These measures include flushing the area to remove 
clogging of rock and cleaning the sediment trapping sump.  Contractor shall ensure that the width and depth 
of the rock filter as shown on the Standard Plan T58 in Appendix C is adequately maintained.  Any rock 
tracked onto the existing pavement of Sawmill Road shall be immediately swept back onto the rock filter. 
 
Maintenance of the sediment trapping sump used in Tire Wash Areas shall conform to the requirements 
outlined above under Maintenance of Sediment Barriers. 
 
Maintenance of Concrete Wash Areas:  Contractor shall vactor or otherwise clean the concrete wash areas 
as necessary to prevent overtopping of these facilities and before removing the woven filter fabric when the 
concrete wash area is no longer needed.  Contractor shall remove hardened concrete and dispose of it in 
accordance with Section 10-1.10, “Excavation and Grading,” of these Special Provisions and replace Class 1 
Type A Permeable rock filter as necessary to keep the facility functional.  After the facility is vactored and 
hardened concrete is removed, Contractor shall return the facility to a functional condition. 
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Maintenance and replacement of rice fiber rolls and woven filter fabric used in concrete wash areas shall 
conform to the requirements outlined above under Maintenance of Sediment Barriers. 
 
Removal:  Except where noted otherwise in the item descriptions, remove temporary erosion control 
measures only when all permanent structural and permanent erosion control measures have been 
implemented, and where designated elsewhere in these Special Provisions, upon approval by TRPA.  
Ground disturbance, including holes and depressions, caused by the installation and removal of the 
temporary erosion control measures shall be backfilled and compacted. 
 
Payment for compliance with this section shall be considered as included in the applicable items and no 
additional compensation will be made therefor. 
 
10-1.25 CLEANUP 

This section describes the cleanup of construction areas associated with the erosion control construction: 
 
Cleanup and Dressing:  After all of the work indicated on the Plans and Specifications is complete and before 
final acceptance of the project, the entire construction site including areas used for storage of supplies and 
equipment shall be neatly finished to the lines and grades shown on the Plans.  Slopes shall be graded so as 
to produce a slightly roughened (natural) appearance without damaging the existing or new improvements, 
trees, and shrubs. 
 
Machine dressing shall be supplemented by hand work as necessary.  At the completion of dressing, the 
project shall appear uniform in all respects.  Trash of any kind shall be removed from the construction site 
and disposed of at Contractor's expense and all culverts shall be cleaned, unless otherwise directed by 
Engineer.  All temporary erosion control devices shall be cleaned first and then removed unless noted 
otherwise.  All pavement surfaces whether new or old shall be thoroughly cleaned by watering and 
sweeping. 
 
No direct compensation shall be paid for cleanup work and Contractor shall include cleanup work as a part of 
the items of work. 
 
10-1.26 SHORING AND EXCAVATION PLAN 

Attention is directed to Sections 5-1.02A, “Excavation Safety Plans,” and 7-1.01E, “Trench Safety,” of the 
Standard Specifications and OSHA 29 CFR Part 1926 Construction Industry Regulations and these Special 
Provisions. 
 
Contractor shall provide a safe means of egress in trenches/excavations five (5) feet deep and greater by the 
use of sheeting, shoring and bracing, sloping the sides of the trenches/excavations, or equivalent method. 
 
Contractor shall submit a detailed plan showing the design of the sheeting, shoring and bracing, or 
equivalent method which Contractor proposes to use during construction to Engineer in accordance with 
Section 5-1.02A, “Excavation Safety Plans,” of the Standard Specifications, except that this plan shall be 
submitted to Engineer within five (5) working days prior to any proposed work requiring protection.  No 
excavation or trenching requiring protection shall commence until the “Shoring and Excavation Plan” is 
acknowledged by Engineer. 
 
Nothing in this provision shall be construed to impose tort liability on County or any of its employees. 
 
If the Engineer determines that resources sufficient to bring the Contractor in compliance with this section 
“Shoring and Excavation Plan” have not been allocated, Engineer may redirect any and all of the 
Contractor’s resources available at the project site toward this effort.  In the event that Engineer redirects 
resources due to Contractor’s non-compliance with the provisions of this section, “Shoring and Excavation 
Plan”, the County will not be responsible for any delays to the Contractor’s schedule resulting from the 
reallocation, and no compensation shall be made therefor. 
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The following excavations require the use of sheeting, shoring and bracing, or equivalent method rather than 
sloping the sides of the excavation: 
 

SHEET STRUCTURE DESCRIPTION APPROX. STATION 

P-3 36″ Sediment Trap SM Station 64+89 LT 

P-4 36″ Sediment Trap SM Station 69+30 LT 

P-5 48″ Sediment Trap SM Station 73+12 LT 

P-6 48″ Sediment Trap SM Station 93+58 LT 
 
For all other trenches/excavations, unless sloping the sides of the trench/excavation causes no disturbance 
to the existing adjacent slopes and vegetation and does not extend beyond County right-of-way and/or the 
construction limit fence, Contractor shall shore or brace the trenches/excavations. 
 
The costs associated with installing sheeting, shoring and bracing, sloping the sides of the 
trenches/excavations or equivalent method for trenches/excavations five feet deep and greater shall be paid 
for in accordance with the lump sum price bid for Item “Trench and Excavation Safety” and no additional 
compensation will be made.  Contractor’s attention is directed to Section 5-1.50, “Local, State, and Federal 
Agencies’ Conditions of Approval and Permits,” of these Special Provisions regarding permitting and Section 
10-1.22, “Disturbance and Revegetation,” of these Special Provisions regarding violation of the above 
requirements such that disturbance results. 
 
10-1.27 TIMBER REMOVAL PRACTICES 

1. Prior to timber harvest, all project temporary erosion control devices must be in place. 
 
2. All care must be taken to minimize damage to trees and other vegetation not marked for removal.  If 

such occurs, damaged vegetation will be removed at Contractor expense.  Revegetation of the area 
will be in accordance with Section 10-1.22, “Disturbance and Revegetation,” of these Special 
Provisions. 

 
3. Contractor shall be liable for damage to utility service lines, fences or other structures. 
 
4. Trees shall be felled to minimize disturbance to surrounding vegetation and traffic flow. 
 
5. Contractor shall be responsible for all traffic control during timber harvest where applicable in 

accordance with the California MUTCD.  This shall include, but is not limited to, two flaggers in 
constant eye or radio contact.  Contractor shall also coordinate traffic control with the emergency 
service providers. 

 
6. Trees noted to be removed must be cut to stump height sufficient for subsequent easy stump 

removal to a depth of 2 feet below the bottom of the proposed improvements if the stump and roots 
will interfere with the installation of the improvements.  For the tree noted to be removed near BP Sta 
59+00 on APN 33-090-12 and the trees noted to be removed on APN 33-180-21, stumps shall be cut 
flush with bike path subgrade, minimizing subsurface disturbance at these locations. 

 
7. Except for logs to be stored on parcels APN 33-090-12 and APN 33-90-16 or logs stored on-site for 

fencing or log sediment barriers, trees to be removed within a SEZ must be felled, bucked to 
firewood length, and the green wood covered tightly with plastic and left in place, if not removed 
within 48 hours.  Tree removal from the area shall occur when soil is dry and stable.  Lengths shall 
be winched out, lifted with a cherry picker, or carried by hand.  No mechanical equipment for tree 
removal shall be operated within an SEZ (Sheets EC-1 and EC-2 of the Plans denotes the SEZ 
areas as 1b). 

 
8. All wood products for resale must be removed from the site prior to resale. 
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9. Except for logs to be stored on parcels APN 33-090-12 and APN 33-90-16 or logs stored on-site for 
fencing or log sediment barriers, all trees marked for removal must be removed from the site within 
48 hours to reduce the spread of insects. 

 
10. Contractor is responsible for complete site cleanup, including slash disposal.  No slash may be 

stored or burned on site. 
 
Other Requirements: 
 
1. Contractor shall obtain a Timber Operator's License from the California Department of Forestry and 

Fire Protection (CAL FIRE) prior to starting work if the fuel wood or timber is to be sold. 
 
2. Contractor must meet all County requirements for comprehensive and liability insurance prior to 

starting work. 
 
 

SECTION 11. (NOT USED) 
 
 

SECTION 12. (NOT USED) 
 
 

SECTION 13. (NOT USED) 
 
 
SECTION 14. FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION 

PROJECTS AND FEDERAL PREVAILING WAGES 
 
14-1.01 GENERAL 

The work will be funded, in part, with Federal funds.  The documents entitled Federal Requirements for 
Federal-Aid Construction Projects and Form 1273 including Required Contract Provisions Federal-Aid 
Construction Contracts, as well as Federal Minimum Wages North are included hereinafter and incorporated 
by reference, and are intended to comply with the federal requirements for partially federally funded projects, 
where applicable. 
 
These provisions supplement the Contract Documents with additional federal requirements that may be 
applicable, and are intended to be compatible with the Contract Documents and these Special Provisions, 
not to conflict therewith. 
 
Contractor shall review and comply with all applicable federal requirements, as called for in the bidding 
process, Contract award, Work progress and completion, and thereafter where applicable.  To the extent that 
provisions in Sections 1 through 13 of the Special Provisions hereinabove, specify stricter and/or higher 
compliance with both federal and state or local regulations are required, Contractor shall comply with both 
said requirements.  In the event that these general federal requirements conflict with other Contract 
Document provisions, or are otherwise ambiguous, the provisions shall be interpreted to require maximum 
compliance with all applicable laws. 
 
 

14-0483 B 172 of 381



Sawmill 2B Bike Path and Erosion Control Project County of El Dorado 
Contract No. PW 11-30593, CIP #95192 Special Provisions 
May 2014 Page FR-1 

 
 

 
 
 

SECTION 14.  FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION PROJECTS

 ___________________________________________________________________________________________________  
 

GENERAL.—The work herein proposed will be financed in 
whole or in part with Federal funds, and therefore all of the 
statutes, rules and regulations promulgated by the Federal Gov-
ernment and applicable to work financed in whole or in part with 
Federal funds will apply to such work.  The "Required Contract 
Provisions, Federal-Aid Construction Contracts, "Form FHWA 
1273, are included in this Section 14.  Whenever in said required 
contract provisions references are made to "SHA contracting 
officer", "SHA resident engineer", or "authorized representative of 
the SHA", such references shall be construed to mean "Engineer" 
as defined in Section 1-1.18 of the Standard Specifications. 

 
PERFORMANCE OF PREVIOUS CONTRACT.—In ad-

dition to the provisions in Section II, "Nondiscrimination," and 
Section VI, "Subletting or Assigning the Contract," of the required 
contract provisions, the Contractor shall comply with the 
following: 

 
The bidder shall execute the CERTIFICATION WITH RE-

GARD TO THE PERFORMANCE OF PREVIOUS CON-
TRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL 
OPPORTUNITY CLAUSE AND THE FILING OF 
REQUIRED REPORTS located in the proposal.  No request for 
subletting or assigning any portion of the contract in excess of 
$10,000 will be considered under the provisions of Section VI of 
the required contract provisions unless such request is 
accompanied by the CERTIFICATION referred to above, 
executed by the proposed subcontractor. 
 
NON-COLLUSION PROVISION.—The provisions in this 

section are applicable to all contracts except contracts for Federal 
Aid Secondary projects. 

Title 23, United States Code, Section 112, requires as a condi-
tion precedent to approval by the Federal Highway Administrator 
of the contract for this work that each bidder file a sworn statement 
executed by, or on behalf of, the person, firm, association, or 
corporation to whom such contract is to be awarded, certifying that 
such person, firm, association, or corporation has not, either 
directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of free 
competitive bidding in connection with the submitted bid.  A form 
to make the non-collusion affidavit statement required by Section 
112 as a certification under penalty of perjury rather than as a 
sworn statement as permitted by 28, USC, Sec. 1746, is included in 
the proposal. 

 
PARTICIPATION BY MINORITY BUSINESS EN-

TERPRISES IN SUBCONTRACTING.—Part 26, Title 49, 
Code of Federal Regulations applies to this Federal-aid project.  
Pertinent sections of said Code are incorporated in part or in its 
entirety within other sections of these special provisions. 

 
Schedule B—Information for Determining Joint Venture Eli-

gibility 
 

(This form need not be filled in if all joint venture firms are 
minority owned.) 

 

1. Name of joint venture  ___________________________ 

__________________________________________________ 

2. Address of joint venture  __________________________ 

__________________________________________________ 

3. Phone number of joint venture  _____________________ 

__________________________________________________ 

4. Identify the firms, which comprise the joint venture.  (The 

MBE partner must complete Schedule A.)   _______________ 

__________________________________________________ 

 

a. Describe the role of the MBE firm in the joint venture. 

_______________________________________________   

________________________________________________ 

b. Describe very briefly the experience and business 

qualifications of each non-MBE joint venturer:   _________ 

________________________________________________ 

 

5. Nature of the joint venture's business  _______________ 

__________________________________________________ 

6. Provide a copy of the joint venture agreement. 

7. What is the claimed percentage of MBE ownership?   ___ 

__________________________________________________ 

8. Ownership of joint venture:  (This need not be filled in if 

described in the joint venture agreement, provided by question 

6.). 
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a. Profit and loss sharing. 
b. Capital contributions, including equipment. 
c. Other applicable ownership interests. 

 
9. Control of and participation in this contract.  Identify by 

name, race, sex, and "firm" those individuals (and their titles) 
who are responsible for day-to-day management and policy 
decision-making, including, but not limited to, those with 
prime responsibility for: 
 

a. Financial decisions  ____________________________ 

________________________________________________ 

b. Management decisions, such as: 
 

1. Estimating  ________________________________ 

______________________________________________ 

2. Marketing and sales  _________________________ 

______________________________________________ 

3. Hiring and firing of management personnel        ___ 

______________________________________________ 

4. Purchasing of major items or supplies  ___________ 

______________________________________________ 
 

c. Supervision of field operations ___________________ 

________________________________________________ 
 
Note.—If, after filing this Schedule B and before the comple-

tion of the joint venture's work on the contract covered by this 
regulation, there is any significant change in the information 
submitted, the joint venture must inform the grantee, either di-
rectly or through the prime contractor if the joint venture is a 
subcontractor. 

 
Affidavit 
 

"The undersigned swear that the foregoing statements are cor-
rect and include all material information necessary to identify 
and explain the terms and operation of our joint venture and the 
intended participation by each joint venturer in the undertaking.  
Further, the undersigned covenant and agree to provide to 
grantee current, complete and accurate information regarding ac-
tual joint venture work and the payment therefore and any pro-
posed changes in any of the joint venture arrangements and to 
permit the audit and examination of the books, records and files 
of the joint venture, or those of each joint venturer relevant to 
the joint venture, by authorized representatives of the grantee or 
the Federal funding agency.  Any material misrepresentation 
will be grounds for terminating any contract which may be 
awarded and for initiating action under Federal or State laws 
concerning false statements." 

 
......................................................................................................  
 Name of Firm Name of Firm 

 
......................................................................................................  
 Signature Signature 

 
......................................................................................................  
 Name Name 

 
......................................................................................................  
 Title Title 

 
......................................................................................................  
 Date Date 

 

Date  _______________________________________________ 

State of  _____________________________________________ 

County of  ___________________________________________ 
 
 

On this  ____ day of _______________, 19 __, before me 

appeared (Name) _________________, to me personally 

known, who, being duly sworn, did execute the foregoing affi-

davit, and did state that he or she was properly authorized by  

(Name of firm) __________________________ to execute the 

affidavit and did so as his or her free act and deed. 

Notary Public  ________________________________________ 

Commission expires  ___________________________________ 

[Seal] 

Date  _______________________________________________ 

State of  _____________________________________________ 

County of  ___________________________________________ 

On this  ___ day of   _______________, 19 __, before me 

appeared (Name) _________________ to me personally known, 

who, being duly sworn, did execute the foregoing affidavit, and 

did state that he or she was properly authorized by (Name of 

firm) ___________________________ to execute the affidavit 

and did so as his or her free act and deed. 

Notary Public  ________________________________________ 

Commission expires  ___________________________________ 

[Seal] 
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FHWA·I 273 - Re~sedMayl , 20 12 

REQUIRED CONTRACT PROVISIONS 
FEDERAL·AJO CONSTRUCTION CONTRACTS 

I. Genernl 
II. Nondisaininatioo 
III . Noosegregaled Faciities 
IV. Davis-Bacon en:! Related Act Provisicrls 
V. Coo1r.ld Woo Hours am Safely S1a'1dards Ad 

Provisioos 
VI. Subletting Of Assigling the Cootrad 
VII. Salely: Acc~ent Prevention 
VIII. False Statements Cooceming Highway Prqeds 
Ix.. IfIllIementatioo of Cle.., PJr Act en:! Federal Water 

P\>lution COntrcj Ad 
X. COrrelI,",ce """ GoverM1elll'Mde SUspension :rod 

Debannent Requirements 
XI. Certificatia1 Regarding Use of Cootract Foods for 

LOObyirg 

ATTACHMENTS 

A. EfTlOOyment ard Materials Preference fer AppaJadli<ll 
Development H~hway System Of AppaIacNan Local Access 
Road Contracts (i1cJ00ed in AppaIactian cootracts my) 

I. GENERAL 

1. Fam FHWA· I 273 ""sf be physically incorporaled in each 
coostruction cootract funded If)der TrtIe 23 (exdudlng 
emergency cootracts solely iltended for debris remcwal). The 
contractor (Of subcontrndoc) must insert this form in each 
sli>contrnct and flIther req.ire its inclusion in alllcNler tier 
sli>contr.Jcts (exclOOing ~ch3se aders, rental agreements 
and other aoreements to( Sl(JpIies or services). 

The applicable requirements of Form FHWA·1273 are 
incorpo!ated by reference for 'NCf1( done urKler <rIY purchase 
order, rental agreement Of agreement for ether services. The 
prime cootractor shall be respoosible fer torll>tiante by <nJ 
sli>contractor, Iower.tier sti>cootractor Of service provider. 

Fonn FHlNA·1273 must be flduded in al Federal-aid desig~ 
wid contrdds, in all subcootracts <W1d in lower tier 
slbcontracts (exclocling SIJ>contracts 'Of' design services, 
plSCl'Iase orders, rentaJ cqeements;nj other agreements for 
s~ies ()( services). The des9l-builder shall be respoosible 
for cOOl>liance by <IlY subcootractcx", k7Ner-tier suboontracter 
or service provider. 

COntractinO agendes may reference Form FHWA-1273 In bid 
proposal er request for proposal doaJnents, hoYIever, the 
Fonn FHWA·1273 "",I be physically incorpo,,"ed (ncj 
referenced) in all contrdcts, subcootracts and Iower-tief 
sli>contrncts (exck.dng ptrchase CX"ders, rental agreements 
and other agreements fer stWies or services related 10 a 
conSU\Jction cootract). 

2. Stm;ect 10 the applicatility criteria noted in the folkMino 
sections, these contract provtsions shal appty 10 all wo1t 
performed on the contract by the contrdctor's own orQ<l1iZation 
and \Iiith the assistance of WOf1.;er5 under the contractor's 
invnecliate superintendence am to all 'MX1< performed on the 
contract by piecewof1(, stalioo 'MX1<, or by subcontract 

3. A breach of any of the slipulatiorls contained in these 
R~red COntract Provisions may be suffident gromcIs for 
wittmldirg of PfCl9"ess payments, wiIttIoI<irYJ of final 
paymenI, termination ~ If1e contract, suspension I debarmenl 
or any other acron determned 10 be appropriale by the 
cootractino agency,.,d FHWA. 

4. ~ecIion ~ Labor: Oufill\llhe pertormance 01 ttis cootract, 
the contractor shall nol use oonvict Ialxx- fer any purpose 
within the limits of a ccnstruction project 00 a Federal-aid 
highway IIlless it is l<ix>r performed by convicts ....m are on 
parole, sl(let'Vised release, Of probation. The term Federal-aid 
highway 00es not indude roadways fi.rlcOOoaIly dassified as 
local roads CX" nr.J rrlnor collectors. 

II. NONDISCRIMINATION 

The JXUVisjons of this section related 10 23 CFR Part 230 are 
applicable to aft Federal-aid c:onstruction contracts cn:I to 31 
related construction subcontracts of $10,000 or roore. The 
provisions of 23 CFR Part 230 are not appHcabIe to material 
~, engineerirg , er ardlitedurnl selVice contracts. 

In addiOOn. the conlr3cter aoo al subcontractors musl corJl)Iy 
""" If1e IcjlolWlg pcjicies: Executive Order 11246, 4t CFR 50, 
29 CfR 1625-1627, Tme 23 USC Sedion 140, Ihe 
Rehabilifation Act ~ 1973, as amended (29 USC 794), T~e VI 
of the CM Rights Act of 1964, as ameOOed, and related 
rE!9(jations indOOino 49 CFR Parts 21 , 26 <Ild 27; and 23 CFR 
Parts 200, 230, ar<! 633. 

The oontractOf CJKf au Sli>contr3ctors IOOSI conw with: the 
reqtiremenls 01 Ihe Equal Opportumy Cbuse in 4t CFR 60-
1.4(b) <n:l, fOf all construction contracts exceeding $10,000, 
Ihe Standard Federal Equal Errc>fOYmenI ()pport\I1ity 
Construction Cootract Specifications in 41 CFR 604.3. 

Nole: The U.S. Department of labor has exdusive authority to 
delennine COIlllIiance with Executive Order 11246 and the 
pcjides ~Ihe Secrelaly ~ Labor ~dudino 41 CFR 6O, :rod 29 
CFR 1625-1627. The contracting agency <Ild the FHWA have 
the auttaity <Ild the responsibility to ensure cornpIance YAth 
TItle 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), a1d Tille VI ol lhe Civi Righ~ Ad ~ 
1964, as amended, 300 relaled regtjalioos including 49 CFR 
Parts 21, 26:rod 27; :rod 23 CfR Parts 200, 23O, :rod 633. 

The fo<lowino pro~sial ~ OOopIed _ 23 CfR 230, Awen<ix 
A. with appropriale revisions to confonn to the U.S. 
Oepartmenl ~ Labor (US DOL) ar<! FHWA _ i emenls. 

1. Equal Employment Opponlility: Equal efTl)loyment 
opportuity (EEO) rE!qUrements net to discrinl03te and to take 
affirmative action 10 as5l1'e equal oppcrt\Jlity as set forth 
tIlder laws, executive orders, rules, regulations (28 CFR 35, 
29 CfR 1630, 29 CFR 1625-1627, 4t CfR 60 ar<! 49 CFR 27) 
:rod orders 01 the 5ecrelary 01 Labor as modified by Ihe 
provisions presaibed herein, and iflllOSed pI..fSUall! 10 23 
U.S.C. 140 ~I constiMe the EEO and specific 3t1innative 
action starmrds ror the contraclo(s project activities urder 
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this contract The provisions of the Americans with Disabilities 
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 
35 and 29 CFR 1630 are incorporated by reference in ttis 
cootract. In the executioo of this contract, the contractor 
agrees to cClllY;)ly 'Nith ihe toiloMng minirnuTI specific 
requirement activities of EEO: 

a. The contr.lctor 'Nill work 'Nith the contracting agency <I1d 
the Feder31 Government to ensure that it has made every 
good faith effort 10 provide equat OIJI)O<Iu1ity v.ith respect 10 all 
of its tenns and conditions ci ~Ioyment and in their review 
of activities lnder the cootract 

b. The contractor will accept as its operating policy the 
fotlowino slatement 

-It is the policy of this COnlp<wly to assure that applicants 
are ell'jlloyed, and tI1al en'!>1ojees are treated durino 
~t, without regard 10 their race, religion, sex. color, 
natiooal origin, age or disability. Such action shall indJde: 
e<rjlfoymen~ l.IlCJradino, demotion, or transfer; recruitmenlor 
recnitment advertising; layoff or tennination; rates of payor 
other foJms of compensation; and selection for training, 
induding apprenticeship, pre-apprenticestlp, <YIdIor on-the
job training: 

2. EEO Officer: The cootractor wil designate <I1d make 
kroM1 to the cootJactir19 otfitefS an EEO Otficer who 'Nill have 
the responsibility for and must be capable of effectively 
administeril"l9 and promotino <Yl active EEO program and whO 
must be assigned adequate authOrity and responsibility to dO 
so. 

3, Dissemination of Policy: All members of the cootracto(s 
staff who are authorized to hire, supervise, promote, and 
disdl~ employees, or who recommend such action, or who 
are substantialty involved in such acoon, will be made tully 
CO!7Iizant of, and 'Nill i01llement, the contractor's EEO policy 
and contractual responsibitities to provide EEO in each Qrade 
and dassification of efT1)loymenl.. To eJ'ISISe that the above 
~ 'Nill be met, the following actions \WI be taken as a 
minimum: 

a. Periodic meetings of supervisory and personnef office 
employees 'NiI1 be conducted before the start of 'M>f'k and then 
not less otten than once every six rronths, at which time the 
cootractor's EEO policy and its i01llementation YAII be 
revie'N8d and explained. The rneetinQs wil be conciJded by 
the EEO emcer. 

b. All new supervisory or personnel office el1l)loyees wil be 
Qiven a thOI'OU!;.tl ildoctrination by the EEO Officer, CO'VerilQ 
al majo( aspects of the contractor's EEO obligations within 
thirty days fotlowir9 thei' reportincJ for duty v.ith the contractor. 

C. All personnel .....00 are engaged in direct reauitment for 
the project wi. be instructed by the EEO Officer in the 
cootractots procech.les for locating and hirino minorities m 
""",en. 

d. Notices ood posters settino foI1h the contractor's EEO 
p(iicy will be placed in areas readily accessible to efl'l)Ioyees, 
applicants for e_ and potential ~yees. 

e. The contractor's EEO poliCY <I1d the procedures to 
irJ1)lement such policy w'ill be brooght to the attention of 
employees by means at meetinos, en1)loyee hCYldbooks, or 
other appropriate means. 

2 

4. Recruitment: When advertising for employees, the 
contractor wi ll include in all advertisements tor employees the 
notatioo: "An Equal Clpportmity En1liOve<: AJI sud! 
advertisements wi ll be piaced in publicatioos havilg a larQe 
circulation among minorities and women in the area from 
'NtIich the proiect v.or1l: force would nom13l y be derived. 

a. The contractor will, unless prec/uded by a valid 
bafgaininQ agreement, cordJct systematic and direct 
recruitment ttY'ou9h public and private erJ1)loyee referral 
sources likely to yield Qualified minortties and 'AOOlen. To 
meet this requjremen~ the contractor will identify SOU"ces of 
potential minority Qroup en1)loyees, and establish with such 
identified soorces procedures whereby millOl'ity and women 
applicants may be referred to the contractor for en1)loyment 
coosideration. 

b. In the event the tootractor has a valid bargainino 
agreement providing for exdusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
corJ1)liance YAth EEO cootract provisK>ns. Where 
irll>iementation of such <11 agreement has the effect of 
discriminatino against minorities or women, or obtiQates the 
cmtractor to do the same, sudl irl1)lementation m ates 
Federal nondiscrimination provtsions. 

c. The contractor will encourage its present ~ to 
refer minorities and women as applicants for erYllfoYment 
Information and procedlses with regard to referrinQ such 
applicants will be discussed with e~. 

5. Personnel Actions: Wages, WClr1Ung conditions, and 
employee benefits shall be established and administered, and 
pefSOflI1eI actions of every type, indooing hirilg, \Wrading, 
promotion, tr<l1sfer, demotioo, layoff, and termination, shall be 
taken without regard to race, COlor, religion, sex, national 
OfiQin. 3I'Je or disability. The toiloNlng ProceOJes shall be 
fotk7.<ed: 

a. The cootractor will conduct periodic inspectiClls of project 
sites to insure that 'NOrkinO conditions and en1)loyee facilities 
do not rocate disaininatory treatment of project site 
personnel. 

b. The cootractor will peOOdicaily evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

c. The contractor win periodicaly review setected personnel 
actions in depth to determine Yttlether there is evidence of 
disaimination. 'Mlere evidence is found, the contractor will 
prcmpUy take corrective action. If the review indicates that the 
discrimination may extend beyond the actioos reviewed, such 
corrective action shali lldude all affected persons. 

d. The contractor will promptly investiQate all complaints of 
aneQed discrimination made to the contractor in comection 
with its obligations lI1def this rontract, will atten1)t to resolve 
such COI'JllIalnts, and will take appropriate corrective action 
within a reasonable time. If the investiQation indicates that the 
disaimination may affect persons other than the cOO1)lainant, 
such corrective action shalt include such other persons. Upon 
completion of each investigation, the contractor will inform 
every complainant of all of thelr avenues of appeal. 

6, Training and Promotion: 

a. The cootractor will assist in locattng, qualifying, and 
increasing the sJdlls at minorities and Yt'OITlen 1NhO are 
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applicants for emplOyment or current ~Ioyees. Such efforts 
should be aimed at developing full joumey level status 
employees in the type of trade or job classification ilvotved. 

b. Consistent with the contractor's work force requirements 
and as permissible lIlder Federal and State regulations, the 
contractor shall make ful l use d training programs, i.e., 
apprenticeship, and on-the-job traininc;J programs for the 
geogr.JPhical area of contract performance. In the event a 
spedal provision for trailing is provided lIleier this contract. 
this subparagraph will be supefseded as indicated il the 
special provision. The contracting agency may reserve 
training positions for persons who receive welfare asslstalce 
in accordance with 23 U.S.C. 14O(a). 

c. The contractor will advise employees and applicants for 
erJl)loyment of available iraining Pl'OQrams and entrance 
requirements for each. 

d. The contractor wiD periodicaly review the trainilg and 
prorootion potential of ~s who are minorities and 
'NOITIen and will encotX3ge eligible employees to apply for 
such training and promotion. 

7. Unions: If the contractor rel ies in whole or in part ~ 
unioos as a source of employees, the contractor YAU use good 
faith efforts to obtain the cooperatioo of sudl unions to 
increase opportunities for minorities and women. Actions by 
the contractor, either directly or through a contractor's 
association acting as agent, 'Nill include the plOCedures set 
1<>1h below: 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and 'NClOlerl for merroership 
in the unions and increasing the skills of minorities and women 
so lhat lhey may quafify lor higher payilg empfoymenl 

b. The contJactor will use good faith efforts to incorporate an 
EEO clause into each Urlon agreement to the end that such 
union".,.,11 be contractually bound to refer appficants without 
regard to their race, cok>r, reliQion, sex, nationaf origin, age or 
disabiity. 

c. The contractor is to obtain informatim as to the referral 
practices and policies of the tabor lIlOO except that to the 
extent sudl information is within the exclusive jX)S5eSsion of 
the labor union and such labor lilian refuses to furnish such 
information to the cootractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

d. In the event the ooJon is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective barga.ining agreement, the contractor will, 
through independent recruitment efforts, fi ll the employment 
vacancies without regard to race, color, retigion, sex, national 
Origin, age or disability; makilg full efforts to obtain QUalified 
and/or qualifiable minorities .... d 'NOOlefl . The failure of a union 
to provide sufficient referrals (even though it is obligated to 
provide exdusive referrals under the terms of a collective 
bargaining agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 
practice prevents the cootractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisioos, such contractor shall immediatety notify the 
contracting agency. 

8. Reasonable Accommodation for Applicants I 
ElTClloyees with Disabilities: The contractor must be familiar 
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with the requirements for and comply with the Americans with 
DisabilfUes Act and all rules and regulations established there 
under. ErTflIoYers rrust provide reasonable accommodation in 
al ~Ioyment activities unless to do 50 would cause an 
undue hardship. 

9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shal not 
discriminate on the grooods of race, color, religion, sex, 
national origin, age or disability in the selection and retention 
of subcootractors, inducling procurement of materlats and 
leases of equipmenl The contractor shall take an necessary 
and reasonable steps to ensure nondiscriminatioo in the 
administration of this contract 

a. The contractor shall notify all potential subcontractors and 
SlWlielS and lessors of their EEO obligations under this 
cootract. 

b. The contractor will use good faith efforts to ensure 
sutxontractor compliance with their EEO obligatioos. 

10. Assurance Required by 49 CFR 26.13(b}: 

a. The requirements of 49 CFR Part 26 and the State 
DOTs U.S. DOT·approved DBE PI'09r3m are incorporated by 
reference. 

b. The cootractor or subcontractor shall not discriminate on 
the basis of race, color, national origin, or sex in the 
pertormance of this contract. The contractor shaD carry out 
applicable requirements of 49 CFR Part 26 in the award and 
administration of DOT·assisted contracts. FaillJ'e by the 
contractor to carry out these requirements is a material breadl 
of this contract, which may result in the temlnation of this 
cootract or such other remedy as the cootracting agency 
deems appropriate. 

11 . Records and Reports: The contractor shall keep such 
records as necessary to document comptiance with the EEO 
requirements. SUch records shall be retained for a period of 
ttYee years foUov.;ng the date of the final payment to the 
contractor for all contract \YOI'1I: CKld shall be available at 
reasonable times and places for inspection by authortzed 
representatives of the cootracting agency and the FHWA. 

a. The records kept by the cootractor shall OOcl.ment the 
IOHowil'9: 

(1) The number and 'NOf1( hours of minOlity and non
minority group members and WOOlen employed in each WOf1c; 
cJassification on the project, 

(2) The progress and efforts being made in cooperation 
YMh lIlions, when applicable, to increase employment 
opportunities for minaities and women; and 

(3) The progress and efforts bein9 made in iocatinO, hinl19, 
training, qualifying, and upgradilg minorities and women; 

b. The contractors and subc0ntr3ctors will submit an annual 
report to the contracting agency each July for the duration of 
the project, indicating the runber of minority, women, and 
ncn-minority group erJ1)Ioyees rurrenUy engaged in each work 
classification required by the contract work. This infonnation is 
to be reported on Form Fh'WA·1391. The staffing data should 
represent the project \YOI'1I: force on board n all or any part of 
the last payroil peliod p",cecfil'9 the end 01 "'Iy. II on-the-job 
training is being required by special provision, the contractor 
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will be required to coiled and report training data. The 
emplcr:rment data should reflect the work force on board during 
all a any part 01 the last pa)foll period preceding the end of ...... 
III. NONSEGREGATED FACIUTlES 

This provision is applicable to all Federat.ald construction 
contracts and to all related construction subcontracts of 
$10,000 a more. 

The contracta must ensure that facil~les prQYided for 
employees are provided In such iii manner thai seg:egallon on 
the basis of race , color, religion, sex, or national orig in cannot 
result . The contracta may neither require such segregated 
use by written a oral policies na tolerate such use by 
employee custom. The contractor's obligation extends further 
to ensure that its emptCJ;fees are nol assigned to perfam the ir 
services at any location. under the contractor's control. wtlere 
the facilities are segregated. The term "facill~es· inCluoes 
wailing rooms, worlI areas, restaurants and oIher eallng areas, 
time clocks. reslrooms. washrooms, locker rooms, and oI:her 
storage a dressing areas, parking lots, drinking fruntains . 
recrealion or entertainment areas, transportation. and hrusing 
provioed for emptO'{ees. The contractor shall provioe separate 
a single-user restrooms and necessary dressing« sll!'eping 
areas to assure privacy between sexes. 

IV, DAVIS-BACON AND RELATED ACT PROVISIONS 

This section Is appticable to all Feoeral -aid construction 
prqects exceeding $2,000 and to all related subcontracts and 
Iower-Iler subcontracts (regardess of subcontract size). The 
requirements apply to al projeds located within the ri!tlt·of
way of a roodwaythat is functionaly claSSified as Feoeral-a id 
highway. Th is excludes roadways functionally claSsified as 
local roads a rural minor collectors, wtllch are exempt. 
Contracting agencies may elecl to apply Ihese requirements to 
oI:her prqects. 

The follCMing provisions are from the U.S. Department of 
Labor regJlatlons in 29 CFR 5.5 ' Contract provisions and 
related matters' with mlna revisions to con form to the FHWA-
1273 format and F~A program requirements. 

1. MInimum wages 

a. Alilabaers and mechanics emplC7fed a working upon 
the site of the work. will be paid unconditionally and not less 
often than once a week. and wilhrut subsequent dedlction a 
rebate on any account (except such payroll deductions as are 
permitted by regulations issued by the Secretary of laba 
under the Copeland kt (29 CFR part 3)), the full amount of 
wages and bona fide fringe benefits (or cash ec,Jivalents 
thefeof) dJe at time of pa'J'l1ent computed at rates net less 
than those contained in the wage determination d the 
Secretary d labor which Is attached hereto and maoe a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the cootracta and such laborers 
and mechanics. 

Contributions made rx costs reasonably anticipated frx booa 
fide fringe benefh under section l(b)(2) d the Davis-Bacon 
Ad on behalf d laborers Of mechan ics are considered waQe$ 
paid to such labcrers a mechanics, subject to the prQYislons 
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of paragraph I .d. of this se<:tion ; also, regular contributions 
made I)( costs inQJrred frx more than a weel!:ly period (but not 
less often than quarterly) under plans. funds, or pr~ms 
wtlich cover the particular weekly period, ere deemed 10 be 
constructively made «mQJrred during such weel!:ly period. 
Such labaers and mechanics shall be paid the appropriate 
wage rate and fringe beneflls on the wage delennlnation for 
the classification ofwak actually performed, wlhrut regard to 
skill , except as prCNIded in 29 CFR 5.5(e)(4). labrxers or 
mechanics performing work in mrxe than one dassiflCation 
may be compensated at the rate specified f« each 
dassiflcatlon fl)( the time actually worked therein: Provided, 
That the emptoyer's pa)foll records aCQJrately set forth the 
time spent in each classification In which work is performed. 
The wage detennlnation (inclucling any additional classification 
and wage rates confomled under paragraph 1.b. 01 this 
section) and the Davis-Bacon poster (WH-1321) shall be 
posted at all times by the contractrx and ~s subcontractors at 
the site d the work In a prominent and accessible ptace where 
~ can be easily seen by the worlIers. 

b.(I) The contracting offICer shall require Ihat any class of 
'abcrers a mechanics, Inclucing helpers, wtl ich is net ~sted In 
the wage determination and which is to be employed under the 
contract shall be dassified In confrxmance with the wage 
determination. The contracting officer shall approve an 
additional classificatioo and wage rate and fringe benefits 
therefae only wtlen the follO'Ning cr~eria have been met: 

(I ) The worlI to be performed by the classification 
requested Is net perlormed by a classifICation in the wage 
determination: and 

(Ii) The classification Is utlized in the area by the 
construction Industry; and 

(iii) The proposedwage rate. incllding any bona fide 
fringe benens, bears a reasonable rela tionship tothe 
wage rates contained In the wage determination. 

(2) If the contractor and the laborers and mechanics to be 
employed in the ctassificalion (if kn<rtm). rx their 
represen tatives, and the contracting officer a!1"ee on the 
classificatioo and wage rate (inctuding the amount 
oeslg1ated for fringe benefits wtlere appropriate). a report of 
the action taken shall be sent by the contracting officer tothe 
Administrator of the Wage and Hrur Ovis ion, EmptO'J'l1ent 
Standards A(Dinistration, U.S. Department of labor. 
Washington , DC 20210. The Mninlstrator, rx an authaized 
represen tatrve, will approve, modify. or disappro...-e f!\IerY 
additional classification action within 30 days of receipt and 
so advise the contracting ot!I(:er I)( wi. not ify the contracting 
dficer within the 30-day period that additional time is 
necessary. 

(3) In the event the contracta, the laborers a met;hanics 
to be emplO'{ed in the classificati on I)( their represenlatives. 
and the contracting officer do not agree on the proposed 
classillcation and wage rate (including the amount 
desig1ated lor fringe benefrts. wtlere appropriate). the 
contracting officer shall refer the questions, Including the 
vie~ of all Interested parties and the recommendation of the 
contracting officer, to the Wage and Hrur Actninlstrator for 
determination. The Wage and Hour Administrator, rx an 
authOfi.zed representat ive. will issue a determination within 
30 days of receipt and so ad'.ise the con tracting officer or 
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will notify the contractilg officer within the 3O-day period that 
additional tine is necessary. 

(4) The wage rate (including fringe bef1efits ...nere 
appropriate) deterrrined pursuant to pltragraphs 1.b.(2) or 
1.b.(J) d this section. 5I1all be paid to al workers performing 
wm in the dassifclttion under this contract from the first 
day on which work is performed in the classification. 

c. Whenever the minimum wage rate prescribed In the 
contract for It ciltss r:J Iltborers or mechanics indudes It fringe 
benefrt which is not expressed ItS an hourly rate, the caltractor 
shall ether pay the benefl as Slated in the wage determination 
or 5I1all pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

d. Ifthe contractor doe'S not make payments to It trustee or 
other third person. the contractor may consider as part d the 
wages of any laborer or mechanic the ilI1lount d any costs 
reasonably anticipated in providing bona fide fringe benefits 
under a plan or program. Provided. That the Secretary d 
Labor has found, upon the Wlitten req,JeSl 01 the contractor, 
that the applicable standards a the Davis-Bacon J!d have 
been met. The Secretary d Labor may require the contractor 
to set aside in a separate account assets for the meeting of 
obligations under the plan or program. 

2. Withhol ding 

The contracting agency shall upon its awn action or upon 
written request d an authorized representative d the 
Department a Labor. -....ffhhold or cause to be withheld from 
the contractor under th is caltraCt , or any other Federal 
contract with the same prine contractor . or any other federally
assisted contract subject to Davis-Bacon prevailing wage 
req,Jirements, which is held by the same prime contractor, so 
much dthe accrued payments or advances as may be 
considered necessary topay laborers and mechanics, 
including apprentices. tlllinees, and helpers, employed by the 
contractor or any subcontractor the full amount a wages 
feq,Jired by the Contlllct. In the event dfailure to pay any 
laborer or mechanic. inctuding any apprentice. tlllinee. or 
helper, emplO'jed or wming on the site d the worII, all or part 
d the wages requ ired by the cootract , the contracting agency 
may. after Wlitten notice to the contractor . take such action as 
may be necessary to cause the suspension of any further 
payment. advance. or guarantee of funds until such lliolations 
have ceased. 

J. Payrolls and bas ic records 

a. Payrolls and basic records relating thereto shall be 
maintained by the contfllctor ckJring the course of l he work and 
preserved for a period d three years thereafter for all laborers 
and mechanics wming at the site 01 the worII . Such records 
shall contain the name . address. and social security number d 
each such worker. his or her correct ctassification, hourly rates 
d wages pa id (including rates d contributions ot costs 
anticipated for bona fide fringe benefits or cash eQUiva lents 
thereof of the types described in section 1(bX2XBl of the 
Davis-Bacon Act). daily and weekly number d hours wotked. 
deductions made and actual wages paid. Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1)(rv) that 
the wages d any taborer or mechanic include the amount ot 
any costs reasonably anticipated in pfO'o'iding bef1eflts under a 
plan or program deSCribed in section 1(bW2)(B) d the Davis-
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Bacon Act , the contractor shall main tain records which shcrw 
that the convnitment to provide such bef1efits is en forceable , 
that the plan or program is financially responsible, and that the 
plan or program has been communicated in Wfiting to the 
taborers or mechanics Itffected, and records \\Ihich shO'W the 
costs anticipated or the actual cost incurred in providing such 
benefits, Contractors emplO'jing apprentices or tlllinees under 
approved progams shall maintain written evidence ot the 
registration of apPfen~ceship Pfograms and certification of 
trainee programs. the registration of the apprentices and 
trainees, and the IlItios and wage rates prescribed in the 
applicable Pf<:gams. 

b.(1) The Contlllctor shall submit weekly for each week in 
which any contract work is performed a copy d all pa.,,-olls to 
the contracting agency. The payrolls submitted shall set out 
accurately and completety all d the information required to be 
mllintained under 29 CFR 5.5(a XJj(i), except that full social 
secur~y numbers and home addresses 5I1all nOl: be inctuded 
on weekly transmitta lS. Instead the payrols 5I1all only need to 
include an individualty identifying number for eilch employee ( 
e.g. , the last four digits d the employee's social security 
number). The reqJired weekty payroll information may be 
subm~ted in any form desired. Optional Form WH-J47 is 
available for this purpose from the Wage and Hoor Division 
Web site at httpJ/www,dot .govlesalwhdlt"ormslwhJ47instr .hlm 
or its successor site. The prime contracta' Is responsible for 
the submission d copies of payrolls by all subcontractors. 
Con tractors and subcontractcn shall maintain the full social 
secur~y number and curren t addi"ess of each covered worker. 
and shall provide them upon request to tile contlllcling agency 
for transmission to the state DOT, the FHWA or the Wage and 
Hoor Cli"vislon of the Department of Labor fot purposes d an 
investigation or audit of compliance with prevailing wage 
reqJirements. n is not a vid ation of this section for a prime 
contractor to reQUire a subconllllctor to provide addresses and 
social secur~y numbers tothe prime contractor for its own 
records. without weekly submission to the contracting agency" 

(2 ) Each payroll submitted Shall be accompanied by a 
·statement of Compliance,' si!iJ1ed by the contractor or 
subcontractor or his or her agent who pays or supervises the 
payment dthe persons emptoyed under the contract and shall 
certify the following : 

(i) That the pa.,,-oll for the payroll period contains the 
information required to be provided under §5.5 (a)(3)(ii) of 
Regulations, 29 CFR part 5, the appropriate information is 
being maintained under §5.5 (a)(J)(i) of RegulationS. 29 
CFR part 5. and that such information is COITect and 
complete; 

(ii ) That each laborer or mechanic ( including each 
helper. apprentice. and tra inee) employed on the contract 
during the payroll period has been paid the full weekly 
wages eamed, without rebate , e~her direclly or indirectly. 
and that no deductions have been made either directly or 
Indirectly from the full wages earned, oIher than 
permissible deduct ions as sel forth in Regu lalions. 29 CFR 
part J ; 

(iii) That each laborer or mechanic has been paid not 
less than the applicable wage IlItes and fringe bef1efits or 
cash eqJivatents for the classification ot wctk performed. 
as specified in the applicable wage determination 
incorporated Into the contract . 
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(3) The weekly submission of a property eJ[ecuted 
certification set fOl1h on the reverse side of Optional Form 
WH-347 shaU salisfy tile requirement fa submission oflhe 
"statement of compliance" required by paras;raph 3.b.(2) of 
this 5e(:tion. 

(4) The falsification of any of the abO/e certificalions may 
subjed the contracta a subcontractato eMl or criminal 
prosecution undersedion 1001 oft~le 18 and section 231 of 
title 31 of the United States Ccx:le. 

c. The contractor a subcontracta shall make the records 
required under paragraph 3.a. of this section availab'e for 
inspection , copying, a transcription by authorized 
representatives of the contracting agency, the state DOT, the 
Ft-MlA. Of the Department of Labor, and shall permit such 
representatives to inlerview employees during working hours 
on th e job. If the cootractor or subcontracta fa ils to submit the 
required re<:ords Of to make them available. ttle FHWA may, 
after written nOlice to the contractor , the contracting agency Of 
ttle state DOT. take such action as may be necessary to 
cause the suspension of any further payment, advance, Of 
guarantee of funds, Furthermore, failure to submit th e required 
records upon request or to make such records available may 
be gramds for debarment action pursuant to 29 CFR 5.12 

4. Apprenti ces and tr ainees 

a. Appren~ces (programs of the USDOL). 

A4Jpref1tices will be permitted to work at Ie<>s than the 
predetermined rate fOf the wOfk they performed ...nen they are 
employed pursuant to and imividually registered in e bona fide 
apprenticeship program registered wittl the U,S. Department of 
Lebor, Employment and Training Administration. Office of 
Appref1ticeship Training, Employer and Labor Service<>, Of with 
a State Apprenticeship Agency recOO'lized by the Office, or if a 
person is employed in his Of her first 90 days of probationary 
employment as an appren~ce in such an apprenticeship 
prcgam, who is nOl incividually registered in the program, but 
who has been certified by the Office of Apprentice<>hip 
Training, Employer and labor Services Of a State 
Apprenticeship Agency (where appropriate) to be e~ gible fa 
probationary emplo)f11ent 8S an apprentice, 

The allowable ratio of apprentice<> to journeymen on the job 
site in any craft classification shall nOl be greater than the ratio 
permitted to the contractor as to the entire VI'OIt force under 
the registered program. My worker i sted on a payroll at an 
apprentice wage rate, who is nol registered a otherwise 
employed as stated aboole. shall be paid nOlIe<>s than the 
applicable wsge rate on the wage determination for the 
classification ofwork actually performed. In adcition. any 
apprentice performing WOI'k on the job site in eJ[cess oflhe 
ratio permitted under the registered progam shall be paid not 
less than the aw~cable wsge rate on the wage determination 
for the WOI'k actually performed. Where a contractor is 
performing construction on a project in a Ioc:atty other than 
that in which its program Is registered. the ratiOS and wsge 
rate<> (expressed in percentages of the journeyman's hourly 
rate) specified in the contractor's a subcontractor's registered 
prog-am shall be observed. 

Every apprentice must be paid at not te<>s than the rate 
specified in the registered program for the apprentice's level of 
prog'ess, eJ[pre<>sed as a percentage of the journeymen hourty 
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rate specified in Itle applicable wage determination . 
Apprentices shall be paid fringe benefits in accordance with 
the prOJisions oflhe apprenticeship program. If the 
apprenticeship prog'am does not specify f linge benefits, 
apprentices must be paid the full amount of fringe beneffs 
listed on the wage determination for the applicable 
dassification, If the Administrator determines that a afferent 
practice prevails for the applicable apprentice dassification. 
fringes shall be paid in aC(;ordance wiltl that determination. 

In Ihe event the OffIce of Apprenticeship Training, Employer 
and Labor Services, or a State Apprenticeship Agency 
recognized by the OffICe, withtnws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to utilize apprentices at less Itlan the applicable 
predetermined rate for the work performed unl~ an acceptable 
program is appr<:Wed. 

b. Trainees (progams of the USOOL). 

Except as prOJided in 29 CFR 5.16, trainees will nOl be 
permitted to work at Ie<>s than the predetermined rate for the 
work performed unless they are employed pursuant to and 
individually registered in a program which has received pria 
approval , evidenced by formal certiftcation by tile U,S. 
Department of Labor, Employment and Training 
Administra~on . 

The ratio of trainees to journeymen on the job site shal not be 
greater tIlan permitted under the plan approved by the 
Employment and Tra ining Adrrinistration. 

Eve!)' trainee must be paid at not less than the rate specified 
in the approved program for the trainee's level of progress, 
eJ[pressed as a percentage 01 the joumeyman hourly rate 
specifted In the applicable wage determination. Trainees shall 
be paid fringe benefits in accordance with the prOJisions of the 
trainee program. If the trainee program does not mention 
fringe benefrts, trainees sha. be paid the ful l amount of fringe 
benefits listed on the wage detem"ination unless the 
Administrata of the Wage and Hour Ovision determine<> thai 
there is an apprenticeship program aSSOCiated with the 
corresponding journeyman wsge rate on the wage 
determination which prO\l'ides for less ttlan full fringe benefits 
for apprentices. Any employee listed on the payroll at a trainee 
rate who is not registered and participating in a tra ining plan 
approved by the Employment and Training Administration shall 
be paid not less tIlan the applicable wsge rate on the wage 
determination for the dassificat ion of work actually performed. 
In addition, any trainee performing VI'OIt on the job site in 
eJ[cess dthe ratio pem"itted under the registered program 
5hall be paid not less than the applic~ble w~ge rate on the 
wage determination for the INOft[ actually performed. 

In the event the Emplo.,ment and Tra ining Aoi'ninistration 
withdraws approval of a training pro!iJllm, the contracta will no 
longer be permitted to utilize trainees at less than the 
applicable predetermined rate fa the work performed untit an 
acceptable prO!;Jam is approved. 

c. Equal employment opportunity. The utilization of 
apprentices. trainees and joumeymen under this part shall be 
in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 29 
CFR part 30. 
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d. Apprentices and Trainees (programs 01 the U.S. DOT). 

Apprentices and tra inee5. working under apprenticeship and 
skill training programs ...tlich have been ce rtified by the 
Secretary of Transportation as pranoting EEO in connection 
with Federal-a id hi\tlway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
The strai\tlt time hourty wage rates for apprenlices and 
trainees under such programs";l1 be estab~shed by the 
particular progams. The ratio of apprentices and trainees 10 
joumeymen shall not be greater than permitted by the terms of 
the particular program. 

5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3. which are incorporated by reference in this contract . 

6. Subcontracl s. The contractor Of subcontractOf shal insert 
Fam FHYJA-I273 in any subcontracts end also require the 
subcontractors to include Form FHWA-1273 in any lONer tier 
subcontracts. The prime contractor shall be respon~ble for the 
compliance by any subcontractor Of lONer ti er subcontractor 
with all the contract clauses in 29 CFR 5.5 

7. ContracllOf"mtn;>lton : dob:vmonl. A br"ach of th" 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract. and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davls.Bacon and Relal<!d Act 
requirements. All rulings and interpretations of the Davis
Bacon and Related Acts contained in 29 CFR parts 1. 3. and 5 
are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Dlspute5. arising 
out of the labOf standards provisions of this e<::nIract shall not 
be subject to the general dispute5. clause 01 this contract . Such 
dispute5. shall be resolved In accordance with the procecllres 
of the Department of laba- set fath in 29 CFR parts 5. 6. and 
7. Disputes within the meaning of this clause indude disputes 
between the contractOf (Of any of h subcontractOfs) and the 
contracting agency. the U.S. Department of labor. Of the 
employees or their representati'lles . 

10. Certification of e lig ibility. 

a. By entering into this contract . the contractOf certifies that 
neither it (nor he or she) nOf any person Of firm who has an 
interest in the contractor's firm is a person Of firm ineligible to 
be awarded Government contracts by ..mue of section 3(a) of 
the Davis-Bacon Act Of 29 CFR 5.12(aX1). 

b. No part of this contract shall be subcontracted to any person 
or firm ineligible for award of a Govemment contract by virtue 
of section 3{a) of the Davis-Bacon Act or 29 CFR 5.12(aXl). 

c. The penafty for making false statements is prescribed in the 
U.S. Criminal Code. 18 U.S.C. 1001. 
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v. CONTRACT WORK HOURS AND SAFETY 
STANDARDS ACT 

The fdlO'tO'ing clauses apply to any Federal-aid construction 
contract in an ameunt in excess of $100.000 and subject to the 
overtime provi~ons of the Contract Work Heurs and safety 
Standards fie!. These dauses shall be inserted in adcition to 
the clauses required by 29 CFR 5.5(a) Of 29 CFR 4.6. As 
used in this paragraph, the terms laborers and mechanics 
include watchmen and guards. 

1. Overtima requirements. No contractOf Of subcontractor 
contracting for any part of the contract work which may require 
or involve the emptoyment of laborers Of mechanics shall 
require or permit any such laborer or mechanic in any 
woOc:week in which he ex she is emptoyed on such work to 
W(lI\( in excess of forty heurs in such wor1cwee\( unless such 
laba-er or mechanic rKeives CO!f'llensation at a rate not less 
than one and one ..... alf times the basic rate of pay for all heurs 
woOc:ed in exc e5.S of forty hours in such workwee\( . 

2. Violation; liabil ity for oopald wages; liquidated 
damages. In the event of any vioia tion of the clause set forth 
in paragraph (1 .) of this section, the contrador and any 
subcontractor re5pOl1sibie lt1erefex shalt be liable fOf the 
unpaid wages. In 0dd~lon . such contractOf and subconlractOf 
shall be hble to the United State5. (in the case ofwcn done 
under contract for the District of Columbia or a territory, to such 
District or to such territory). fOf liquidated damages. Such 
liquidated damage5. shall be computed with respect to each 
indiviQjallabOfer or mechanic. induding watchmen and 
guards. empioyed in viofation of the clause set forth in 
paragraph (1.) of this section. in the sum of S10 for each 
calendar day on which such indviQjaJ was required or 
permitted to work in exce5.S of the standard workwee\( of forty 
hours without payment of the CNertime wage5. reqJired by the 
c;lause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. 
The FHWA or the contacting agency shal upon its (MIn action 
or upon written reqJest of an authorized representative of the 
Department of labor withhofd or cause to be withheld. fran 
any moneys payabte on account of work performed by the 
contractor or subcontractOf under any such contract or any 
other Federal contract with the same prme contractex. or any 
other federally-assisted contract subject to the Contract WOfk 
Heurs and Safety Standards A:t . which is held by the same 
prime contractOf, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractOf or 
subcontractor for unpaid waoe5. and liquidated damages as 
provided In the dause set forth in para!7Bph (2.) of this 
section . 

4. Subcontract s. The contractor Of subcontractOf shal insert 
in any subcontracts the dause5. set forth in paragraph (1 .) 
thrcu!11 (4.) of this section and also a dause reqJiring the 
subcontractors to inctude these clauses in any lower tier 
subcontracts. The prme contractOf shall be responsible for 
canpliance by any subcontractor ex lONer tier subcontractOf 
with the dauses set forth in paragraphs (1.) throu!11 (4.) of this 
section . 
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VI, SUBLEnlNG OR ASSIGNING THE CONTRACT 

This prOliision is applicable to all Federal-aid construetioo 
conlracts on Ihe National Highway System. 

1. The contractor shell perform Wlh its cwn organization 
conlract work amounting to net less than 30 percent (or a 
greater pe.-centage if specified etsewt1ere in the contract) of 
the tetal orig inal contract price, exctuding any specialty lems 
designated by the conlIll.cting agency. Specialty items may be 
performed by subcontract and the amount r:J Iny such 
speciaty items performed may be deructed frem the tdal 
original contract price before computing the amount ofwork 
reQUired to be performed by the contractor's cwn organization 
(23 CFR 635.116). 

a. The tenn "perform work with its 0'Ml organization' refers 
to workef"S employed or leased by the prime contractor, and 
equipment O'Mled or rented by the prime contractor, with or 
without operator'S. Such tenn does nOl inelude emplO'jees or 
equipment r:J a subcontractor or tower tier subcontractor, 
agents of the prme contractor. or any other assignees. The 
term may include payments for the costs r:J hiring leased 
employees from an employee leasing firm meeting all relevant 
Federal and Siale regulatory reQUirements . Leased 
empl~ may only be included in this te-rm if the prime 
contractor meets all of the foll<Ming conditions: 

(1 ) the prime cootractor maintains control overthe 
supeMsion 01 the day-to-day actiVit ies of the leased 
emptoyees: 

(2) the prime cootractor remains responsible for the QUality 
of the wen of the teased employees: 

(3 ) the prime cootractor retains all power to accept or 
exclude indiVidual employees from work: on the project; end 

(4) the prime contractor remains ulinately responsible for 
the payment of predetermined minimum wages. the 
submission of payrolts, statements of cempliance and all 
ether Federal regulatory requirements. 

b. "Speciatty nems" shalt be construed to be timited to work: 
thaI requires highly specialized knowledge. abilities, or 
equipment net ordinarily available in the type of contracting 
oroanizations QUalified and expected to bid or propose on the 
contract as a "Whole and in general are to be limited to minor 
components of the overall contracl. 

2. The contract amount upon which the reQUirements set forth 
in paragraph (1 ) of Section V1 is computed includes Ihe cost of 
material and manufactured prodJcts "Which are 10 be 
purchased or produced by the contractor under the contract 
prOliisions. 

3. The contractor shall fumiSh (a) a cempelent superintendent 
or supervisor who is employed by the firm, has full authority to 
direct performance of the work in accordance \friIh the contract 
reQUirements . and is in charge of all construction opera~ons 
(regardless ofwho performs the wcrll ) and (b) such other of its 
cwn organizational resources (supeMsion , management, and 
engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 

4. No portion of the contract shall be sublet. assigned or 
otherwise disposed of except Wlh the written consent of the 
contracting officer, or authorized representative , and such 
consent when given shal not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract . Written consent will be given only after the 
contracting agency has assured that eaen subcontract is 
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evidenced in writing and that ~ contains al pertinen t provisions 
and requ irements of the prime contract. 

5. The 30% setf..performance reQUirement of parag:aph (1) is 
not applicable todesign-build contracts; however. contracting 
agencies may establ ish their cwn self-performance 
reQUirements. 

VII. SAFETY: ACCIDENT PREVENTION 

This provision is applicable to aU Federal-aid construction 
contraelS and to all related subcontracts. 

1. In the performance of th is contract the contractor shall 
cemplywi\h all applicable Federal , State, and local laws 
governing safely, health, and sanitation (23 CFR 635). The 
contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actioos as it 
determines, or as the contracting ofncer may determine, to be 
reasonably necessary to protect the life and hea~h d 
employees on the job and the safety of the public and to 
protect property in connection with the performance dthe 
worio:: covered by the contract. 

2. n is a cond.ioo of this contract , and shal l be made a 
condition of each subcontract. wtoich the contractor enters into 
pursuant to this contract , that the contractor and any 
subcontractor shall not permil any employee, in performance 
of the contract , to wak in sliIToundin9S or under conditions 
wh ich are unsanitary. hazardous or dangerous to hishler 
health or safety. as determined under construction safely and 
health standards (29 CFR 1926) premulgated by the 5e(;retary 
d Labor. in accordance Wlh Sedion 107 of the Contract WcrII 
Hours and Safety Standards J!d: (40 U.S.C. 3704). 

3. Pursuant to 29 CFR 1926.3. it is a condition d this contract 
that the Secretary of Labor or authorized representative 
thered, shall have right d entry to any site d contract 
performance to inspect or investigate the matter of cempliance 
with the construction safety and health standards and to carry 
out the duties dthe Secretary under Section 107 c:A the 
Contract Work Hours and Safety Standards Act (40 
U.S.C.3704). 

VIII, FALSE STATEMENTS CONCERNING HIGHWAY 
PROJ ECTS 

This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts_ 

In order to assure high quality and durable construction in 
conforrnly with appr~d plans and speCifications and a high 
degree of reliabil~y on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal
aid highway projecls , it is essential that all persons concerned 
with the project perform the ir functions as carefully, thoroughly, 
and honestly as possible. INiliful falsification, distortion, or 
misrepresentation with respect to any facts related tothe 
project is a violation at' Federal taw. To prevent any 
misunderstanding regarding the seriousness at'these and 
similar acts. Form FI-M'A-l022 shall be posted on each 
Federal-aid hijjlway project (23 CFR 635) in one or more 
places "Where it is readily available to al persons concemed 
with the project : 

18 U.S.C. 1020 reads as fol lOW'S: 
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"Whoever, being an officer, agent, a employee of the United 
States, a of any State or Territory, a ,"""oever, ,"""ether a 
person, association, firm, or cexporation, knaNingly make5 any 
false statement.lalse representation, or false report as to the 
character, quality, quantity, a cost of the material used a to 
be used. a the quantity a quatityof the wak performed a to 
be performed, a the cost thereof n connection with the 
submission of plans, maps, specifICations, contracts, a costs 
of construction on any highway or related project subm:tted fa 
approval tothe 5e'cretary of Transportation: a 

Whoever knowingly makes any false statement, false 
representation, false report a false clam with re5pect tothe 
character, quality, c,Jantity. a cost of anywork performed a- to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway Of related 
project approved by the Secretary of Transportation: or 

Whoever knowingly makes any false statement a fa lse 
representation as to malerial fact n any statement , certi~cate, 

a report submitted pursuant to provisions of \tie Federal-aid 
ROiIds kt apprO'<led July 1. 1916. (39 Stat. 355), as amended 
and supplemented: 

Shall be fined under this trtle or imprisoned na more than 5 
years Cf both," 

tX, IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT 

This prOliislon is applicable to alt Federal-aid constnlction 
contracts and to all related subcontracts. 

By submission of this bidlproposal Of the eXe<:ution of this 
contract , Of subcontract , as appropriate, the bidder, proposer, 
Federal-aid construction contractor, or subcontractCf, as 
appropriate, will be deemed to have stipulaled as foilONs: 

I. That any person who is orwill be utilized in \tie 
perfonnance of this contract is not prohibited from receiving an 
award (lJe 10 a "olation of Section 508 of the Clean Water Act 
or Section 306 of lhe Clean Air Act . 

2. That the ContrnctOf agrees 10 include Of cause to be 
included the requirements of paragaph (1) cA this Section X In 
every subconllilct , and further agrees to take such action as 
the contracting agency may direct as a means of enforcing 
such requirements 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGI BILITY AND VO LUNTARY 
EXCLUSION 

This prOliislon is applicable to all Federal-aid constnlctlon 
contracts , design-build contracts , subcontracts, lower-tier 
subcontracts. purchase orders, lease agreements, consultant 
conlracts Cf any other covered transaction requimg FHWA 
approval or that is estmated to cost $25,000 a more - as 
defined in 2 CFR Parts 180 and 1200. 

1. Instrucllons fo r Certification - Flrsl 111H" Partlclpanls: 

a. By sign ing and submitting this proposal , the prospective 
first tier participant is prOliiding the certifICation set out below. 

b. The inability of a person to prcMde the certification set out 
below will nct ne<:essarly result in denial cA participation in this 
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covered transaction. The prospective ~rst tier participant shall 
subml an explanation of,"""y it cannot prcMde the certification 
set out below. The certification or explanation will be 
considered in connection with the depaJtment or agency's 
deterrrination whether to enler into this transaction. HONeYef, 
failu re of the prospective first tier participanl to fumish a 
certification or an explanation shall disqualify such a person 
frem participation in this transaction 

c. The certification in this clause is a material representation 
of fact upon ,"""ich reliance was placed ,"""en the contracti1g 
agency determined to enter into this transaction. If it is later 
deterrrined that the prospective participant knowingly rendered 
an erroneous certifICation , in add_ion to other remedie5 
avai lable to the Fedelill Governmen\. the contracting agency 
may terminate this transaction for cause 01 default. 

d The prospective first tier participant shall provide 
invnediale written notice to the contracting agency to ,"""em 
this proposal is submitted ilanytime the prospective first tier 
participant learns that its certification was erroneous ,"""en 
subm_ted a has beceme erroneous by reason of changed 
cirromstances. 

e, The terms "COIered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal. " 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180 and 1200, ' First Tier Covered 
Transactions' refers to any co.lered transaction between a 
ganlee a subgantee of Federal funds and a participant (such 
as the prime Cf genelill Contlilct). "Lower Tier Covered 
Transactions' refers to any covered transaction under a First 
Tier Covered Transaction (such as subcontracts). "First Tier 
Participant ' refers to the participant ,"",,0 has entered into a 
covered transaction with a gantee a subgantee 01 Federal 
funds (such as the Pfime Cf genelill ContIilCtCf). -Lower Tier 
Participant" refers any participant who has entered InlO a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers). 

f. The prospective first tier participant agees by submitting 
this proposal that. should the proposed covered transaction be 
entered inlo. it shall not knowinoy enter n to any lower tier 
covered transadion with a person who is debarred. 
suspended, declared Ineligible, a voluntarily exduded frem 
participation in this covered transaction, unless authoriZed by 
the department or agency entering into this transaction. 

g, The prospective first tier participant further agrees by 
subm_ting this proposal that It will include the dause tIled 
"Certification Regarding Debarment. Suspension , Ineli9bitity 
and Voluntary Exdusion-Lower Tier Covered Transactions. " 
prOliided by the department or contlilcting agency, entering 
into this covered llilnsaction, without modi~cation , in all lower 
tier covered transactions and i1al Solicitations fa lower tier 
covered transactions exceeding the $25,000 threshold. 

h, A participant In a covered transaction may rely upon a 
certification cA a prospective participant in a lower lier covered 
transaction that is not debarred, suspended, Ineligible, Of 
voluntarily excluded frem the cO'<lered transaction, unle5s it 
knows that the certification is errooeous. A participant is 
responsible for ensuring that Its principals are not suspended, 
debarred, or otherwise ineligible 10 participale in covered 
transactions, To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to. che<:k the Excluded 
Parties Ust System website , v.t1ich is 
cempiled by the General 
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i, Nothing contained in the foregoing shall be construed to 
require the establishment of a system d records il order to 
render in good faith the certification required by this clause. 
The knowledge and information d the pfOspective participant 
i5 not required to exceed that which is normal ly possessed by 
a prudent person in the ordinary course c:J business dealings. 

j Except for transactions authoril'!ed under paragraph (f) c:J 
these instructions, if a partK:ipanl il a cOlle red Inlnsaction 
k/l(MIingly enters into a l(MIer ~er covered transaction Wlh a 
person who is suspended, debarred, ineligible, or voiuntarily 
excluded from parlicipation in this transaction , in add~ion to 
other remedies ava ilable to the Federal Government, the 
department or agency may terminate this transaction for cause 
or delault, 

2. Cert ific ation Regarding Debarment, Suspension, 
Ineligibility and Voluntary ExcluSion - First lier 
Par1l cIPiilfltS: 

e, The prospective first tier parli~ant cerlifies to the best of 
its knowledge and belief. that it and its principals: 

(1) Are not presently debarred, suspended, proposed for 
debarment, d~lared ineligible. orvduntarily exdude<! from 
participating in COoIered transactions by any Federal 
department or agency; 

(2) Have not Within a three-year period preceding this 
proposal been oonvicted of or had a cM! judgment rendered 
against them lor comrrission oflrllu d or 8. criminal offense in 
connection with obtaining. attempting to obtain, or pertorming 
a public (Federal , State or local) transaction or oontract under 
a public transaction: viotation of Federal or State antitrust 
statules or commission of embeulement, theil: , forgery, 
bribery, lalsi~calion or destruction c:J records , making false 
statements, or receiving stolen property; 

(3) Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal , State or 
Iocat) with commission c:J any c:Jthe offenses enumerated in 
paragraph (a)(2) c:J th is certi~ calion ; and 

(4) Have not With in a three-year period preceding this 
applicationfproposal had one or more public transactions 
(Federal , State or local) terminated for cause or defaut. 

b. Where the prospective participant is unable to certify to 
any of the statements in this certificatioo, SlJch prospective 
participant shall attach an explanation to this proposal. 

2, Instructlons for Certification, LOW9f lier Participants : 

(Applicable to all subconlnlcts, purchase orders and other 
lcoI;er tier transactions requiring prior FHWA epprOllal or 
estimated to cost 525,000 or more ,2 CFR Paris 180 and 
1200) 

a. By sign ing and submitting thi5 proposal , the prospective 
lcoI;er lier is providing the certi~ci!l:ion set out bel(MI, 

b. The certification in this clause is a material representatioo 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lcoI;er tier participant knaNingy rendered an erroneous 
certificatioo. in add.ion to ether remedies available to the 
Federal GOIIemment, the department , or agency with which 
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this transaction originated may pursue avaWabie remedies , 
including suspension andfor debarment. 

c , The prospective t(MIer tie.- participant shall provide 
invnediate written notice to the person towhich this proposal is 
SlJbmlted if at any time the prospedive lower t ier participant 
leams that its certification was erroneous by reason ct 
dlanged circumstances_ 

d, The terms "oovered transaction." "debarred." 
"suspended," "ineligible." "partic ipant, " "person," "principal, " 
and "voluntari ly eXCluded," BS used in this clause, are defined 
in 2 CFR Parts 180 and 1200. You may contact the pet'Son to 
which this proposal is submitted for assistance in obtaining a 
copy oflhose regulations, "First lier COIIered Transactions' 
refers to any co.'ered transaction between a grantee or 
SlJllgantee c:J Federat funds and a participant (SlJch as the 
prime or general contract), ' L(MIer Tie.- COIIered Transactions' 
refers to any co.'ered transaction under a First TIer Co.'ered 
Transaction (SlJch as SlJbcontracts), "First Tier Pa rticipant" 
refers to the participant who has entered into a cOllered 
tJansaction with a grantee or SlJbgrantee c:J Federa l funds 
(such as the prime or general contractor) , "L(MIer Tier 
Participant ' refers any participant who has entered into a 
covered Iransadion with a First lier Participant or other Lower 
Tie.- Participants (such as subcontractor-s and SlJppliers), 

e, The prospective l(MIer tier participant agrees by 
SlJbmlting this proposallhat , shoold the proposed COIIeJed 
transaction be entered into, rt shall not k/lowin~ enter in to 
any l(MIer tier co>Jered transactioo with a person who Is 
debarred, suspended, declared ineligible, or votuntarily 
excluded fran participation in Ihis covered transaction, unless 
aulhoril'!ed by the department or agency with wh ich this 
transaction originated. 

f, The prospective l(MIer tier participant further agrees by 
SlJbm.ting this proposal that it Will include th is clause tiled 
"Certification Regarding Debarment, Suspensioo , Ineli~bl l ity 
and Voluntary Exdusion,Lower Tier Co.'ered Transaction," 
without modification, In alll(MIe.- ti er co.'ered transactions and 
in al l soIK:~ations for 100000r tier cOIIered transactions exceeding 
the 525.000 threshold , 

g A participant in a co>Jered transaction may rely upon a 
certifica~on ct a prospective participant in a lower tier COoIered 
transaction that is not debarred, SlJspended, ineligible, or 
voluntarily excluded from the covered transaction, unless rt 
kn(MIs Ihat the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in cCNered 
transactions, To verify the eligibility of its principals. as welt as 
the eli~bllity ct any lower tier prospective participants, each 
partiCipant may, but is net required to, check the Excluded 
Parties Ust System website (htlps ',,,,,,,,,,,,, eols gO'd), which is 
compiled by the General Services Administration 

h, Nothing contained In the foregoing Shall be conslnJed to 
requ ire establishment c:J a system of records in order to render 
in good faith the certification re(J,Jired by this clause, The 
k/lowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings, 

i , Except lor transactions authai.2:ed under paragraph e of 
these instructions, if a participan t in a cOllerect transaction 
knowingy enters into a l(MIer tier COlleJed transaction with a 
person who is suspended, debarred, ineligible, or votuntarily 
excluded from participation in this transaction, in addlioo to 
ether remedies available to the Federal Gwemmen!, the 
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department a agency....nh which this transactioo originated 
may pursue availabje remedies, including suspensioo andlor 
debarment. 

Cert ific ation Regarding Debarment, SUspension, 
Ineligibility and Voluntary Exciuslon_LO\wr Tier 
Parti cipants: 

1. The prospective lower ~er participant certifies, by 
submission 0If this proposal , that neither it nor its principals is 
presently debarred, suspended, proposed for debalTT1ent, 
declared ineligibje, ()( voluntarily excluded fran participa~ng in 
covered tnmsactlons by any Federal department or agency, 

2. Where the prospective lo.ver tier participant is unabje to 
certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this 
proposal. 

Xl, CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

This prOYisioo is applicable to all Federal-aid cooslructioo 
contracts and to all related subcontracts which exceed 
$100,000 (49 CFR 20)_ 

I , The prospective participant certifies, by signing and 
submlting this bid or proposal , to the best of his Of her 
knowledge and belief, that: 

a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf 0If the undersigned , to any person for 
influencing or attempling to influence an officer or employee 0If 
any Federal agency, a Member 0If Con~ss , an officer or 
emplC1','ee 0If Coogress, a an ertllloyee 0If a Member 0If 
Coogress in connectioo with the awarding of any Federal 
contract , the making 0If any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement. 
and the extensioo, cootinuation, renewal , amendment, or 
modifICation 0If any Federal contract , grant, loan, ()( 
cooperative agreement_ 

b. If any IiJnds other than Federal appropriated funds heve 
been paid or will be paid to any person fa inftuencing or 
attempting to inftuence an oft'icer ()( employee 0If any Federa l 
agency, a Member of Congress, an officer or employef! of 
Coo gress, or an employee 0If a Member 0If Coogress in 
connedioo with this Federal contract, grant, loan, ()( 
cooperative agreement, the undersigned shall complete and 
submit standard Form-LLL , "Disdosure Form to Report 
Lobtrying," in accordance with h instrudions. 

2. This certifICation Is a material representation of fact upon 
which reliance was placed when this transaction was made or 
en tered into. SUbmission 0If this certifICation is a prerequisite 
for making or entf!fing Into this transactloo Imposed by 31 
U.SC_ 1352. Any person who fa ils to file thf! required 
Cf! rtifi catioo shall be subject to a civil penalty of nolless Ihan 
$10,000 and not more than Sloo,ooo fa each such 'ai lure. 

3. The prospective participant also agree5 by submitting its 
bid or proposal that the participant shall reqJ i"e that the 
languagf! 0If this certification be induded in all lower tier 
subcontracts, which exceed Sloo.000 and that all such 
recipients shall certify and disclose accordin~. 

11 
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A IT ACHMENT A - EMPLOYMENT AND MATERiAlS 
PREfERENCE FOR APPAlACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPAlACHIAN LOCAL ACCESS 
ROAD CONTRACTS 
This provision is appficable to all Federal-aid projects funded 
lJ1der the AppaJachian Regional Development Act of 1965. 

1. During the performance of this contract, the contractor 
lJ1dertaking to do work whidl is, or reasonably may be, done 
as on-site work, shall oive preference to ~lified persons who 
regularty reside in the labor area as desi~ated by the DOL 
wherein the contract wont is situated, Of the subregion, or the 
Appalachian COt.Xrties of the State wherein the contract \Wrk is 
situated, except 

3. To the extent that qualified persons regutarty residilQ in 
the area are not available. 

b. For the reasonable neects of the contractor to erJl)loy 
supervisory Of spec1aUy experienced personnel necessary to 
assure an effICient execution of the contract wert. 

C. For the obligation of the contractor to offer employment to 
present Of Iomler employees as the result of a lawful coRective 
bargaining contract, provided that the number 0( nonresident 
persoos employed under ttls subparagraph (1c) shall not 
exceed 20 percent of the total "",mber of employees employed 
by the cootractor on the cootract 'NOI'k, except as provided i1 
subparagraph (4 ) b<;ow. 

2. The _rodo< shall place a job oro ... wi1h the State 
Employment Setvice indicating (a) the classificatioos of the 
laborers, mechanics and other efll)loyees required to perform 
the contract wor1t, (b) the oomber of employees required il 
each dassffication, (c) the date on which the participant 
estimates such employees will be reqlired, and (d) any other 
pertinent information required by the State Employment 
Service to torr()Iete the job order form. The job order may be 
placed Yotth the state Employment Service in writing or by 
telephone. If during the COUfSe of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified. the participant shall promptly notify 
the State Employment Service. 

3. The contractor shall give full consideration to all QUalified 
job applicants referred to him by the State ErT1)Ioyment 
Service. The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not CJ.Ialified to 
perform the classification of wont required. 

4. If, within one week fOilowino the placilg of a job order by 
the contractor with the State EmplOyment Service, the State 
Er1l)loyment Service is lJlable to refer any qualified job 
applicants to the contractor, or less Ulan the number 
requested, the State E~t Service will fofward a 
certificate to the contractor indicamg the lJlavailability of 
applicants. Such certificate shall be made a part of the 
contracto(s permanent project records. Upon receipt of this 
certificate, the contractor may erJ1)loy persons who do not 
nonnally reside in the labor area to fi ll positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 

5. The provisions of 23 CFR 633207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral reSOtrce materials native to the Appalachian 
region. 

t 2 

6. The contractor shall indude the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for wor1l: 
which is, or reasonably may be, done as on-site work. 
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Female and Minority Goals 

To comply with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-Aid 
Construction Contracts," the following are goals for female and minority utilization goals for Federal-
aid construction contracts and subcontracts that exceed $10,000: 
The nationwide goal for female utilization is 6.9 percent. 
The goals for minority utilization [45 Fed Reg 65984 (10/3/1980)] are as follows: 
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Minority Utilization Goals 
Economic Area Goal 

(Percent) 
174 Redding CA: 

Non-SMSA Counties: 
CA Lassen; CA Modoc; CA Plumas; CA Shasta; CA Siskiyou; CA Tehema 

 
6.8 

175 Eureka, CA 
Non-SMSA Counties: 
CA Del Norte; CA Humboldt; CA Trinity 

 
6.6 

176 San Francisco-Oakland-San Jose, CA: 
SMSA Counties: 
7120 Salinas-Seaside-Monterey, CA 
CA Monterey 
7360 San Francisco-Oakland 
CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo 
7400 San Jose, CA 
CA Santa Clara, CA 
7485 Santa Cruz, CA 
CA Santa Cruz 
7500 Santa Rosa 
CA Sonoma 
8720 Vallejo-Fairfield-Napa, CA 
CA Napa; CA Solano 
Non-SMSA Counties: 
CA Lake; CA Mendocino; CA San Benito 

 
 

28.9 
 

25.6 
 
 

19.6 
 

14.9 
 

9.1 
 

17.1 
 

23.2 
 

177 Sacramento, CA: 
SMSA Counties: 
6920 Sacramento, CA 
CA Placer; CA Sacramento; CA Yolo 
Non-SMSA Counties 
CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA Sutter; CA 
Yuba 

 
 

16.1 
 

14.3 

178 Stockton-Modesto, CA: 
SMSA Counties: 
5170 Modesto, CA 
CA Stanislaus 
8120 Stockton, CA 
CA San Joaquin 
Non-SMSA Counties 
CA Alpine; CA Amador; CA Calaveras; CA Mariposa; CA Merced; CA Toulumne 

 
 

12.3 
 

24.3 
 

19.8 

179 Fresno-Bakersfield, CA 
SMSA Counties: 
0680 Bakersfield, CA 
CA Kern 
2840 Fresno, CA 
CA Fresno 
Non-SMSA Counties: 
CA Kings; CA Madera; CA Tulare 

 
 

19.1 
 

26.1 
 

23.6 
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180 Los Angeles, CA: 
SMSA Counties: 
0360 Anaheim-Santa Ana-Garden Grove, CA 
CA Orange 
4480 Los Angeles-Long Beach, CA 
CA Los Angeles 
6000 Oxnard-Simi Valley-Ventura, CA 
CA Ventura 
6780 Riverside-San Bernardino-Ontario, CA 
CA Riverside; CA San Bernardino 
7480 Santa Barbara-Santa Maria-Lompoc, CA 
CA Santa Barbara 
Non-SMSA Counties 
CA Inyo; CA Mono; CA San Luis Obispo 

 
 

11.9 
 

28.3 
 

21.5 
 

19.0 
 

19.7 
 

24.6 

181 San Diego, CA: 
SMSA Counties 
7320 San Diego, CA 
CA San Diego 
Non-SMSA Counties 
CA Imperial 

 
 

16.9 
 

18.2 

 
For each July during which work is performed under the contract, you and each non-material-supplier 
subcontractor with a subcontract of $10,000 or more must complete Form FHWA PR-1391 (Appendix C 
to 23 CFR 230). Submit the forms by August 15. 
 
Training 

This section applies if a number of trainees or apprentices is specified in the special provisions. 
As part of your equal opportunity affirmative action program, provide on-the-job training to develop full 
journeymen in the types of trades or job classifications involved. 
You have primary responsibility for meeting this training requirement. 
If you subcontract a contract part, determine how many trainees or apprentices are to be trained by the 
subcontractor. 
Include these training requirements in your subcontract. 
Where feasible, 25 percent of apprentices or trainees in each occupation must be in their 1st year of 
apprenticeship or training. 
Distribute the number of apprentices or trainees among the work classifications on the basis of your 
needs and the availability of journeymen in the various classifications within a reasonable recruitment 
area. 
Before starting work, submit to the County of El Dorado: 
 
 1. Number of apprentices or trainees to be trained for each classification 
 2. Training program to be used 
 3. Training starting date for each classification 
 
Obtain the County of El Dorado’s approval for this submitted information before you start work. The 
County of El Dorado credits you for each apprentice or trainee you employ on the work who is currently 
enrolled or becomes enrolled in an approved program. 
The primary objective of this section is to train and upgrade minorities and women toward journeymen 
status.  Make every effort to enroll minority and women apprentices or trainees, such as conducting 
systematic and direct recruitment through public and private sources likely to yield minority and women 
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apprentices or trainees, to the extent they are available within a reasonable recruitment area.  Show that 
you have made the efforts. In making these efforts, do not discriminate against any applicant for 
training. 
Do not employ as an apprentice or trainee an employee: 
 
 1. In any classification in which the employee has successfully completed a training course leading to journeyman 
status or in which the employee has been employed as a journeyman 
 2. Who is not registered in a program approved by the US Department of Labor, Bureau of Apprenticeship and 
Training 
 
Ask the employee if the employee has successfully completed a training course leading to journeyman 
status or has been employed as a journeyman.  Your records must show the employee's answers to the 
questions. 
In your training program, establish the minimum length and training type for each classification.  The 
County of El Dorado and FHWA approves a program if one of the following is met: 
 
 1. It is calculated to: 
 
  1.1. Meet the your equal employment opportunity responsibilities 
  1.2. Qualify the average apprentice or trainee for journeyman status in the classification involved by the end of the 
 training period 
 
 2. It is registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training and it is administered in a 
way consistent with the equal employment responsibilities of federal-aid highway construction contracts 
 
Obtain the State's approval for your training program before you start work involving the classification 
covered by the program. 
Provide training in the construction crafts, not in clerk-typist or secretarial-type positions. Training is 
allowed in lower level management positions such as office engineers, estimators, and timekeepers if the 
training is oriented toward construction applications. Training is allowed in the laborer classification if 
significant and meaningful training is provided and approved by the division office. Off-site training is 
allowed if the training is an integral part of an approved training program and does not make up a 
significant part of the overall training. 
The County of El Dorado reimburses you 80 cents per hour of training given an employee on this 
contract under an approved training program: 
 
 1. For on-site training 
 2. For off-site training if the apprentice or trainee is currently employed on a federal-aid project and you do at least one 
of the following: 
 
  2.1. Contribute to the cost of the training 
  2.2. Provide the instruction to the apprentice or trainee 
  2.3. Pay the apprentice's or trainee's wages during the off-site training period 
 
 3. If you comply this section. 
 
Each apprentice or trainee must: 
 
 1. Begin training on the project as soon as feasible after the start of work involving the apprentice's or trainee's skill 
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 2. Remain on the project as long as training opportunities exist in the apprentice's or trainee's work classification until 
the apprentice or trainee has completed the training program 
 
Furnish the apprentice or trainee: 
 
 1. Copy of the program you will comply with in providing the training 
 2. Certification showing the type and length of training satisfactorily completed 
 
Maintain records and submit reports documenting your performance under this section. 
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FEDERAL PREVAILING WAGES 
 
General Decision Number: CA140009 05/30/2014  CA9 
 
Superseded General Decision Number: CA20130009 
 
State: California 
 
Construction Types: Building, Heavy (Heavy and Dredging) and  
Highway 
 
 
Counties: Alpine, Amador, Butte, Colusa, El Dorado, Glenn,  
Lassen, Marin, Modoc, Napa, Nevada, Placer, Plumas, Sacramento,  
Shasta, Sierra, Siskiyou, Solano, Sonoma, Sutter, Tehama,  
Trinity, Yolo and Yuba Counties in California. 
 
 
BUILDING CONSTRUCTION PROJECTS (excluding Amador County only); 
DREDGING CONSTRUCTION PROJECTS (does not include hopper dredge 
work); HEAVY CONSTRUCTION PROJECTS (does not include water well 
drilling); AND HIGHWAY CONSTRUCTION PROJECTS 
 
 
Modification Number     Publication Date 
          0              01/03/2014 
          1              01/10/2014 
          2              01/24/2014 
          3              03/07/2014 
          4              04/11/2014 
          5              05/23/2014 
          6              05/30/2014 
 
 ASBE0016-001 01/01/2014 
 
AREA 1:  ALAMEDA, CONTRA COSTA, LAKE, MARIN, MENDOCINO, 
MONTEREY, NAPA, SAN BENITO, SAN FRANCISCO, SAN MATEO, SANTA 
CLARA, SANTA CRUZ, SOLANO, & SONOMA COUNTIES 
 
AREA 2: ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, DEL NORTE, 
EL DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, LASSEN, MADERA, 
MARIPOSA, MERCED,  MODOC, MONO, NEVADA, PLACER, PLUMAS, 
SACRAMENTO, SAN JOAQUIN, SHASTA, SIERRA, SISKIYOU, STANISLAU, 
SUTTER, TEHEMA, TRINITY, TULARE, TUOLUMNE, YOLO, & YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Asbestos Workers/Insulator    
(Includes the application of    
all insulating materials,    
Protective Coverings,    
Coatings, and Finishes to all    
types of mechanical systems)   
     Area 1......................$ 57.15            18.72 
     Area 2......................$ 44.05            18.62 
---------------------------------------------------------------- 
 ASBE0016-007 01/01/2013 
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                                  Rates          Fringes 
 
Asbestos Removal    
worker/hazardous material    
handler (Includes    
preparation, wetting,    
stripping, removal,    
scrapping, vacuuming, bagging    
and disposing of all    
insulation materials from    
mechanical systems, whether    
they contain asbestos or not)....$ 31.13             6.95 
---------------------------------------------------------------- 
 BOIL0549-002 01/01/2013 
 
                                  Rates          Fringes 
 
BOILERMAKER   
     (1) Marin & Solano Counties.$ 42.06            33.43 
     (2) Remaining Counties......$ 38.37            31.32 
---------------------------------------------------------------- 
 BRCA0003-001 06/01/2011 
 
                                  Rates          Fringes 
 
MARBLE FINISHER..................$ 28.02            12.22 
---------------------------------------------------------------- 
 BRCA0003-004 05/01/2011 
 
AREA 1: ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, 
LASSEN, MODOC, NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, 
SIERRA, SUTTER, TEHAMA, YOLO AND YUBA COUNTIES 
 
AREA 2: MARIN, NAPA, SISKIYOU, SOLANO, SONOMA AND TRINITY 
COUNTIES 
 
 
                                  Rates          Fringes 
 
BRICKLAYER   
     AREA 1......................$ 35.11            18.99 
     AREA 2......................$ 39.85            22.00 
 
SPECIALTY PAY:   
  (A)  Underground work such as tunnel work, sewer work, 
  manholes, catch basins, sewer pipes and telephone conduit 
  shall be paid  $1.25 per hour above the regular rate.  Work 
  in direct contact with raw sewage shall receive $1.25 per 
  hour in addition to the above. 
  (B)  Operating a saw or grinder shall receive $1.25 per hour 
  above the regular rate. 
  (C)  Gunite nozzle person shall receive $1.25 per hour above 
  the regular rate. 
 
---------------------------------------------------------------- 
 BRCA0003-008 07/01/2013 
 
                                  Rates          Fringes 

14-0483 B 193 of 381



Sawmill 2B Bike Path and Erosion Control Project County of El Dorado 
Contract No. PW 11-30593, CIP No. 95192 Special Provisions 
May 2014 Page FR-22 

 
TERRAZZO FINISHER................$ 33.15            13.93 
TERRAZZO WORKER/SETTER...........$ 39.95            24.39 
---------------------------------------------------------------- 
 BRCA0003-010 04/01/2013 
 
                                  Rates          Fringes 
 
TILE FINISHER   
     Area 1......................$ 21.21            10.01 
     Area 2......................$ 21.26            12.44 
     Area 3......................$ 22.01            12.35 
     Area 4......................$ 20.93            11.79 
Tile Layer   
     Area 1......................$ 36.08            11.95 
     Area 2......................$ 34.41            13.68 
     Area 3......................$ 39.42            13.77 
     Area 4......................$ 35.45            13.68 
 
  AREA 1: Butte, Colusa, El Dorado, Glenn, Lassen, Modoc, 
  Nevada, Placer, Plumas, Sacramento, Shasta, Sierra, Sutter, 
  Tehema, Yolo, Yuba 
  AREA 2: Alpine, Amador 
  AREA 3: Marin, Napa, Solano, Siskiyou 
  AREA 4: Sonoma 
 
---------------------------------------------------------------- 
 BRCA0003-014 06/01/2011 
 
                                  Rates          Fringes 
 
MARBLE MASON.....................$ 39.22            18.68 
---------------------------------------------------------------- 
 CARP0034-001 07/01/2013 
 
                                  Rates          Fringes 
 
Diver   
     Assistant Tender, ROV  
     Tender/Technician...........$ 38.60            29.78 
     Diver standby...............$ 43.38            29.78 
     Diver Tender................$ 42.38            29.78 
     Diver wet...................$ 85.91            29.78 
     Manifold Operator (mixed  
     gas)........................$ 47.38            29.78 
     Manifold Operator (Standby).$ 42.38            29.78 
 
DEPTH PAY (Surface Diving):   
050 to 100 ft    $2.00 per foot    
101 to 150 ft    $3.00 per foot    
151 to 220 ft    $4.00 per foot 
 
SATURATION DIVING: 
  The standby rate shall apply until saturation starts.  The 
  saturation diving rate applies when divers are under 
  pressure continuously until work task and decompression are 
  complete. The diver rate shall be paid for all saturation 
  hours. 
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DIVING IN ENCLOSURES: 
  Where it is necessary for Divers to enter pipes or tunnels, 
  or other enclosures where there is no vertical ascent, the 
  following premium shall be paid:  Distance traveled from 
  entrance 26 feet to 300 feet:  $1.00 per foot.  When it is 
  necessary for a diver to enter any pipe, tunnel or other 
  enclosure less than 48" in height, the premium will be 
  $1.00 per foot. 
 
WORK IN COMBINATION OF CLASSIFICATIONS: 
  Employees working in any combination of classifications 
  within the diving crew (except dive supervisor) in a shift 
  are paid in the classification with the highest rate for 
  that shift. 
 
---------------------------------------------------------------- 
 CARP0034-003 07/01/2013 
 
                                  Rates          Fringes 
 
Piledriver.......................$ 38.60            29.78 
---------------------------------------------------------------- 
 CARP0035-001 08/01/2013 
 
AREA 1:  MARIN, NAPA, SOLANO & SONOMA 
 
AREA 3: SACRAMENTO, WESTERN EL DORADO (Territory west of an 
including highway 49 and the territory inside the city limits 
of Placerville), WESTERN PLACER (Territory west of and 
including highway 49), & YOLO 
 
AREA 4:  ALPINE, BUTTE, COLUSA, EASTERN EL DORADO, GLENN, 
LASSEN, MODOC, NEVADA, EASTERN PLACER, PLUMAS, SHASTA, SIERRA, 
SISKIYOU, SUTTER, TEHAMA, TRINITY,  & YUBA 
 
 
                                  Rates          Fringes 
 
Drywall Installers/Lathers:   
     Area 1......................$ 39.35            27.02 
     Area 3......................$ 33.97            27.02 
     Area 4......................$ 32.62            27.02 
Drywall Stocker/Scrapper   
     Area 1......................$ 19.68            15.65 
     Area 3......................$ 16.99            15.65 
     Area 4......................$ 16.31            15.65 
---------------------------------------------------------------- 
 CARP0035-009 07/01/2013 
 
Marin County 
 
                                  Rates          Fringes 
 
CARPENTER   
     Bridge Builder/Highway  
     Carpenter...................$ 39.35            26.58 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
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     Steel Shoring Erector, Saw  
     Filer.......................$ 39.50            26.58 
     Journeyman Carpenter........$ 39.35            26.58 
     Millwright..................$ 39.45            28.17 
---------------------------------------------------------------- 
 CARP0035-010 07/01/2013 
 
AREA 1: Marin, Napa, Solano & Sonoma  Counties 
 
AREA 2: Alpine, San Benito and Santa Cruz 
 
AREA 3: Alpine, Butte, Colusa, El Dorado, Glenn, Lassen, Modoc, 
Nevada, Placer, Plumas, Sacramento, Shasta, Sierra, Siskiyou, 
Sutter, Tehama, Trinity, Yolo & Yuba counties 
 
 
                                  Rates          Fringes 
 
Modular Furniture Installer   
     Area 1 
      Installer I................$ 22.96            17.52 
      Installer II...............$ 19.53            17.52 
      Lead Installer.............$ 26.41            18.02 
      Master Installer...........$ 30.63            18.02 
     Area 2 
      Installer I................$ 20.31            17.52 
      Installer II...............$ 17.36            17.52 
      Lead Installer.............$ 23.28            18.02 
      Master Installer...........$ 26.91            18.02 
     Area 3 
      Installer I................$ 19.36            17.52 
      Installer II...............$ 16.59            17.52 
      Lead Installer.............$ 22.16            18.02 
      Master Installer...........$ 25.58            18.02 
---------------------------------------------------------------- 
 CARP0046-001 07/01/2013 
 
El Dorado (West), Placer (West), Sacramento and Yolo Counties 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 39.35            26.58 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 33.62            26.58 
     Journeyman Carpenter........$ 33.47            26.58 
     Millwright..................$ 35.97            28.17 
 
  Footnote: Placer County (West) includes territory West of and 
  including Highway 49 and El Dorado County (West) includes 
  territory West of and including Highway 49 and territory 
  inside the city limits of Placerville. 
 
---------------------------------------------------------------- 
 CARP0046-002 07/01/2013 
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Alpine, Colusa, El Dorado (East), Nevada, Placer (East), 
Sierra, Sutter and Yuba Counties 
 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 39.35            26.58 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 32.27            26.58 
     Journeyman Carpenter........$ 32.12            26.58 
     Millwright..................$ 34.62            28.17 
---------------------------------------------------------------- 
 CARP0152-003 07/01/2013 
 
Amador County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 39.35            26.58 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 32.27            26.58 
     Journeyman Carpenter........$ 32.12            26.58 
     Millwright..................$ 34.62            28.17 
---------------------------------------------------------------- 
 CARP0180-001 07/01/2013 
 
Solano County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 39.35            26.58 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 39.50            26.58 
     Journeyman Carpenter........$ 39.35            26.58 
     Millwright..................$ 39.45            28.17 
---------------------------------------------------------------- 
 CARP0751-001 07/01/2013 
 
Napa and Sonoma Counties 
 
                                  Rates          Fringes 
 
Carpenters   
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     Bridge Builder/Highway  
     Carpenter...................$ 39.35            26.58 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 39.50            26.58 
     Journeyman Carpenter........$ 39.35            26.58 
     Millwright..................$ 39.45            28.17 
---------------------------------------------------------------- 
 CARP1599-001 07/01/2013 
 
Butte, Glenn, Lassen, Modoc, Plumas, Shasta, Siskiyou, Tehama 
and Trinity Counties 
 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 39.35            26.58 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 32.27            26.58 
     Journeyman Carpenter........$ 32.12            26.58 
     Millwright..................$ 34.62            28.17 
---------------------------------------------------------------- 
 ELEC0180-001 06/01/2013 
 
NAPA AND SOLANO COUNTIES 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 49.29           21.609 
ELECTRICIAN......................$ 43.81           21.444 
---------------------------------------------------------------- 
 ELEC0180-003 12/01/2013 
 
NAPA AND SOLANO COUNTIES 
 
                                  Rates          Fringes 
 
Sound & Communications   
     Installer...................$ 31.32         3%+15.30 
     Technician..................$ 35.66         3%+15.30 
 
SCOPE OF WORK INCLUDES-   
  SOUND & VOICE TRANSMISSION (Music, Intercom, Nurse Call, 
  Telephone); FIRE ALARM SYSTEMS [excluding fire alarm  work 
  when installed in raceways (including wire and cable 
  pulling) and when performed on new or major remodel 
  building  projects or jobs], 
  TELEVISION & VIDEO SYSTEMS, SECURITY SYSTEMS, COMMUNICATIONS 
  SYSTEMS that transmit or receive information and/or control 
  systems that are intrinsic to the above. 
 
EXCLUDES- 
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  Excludes all other data systems or multiple systems which 
  include control function or power supply;  excludes 
  installation of raceway systems,  line voltage work, 
  industrial work, life-safety systems (all  buildings having 
  floors located more than 75' above the lowest  floor level 
  having building access); excludes energy management 
  systems. 
 
---------------------------------------------------------------- 
 ELEC0340-002 12/01/2013 
 
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, TRINITY, YOLO, YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Communications System   
     Sound & Communications  
     Installer...................$ 24.68         3%+12.85 
     Sound & Communications  
     Technician..................$ 28.38         3%+12.85 
 
SCOPE OF WORK   
 
  Includes the installation testing, service and maintenance, 
  of the following systems which utilize the transmission 
  and/or transference of voice, sound, vision and digital for 
  commercial, education, security and entertainment purposes 
  for the following TV monitoring and surveillance, 
  background-foreground music, intercom and telephone 
  interconnect, inventory control systems, microwave 
  transmission, multi-media, multiplex, nurse call system, 
  radio page, school intercom and sound, burglar alarms, and 
  low voltage master clock systems. 
 
A. SOUND AND VOICE TRANSMISSION/TRANSFERENCE SYSTEMS      
  Background foreground music Intercom and telephone 
  interconnect systems, Telephone systems, Nurse call 
  systems, Radio page systems, School intercom and sound 
  systems, Burglar alarm systems, Low voltage master clock 
  systems, Multi-media/multiplex systems, Sound and musical 
  entertainment systems, RF systems, Antennas and Wave Guide. 
 
B. FIRE ALARM SYSTEMS      
Installation, wire pulling and testing   
 
  C. TELEVISION AND VIDEO SYSTEMS     Television monitoring and 
  surveillance systems,  Video security systems, Video 
  entertainment systems, Video educational systems, Microwave 
  transmission systems, CATV and CCTV 
 
  D. SECURITY SYSTEMS     Perimeter security systems 
  Vibration sensor systems     Card access systems     Access 
  control systems     Sonar/infrared monitoring equipment 
 
  E. COMMUNICATIONS SYSTEMS THAT TRANSMIT OR RECEIVE 
  INFORMATION AND/OR CONTROL SYSTEMS THAT ARE INTRINSIC    TO 
  THE ABOVE LISTED SYSTEMS     SCADA (Supervisory Control and 
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  Data Acquisition)     PCM (Pulse Code Modulation) 
  Inventory Control Systems     Digital Data Systems 
  Broadband and Baseband and Carriers     Point of Sale 
  Systems     VSAT Data Systems     Data Communication 
  Systems     RF and Remote Control Systems     Fiber Optic 
  Data Systems  WORK EXCLUDED Raceway systems are not covered 
  (excluding Ladder-Rack for the purpose of the above listed 
  systems).  Chases and/or nipples (not to exceed 10 feet) 
  may be installed on open wiring systems.  Energy management 
  systems.  SCADA (Supervisory Control and Data Acquisition) 
  when not intrinsic to the above listed systems (in the 
  scope).  Fire alarm systems when installed in raceways 
  (including wire and cable pulling) shall be performed at 
  the electrician wage rate, when either of the following two 
  (2) conditions apply: 
  1.  The project involves new or major remodel building trades 
  construction. 
  2.  The conductors for the fire alarm system are installed in 
  conduit. 
 
---------------------------------------------------------------- 
 ELEC0340-003 12/01/2013 
 
ALPINE (West of Sierra Mt. Watershed), AMADOR, BUTTE, COLUSA, 
EL DORADO (West of Sierra Mt. Watershed), GLENN, LASSEN, NEVADA 
(West of Sierra Mt. Watershed), PLACER, PLUMAS, SACRAMENTO, 
SHASTA, SIERRA (West of Sierra Mt. Watershed), SUTTER, TEHAMA, 
TRINITY, YOLO & YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN   
     Remaining area..............$ 39.06            18.54 
     Sierra Army Depot, Herlong..$ 48.83            18.54 
     Tunnel work.................$ 41.01            18.54 
 
  CABLE SPLICER:  Receives 110% of the Electrician basic hourly 
  rate. 
 
---------------------------------------------------------------- 
 ELEC0401-005 07/01/2013 
 
ALPINE (east of the main watershed divide), EL DORADO (east of 
the main watershed divide), NEVADA (east of the main 
watershed), PLACER (east of the main watershed divide) and 
SIERRA (east of the main watershed divide) COUNTIES: 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 37.00            14.62 
---------------------------------------------------------------- 
 ELEC0551-004 06/01/2013 
 
MARIN AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
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ELECTRICIAN......................$ 46.70            15.21 
---------------------------------------------------------------- 
 ELEC0551-005 12/01/2013 
 
MARIN & SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
Sound & Communications   
     Installer...................$ 31.32            16.23 
     Technician..................$ 35.66            16.36 
 
SCOPE OF WORK INCLUDES-   
  SOUND & VOICE TRANSMISSION (Music, Intercom, Nurse Call, 
  Telephone); FIRE ALARM SYSTEMS [excluding fire alarm  work 
  when installed in raceways (including wire and cable 
  pulling) and when performed on new or major remodel 
  building  projects or jobs], 
  TELEVISION & VIDEO SYSTEMS, SECURITY SYSTEMS, COMMUNICATIONS 
  SYSTEMS that transmit or receive information and/or control 
  systems that are intrinsic to the above. 
 
EXCLUDES- 
  Excludes all other data systems or multiple systems which 
  include control function or power supply;  excludes 
  installation of raceway systems,  line voltage work, 
  industrial work, life-safety systems (all  buildings having 
  floors located more than 75' above the lowest  floor level 
  having building access); excludes energy management 
  systems. 
 
---------------------------------------------------------------- 
 ELEC0659-006 01/01/2013 
 
DEL NORTE, MODOC and SISKIYOU COUNTIES 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 30.27            14.81 
---------------------------------------------------------------- 
 ELEC0659-008 02/01/2013 
 
DEL NORTE, MODOC & SISKIYOU COUNTIES 
 
                                  Rates          Fringes 
 
Line Construction   
     (1) Cable Splicer...........$ 51.09         4%+13.30 
     (2) Lineman, Pole Sprayer,  
     Heavy Line Equipment Man....$ 45.62         4%+13.30 
     (3) Tree Trimmer............$ 32.07          4%+9.80 
     (4) Line Equipment Man......$ 45.62          4%+9.80 
     (5) Powdermen,  
     Jackhammermen...............$ 34.22          4%+9.80 
     (6) Groundman...............$ 31.31          4%+9.80 
---------------------------------------------------------------- 
 ELEC1245-004 06/01/2013 
 
ALL COUNTIES EXCEPT DEL NORTE, MODOC & SISKIYOU 
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                                  Rates          Fringes 
 
LINE CONSTRUCTION   
     (1) Lineman; Cable splicer..$ 50.30               15 
     (2) Equipment specialist  
     (operates crawler  
     tractors, commercial motor  
     vehicles, backhoes,  
     trenchers, cranes (50 tons  
     and below), overhead &  
     underground distribution  
     line   equipment)...........$ 40.17            14.56 
     (3) Groundman...............$ 30.73            13.48 
     (4) Powderman...............$ 44.91            13.48 
 
  HOLIDAYS: New Year's Day, M.L. King Day, Memorial Day, 
  Independence Day, Labor Day, Veterans Day, Thanksgiving Day 
  and day after Thanksgiving, Christmas Day 
 
---------------------------------------------------------------- 
 ELEV0008-001 01/01/2014 
 
                                  Rates          Fringes 
 
ELEVATOR MECHANIC................$ 59.19           26.785 
 
FOOTNOTE: 
  PAID VACATION:  Employer contributes 8% of regular hourly 
  rate as vacation pay credit for employees with more than 5 
  years of service, and 6% for 6 months to 5 years of service. 
  PAID HOLIDAYS: New Years Day, Memorial Day, Independence Day, 
  Labor Day, Veterans Day, Thanksgiving Day, Friday after 
  Thanksgiving, and Christmas Day. 
 
---------------------------------------------------------------- 
 ENGI0003-008 07/01/2013 
 
                                  Rates          Fringes 
 
Dredging: (DREDGING:    
CLAMSHELL & DIPPER DREDGING;     
HYDRAULIC SUCTION DREDGING:)   
     AREA 1: 
      (1) Leverman...............$ 40.53            27.81 
      (2) Dredge Dozer; Heavy  
      duty repairman.............$ 35.57            27.81 
      (3) Booster Pump  
      Operator; Deck    
      Engineer; Deck mate;  
      Dredge Tender; Winch  
      Operator...................$ 34.45            27.81 
      (4) Bargeman; Deckhand;  
      Fireman; Leveehand; Oiler..$ 31.15            27.81 
     AREA 2: 
      (1) Leverman...............$ 42.53            27.81 
      (2) Dredge Dozer; Heavy  
      duty repairman.............$ 37.57            27.81 
      (3) Booster Pump  
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      Operator; Deck    
      Engineer; Deck mate;  
      Dredge Tender; Winch  
      Operator...................$ 36.45            27.81 
      (4) Bargeman; Deckhand;  
      Fireman; Leveehand; Oiler..$ 33.15            27.81 
 
AREA DESCRIPTIONS   
 
  AREA 1: ALAMEDA,BUTTE, CONTRA COSTA, KINGS, MARIN, MERCED, 
  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 
  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 
  SUTTER, YOLO, AND YUBA COUNTIES 
 
AREA 2:  MODOC COUNTY 
 
  THE REMAINGING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 
  AS NOTED BELOW: 
 
ALPINE COUNTY: 
Area 1:  Northernmost part 
Area 2:  Remainder 
 
CALAVERAS COUNTY:  
Area 1: Remainder  
Area 2: Eastern part   
 
COLUSA COUNTY: 
Area 1:  Eastern part 
Area 2:  Remainder 
 
ELDORADO COUNTY: 
Area 1:  North Central part 
Area 2:  Remainder 
  
FRESNO COUNTY:  
Area 1: Remainder  
Area 2: Eastern part   
 
GLENN COUNTY: 
Area 1:  Eastern part 
Area 2: Remainder   
 
LASSEN COUNTY: 
  Area 1:  Western part along the Southern portion of border 
  with Shasta County 
Area 2:  Remainder 
 
MADERA COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
MARIPOSA COUNTY  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
MONTERREY COUNTY  
Area 1: Except Southwestern part  
Area 2: Southwestern part   
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NEVADA COUNTY: 
  Area 1:  All but the Northern portion along the border of 
  Sierra County 
Area 2:  Remainder 
 
PLACER COUNTY: 
Area 1:  Al but the Central portion 
Area 2:  Remainder 
 
PLUMAS COUNTY: 
Area 1:  Western portion 
Area 2:  Remainder 
 
SHASTA COUNTY: 
Area 1:  All but the Northeastern corner 
Area 2:  Remainder 
 
SIERRA COUNTY: 
Area 1:  Western part 
Area 2:  Remainder 
 
SISKIYOU COUNTY: 
Area 1:  Central part 
Area 2:  Remainder 
 
SONOMA COUNTY: 
Area 1:  All but the Northwestern corner 
Area 2:  Remainder 
 
TEHAMA COUNTY: 
  Area 1:  All but the Western border with Mendocino & Trinity 
  Counties 
Area 2:  Remainder 
 
TRINITY COUNTY: 
  Area 1:  East Central part and the Northeastern border with 
  Shasta County 
Area 2:  Remainder 
 
TUOLUMNE COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part 
 
---------------------------------------------------------------- 
 ENGI0003-018 07/01/2013 
 
"AREA 1" WAGE RATES ARE LISTED BELOW  
 
"AREA 2" RECEIVES AN ADDITIONAL $2.00 PER HOUR ABOVE AREA 1 
RATES. 
 
SEE AREA DEFINITIONS BELOW 
 
 
                                  Rates          Fringes 
 
OPERATOR:  Power Equipment    
(AREA 1:)   
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     GROUP 1.....................$ 39.02            26.27 
     GROUP 2.....................$ 37.49            26.27 
     GROUP 3.....................$ 36.01            26.27 
     GROUP 4.....................$ 34.63            26.27 
     GROUP 5.....................$ 33.36            26.27 
     GROUP 6.....................$ 32.04            26.27 
     GROUP 7.....................$ 30.90            26.27 
     GROUP 8.....................$ 29.76            26.27 
     GROUP 8-A...................$ 27.55            26.27 
OPERATOR:  Power Equipment    
(Cranes and Attachments -    
AREA 1:)   
     GROUP 1 
      Cranes.....................$ 39.90            26.27 
      Oiler......................$ 32.93            26.27 
      Truck crane oiler..........$ 36.50            26.27 
     GROUP 2 
      Cranes.....................$ 32.67            26.27 
      Oiler......................$ 32.67            26.27 
      Truck crane oiler..........$ 36.21            26.27 
     GROUP 3 
      Cranes.....................$ 36.40            26.27 
      Hydraulic..................$ 32.04            26.27 
      Oiler......................$ 32.43            26.27 
      Truck Crane Oiler..........$ 35.94            26.27 
OPERATOR:  Power Equipment    
(Piledriving - AREA 1:)   
     GROUP 1 
      Lifting devices............$ 40.24            26.27 
      Oiler......................$ 30.98            26.27 
      Truck crane oiler..........$ 33.26            26.27 
     GROUP 2 
      Lifting devices............$ 38.42            26.27 
      Oiler......................$ 30.71            26.27 
      Truck Crane Oiler..........$ 33.01            26.27 
     GROUP 3 
      Lifting devices............$ 36.74            26.27 
      Oiler......................$ 30.49            26.27 
      Truck Crane Oiler..........$ 32.72            26.27 
     GROUP 4 
      Lifting devices............$ 34.97            26.27 
     GROUP 5 
      Lifting devices............$ 33.67            26.27 
     GROUP 6 
      Lifting devices............$ 32.33            26.27 
OPERATOR:  Power Equipment    
(Steel Erection - AREA 1:)   
     GROUP 1 
      Cranes.....................$ 40.87            26.27 
      Oiler......................$ 31.32            26.27 
      Truck Crane Oiler..........$ 33.55            26.27 
     GROUP 2 
      Cranes.....................$ 39.10            26.27 
      Oiler......................$ 31.05            26.27 
      Truck Crane Oiler..........$ 33.33            26.27 
     GROUP 3 
      Cranes.....................$ 37.62            26.27 
      Hydraulic..................$ 32.67            26.27 
      Oiler......................$ 30.83            26.27 
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      Truck Crane Oiler..........$ 33.06            26.27 
     GROUP 4 
      Cranes.....................$ 35.60            26.27 
     GROUP 5 
      Cranes.....................$ 34.30            26.27 
OPERATOR:  Power Equipment    
(Tunnel and Underground Work    
- AREA 1:)   
     SHAFTS, STOPES, RAISES: 
      GROUP 1....................$ 35.12            26.27 
      GROUP 1-A..................$ 37.59            26.27 
      GROUP 2....................$ 33.86            26.27 
      GROUP 3....................$ 32.53            26.27 
      GROUP 4....................$ 31.39            26.27 
      GROUP 5....................$ 30.25            26.27 
     UNDERGROUND: 
      GROUP 1....................$ 35.02            26.27 
      GROUP 1-A..................$ 37.49            26.27 
      GROUP 2....................$ 33.76            26.27 
      GROUP 3....................$ 32.43            26.27 
      GROUP 4....................$ 31.29            26.27 
      GROUP 5....................$ 30.15            26.27 
 
  FOOTNOTE: Work suspended by ropes or cables, or work on a 
  Yo-Yo Cat: $.60 per hour additional. 
 
 
  POWER EQUIPMENT OPERATOR CLASSIFICATIONS   
 
  GROUP 1: Operator of helicopter (when used in erection work); 
  Hydraulic excavator, 7 cu. yds. and over; Power shovels, 
  over 7 cu. yds. 
 
  GROUP 2: Highline cableway; Hydraulic excavator, 3-1/2 cu. 
  yds. up to 7 cu. yds.; Licensed construction work boat 
  operator, on site; Power blade operator (finish); Power 
  shovels, over 1 cu. yd. up to and including 7 cu. yds. 
  m.r.c. 
 
  GROUP 3: Asphalt milling machine; Cable backhoe; Combination 
  backhoe and loader over 3/4 cu. yds.; Continuous flight tie 
  back machine assistant to engineer or mechanic; Crane 
  mounted continuous flight tie back machine, tonnage to 
  apply; Crane mounted drill attachment, tonnage to apply; 
  Dozer, slope brd; Gradall; Hydraulic excavator, up to 3 1/2 
  cu. yds.; Loader 4 cu. yds. and over; Long reach excavator; 
  Multiple engine scraper (when used as push pull); Power 
  shovels, up to and including 1 cu. yd.; Pre-stress wire 
  wrapping machine; Side boom cat, 572 or larger; Track 
  loader 4 cu. yds. and over; Wheel excavator (up to and 
  including 750 cu. yds. per hour) 
 
  GROUP 4: Asphalt plant engineer/box person; Chicago boom; 
  Combination backhoe and loader up to and including 3/4 cu. 
  yd.; Concrete batch plant (wet or dry); Dozer and/or push 
  cat; Pull- type elevating loader; Gradesetter, grade 
  checker (GPS, mechanical or otherwise); Grooving and 
  grinding machine; Heading shield operator; Heavy-duty 
  drilling equipment, Hughes, LDH, Watson 3000 or similar; 
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  Heavy-duty repairperson and/or welder; Lime spreader; 
  Loader under 4 cu. yds.; Lubrication and service engineer 
  (mobile and grease rack); Mechanical finishers or spreader 
  machine (asphalt, Barber-Greene and similar); Miller 
  Formless M-9000 slope paver or similar; Portable crushing 
  and screening plants; Power blade support; Roller operator, 
  asphalt; Rubber-tired scraper, self-loading (paddle-wheels, 
  etc.); Rubber- tired earthmoving equipment (scrapers); Slip 
  form paver (concrete); Small tractor with drag; Soil 
  stabilizer (P & H or equal); Spider plow and spider puller; 
  Tubex pile rig; Unlicensed constuction work boat operator, 
  on site; Timber skidder; Track loader up to 4 yds.; 
  Tractor-drawn scraper; Tractor, compressor drill 
  combination; Welder; Woods-Mixer (and other similar Pugmill 
  equipment) 
 
  GROUP 5: Cast-in-place pipe laying machine; Combination 
  slusher and motor operator; Concrete conveyor or concrete 
  pump, truck or equipment mounted; Concrete conveyor, 
  building site; Concrete pump or pumpcrete gun; Drilling 
  equipment, Watson 2000, Texoma 700 or similar; Drilling and 
  boring machinery, horizontal (not to apply to waterliners, 
  wagon drills or jackhammers); Concrete mixer/all; Person 
  and/or material hoist; Mechanical finishers (concrete) 
  (Clary, Johnson, Bidwell Bridge Deck or similar types); 
  Mechanical burm, curb and/or curb and gutter machine, 
  concrete or asphalt); Mine or shaft hoist; Portable 
  crusher; Power jumbo operator (setting slip-forms, etc., in 
  tunnels); Screed (automatic or manual); Self-propelled 
  compactor with dozer; Tractor with boom D6 or smaller; 
  Trenching machine, maximum digging capacity over 5 ft. 
  depth; Vermeer T-600B rock cutter or similar 
 
  GROUP 6: Armor-Coater (or similar); Ballast jack tamper; 
  Boom- type backfilling machine; Assistant plant engineer; 
  Bridge and/or gantry crane; Chemical grouting machine, 
  truck-mounted; Chip spreading machine operator; Concrete 
  saw (self-propelled unit on streets, highways, airports and 
  canals); Deck engineer; Drilling equipment Texoma 600, 
  Hughes 200 Series or similar up to and including 30 ft. 
  m.r.c.; Drill doctor; Helicopter radio operator; 
  Hydro-hammer or similar; Line master; Skidsteer loader, 
  Bobcat larger than 743 series or similar (with 
  attachments); Locomotive; Lull hi-lift or similar; Oiler, 
  truck mounted equipment; Pavement breaker, truck-mounted, 
  with compressor combination; Paving fabric installation 
  and/or laying machine; Pipe bending machine (pipelines 
  only); Pipe wrapping machine (tractor propelled and 
  supported); Screed (except asphaltic concrete paving); 
  Self- propelled pipeline wrapping machine; Tractor; 
  Self-loading chipper; Concrete barrier moving machine 
 
  GROUP 7: Ballast regulator; Boom truck or dual-purpose 
  A-frame truck, non-rotating - under 15 tons; Truck-mounted 
  rotating telescopic boom type lifting device, Manitex or 
  similar (boom truck) - under 15 tons; Cary lift or similar; 
  Combination slurry mixer and/or cleaner; Drilling 
  equipment, 20 ft. and under m.r.c.; Firetender (hot plant); 
  Grouting machine operator; Highline cableway signalperson; 
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  Stationary belt loader (Kolman or similar); Lift slab 
  machine (Vagtborg and similar types); Maginnes internal 
  full slab vibrator; Material hoist (1 drum); Mechanical 
  trench shield; Pavement breaker with or without compressor 
  combination); Pipe cleaning machine (tractor propelled and 
  supported); Post driver; Roller (except asphalt); Chip 
  Seal; Self-propelled automatically applied concrete curing 
  mahcine (on streets, highways, airports and canals); 
  Self-propelled compactor (without dozer); Signalperson; 
  Slip-form pumps (lifting device for concrete forms); Tie 
  spacer; Tower mobile; Trenching machine, maximum digging 
  capacity up to and including 5 ft. depth; Truck- type loader 
 
  GROUP 8: Bit sharpener; Boiler tender; Box operator; 
  Brakeperson; Combination mixer and compressor 
  (shotcrete/gunite); Compressor operator; Deckhand; Fire 
  tender; Forklift (under 20 ft.); Generator; 
  Gunite/shotcrete equipment operator; Hydraulic monitor; Ken 
  seal machine (or similar); Mixermobile; Oiler; Pump 
  operator; Refrigeration plant; Reservoir-debris tug (self- 
  propelled floating); Ross Carrier (construction site); 
  Rotomist operator; Self-propelled tape machine; Shuttlecar; 
  Self-propelled power sweeper operator (includes vacuum 
  sweeper);  Slusher operator; Surface heater; Switchperson; 
  Tar pot firetender; Tugger hoist, single drum; Vacuum 
  cooling plant; Welding machine (powered other than by 
  electricity) 
 
  GROUP 8-A: Elevator operator; Skidsteer loader-Bobcat 743 
  series or smaller, and similar (without attachments); Mini 
  excavator under 25 H.P. (backhoe-trencher); Tub grinder 
  wood chipper 
 
---------------------------------------------------------- 
              
     ALL CRANES AND ATTACHMENTS  
 
  GROUP 1: Clamshell and dragline over 7 cu. yds.; Crane, over 
  100 tons; Derrick, over 100 tons; Derrick barge 
  pedestal-mounted, over 100 tons; Self-propelled boom-type 
  lifting device, over 100 tons 
 
  GROUP 2: Clamshell and dragline over 1 cu. yd. up to and 
  including 7 cu. yds.; Crane, over 45 tons up to and 
  including 100 tons; Derrick barge, 100 tons and under; 
  Self-propelled boom-type lifting device, over 45 tons; 
  Tower crane 
 
  GROUP 3: Clamshell and dragline up to and including 1 cu. 
  yd.; Cranes 45 tons and under; Self-propelled boom-type 
  lifting device 45 tons and under; Boom Truck or dual 
  purpose A-frame truck, non-rotating over 15 tons; 
  Truck-mounted rotating telescopic boom type lifting device, 
  Manitex or similar (boom truck) over 15 tons; 
 
----------------------------------------------------------- 
 
                 PILEDRIVERS   
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  GROUP 1: Derrick barge pedestal mounted over 100 tons; 
  Clamshell over 7 cu. yds.; Self-propelled boom-type lifting 
  device over 100 tons; Truck crane or crawler, land or barge 
  mounted over 100 tons 
 
  GROUP 2: Derrick barge pedestal mounted 45 tons to and 
  including 100 tons; Clamshell up to and including 7 cu. 
  yds.; Self-propelled boom-type lifting device over 45 tons; 
  Truck crane or crawler, land or barge mounted, over 45 tons 
  up to and including 100 tons; Fundex F-12 hydraulic pile rig 
 
  GROUP 3: Derrick barge pedestal mounted under 45 tons; Self- 
  propelled boom-type lifting device 45 tons and under; 
  Skid/scow piledriver, any tonnage; Truck crane or crawler, 
  land or barge mounted 45 tons and under 
 
  GROUP 4: Assistant operator in lieu of assistant to engineer; 
  Forklift, 10 tons and over; Heavy-duty repairperson/welder 
 
GROUP 5: Deck engineer   
 
GROUP 6: Deckhand; Fire tender             
 
------------------------------------------------------------- 
 
            STEEL ERECTORS   
 
  GROUP 1: Crane over 100 tons; Derrick over 100 tons; Self- 
  propelled boom-type lifting device over 100 tons 
 
  GROUP 2: Crane over 45 tons to 100 tons; Derrick under 100 
  tons; Self-propelled boom-type lifting device over 45 tons 
  to 100 tons; Tower crane 
 
  GROUP 3: Crane, 45 tons and under; Self-propelled boom-type 
  lifting device, 45 tons and under 
 
  GROUP 4: Chicago boom; Forklift, 10 tons and over; Heavy-duty 
  repair person/welder 
 
GROUP 5: Boom cat   
 
  -------------------------------------------------------------- 
  -- 
 
  TUNNEL AND UNDERGROUND WORK   
 
  GROUP 1-A: Tunnel bore machine operator, 20' diameter or more 
   
 
  GROUP 1: Heading shield operator; Heavy-duty repairperson; 
  Mucking machine (rubber tired, rail or track type); Raised 
  bore operator (tunnels); Tunnel mole bore operator 
 
  GROUP 2: Combination slusher and motor operator; Concrete 
  pump or pumpcrete gun; Power jumbo operator 
 
GROUP 3: Drill doctor; Mine or shaft hoist   
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  GROUP 4: Combination slurry mixer cleaner; Grouting Machine 
  operator; Motorman 
 
  GROUP 5: Bit Sharpener; Brakeman; Combination mixer and 
  compressor (gunite); Compressor operator; Oiler; Pump 
  operator; Slusher operator 
----------------------------------------------------------- 
 
AREA DESCRIPTIONS: 
 
  POWER EQUIPMENT OPERATORS, CRANES AND ATTACHMENTS,TUNNEL AND 
  UNDERGROUND  [These areas do not apply to Piledrivers and 
  Steel Erectors] 
 
  AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN,  MERCED, 
  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 
  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 
  SUTTER, YOLO, AND YUBA COUNTIES 
 
AREA 2 - MODOC COUNTY 
 
  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS 
  NOTED BELOW: 
 
ALPINE COUNTY: 
Area 1: Northernmost part 
Area 2: Remainder 
 
CALAVERAS COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
COLUSA COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
DEL NORTE COUNTY: 
Area 1: Extreme Southwestern corner 
Area 2: Remainder  
 
ELDORADO COUNTY: 
Area 1: North Central part 
Area 2: Remainder 
 
FRESNO COUNTY  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
GLENN COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
HUMBOLDT COUNTY: 
Area 1: Except Eastern and Southwestern parts 
Area 2: Remainder 
 
LAKE COUNTY: 
Area 1: Southern part 
Area 2: Remainder 
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LASSEN COUNTY: 
  Area 1: Western part along the Southern portion of border 
  with Shasta County 
Area 2: Remainder 
 
MADERA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 
MARIPOSA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 
MENDOCINO COUNTY: 
Area 1: Central and Southeastern parts 
Area 2: Remainder  
 
MONTEREY COUNTY  
Area 1: Remainder  
Area 2: Southwestern part 
 
NEVADA COUNTY: 
  Area 1: All but the Northern portion along the border of 
  Sierra County 
Area 2: Remainder 
 
PLACER COUNTY: 
Area 1: All but the Central portion 
Area 2: Remainder 
 
PLUMAS COUNTY: 
Area 1: Western portion 
Area 2: Remainder 
 
SHASTA COUNTY: 
Area 1: All but the Northeastern corner 
Area 2: Remainder 
 
SIERRA COUNTY: 
Area 1: Western part 
Area 2: Remainder 
 
SISKIYOU COUNTY: 
Area 1: Central part 
Area 2: Remainder 
 
SONOMA COUNTY: 
Area 1: All but the Northwestern corner 
Area 2: Reaminder 
 
TEHAMA COUNTY: 
  Area 1: All but the Western border with mendocino & Trinity 
  Counties 
Area 2: Remainder 
 
TRINITY COUNTY: 
  Area 1: East Central part and the Northeaster border with 
  Shasta County 
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Area 2: Remainder 
 
TULARE COUNTY; 
Area 1: Remainder 
Area 2: Eastern part 
 
TUOLUMNE COUNTY: 
Area 1: Remainder 
Area 2: Eastern Part 
 
---------------------------------------------------------------- 
 ENGI0003-019 07/01/2013 
 
SEE AREA DESCRIPTIONS BELOW 
 
                                  Rates          Fringes 
 
OPERATOR:  Power Equipment    
(LANDSCAPE WORK ONLY)   
     GROUP 1 
      AREA 1.....................$ 29.64            25.71 
      AREA 2.....................$ 31.64            25.71 
     GROUP 2 
      AREA 1.....................$ 26.04            25.71 
      AREA 2.....................$ 28.04            25.71 
     GROUP 3 
      AREA 1.....................$ 21.43            25.71 
      AREA 2.....................$ 23.43            25.71 
 
GROUP DESCRIPTIONS: 
 
  GROUP 1:  Landscape Finish Grade Operator: All finish grade 
  work regardless of equipment used, and all equipment with a 
  rating more than 65 HP. 
 
  GROUP 2:  Landscape Operator up to 65 HP: All equipment with 
  a manufacturer's rating of 65 HP or less except equipment 
  covered by Group 1 or Group 3.  The following equipment 
  shall be included except when used for finish work as long 
  as manufacturer's rating is 65 HP or less: A-Frame and 
  Winch Truck, Backhoe, Forklift, Hydragraphic Seeder 
  Machine, Roller, Rubber-Tired and Track Earthmoving 
  Equipment, Skiploader, Straw Blowers, and Trencher 31 HP up 
  to 65 HP. 
 
  GROUP 3: Landscae Utility Operator: Small Rubber-Tired 
  Tractor, Trencher Under 31 HP. 
 
AREA DESCRIPTIONS: 
 
  AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN,  MERCED, 
  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 
  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 
  SUTTER, YOLO, AND YUBA COUNTIES 
 
AREA 2 - MODOC COUNTY 
 
  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS 
  NOTED BELOW: 
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ALPINE COUNTY: 
Area 1: Northernmost part 
Area 2: Remainder 
 
CALAVERAS COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
COLUSA COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
DEL NORTE COUNTY: 
Area 1: Extreme Southwestern corner 
Area 2: Remainder  
 
ELDORADO COUNTY: 
Area 1: North Central part 
Area 2: Remainder 
 
FRESNO COUNTY  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
GLENN COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
HUMBOLDT COUNTY: 
Area 1: Except Eastern and Southwestern parts 
Area 2: Remainder 
 
LAKE COUNTY: 
Area 1: Southern part 
Area 2: Remainder 
 
LASSEN COUNTY: 
  Area 1: Western part along the Southern portion of border 
  with Shasta County 
Area 2: Remainder 
 
MADERA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 
MARIPOSA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 
MENDOCINO COUNTY: 
Area 1: Central and Southeastern parts 
Area 2: Remainder  
 
MONTEREY COUNTY  
Area 1: Remainder  
Area 2: Southwestern part 
 
NEVADA COUNTY: 
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  Area 1: All but the Northern portion along the border of 
  Sierra County 
Area 2: Remainder 
 
PLACER COUNTY: 
Area 1: All but the Central portion 
Area 2: Remainder 
 
PLUMAS COUNTY: 
Area 1: Western portion 
Area 2: Remainder 
 
SHASTA COUNTY: 
Area 1: All but the Northeastern corner 
Area 2: Remainder 
 
SIERRA COUNTY: 
Area 1: Western part 
Area 2: Remainder 
 
SISKIYOU COUNTY: 
Area 1: Central part 
Area 2: Remainder 
 
SONOMA COUNTY: 
Area 1: All but the Northwestern corner 
Area 2: Reaminder 
 
TEHAMA COUNTY: 
  Area 1: All but the Western border with mendocino & Trinity 
  Counties 
Area 2: Remainder 
 
TRINITY COUNTY: 
  Area 1: East Central part and the Northeaster border with 
  Shasta County 
Area 2: Remainder 
 
TULARE COUNTY; 
Area 1: Remainder 
Area 2: Eastern part 
 
TUOLUMNE COUNTY: 
Area 1: Remainder 
Area 2: Eastern Part 
 
---------------------------------------------------------------- 
 IRON0377-002 07/01/2013 
 
                                  Rates          Fringes 
 
Ironworkers:   
     Fence Erector...............$ 26.58            17.74 
     Ornamental, Reinforcing  
     and Structural..............$ 33.00            26.30 
 
PREMIUM PAY: 
 
$6.00 additional per hour at the following locations: 
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China Lake Naval Test Station, Chocolate Mountains Naval 
Reserve-Niland, 
Edwards AFB, Fort Irwin Military Station, Fort Irwin Training 
Center-Goldstone, San Clemente Island, San Nicholas Island, 
Susanville Federal Prison, 29 Palms - Marine Corps, U.S. Marine 
Base - Barstow, U.S. Naval Air Facility - Sealey, Vandenberg AFB 
 
$4.00 additional per hour at the following locations: 
 
Army Defense Language Institute - Monterey, Fallon Air Base, 
Naval Post Graduate School - Monterey, Yermo Marine Corps 
Logistics Center 
 
$2.00 additional per hour at the following locations: 
 
Port Hueneme, Port Mugu, U.S. Coast Guard Station - Two Rock 
 
 
---------------------------------------------------------------- 
 LABO0067-002 12/01/2013 
 
AREA "A" - ALAMEDA, CONTRA COSTA, MARIN, SAN FRANCISCO, SAN 
MATEO AND SANTA CLARA COUNTIES 
 
AREA "B"  -  ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, DEL 
NORTE, EL DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, LAKE, LASSEN, 
MADERA, MARIPOSA, MENDOCINO, MERCED, MODOC, MONTEREY, NAPA, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SAN BENITO, SAN JOAQUIN, 
SANTA CRUZ, SHASTA, SIERRA, SISKIYOU, SOLANO, SONOMA, 
STANISLAUS, SUTTER, TEHAMA, TRINITY, TULARE, TUOLUMNE, YOLO AND 
YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Asbestos Removal Laborer   
     Areas A & B.................$ 19.66             9.02 
LABORER (Lead Removal)   
     Area A......................$ 27.89            19.20 
     Area B......................$ 26.89            19.20 
 
  ASBESTOS REMOVAL-SCOPE OF WORK: Site mobilization; initial 
  site clean-up; site preparation; removal of 
  asbestos-containing materials from walls and ceilings; or 
  from pipes, boilers and mechanical systems only if they are 
  being scrapped; encapsulation, enclosure and disposal of 
  asbestos-containing materials by hand or with equipment or 
  machinery; scaffolding; fabrication of temporary wooden 
  barriers; and assembly of decontamination stations. 
 
---------------------------------------------------------------- 
 LABO0067-006 06/28/2010 
 
AREA "A" - ALAMEDA, CONTRA COSTA, MARIN, SAN FRANCISCO, SAN 
MATEO AND SANTA CLARA COUNTIES 
 
AREA "B"  -  ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, EL 
DORADO, FRESNO, GLENN, KINGS, LASSEN, MADERA, MARIPOSA, MERCED, 
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MODOC, MONTEREY, NAPA, NEVADA, PLACER, PLUMAS, SACRAMENTO, SAN 
BENITO, SAN JOAQUIN, SANTA CRUZ, SHASTA, SIERRA, SISKIYOU, 
SOLANO, SONOMA, STANISLAUS, SUTTER, TEHAMA, TRINITY, TULARE, 
TUOLUMNE, YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Laborers: (CONSTRUCTION CRAFT    
LABORERS - AREA A:)   
     Construction Specialist  
     Group.......................$ 27.84            15.82 
     GROUP 1.....................$ 27.14            15.82 
     GROUP 1-a...................$ 27.36            15.82 
     GROUP 1-c...................$ 27.19            15.82 
     GROUP 1-e...................$ 27.69            15.82 
     GROUP 1-f...................$ 27.72            15.82 
     GROUP 1-g (Contra Costa  
     County).....................$ 27.34            15.82 
     GROUP 2.....................$ 26.99            15.82 
     GROUP 3.....................$ 26.89            15.82 
     GROUP 4.....................$ 20.58            15.82 
  See groups 1-b and 1-d under laborer classifications. 
Laborers: (CONSTRUCTION CRAFT    
LABORERS - AREA B:)   
     Construction Specialist  
     Group.......................$ 26.84            15.82 
     GROUP 1.....................$ 26.14            15.82 
     GROUP 1-a...................$ 26.36            15.82 
     GROUP 1-c...................$ 26.19            15.82 
     GROUP 1-e...................$ 26.69            15.82 
     GROUP 1-f...................$ 26.72            15.82 
     GROUP 2.....................$ 25.99            15.82 
     GROUP 3.....................$ 25.89            15.82 
     GROUP 4.....................$ 19.58            15.82 
  See groups 1-b and 1-d under laborer classifications. 
Laborers: (GUNITE - AREA A:)   
     GROUP 1.....................$ 28.10            15.82 
     GROUP 2.....................$ 27.60            15.82 
     GROUP 3.....................$ 27.60            15.82 
     GROUP 4.....................$ 27.60            15.82 
Laborers: (GUNITE - AREA B:)   
     GROUP 1.....................$ 27.10            15.82 
     GROUP 2.....................$ 26.60            15.82 
     GROUP 3.....................$ 26.01            15.82 
     GROUP 4.....................$ 25.89            15.82 
Laborers: (WRECKING - AREA A:)   
     GROUP 1.....................$ 27.14            15.82 
     GROUP 2.....................$ 26.99            15.82 
Laborers: (WRECKING - AREA B:)   
     GROUP 1.....................$ 26.14            15.82 
     GROUP 2.....................$ 25.99            15.82 
Landscape Laborer (GARDENERS,    
HORTICULTURAL & LANDSCAPE    
LABORERS - AREA A:)   
     (1) New Construction........$ 26.89            15.82 
     (2) Establishment Warranty  
     Period......................$ 20.58            15.82 
Landscape Laborer (GARDENERS,    
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HORTICULURAL & LANDSCAPE    
LABORERS - AREA B:)   
     (1) New Construction........$ 25.89            15.82 
     (2) Establishment Warranty  
     Period......................$ 19.58            15.82 
 
FOOTNOTES: 
  Laborers working off or with or from bos'n chairs, swinging 
  scaffolds, belts shall receive $0.25 per hour above the 
  applicable wage rate.  This shall not apply to workers 
  entitled to receive the wage rate set forth in Group 1-a 
  below. 
 
  --------------------------------------------------------- 
   
 
LABORER CLASSIFICATIONS  
 
  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 
  Chainsaw; Laser beam in connection with laborers' work; 
  Cast-in- place manhole form setter; Pressure pipelayer; 
  Davis trencher - 300 or similar type (and all small 
  trenchers); Blaster; Diamond driller; Multiple unit drill; 
  Hydraulic drill 
 
  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 
  and similar type tampers; Buggymobile; Caulker, bander, 
  pipewrapper, conduit layer, plastic pipelayer; Certified 
  hazardous waste worker including Leade Abatement; 
  Compactors of all types; Concrete and magnesite mixer, 1/2 
  yd. and under; Concrete pan work; Concrete sander; Concrete 
  saw; Cribber and/or shoring; Cut granite curb setter; 
  Dri-pak-it machine; Faller, logloader and bucker; Form 
  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 
  aligner, by any method; High pressure blow pipe (1-1/2" or 
  over, 100 lbs. pressure/over); Hydro seeder and similar 
  type; Jackhammer operator; Jacking of pipe over 12 inches; 
  Jackson and similar type compactor; Kettle tender, pot and 
  worker applying asphalt, lay-kold, creosote, lime, caustic 
  and similar type materials (applying means applying, 
  dipping or handling of such materials); Lagging, sheeting, 
  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 
  epoxyresin, fiberglass, mastic worker (wet or dry); No 
  joint pipe and stripping of same, including repair of 
  voids; Pavement breaker and spader, including tool grinder; 
  Perma curb; Pipelayer (including grade checking in 
  connection with pipelaying); Precast-manhole setter; 
  Pressure pipe tester; Post hole digger, air, gas and 
  electric; Power broom sweeper; Power tampers of all types 
  (except as shown in Group 2); Ram set gun and stud gun; 
  Riprap stonepaver and rock-slinger, including placing of 
  sacked concrete and/or sand (wet or dry) and gabions and 
  similar type; Rotary scarifier or multiple head concrete 
  chipping scarifier; Roto and Ditch Witch; Rototiller; 
  Sandblaster, pot, gun, nozzle operators; Signalling and 
  rigging; Tank cleaner; Tree climber; Turbo blaster; 
  Vibrascreed, bull float in connection with laborers' work; 
  Vibrator; Hazardous waste worker (lead removal); Asbestos 
  and mold removal worker 
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  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143 
  and similar type drills; Track driller; Jack leg driller; 
  Wagon driller; Mechanical drillers, all types regardless of 
  type or method of power; Mechanical pipe layers, all types 
  regardless of type or method of power; Blaster and powder; 
  All work of loading, placing and blasting of all powder and 
  explosives of whatever type regardless of method used for 
  such loading and placing; High scalers (including drilling 
  of same); Tree topper; Bit grinder 
 
  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above 
  Group 1 wage rates.  "Sewer cleaner" means any worker who 
  handles or comes in contact with raw sewage in small 
  diameter sewers.  Those who work inside recently active, 
  large diameter sewers, and all recently active sewer 
  manholes shal receive $5.00 per day above Group 1 wage 
  rates. 
 
  GROUP 1-c: Burning and welding in connection with laborers' 
  work; Synthetic thermoplastics and similar type welding 
 
  GROUP 1-d: Maintenance and repair track and road beds.  All 
  employees performing work covered herein shall receive $ 
  .25 per hour above their regular rate for all work 
  performed on underground structures not specifically 
  covered herein.  This paragraph shall not be construed to 
  apply to work below ground level in open cut.  It shall 
  apply to cut and cover work of subway construction after 
  the temporary cover has been placed. 
 
  GROUP 1-e: Work on and/or in bell hole footings and shafts 
  thereof, and work on and in deep footings.  (A deep footing 
  is a hole 15 feet or more in depth.)  In the event the 
  depth of the footing is unknown at the commencement of 
  excavation, and the final depth exceeds 15 feet, the deep 
  footing wage rate would apply to all employees for each and 
  every day worked on or in the excavation of the footing 
  from the date of inception. 
 
  GROUP 1-f: Wire winding machine in connection with guniting 
  or shot crete 
 
  GROUP 1-g, CONTRA COSTA COUNTY: Pipelayer (including grade 
  checking in connection with pipelaying); Caulker; Bander; 
  Pipewrapper; Conduit layer; Plastic pipe layer; Pressure 
  pipe tester; No joint pipe and stripping of same, including 
  repair of voids; Precast manhole setters, cast in place 
  manhole form setters 
 
  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 
  cement or gypsum; Choke-setter and rigger (clearing work); 
  Concrete bucket dumper and chute; Concrete chipping and 
  grinding; Concrete laborer (wet or dry); Driller tender, 
  chuck tender, nipper; Guinea chaser (stake), grout crew; 
  High pressure nozzle, adductor; Hydraulic monitor (over 100 
  lbs. pressure); Loading and unloading, carrying and hauling 
  of all rods and materials for use in reinforcing concrete 
  construction; Pittsburgh chipper and similar type brush 
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  shredders; Sloper; Single foot, hand-held, pneumatic 
  tamper; All pneumatic, air, gas and electric tools not 
  listed in Groups 1 through 1-f; Jacking of pipe - under 12 
  inches 
 
  GROUP 3: Construction laborers, including bridge and general 
  laborer; Dump, load spotter; Flag person; Fire watcher; 
  Fence erector; Guardrail erector; Gardener, horticultural 
  and landscape laborer; Jetting; Limber, brush loader and 
  piler; Pavement marker (button setter); Maintenance, repair 
  track and road beds; Streetcar and railroad construction 
  track laborer; Temporary air and water lines, Victaulic or 
  similar; Tool room attendant (jobsite only) 
 
  GROUP 4: Final clean-up work of debris, grounds and building 
  including but not limited to: street cleaner; cleaning and 
  washing windows; brick cleaner (jobsite only); material 
  cleaner (jobsite only).  The classification "material 
  cleaner" is to be utilized under the following conditions: 
A: at demolition site for the salvage of the material.      
  B: at the conclusion of a job where the material is to be 
  salvaged and stocked to be reused on another job. 
  C: for the cleaning of salvage material at the jobsite or 
  temporary jobsite yard. 
 
  The material cleaner classification should not be  used in 
  the performance of "form stripping, cleaning  and oiling 
  and moving to the next point of erection". 
 
-------------------------------------------------------- 
 
GUNITE LABORER CLASSIFICATIONS  
 
GROUP 1: Structural Nozzleman  
 
GROUP 2: Nozzleman, Gunman, Potman, Groundman  
 
GROUP 3: Reboundman  
 
GROUP 4: Gunite laborer               
 
---------------------------------------------------------- 
 
WRECKING WORK LABORER CLASSIFICATIONS  
 
  GROUP 1: Skilled wrecker (removing and salvaging of sash, 
  windows and materials) 
 
  GROUP 2: Semi-skilled wrecker (salvaging of other building 
  materials) 
 
---------------------------------------------------------------- 
 LABO0185-002 07/01/2013 
 
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, 
SUTTER, TEHAMA, TRINITY, YOLO AND YUBA COUNTIES 
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                                  Rates          Fringes 
 
LABORER   
     Mason Tender-Brick..........$ 31.52            16.53 
---------------------------------------------------------------- 
 LABO0185-005 07/01/2013 
 
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, 
SUTTER, TEHAMA, TRINITY, YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 34.10            16.53 
     GROUP 2.....................$ 33.87            16.53 
     GROUP 3.....................$ 33.62            16.53 
     GROUP 4.....................$ 33.17            16.53 
     GROUP 5.....................$ 32.63            16.53 
     Shotcrete Specialist........$ 36.12            16.53 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen - where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner - tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman - primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 
  muckers, trackmen; Concrete crew - includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
---------------------------------------------------------------- 
 LABO0261-002 07/01/2013 
 
MARIN COUNTY 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person..$ 27.64            18.74 
     Traffic Control Person I....$ 27.94            18.74 
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     Traffic Control Person II...$ 25.44            18.74 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 
 
  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 
  cushions. 
 
---------------------------------------------------------------- 
 LABO0261-004 07/01/2013 
 
MARIN COUNTY 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 34.10            16.53 
     GROUP 2.....................$ 33.87            16.53 
     GROUP 3.....................$ 33.62            16.53 
     GROUP 4.....................$ 33.17            16.53 
     GROUP 5.....................$ 32.63            16.53 
     Shotcrete Specialist........$ 36.12            16.53 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen - where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner - tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman - primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 
  muckers, trackmen; Concrete crew - includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
---------------------------------------------------------------- 
 LABO0261-007 07/01/2013 
 
MARIN COUNTY 
 
                                  Rates          Fringes 
 
LABORER   
     Mason Tender-Brick..........$ 32.77            16.53 
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---------------------------------------------------------------- 
 LABO0324-004 07/01/2013 
 
NAPA, SOLANO, AND SONOMA, COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person..$ 26.64            18.74 
     Traffic Control Person I....$ 26.94            18.74 
     Traffic Control Person II...$ 24.44            18.74 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 
 
  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 
  cushions. 
 
---------------------------------------------------------------- 
 LABO0324-008 07/01/2013 
 
NAPA, SOLANO, AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 34.10            16.53 
     GROUP 2.....................$ 33.87            16.53 
     GROUP 3.....................$ 33.62            16.53 
     GROUP 4.....................$ 33.17            16.53 
     GROUP 5.....................$ 32.63            16.53 
     Shotcrete Specialist........$ 36.12            16.53 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen - where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner - tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman - primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 
  muckers, trackmen; Concrete crew - includes rodding and 
  spreading, Dumpmen (any method) 
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  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
---------------------------------------------------------------- 
 LABO0324-010 07/01/2013 
 
NAPA, SOLANO AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (Brick)   
     Mason Tender-Brick..........$ 31.95            16.53 
---------------------------------------------------------------- 
 LABO1414-005 08/07/2013 
 
                                  Rates          Fringes 
 
Plasterer tender.................$ 30.00            16.36 
 
Work on a swing stage scaffold: $1.00 per hour additional. 
---------------------------------------------------------------- 
 PAIN0016-004 01/01/2013 
 
MARIN, NAPA, SOLANO & SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
Painters:........................$ 33.86            20.26 
 
PREMIUMS: 
EXOTIC MATERIALS - $0.75 additional per hour. 
SPRAY WORK: - $0.50 additional per hour. 
INDUSTRIAL PAINTING - $0.25 additional per hour 
  [Work on industrial buildings used for the manufacture and 
  processing of goods for sale or service; steel construction 
  (bridges), stacks, towers, tanks, and similar structures] 
 
HIGH WORK: 
over 50 feet - $2.00 per hour additional 
100 to 180 feet - $4.00 per hour additional 
Over 180 feet - $6.00 per houir additional 
 
---------------------------------------------------------------- 
 PAIN0016-005 01/01/2013 
 
ALPINE, BUTTE, COLUSA, EL DORADO (west of the Sierra Nevada 
Mountains), GLENN, LASSEN (west of Hwy. 395, excluding Honey 
Lake); MARIN, MODOC, NAPA, NEVADA (west of the Sierra Nevada 
Mountains), PLACER (west of the Sierra Nevada Mountains), 
PLUMAS, SACRAMENTO, SHASTA, SIERRA (west of the Sierra Nevada 
Mountains), SISKIYOU, SOLANO, SONOMA, SUTTER, TEHAMA, TRINITY, 
YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
DRYWALL FINISHER/TAPER...........$ 36.24            18.67 
---------------------------------------------------------------- 
 PAIN0016-007 01/01/2013 
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ALPINE, AMADOR, BUTTE, COLUSA. EL DORADO (west of the Sierra 
Nevada Mountains), GLENN, LASSEN (west of Highway 395, 
excluding Honey Lake), MODOC, NEVADA (west of the Sierra Nevada 
Mountains), PLACER (west of the Sierra Nevada Mountains), 
PLUMAS, SACRAMENTO, SHASTA, SIERRA (west of the Sierra Nevada 
Mountains), SISKIYOU, SUTTER, TEHAMA, TRINITY, YOLO & YUBA 
COUNTIES 
 
 
                                  Rates          Fringes 
 
Painters:........................$ 29.06            15.98 
 
SPRAY/SANDBLAST: $0.50 additional per hour. 
EXOTIC MATERIALS: $1.00 additional per hour. 
  HIGH TIME:  Over 50 ft above ground or water level $2.00 
  additional per hour.  100 to 180 ft above ground or water 
  level $4.00 additional per hour.  Over 180 ft above ground 
  or water level $6.00 additional per hour. 
 
---------------------------------------------------------------- 
 PAIN0016-008 01/01/2013 
 
MARIN, NAPA, SOLANO AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
SOFT FLOOR LAYER.................$ 44.87            17.98 
---------------------------------------------------------------- 
 PAIN0169-004 01/01/2013 
 
MARIN , NAPA & SONOMA COUNTIES; SOLANO COUNTY (west of a line 
defined as follows: Hwy. 80 corridor beginning at the City of 
Fairfield, including Travis Air Force Base and Suisun City; 
going north of Manakas Corner Rd., continue north on Suisun 
Valley Rd. to the Napa County line; Hwy. 80 corridor south on 
Grizzly Island Rd. to the Grizzly Island Management area) 
 
 
                                  Rates          Fringes 
 
GLAZIER..........................$ 41.88            21.59 
---------------------------------------------------------------- 
* PAIN0567-001 07/01/2013 
 
EL DORADO COUNTY (east of the Sierra Nevada Mountains);  LASSEN 
COUNTY (east of Highway 395, beginning at Stacey and including 
Honey Lake); NEVADA COUNTY (east of the Sierra Nevada 
Mountains); PLACER COUNTY (east of the Sierra Nevada 
Mountains); AND SIERRA COUNTY (east of the Sierra Nevada 
Mountains) 
 
 
                                  Rates          Fringes 
 
Painters:   
     Brush and Roller............$ 23.30            10.19 
     Spray Painter & Paperhanger.$ 24.15            10.19 
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PREMIUMS: 
Special Coatings (Brush), and Sandblasting = $0.50/hr 
Special Coatings (Spray), and Steeplejack = $1.00/hr 
Special Coating Spray Steel = $1.25/hr 
Swing Stage = $2.00/hr 
 
  *A special coating is a coating that requires the mixing of 2 
  or more products. 
 
---------------------------------------------------------------- 
 PAIN0567-007 07/01/2013 
 
EL DORADO COUNTY (east of the Sierra Nevada Mountains); LASSEN 
COUNTY (east of Highway 395, beginning at Stacey and including 
Honey Lake); NEVADA COUNTY (east of the Sierra Nevada 
Mountains); PLACER COUNTY (east of the Sierra Nevada Mountains) 
AND SIERRA COUNTY (east of the Sierra Nevada Mountains) 
 
 
                                  Rates          Fringes 
 
SOFT FLOOR LAYER.................$ 25.40            11.49 
---------------------------------------------------------------- 
 PAIN0567-010 07/01/2013 
 
EL DORADO COUNTY (east of the Sierra Nevada Mountains);  LASSEN 
COUNTY (east of Highway 395, beginning at Stacey and including 
Honey Lake); NEVADA COUNTY (east of the Sierra Nevada 
Mountains); PLACER COUNTY (east of the Sierra Nevada 
Mountains); AND SIERRA COUNTY (east of the Sierra Nevada 
Mountains) 
 
 
                                  Rates          Fringes 
 
Drywall   
     (1) Taper...................$ 27.07            11.14 
     (2) Steeplejack - Taper,  
     over 40 ft with open space  
     below.......................$ 28.57            11.14 
---------------------------------------------------------------- 
 PAIN0767-004 01/01/2013 
 
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, 
SOLANO (Remainder), SUTTER, TEHAMA, TRINITY, YOLO, YUBA 
 
 
                                  Rates          Fringes 
 
GLAZIER..........................$ 32.24            19.88 
 
  PAID HOLIDAYS: New Year's Day, Martin Luther King, Jr. Day, 
  President's Day, Memorial Day, Independence Day, Labor Day, 
  Veteran's Day, Thanksgiving Day, and Christmas Day. 
 
  Employee rquired to wear a body harness shall receive $1.50 
  per hour above the basic hourly rate at any elevation. 
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---------------------------------------------------------------- 
 PAIN1176-001 07/01/2013 
 
HIGHWAY IMPR0VEMENT 
 
                                  Rates          Fringes 
 
Parking Lot Striping/Highway    
Marking:   
     GROUP 1.....................$ 28.27            11.65 
     GROUP 2.....................$ 28.60            11.65 
     GROUP 3.....................$ 26.96            11.65 
 
CLASSIFICATIONS   
 
  GROUP 1: Striper: Layout and application of painted traffic 
  stripes and marking; hot thermo plastic; tape, traffic 
  stripes and markings 
 
  GROUP 2: Gamecourt & Playground Installer 
 
  GROUP 3: Protective Coating, Pavement Sealing 
 
---------------------------------------------------------------- 
 PAIN1237-001 01/01/2013 
 
ALPINE; COLUSA; EL DORADO (west of the Sierra Nevada 
Mountains); GLENN; LASSEN (west of Highway 395, beginning at 
Stacey and including Honey Lake); MODOC; NEVADA (west of the 
Sierra Nevada Mountains); PLACER (west of the Sierra Nevada 
Mountains); PLUMAS; SACRAMENTO; SHASTA; SIERRA (west of the 
Sierra Nevada Mountains); SISKIYOU; SUTTER; TEHAMA; TRINITY; 
YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
SOFT FLOOR LAYER.................$ 28.25            16.73 
---------------------------------------------------------------- 
 PLAS0300-003 07/01/2009 
 
                                  Rates          Fringes 
 
PLASTERER   
     AREA 295: Alpine, Amador,  
     Butte, Colusa, El Dorado,  
     Glenn, Lassen, Modoc,  
     Nevada, Placer, Plumas,  
     Sacramento, Shasta,  
     Sierra, Siskiyou, Solano,  
     Sutter, Tehema, Trinity,  
     Yolo & Yuba Counties........$ 32.82            15.10 
     AREA 355: Marin, Napa &  
     Sonoma Counties.............$ 32.82            15.30 
---------------------------------------------------------------- 
 PLAS0300-005 06/28/2010 
 
                                  Rates          Fringes 
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CEMENT MASON/CONCRETE FINISHER...$ 28.65            18.56 
---------------------------------------------------------------- 
 PLUM0038-002 07/01/2013 
 
MARIN AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
PLUMBER (Plumber,    
Steamfitter, Refrigeration    
Fitter)   
     (1) Work on wooden frame  
     structures 5 stories or  
     less excluding hgih-rise  
     buildings and commercial  
     work such as hospitals,  
     prisons, hotels, schools,  
     casinos, wastewater  
     treatment plants, and  
     resarch facilities as well  
     as refrigeration  
     pipefitting, service and  
     repair work - MARKET  
     RECOVERY RATE...............$ 62.00            42.39 
     (2) All other work - NEW  
     CONSTRUCTION RATE...........$ 62.00            42.39 
---------------------------------------------------------------- 
 PLUM0038-006 07/01/2013 
 
MARIN & SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
Landscape/Irrigation Fitter    
(Underground/Utility Fitter).....$ 52.70            31.45 
---------------------------------------------------------------- 
* PLUM0228-001 01/01/2014 
 
BUTTE, COLUSA, GLENN, LASSEN, MODOC, PLUMAS, SHASTA, SIERRA, 
SISKIYOU, SUTTER, TEHAMA, TRINITY & YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
PLUMBER..........................$ 34.50            25.24 
---------------------------------------------------------------- 
 PLUM0343-001 07/01/2013 
 
NAPA AND SOLANO COUNTIES 
 
                                  Rates          Fringes 
 
PLUMBER/PIPEFITTER   
     Light Commercial............$ 30.60            19.40 
     All Other Work..............$ 47.50            28.20 
 
DEFINITION OF LIGHT COMMERICIAL:  
  Work shall include strip shopping centers, office buildings, 
  schools and other commercial structures which the total 
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  plumbing bid does not exceed Two Hundred and Fifty Thousand 
  ($250,000) and the total heating and cooling does not 
  exceed Two Hundred Fifty Thousand ($250,000); or  Any 
  projects bid in phases shall not qualify unless the total 
  project is less than Two Hundred Fifty Thousand ($250,000) 
  for the plumbing bid; and Two Hundred Fifty Thousand 
  ($250,000) for the heating and cooling bid.  Excluded are 
  hospitals, jails, institutions and industrial projects, 
  regardless size of the project 
 
  FOOTNOTES: While fitting galvanized material: $.75 per hour 
  additional.  Work from trusses, temporary staging, 
  unguarded structures 35' from the ground or water: $.75 per 
  hour additional.  Work from swinging scaffolds, boatswains 
  chairs or similar devices: $.75 per hour additional. 
 
---------------------------------------------------------------- 
 PLUM0350-001 01/01/2011 
 
EL DORADO COUNTY (Lake Tahoe area only); NEVADA COUNTY (Lake 
Tahoe area only); AND PLACER COUNTY (Lake Tahoe area only) 
 
 
                                  Rates          Fringes 
 
PLUMBER/PIPEFITTER...............$ 34.60            10.50 
---------------------------------------------------------------- 
 PLUM0355-001 07/01/2013 
 
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, 
NAPA, NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, 
SISKIYOU, SOLANO, SUTTER, TEHAMA, TRINITY, YOLO, AND YUBA 
COUNTIES 
 
 
                                  Rates          Fringes 
 
Underground Utility Worker   
     /Landscape Fitter...........$ 28.55             8.30 
---------------------------------------------------------------- 
* PLUM0442-003 01/01/2014 
 
AMADOR (South of San Joaquin River) and ALPINE COUNTIES 
 
                                  Rates          Fringes 
 
PLUMBER..........................$ 35.00            24.99 
---------------------------------------------------------------- 
 PLUM0447-001 07/01/2013 
 
AMADOR (north of San Joaquin River), EL DORADO (excluding Lake 
Tahoe area), NEVADA (excluding Lake Tahoe area); PLACER 
(excluding Lake Tahoe area), SACRAMENTO AND YOLO COUNTIES 
 
 
                                  Rates          Fringes 
 
PLUMBER/PIPEFITTER   
     Journeyman..................$ 41.77            22.35 
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     Light Commercial Work.......$ 32.23            17.22 
---------------------------------------------------------------- 
 ROOF0081-006 08/01/2011 
 
MARIN, NAPA, SOLANO AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
Roofer...........................$ 33.16            10.90 
---------------------------------------------------------------- 
 ROOF0081-007 08/01/2012 
 
ALPINE, BUTTE, COLUSA, EL DORADO, GLENN,LASSEN, MODOC, NEVADA, 
PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, 
TEHAMA, TRINITY, YOLO, AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Roofer...........................$ 32.33            11.97 
---------------------------------------------------------------- 
 SFCA0483-003 01/01/2014 
 
MARIN, NAPA, SOLANO AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
SPRINKLER FITTER (Fire    
Sprinklers)......................$ 52.42            25.62 
---------------------------------------------------------------- 
 SFCA0669-003 07/01/2013 
 
ALPINE, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, NEVADA, 
PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, 
TEHAMA, TRINITY, YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
SPRINKLER FITTER.................$ 34.19            19.37 
---------------------------------------------------------------- 
 SHEE0104-006 07/01/2013 
 
MARIN, NAPA, SOLANO  SONOMA & TRINITY COUNTIES 
 
                                  Rates          Fringes 
 
Sheet Metal Worker   
     Mechanical Contracts  
     $200,000 or less............$ 51.30            35.96 
     All other work..............$ 52.80            34.46 
---------------------------------------------------------------- 
 SHEE0104-009 07/01/2013 
 
AMADOR, COLUSA, EL DORADO, NEVADA, PLACER, SACRAMENTO, SUTTER, 
YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
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SHEET METAL WORKER...............$ 38.43            29.31 
---------------------------------------------------------------- 
 SHEE0104-010 07/01/2013 
 
AlPINE COUNTY 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER...............$ 35.87            26.88 
---------------------------------------------------------------- 
 SHEE0104-011 07/01/2013 
 
BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, NEVADA, PLACER, 
PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, TEHAMA, 
YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Sheet Metal Worker (Metal    
decking and siding only).........$ 38.43            29.31 
---------------------------------------------------------------- 
 SHEE0104-014 07/01/2013 
 
MARIN, NAPA, SOLANO, SONOMA AND TRINITY COUNTIES 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER (Metal    
Decking and Siding only).........$ 52.80            34.46 
---------------------------------------------------------------- 
 SHEE0104-019 07/01/2013 
 
BUTTE, GLENN, LASSEN, MODOC, PLUMAS, SHASTA, SIERRA, SISKIYOU 
AND TEHAMA COUNTIES 
 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER   
     Mechanical Jobs $200,000 &  
     under.......................$ 29.54            27.16 
     Mechanical Jobs over  
     $200,000....................$ 38.43            29.31 
---------------------------------------------------------------- 
 TEAM0094-001 07/01/2013 
 
                                  Rates          Fringes 
 
Truck drivers:   
     GROUP 1.....................$ 27.44            23.69 
     GROUP 2.....................$ 27.74            23.69 
     GROUP 3.....................$ 28.04            23.69 
     GROUP 4.....................$ 28.39            23.69 
     GROUP 5.....................$ 28.74            23.69 
 
FOOTNOTES:    
  Articulated dump truck; Bulk cement spreader (with or without 
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  auger); Dumpcrete truck; Skid truck (debris box); Dry 
  pre-batch concrete mix trucks; Dumpster or similar type; 
  Slurry truck: Use dump truck yardage rate. 
  Heater planer; Asphalt burner; Scarifier burner; Industrial 
  lift truck (mechanical tailgate); Utility and clean-up 
  truck: Use appropriate rate for the power unit or the 
  equipment utilized. 
 
 
TRUCK DRIVER CLASSIFICATIONS   
 
  GROUP 1: Dump trucks, under 6 yds.; Single unit flat rack (2- 
  axle unit); Nipper truck (when flat rack truck is used 
  appropriate flat rack shall apply); Concrete pump truck 
  (when flat rack truck is used appropriate flat rack shall 
  apply); Concrete pump machine; Fork lift and lift jitneys; 
  Fuel and/or grease truck driver or fuel person; Snow buggy; 
  Steam cleaning; Bus or personhaul driver; Escort or pilot 
  car driver; Pickup truck; Teamster oiler/greaser and/or 
  serviceperson; Hook tender (including loading and 
  unloading); Team driver; Tool room attendant (refineries) 
 
  GROUP 2: Dump trucks, 6 yds. and under 8 yds.; Transit 
  mixers, through 10 yds.; Water trucks, under 7,000 gals.; 
  Jetting trucks, under 7,000 gals.; Single-unit flat rack 
  (3-axle unit); Highbed heavy duty transport; Scissor truck; 
  Rubber-tired muck car (not self-loaded); Rubber-tired truck 
  jumbo; Winch truck and "A" frame drivers; Combination winch 
  truck with hoist; Road oil truck or bootperson; 
  Buggymobile; Ross, Hyster and similar straddle carriers; 
  Small rubber-tired tractor 
 
  GROUP 3: Dump trucks, 8 yds. and including 24 yds.; Transit 
  mixers, over 10 yds.; Water trucks, 7,000 gals. and over; 
  Jetting trucks, 7,000 gals. and over; Vacuum trucks under 
  7500 gals. Trucks towing tilt bed or flat bed pull 
  trailers; Lowbed heavy duty transport; Heavy duty transport 
  tiller person; Self- propelled street sweeper with 
  self-contained refuse bin; Boom truck - hydro-lift or 
  Swedish type extension or retracting crane; P.B. or similar 
  type self-loading truck; Tire repairperson; Combination 
  bootperson and road oiler; Dry distribution truck (A 
  bootperson when employed on such equipment, shall receive 
  the rate specified for the classification of road oil 
  trucks or bootperson); Ammonia nitrate distributor, driver 
  and mixer; Snow Go and/or plow 
 
  GROUP 4: Dump trucks, over 25 yds. and under 65 yds.; Water 
  pulls - DW 10's, 20's, 21's and other similar equipment 
  when pulling Aqua/pak or water tank trailers; Helicopter 
  pilots (when transporting men and materials); Lowbedk Heavy 
  Duty Transport up to including 7 axles; DW10's, 20's, 21's 
  and other similar Cat type, Terra Cobra, LeTourneau Pulls, 
  Tournorocker, Euclid and similar type equipment when 
  pulling fuel and/or grease tank trailers or other 
  miscellaneous trailers; Vacuum Trucks 7500 gals and over 
  and truck repairman 
 
  GROUP 5: Dump trucks, 65 yds. and over; Holland hauler; Low 
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  bed Heavy Duty Transport over 7 axles 
 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination.  The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is union or non-union. 
 
 
Union Identifiers 
 
An identifier enclosed in dotted lines beginning with 
characters other than "SU" denotes that the union 
classification and rate have found to be prevailing for that 
classification. Example:  PLUM0198-005 07/01/2011.  The first 
four letters , PLUM, indicate the international union and the 
four-digit number, 0198, that follows indicates the local union 
number or district council number where applicable , i.e., 
Plumbers Local 0198.  The next number, 005 in the example, is 
an internal number used in processing the wage determination. 
The date, 07/01/2011, following these characters is the 
effective date of the most current  negotiated rate/collective 
bargaining agreement which would be July 1, 2011 in the above 
example. 
 
Union prevailing wage rates will be updated to reflect any 
changes in the collective bargaining agreements governing the 
rates. 
 
0000/9999: weighted union wage rates will be published annually 
each January. 
 
 
 
Non-Union Identifiers 
 
Classifications listed under an "SU" identifier were derived 
from survey data by computing average rates and are not union 
rates; however, the data used in computing these rates may 
include both union and non-union data.  Example:  SULA2004-007 
5/13/2010. SU indicates the rates are not union majority rates, 
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LA indicates the State of Louisiana; 2004 is the year of the 
survey; and 007 is an internal number used in producing the 
wage determination.  A 1993 or later date, 5/13/2010, indicates 
the classifications and rates under that identifier were issued 
as a General Wage Determination on that date. 
 
Survey wage rates will remain in effect and will not change 
until a new survey is conducted. 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
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            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
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AMENDMENTS TO MAY 2006 STANDARD SPECIFICATIONS 

UPDATED JUNE 6, 2008 

 
SECTION 0:  GLOBAL REVISIONS 

 
Issue Date:  July 31, 2007 
 
Global revisions are changes to contract documents not specific to a section of the Standard 

Specifications. 
 
• In each contract document at each occurrence: 
 
1. Except where existing asphalt concrete is described, replace "asphalt concrete" with "hot 

mix asphalt" 
2. Except where existing AC is described, replace "AC" with "HMA" where AC means 

asphalt concrete 
 

SECTION 1:  DEFINITIONS AND TERMS 

 
Issue Date:  January 18, 2008 
 
Section 1-1.01, "General," of the Standard Specifications is amended by adding the 

following: 
 
• The Department is gradually changing the style and language of the specifications.  The 

new style and language includes: 
 
1. Use of: 
 

1.1. Imperative mood 
1.2. Introductory modifiers 
1.3. Conditional clauses 
 

2. Elimination of: 
 

2.1. Language variations 
2.2. Definitions for industry-standard terms 
2.3. Redundant specifications 
2.4. Needless cross-references 
 

• The use of this new style does not change the meaning of a specification not yet using 
this style. 

• The specifications are written to the Bidder before award and the Contractor after.  
Before award, interpret sentences written in the imperative mood as starting with "The Bidder 
must" and interpret "you" as "the Bidder" and "your" as "the Bidder's."  After award, interpret 
sentences written in the imperative mood as starting with "The Contractor must" and interpret 
"you" as "the Contractor" and "your" as "the Contractor's." 
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• Unless an object or activity is specified to be less than the total, the quantity or amount is 
all of the object or activity. 

• All items in a list apply unless the items are specified as choices. 
• Interpret terms as defined in the Contract documents.  A term not defined in the Contract 

documents has the meaning defined in Means Illustrated Construction Dictionary, Condensed 
Version, Second Edition. 

 
The 1st table in Section 1-1.02, "Abbreviations," of the Standard Specifications is amended 

by adding: 
 

SSPC The Society for Protective Coatings 
 
Section 1, "Definitions and Terms," of the Standard Specifications is amended by adding the 

following sections: 
 

1-1.082  BUSINESS DAY 

• Day on the calendar except Saturday or holiday. 
 

1-1.084  CALIFORNIA MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES 

• The California Manual on Uniform Traffic Control Devices for Streets and Highways 
(California MUTCD) is issued by the Department of Transportation and is the Federal Highway 
Administration's MUTCD 2003 Edition, as amended for use in California. 

 
1-1.125  DEDUCTION 

• Amount of money permanently taken from progress payment and final payment. 
Deductions are cumulative and are not retentions under Pub Cont Code § 7107. 

 
1-1.205 FEDERAL-AID CONTRACT 

• Contract that has a Federal-aid project number on the cover of the Notice to Contractors 
and Special Provisions. 

 
1-1.245  HOLIDAY 

1. Every Sunday 
2. January 1st, New Year's Day 
3. 3rd Monday in January, Birthday of Martin Luther King, Jr. 
4. February 12th, Lincoln's Birthday 
5. 3rd Monday in February, Washington's Birthday 
6. March 31st, Cesar Chavez Day 
7. Last Monday in May, Memorial Day 
8. July 4th, Independence Day 
9. 1st Monday in September, Labor Day 
10. 2nd Monday in October, Columbus Day 
11. November 11th, Veterans Day 
12. 4th Thursday in November, Thanksgiving Day 
13. Day after Thanksgiving Day 
14. December 25th, Christmas Day 
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• If January 1st, February 12th, March 31st, July 4th, November 11th, or December 25th 
falls on a Sunday, the Monday following is a holiday.  If November 11th falls on a Saturday, the 
preceding Friday is a holiday.  Interpret "legal holiday" as "holiday." 

 
1-1.475  WITHHOLD 

• Money temporarily or permanently taken from progress payment.  Withholds are 
cumulative and are not retentions under Pub Cont Code § 7107. 

 
Section 1-1.255, "Legal Holidays," of the Standard Specifications is deleted. 
 
Section 1-1.265, "Manual on Uniform Traffic Control Devices," of the Standard 

Specifications is deleted. 
 
Section 1-1.266, "Manual on Uniform Traffic Control Devices California Supplement," of 

the Standard Specifications is deleted. 
 
Section 1-1.39 "State," of the Standard Specifications is amended to read: 
 

1-1.39  STATE 

• The State of California, including its agencies, departments, or divisions, whose conduct 
or action is related to the work. 

 
SECTION 3:  AWARD AND EXECUTION OF CONTRACT 

 
Issue Date:  August 17, 2007 
 
Section 3-1.025, "Insurance Policies," of the Standard Specifications is amended to read: 
 

3-1.025  INSURANCE POLICIES 

• The successful bidder shall submit: 
 
1. Copy of its commercial general liability policy and its excess policy or binder until such 

time as a policy is available, including the declarations page, applicable endorsements, 
riders, and other modifications in effect at the time of contract execution.  Standard ISO 
form No. CG 0001 or similar exclusions are allowed if not inconsistent with 
Section 7-1.12, "Indemnification and Insurance."  Allowance of additional exclusions is 
at the discretion of the Department. 

2. Certificate of insurance showing all other required coverages.  Certificates of insurance, 
as evidence of required insurance for the auto liability and any other required policy, 
shall set forth deductible amounts applicable to each policy and all exclusions that are 
added by endorsement to each policy.  The evidence of insurance shall provide that no 
cancellation, lapse, or reduction of coverage will occur without 10 days prior written 
notice to the Department. 

3. A declaration under the penalty of perjury by a certified public accountant certifying the 
accountant has applied Generally Accepted Accounting Principles (GAAP) guidelines 
confirming the successful bidder has sufficient funds and resources to cover any 
self-insured retentions if the self-insured retention is $50,000 or higher. 
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• If the successful bidder uses any form of self-insurance for workers compensation in lieu 
of an insurance policy, it shall submit a certificate of consent to self-insure in accordance with 
the provisions of Section 3700 of the Labor Code. 

 
Section 3-1.03, "Execution of Contract," of the Standard Specifications is amended to read: 
 

3-1.03  EXECUTION OF CONTRACT 

• The contract shall be signed by the successful bidder and returned, together with the 
contract bonds and the documents identified in Section 3-1.025, "Insurance Policies," within 
10 business days of receiving the contract for execution. 

 
Section 3-1.04, "Failure to Execute Contract," of the Standard Specifications is amended to 

read: 
 

3-1.04  FAILURE TO EXECUTE CONTRACT 

• Failure of the lowest responsible bidder, the second lowest responsible bidder, or the 
third lowest responsible bidder to execute the contract as required in Section 3-1.03, "Execution 
of Contract," within 10 business days of receiving the contract for execution shall be just cause 
for the forfeiture of the proposal guaranty.  The successful bidder may file with the Department a 
written notice, signed by the bidder or the bidder's authorized representative, specifying that the 
bidder will refuse to execute the contract if it is presented.  The filing of this notice shall have the 
same force and effect as the failure of the bidder to execute the contract and furnish acceptable 
bonds within the time specified. 

 
Section 3-1.05, "Return of Proposal Guaranties," of the Standard Specifications is amended 

to read: 
 

3-1.05  RETURN OF PROPOSAL GUARANTIES 

• The Department keeps the proposal guaranties of the 1st, 2nd and 3rd lowest responsible 
bidders until the contract has been executed.  The other bidders' guaranties, other than bidders' 
bonds, are returned upon determination of the 1st, 2nd, and 3rd apparent lowest bidders, and 
their bidders' bonds are of no further effect. 

 
SECTION 4:  SCOPE OF WORK 

 
Issue Date:  August 17, 2007 
 
Section 4-1.01, "Intent of Plans and Specifications," of the Standard Specifications is 

amended by adding the following: 
 
• Nothing in the specifications voids the Contractor's public safety responsibilities. 
 

SECTION 5:  CONTROL OF WORK 

 
Issue Date:  February 1, 2008 
 
Section 5, "Control of Work," of the Standard Specifications is amended by adding the 

following sections: 
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5-1.005  GENERAL 

• Failure to comply with any specification part is a breach of the contract and a waiver of 
your right to time or payment adjustment. 

• After contract approval, submit documents and direct questions to the Engineer.  Orders, 
approvals, and requests to the Contractor are by the Engineer. 

• The Engineer furnishes the following in writing: 
 
1. Approvals 
2. Notifications 
3. Orders 
 
• The Contractor must furnish the following in writing: 
 
1. Assignments 
2. Notifications 
3. Proposals 
4. Requests, sequentially numbered 
5. Subcontracts 
6. Test results 
 
• The Department rejects a form if it has any error or any omission. 
• Convert foreign language documents to English. 
• Use contract administration forms available at the Department's Web site. 
• If the last day for submitting a document falls on a Saturday or holiday, it may be 

submitted on the next business day with the same effect as if it had been submitted on the day 
specified. 

 
5-1.015  RECORD RETENTION, INSPECTION, COPYING, AND AUDITING 

• Retain project records and make them available for inspection, copying, and auditing by 
State representatives from bid preparation through: 

 
1. Final payment 
2. Resolution of claims, if any 
 
• For at least 3 years after the later of these, retain and make available for inspection, 

copying, and auditing cost records by State representatives including: 
 
1. Records pertaining to bid preparation 
2. Overhead 
3. Payroll records and certified payroll 
4. Payments to suppliers and subcontractors 
5. Cost accounting records 
6. Records of subcontractors and suppliers 
 
• Maintain the records in an organized way in the original format, electronic and hard copy, 

conducive to professional review and audit. 
• Before contract acceptance, the State representative notifies the Contractor, 

subcontractor, or supplier 5 days before inspection, copying, or auditing. 
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• If an audit is to start more than 30 days after contract acceptance, the State representative 
notifies the Contractor, subcontractor, or supplier when the audit is to start. 

 
Section 5-1.01, "Authority of Engineer," of the Standard Specifications is amended by 

adding: 
 
• Failure to enforce a contract provision does not waive enforcement of any contract 

provision. 
 
Section 5-1.04, "Coordination and Interpretation of Plans, Standard Specifications, and 

Special Provisions," of the Standard Specifications is amended to read: 
 

5-1.04  CONTRACT COMPONENTS 

• A component in one contract part applies as if appearing in each.  The parts are 
complementary and describe and provide for a complete work. 

• If a discrepancy exists: 
 
1. The governing ranking of contract parts in descending order is: 
 

1.1. Special provisions 
1.2. Project plans 
1.3. Revised Standard Plans 
1.4. Standard Plans 
1.5. Amendments to the Standard Specifications 
1.6. Standard Specifications 
1.7. Project information 
 

2. Written numbers and notes on a drawing govern over graphics 
3. A detail drawing governs over a general drawing 
4. A detail specification governs over a general specification 
5. A specification in a section governs over a specification referenced by that section 
 
• If a discrepancy is found or confusion arises, request correction or clarification. 
 
Section 5-1.07, "Lines and Grades," of the Standard Specifications is replaced with the 

following: 
 

5-1.07  LINES AND GRADES 

• The Engineer places stakes and marks under Chapter 12, "Construction Surveys," of the 
Department's Surveys Manual. 

• Submit your request for Department-furnished stakes: 
 
1. On a Request for Construction Stakes form.  Ensure: 
 

1.1. Requested staking area is ready for stakes 
1.2. You use the stakes in a reasonable time 
 

2. A reasonable time before starting an activity using the stakes 
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• Establish priorities for stakes and note priorities on the request. 
• Preserve stakes and marks placed by the Engineer. If the stakes or marks are destroyed, 

the Engineer replaces them at the Engineer's earliest convenience and deducts the cost. 
 
Section 5-1.116, "Differing Site Conditions," is amended to read: 
 

5-1.116  DIFFERING SITE CONDITIONS (23 CFR 635.109) 

5-1.116A  Contractor's Notification 

• Promptly notify the Engineer if you find either of the following: 
 
1. Physical conditions differing materially from either of the following: 
 

1.1. Contract documents 
1.2. Job site examination 
 

2. Physical conditions of an unusual nature, differing materially from those ordinarily 
encountered and generally recognized as inherent in the work provided for in the contract 

 
• Include details explaining the information you relied on and the material differences you 

discovered. 
• If you fail to notify the Engineer promptly, you waive the differing site condition claim 

for the period between your discovery of the differing site condition and your notification to the 
Engineer. 

• If you disturb the site after discovery and before the Engineer's investigation, you waive 
the differing site condition claim. 

 
5-1.116B  Engineer's Investigation and Decision 

• Upon your notification, the Engineer investigates job site conditions and: 
 
1. Notifies you whether to resume affected work 
2. Decides whether the condition differs materially and is cause for an adjustment of time, 

payment, or both 
 
5-1.116C  Protests 

• You may protest the Engineer's decision by: 
 
1. Submitting an Initial Notice of Potential Claim within 5 business days after receipt of the 

Engineer's notification 
2. Complying with claim procedures 
 
• The Initial Notice of Potential Claim must detail the differences in your position from the 

Engineer's determination and support your position with additional information, including 
additional geotechnical data.  Attach to the Initial Notice of Potential Claim a certification stating 
that you complied with Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site 
of Work." 

• Promptly submit supplementary information when obtained. 
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SECTION 6:  CONTROL OF MATERIALS 

 
Issue Date:  August 17, 2007 
 
Section 6-1.05, "Trade Names and Alternatives," of the Standard Specifications is amended 

to read: 
 

6-1.05  Specific Brand or Trade Name and Substitution 

• A reference to a specific brand or trade name establishes a quality standard and is not 
intended to limit competition.  You may use a product that is equal to or better than the specified 
brand or trade name if approved. 

• Submit a substitution request within a time period that: 
 
1. Follows Contract award 
2. Allows 30 days for review 
3. Causes no delay 
 
• Include substantiating data with the substitution request that proves the substitution: 
 
1. Is of equal or better quality and suitability 
2. Causes no delay in product delivery and installation 
 
Section 6, "Control of Materials," of the Standard Specifications is amended by adding the 

following sections: 
 

6-1.085  BUY AMERICA (23 CFR 635.410) 

• For a Federal-aid contract, furnish steel and iron materials to be incorporated into the 
work that are produced in the United States except: 

 
1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the 

domestic production of the steel and iron materials [60 Fed Reg 15478 (03/24/1995)] 
2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of 

the total bid or $2,500, material produced outside the United States may be used 
 
• Production includes: 
 
1. Processing steel and iron materials, including smelting or other processes that alter the 

physical form or shape (such as rolling, extruding, machining, bending, grinding, and 
drilling) or chemical composition 

2. Coating application, including epoxy coating, galvanizing, and painting, that protects or 
enhances the value of steel and iron materials 

 
• For steel and iron materials to be incorporated into the work, submit a Certificate of 

Compliance under Section 6-1.07, "Certificates of Compliance," of the Standard Specifications 
that certifies all production processes occurred in the United States except for the above 
exceptions. 
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6-1.087  BUY AMERICA (PUB RES CODE § 42703(d)) 

• Furnish crumb rubber to be incorporated into the work that is produced in the United 
States and is derived from waste tires taken from vehicles owned and operated in the United 
States. 

• For crumb rubber to be incorporated into the work, submit a Certificate of Compliance 
under Section 6-1.07, "Certificates of Compliance," of the Standard Specifications that certifies 
only crumb rubber manufactured in the United States and derived from waste tires taken from 
vehicles owned and operated in the United States is used. 

 
The 7th and 8th paragraph of Section 6-2.01, "General," of the Standard Specifications are 

amended to read: 
 
• Upon the Contractor's written request, the Department tests materials from an untested 

local source.  If satisfactory material from that source is used in the work, the Department does 
not charge the Contractor for the tests; otherwise, the Department deducts the test cost. 

 
The 2nd sentence of the 7th paragraph of Section 6-2.02, "Possible Local Material Sources," 

of the Standard Specifications is amended to read: 
 
• The Department deducts the charges for the removed material. 
 

SECTION 7:  LEGAL RELATIONS AND RESPONSIBILITIES 

 
Issue Date:  May 2, 2008 
 
Section 7-1.01, "Laws To Be Observed," of the Standard Specifications is amended to read: 
 

7-1.01  LAWS TO BE OBSERVED 

• Comply with laws, regulations, orders, decrees, and permits applicable to the project.  
Indemnify and defend the State against any claim or liability arising from the violation of a law, 
regulation, order, decree, or permit by you or your employees. Immediately report to the 
Engineer in writing a discrepancy or inconsistency between the contract and a law, regulation, 
order, decree, or permit. 

 
The 3rd listed requirement of the 1st paragraph of Section 7-1.01A(2), "Prevailing Wage," of 

the Standard Specifications is amended to read: 
 
3. Upon becoming aware of the subcontractor's failure to pay the specified prevailing rate of 

wages to the subcontractor's workers, the Contractor must diligently take corrective 
action to stop or rectify the failure, including withholding sufficient funds due the 
subcontractor for work performed on the public works project. 

 
The 2nd paragraph of Section 7-1.01A(2), "Prevailing Wage," of the Standard Specifications 

is amended to read: 
 
• Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards 

Enforcement must notify the Contractor on a public works project within 15 days of the receipt 
by the Division of Labor Standards Enforcement of a complaint of the failure of a subcontractor 
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on that public works project to pay workers the general prevailing rate of per diem wages.  If the 
Division of Labor Standards Enforcement determines that employees of a subcontractor were not 
paid the general prevailing rate of per diem wages and if the Department did not withhold 
sufficient money under the contract to pay those employees the balance of wages owed under the 
general prevailing rate of per diem wages, the Contractor must withhold an amount of moneys 
due the subcontractor sufficient to pay those employees the general prevailing rate of per diem 
wages if requested by the Division of Labor Standards Enforcement.  The Contractor must pay 
any money withheld from and owed to a subcontractor upon receipt of notification by the 
Division of Labor Standards Enforcement that the wage complaint has been resolved.  If notice 
of the resolution of the wage complaint has not been received by the Contractor within 180 days 
of the filing of a valid notice of completion or acceptance of the public works project, whichever 
occurs later, the Contractor must pay all moneys withheld from the subcontractor to the 
Department.  The Department withholds these moneys pending the final decision of an 
enforcement action. 

 
The 2nd paragraph of Section 7-1.01A(3), "Payroll Records," of the Standard Specifications 

is amended to read: 
 
• The Department withholds the penalties specified in subdivision (g) of Labor Code § 

1776 for noncompliance with the requirements in Section 1776. 
 
The 4th paragraph of Section 7-1.01A(3), "Payroll Records," of the Standard Specifications 

is amended to read: 
 
• The Department withholds for delinquent or inadequate payroll records (Labor Code § 

1771.5).  If the Contractor has not submitted an adequate payroll record by the month's 15th day 
for the period ending on or before the 1st of that month, the Department withholds 10 percent of 
the monthly progress estimate, exclusive of mobilization.  The Department does not withhold 
more than $10,000 or less than $1,000. 

 
The 5th paragraph of Section 7-1.01A(3), "Payroll Records," of the Standard Specifications 

is deleted. 
 
Section 7-1.01A(6), "Workers' Compensation," of the Standard Specifications is amended to 

read: 
 
7-1.01A(6)  (Blank) 

 
The fourth sentence of the second paragraph of Section 7-1.02, "Load Limitations," of the 

Standard Specifications is amended to read: 
 
• Trucks used to haul treated base, portland cement concrete, or hot mix asphalt shall enter 

onto the base to dump at the nearest practical entry point ahead of spreading equipment. 
 
Section 7-1.02, "Load Limitations," of the Standard Specifications is amended by adding the 

following paragraph after the 4th paragraph: 
 
• Loads imposed on existing, new, or partially completed structures shall not exceed the 

load carrying capacity of the structure or any portion of the structure as determined by AASHTO 
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LRFD with interims and California Amendments, Design Strength Limit State II.  The 
compressive strength of concrete (f'c) to be used in computing the load carrying capacity shall be 
the smaller of the following: 

 
1. Actual compressive strength at the time of loading 
2. Value of f'c shown on the plans for that portion of the structure or 2.5 times the value of fc 

(extreme fiber compressive stress in concrete at service loads) shown on the plans for 
portions of the structure where no f'c is shown 

 
The first sentence of the eighth paragraph of Section 7-1.09, "Public Safety," of the Standard 

Specifications is amended to read: 
 
• Signs, lights, flags, and other warning and safety devices and their use shall conform to 

the requirements set forth in Part 6 of the California MUTCD. 
 
The sixteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is 

amended to read: 
 
• When vertical clearance is temporarily reduced to 15.5 feet or less, low clearance 

warning signs shall be placed in accordance with Part 2 of the California MUTCD and as 
directed by the Engineer.  Signs shall conform to the dimensions, color, and legend requirements 
of the California MUTCD and these specifications except that the signs shall have black letters 
and numbers on an orange retroreflective background.  W12-2P signs shall be illuminated so that 
the signs are clearly visible. 

 
The last sentence of the 2nd paragraph of Section 7-1.11, "Preservation of Property," of the 

Standard Specifications is amended to read: 
 
• The cost of the repairs must be borne by the Contractor and will be deducted. 
 
Section 7-1.12, "Indemnification and Insurance," of the Standard Specifications is amended 

to read: 
 
7-1.12   INDEMNIFICATION AND INSURANCE 

• The Contractor's obligations regarding indemnification of the State of California and the 
requirements for insurance shall conform to the provisions in Section 3-1.025, "Insurance 
Policies," and Sections 7-1.12A, "Indemnification," and 7-1.12B, "Insurance," of this 
Section 7-1.12. 

 
7-1.12A   Indemnification 

• The Contractor shall defend, indemnify, and save harmless the State, including its 
officers, employees, and agents (excluding agents who are design professionals) from any and all 
claims, demands, causes of action, damages, costs, expenses, actual attorneys' fees, losses or 
liabilities, in law or in equity (Section 7-1.12A Claims) arising out of or in connection with the 
Contractor's performance of this contract for: 

 
1. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional 

injury or death to persons, including, but not limited to, the public, any employees or 
agents of the Contractor, the State, or any other contractor; and 
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2. Damage to property of anyone including loss of use thereof; caused or alleged to be 
caused in whole or in part by any negligent or otherwise legally actionable act or 
omission of the Contractor or anyone directly or indirectly employed by the Contractor or 
anyone for whose acts the Contractor may be liable. 

 
• Except as otherwise provided by law, these requirements apply regardless of the 

existence or degree of fault of the State.  The Contractor is not obligated to indemnify the State 
for Claims arising from conduct delineated in Civil Code Section 2782 and to Claims arising 
from any defective or substandard condition of the highway that existed at or before the start of 
work, unless this condition has been changed by the work or the scope of the work requires the 
Contractor to maintain existing highway facilities and the Claim arises from the Contractor's 
failure to maintain.  The Contractor's defense and indemnity obligation shall extend to Claims 
arising after the work is completed and accepted if the Claims are directly related to alleged acts 
or omissions by the Contractor that occurred during the course of the work.  State inspection is 
not a waiver of full compliance with these requirements. 

• The Contractor's obligation to defend and indemnify shall not be excused because of the 
Contractor's inability to evaluate liability or because the Contractor evaluates liability and 
determine that the Contractor is not liable.  The Contractor shall respond within 30 days to the 
tender of any Claim for defense and indemnity by the State, unless this time has been extended 
by the State.  If the Contractor fails to accept or reject a tender of defense and indemnity within 
30 days, in addition to any other remedy authorized by law, the Department may withhold such 
funds the State reasonably considers necessary for its defense and indemnity until disposition has 
been made of the Claim or until the Contractor accepts or rejects the tender of defense, 
whichever occurs first. 

• With respect to third-party claims against the Contractor, the Contractor waives all rights 
of any type to express or implied indemnity against the State, its officers, employees, or agents 
(excluding agents who are design professionals). 

• Nothing in the Contract is intended to establish a standard of care owed to any member of 
the public or to extend to the public the status of a third-party beneficiary for any of these 
indemnification specifications. 

 
7-1.12B  Insurance 

7-1.12B(1)  General 

• Nothing in the contract is intended to establish a standard of care owed to any member of 
the public or to extend to the public the status of a third-party beneficiary for any of these 
insurance specifications. 

 
7-1.12B(2)  Casualty Insurance 

• The Contractor shall procure and maintain insurance on all of its operations with 
companies acceptable to the State as follows: 

 
1. The Contractor shall keep all insurance in full force and effect from the beginning of the 

work through contract acceptance. 
2. All insurance shall be with an insurance company with a rating from A.M. Best Financial 

Strength Rating of A- or better and a Financial Size Category of VII or better. 
3. The Contractor shall maintain completed operations coverage with a carrier acceptable to 

the State through the expiration of the patent deficiency in construction statute of repose 
set forth in Code of Civil Procedure Section 337.1. 
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7-1.12B(3)  Workers' Compensation and Employer's Liability Insurance 

• In accordance with Labor Code Section 1860, the Contractor shall secure the payment of 
worker's compensation in accordance with Labor Code Section 3700. 

• In accordance with Labor Code Section 1861, the Contractor shall submit to the 
Department the following certification before performing the work: 

 
 I am aware of the provisions of Section 3700 of the Labor Code which require every 

employer to be insured against liability for workers' compensation or to undertake 
self-insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the work of this contract. 

 
• Contract execution constitutes certification submittal. 
• The Contractor shall provide Employer's Liability Insurance in amounts not less than: 
 
1. $1,000,000 for each accident for bodily injury by accident 
2. $1,000,000 policy limit for bodily injury by disease 
3. $1,000,000 for each employee for bodily injury by disease 
 
• If there is an exposure of injury to the Contractor's employees under the U.S. 

Longshoremen's and Harbor Workers' Compensation Act, the Jones Act, or under laws, 
regulations, or statutes applicable to maritime employees, coverage shall be included for such 
injuries or claims. 

 
7-1.12B(4)  Liability Insurance 

7-1.12B(4)(a)  General 

• The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance 
covering all operations by or on behalf of the Contractor providing insurance for bodily injury 
liability and property damage liability for the following limits and including coverage for: 

 
1. Premises, operations, and mobile equipment 
2. Products and completed operations 
3. Broad form property damage (including completed operations) 
4. Explosion, collapse, and underground hazards 
5. Personal injury 
6. Contractual liability 
 
7-1.12B(4)(b)  Liability Limits/Additional Insureds 

• The limits of liability shall be at least the amounts shown in the following table: 
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Total Bid For Each 
Occurrence1 

Aggregate for 
Products/Completed 

Operation 

General 
Aggregate2 

Umbrella or 
Excess Liability3 

≤$1,000,000 $1,000,000 $2,000,000 $2,000,000 $5,000,000 
 >$1,000,000 
 ≤$5,000,000 

 
$1,000,000 

 
$2,000,000 

 
$2,000,000 

 
$10,000,000 

 >$5,000,000 
≤$25,000,000 

 
$2,000,000 

 
$2,000,000 

 
$4,000,000 

 
$15,000,000 

>$25,000,000 $2,000,000 $2,000,000 $4,000,000 $25,000,000 
1. Combined single limit for bodily injury and property damage. 
2. This limit shall apply separately to the Contractor's work under this contract. 
3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops 
down) in the event the primary limits are impaired or exhausted. 

 
• The Contractor shall not require certified Small Business subcontractors to carry Liability 

Insurance that exceeds the limits in the table above.  Notwithstanding the limits specified herein, 
at the option of the Contractor, the liability insurance limits for certified Small Business 
subcontractors of any tier may be less than those limits specified in the table.  For Small 
Business subcontracts, "Total Bid" shall be interpreted as the amount of subcontracted work to a 
certified Small Business.  

• The State, including its officers, directors, agents (excluding agents who are design 
professionals), and employees, shall be named as additional insureds under the General Liability 
and Umbrella Liability Policies with respect to liability arising out of or connected with work or 
operations performed by or on behalf of the Contractor under this contract.  Coverage for such 
additional insureds does not extend to liability: 

 
1. Arising from any defective or substandard condition of the roadway which existed at or 

before the time the Contractor started work, unless such condition has been changed by 
the work or the scope of the work requires the Contractor to maintain existing roadway 
facilities and the claim arises from the Contractor's failure to maintain; 

2. For claims occurring after the work is completed and accepted unless these claims are 
directly related to alleged acts or omissions of the Contractor that occurred during the 
course of the work; or 

3. To the extent prohibited by Insurance Code Section 11580.04 
 
• Additional insured coverage shall be provided by a policy provision or by an 

endorsement providing coverage at least as broad as Additional Insured (Form B) endorsement 
form CG 2010, as published by the Insurance Services Office (ISO), or other form designated by 
the Department. 

 
7-1.12B(4)(c)  Contractor's Insurance Policy is Primary 

• The policy shall stipulate that the insurance afforded the additional insureds applies as 
primary insurance. Any other insurance or self-insurance maintained by the State is excess only 
and shall not be called upon to contribute with this insurance. 

 
7-1.12B(5)  Automobile Liability Insurance 

• The Contractor shall carry automobile liability insurance, including coverage for all 
owned, hired, and nonowned automobiles.  The primary limits of liability shall be not less than 
$1,000,000 combined single limit each accident for bodily injury and property damage.  The 
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umbrella or excess liability coverage required under Section 7-1.12B(4)(b) also applies to 
automobile liability. 

 
7-1.12B(6)  Policy Forms, Endorsements, and Certificates 

• The Contractor shall provide its General Liability Insurance under Commercial General 
Liability policy form No. CG0001 as published by the Insurance Services Office (ISO) or under 
a policy form at least as broad as policy form No. CG0001. 

 
7-1.12B(7)  Deductibles 

• The State may expressly allow deductible clauses, which it does not consider excessive, 
overly broad, or harmful to the interests of the State. Regardless of the allowance of exclusions 
or deductions by the State, the Contractor is responsible for any deductible amount and shall 
warrant that the coverage provided to the State is in accordance with Section 7-1.12B, 
"Insurance." 

 
7-1.12B(8)  Enforcement 

• The Department may assure the Contractor's compliance with its insurance obligations.  
Ten days before an insurance policy lapses or is canceled during the contract period, the 
Contractor shall submit to the Department evidence of renewal or replacement of the policy. 

• If the Contractor fails to maintain any required insurance coverage, the Department may 
maintain this coverage and withhold or charge the expense to the Contractor or terminate the 
Contractor's control of the work in accordance with Section 8-1.08, "Termination of Control." 

• The Contractor is not relieved of its duties and responsibilities to indemnify, defend, and 
hold harmless the State, its officers, agents, and employees by the Department's acceptance of 
insurance policies and certificates. 

• Minimum insurance coverage amounts do not relieve the Contractor for liability in excess 
of such coverage, nor do they preclude the State from taking other actions available to it, 
including the withholding of funds under this contract. 

 
7-1.12B(9)  Self-Insurance 

• Self-insurance programs and self-insured retentions in insurance policies are subject to 
separate annual review and approval by the State. 

• If the Contractor uses a self-insurance program or self-insured retention, the Contractor 
shall provide the State with the same protection from liability and defense of suits as would be 
afforded by first-dollar insurance.  Execution of the contract is the Contractor's 
acknowledgement that the Contractor will be bound by all laws as if the Contractor were an 
insurer as defined under Insurance Code Section 23 and that the self-insurance program or 
self-insured retention shall operate as insurance as defined under Insurance Code Section 22. 

 
SECTION 8:  PROSECUTION AND PROGRESS 

 
Issue Date:  August 17, 2007 
 
The 2nd paragraph of Section 8-1.02, "Assignment," of the Standard Specifications is 

amended to read: 
 
• If the Contractor assigns the right to receive contract payments, the Department accepts 

the assignment upon the Engineer's receipt of a notice.  Assigned payments remain subject to 
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deductions and withholds described in the contract.  The Department may use withheld payments 
for work completion whether payments are assigned or not. 

 
SECTION 9:  MEASUREMENT AND PAYMENT 

 
Issue Date:  August 17, 2007 
 
The last sentence of the 1st paragraph of Section 9-1.02, "Scope of Payment," of the Standard 

Specifications is amended to read: 
• Neither the payment of any estimate nor of any retained percentage or withhold relieves 

the Contractor of any obligation to make good any defective work or material. 
 
The 6th paragraph of Section 9-1.03C, "Records," of the Standard Specifications is deleted. 
 
The 2nd sentence of the 14th paragraph of Section 9-1.04, "Notice of Potential Claim," of the 

Standard Specifications is amended to read: 
 
• Administrative disputes are disputes of administrative deductions or withholds, contract 

item quantities, contract item adjustments, interest payments, protests of contract change orders 
as provided in Section 4-1.03A, "Procedure and Protest," and protests of the Weekly Statement 
of Working Days as provided in Section 8-1.06, "Time of Completion." 

 
Section 9-1.05, "Stop Notices," of the Standard Specifications is amended to read: 
 

9-1.05  STOP NOTICE WITHHOLDS 

• The Department may withhold payments to cover claims filed under Civ Code § 3179 et 
seq. 

 
Section 9, "Measurement and Payment," of the Standard Specifications is amended by adding 

the following sections: 
 

9-1.053  PERFORMANCE FAILURE WITHHOLDS 

• During each estimate period you fail to comply with a contract part, including submittal 
of a document as specified, the Department withholds a part of the progress payment.  The 
documents include quality control plans, schedules, traffic control plans, and water pollution 
control submittals. 

• For 1 performance failure, the Department withholds 25 percent of the progress payment 
but does not withhold more than 10 percent of the total bid. 

• For multiple performance failures, the Department withholds 100 percent of the progress 
payment but does not withhold more than 10 percent of the total bid. 

• The Department returns performance-failure withholds in the progress payment following 
the correction of noncompliance. 

 
9-1.055  PENALTY WITHHOLDS 

• Penalties include fines and damages that are proposed, assessed, or levied against you or 
the Department by a governmental agency or citizen lawsuit.  Penalties are also payments made 
or costs incurred in settling alleged permit violations of Federal, State, or local laws, regulations, 
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or requirements.  The cost incurred may include the amount spent for mitigation or correcting a 
violation. 

• If you or the Department is assessed a penalty, the Department may withhold the penalty 
amount until the penalty disposition has been resolved.  The Department may withhold penalty 
funds and notify you within 15 days of the withhold.  If the penalty amount is less than the 
amount being withheld from progress payments for retentions, the Department will not withhold 
the penalty amount. 

• If the penalty is resolved for less than the amount withheld, the Department pays interest 
at a rate of 6 percent per year on the excess withhold. If the penalty is not resolved, the withhold 
becomes a deduction. 

• Instead of the withhold, you may provide a bond payable to the Department of 
Transportation equal to the highest estimated liability for any disputed penalties proposed. 

 
9-1.057  PROGRESS WITHHOLDS FOR FEDERAL-AID CONTRACTS 

• Section 9-1.057, "Progress Withholds for Federal-Aid Contracts," applies to a Federal-aid 
contract. 

• The Department withholds 10 percent of a partial payment for noncompliant progress. 
Noncompliant progress occurs when: 

 
1. Total days to date exceed 75 percent of the revised contract working days 
2. Percent of working days elapsed exceeds the percent of value of work completed by more 

than 15 percent 
 
• The Engineer determines the percent of working days elapsed by dividing the total days 

to date by the revised contract working days and converting the quotient to a percentage. 
• The Engineer determines the percent of value of work completed by summing payments 

made to date and the amount due on the current progress estimate, dividing this sum by the 
current total estimated value of the work, and converting the quotient to a percentage.  These 
amounts are shown on the Progress Payment Voucher. 

• When the percent of working days elapsed minus the percent of value of work completed 
is less than or equal to 15 percent, the Department returns the withhold in the next progress 
payment. 

 
The 3rd paragraph of Section 9-1.06, "Partial Payments," of the Standard Specifications is 

amended to read: 
 
• For a non-Federal-aid project, the Department retains 10 percent of the estimated value of 

the work done and 10 percent of the value of materials estimated to have been furnished and 
delivered and unused or furnished and stored as part security for the fulfillment of the contract by 
the Contractor, except that at any time after 20 percent of the work has been completed, if the 
Engineer finds that satisfactory progress is being made, the Department may reduce the total 
amount being retained from payment pursuant to the above requirements to 5 percent of the total 
estimated value of the work and materials and may also reduce the amount retained from any of 
the remaining partial payments to 5 percent of the estimated value of the work and materials.  In 
addition, on any partial payment made after 95 percent of the work has been completed, the 
Department may reduce the amount retained from payment pursuant to the requirements of this 
Section 9-1.06, to such lesser amount as the Department determines is adequate security for the 
fulfillment of the balance of the work and other requirements of the contract, but in no event is 
that amount reduced to less than 125 percent of the estimated value of the work yet to be 
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completed as determined by the Engineer.  The reduction is made only upon the request of the 
Contractor and must be approved in writing by the surety on the performance bond and by the 
surety on the payment bond.  The approval of the surety must be submitted to the Disbursing 
Officer of the Department; the signature of the person executing the approval for the surety must 
be properly acknowledged and the power of attorney authorizing the person to give that consent 
must either accompany the document or be on file with the Department.  The retentions specified 
in this paragraph are those defined in Pub Cont Code § 7107(b). 

 
The 1st sentence of the 4th paragraph of Section 9-1.06, "Partial Payments," of the Standard 

Specifications is amended to read: 
 
• The Department shall pay monthly to the Contractor, while carrying on the work, the 

balance not retained, as aforesaid, after deducting therefrom all previous payments and all sums 
to be deducted or withheld under the provisions of the contract. 

 
The title and 1st and 2nd paragraphs of Section 9-1.065, "Payment of Withheld Funds," of 

the Standard Specifications are amended to read: 
 

9-1.065  RELEASE OF RETAINED FUNDS 

• The Department releases retained funds if you: 
 
1. Request release of the retention (Pub Cont Code § 10263) in writing 
2. Deposit securities equivalent to the funds you want released into escrow with the State 

Treasurer or with a bank acceptable to the Department 
3. Are the beneficial owner of and receive interest on the deposited securities substituted for 

the retained funds 
 
The 2nd sentence Section 9-1.07A, "Payment Prior to Proposed Final Estimate," of the 

Standard Specifications is amended to read: 
 
• The Department pays the balance due less previous payments, deductions, withholds, and 

retentions under the provisions of the contract and those further amounts that the Engineer 
determines to be necessary pending issuance of the proposed final estimate and payment thereon. 

 
The 1st paragraph of Section 9-1.07B, "Final Payment and Claims," of the Standard 

Specifications is amended to read: 
 
• After acceptance by the Director, the Engineer makes a proposed final estimate of the 

total amount payable to the Contractor, including an itemization of the total amount, segregated 
by contract item quantities, extra work, and other basis for payment, and shows each deduction 
made or to be made for prior payments and amounts to be deducted, withheld, or retained under 
the provisions of the contract.  Prior estimates and payments are subject to correction in the 
proposed final estimate.  The Contractor must submit written approval of the proposed final 
estimate or a written statement of claims arising under or by virtue of the contract so that the 
Engineer receives the written approval or statement of claims no later than close of business of 
the 30th day after receiving the proposed final estimate.  The Contractor's receipt of the proposed 
final estimate must be evidenced by postal receipt.  The Engineer's receipt of the Contractor's 
written approval or statement of claims must be evidenced by postal receipt or the Engineer's 
written receipt if delivered by hand. 
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SECTION 12:  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 

 
Issue Date:  October 6, 2006 
 
The first sentence of the second paragraph of Section 12-1.01, "Description," of the Standard 

Specifications is amended to read: 
 
• Attention is directed to Part 6 of the California MUTCD. 
 
Section 12-2.01, "Flaggers," of the Standard Specifications is amended to read: 
 

12-2.01  FLAGGERS 

• Flaggers while on duty and assigned to traffic control or to give warning to the public that 
the highway is under construction and of any dangerous conditions to be encountered as a result 
thereof, shall perform their duties and shall be provided with the necessary equipment in 
conformance with Part 6 of the California MUTCD.  The equipment shall be furnished and kept 
clean and in good repair by the Contractor at the Contractor's expense. 

 
The first paragraph of Section 12-3.01, "General," of the Standard Specifications is amended 

to read: 
 
• In addition to the requirements in Part 6 of the California MUTCD, all devices used by 

the Contractor in the performance of the work shall conform to the provisions in this 
Section 12-3. 

 
The second sentence of the first paragraph of Section 12-3.06, "Construction Area Signs," of 

the Standard Specifications is amended to read: 
 
• Construction area signs are shown in or referred to in Part 6 of the California MUTCD. 
 
The first sentence of the fourth paragraph of Section 12-3.06, "Construction Area Signs," of 

the Standard Specifications is amended to read: 
 
• All construction area signs shall conform to the dimensions, color and legend 

requirements of the plans, Part 6 of the California MUTCD and these specifications. 
 
The first sentence of the eighth paragraph of Section 12-3.06, "Construction Area Signs," of 

the Standard Specifications is amended to read: 
 
• Used signs with the specified sheeting material will be considered satisfactory if they 

conform to the requirements for visibility and legibility and the colors conform to the 
requirements in Part 6 of the California MUTCD. 

 
SECTION 19:  EARTHWORK 

 
Issue Date:  July 31, 2007 
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Section 19-1.03, "Grade Tolerance," of the Standard Specifications is amended to read: 
 
• Immediately prior to placing subsequent layers of material thereon, the grading plane 

shall conform to one of the following: 
 
A. When hot mix asphalt is to be placed on the grading plane, the grading plane at any point 

shall not vary more than 0.05-foot above or below the grade established by the Engineer. 
B. When subbase or base material to be placed on the grading plane is to be paid for by the 

ton, the grading plane at any point shall not vary more than 0.10-foot above or below the 
grade established by the Engineer. 

C. When the material to be placed on the grading plane is to be paid for by the cubic yard, 
the grading plane at any point shall be not more than 0.05-foot above the grade 
established by the Engineer. 

 
The first paragraph of Section 19-3.025C, "Soil Cement Bedding," of the Standard 

Specifications is amended to read: 
 
• Cementitious material used in soil cement bedding shall conform to the provisions in 

Section 90-2.01, "Cementitious Materials."  Supplementary cementitious material will not be 
required. 

 
The fourth paragraph of Section 19-3.025C, "Soil Cement Bedding," of the Standard 

Specifications is amended to read: 
 
• The aggregate, cementitious material, and water shall be proportioned either by weight or 

by volume.  Soil cement bedding shall contain not less than 282 pounds of cementitious material 
per cubic yard.  The water content shall be sufficient to produce a fluid, workable mix that will 
flow and can be pumped without segregation of the aggregate while being placed. 

 
The first paragraph of Section 19-3.062, "Slurry Cement Backfill," of the Standard 

Specifications is amended to read: 
 
• Slurry cement backfill shall consist of a fluid, workable mixture of aggregate, 

cementitious material, and water. 
 
The fifth paragraph of Section 19-3.062, "Slurry Cement Backfill," of the Standard 

Specifications is amended to read: 
 
• Cementitious material shall conform to the provisions in Section 90-2.01, "Cementitious 

Materials."  Supplementary cementitious material will not be required. 
 
The eighth paragraph of Section 19-3.062, "Slurry Cement Backfill," of the Standard 

Specifications is amended to read: 
 
• The aggregate, cementitious material, and water shall be proportioned either by weight or 

by volume.  Slurry cement backfill shall contain not less than 188 pounds of cementitious 
material per cubic yard.  The water content shall be sufficient to produce a fluid, workable mix 
that will flow and can be pumped without segregation of the aggregate while being placed. 
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SECTION 20:  EROSION CONTROL AND HIGHWAY PLANTING 

 
Issue Date: August 17, 2007 
 
Section 20-2.03, "Soil Amendment," of the Standard Specifications is amended to read: 
 

20-2.03 SOIL AMENDMENT 

• Soil amendment shall comply with the requirements in the California Food and 
Agricultural Code. 

• Soil amendment producers shall comply with the following: 
 
1. Be fully permitted to produce compost as specified under the California Integrated Waste 

Management Board, Local Enforcement Agencies and any other State and Local 
Agencies that regulate Solid Waste Facilities.  If exempt from State permitting 
requirements, the composting facility must certify that it follows guidelines and 
procedures for production of compost meeting the environmental health standards of 
Title 14, California Code of Regulations, Division 7, Chapter 3.1, Article 7. 

2. Be a participant in United States Composting Council's Seal of Testing Assurance 
program. 

 
• Soil amendment shall be composted and may be derived from any single, or mixture of 

any of the following feedstock materials: 
 
1. Green material consisting of chipped, shredded, or ground vegetation; or clean processed 

recycled wood products 
2. Biosolids 
3. Manure 
4. Mixed food waste 
 
• Soil amendment feedstock materials shall be composted to reduce weed seeds, pathogens 

and deleterious materials as specified under Title 14, California Code of Regulations, Division 7, 
Chapter 3.1, Article 7, Section 17868.3. 

• Soil amendment shall not be derived from mixed municipal solid waste and must be 
reasonably free of visible contaminates.  Soil amendment must not contain paint, petroleum 
products, pesticides or any other chemical residues harmful to animal life or plant growth.  Soil 
amendment must not possess objectionable odors. 

• Metal concentrations in soil amendment must not exceed the maximum metal 
concentrations listed in Title 14, California Code of Regulations, Division 7, Chapter 3.1, 
Section 17868.2. 

• Soil amendment must comply with the following: 
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Physical/Chemical Requirements 
Property Test Method Requirement 

pH *TMECC 04.11-A, Elastometric pH 1:5 Slurry 
Method, pH Units 

6.0–8.0 

Soluble Salts TMECC 04.10-A, Electrical Conductivity 1:5 Slurry 
Method dS/m (mmhos/cm) 

0-10.0 

Moisture Content TMECC 03.09-A, Total Solids & Moisture at 70+/- 5 
deg C, % Wet Weight Basis 

30–60 

Organic Matter 
Content 

TMECC 05.07-A, Loss-On-Ignition Organic Matter 
Method (LOI), % Dry Weight Basis 

30–65 

Maturity TMECC 05.05-A, Germination and Vigor 
Seed Emergence 
Seedling Vigor 
% Relative to Positive Control 

80 or Above 
80 or Above 

Stability TMECC 05.08-B, Carbon Dioxide Evolution Rate 
mg CO2-C/g OM per day 

8 or below 

Particle Size TMECC 02.02-B Sample Sieving for Aggregate Size 
Classification % Dry Weight Basis 

95% Passing 5/8 inch 
70% Passing 3/8 inch 

Pathogen TMECC 07.01-B, Fecal Coliform Bacteria < 1000 
MPN/gram dry wt. 

 
Pass 

Pathogen TMECC 07.01-B, Salmonella < 3 MPN/4 grams dry 
wt. 

 
Pass 

Physical 
Contaminants 

TMECC 02.02-C, Man Made Inert Removal and 
Classification: 
Plastic, Glass and Metal, % > 4mm fraction 

 
 

Combined Total: < 1.0 
Physical 
Contaminants 

TMECC 02.02-C, Man Made Inert Removal and 
Classification: 
Sharps (Sewing needles, straight pins and hypodermic 
needles), % > 4mm fraction 

 
None Detected  

*TMECC refers to "Test Methods for the Examination of Composting and Compost," published by the 
United States Department of Agriculture and the United States Compost Council (USCC). 

 
• Prior to application, the Contractor shall provide the Engineer with a copy of the soil 

amendment producer's Compost Technical Data Sheet and a copy of the compost producers STA 
certification. The Compost Technical Data Sheet shall include laboratory analytical test results, 
directions for product use, and a list of product ingredients. 

• Prior to application, the Contractor shall provide the Engineer with a Certificate of 
Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," 
of the Standard Specifications. 

 
The last 3 paragraphs of Section 20-2.10, "Seed," of the Standard Specifications are deleted. 
 
The last paragraph of Section 20-3.04A, "General," of the Standard Specifications is deleted. 
 
Section 20-4.055, "Pruning," of the Standard Specifications is amended to read: 
 

20-4.055 PRUNING 

• Pruning of plants shall be consistent with American National Standards Institute (ANSI), 
"Tree, Shrub and Other Woody Plant Maintenance Standard Practices," ANSI 300 (Part 1)-2001 
and "Best Management Practices Tree Pruning," 2002 (ISBN 1-881956318), published by the 
International Society of Arboriculture, P.O. Boc 3129, Champaign, IL 61826. 
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SECTION 25:  AGGREGATE SUBBASES 

 
Issue Date:  February 16, 2007 
 
The first paragraph of Section 25-1.02A, "Class 1, Class 2, and Class 3 Aggregate Subbases," 

of the Standard Specifications is amended to read: 
 
• Aggregate must be clean and free from organic matter and other deleterious substances.  

Aggregate must consist of any combination of: 
 
1. Broken stone 
2. Crushed gravel 
3. Natural rough surfaced gravel 
4. Sand 
5. Up to 100 percent of any combination of processed: 
 

5.1. Asphalt concrete 
5.2. Portland cement concrete 
5.3. Lean concrete base 
5.4. Cement treated base 
 

The first paragraph of Section 25-1.02B, "Class 4 Aggregate Subbase," of the Standard 
Specifications is amended to read: 

 
• Aggregate must be clean and free from organic matter and other deleterious substances.  

Aggregate must consist of any combination of: 
 
1. Broken stone 
2. Crushed gravel 
3. Natural rough surfaced gravel 
4. Sand 
5. Up to 100 percent of any combination of processed: 
 

5.1. Asphalt concrete 
5.2. Portland cement concrete 
5.3. Lean concrete base 
5.4. Cement treated base 
 

SECTION 26:  AGGREGATE BASE 

 
Issue Date:  February 16, 2007 
 
The first paragraph of Section 26-1.02A, "Class 2 Aggregate Base," of the Standard 

Specifications is amended to read: 
 
• Aggregate must be clean and free from organic matter and other deleterious substances.  

Aggregate must consist of any combination of: 
 
1. Broken stone 
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2. Crushed gravel 
3. Natural rough surfaced gravel 
4. Sand 
5. Up to 100 percent of any combination of processed: 
 

5.1. Asphalt concrete 
5.2. Portland cement concrete 
5.3. Lean concrete base 
5.4. Cement treated base 
 

The first paragraph of Section 26-1.02B, "Class 3 Aggregate Base," of the Standard 
Specifications is amended to read: 

 
• Aggregate must be clean and free from organic matter and other deleterious substances.  

Aggregate must consist of any combination of: 
 
1. Broken stone 
2. Crushed gravel 
3. Natural rough surfaced gravel 
4. Sand 
5. Up to 100 percent of any combination of processed: 
 

5.1. Asphalt concrete 
5.2. Portland cement concrete 
5.3. Lean concrete base 
5.4. Cement treated base 
 

SECTION 27:  CEMENT TREATED BASES 

 
Issue Date:  July 31, 2007 
 
The first paragraph of Section 27-1.02, "Materials," of the Standard Specifications is 

amended to read: 
 
• Cement shall be Type II portland cement conforming to the provisions in 

Section 90-2.01A, "Cement." 
 
The third paragraph of Section 27-1.02, "Materials," of the Standard Specifications is 

amended to read: 
 
• Aggregate for use in Class A cement treated base shall be of such quality that when 

mixed with cement in an amount not to exceed 5 percent by weight of the dry aggregate and 
compacted at optimum moisture content, the compressive strength of a sample of the compacted 
mixture shall not be less than 750 pounds per square inch at 7 days, when tested by California 
Test 312. 

 
The fourth paragraph of Section 27-1.02, "Materials," of the Standard Specifications is 

amended to read: 
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• Aggregate for use in Class B cement treated base shall have a Resistance (R-value) of not 
less than 60 before mixing with cement and a Resistance (R-value) of not less than 80 after 
mixing with cement in an amount not to exceed 2.5 percent by weight of the dry aggregate. 

 
The ninth paragraph of Section 27-1.07, "Compacting," of the Standard Specifications is 

amended to read: 
 
• When surfacing material is hot mix asphalt, the low areas shall be filled with hot mix 

asphalt conforming to the requirements for the lowest layer of hot mix asphalt to be placed as 
surfacing.  This filling shall be done as a separate operation prior to placing the lowest layer of 
surfacing, and full compensation for this filling will be considered as included in the contract 
price paid for cement treated base and no additional compensation will be allowed therefor. 

 
SECTION 28:  LEAN CONCRETE BASE 

 
Issue Date:  July 31, 2007 
 
The first paragraph of Section 28-1.02, "Materials," of the Standard Specifications is 

amended to read: 
 
• Cement shall be Type II portland cement conforming to the provisions in 

Section 90-2.01A, "Cement." 
 
The sixth paragraph of Section 28-1.02, "Materials," of the Standard Specifications is 

amended to read: 
 
• Aggregate shall be of such quality that, when mixed with cement in an amount not to 

exceed 300 pounds per cubic yard, and tested in conformance with the requirements in California 
Test 548, the compressive strength of a sample will be not less than 700 pounds per square inch 
at 7 days. 

 
The second paragraph of Section 28-1.06, "Spreading, Compacting and Shaping," of the 

Standard Specifications is amended to read: 
 
• In advance of curing operations, lean concrete base to be surfaced with hot mix asphalt 

shall be textured with a drag strip of burlap, a broom or a spring steel tine device which will 
produce scoring in the finished surface.  The scoring shall be parallel with the centerline or 
transverse thereto.  The operation shall be performed at a time and in a manner to produce the 
coarsest texture practical for the method used. 

 
The second paragraph of Section 28-1.08, "Surfaces Not Within Tolerance," of the Standard 

Specifications is amended to read: 
 
• Hardened lean concrete base with a surface lower than 0.05-foot below the grade 

established by the Engineer shall be removed and replaced with lean concrete base which 
complies with these specifications, or if permitted by the Engineer, the low areas shall be filled 
with pavement material as follows: 
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1. When pavement material is hot mix asphalt, the low areas shall be filled with hot mix 
asphalt conforming to the requirements for the lowest layer of hot mix asphalt to be 
placed as pavement.  This shall be done as a separate operation prior to placing the lowest 
layer of pavement, and full compensation for this filling will be considered as included in 
the contract price paid per cubic yard for lean concrete base and no additional 
compensation will be allowed therefor. 

2. When pavement material is portland cement concrete, the low areas shall be filled with 
pavement concrete at the time and in the same operation that the pavement is placed.  
Full compensation for this filling will be considered as included in the contract price paid 
per cubic yard for lean concrete base and no additional compensation will be allowed 
therefor. 

 
SECTION 29:  TREATED PERMEABLE BASES 

 
Issue Date:  July 31, 2007 
 
The second paragraph of Section 29-1.02B, "Cement Treated Permeable Base," of the 

Standard Specifications is amended to read: 
 
• Cement shall be Type II portland cement conforming to the provisions in 

Section 90-2.01A, "Cement." 
 
The first paragraph of Section 29-1.04A, "Asphalt Treated Permeable Base," of the Standard 

Specifications is amended to read: 
 
• Aggregates and asphalt for asphalt treated permeable base shall be stored, proportioned 

and mixed in the same manner provided for storing, proportioning and mixing aggregates and 
asphalt for hot mix asphalt in Section 39-1.08, "Production," except as follows: 

 
1. The aggregate need not be separated into sizes. 
2. The temperature of the aggregate before adding the asphalt binder shall be not less than 

275° F nor more than 325° F. 
3. Asphalt treated permeable base stored in excess of 2 hours shall not be used in the work. 
4. The aggregate shall be combined with 2.5 percent paving asphalt by weight of the dry 

aggregate.  After testing samples of the Contractor's proposed aggregate supply, the 
Engineer may order an increase or decrease in the asphalt content.  If an increase or 
decrease is ordered, and the increase or decrease exceeds the specified amount by more 
than 0.1-percent by weight of the dry aggregate, the compensation payable to the 
Contractor for the asphalt treated permeable base will be increased or decreased on the 
basis of the total increase or decrease in asphalt. 

5. The asphalt content of the asphalt mixture will be determined, at the option of the 
Engineer, by extraction tests in conformance with the requirements in California Test 310 
or 362, or will be determined in conformance with the requirements in California Test 
379.  The bitumen ratio pounds of asphalt per 100 pounds of dry aggregate shall not vary 
by more than 0.5-pound of asphalt above or 0.5-pound of asphalt below the amount 
designated by the Engineer.  Compliance with this requirement will be determined either 
by taking samples from trucks at the plant or from the mat behind the paver before 
rolling.  If the sample is taken from the mat behind the paver, the bitumen ratio shall be 
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not less than the amount designated by the Engineer, less 0.7-pound of asphalt per 
100 pounds of dry aggregate. 

 
The second paragraph of Section 29-1.04B, "Cement Treated Permeable Base," of the 

Standard Specifications is amended to read: 
 
• Cement treated permeable base shall contain not less than 287 pounds of cement per 

cubic yard. 
 
The first paragraph of Section 29-1.05, "Spreading and Compacting Asphalt Treated 

Permeable Base," of the Standard Specifications is amended to read: 
 
• Asphalt treated permeable base shall be spread and compacted as specified for hot mix 

asphalt under the "Method" construction process in Section 39, "Hot Mix Asphalt," and these 
specifications. 

 
The second paragraph of Section 29-1.07, "Surfaces Not Within Tolerance," of the Standard 

Specifications is amended to read: 
 
• Hardened treated permeable base with a surface lower than 0.05-foot below the grade 

established by the Engineer shall be removed and replaced with treated permeable base which 
complies with these specifications, or if permitted by the Engineer, the low areas shall be filled 
with pavement material as follows: 

 
1. When pavement material is hot mix asphalt, the low areas shall be filled with hot mix 

asphalt conforming to the requirements for the lowest layer of hot mix asphalt to be 
placed as pavement.  This shall be done as a separate operation prior to placing the lowest 
layer of pavement. 

2. When pavement material is portland cement concrete, the low areas shall be filled with 
pavement concrete at the time and in the same operation in which the pavement is placed. 

3. Full compensation for filling low areas will be considered as included in the contract 
price paid per cubic yard for treated permeable base and no additional compensation will 
be allowed therefor. 

 
SECTION 37:  BITUMINOUS SEALS 

 
Issue Date:  August 17, 2007 
 
The fourth through sixth paragraphs in Section 37-1.03, "Maintaining Traffic," of the 

Standard Specifications are amended to read: 
 
• On 2-lane two-way roadways, W8-7 "LOOSE GRAVEL" signs and W13-1 (35) speed 

advisory signs shall be furnished and placed adjacent to both sides of the traveled way where 
screenings are being spread on a traffic lane.  The first W8-7 sign in each direction shall be 
placed where traffic first encounters loose screenings, regardless of which lane the screenings are 
being spread on.  The W13-1 (35) signs need not be placed in those areas with posted speed 
limits of less than 40 MPH.  The signs shall be placed at maximum 2,000-foot intervals along 
each side of the traveled way and at public roads or streets entering the seal coat area as directed 
by the Engineer. 
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• On multilane roadways (freeways, expressways and multilane conventional highways) 
where screenings are being spread on a traffic lane, W8-7 "LOOSE GRAVEL" signs and W13-1 
(35) speed advisory signs shall be furnished and placed adjacent to the outside edge of the 
traveled way nearest to the lane being worked on.  The first W8-7 sign shall be placed where the 
screenings begin with respect to the direction of travel on that lane.  The W13-1 (35) signs need 
not be placed in those areas with posted speed limits of less than 40 MPH.  The signs shall be 
placed at maximum 2,000-foot intervals along the edge of traveled way and at on-ramps, public 
roads or streets entering the seal coat area as directed by the Engineer. 

• The W8-7 and W13-1 signs shall be maintained in place at each location until final 
brooming of the seal coat surface at that location is completed.  The W8-7 and W13-1 signs shall 
conform to the provisions for construction area signs in Section 12, "Construction Area Traffic 
Control Devices."  The signs may be set on temporary portable supports with the W13-1 below 
the W8-7 or on barricades with the W13-1 sign alternating with the W8-7 sign. 

 
The second paragraph of Section 37-1.07, "Finishing," of the Standard Specifications is 

amended to read: 
 
• Rollers shall be oscillating type pneumatic-tired rollers.  A minimum of 2 

pneumatic-tired rollers conforming to the provisions in Section 39-3.03 "Spreading and 
Compacting Equipment," shall be furnished. 

 
The second paragraph in Section 37-1.09, "Payment," of the Standard Specifications is 

amended to read: 
 
• The above prices and payments shall include full compensation for furnishing all labor, 

materials, tools, equipment and incidentals, and for doing all the work involved in applying seal 
coat, complete in place, including furnishing, placing, maintaining, and removing W8-7 and 
W13-1 signs, when required, and temporary supports or barricades for the signs, as shown on the 
plans, and as specified in these specifications and the special provisions, and as directed by the 
Engineer. 

 
 

SECTION 40:  PORTLAND CEMENT CONCRETE PAVEMENT 

 
Issue Date:  January 5, 2007 
 
Section 40-1.015, "Cement Content," is deleted. 
 
Section 40-1.05, "Proportioning," of the Standard Specifications is amended to read: 
 
• Aggregate and cementitious material proportioning shall conform to the provisions in 

Section 90-5, "Proportioning." 
 
The first paragraph in Section 40-1.105, "Exit Ramp Termini," of the Standard Specifications 

is amended to read: 
 
• Concrete pavement shall be constructed at the ends of exit ramps when required by the 

plans or the special provisions.  Texturing for exit ramp termini shall be by means of heavy 
brooming in a direction normal to ramp centerline.  The hardened surface shall have a coefficient 
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of friction not less than 0.35 as determined by California Test 342.  Minimum cementitious 
material content of concrete in pavement for exit ramp termini shall be 590 pounds per cubic 
yard. 

 
The first paragraph in Section 40-1.14, "Payment," of the Standard Specifications is amended 

to read: 
 
• The contract price paid per cubic yard for concrete pavement shall include full 

compensation for furnishing all labor, materials (including cementitious material in the amount 
specified), tools, equipment, and incidentals, and for doing all the work involved in constructing 
the portland cement concrete pavement, complete in place, as shown on the plans, and as 
specified in these specifications and the special provisions, and as directed by the Engineer. 

 
SECTION 41:  PAVEMENT SUBSEALING AND JACKING 

 
Issue Date:  January 5, 2007 
 
The second paragraph of Section 41-1.02, "Materials," of the Standard Specifications is 

amended to read: 
 
• Cement for grout shall be Type II portland cement conforming to the provisions in 

Section 90-2.01A, "Cement." 
 
The third paragraph of Section 41-1.02, "Materials," of the Standard Specifications is 

amended to read: 
 
• Fly ash shall conform to the requirements in AASHTO Designation:  M 295 for either 

Class C or for Class F.  The brand of fly ash used in the work shall conform to the provisions for 
approval of admixture brands in Section 90-4.03, "Admixture Approval." 

 
The fifth paragraph of Section 41-1.02, "Materials," of the Standard Specifications is 

amended to read: 
 
• Chemical admixtures and calcium chloride may be used.  Chemical admixtures in the 

grout mix shall conform to the provisions in Section 90-4, "Admixtures."  Calcium chloride shall 
conform to ASTM Designation:  D 98. 

 
SECTION 49:  PILING 

 
Issue Date:  June 6, 2008 
 
The 4th paragraph of Section 49-1.03, "Determination of Length," of the Standard 

Specifications is amended to read: 
 
• Modification to the specified installation methods and specified pile tip elevation will not 

be considered at locations where settlement, tension demands, or lateral load demands control 
design pile tip elevations or when the plans state that specified pile tip elevation shall not be 
revised. 
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The first sentence of the sixth paragraph of Section 49-1.03, "Determination of Length," of 
the Standard Specifications is amended to read: 

 
• Indicator compression pile load testing shall conform to the requirements in ASTM 

Designation:  D 1143-81. 
 
The first sentence of the seventh paragraph of Section 49-1.03, "Determination of Length," of 

the Standard Specifications is amended to read: 
 
• Indicator tension pile load testing shall conform to the requirements in ASTM 

Designation:  D 3689-90. 
 
The 9th paragraph of Section 49-1.03, "Determination of Length," of the Standard 

Specifications is amended to read: 
 
• The Contractor shall furnish piling of sufficient length to obtain the specified tip 

elevation shown on the plans or specified in the special provisions. 
 
The sixth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is 

amended to read: 
 
• The Contractor may use additional cementitious material in the concrete for the load test 

and anchor piles. 
 

The 1st paragraph of Section 49-6.01, "Measurement," of the Standard Specifications is 
amended to read: 

 
• The length of timber, steel, and precast prestressed concrete piles, and of cast-in-place 

concrete piles consisting of driven shells filled with concrete, shall be measured along the 
longest side, from the tip elevation shown on the plans to the plane of pile cut-off. 

 
Section 49-6.02, "Payment," of the Standard Specifications is amended by adding the 

following: 
 
• When pile tips are revised by the Engineer for timber, steel, and precast prestressed 

concrete piles, and for cast-in-place concrete piles consisting of driven shells filled with 
concrete, the additional length required, including all materials, equipment, and labor for 
furnishing, splicing, and installing the piling, will be paid for as extra work as provided in 
Section 4-1.03D, "Extra Work." 

• All remedial work required to achieve the required nominal resistance, including 
suspending driving operations above the required tip elevation and redriving piles at a later time, 
when directed by the Engineer, will be paid for as extra work as provided in Section 4-1.03D, 
"Extra Work." 

 
SECTION 50:  PRESTRESSING CONCRETE 

 
Issue Date:  April 4, 2008 
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The 2nd paragraph in Section 50-1.07, "Ducts," of the Standard Specifications is amended to 
read: 

 
• Ducts shall be fabricated with either welded or interlocked seams.  Galvanizing of the 

welded seam will not be required.  Ducts shall have sufficient strength to maintain their correct 
alignment during placing of concrete.  Joints between sections of duct shall be positive metallic 
connections which do not result in angle changes at the joints.  Waterproof tape shall be used at 
the connections.  Ducts shall be bent without crimping or flattening.  Transition couplings 
connecting the ducts to anchoring devices shall be either ferrous metal or polyolefin.  Ferrous 
metal transition couplings need not be galvanized. 

 
The 3rd paragraph in Section 50-1.05, "Prestressing Steel," of the Standard Specifications is 

amended by deleting item A. 
 
The seventh paragraph in Section 50-1.07, "Ducts," of the Standard Specifications is 

amended to read: 
 
• All ducts with a total length of 400 feet or more shall be vented.  Vents shall be placed at 

intervals of not more than 400 feet and shall be located within 6 feet of every high point in the 
duct profile.  Vents shall be 1/2 inch minimum diameter standard pipe or suitable plastic pipe.  
Connections to ducts shall be made with metallic or plastic structural fasteners.  Plastic 
components, if selected, shall not react with the concrete or enhance corrosion of the prestressing 
steel and shall be free of water soluble chlorides.  The vents shall be mortar tight, taped as 
necessary, and shall provide means for injection of grout through the vents and for sealing the 
vents.  Ends of vents shall be removed one inch below the roadway surface after grouting has 
been completed. 

 
Item B of the eleventh paragraph in Section 50-1.08, "Prestressing," of the Standard 

Specifications is amended to read: 
 
B. When the concrete is designated by class or cementitious material content, either the 

concrete compressive strength shall have reached the strength shown on the plans at the 
time of stressing or at least 28 days shall have elapsed since the last concrete to be 
prestressed has been placed, whichever occurs first. 

 
The second and third paragraphs in Section 50-1.09, "Bonding and Grouting," of the 

Standard Specifications are amended to read: 
 
• Grout shall consist of cement and water and may contain an admixture if approved by the 

Engineer. 
• Cement shall conform to the provisions in Section 90-2.01A, "Cement." 
 
The first paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended 

to read: 
 
• No separate payment will be made for pretensioning precast concrete members.  Payment 

for pretensioning precast concrete members shall be considered as included in the contract price 
paid for furnish precast members as provided for in Section 51, "Concrete Structures." 
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SECTION 51:  CONCRETE STRUCTURES 

 
Issue Date:  May 2, 2008 
 
The first sentence of the eleventh paragraph of Section 51-1.05, "Forms," of the Standard 

Specifications is amended to read: 
 
• Form panels for exposed surfaces shall be furnished and placed in uniform widths of not 

less than 3 feet and in uniform lengths of not less than 6 feet, except at the end of continuously 
formed surfaces where the final panel length required is less than 6 feet. 

 
The first sentence of the eleventh paragraph of Section 51-1.06C, "Removing Falsework," of 

the Standard Specifications is amended to read: 
 
• Falsework for box culverts and other structures with decks lower than the roadway 

pavement and with span lengths of 14 feet or less shall not be released until the last placed 
concrete has attained a compressive strength of 1,600 psi, provided that curing of the concrete is 
not interrupted. 

 
The 6th paragraph of Section 51-1.11, "Construction Methods," of the Standard 

Specifications is amended to read: 
 
• Construction methods and equipment employed by the Contractor shall conform to the 

provisions in Section 7-1.02, "Load Limitations." 
 
The fourth paragraph in Section 51-1.12D, "Sheet Packing, Preformed Pads, and Board 

Fillers," of the Standard Specifications is amended to read: 
 
• Expanded polystyrene shall be a commercially available polystyrene board.  Expanded 

polystyrene shall have a minimum flexural strength of 35 psi determined in conformance with 
the requirements in ASTM Designation:  C 203 and a compressive yield strength of between 16 
and 40 psi at 5 percent compression. Surfaces of expanded polystyrene against which concrete is 
placed shall be faced with hardboard.  Hardboard shall be 1/8 inch minimum thickness, 
conforming to ANSI A135.4, any class.  Other facing materials may be used provided they 
furnish equivalent protection.  Boards shall be held in place by nails, waterproof adhesive, or 
other means approved by the Engineer. 

 
The 3rd paragraph of Section 51-1.12F, "Sealed Joints," of the Standard Specifications is 

amended to read: 
 

• Type A and AL joint seals shall consist of a groove in the concrete that is filled with 
field-mixed silicone sealant. 

 
The table in the 6th paragraph of Section 51-1.12F, "Sealed Joints," of the Standard 

Specifications is amended to read: 
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Movement Rating (MR) Seal Type 
MR  1 inch Type A or Type B 
1 inch < MR  2 inches Type B 
2 inches < MR  4 inches Joint Seal Assembly (Strip Seal) 
MR  4 inches Joint Seal Assembly (Modular Unit) 

or Seismic Joint 
 
The 1st paragraph of Section 51-1.12F(3)(a), "Type A and AL Seal, " of the Standard 

Specifications is amended to read: 
 
• The sealant must consist of a 2-component silicone sealant that will withstand up to ±50 

percent movement. 
 
The 2nd paragraph of Section 51-1.12F(3)(a), "Type A and AL Seal," of the Standard 

Specifications is amended to read: 
 
• Silicone sealants must be tested under California Test 435 and must comply with the 

following: 
 

Specification Requirement 
Modulus at 150 percent elongation 8–75 psi 
Recovery  

21/32 inch max. 
Notch Test Notched or loss of bond 1/4 inch, 

max. 
Water Resistance Notched or loss of bond 1/4 inch, 

max. 
Ultraviolet Exposure 
ASTM Designation:  G 154, Table 
X2.1,Cycle 2. 

No more than slight checking or 
cracking. 

Cone Penetration 4.5-12.0 mm 
 
The 3rd paragraph of Section 51-1.12F(3)(a), "Type A and AL Seal," of the Standard 

Specifications is deleted. 
 
The 8th paragraph of Section 51-1.12F(3)(a), "Type A and AL Seal," of the Standard 

Specifications is deleted. 
 
The 10th paragraph of Section 51-1.12F(3)(a), "Type A and AL Seal," of the Standard 

Specifications is amended to read: 
 
• A Certificate of Compliance accompanied by a certified test report must be furnished for 

each batch of silicone sealant in conformance with the provisions in Section 6-1.07, "Certificates 
of Compliance." 

 
The 2nd paragraph of Section 51-1.12F(3)(b), "Type B Seal," of the Standard Specifications 

is amended to read: 
 
• The preformed elastomeric joint seal must conform to the requirements in ASTM D 2628 

and the following: 
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1. The seal must consist of a multichannel, nonporous, homogeneous material furnished in a 
finished extruded form. 

2. The minimum depth of the seal measured at the contact surface must be at least 95 
percent of the minimum uncompressed width of the seal as designated by the 
manufacturer. 

3. When tested in conformance with the requirements in California Test 673 for Type B 
seals, joint seals must provide a movement rating (MR) of not less than that shown on the 
plans. 

4. The top and bottom edges of the joint seal must maintain continuous contact with the 
sides of the groove over the entire range of joint movement. 

5. The seal must be furnished full length for each joint with no more than 1 shop splice in 
any 60-foot length of seal. 

6. The Contractor must demonstrate the adequacy of the procedures to be used in the work 
before installing seals in the joints. 

7. One field splice per joint may be made at locations and by methods approved by the 
Engineer.  The seals are to be manufactured full length for the intended joint, then cut at 
the approved splice section and rematched before splicing.  The Contractor must submit 
splicing details prepared by the joint seal manufacturer for approval before beginning 
splicing work. 

8. Shop splices and field splices must have no visible offset of exterior surfaces and must 
show no evidence of bond failure. 

9. At all open ends of the seal that would admit water or debris, each cell must be filled to a 
depth of 3 inches with commercial quality open cell polyurethane foam or closed by other 
means subject to approval by the Engineer. 

 
The 7th paragraph of Section 51-1.12F(3)(b), "Type B Seal," of the Standard Specifications 

is amended to read: 
 
• The joint seal must be installed full length for each joint with equipment that does not 

twist or distort the seal, elongate the seal longitudinally, or otherwise cause damage to the seal or 
to the concrete forming the groove. 

 
The first sentence of the eleventh paragraph of Section 51-1.12F(3)(b), "Type B Seal," of the 

Standard Specifications is amended to read: 
 
• Samples of the prefabricated joint seals, not less than 3 feet in length, will be taken by the 

Engineer from each lot of material. 
 
The fourth and fifth sentences of the sixth paragraph of Section 51-1.12H(1), "Plain and 

Fabric Reinforced Elastomeric Bearing Pads," of the Standard Specifications are amended to 
read: 

 
• Each ply of fabric shall have a breaking strength of not less than 800 pounds per inch of 

width in each thread direction when 3" x 36" samples are tested on split drum grips.  The bond 
between double plies shall have a minimum peel strength of 20 pounds per inch. 

 
The hardness (Type A) requirement in the table in the eighth paragraph of 

Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the Standard 
Specifications is amended to read: 
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Hardness (Type A) D 2240 with 2kg mass. 55 ±5 

 
The first sentence of subparagraph A of the first paragraph of Section 51-1.12H(2), "Steel 

Reinforced Elastomeric Bearings," of the Standard Specifications is amended to read: 
 
• The bearings shall consist of alternating steel laminates and internal elastomer laminates 

with top and bottom elastomer covers.  Steel laminates shall have a nominal thickness of 
0.075 inch (14 gage). 

 
The first paragraph in Section 51-1.135, "Mortar," of the Standard Specifications is amended 

to read: 
 
• Mortar shall be composed of cementitious material, sand, and water proportioned and 

mixed as specified in this Section 51-1.135. 
 
The third paragraph in Section 51-1.135, "Mortar," of the Standard Specifications is amended 

to read: 
 
• The proportion of cementitious material to sand, measured by volume, shall be one to 2 

unless otherwise specified. 
 

The third sentence of the fourth paragraph of Section 51-1.17, "Finishing Bridge Decks," of 
the Standard Specifications is amended to read: 

 
• The surfaces shall have a profile trace showing no high points in excess of 0.25 inch, and 

the portions of the surfaces within the traveled way shall have a profile count of 5 or less in any 
100-foot section. 

 
Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by 

adding the following subsection: 
 

51-1.17A  DECK CRACK TREATMENT 

• The Contractor shall use all means necessary to minimize the development of shrinkage 
cracks. 

• The Contractor shall remove all equipment and materials from the deck and clean the 
surface as necessary for the Engineer to measure the surface crack intensity.  Surface crack 
intensity will be determined by the Engineer after completion of concrete cure, before 
prestressing, and before the release of falsework.  In any 500 square foot portion of deck within 
the limits of the new concrete deck, should the intensity of cracking be such that there are more 
than 16 feet of cracks whose width at any location exceeds 0.02 inch, the deck shall be treated 
with methacrylate resin.  The area of deck to be treated shall have a width that extends for the 
entire width of new deck inside the concrete barriers and a length that extends at least 5 feet 
beyond the furthest single continuous crack outside the 500 square foot portion, measured from 
where that crack exceeds 0.02 inch in width, as determined by the Engineer. 

• Deck crack treatment shall include furnishing, testing, and application of methacrylate 
resin and sand.  If grinding is required, deck treatment shall take place before grinding. 
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51-1.17A(1)  Submittals 

• Before starting deck treatment, the Contractor shall submit plans in conformance with 
Section 5-1.02, "Plans and Working Drawings," for the following: 

 
1. Public safety plan for the use of methacrylate resin 
2. Placement plan for the construction operation 
 
• The plans shall identify materials, equipment, and methods to be used. 
• The public safety plan for the use of methacrylate resin shall include details for the 

following: 
 
1. Shipping 
2. Storage 
3. Handling 
4. Disposal of residual methacrylate resin and the containers 
 
• The placement plan for construction shall include the following: 
 
1. Schedule of deck treatment for each bridge.  The schedule shall be consistent with 

"Maintaining Traffic" of the special provisions and shall include time for the Engineer to 
perform California Test 342. 

2. Methods and materials to be used, including the following: 
 

2.1. Description of equipment for applying the resin 
2.2. Description of equipment for applying the sand 
2.3. Gel time range and final cure time for the resin 
 

• If the measures proposed in the safety plan are inadequate to provide for public safety 
associated with the use of methacrylate resin, the Engineer will reject the plan and direct the 
Contractor to revise the plan.  Directions for revisions will be in writing and include detailed 
comments.  The Engineer will notify the Contractor of the approval or rejection of a submitted or 
revised plan within 15 days of receipt of that plan. 

• In the event the Engineer fails to complete the review within the time allowed, and if, in 
the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the 
Engineer's delay in completing the review, the Contractor will be compensated for any resulting 
loss, and an extension of time will be granted, in the same manner as provided for in 
Section 8-1.09, "Right of Way Delays." 

 
51-1.17A(2)  Materials 

• Before using methacrylate resin, a Material Safety Data Sheet shall be submitted for each 
shipment of resin. 

• Methacrylate resin shall be low odor and have a high molecular weight.  Before adding 
initiator, the resin shall have a maximum volatile content of 30 percent when tested in 
conformance with the requirements in ASTM Designation:  D 2369, and shall conform to the 
following: 
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PROPERTY REQUIREMENT TEST METHOD 
* Viscosity 
 

25 cP, maximum, 
(Brookfield RVT 
with UL adaptor, 
50 RPM at 77°F 

ASTM D 2196 

* Specific Gravity 
 

0.90 minimum, 
at 77°F 

ASTM D 1475 

* Flash Point 
 

180°F, minimum ASTM D 3278 

* Vapor Pressure 
 

1.0 mm Hg, 
maximum, at 77°F 

ASTM D 323 

Tack-free Time 
 

400 minutes, 
maximum at 25°C 

Specimen prepared 
per California 
Test 551 

PCC Saturated 
Surface-Dry Bond 
Strength 

3.5 MPa, minimum 
at 24 hours and 
21±1°C 

California Test 551 

*  Test shall be performed before adding initiator. 

 
51-1.17A(3)  Testing 

• The Contractor shall allow 20 days for sampling and testing by the Engineer of the 
methacrylate resin before proposed use. If bulk resin is to be used, the Contractor shall notify the 
Engineer in writing at least 15 days before the delivery of the bulk resin to the job site.  Bulk 
resin is any resin stored in containers in excess of 55 gallons. 

• Before starting production treatment, the Contractor shall treat a test area of 
approximately 500 square feet that is within the project limits and at a location approved by the 
Engineer.  When available the test area shall be outside of the traveled way.  Weather and 
pavement conditions during the test treatment shall be similar to those expected on the deck.  
Equipment used for testing shall be similar to those used for deck treating operations. 

• During test and production deck treatment, test tiles shall be used to evaluate the resin 
cure time.  The Contractor shall coat at least one 4" x 4" commercial quality smooth glazed tile 
for each batch of methacrylate resin.  The coated tile shall be placed adjacent to the 
corresponding treated area.  Sand shall not be applied to the test tiles. 

• The acceptance criteria for a treated area is as follows: 
 

1. The test tiles are dry to the touch. 
2. The treated deck surface is tack free (non-oily). 
3. The sand cover adheres and resists brushing by hand. 
4. Excess sand has been removed by vacuuming or sweeping. 
5. The coefficient of friction is at least 0.35 when tested in conformance with California 

Test 342. 
 

• Deck treatment on the test area shall demonstrate that the methods and materials meet the 
acceptance criteria and that the production work will be completed within the specified time for 
maintaining traffic. 

• If a test or production area fails to meet the acceptance criteria, as determined by the 
Engineer, the treatment will be rejected, and the treatment shall be removed and replaced until 
the area complies with the acceptance criteria. 
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51-1.17A(4)  Construction 

• Equipment shall be fitted with suitable traps, filters, drip pans, or other devices as 
necessary to prevent oil or other deleterious material from being deposited on the deck. 

• Before deck treatment with methacrylate resin, the bridge deck surface shall be cleaned 
by abrasive blasting, and all loose material shall be blown from visible cracks using high-
pressure air.  Concrete curing seals shall be cleaned from the deck surface to be treated, and the 
deck shall be dry when blast cleaning is performed.  If the deck surface becomes contaminated at 
any time before placing the resin, the deck surface shall be cleaned by abrasive blasting. 

• Where abrasive blasting is being performed within 10 feet of a lane occupied by public 
traffic, the residue including dust shall be removed immediately after contact between the 
abrasive and the surface being treated.  The removal shall be by a vacuum attachment operating 
concurrently with the abrasive blasting operation. 

• A compatible promoter/initiator system shall be capable of providing the resin gel time 
range shown on the placement plan.  Gel time shall be adjusted to compensate for the changes in 
temperature throughout treatment application. 

• Resin shall be applied by machine and by using a two-part resin system with a promoted 
resin for one part and an initiated resin for the other part.  This two-part resin system shall be 
combined at equal volumes to the spray bars through separate positive displacement pumps.  
Combining of the 2 components shall be by either static in-line mixers or by external intersecting 
spray fans.  The pump pressure at the spray bars shall not be great enough to cause appreciable 
atomization of the resin.  Compressed air shall not be used to produce the spray.  A shroud shall 
be used to enclose the spray bar apparatus. 

• At the Contractor's option, manual application may be used.  For manual application, 
(1) the quantity of resin mixed with promoter and initiator shall be limited to 5 gallons at a time, 
and (2) the resin shall be distributed by squeegees and brooms within 10 minutes after 
application. 

• The Contractor shall apply methacrylate resin only to the specified area.  Barriers, railing, 
joints, and drainage facilities shall be adequately protected to prevent contamination by the 
treatment material.  Contaminated items shall be repaired at the Contractor's expense. 

• The relative humidity shall be less than 90 percent at the time of treatment.  The prepared 
area shall be dry and the surface temperature shall be at least 50°F and not more than 100°F 
when the resin is applied.  The rate of application of promoted/initiated resin shall be 
approximately 90 square feet per gallon; the exact rate shall be determined by the Engineer. 

• The deck surfaces to be treated shall be completely covered with resin so the resin 
penetrates and fills all cracks.  The resin shall be applied within 5 minutes after complete mixing.  
A significant increase in viscosity shall be cause for rejection.  Excess material shall be 
redistributed by squeegees or brooms within 10 minutes after application.  For textured deck 
surfaces, including grooved surfaces, excess material shall be removed from the texture 
indentations. 

• After the resin has been applied, at least 20 minutes shall elapse before applying sand.  
The sand shall be commercial quality dry blast sand.  At least 95 percent of the sand shall pass 
the No. 8 sieve and at least 95 percent shall be retained on the  No. 20 sieve.  The sand shall be 
applied at a rate of approximately 2 pounds per square yard or until refusal as determined by the 
Engineer. 

• Traffic will not be allowed on treated areas until the acceptance criteria has been met as 
determined by the Engineer. 
 

The second paragraph in Section 51-1.18C, "Class 2 Surface Finish (Gun Finish)," of the 
Standard Specifications is amended to read: 
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• When Class 2 surface finish (gun finish) is specified, ordinary surface finish shall first be 

completed.  The concrete surfaces shall then be abrasive blasted to a rough texture and 
thoroughly washed down with water.  While the washed surfaces are damp, but not wet, a finish 
coating of machine applied mortar, approximately 1/4 inch thick, shall be applied in not less than 
2 passes.  The coating shall be pneumatically applied and shall consist of either (1) sand, 
cementitious material, and water mechanically mixed prior to its introduction to the nozzle, or 
(2) premixed sand and cementitious material to which water is added prior to its expulsion from 
the nozzle.  The use of admixtures shall be subject to the approval of the Engineer as provided in 
Section 90, "Portland Cement Concrete."  Unless otherwise specified, supplementary 
cementitious materials will not be required.  The proportion of cementitious material to sand 
shall be not less than one to 4, unless otherwise directed by the Engineer.  Sand shall be of a 
grading suitable for the purpose intended.  The machines shall be operated and the coating shall 
be applied in conformance with standard practice.  The coating shall be firmly bonded to the 
concrete surfaces on which it is applied. 

 
The fifth paragraph in Section 51-1.18C, "Class 2 Surface Finish (Gun Finish)," of the 

Standard Specifications is amended to read: 
 
• When surfaces to be finished are in pedestrian undercrossings, the sand shall be silica 

sand and the cementitious material shall be standard white portland cement. 
 
Section 51-1.23, "Payment," of the Standard Specifications is amended by adding the 

following: 
 
• Full compensation for deck crack treatment, including execution of the public safety plan, 

shall be considered as included in the contract price paid per cubic yard for structural concrete, 
bridge, and no additional compensation will be allowed therefor. 

 
SECTION 52:  REINFORCEMENT 

 
Issue Date:  December 7, 2007 
 
The table in the eleventh paragraph of Section 52-1.07, "Placing," of the Standard 

Specifications is amended to read: 
 

Height Zone (H) 
(Feet above ground) 

Wind Pressure Value 
(psf) 

H  30 20 
30 < H  50 25 
50 < H  100 30 

H > 100 35 

 
The table in the second paragraph of Section 52-1.08B(1), "Mechanical Splices," of the 

Standard Specifications is amended to read: 
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Reinforcing Bar Number Total Slip 
4 0.010-inch 
5 0.010-inch 
6 0.010-inch 
7 0.014-inch 
8 0.014-inch 
9 0.014-inch 

10 0.018-inch 
11 0.018-inch 
14 0.024-inch 
18 0.030-inch 

 
The subparagraph under the sixth paragraph of Section 52-1.08B(2), "Butt Welded Splices," 

of the Standard Specifications is amended to read: 
 
• The minimum preheat and interpass temperatures shall be 400º F for Grade 40 bars and 

600º F for Grade 60 bars.  Immediately after completing the welding, at least 6 inches of the bar 
on each side of the splice shall be covered by an insulated wrapping to control the rate of 
cooling.  The insulated wrapping shall remain in place until the bar has cooled below 200º F. 

 
Item A of the 3rd paragraph of Section 52-1.08C, "Service Splice and Ultimate Butt Splice 

Testing Requirements," of the Standard Specifications is amended to read: 
 
A. Proper facilities, including a calibrated tensile testing machine capable of breaking the 

largest size of reinforcing bar to be tested. 
 
The 5th paragraph of Section 52-1.08C, "Service Splice and Ultimate Butt Splice Testing 

Requirements," of the Standard Specifications is amended to read: 
 
• Prequalification and production sample splices and testing shall conform to California 

Test 670 and these specifications. 
 
The 6th paragraph of Section 52-1.08C, "Service Splice and Ultimate Butt Splice Testing 

Requirements," of the Standard Specifications is deleted. 
 
The 5th paragraph of Section 52-1.08C(2)(a), "Production Test Requirements for Service 

Splices," of the Standard Specifications is amended to read: 
 
• If 3 or more sample splices from a production test conform to the provisions in this 

Section 52-1.08C(2), "Service Splice Test Criteria," all splices in the lot represented by this 
production test will be considered acceptable. 

 
The 2nd paragraph of Section 52-1.08C(3), "Ultimate Butt Splice Test Criteria," of the 

Standard Specifications is amended to read: 
 
• A minimum of 1 control bar shall be removed from the same bar as, and adjacent to, all 

ultimate prequalification, production, and quality assurance sample splices.  The lengths of 
control bars shall conform to the lengths specified for sample splices in California Test 670.  The 
portion of adjacent bar remaining in the work shall also be identified with weatherproof 
markings that correspond to its adjacent control bar. 
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The 2nd sentence of the 6th paragraph of Section 52-1.08C(3), "Ultimate Butt Splice Test 

Criteria," of the Standard Specifications is amended to read: 
 
• In addition, necking of the bar, as defined in California Test 670, shall occur at rupture 

regardless of whether the bar breaks inside or outside the affected zone. 
 

SECTION 53:  SHOTCRETE 

 
Issue Date:  November 2, 2007 
 
The third paragraph in Section 53-1.01, "Description," of the Standard Specifications is 

amended to read: 
 
• The dry-mix process shall consist of delivering dry mixed aggregate and cementitious 

material pneumatically or mechanically to the nozzle body and adding water and mixing the 
materials in the nozzle body.  The wet-mix process shall consist of delivering mixed aggregate, 
cement, and water pneumatically to the nozzle and adding any admixture at the nozzle. 

 
The first through fourth paragraphs in Section 53-1.02, "Materials," of the Standard 

Specifications is amended to read: 
 
• Cementitious material, fine aggregate, and mixing water shall conform to the provisions 

in Section 90, "Portland Cement Concrete." 
• Shotcrete to be mixed and applied by the dry-mix process shall consist of one part 

cementitious material to not more than 4.5 parts fine aggregate, thoroughly mixed in a dry state 
before being charged into the machine.  Measurement may be either by volume or by weight.  
The fine aggregate shall contain not more than 6 percent moisture by weight. 

• Shotcrete to be mixed and applied by the wet-mix process shall consist of cementitious 
material, fine aggregate, and water and shall contain not less than 632 pounds of cementitious 
material per cubic yard.  A maximum of 30 percent pea gravel may be substituted for fine 
aggregate.  The maximum size of pea gravel shall be such that 100 percent passes the 1/2 inch 
screen and at least 90 percent passes the 3/8 inch screen. 

• Admixtures may be added to shotcrete and shall conform to the provisions in Section 
90-4, "Admixtures." 

 
Item C of the third paragraph in Section 53-1.04, "Placing Shotcrete," of the Standard 

Specifications is amended to read: 
 
C. Aggregate and cementitious material that have been mixed for more than 45 minutes 

shall not be used unless otherwise permitted by the Engineer. 
 
Section 53-1.07, "Measurement," of the Standard Specifications is amended to read: 
 
• Quantities of shotcrete will be measured by the cubic yard computed from measurements, 

along the slope, of actual areas placed and the theoretical thickness shown on the plans.  The 
Department does not pay for shotcrete placed outside the dimensions shown on the plans or to 
fill low foundation. 
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Section 53-1.08, "Payment," of the Standard Specifications is amended to read: 
 
• The contract price paid per cubic yard for shotcrete shall include full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work 
involved in placing shotcrete, including preparing the foundation, wire reinforcement, structure 
backfill, joint filling material, and if required by the plans, drains with sacked pervious backfill 
material, as shown on the plans, as specified in these specifications and the special provisions, 
and as directed by the Engineer. 

 
SECTION 55:  STEEL STRUCTURES 

 
Issue Date:  May 2, 2008 
 
The 3rd paragraph of Section 55-1.05, "Falsework," of the Standard Specifications is 

amended to read: 
 
• Construction methods and equipment employed by the Contractor shall conform to the 

provisions in Section 7-1.02, "Load Limitations." 
 
The CVN impact value for Grade HPS 50W in the table in the fifth paragraph of 

Section 55-2.01, "Description," of the Standard Specifications is amended to read: 
 

Grade HPS 50W* (4 inches and under in 
thickness) 

20 at 10º F 

 
The first paragraph in Section 55-3.05, "Flatness of Faying and Bearing Surfaces," of the 

Standard Specifications is amended to read: 
 
• Surfaces of bearing and base plates and other metal surfaces that are to come in contact 

with each other or with ground concrete surfaces or with asbestos sheet packing shall be flat to 
within 1/32-inch tolerance in 12 inches and to within 1/16-inch tolerance overall.  Surfaces of 
bearing and base plates and other metal bearing surfaces that are to come in contact with 
preformed fabric pads, elastomeric bearing pads, or mortar shall be flat to within 1/8-inch 
tolerance in 12 inches and to within 3/16-inch tolerance overall. 

 
Item B of the first paragraph of Section 55-3.10, "Fastener Threads," of the Standard 

Specifications is amended to read: 
 
B. Internal threads shall conform to the requirements in ASTM Designation:  A 563. 
 
The third paragraph in Section 55-3.19, "Bearings and Anchorages," of the Standard 

Specifications is amended to read: 
 
• Immediately before setting bearing assemblies or masonry plates directly on ground 

concrete surfaces, the Contractor shall thoroughly clean the surfaces of the concrete and the 
metal to be in contact and shall apply a coating of nonsag polysulfide or polyurethane caulking 
conforming to the requirements in ASTM Designation:  C 920 to contact areas to provide full 
bedding. 
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The fifth paragraph in Section 55-3.19, "Bearings and Anchorages," of the Standard 
Specifications is amended to read: 

 
• Mortar to be placed below masonry plates or bearing plates of the bearing assemblies and 

in anchor bolt sleeves or canisters shall conform to the provisions in Section 51-1.135, "Mortar," 
except that the proportion of cementitious material to sand shall be 1:3. 

 
Item D of the first paragraph of Section 55-4.01, "Measurement," of the Standard 

Specifications is amended to read: 
 
D. To determine the pay quantities of galvanized metal, the weight to be added to the 

calculated weight of the base metal for the galvanizing will be determined from the table 
of weights of zinc coatings specified in ASTM Designation:  A 153/A 153M. 

 
SECTION 56:  SIGNS 

 
Issue Date:  March 16, 2007 
 
The fifth paragraph in Section 56-1.03, "Fabrication," of the Standard Specifications is 

amended to read: 
 
• Clips, eyes, or removable brackets shall be affixed to all signs and all posts and shall be 

used to secure the sign during shipping and for lifting and moving during erection as necessary to 
prevent damage to the finished galvanized or painted surfaces.  Brackets on tubular sign 
structures shall be removed after erection.  Details of the devices shall be shown on the working 
drawings. 

 
The fourth paragraph of Section 56-1.10, "Payment," of the Standard Specifications is 

amended to read: 
 
• The contract price paid per pound for install sign structure of the type or types designated 

in the Engineer's Estimate shall include full compensation for furnishing all labor, materials, 
tools, equipment and incidentals, and for doing all the work involved in installing sign structures, 
complete in place, including installing anchor bolt assemblies, removable sign panel frames, and 
sign panels and performing any welding, painting or galvanizing required during installation, as 
shown on the plans, as specified in these specifications and the special provisions, and as 
directed by the Engineer. 

 
The fourth paragraph in Section 56-2.03, "Construction," of the Standard Specifications is 

amended to read: 
 
• Backfill material for metal posts shall consist of minor concrete conforming to the 

provisions in Section 90-10, "Minor Concrete," and shall contain not less than 463 pounds of 
cementitious material per cubic yard. 

 
SECTION 59:  PAINTING 

 
Issue Date: May 1, 2006 
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The third paragraph of Section 59-2.12, "Painting," of the Standard Specifications is 
amended to read: 

 
• Contact surfaces of stiffeners, railings, built up members or open seam exceeding 6 mils 

in width that would retain moisture, shall be caulked with polysulfide or polyurethane sealing 
compound conforming to the requirements in ASTM Designation:  C 920, Type S, Grade NS, 
Class 25, Use O, or other approved material. 

 
The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is 

amended to read: 
 
• The dry film thickness of the paint will be measured in place with a calibrated Type 2 

magnetic film thickness gage in conformance with the requirements in SSPC-PA 2, 
"Measurement of Dry Coating Thickness with Magnetic Gages," of the "SSPC: The Society for 
Protective Coatings," except that there shall be no limit to the number or location of spot 
measurements to verify compliance with specified thickness requirements. 

 
SECTION 64:  PLASTIC PIPE 

 
Issue Date:  July 31, 2007 
 
The first paragraph of Section 64-1.06, "Concrete Backfill," of the Standard Specifications is 

amended to read: 
 
• At locations where pipe is to be backfilled with concrete as shown on the plans, the 

concrete backfill shall be constructed of minor concrete or Class 4 concrete conforming to the 
provisions in Section 90, "Portland Cement Concrete."  Minor concrete shall contain not less 
than 380 pounds of cementitious material per cubic yard.  The concrete to be used will be 
designated in the contract item or shown on the plans. 

 
The third paragraph of Section 64-1.06, "Concrete Backfill," of the Standard Specifications is 

amended to read: 
 
• The surface of the concrete backfill shall be broomed with a heavy broom to produce a 

uniform rough surface if hot mix asphalt is to be placed directly thereon. 
 

SECTION 65:  REINFORCED CONCRETE PIPE 

 
Issue Date:  July 31, 2007 
 
The first paragraph of Section 65-1.02, "Materials," of the Standard Specifications is 

amended to read: 
 
• Cementitious material and aggregate shall conform to the provisions in Section 90-2, 

"Materials" except that mortar strengths relative to Ottawa sand and grading requirements shall 
not apply to the aggregate.  Use of supplemental cementitious material shall conform to 
AASHTO Designation:  M 170. 
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Subparagraph "c" of the eleventh paragraph of Section 65-1.02A(1) "Circular Reinforced 
Concrete Pipe (Designated or Selected by Class)," of the Standard Specifications is amended to 
read: 

 
c. Cementitious material and aggregate for non-reinforced concrete pipe shall conform to 

the provisions in Section 65-1.02, "Materials." 
 
The first paragraph of Section 65-1.035, "Concrete Backfill," of the Standard Specifications 

is amended to read: 
 
• At locations where pipe is to be backfilled with concrete as shown on the plans, the 

concrete backfill shall be constructed of minor concrete or Class 4 concrete in conformance with 
the provisions in Section 90, "Portland Cement Concrete."  Minor concrete shall contain not less 
than 380 pounds of cementitious material per cubic yard.  The concrete to be used will be 
designated in the contract item. 

 
The third paragraph of Section 65-1.035, "Concrete Backfill," of the Standard Specifications 

is amended to read: 
 
• The surface of the concrete backfill shall be broomed with a heavy broom to produce a 

uniform rough surface if hot mix asphalt is to be placed directly thereon. 
 
The first subparagraph of the second paragraph of Section 65-1.06, "Joints," of the Standard 

Specifications is amended to read: 
 
• Cement Mortar.- Mortar shall be composed of one part cementitious material and 2 parts 

sand by volume.  Supplementary cementitious material will not be required. 
 

SECTION 66:  CORRUGATED METAL PIPE 

 
Issue Date:  July 31, 2007 
 
The first paragraph of Section 66-1.045, "Concrete Backfill," of the Standard Specifications 

is amended to read: 
 
• At locations where pipe is to be backfilled with concrete as shown on the plans, the 

concrete backfill shall be constructed of minor concrete or Class 4 concrete conforming to the 
provisions in Section 90, "Portland Cement Concrete."  Minor concrete shall contain not less 
than 380 pounds of cementitious material per cubic yard.  The concrete to be used will be 
designated in the contract item or shown on the plans. 

 
The third paragraph of Section 66-1.045, "Concrete Backfill," of the Standard Specifications 

is amended to read: 
 
• The surface of the concrete backfill shall be broomed with a heavy broom to produce a 

uniform rough surface if hot mix asphalt is to be placed directly thereon. 
 

SECTION 68:  SUBSURFACE DRAINS 
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Issue Date:  July 31, 2007 
 
The first and second paragraphs of Section 68-3.02D, "Miscellaneous," of the Standard 

Specifications are amended to read: 
 
• Concrete for splash pads shall be produced from minor concrete conforming to the 

provisions in Section 90-10, "Minor Concrete."  Minor concrete shall contain not less than 
470 pounds of cementitious material per cubic yard. 

• Mortar placed where edge drain outlets and vents connect to drainage pipe and existing 
drainage inlets shall conform to the provisions in Section 51-1.135, "Mortar." 

 
The thirteenth paragraph of Section 68-3.03, "Installation," of the Standard Specifications is 

amended to read: 
 
• Cement treated permeable material, which is not covered with hot mix asphalt within 12 

hours after compaction of the permeable material, shall be cured by either sprinkling the material 
with a fine spray of water every 4 hours during daylight hours or covering the material with a 
white polyethylene sheet, not less than 6 mils thick.  The above curing requirements shall begin 
at 7:00 a.m. on the morning following compaction of the cement treated permeable material and 
continue for the next 72 hours or until the material is covered with hot mix asphalt, whichever is 
less.  The cement treated permeable material shall not be sprayed with water during the first 12 
hours after compacting, but may be covered with the polyethylene sheet during the first 12 hours 
or prior to the beginning of the cure period. 

 
The seventeenth and eighteenth paragraphs of Section 68-3.03, "Installation," of the Standard 

Specifications are amended to read: 
 
• Hot mix asphalt for backfilling trenches in existing paved areas shall be produced from 

commercial quality aggregates and asphalt and mixed at a central mixing plant.  The aggregate 
shall conform to the 3/4 inch grading, or the 1/2 inch grading for Type A and Type B hot mix 
asphalt specified in Section 39-1.02E, "Aggregate."  The amount of asphalt binder to be mixed 
with the aggregate shall be between 4 percent and 7 percent by weight of the dry aggregate, as 
determined by the Engineer. 

• Hot mix asphalt backfill shall be spread and compacted in approximately 2 equal layers 
by methods that will produce a hot mix asphalt surfacing of uniform smoothness, texture and 
density.  Each layer shall be compacted before the temperature of the mixture drops below 
250º F.  Prior to placing the hot mix asphalt backfill, a tack coat of asphaltic emulsion 
conforming to the provisions in Section 94, "Asphaltic Emulsions," shall be applied to the 
vertical edges of existing pavement at an approximate rate of 0.05-gallon per square yard. 

 
The twentieth paragraph of Section 68-3.03, "Installation," of the Standard Specifications is 

amended to read: 
 
• Type A pavement markers conforming to the details shown on the plans and the 

provisions in Section 85, "Pavement Markers," shall be placed on paved shoulders or dikes at 
outlet, vent and cleanout locations as directed by the Engineer.  The waiting period for placing 
pavement markers on new hot mix asphalt surfacing will not apply. 

 
Section 68-3.05, "Payment," of the Standard Specifications is amended to read: 
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• The contract price paid per linear foot for plastic pipe (edge drain) of the size or sizes 

shown in the Engineer's Estimate shall include full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals and for doing all the work involved in installing edge 
drains complete in place, including excavation (and removal of any concrete deposits that may 
occur along the lower edge of the concrete pavement in Type 1 installations) and hot mix asphalt 
backfill for Type 1 edge drain installation, tack coat, filter fabric, and treated permeable material, 
as shown on the plans, as specified in these specifications and the special provisions, and as 
directed by the Engineer. 

• The contract price paid per linear foot for plastic pipe (edge drain outlet) of the size or 
sizes shown in the Engineer's Estimate shall include full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals and for doing all the work involved in installing edge 
drain outlets, vents and cleanouts complete in place, including outlet and vent covers, expansion 
plugs, pavement markers, concrete splash pads, connecting outlets and vents to drainage 
facilities, and excavation and backfill [aggregate base, hot mix asphalt, tack coat, and native 
material] for outlets, vents, and cleanouts to be installed in embankments and existing shoulders, 
as shown on the plans, as specified in these specifications and the special provisions, and as 
directed by the Engineer. 

 
SECTION 69:  OVERSIDE DRAINS 

 
Issue Date:  July 31, 2007 
 
The first paragraph of Section 69-1.01, "Description," of the Standard Specifications is 

amended to read: 
 
• This work shall consist of furnishing and installing entrance tapers, pipe downdrains, 

tapered inlets, flume downdrains, anchor assemblies, reducers, slip joints and hot mix asphalt 
overside drains to collect and carry surface drainage down the roadway slopes as shown on the 
plans or as directed by the Engineer and as specified in these specifications and the special 
provisions. 

 
Section 69-1.02D, "Asphalt Concrete," of the Standard Specifications is amended to read: 
 
69-1.02D   Hot Mix Asphalt 

• Hot mix asphalt for overside drains shall conform to the provisions in Section 39-1.13, 
"Miscellaneous Areas." 

 
Section 69-1.04, "Asphalt Concrete Overside Drains," is amended to read: 
 
69-1.04   HOT MIX ASPHALT OVERSIDE DRAINS 

• Hot mix asphalt overside drains shall be constructed as shown on the plans or as directed 
by the Engineer.  The hot mix asphalt shall be placed in conformance with the provisions in 
Section 39-1.13, "Miscellaneous Areas." 

 
The second paragraph of Section 69-1.06, "Payment," of the Standard Specifications is 

amended to read: 
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• Quantities of hot mix asphalt placed for overside drains will be paid for as provided in 
Section 39-5, "Measurement and Payment," for hot mix asphalt placed in miscellaneous areas. 

 
SECTION 70:  MISCELLANEOUS FACILITIES 

 
Issue Date:  January 5, 2007 
 
The second paragraph of Section 70-1.02C, "Flared End Sections," of the Standard 

Specifications is amended to read: 
 
• Precast concrete flared end sections shall conform to the requirements for Class III 

Reinforced Concrete Pipe in AASHTO Designation:  M 170M.  Cementitious materials and 
aggregate shall conform to the provisions in Section 90-2, "Materials," except that mortar 
strengths relative to Ottawa sand and grading requirements shall not apply to the aggregate.  Use 
of supplementary cementitious material shall conform to the requirements in AASHTO 
Designation:  M 170.  The area of steel reinforcement per meter of flared end section shall be at 
least equal to the minimum steel requirements for circular reinforcement in circular pipe for the 
internal diameter of the circular portion of the flared end section.  The basis of acceptance of the 
precast concrete flared end section shall conform to the requirements of Section 5.1.2 of 
AASHTO Designation:  M 170. 

 
The first paragraph of Section 70-1.02H, "Precast Concrete Structures," of the Standard 

Specifications is amended to read: 
 
• Precast concrete pipe risers and pipe reducers, and precast concrete pipe sections, 

adjustment rings and tapered sections for pipe energy dissipators, pipe inlets and pipe manholes 
shall conform to the requirements in AASHTO Designation:  M 199M/M 199, except that the 
cementitious material and aggregate shall conform to the provisions in Section 90-2, "Materials," 
except that mortar strengths relative to Ottawa sand and grading requirements shall not apply to 
the aggregate.  Use of supplementary cementitious material shall conform to the requirements in 
AASHTO Designation:  M 170. 

 
The second paragraph of Section 70-1.03, "Installation," of the Standard Specifications is 

amended to read: 
 
• Cutoff walls for precast concrete flared end sections shall be constructed of minor 

concrete conforming to the provisions in Section 90-10, "Minor Concrete."  Minor concrete shall 
contain not less than 470 pounds of cementitious material per cubic yard. 

 
SECTION 73:  CONCRETE CURBS AND SIDEWALKS 

 
Issue Date:  July 31, 2007 
 
The second subparagraph of the second paragraph of Section 73-1.01, "Description," of the 

Standard Specifications is amended to read: 
 

2. Minor concrete shall contain not less than 463 pounds of cementitious material per 
cubic yard except that when extruded or slip-formed curbs are constructed using 
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3/8-inch maximum size aggregate, minor concrete shall contain not less than 
548 pounds of cementitious material per cubic yard. 

 
The fifteenth paragraph of Section 73-1.06, "Sidewalk, Gutter Depression, Island Paving, 

Curb Ramp (Wheelchair Ramp) and Driveway Construction," of the Standard Specifications is 
amended to read: 

 
• Where hot mix asphalt or portland cement concrete pavements are to be placed around or 

adjacent to manholes, pipe inlets or other miscellaneous structures in sidewalk, gutter depression, 
island paving, curb ramps or driveway areas, the structures shall not be constructed to final grade 
until after the pavements have been constructed for a reasonable distance on each side of the 
structures. 

 
SECTION 75:  MISCELLANEOUS METAL 

 
Issue Date:  January 18, 2008 
 
The 13th paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard 

Specifications is amended to read: 
 
• Concrete anchorage devices shall be mechanical expansion or resin capsule types 

installed in drilled holes or cast-in-place insert types.  The anchorage devices shall be selected 
from the Department's Pre-Qualified Products List at: 

 
http://www.dot.ca.gov/hq/esc/approved_products_list 
 
• The anchorage devices shall be a complete system, including threaded studs, hex nuts, 

and cut washers.  Thread dimensions for externally threaded concrete anchorage devices prior to 
zinc coating, shall conform to the requirements in ANSI Standard:  B1.1 having Class 2A 
tolerances or ANSI Standard:  B1.13M having Grade 6g tolerances.  Thread dimensions for 
internally threaded concrete anchorage devices shall conform to the requirements in ASTM A 
563. 

 
The 18th paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard 

Specifications is amended to read: 
 
• Mechanical expansion anchors shall, when installed in accordance with the 

manufacturer's instructions and these specifications and tested in conformance with the 
requirements in California Test 681, withstand the application of a sustained tension test load of 
at least the following values for at least 48 hours with a movement not greater than 0.035 inch: 
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Stud Diameter Sustained 

Tension Test 
Load 

(inches) (pounds) 
*3/4 5,000 
5/8 4,100 
1/2 3,200 
3/8 2,100 
1/4 1,000 

* Maximum stud diameter permitted for 
mechanical expansion anchors. 

 
• Resin capsule anchors shall, when installed in accordance with the manufacturer's 

instructions and these specifications and tested in conformance with the requirements in 
California Test 681, withstand the application of a sustained tension test load of at least the 
following values for at least 48 hours with a movement not greater than 0.010 inch: 

 
Stud Diameter Sustained 

Tension Test 
Load 

(inches) (pounds) 
1-1/4 31,000 

1 17,900 
7/8 14,400 
3/4 5,000 
5/8 4,100 
1/2 3,200 
3/8 2,100 
1/4 1,000 

 
• At least 25 days before use, the Contractor shall submit one sample of each resin capsule 

anchor per lot to the Transportation Laboratory for testing.  A lot of resin capsule anchors is 100 
units, or fraction thereof, of the same brand and product name. 

 
The 20th paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard 

Specifications is amended to read: 
 
• The Pre-Qualified Products List for concrete anchorage devices has been developed from 

data previously furnished by suppliers or manufacturers for each type and size.  Approval of 
additional anchorage device types and sizes is contingent upon the Contractor submitting to the 
Engineer one sample of each type of concrete anchorage device, manufacturer's installation 
instructions, and certified results of tests, either by a private testing laboratory or the 
manufacturer, indicating compliance with the above requirements. 

 
The twenty-fourth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the 

Standard Specifications is amended to read: 
 
• Sealing compound, for caulking and adhesive sealing, shall be a polysulfide or 

polyurethane material conforming to the requirements in ASTM Designation:  C 920, Type S, 
Grade NS, Class 25, Use O. 
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The 1st sentence of the 3rd paragraph of Section 75-1.035, "Bridge Joint Restrainer Units." 
of the Standard Specifications is amended to read: 

 
Cables shall be 3/4 inch preformed, 6 x 19, wire strand core or independent wire rope core 

(IWRC), galvanized in conformance with the requirements in Federal Specification RR-W-410, 
right regular lay, manufactured of improved plow steel with a minimum breaking strength of 23 
tons. 

 
Item C of the fourth paragraph of Section 75-1.035, "Bridge Joint Restrainer Units," of the 

Standard Specifications is amended to read: 
 
C. Nuts shall conform to the requirements in ASTM Designation:  A 563 including 

Appendix X1, except lubrication is not required. 
 
The twelfth paragraph in Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard 

Specifications is amended to read: 
 
• Concrete for filling cable drum units shall conform to the provisions in Section 90-10, 

"Minor Concrete," or at the option of the Contractor, may be a mix with 3/8-inch maximum size 
aggregate and not less than 675 pounds of cementitious material per cubic yard. 

 
The sixth paragraph of Section 75-1.05, "Galvanizing," of the Standard Specifications is 

amended to read: 
 
• Galvanizing of iron and steel hardware and nuts and bolts, when specified or shown on 

the plans, shall conform to the requirements in ASTM Designation:  A 153/A 153M, except 
whenever threaded studs, bolts, nuts, and washers are specified to conform to the requirements in 
ASTM Designation:  A 307, A 325, A 449, A 563, or F 436 and zinc coating is required, they 
shall be hot-dip zinc coated or mechanically zinc coated in conformance with the requirements in 
the ASTM Designations.  Unless otherwise specified, galvanizing shall be performed after 
fabrication. 

 
The eighth paragraph of Section 75-1.05, "Galvanizing," of the Standard Specifications is 

amended to read: 
 
• Tapping of nuts or other internally threaded parts to be used with zinc coated bolts, 

anchor bars or studs shall be done after galvanizing and shall conform to the requirements for 
thread dimensions and overtapping allowances in ASTM Designation:  A 563. 

 
SECTION 80:  FENCES 

 
Issue Date:  January 5, 2007 
 
The fourth paragraph of Section 80-3.01F, "Miscellaneous," of the Standard Specifications is 

amended to read: 
 
• Portland cement concrete for metal post and brace footings and for deadmen shall be 

minor concrete conforming to the provisions in Section 90-10, "Minor Concrete."  Minor 
concrete shall contain not less than 470 pounds of cementitious material per cubic yard. 
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The fourth paragraph of Section 80-4.01C, "Miscellaneous," of the Standard Specifications is 

amended to read: 
 
• Portland cement concrete for metal post and for deadmen shall be produced from minor 

concrete conforming to the provisions in Section 90-10, "Minor Concrete."  Minor concrete shall 
contain not less than 470 pounds of cementitious material per cubic yard. 

 
SECTION 83:  RAILINGS AND BARRIERS 

 
Issue Date:  August 17, 2007 
 
The seventh paragraph in Section 83-1.02, "Materials and Construction," of the Standard 

Specifications is amended to read: 
 
• Mortar shall conform to the provisions in Section 51-1.135, "Mortar," and shall consist of 

one part by volume of cementitious material and 3 parts of clean sand. 
 
The 1st sentence of the 8th subparagraph of the 24th paragraph of Section 83-1.02B, "Metal 

Beam Guard Railing," of the Standard Specifications is amended to read: 
 
Anchor cable shall be 3/4 inch preformed, 6 x 19, wire strand core or independent wire rope 

core (IWRC), galvanized in conformance with the requirements in Federal Specification RR-W-
410, right regular lay, manufactured of improved plow steel with a minimum breaking strength 
of 23 tons. 

 
The 2nd sentence of the 6th paragraph of Section 83-1.02E, "Cable Railing," of the Standard 

Specifications is amended to read: 
 
Cable shall be galvanized in conformance with the requirements in Federal Specification RR-

W-410. 
 
The 5th paragraph of Section 83-1.02I, "Chain Link Railing," of the Standard Specifications 

is amended to read: 
 
Where shown on the plans, cables used in the frame shall be 5/16 inch in diameter, wire rope, 

with a minimum breaking strength of 5,000 pounds and shall be galvanized in conformance with 
the requirements in Federal Specification RR-W-410. 

 
The 14th paragraph of Section 83-1.02I, "Chain Link Railing," of the Standard Specifications 

is amended to read: 
 
Chain link fabric shall be either 11-gage Type I zinc-coated fabric conforming to the 

requirements in AASHTO M 181 or 11-gage Type IV polyvinyl chloride (PVC) coated fabric 
conforming to the requirements in Federal Specification RR-F-191/1. 

 
Item b of the first paragraph in Section 83-2.02D(2), "Materials," of the Standard 

Specifications is amended to read: 
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b. If the 3/8-inch maximum size aggregate grading is used to construct extruded or 
slip-formed concrete barriers, the cementitious material content of the minor concrete 
shall be not less than 675 pounds per cubic yard. 

 
The third paragraph in Section 83-2.02D(2), "Materials," of the Standard Specifications is 

amended to read: 
 
• The concrete paving between the tops of the 2 walls of concrete barrier (Types 50E, 60E, 

60GE, and 60SE) and the optional concrete slab at the base between the 2 walls of concrete 
barrier (Types 50E, 60E, 60GE, and 60SE) shall be constructed of minor concrete conforming to 
the provisions of Section 90-10, "Minor Concrete," except that the minor concrete shall contain 
not less than 505 pounds of cementitious material per cubic yard. 

 
SECTION 85:  PAVEMENT MARKERS 

 
Issue Date:  July 31, 2007 
 
The sixth paragraph in Section 85-1.06, "Placement," of the Standard Specifications is 

amended to read: 
 
• Pavement markers shall not be placed on new hot mix asphalt surfacing or seal coat until 

the surfacing or seal coat has been opened to public traffic for a period of not less than 7 days 
when hot melt bituminous adhesive is used, and not less than 14 days when epoxy adhesive is 
used. 

 
The second sentence of the fourteenth paragraph in Section 85-1.06, "Placement," of the 

Standard Specifications is amended to read: 
 
• Cleaning shall be done by blast cleaning on all surfaces regardless of age or type, except 

that blast cleaning of clean, new hot mix asphalt and clean, new seal coat surfaces will not be 
required when hot melt bituminous adhesive is used. 

 
SECTION 86:  SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS 

 
Issue Date:  July 31, 2007 
 
The first sentence of the first paragraph of Section 86-2.02, "Removing and Replacing 

Improvements," of the Standard Specifications is amended to read: 
 
• Improvements such as sidewalks, curbs, gutters, portland cement concrete and hot mix 

asphalt pavement, underlying material, lawns and plants and any other improvements removed, 
broken or damaged by the Contractor's operations, shall be replaced or reconstructed with the 
same kind of material as found on the work or with materials of equal quality. 

 
The fourth paragraph in Section 86-2.03, "Foundations," of the Standard Specifications is 

amended to read: 
 
• After each post, standard, and pedestal on structures is in proper position, mortar shall be 

placed under the base plate as shown on the plans.  The exposed portions shall be formed to 
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present a neat appearance.  Mortar shall conform to Section 51-1.135, "Mortar," except the 
mortar shall consist of one part by volume of cementitious material and 3 parts of clean sand and 
shall contain only sufficient moisture to permit packing.  Mortar shall be cured by keeping it 
damp for 3 days. 

 
Item D of the eighteenth paragraph in Section 86-2.05C, "Installation," of the Standard 

Specifications is amended to read: 
 
D. The conduit shall be placed in the bottom of the trench, and the trench shall be backfilled 

with minor concrete conforming to the provisions in Section 90-10, "Minor Concrete."  
Minor concrete shall contain not less than 590 pounds of cementitious material per cubic 
yard.  Concrete backfill shall be placed to the pavement surface except, when the trench 
is in hot mix asphalt pavement and additional pavement is not being placed, the top 
0.10 foot of the trench shall be backfilled with hot mix asphalt produced from 
commercial quality paving asphalt and aggregates. 

 
Item E of the eighteenth paragraph in Section 86-2.05C, "Installation," of the Standard 

Specifications is amended to read: 
 
E. Prior to spreading hot mix asphalt, tack coat shall be applied in conformance with the 

provisions in Section 39, "Hot Mix Asphalt."  Spreading and compacting of hot mix 
asphalt shall be performed by any method which will produce a hot mix asphalt surfacing 
of uniform smoothness, texture and density. 

 
Item C of the twenty-third paragraph in Section 86-2.05C, "Installation," of the Standard 

Specifications is amended to read: 
 
C. Precast concrete conduit cradles shall conform to the dimensions shown on the plans and 

shall be constructed of minor concrete and commercial quality welded wire fabric.  Minor 
concrete shall conform to the provisions in Section 90-10, "Minor Concrete," and shall 
contain not less than 590 pounds of cementitious material per cubic yard.  The cradles 
shall be moist cured for not less than 3 days. 

 
Item G of the twenty-third paragraph in Section 86-2.05C, "Installation," of the Standard 

Specifications is amended to read: 
 
G. The space around conduits through bridge abutment walls shall be filled with mortar 

conforming to the provisions in Section 51-1.135, "Mortar," except that the proportion of 
cementitious material to sand shall be one to 3. 

 
The fifth paragraph in Section 86-2.07, "Traffic Pull Boxes," of the Standard Specifications 

is amended to read: 
 
• Concrete placed around and under traffic pull boxes as shown on the plans shall be minor 

concrete conforming to the provisions in Section 90-10, "Minor Concrete." 
 
The traffic signal controller cabinet requirement in the table in Section 86-2.08A, "Conductor 

Identification," of the Standard Specifications is amended to read: 
 

14-0483 B 289 of 381



Traffic Signal  
Controller Cabinet 

Ungrounded Circuit Conductor Blk None CON-1 6 
Grounded Circuit Conductor Wht None CON-2 6 

 
The first sentence of the first paragraph of Section 86-4.06, "Pedestrian Signal Faces," of the 

Standard Specifications is amended to read: 
 
• Message symbols for pedestrian signal faces shall be white WALKING PERSON and 

Portland orange UPRAISED HAND conforming to the requirements in the Institute of 
Transportation Engineers Standards:  "Pedestrian Traffic Control Signal Indications" and the 
"California MUTCD." 

 
The second sentence of the tenth paragraph of Section 86-4.07, "Light Emitting Diode 

Pedestrian Signal Face 'Upraised Hand' Module," of the Standard Specifications is amended to 
read: 

 
• The color of "UPRAISED HAND" shall be Portland orange conforming to the 

requirements of the Institute of Transportation Engineers Standards:  "Pedestrian Traffic Control 
Signal Indications" and the "California MUTCD." 

 
The second sentence of the first paragraph of subsection, "Elastomeric Sealant," of 

Section 86-5.01A(5), "Installation Details," of the Standard Specifications is amended to read: 
 
• Sealant shall be suitable for use in both hot mix asphalt and portland cement concrete. 
 
The first sentence of the first paragraph of subsection, "Asphatic Emulsion Sealant," of 

Section 86-5.01A(5), "Installation Details," of the Standard Specifications is amended to read: 
 
• Asphaltic emulsion sealant shall conform to the requirements in State Specification 

8040-41A-15 and shall be used only for filling slots in hot mix asphalt pavement. 
 
The third sentence of the first paragraph of subsection, "Hot-Melt Rubberized Asphalt 

Sealant," of Section 86-5.01A(5), "Installation Details," of the Standard Specifications is 
amended to read: 

 
• Sealant shall be suitable for use in both hot mix asphalt and portland cement concrete. 
 
The tenth paragraph of subsection, "Hot-Melt Rubberized Asphalt Sealant," of 

Section 86-5.01A(5), "Installation Details," of the Standard Specifications is amended to read: 
 
• If hot mix asphalt surfacing is to be placed, the loop conductors shall be installed prior to 

placing the uppermost layer of hot mix asphalt.  The conductors shall be installed, as shown on 
the plans, in the compacted layer of hot mix asphalt immediately below the uppermost layer.  
Installation details shall be as shown on the plans, except the sealant shall fill the slot flush to the 
surface. 

 
The first paragraph in Section 86-5.01D, "Removing or Abandoning Existing Pressure-

Sensitive Detectors," of the Standard Specifications is amended to read: 
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• When a foundation for a pressure-sensitive vehicle detector is to be removed, the hole left 
by removing the detector frame and foundation shall be filled with minor concrete, except the 
roadway surface shall be reconstructed with material to match existing surfacing.  Minor 
concrete shall conform to the provisions in Section 90-10, "Minor Concrete," except that the 
concrete shall contain not less than 420 pounds of cementitious material per cubic yard for hot 
mix asphalt surfaced roadways and not less than 590 pounds of cementitious material per cubic 
yard for portland cement concrete surfaced roadways. 

 
The first paragraph of Section 86-8.01, "Payment," of the Standard Specifications is amended 

to read: 
 
• The contract lump sum price or prices paid for signal, ramp metering, flashing beacon, 

lighting, sign illumination, traffic monitoring station, highway advisory radio systems, closed 
circuit television systems, or combinations thereof; for modifying or removing those systems; for 
temporary systems; or the lump sum or unit prices paid for various units of those systems; or the 
lump sum or per foot price paid for conduit of the various sizes, types and installation methods 
listed in the Engineer's Estimate shall include full compensation for furnishing all labor, 
materials, tools, equipment and incidentals, and for doing all the work involved in furnishing and 
installing, modifying, or removing the systems, combinations or units thereof, as shown on the 
plans, as specified in these specifications and the special provisions, and as directed by the 
Engineer, including any necessary pull boxes (except when the type required is shown as a 
separate contract item); excavation and backfill; concrete foundations (except when shown as a 
separate contract item); pedestrian barricades; furnishing and installing illuminated street name 
signs; installing sign panels on pedestrian barricades, on flashing beacon standards, and on traffic 
signal mast arms; restoring sidewalk, pavement and appurtenances damaged or destroyed during 
construction; salvaging existing materials; and making all required tests. 

 
SECTION 90:  PORTLAND CEMENT CONCRETE 

 
Issue Date:  January 5, 2007 
 
Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read: 
 

SECTION 90:  PORTLAND CEMENT CONCRETE 

90-1 GENERAL 

90-1.01   DESCRIPTION 

• Portland cement concrete shall be composed of cementitious material, fine aggregate, 
coarse aggregate, admixtures if used, and water, proportioned and mixed as specified in these 
specifications. 

• The Contractor shall determine the mix proportions for concrete in conformance with 
these specifications. 

• Class 1 concrete shall contain not less than 675 pounds of cementitious material per cubic 
yard. 

• Class 2 concrete shall contain not less than 590 pounds of cementitious material per cubic 
yard. 

• Class 3 concrete shall contain not less than 505 pounds of cementitious material per cubic 
yard. 

14-0483 B 291 of 381



• Class 4 concrete shall contain not less than 420 pounds of cementitious material per cubic 
yard. 

• Minor concrete shall contain not less than 550 pounds of cementitious material per cubic 
yard unless otherwise specified in these specifications or the special provisions. 

• Unless otherwise designated on the plans or specified in these specifications or the 
special provisions, the amount of cementitious material used per cubic yard of concrete in 
structures or portions of structures shall conform to the following: 

 
Use Cementitious Material Content 

(Pounds/CY) 
Concrete designated by compressive strength: 

Deck slabs and slab spans of bridges 
Roof sections of exposed top box culverts 
Other portions of structures 

 
675 min., 800 max. 
675 min., 800 max. 
590 min., 800 max. 

Concrete not designated by compressive strength: 
Deck slabs and slab spans of bridges 
Roof sections of exposed top box culverts 
Prestressed members 
Seal courses 
Other portions of structures 

 
675 min. 
675 min. 
675 min. 
675 min. 
590 min. 

Concrete for precast members 590 min., 925 max. 

 
• Whenever the 28-day compressive strength shown on the plans is greater than 

3,600 pounds per square inch, the concrete shall be designated by compressive strength.  If the 
plans show a 28-day compressive strength that is 4,000 pounds per square inch or greater, an 
additional 14 days will be allowed to obtain the specified strength.  The 28-day compressive 
strengths shown on the plans that are 3,600 pounds per square inch or less are shown for design 
information only and are not a requirement for acceptance of the concrete. 

• Concrete designated by compressive strength shall be proportioned such that the concrete 
will attain the strength shown on the plans or specified in the special provisions. 

• Before using concrete for which the mix proportions have been determined by the 
Contractor, or in advance of revising those mix proportions, the Contractor shall submit in 
writing to the Engineer a copy of the mix design. 

• Compliance with cementitious material content requirements will be verified in 
conformance with procedures described in California Test 518 for cement content.  For testing 
purposes, supplementary cementitious material shall be considered to be cement.  Batch 
proportions shall be adjusted as necessary to produce concrete having the specified cementitious 
material content. 

• If any concrete has a cementitious material, portland cement, or supplementary 
cementitious material content that is less than the minimum required, the concrete shall be 
removed.  However, if the Engineer determines that the concrete is structurally adequate, the 
concrete may remain in place and the Contractor shall pay to the State $0.25 for each pound of 
cementitious material, portland cement, or supplementary cementitious material that is less than 
the minimum required.  The Department may deduct the amount from any moneys due, or that 
may become due, the Contractor under the contract.  The deductions will not be made unless the 
difference between the contents required and those actually provided exceeds the batching 
tolerances permitted by Section 90-5, "Proportioning."  No deductions will be made based on the 
results of California Test 518. 

• The requirements of the preceding paragraph shall not apply to minor concrete or 
commercial quality concrete. 
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90-2  MATERIALS 

90-2.01   CEMENTITIOUS MATERIALS 

• Unless otherwise specified, cementitious material shall be either a combination of Type II 
or Type V portland cement and a supplementary cementitious material, or a blended cement. 

• Cementitious materials used in cast-in-place concrete for exposed surfaces of like 
elements of a structure shall be from the same sources and of the same proportions. 

• Cementitious materials shall be protected from moisture until used.  Sacked cementitious 
materials shall be piled to permit access for tallying, inspecting, and identifying each shipment. 

• Facilities shall be provided to ensure that cementitious materials meeting this 
Section 90-2.01 are kept separate from other cementitious materials.  Sampling cementitious 
materials shall be in conformance with California Test 125. 

• The Contractor shall furnish a Certificate of Compliance for cementious materials in 
conformance with the provisions in Section 6-1.07, "Certificates of Compliance."  The 
Certificate of Compliance shall indicate the source by name and location (including country, 
state, and city).  If cementitious material is delivered directly to the job site, the Certificate of 
Compliance shall be signed by the cementitious material supplier.  If the cementitious material is 
used in ready-mixed concrete or in precast concrete products purchased as such by the 
Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or 
product. 

 
90-2.01A   CEMENT 

• Portland cement shall conform to the requirements in ASTM Designation:  C 150 except, 
using a 10-sample moving average, limestone shall not exceed 2.5 percent.  The C3S content of 
Type II cement shall not exceed 65 percent. 

• Blended cement shall conform to the requirements for Portland Blast-Furnace Slag, 
Cement Type IS (MS) or Portland-Pozzolan Cement, Type IP (MS) in AASHTO Designation:  
M 240 and shall be comprised of an intimate and uniform blend of Type II or Type V cement 
and supplementary cementitious material in an amount conforming to the requirements in 
Section 90-2.01C, "Required Use of Supplementary Cementitious Materials." 

• In addition, blended cement, Type II portland cement, and Type V portland cement shall 
conform to the following requirements: 

 
A. The cement shall not contain more than 0.60-percent by mass of alkalies, calculated as 

the percentage of Na2O plus 0.658 times the percentage of K2O, when determined by 
methods as required in AASHTO Designation:  T 105; 

B. The autoclave expansion shall not exceed 0.50-percent; and 
C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance 

with California Test 527, shall not expand in water more than 0.010-percent and shall not 
contract in air more than 0.048-percent, except that when cement is to be used for precast 
prestressed concrete piling, precast prestressed concrete members, or steam cured 
concrete products, the mortar shall not contract in air more than 0.053-percent. 

 
• Type III portland cement shall be used only as specified in the special provisions or with 

the approval of the Engineer.  Type III portland cement shall conform to the additional 
requirements listed above for Type II portland cement, except when tested in conformance with 
California Test 527, mortar containing Type III portland cement shall not contract in air more 
than 0.075-percent. 
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90-2.01B   SUPPLEMENTARY CEMENTITIOUS MATERIALS (SCM) 

• Fly ash shall conform to the requirements in AASHTO Designation:  M 295, Class F, and 
the following: 

 
A. Calcium oxide content shall not exceed 10 percent.   
B. The available alkali, as sodium oxide equivalent, shall not exceed 1.5 percent when 

determined in conformance with the requirements in ASTM Designation:  C 311 or the 
total alkali, as sodium oxide equivalent, shall not exceed 5.0 percent when determined in 
conformance with the requirements in AASHTO Designation:  T 105. 

C. Commingling of fly ash from different sources at uncontrolled ratios is permissible only 
if the following criteria are satisfied: 

 
1. Sources of fly ash to be commingled shall be on the approved list of materials for use 

in concrete. 
2. Testing of the commingled product is the responsibility of the fly ash supplier. 
3. Each fly ash's running average of density shall not differ from any other by more than 

0.01-pound per cubic inch at the time of commingling. 
4. Each fly ash's running average of loss on ignition shall not differ from any other by 

more than one percent at the time of commingling. 
5. The final product of commingled fly ash shall conform to the requirement in 

AASHTO Designation:  M 295. 
 
• Raw or calcined natural pozzolans shall conform to the requirements in AASHTO 

Designation:  M 295, Class N and the following requirements: 
 
A. Calcium oxide content shall not exceed 10 percent. 
B. The available alkali, as sodium oxide equivalent, shall not exceed 1.5 percent when 

determined in conformance with the requirements in ASTM Designation:  C 311 or the 
total alkali, as sodium oxide equivalent, shall not exceed 5.0 percent when determined in 
conformance with the requirements in AASHTO Designation:  T 105. 

 
• Ground Granulated Blast Furnace Slag (GGBFS) shall conform to the requirements in 

AASHTO Designation:  M 302, Grade 100 or Grade 120. 
• Silica Fume shall conform to the requirements of AASHTO Designation:  M 307, with 

reduction in mortar expansion of 80 percent, minimum, using the cement from the proposed mix 
design. 
 

90-2.01C   REQUIRED USE OF SUPPLEMENTARY CEMENTITIOUS MATERIALS 

• The amount of portland cement and SCM used in portland cement concrete shall conform 
to the minimum cementitious material content provisions in Section 90-1.01, "Description," or 
Section 90-4.05, "Optional Use of Chemical Admixtures," and the following: 

 
A. If a blended cement conforming to the provisions in Section 90-2.01A, "Cement," is 

used, the minimum amount of SCM incorporated into the cement shall conform to the 
provisions in this Section 90-2.01C. 

B. Fly ash or natural pozzolan, silica fume, or GGBFS shall not be used with Type IP or 
Type IS cements. 

 
• Use of SCMs shall conform to the following: 
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A. If fly ash or natural pozzolan is used: 
 

1. The minimum amount of portland cement shall not be less than 75 percent by weight 
of the specified minimum cementitious material content. 

2. The minimum amount of fly ash or natural pozzolan shall be: 
a. Fifteen percent by weight of the total amount of cementitious material if the 

calcium oxide content of fly ash or natural pozzolan is equal to or less than 
2 percent by weight; 

b. Twenty-five percent by weight of the total amount of cementitious material if 
the calcium oxide content of fly ash or natural pozzolan is greater than 
2 percent by weight. 

 
3. The total amount of fly ash or natural pozzolan shall not exceed 35 percent by weight 

of the total amount of cementitious material to be used in the mix.  If Section 90-1.01, 
"Description," specifies a maximum cementitious material content in pounds per 
cubic yard, the total weight of portland cement and fly ash or natural pozzolan per 
cubic yard shall not exceed the specified maximum cementitious material content. 

 
B. If silica fume is used: 
 

1. The amount of silica fume shall not be less than 10 percent by weight of the total 
amount of cementitious material. 

2. The amount of portland cement shall not be less than 75 percent by weight of the 
specified minimum cementitious material content. 

3. If Section 90-1.01, "Description," specifies a maximum cementitious material content 
in pounds per cubic yard, the total weight of portland cement and silica fume per 
cubic yard shall not exceed the specified maximum cementitious material content. 

 
C. If GGBFS is used: 
 

1. The minimum amount of GGBFS shall be either: 
a. Forty percent of the total cementitious material to be used, if the aggregates 

used in the concrete are on the Department's list of "Approved Aggregates For 
Use in Concrete with Reduced Fly Ash." 

b. No less than 50 percent. 
 
2. The amount of GGBFS shall not exceed 60 percent by weight of the total amount of 

cementitious materials to be used. 
 

90-2.02   AGGREGATES 

• Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, 
and other extraneous material. 

• The Contractor shall provide safe and suitable facilities, including necessary splitting 
devices for obtaining samples of aggregates, in conformance with California Test 125. 

• Aggregates shall be of such character that it will be possible to produce workable 
concrete within the limits of water content provided in Section 90-6.06, "Amount of Water and 
Penetration." 
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• Aggregates shall have not more than 10 percent loss when tested for soundness in 
conformance with the requirements in California Test 214.  The soundness requirement for fine 
aggregate will be waived, provided that the durability index, Df, of the fine aggregate is 60 or 
greater when tested for durability in conformance with California Test 229. 

• If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate 
grading tests do not meet the requirements specified for "Operating Range" but all meet the 
"Contract Compliance" requirements, the placement of concrete shall be suspended at the 
completion of the current pour until tests or other information indicate that the next material to 
be used in the work will comply with the requirements specified for "Operating Range." 

• If the results of either or both the Cleanness Value and coarse aggregate grading tests do 
not meet the requirements specified for "Contract Compliance," the concrete that is represented 
by the tests shall be removed.  However, if the Engineer determines that the concrete is 
structurally adequate, the concrete may remain in place, and the Contractor shall pay to the State 
$3.50 per cubic yard for paving concrete and $5.50 per cubic yard for all other concrete for the 
concrete represented by these tests and left in place.  The Department may deduct the amount 
from any moneys due, or that may become due, the Contractor under the contract. 

• If the results of either or both the Sand Equivalent and fine aggregate grading tests do not 
meet the requirements specified for "Contract Compliance," the concrete which is represented by 
the tests shall be removed.  However, if the Engineer determines that the concrete is structurally 
adequate, the concrete may remain in place, and the Contractor shall pay to the State $3.50 per 
cubic yard for paving concrete and $5.50 per cubic yard for all other concrete for the concrete 
represented by these tests and left in place.  The Department may deduct the amount from any 
moneys due, or that may become due, the Contractor under the contract. 

• The 2 preceding paragraphs apply individually to the "Contract Compliance" 
requirements for coarse aggregate and fine aggregate.  When both coarse aggregate and fine 
aggregate do not conform to the "Contract Compliance" requirements, both paragraphs shall 
apply.  The payments specified in those paragraphs are in addition to any payments made in 
conformance with the provisions in Section 90-1.01, "Description." 

• No single Cleanness Value, Sand Equivalent, or aggregate grading test shall represent 
more than 300 cubic yards of concrete or one day's pour, whichever is smaller. 

• When the source of an aggregate is changed, the Contractor shall adjust the mix 
proportions and submit in writing to the Engineer a copy of the mix design before using the 
aggregates. 

 
90-2.02A   COARSE AGGREGATE 

• Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, reclaimed 
aggregate, crushed air-cooled iron blast furnace slag or combinations thereof.  Crushed 
air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete. 

• Reclaimed aggregate is aggregate that has been recovered from plastic concrete by 
washing away the cementitious material.  Reclaimed aggregate shall conform to all aggregate 
requirements. 

• Coarse aggregate shall conform to the following quality requirements: 
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Tests 

California 
Test 

 
Requirements 

Loss in Los Angeles Rattler (after 500 
revolutions) 

211 45% max. 

Cleanness Value   
Operating Range 227 75 min. 
Contract Compliance 227 71 min. 

 
• In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" 

limit of 71, minimum, and a Cleanness Value "Contract Compliance" limit of 68, minimum, will 
be used to determine the acceptability of the coarse aggregate if the Contractor furnishes a 
Certificate of Compliance, as provided in Section 6-1.07, "Certificates of Compliance," 
certifying that: 

 
A. Coarse aggregate sampled at the completion of processing at the aggregate production 

plant had a Cleanness Value of not less than 82 when tested in conformance with the 
requirements in California Test 227; and 

B. Prequalification tests performed in conformance with the requirements in California 
Test 549 indicated that the aggregate would develop a relative strength of not less than 
95 percent and would have a relative shrinkage not greater than 105 percent, based on 
concrete. 

 
90-2.02B   FINE AGGREGATE 

• Fine aggregate shall consist of natural sand, manufactured sand produced from larger 
aggregate or a combination thereof.  Manufactured sand shall be well graded. 

• Fine aggregate shall conform to the following quality requirements: 
 

 
Test 

California 
Test 

 
Requirements 

Organic Impurities 213 Satisfactorya 
Mortar Strengths Relative to Ottawa Sand 515 95%, min. 
Sand Equivalent:   

Operating Range 217 75, min. 
Contract Compliance 217 71, min. 

a Fine aggregate developing a color darker than the reference standard color 
solution may be accepted if it is determined by the Engineer, from mortar 
strength tests, that a darker color is acceptable. 

 
• In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" 

limit of 71, minimum, and a Sand Equivalent "Contract Compliance" limit of 68, minimum, will 
be used to determine the acceptability of the fine aggregate if the Contractor furnishes a 
Certificate of Compliance, as provided in Section 6-1.07, "Certificates of Compliance," 
certifying that: 

 
A. Fine aggregate sampled at the completion of processing at the aggregate production plant 

had a Sand Equivalent value of not less than 82 when tested by California Test 217; and 
B. Prequalification tests performed in conformance with California Test 549 indicated that 

the aggregate would develop a relative strength of not less than 95 percent and would 
have a relative shrinkage not greater than 105 percent, based on concrete. 
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90-2.03   WATER 

• In conventionally reinforced concrete work, the water for curing, for washing aggregates, 
and for mixing shall be free from oil and shall not contain more than 1,000 parts per million of 
chlorides as Cl, when tested in conformance with California Test 422, nor more than 1,300 parts 
per million of sulfates as SO4, when tested in conformance with California Test 417.  In 
prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be 
free from oil and shall not contain more than 650 parts per million of chlorides as Cl, when 
tested in conformance with California Test 422, nor more than 1,300 parts per million of sulfates 
as SO4, when tested in conformance with California Test 417.  In no case shall the water contain 
an amount of impurities that will cause either:  1) a change in the setting time of cement of more 
than 25 percent when tested in conformance with the requirements in ASTM Designation:  C 191 
or ASTM Designation:  C 266 or 2) a reduction in the compressive strength of mortar at 14 days 
of more than 5 percent, when tested in conformance with the requirements in ASTM 
Designation:  C 109, when compared to the results obtained with distilled water or deionized 
water, tested in conformance with the requirements in ASTM Designation:  C 109. 

• In nonreinforced concrete work, the water for curing, for washing aggregates and for 
mixing shall be free from oil and shall not contain more than 2,000 parts per million of chlorides 
as Cl, when tested in conformance with California Test 422, or more than 1,500 parts per million 
of sulfates as SO4, when tested in conformance with California Test 417. 

• In addition to the above provisions, water for curing concrete shall not contain impurities 
in a sufficient amount to cause discoloration of the concrete or produce etching of the surface. 

• Water reclaimed from mixer wash-out operations may be used in mixing concrete.  The 
water shall not contain coloring agents or more than 300 parts per million of alkalis 
(Na2O + 0.658 K2O) as determined on the filtrate.  The specific gravity of the water shall not 
exceed 1.03 and shall not vary more than ±0.010 during a day's operations. 

 
90-2.04   ADMIXTURE MATERIALS 

• Admixture materials shall conform to the requirements in the following ASTM 
Designations: 

 
A. Chemical Admixtures—ASTM Designation:  C 494. 
B. Air-entraining Admixtures—ASTM Designation:  C 260. 
 

90-3  AGGREGATE GRADINGS 

90-3.01   GENERAL 

• Before beginning concrete work, the Contractor shall submit in writing to the Engineer 
the gradation of the primary aggregate nominal sizes that the Contractor proposes to furnish.  If a 
primary coarse aggregate or the fine aggregate is separated into 2 or more sizes, the proposed 
gradation shall consist of the gradation for each individual size, and the proposed proportions of 
each individual size, combined mathematically to indicate one proposed gradation.  The 
proposed gradation shall meet the grading requirements shown in the table in this section, and 
shall show the percentage passing each of the sieve sizes used in determining the end result. 

• The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 
and in Sections 90-3.02, "Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 
90-3.04, "Combined Aggregate Gradings," if, in the Engineer's opinion, furnishing the gradation 
is not necessary for the type or amount of concrete work to be constructed. 

• Gradations proposed by the Contractor shall be within the following percentage passing 
limits: 
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Primary Aggregate Nominal Size Sieve Size Limits of Proposed Gradation 

1 1/2" x 3/4" 1" 19 - 41 

1" x No. 4 3/4" 52 - 85 

1" x No. 4 3/8" 15 - 38 

1/2" x No. 4 3/8" 40 - 78  

3/8" x No. 8 3/8" 50 - 85  

Fine Aggregate No. 16 55 - 75 

Fine Aggregate No. 30 34 - 46 

Fine Aggregate No. 50 16 - 29 

 
• Should the Contractor change the source of supply, the Contractor shall submit in writing 

to the Engineer the new gradations before their intended use. 
 

90-3.02   COARSE AGGREGATE GRADING 

• The grading requirements for coarse aggregates are shown in the following table for each 
size of coarse aggregate: 

 
 Percentage Passing Primary Aggregate Nominal Sizes 
 1 1/2" x 3/4" 1" x No. 4 1/2" x No. 4 3/8" x No. 8 
 Operating Contract Operating Contract Operating Contract Operating Contract 

Sieve Sizes Range Compliance Range Compliance Range Compliance Range Compliance
2" 100 100 — — — — — — 
1 1/2" 88 - 100 85 - 100 100 100 — — — — 
1" X ±18 X ±25 88 - 100 86 - 100 — — — — 
3/4" 0 - 17 0 - 20 X ±15 X ±22 100 100 — — 
1/2" — — — — 82 - 100 80 - 100 100 100 
3/8" 0 - 7 0 - 9 X ±15 X ±22 X ±15 X ±22 X ±15 X ±20 
No. 4 — — 0 - 16 0 - 18 0 - 15 0 - 18 0 - 25 0 - 28 
No. 8 — — 0 - 6 0 - 7 0 - 6 0 - 7 0 - 6 0 - 7 

 
• In the above table, the symbol X is the gradation that the Contractor proposes to furnish 

for the specific sieve size as provided in Section 90-3.01, "General." 
• Coarse aggregate for the 1 1/2 inch, maximum, combined aggregate grading as provided 

in Section 90-3.04, "Combined Aggregate Gradings," shall be furnished in 2 or more primary 
aggregate nominal sizes.  Each primary aggregate nominal size may be separated into 2 sizes and 
stored separately, provided that the combined material conforms to the grading requirements for 
that particular primary aggregate nominal size. 

• When the one inch, maximum, combined aggregate grading as provided in 
Section 90-3.04, "Combined Aggregate Gradings," is to be used, the coarse aggregate may be 
separated into 2 sizes and stored separately, provided that the combined material shall conform 
to the grading requirements for the 1" x No. 4 primary aggregate nominal size. 

 
90-3.03   FINE AGGREGATE GRADING 

• Fine aggregate shall be graded within the following limits: 
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 Percentage Passing 
Sieve Sizes Operating Range Contract Compliance 

3/8" 100 100 
No. 4 95 - 100 93 - 100 
No. 8 65 - 95 61 - 99 
No. 16 X ±10 X ±13 
No. 30 X ±9 X ±12 
No. 50 X ±6 X ±9 
No. 100 2 - 12 1 - 15 
No. 200 0 - 8 0 - 10 

 
• In the above table, the symbol X is the gradation that the Contractor proposes to furnish 

for the specific sieve size as provided in Section 90-3.01, "General." 
• In addition to the above required grading analysis, the distribution of the fine aggregate 

sizes shall be such that the difference between the total percentage passing the No. 16 sieve and 
the total percentage passing the No. 30 sieve shall be between 10 and 40, and the difference 
between the percentage passing the No. 30 and No. 50 sieves shall be between 10 and 40. 

• Fine aggregate may be separated into 2 or more sizes and stored separately, provided that 
the combined material conforms to the grading requirements specified in this Section 90-3.03. 

 
90-3.04   COMBINED AGGREGATE GRADINGS 

• Combined aggregate grading limits shall be used only for the design of concrete mixes.  
Concrete mixes shall be designed so that aggregates are combined in proportions that shall 
produce a mixture within the grading limits for combined aggregates as specified herein. 

• The combined aggregate grading, except when otherwise specified in these specifications 
or the special provisions, shall be either the 1 1/2 inch, maximum grading, or the 1 inch, 
maximum grading, at the option of the Contractor. 

 
Grading Limits of Combined Aggregates 

 Percentage Passing 
Sieve Sizes 1 1/2" Max. 1" Max. 1/2" Max. 3/8" Max. 

2" 100 — — — 
1 1/2" 90 - 100 100 — — 
1" 50 - 86 90 - 100 — — 
3/4" 45 - 75 55 - 100 100 — 
1/2" — — 90 - 100 100 
3/8" 38 - 55 45 - 75 55 - 86 50 - 100 
No. 4 30 - 45 35 - 60 45 - 63 45 - 63 
No. 8 23 - 38 27 - 45 35 - 49 35 - 49 
No. 16 17 - 33 20 - 35 25 - 37 25 - 37 
No. 30 10 - 22 12 - 25 15 - 25 15 - 25 
No. 50 4 - 10 5 - 15 5 - 15 5 - 15 
No. 100 1 - 6 1 - 8 1 - 8 1 - 8 
No. 200 0 - 3 0 - 4 0 - 4 0 - 4 

 
• Changes from one grading to another shall not be made during the progress of the work 

unless permitted by the Engineer. 
 

90-4  ADMIXTURES 

90-4.01   GENERAL 

• Admixtures used in portland cement concrete shall conform to and be used in 
conformance with the provisions in this Section 90-4 and the special provisions.  Admixtures 
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shall be used when specified or ordered by the Engineer and may be used at the Contractor's 
option as provided herein. 

• Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess 
of one percent by weight of admixture, as determined by California Test 415, shall not be used. 

• Admixtures shall be uniform in properties throughout their use in the work.  Should it be 
found that an admixture as furnished is not uniform in properties, its use shall be discontinued. 

• If more than one admixture is used, the admixtures shall be compatible with each other so 
that the desirable effects of all admixtures used will be realized. 

• Chemical admixtures shall be used in conformance with the manufacturer's written 
recommendations. 

 
90-4.02   MATERIALS 

• Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture 
Materials." 

 
90-4.03   ADMIXTURE APPROVAL 

• No admixture brand shall be used in the work unless it is on the Department's current list 
of approved brands for the type of admixture involved. 

• Admixture brands will be considered for addition to the approved list if the manufacturer 
of the admixture submits to the Transportation Laboratory a sample of the admixture 
accompanied by certified test results demonstrating that the admixture complies with the 
requirements in the appropriate ASTM Designation and these specifications.  The sample shall 
be sufficient to permit performance of all required tests.  Approval of admixture brands will be 
dependent upon a determination as to compliance with the requirements, based on the certified 
test results submitted, together with tests the Department may elect to perform. 

• If the Contractor proposes to use an admixture of a brand and type on the current list of 
approved admixture brands, the Contractor shall furnish a Certificate of Compliance from the 
manufacturer, as provided in Section 6-1.07, "Certificates of Compliance," certifying that the 
admixture furnished is the same as that previously approved.  If a previously approved admixture 
is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work 
until the Engineer has had sufficient time to make the appropriate tests and has approved the 
admixture for use.  The Engineer may take samples for testing at any time, whether or not the 
admixture has been accompanied by a Certificate of Compliance. 

 
90-4.04   REQUIRED USE OF CHEMICAL ADMIXTURES 

• If the use of a chemical admixture is specified, the admixture shall be used at the dosage 
specified, except that if no dosage is specified, the admixture shall be used at the dosage 
normally recommended by the manufacturer of the admixture. 

 
90-4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES 

• The Contractor may use Type A or F, water-reducing; Type B, retarding; or Type D or G, 
water-reducing and retarding admixtures as described in ASTM Designation:  C 494 to conserve 
cementitious material or to facilitate any concrete construction application subject to the 
following conditions: 

 
A. If a water-reducing admixture or a water-reducing and retarding admixture is used, the 

cementitious material content specified or ordered may be reduced by a maximum of 
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5 percent by weight, except that the resultant cementitious material content shall be not 
less than 505 pounds per cubic yard; and 

B. When a reduction in cementitious material content is made, the dosage of admixture used 
shall be the dosage used in determining approval of the admixture. 

 
• Unless otherwise specified, a Type C accelerating chemical admixture conforming to the 

requirements in ASTM Designation:  C 494, may be used in portland cement concrete.  Inclusion 
in the mix design submitted for approval will not be required provided that the admixture is 
added to counteract changing conditions that contribute to delayed setting of the portland cement 
concrete, and the use or change in dosage of the admixture is approved in writing by the 
Engineer. 

 
90-4.06   REQUIRED USE OF AIR-ENTRAINING ADMIXTURES 

• When air-entrainment is specified or ordered by the Engineer, the air-entraining 
admixture shall be used in amounts to produce a concrete having the specified air content as 
determined by California Test 504. 

 
90-4.07   OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES 

• When air-entrainment has not been specified or ordered by the Engineer, the Contractor 
will be permitted to use an air-entraining admixture to facilitate the use of any construction 
procedure or equipment provided that the average air content, as determined by California 
Test 504, of 3 successive tests does not exceed 4 percent, and no single test value exceeds 
5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, 
the Contractor shall so indicate at the time the Contractor designates the source of aggregate. 

 
90-4.08   BLANK 

 
90-4.09   BLANK 

 
90-4.10   PROPORTIONING AND DISPENSING LIQUID ADMIXTURES 

• Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form.  
Dispensers for liquid admixtures shall have sufficient capacity to measure at one time the 
prescribed quantity required for each batch of concrete.  Each dispenser shall include a graduated 
measuring unit into which liquid admixtures are measured to within ±5 percent of the prescribed 
quantity for each batch.  Dispensers shall be located and maintained so that the graduations can 
be accurately read from the point at which proportioning operations are controlled to permit a 
visual check of batching accuracy prior to discharge.  Each measuring unit shall be clearly 
marked for the type and quantity of admixture. 

• Each liquid admixture dispensing system shall be equipped with a sampling device 
consisting of a valve located in a safe and readily accessible position such that a sample of the 
admixture may be withdrawn slowly by the Engineer. 

• If more than one liquid admixture is used in the concrete mix, each liquid admixture shall  
have a separate measuring unit and shall be dispensed by injecting equipment located in such a 
manner that the admixtures are not mixed at high concentrations and do not interfere with the 
effectiveness of each other.  When air-entraining admixtures are used in conjunction with other 
liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix, 
unless it is demonstrated that a different sequence improves performance. 
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• When automatic proportioning devices are required for concrete pavement, dispensers for 
liquid admixtures shall operate automatically with the batching control equipment.  The 
dispensers shall be equipped with an automatic warning system in good operating condition that 
will provide a visible or audible signal at the point at which proportioning operations are 
controlled when the quantity of admixture measured for each batch of concrete varies from the 
preselected dosage by more than 5 percent, or when the entire contents of the measuring unit are 
not emptied from the dispenser into each batch of concrete. 

• Unless liquid admixtures are added to premeasured water for the batch, their discharge 
into the batch shall be arranged to flow into the stream of water so that the admixtures are well 
dispersed throughout the batch, except that air-entraining admixtures may be dispensed directly 
into moist sand in the batching bins provided that adequate control of the air content of the 
concrete can be maintained. 

• Liquid admixtures requiring dosages greater than one-half gallon per cubic yard shall be 
considered to be water when determining the total amount of free water as specified in 
Section 90-6.06, "Amount of Water and Penetration." 

 
90-4.11   BLANK 

 
90-5  PROPORTIONING 

90-5.01   STORAGE OF AGGREGATES 

• Aggregates shall be stored or stockpiled in such a manner that separation of coarse and 
fine particles of each size shall be avoided and the various sizes shall not become intermixed 
before proportioning. 

• Aggregates shall be stored or stockpiled and handled in a manner that prevent 
contamination by foreign materials.  In addition, storage of aggregates at batching or mixing 
facilities that are erected subsequent to the award of the contract and that furnish concrete to the 
project shall conform to the following: 

 
A. Intermingling of the different sizes of aggregates shall be positively prevented.  The 

Contractor shall take the necessary measures to prevent intermingling.  The preventive 
measures may include, but are not necessarily limited to, physical separation of stockpiles 
or construction of bulkheads of adequate length and height; and  

B. Contamination of aggregates by contact with the ground shall be positively prevented.  
The Contractor shall take the necessary measures to prevent contamination.  The 
preventive measures shall include, but are not necessarily limited to, placing aggregates 
on wooden platforms or on hardened surfaces consisting of portland cement concrete, 
asphalt concrete, or cement treated material. 

 
• In placing aggregates in storage or in moving the aggregates from storage to the weigh 

hopper of the batching plant, any method that may cause segregation, degradation, or the 
combining of materials of different gradings that will result in any size of aggregate at the weigh 
hopper failing to meet the grading requirements, shall be discontinued.  Any method of handling 
aggregates that results in excessive breakage of particles shall be discontinued.  The use of 
suitable devices to reduce impact of falling aggregates may be required by the Engineer. 

 
90-5.02   PROPORTIONING DEVICES 

• Weighing, measuring, or metering devices used for proportioning materials shall conform 
to the requirements in Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02.  In 
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addition, automatic weighing systems shall comply with the requirements for automatic 
proportioning devices in Section 90-5.03A, "Proportioning for Pavement." Automatic devices 
shall be automatic to the extent that the only manual operation required for proportioning the 
aggregates, cement, and supplementary cementitious material for one batch of concrete is a 
single operation of a switch or starter. 

• Proportioning devices shall be tested as frequently as the Engineer may deem necessary 
to ensure their accuracy. 

• Weighing equipment shall be insulated against vibration or movement of other operating 
equipment in the plant.  When the plant is in operation, the weight of each batch of material shall 
not vary from the weight designated by the Engineer by more than the tolerances specified 
herein. 

• Equipment for cumulative weighing of aggregate shall have a zero tolerance of 
±0.5 percent of the designated total batch weight of the aggregate.  For systems with individual 
weigh hoppers for the various sizes of aggregate, the zero tolerance shall be ±0.5 percent of the 
individual batch weight designated for each size of aggregate.  Equipment for cumulative 
weighing of cement and supplementary cementitious material shall have a zero tolerance of 
±0.5 percent of the designated total batch weight of the cement and supplementary cementitious 
material.  Equipment for weighing cement or supplementary cementitious material separately 
shall have a zero tolerance of ±0.5 percent of their designated individual batch weights.  
Equipment for measuring water shall have a zero tolerance of ±0.5 percent of its designated 
weight or volume. 

• The weight indicated for any batch of material shall not vary from the preselected scale 
setting by more than the following: 

 
A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch 

weight of the aggregate.  Aggregates weighed individually shall be within 1.5 percent of 
their respective designated batch weights; and 

B. Cement shall be 99 to 102 percent of its designated batch weight.  When weighed 
individually, supplementary cementitious material shall be 99 to 102 percent of its 
designated batch weight.  When supplementary cementitious material and cement are 
permitted to be weighed cumulatively, cement shall be weighed first to 99 to 102 percent 
of its designated batch weight, and the total for cement and supplementary cementitious 
material shall be 99 to 102 percent of the sum of their designated batch weights; and 

C. Water shall be within 1.5 percent of its designated weight or volume. 
 
• Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The 

capacity of scales for weighing cement, supplementary cementitious material, or cement plus 
supplementary cementitious material and aggregates shall not exceed that of commercially 
available scales having single graduations indicating a weight not exceeding the maximum 
permissible weight variation above, except that no scale shall be required having a capacity of 
less than 1,000 pounds, with one pound graduations. 

 
90-5.03   PROPORTIONING 

• Proportioning shall consist of dividing the aggregates into the specified sizes, each stored 
in a separate bin, and combining them with cementitious material and water as provided in these 
specifications.  Aggregates shall be proportioned by weight. 

• At the time of batching, aggregates shall have been dried or drained sufficiently to result 
in a stable moisture content such that no visible separation of water from aggregate will take 
place during transportation from the proportioning plant to the point of mixing.  In no event shall 
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the free moisture content of the fine aggregate at the time of batching exceed 8 percent of its 
saturated, surface-dry weight. 

• Should separate supplies of aggregate material of the same size group, but of different 
moisture content or specific gravity or surface characteristics affecting workability, be available 
at the proportioning plant, withdrawals shall be made from one supply exclusively and the 
materials therein completely exhausted before starting upon another. 

• Bulk Type IP (MS) cement shall be weighed in an individual hopper and shall be kept 
separate from the aggregates until the ingredients are released for discharge into the mixer. 

• Bulk cement and supplementary cementitious material may be weighed in separate, 
individual weigh hoppers or may be weighed in the same weigh hopper and shall be kept 
separate from the aggregates until the ingredients are released for discharge into the mixer.  If the 
cement and supplementary cementitious material are weighed cumulatively, the cement shall be 
weighed first. 

• If cement and supplementary cementitious material are weighed in separate weigh 
hoppers, the weigh systems for the proportioning of the aggregate, the cement, and the 
supplementary cementitious material shall be individual and distinct from all other weigh 
systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to 
constitute an individual and independent material-weighing device.  The cement and the 
supplementary cementitious material shall be discharged into the mixer simultaneously with the 
aggregate. 

• The scales and weigh hoppers for bulk weighing cement, supplementary cementitious 
material, or cement plus supplementary cementitious material shall be separate and distinct from 
the aggregate weighing equipment. 

• For batches of one cubic yard or more, the batching equipment shall conform to one of 
the following combinations: 

 
A. Separate boxes and separate scale and indicator for weighing each size of aggregate. 
B. Single box and scale indicator for all aggregates. 
C. Single box or separate boxes and automatic weighing mechanism for all aggregates. 
 
• In order to check the accuracy of batch weights, the gross weight and tare weight of batch 

trucks, truck mixers, truck agitators, and non-agitating hauling equipment shall be determined 
when ordered by the Engineer.  The equipment shall be weighed on scales designated by the 
Engineer. 

 
90-5.03A   PROPORTIONING FOR PAVEMENT 

• Aggregates and bulk supplementary cementitious material for use in pavement shall be 
proportioned by weight by means of automatic proportioning devices of approved type 
conforming to these specifications. 

• The Contractor shall install and maintain in operating condition an electronically actuated 
moisture meter that will indicate, on a readily visible scale, changes in the moisture content of 
the fine aggregate as it is batched within a sensitivity of 0.5 percent by weight of the fine 
aggregate. 

• The batching of cement, supplementary cementitious material, or cement plus 
supplementary cementitious material and aggregate shall be interlocked so that a new batch 
cannot be started until all weigh hoppers are empty, the proportioning devices are within zero 
tolerance, and the discharge gates are closed.  The interlock shall permit no part of the batch to 
be discharged until all aggregate hoppers and the cement and supplementary cementitious 
material hoppers or the cement plus supplementary cementitious material hopper are charged 
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with weights that are within the tolerances specified in Section 90-5.02, "Proportioning 
Devices." 

• If interlocks are required for cement and supplementary cementitious material charging 
mechanisms and cement and supplementary cementitious material are weighed cumulatively, 
their charging mechanisms shall be interlocked to prevent the introduction of mineral admixture 
until the weight of cement in the cement weigh hopper is within the tolerances specified in 
Section 90-5.02, "Proportioning Devices." 

• If concrete is completely mixed in stationary paving mixers, the supplementary 
cementitious materials shall be weighed in a separate weigh hopper and the supplementary 
cementitious material and cement shall be introduced simultaneously into the mixer 
proportionately with the aggregate.  If the Contractor provides certification that the stationary 
mixer is capable of mixing the cement, supplementary cementitious material, aggregates, and 
water uniformly before discharge, weighing the supplementary cementitious material 
cumulatively with the cement is permitted.  Certification shall contain the following: 

 
A. Test results for 2 compressive strength test cylinders of concrete taken within the first 

one-third and 2 compressive strength test cylinders of concrete taken within the last 
one-third of the concrete discharged from a single batch from the stationary paving 
mixer.  Strength tests and cylinder preparation will be in conformance with the provisions 
of Section 90-9, "Compressive Strength"; 

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths 
taken in the first one-third is no greater than 7.5 percent different than the averages of 
2 compressive strengths taken in the last one-third of the concrete discharged from a 
single batch from the stationary paving mixer.  Strength tests and cylinder preparation 
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and 

C. The mixer rotation speed and time of mixing before discharge that are required to 
produce a mix that meets the requirements above. 

 
• The discharge gate on the cement and supplementary cementitious material hoppers or 

the cement plus supplementary cementitious material hopper shall be designed to permit 
regulating the flow of cement, supplementary cementitious material, or cement plus 
supplementary cementitious material into the aggregate as directed by the Engineer. 

• If separate weigh boxes are used for each size of aggregate, the discharge gates shall 
permit regulating the flow of each size of aggregate as directed by the Engineer. 

• Material discharged from the several bins shall be controlled by gates or by mechanical 
conveyors.  The means of withdrawal from the several bins, and of discharge from the weigh 
box, shall be interlocked so that not more than one bin can discharge at a time, and so that the 
weigh box cannot be tripped until the required quantity from each of the several bins has been 
deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be 
operated and discharged simultaneously. 

• If the discharge from the several bins is controlled by gates, each gate shall be actuated 
automatically so that the required mass is discharged into the weigh box, after which the gate 
shall automatically close and lock. 

• The automatic weighing system shall be designed so that all proportions required may be 
set on the weighing controller at the same time. 
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90-6  MIXING AND TRANSPORTING 

90-6.01   GENERAL 

• Concrete shall be mixed in mechanically operated mixers, except that when permitted by 
the Engineer, batches not exceeding 1/3 cubic yard may be mixed by hand methods in 
conformance with the provisions in Section 90-6.05, "Hand-Mixing." 

• Equipment having components made of aluminum or magnesium alloys that would have 
contact with plastic concrete during mixing, transporting, or pumping of portland cement 
concrete shall not be used. 

• Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or 
evidence of undispersed cementitious material. 

• Uniformity of concrete mixtures will be determined by differences in penetration as 
determined by California Test 533, or slump as determined by ASTM Designation:  C 143, and 
by variations in the proportion of coarse aggregate as determined by California Test 529. 

• When the mix design specifies a penetration value, the difference in penetration, 
determined by comparing penetration tests on 2 samples of mixed concrete from the same batch 
or truck mixer load, shall not exceed 1/2-inch.  When the mix design specifies a slump value, the 
difference in slump, determined by comparing slump tests on 2 samples of mixed concrete from 
the same batch or truck mixer load, shall not exceed the values given in the table below.  
Variation in the proportion of coarse aggregate will be determined by comparing the results of 
tests of 2 samples of mixed concrete from the same batch or truck mixer load and the difference 
between the 2 results shall not exceed 170 pounds per cubic yard of concrete. 

 
Average Slump Maximum Permissible Difference 

Less than 4" 1" 
4" to 6" 1 1/2" 
Greater than 6" to 9" 2" 

 
• The Contractor shall furnish samples of the freshly mixed concrete and provide 

satisfactory facilities for obtaining the samples. 
 

90-6.02   MACHINE MIXING 

• Concrete mixers may be of the revolving drum or the revolving blade type, and the 
mixing drum or blades shall be operated uniformly at the mixing speed recommended by the 
manufacturer.  Mixers and agitators that have an accumulation of hard concrete or mortar shall 
not be used. 

• The temperature of mixed concrete, immediately before placing, shall be not less than 
50° F or more than 90° F.  Aggregates and water shall be heated or cooled as necessary to 
produce concrete within these temperature limits.  Neither aggregates nor mixing water shall be 
heated to exceed 150° F.  If ice is used to cool the concrete, discharge of the mixer will not be 
permitted until all ice is melted. 

• The batch shall be so charged into the mixer that some water will enter in advance of 
cementitious materials and aggregates.  All water shall be in the drum by the end of the first 
one-fourth of the specified mixing time. 

• Cementitious materials shall be batched and charged into the mixer by means that will 
not result either in loss of cementitious materials due to the effect of wind, in accumulation of 
cementitious materials on surfaces of conveyors or hoppers, or in other conditions that reduce or 
vary the required quantity of cementitious material in the concrete mixture. 
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• Paving and stationary mixers shall be operated with an automatic timing device.  The 
timing device and discharge mechanism shall be interlocked so that during normal operation no 
part of the batch will be discharged until the specified mixing time has elapsed. 

• The total elapsed time between the intermingling of damp aggregates and all cementitious 
materials and the start of mixing shall not exceed 30 minutes. 

• The size of batch shall not exceed the manufacturer's guaranteed capacity. 
• When producing concrete for pavement or base, suitable batch counters shall be installed 

and maintained in good operating condition at job site batching plants and stationary mixers.  
The batch counters shall indicate the exact number of batches proportioned and mixed. 

• Concrete shall be mixed and delivered to the job site by means of one of the following 
combinations of operations: 

 
A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of 

delivery in truck agitators or in nonagitating hauling equipment (central-mixed concrete). 
B. Mixed partially in a stationary mixer, and the mixing completed in a truck mixer 

(shrink-mixed concrete). 
C. Mixed completely in a truck mixer (transit-mixed concrete). 
D. Mixed completely in a paving mixer. 
 
• Agitators may be truck mixers operating at agitating speed or truck agitators.  Each mixer 

and agitator shall have attached thereto in a prominent place a metal plate or plates on which is 
plainly marked the various uses for which the equipment is designed, the manufacturer's 
guaranteed capacity of the drum or container in terms of the volume of mixed concrete and the 
speed of rotation of the mixing drum or blades. 

• Truck mixers shall be equipped with electrically or mechanically actuated revolution 
counters by which the number of revolutions of the drum or blades may readily be verified. 

• When shrink-mixed concrete is furnished, concrete that has been partially mixed at a 
central plant shall be transferred to a truck mixer and all requirements for transit-mixed concrete 
shall apply.  No credit in the number of revolutions at mixing speed will be allowed for partial 
mixing in a central plant. 

 
90-6.03   TRANSPORTING MIXED CONCRETE 

• Mixed concrete may be transported to the delivery point in truck agitators or truck mixers 
operating at the speed designated by the manufacturer of the equipment as agitating speed, or in 
non-agitating hauling equipment, provided the consistency and workability of the mixed concrete 
upon discharge at the delivery point is suitable for adequate placement and consolidation in 
place, and provided the mixed concrete after hauling to the delivery point conforms to the 
provisions in Section 90-6.01, "General." 

• Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and 
shall maintain the mixed concrete in a thoroughly mixed and uniform mass during hauling. 

• Bodies of nonagitating hauling equipment shall be constructed so that leakage of the 
concrete mix, or any part thereof, will not occur at any time. 

• Concrete hauled in open-top vehicles shall be protected during hauling against rain or 
against exposure to the sun for more than 20 minutes when the ambient temperature exceeds 
75° F. 

• No additional mixing water shall be incorporated into the concrete during hauling or after 
arrival at the delivery point, unless authorized by the Engineer.  If the Engineer authorizes 
additional water to be incorporated into the concrete, the drum shall be revolved not less than 
30 revolutions at mixing speed after the water is added and before discharge is commenced. 
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• The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by 
the speed of rotation of the drum in the discharge direction with the discharge gate fully open. 

• If a truck mixer or agitator is used for transporting concrete to the delivery point, 
discharge shall be completed within 1.5 hours or before 250 revolutions of the drum or blades, 
whichever occurs first, after the introduction of the cement to the aggregates.  Under conditions 
contributing to quick stiffening of the concrete, or if the temperature of the concrete is 85° F or 
above, the time allowed may be less than 1.5 hours.  If an admixture is used to retard the set 
time, the temperature of the concrete shall not exceed 85° F, the time limit shall be 2 hours, and 
the revolution limitation shall be 300. 

• If nonagitating hauling equipment is used for transporting concrete to the delivery point, 
discharge shall be completed within one hour after the addition of the cement to the aggregates.  
Under conditions contributing to quick stiffening of the concrete, or when the temperature of the 
concrete is 85° F or above, the time between the introduction of cement to the aggregates and 
discharge shall not exceed 45 minutes. 

• Each load of concrete delivered at the job site shall be accompanied by a weighmaster 
certificate showing the mix identification number, nonrepeating load number, date and time at 
which the materials were batched, the total amount of water added to the load, and for 
transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is 
charged with cement.  This weighmaster certificate shall also show the actual scale weights 
(pounds) for the ingredients batched.  Theoretical or target batch weights shall not be used as a 
substitute for actual scale weights. 

• Weighmaster certificates shall be provided in printed form, or if approved by the 
Engineer, the data may be submitted in electronic media. Electronic media shall be presented in a 
tab-delimited format on a 3 1/2-inch diskette with a capacity of at least 1.4 megabytes.  Captured 
data, for the ingredients represented by each batch shall be "line feed, carriage return" (LFCR) 
and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data 
required by these specifications. 

• The Contractor may furnish a weighmaster certificate accompanied by a separate 
certificate that lists the actual batch weights or measurements for a load of concrete provided that 
both certificates are imprinted with the same nonrepeating load number that is unique to the 
contract and delivered to the jobsite with the load. 

• Weighmaster certificates furnished by the Contractor shall conform to the provisions in 
Section 9-1.01, "Measurement of Quantities." 

 
90-6.04   TIME OR AMOUNT OF MIXING 

• Mixing of concrete in paving or stationary mixers shall continue for the required mixing 
time after all ingredients, except water and admixture, if added with the water, are in the mixing 
compartment of the mixer before any part of the batch is released.  Transfer time in multiple 
drum mixers shall not be counted as part of the required mixing time. 

• The required mixing time, in paving or stationary mixers, of concrete used for concrete 
structures, except minor structures, shall be not less than 90 seconds or more than 5 minutes, 
except that when directed by the Engineer in writing, the requirements of the following 
paragraph shall apply. 

• The required mixing time, in paving or stationary mixers, except as provided in the 
preceding paragraph, shall be not less than 50 seconds or more than 5 minutes. 

• The minimum required revolutions at the mixing speed for transit-mixed concrete shall 
not be less than that recommended by the mixer manufacturer, but in no case shall the number of 
revolutions be less than that required to consistently produce concrete conforming to the 
provisions for uniformity in Section 90-6.01, "General." 
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• When a high range water-reducing admixture is added to the concrete at the job site, the 
total number of revolutions shall not exceed 300. 

 
90-6.05   HAND-MIXING 

• Hand-mixed concrete shall be made in batches of not more than 1/3 cubic yard and shall 
be mixed on a watertight, level platform.  The proper amount of coarse aggregate shall be 
measured in measuring boxes and spread on the platform and the fine aggregate shall be spread 
on this layer, the 2 layers being not more than one foot in total depth.  On this mixture shall be 
spread the dry cementitious materials and the whole mass turned no fewer than 2 times dry; then 
sufficient clean water shall be added, evenly distributed, and the whole mass again turned no 
fewer than 3 times, not including placing in the carriers or forms. 

 
90-6.06   AMOUNT OF WATER AND PENETRATION 

• The amount of water used in concrete mixes shall be regulated so that the penetration of 
the concrete as determined by California Test 533 or the slump of the concrete as determined by 
ASTM Designation:  C 143 is within the nominal values shown in the following table.  When the 
penetration or slump of the concrete is found to exceed the nominal values listed, the mixture of 
subsequent batches shall be adjusted to reduce the penetration or slump to a value within the 
nominal range shown.  Batches of concrete with a penetration or slump exceeding the maximum 
values listed shall not be used in the work.  If Type F or Type G chemical admixtures are added 
to the mix, the penetration requirements shall not apply and the slump shall not exceed 9 inches 
after the chemical admixtures are added. 

 
Type of Work Nominal Maximum 

 Penetration Slump Penetration Slump 
 (inches) (inches) (inches) (inches) 

Concrete Pavement 0 - 1 — 1 1/2 — 
Non-reinforced concrete facilities 0 - 1 1/2 — 2 — 
Reinforced concrete structures     

Sections over 12 inches thick 0 - 1 1/2 — 2 1/2 — 
Sections 12 inches thick or less 0 - 2 — 3 — 

Concrete placed under water — 6 - 8 — 9 
Cast-in-place concrete piles 2 1/2 - 3 1/2 5 - 7 4 8 

 
• The amount of free water used in concrete shall not exceed 310 pounds per cubic yard, 

plus 20 pounds for each required 100 pounds of cementitious material in excess of 550 pounds 
per cubic yard. 

• The term free water is defined as the total water in the mixture minus the water absorbed 
by the aggregates in reaching a saturated surface-dry condition. 

• If there are adverse or difficult conditions that affect the placing of concrete, the above 
specified penetration and free water content limitations may be exceeded providing the 
Contractor is granted permission by the Engineer in writing to increase the cementitious material 
content per cubic yard of concrete.  The increase in water and cementitious material shall be at a 
ratio not to exceed 30 pounds of water per added 100 pounds of cementitious material per cubic 
yard.  Full compensation for additional cementitious material and water added under these 
conditions shall be considered as included in the contract price paid for the concrete work 
involved and no additional compensation will be allowed therefor. 

• The equipment for supplying water to the mixer shall be constructed and arranged so that 
the amount of water added can be measured accurately.  Any method of discharging water into 
the mixer for a batch shall be accurate within 1.5 percent of the quantity of water required to be 
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added to the mix for any position of the mixer.  Tanks used to measure water shall be designed 
so that water cannot enter while water is being discharged into the mixer and discharge into the 
mixer shall be made rapidly in one operation without dribbling.  All equipment shall be arranged 
so as to permit checking the amount of water delivered by discharging into measured containers. 

 
90-7  CURING CONCRETE 

90-7.01   METHODS OF CURING 

• Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 
and the special provisions. 

 
90-7.01A   WATER METHOD 

• The concrete shall be kept continuously wet by the application of water for a minimum 
curing period of 7 days after the concrete has been placed. 

• Cotton mats, rugs, carpets, or earth or sand blankets may be used as a curing medium to 
retain the moisture during the curing period. 

• If a curing medium consisting of cotton mats, rugs, carpets, polyethylene sheeting, 
polyethylene sheeting on burlap, or earth or sand blankets is to be used to retain the moisture, the 
entire surface of the concrete shall be kept damp by applying water with a nozzle that so 
atomizes the flow that a mist and not a spray is formed, until the surface of the concrete is 
covered with the curing medium.  The moisture from the nozzle shall not be applied under 
pressure directly upon the concrete and shall not be allowed to accumulate on the concrete in a 
quantity sufficient to cause a flow or wash the surface.  At the expiration of the curing period, the 
concrete surfaces shall be cleared of all curing media. 

• At the option of the Contractor, a curing medium consisting of white opaque 
polyethylene sheeting extruded onto burlap may be used to cure concrete structures.  The 
polyethylene sheeting shall have a minimum thickness of 4-mil, and shall be extruded onto 
10-ounce burlap. 

• At the option of the Contractor, a curing medium consisting of polyethylene sheeting may 
be used to cure concrete columns.  The polyethylene sheeting shall have a minimum thickness of 
10-mil achieved in a single layer of material. 

• If the Contractor chooses to use polyethylene sheeting or polyethylene sheeting on burlap 
as a curing medium, these media and any joints therein shall be secured as necessary to provide 
moisture retention and shall be within 3 inches of the concrete at all points along the surface 
being cured.  When these media are used, the temperature of the concrete shall be monitored 
during curing.  If the temperature of the concrete cannot be maintained below 140 F, use of 
these curing media shall be disallowed. 

• When concrete bridge decks and flat slabs are to be cured without the use of a curing 
medium, the entire surface of the bridge deck or slab shall be kept damp by the application of 
water with an atomizing nozzle as specified above, until the concrete has set, after which the 
entire surface of the concrete shall be sprinkled continuously with water for a period of not less 
than 7 days. 

 
90-7.01B   CURING COMPOUND METHOD 

• Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a 
curing compound. 

 
• Curing compounds to be used shall be as follows: 
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1. Pigmented curing compound conforming to the requirements in ASTM Designation:  
C 309, Type 2, Class B, except the resin type shall be poly-alpha-methylstyrene. 

2. Pigmented curing compound conforming to the requirements in ASTM Designation:  
C 309, Type 2, Class B. 

3. Pigmented curing compound conforming to the requirements in ASTM Designation:  
C 309, Type 2, Class A. 

4. Nonpigmented curing compound conforming to the requirements in ASTM Designation:  
C 309, Type 1, Class B. 

5. Nonpigmented curing compound conforming to the requirements in ASTM Designation:  
C 309, Type 1, Class A. 

6. Nonpigmented curing compound with fugitive dye conforming to the requirements in 
ASTM Designation:  C 309, Type 1-D, Class A. 

 
• The infrared scan for the dried vehicle from curing compound (1) shall match the infrared 

scan on file at the Transportation Laboratory. 
• The loss of water for each type of curing compound, when tested in conformance with the 

requirements in California Test 534, shall not be more than 0.28-pounds per square yard in 
24 hours. 

• The curing compound to be used will be specified elsewhere in these specifications or in 
the special provisions. 

• If the use of curing compound is required or permitted elsewhere in these specifications 
or in the special provisions and no specific kind is specified, any of the curing compounds listed 
above may be used. 

• Curing compound shall be applied at a nominal rate of one gallon per 150 square feet, 
unless otherwise specified. 

• At any point, the application rate shall be within 50 square feet per gallon of the 
nominal rate specified, and the average application rate shall be within 25 square feet per gallon 
of the nominal rate specified when tested in conformance with the requirements in California 
Test 535.  Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be 
evidence that the application is not satisfactory. 

• Curing compounds shall be applied using power operated spray equipment.  The power 
operated spraying equipment shall be equipped with an operational pressure gage and a means of 
controlling the pressure.  Hand spraying of small and irregular areas that are not reasonably 
accessible to mechanical spraying equipment, in the opinion of the Engineer, may be permitted. 

• The curing compound shall be applied to the concrete following the surface finishing 
operation, immediately before the moisture sheen disappears from the surface, but before any 
drying shrinkage or craze cracks begin to appear.  In the event of any drying or cracking of the 
surface, application of water with an atomizing nozzle as specified in Section 90-7.01A, "Water 
Method," shall be started immediately and shall be continued until application of the compound 
is resumed or started; however, the compound shall not be applied over any resulting 
freestanding water.  Should the film of compound be damaged from any cause before the 
expiration of 7 days after the concrete is placed in the case of structures and 72 hours in the case 
of pavement, the damaged portion shall be repaired immediately with additional compound. 

• At the time of use, compounds containing pigments shall be in a thoroughly mixed 
condition with the pigment uniformly dispersed throughout the vehicle.  A paddle shall be used 
to loosen all settled pigment from the bottom of the container, and a power driven agitator shall 
be used to disperse the pigment uniformly throughout the vehicle. 

• Agitation shall not introduce air or other foreign substance into the curing compound. 
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• The manufacturer shall include in the curing compound the necessary additives for 
control of sagging, pigment settling, leveling, de-emulsification, or other requisite qualities of a 
satisfactory working material.  Pigmented curing compounds shall be manufactured so that the 
pigment does not settle badly, does not cake or thicken in the container, and does not become 
granular or curdled.  Settlement of pigment shall be a thoroughly wetted, soft, mushy mass 
permitting the complete and easy vertical penetration of a paddle.  Settled pigment shall be easily 
redispersed, with minimum resistance to the sideways manual motion of the paddle across the 
bottom of the container, to form a smooth uniform product of the proper consistency. 

• Curing compounds shall remain sprayable at temperatures above 40° F and shall not be 
diluted or altered after manufacture. 

• The curing compound shall be packaged in clean 274-gallon totes, 55-gallon barrels or 
5-gallon pails shall be supplied from a suitable storage tank located at the jobsite.  The containers 
shall comply with "Title 49, Code of Federal Regulations, Hazardous Materials Regulations."  
The 274-gallon totes and the 55-gallon barrels shall have removable lids and airtight fasteners.  
The 5-gallon pails shall be round and have standard full open head and bail.  Lids with bungholes 
will not be permitted.  Settling or separation of solids in containers, except tanks, must be 
completely redispersed with low speed mixing prior to use, in conformance with these 
specifications and the manufacturer's recommendations.  Mixing shall be accomplished either 
manually by use of a paddle or by use of a mixing blade driven by a drill motor, at low speed.  
Mixing blades shall be the type used for mixing paint.  On-site storage tanks shall be kept clean 
and free of contaminants.  Each tank shall have a permanent system designed to completely 
redisperse settled material without introducing air or other foreign substances. 

• Steel containers and lids shall be lined with a coating that will prevent destructive action 
by the compound or chemical agents in the air space above the compound.  The coating shall not 
come off the container or lid as skins.  Containers shall be filled in a manner that will prevent 
skinning.  Plastic containers shall not react with the compound. 

• Each container shall be labeled with the manufacturer's name, kind of curing compound, 
batch number, volume, date of manufacture, and volatile organic compound (VOC) content.  The 
label shall also warn that the curing compound containing pigment shall be well stirred before 
use.  Precautions concerning the handling and the application of curing compound shall be 
shown on the label of the curing compound containers in conformance with the Construction 
Safety Orders and General Industry Safety Orders of the State. 

• Containers of curing compound shall be labeled to indicate that the contents fully comply 
with the rules and regulations concerning air pollution control in the State. 

• When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall 
accompany each load.  The invoice shall contain the same information as that required herein for 
container labels. 

• Curing compound will be sampled by the Engineer at the source of supply, at the job site, 
or at both locations. 

• Curing compound shall be formulated so as to maintain the specified properties for a 
minimum of one year.  The Engineer may require additional testing before use to determine 
compliance with these specifications if the compound has not been used within one year or 
whenever the Engineer has reason to believe the compound is no longer satisfactory. 

• Tests will be conducted in conformance with the latest ASTM test methods and methods 
in use by the Transportation Laboratory. 

 
90-7.01C   WATERPROOF MEMBRANE METHOD 

• The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that 
so atomizes the flow that a mist and not a spray is formed, until the concrete has set, after which 
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the curing membrane, shall be placed.  The curing membrane shall remain in place for a period 
of not less than 72 hours. 

• Sheeting material for curing concrete shall conform to the requirements in AASHTO 
Designation:  M 171 for white reflective materials. 

• The sheeting material shall be fabricated into sheets of such width as to provide a 
complete cover for the entire concrete surface.  Joints in the sheets shall be securely cemented 
together in such a manner as to provide a waterproof joint.  The joint seams shall have a 
minimum lap of 0.33-foot. 

• The sheets shall be securely weighted down by placing a bank of earth on the edges of 
the sheets or by other means satisfactory to the Engineer. 

• Should any portion of the sheets be broken or damaged before the expiration of 72 hours 
after being placed, the broken or damaged portions shall be immediately repaired with new 
sheets properly cemented into place. 

• Sections of membrane that have lost their waterproof qualities or have been damaged to 
such an extent as to render them unfit for curing the concrete shall not be used. 

 
90-7.01D   FORMS-IN-PLACE METHOD 

• Formed surfaces of concrete may be cured by retaining the forms in place.  The forms 
shall remain in place for a minimum period of 7 days after the concrete has been placed, except 
that for members over 20 inches in least dimension the forms shall remain in place for a 
minimum period of 5 days. 

• Joints in the forms and the joints between the end of forms and concrete shall be kept 
moisture tight during the curing period.  Cracks in the forms and cracks between the forms and 
the concrete shall be resealed by methods subject to the approval of the Engineer. 

 
90-7.02   CURING PAVEMENT 

• The entire exposed area of the pavement, including edges, shall be cured by the 
waterproof membrane method, or curing compound method using curing compound (1) or (2) as 
the Contractor may elect.  Should the side forms be removed before the expiration of 72 hours 
following the start of curing, the exposed pavement edges shall also be cured.  If the pavement is 
cured by means of the curing compound method, the sawcut and all portions of the curing 
compound that have been disturbed by sawing operations shall be restored by spraying with 
additional curing compound. 

• Curing shall commence as soon as the finishing process provided in Section 40-1.10, 
"Final Finishing," has been completed.  The method selected shall conform to the provisions in 
Section 90-7.01, "Methods of Curing." 

• When the curing compound method is used, the compound shall be applied to the entire 
pavement surface by mechanical sprayers.  Spraying equipment shall be of the fully atomizing 
type equipped with a tank agitator that provides for continual agitation of the curing compound 
during the time of application.  The spray shall be adequately protected against wind, and the 
nozzles shall be so oriented or moved mechanically transversely as to result in the minimum 
specified rate of coverage being applied uniformly on exposed faces.  Hand spraying of small 
and irregular areas, and areas inaccessible to mechanical spraying equipment, in the opinion of 
the Engineer, will be permitted.  When the ambient air temperature is above 60° F, the 
Contractor shall fog the surface of the concrete with a fine spray of water as specified in 
Section 90-7.01A, "Water Method."  The surface of the pavement shall be kept moist between 
the hours of 10:00 a.m. and 4:30 p.m. on the day the concrete is placed.  However, the fogging 
done after the curing compound has been applied shall not begin until the compound has set 
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sufficiently to prevent displacement.  Fogging shall be discontinued if ordered in writing by the 
Engineer. 

 
90-7.03   CURING STRUCTURES 

• Newly placed concrete for cast-in-place structures, other than highway bridge decks, 
shall be cured by the water method, the forms-in-place method, or, as permitted herein, by the 
curing compound method, in conformance with the provisions in Section 90-7.01, "Methods of 
Curing." 

• The curing compound method using a pigmented curing compound may be used on 
concrete surfaces of construction joints, surfaces that are to be buried underground, and surfaces 
where only ordinary surface finish is to be applied and on which a uniform color is not required 
and that will not be visible from a public traveled way.  If the Contractor elects to use the curing 
compound method on the bottom slab of box girder spans, the curing compound shall be curing 
compound (1). 

• The top surface of highway bridge decks shall be cured by both the curing compound 
method and the water method.  The curing compound shall be curing compound (1). 

• Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," 
shall be cured by the water method, the forms-in-place method or the curing compound method. 

• When deemed necessary by the Engineer during periods of hot weather, water shall be 
applied to concrete surfaces being cured by the curing compound method or by the 
forms-in-place method, until the Engineer determines that a cooling effect is no longer required.  
Application of water for this purpose will be paid for as extra work as provided in 
Section 4-1.03D, "Extra Work." 

 
90-7.04   CURING PRECAST CONCRETE MEMBERS 

• Precast concrete members shall be cured in conformance with any of the methods 
specified in Section 90-7.01, "Methods of Curing."  Curing shall be provided for the minimum 
time specified for each method or until the concrete reaches its design strength, whichever is 
less.  Steam curing may also be used for precast members and shall conform to the following 
provisions: 

 
A. After placement of the concrete, members shall be held for a minimum 4-hour 

presteaming period.  If the ambient air temperature is below 50° F, steam shall be applied 
during the presteaming period to hold the air surrounding the member at a temperature 
between 50° F and 90° F. 

B. To prevent moisture loss on exposed surfaces during the presteaming period, members 
shall be covered as soon as possible after casting or the exposed surfaces shall be kept 
wet by fog spray or wet blankets. 

C. Enclosures for steam curing shall allow free circulation of steam about the member and 
shall be constructed to contain the live steam with a minimum moisture loss.  The use of 
tarpaulins or similar flexible covers will be permitted, provided they are kept in good 
repair and secured in such a manner as to prevent the loss of steam and moisture. 

D. Steam at the jets shall be at low pressure and in a saturated condition.  Steam jets shall 
not impinge directly on the concrete, test cylinders, or forms.  During application of the 
steam, the temperature rise within the enclosure shall not exceed 40° F per hour.  The 
curing temperature throughout the enclosure shall not exceed 150° F and shall be 
maintained at a constant level for a sufficient time necessary to develop the required 
transfer strength.  Control cylinders shall be covered to prevent moisture loss and shall be 
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placed in a location where temperature is representative of the average temperature of the 
enclosure. 

E. Temperature recording devices that will provide an accurate, continuous, permanent 
record of the curing temperature shall be provided.  A minimum of one temperature 
recording device per 200 feet of continuous bed length will be required for checking 
temperature. 

F. Members in pretension beds shall be detensioned immediately after the termination of 
steam curing while the concrete and forms are still warm, or the temperature under the 
enclosure shall be maintained above 60° F until the stress is transferred to the concrete. 

G. Curing of precast concrete will be considered completed after termination of the steam 
curing cycle. 

 
90-7.05   CURING PRECAST PRESTRESSED CONCRETE PILES 

• Newly placed concrete for precast prestressed concrete piles shall be cured in 
conformance with the provisions in Section 90-7.04, "Curing Precast Concrete Members," except 
that piles in a corrosive environment shall be cured as follows: 

 
A. Piles shall be either steam cured or water cured.  If water curing is used, the piles shall be 

kept continuously wet by the application of water in conformance with the provisions in 
Section 90-7.01A, "Water Method." 

B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast 
Concrete Members," shall apply except that the piles shall be kept continuously wet for 
their entire length for a period of not less than 3 days, including the holding and steam 
curing periods. 

 
90-7.06   CURING SLOPE PROTECTION 

• Concrete slope protection shall be cured in conformance with any of the methods 
specified in Section 90-7.01, "Methods of Curing." 

• Concreted-rock slope protection shall be cured in conformance with any of the methods 
specified in Section 90-7.01, "Methods of Curing," with a blanket of earth kept wet for 72 hours, 
or by sprinkling with a fine spray of water every 2 hours during the daytime for a period of 
3 days. 

 
90-7.07   CURING MISCELLANEOUS CONCRETE WORK 

• Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in 
Section 90-7.01B, "Curing Compound Method." 

• Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other 
miscellaneous concrete areas shall be cured in conformance with any of the methods specified in 
Section 90-7.01, "Methods of Curing." 

• Shotcrete shall be cured for at least 72 hours by spraying with water, by a moist earth 
blanket, or by any of the methods provided in Section 90-7.01, "Methods of Curing." 

• Mortar and grout shall be cured by keeping the surface damp for 3 days. 
• After placing, the exposed surfaces of sign structure foundations, including pedestal 

portions, if constructed, shall be cured for at least 72 hours by spraying with water, by a moist 
earth blanket, or by any of the methods provided in Section 90-7.01, "Methods of Curing." 
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90-8  PROTECTING CONCRETE 

90-8.01   GENERAL 

• In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work 
and Materials," the Contractor shall protect concrete as provided in this Section 90-8.  If required 
by the Engineer, the Contractor shall submit a written outline of the proposed methods for 
protecting the concrete.  

• The Contractor shall protect concrete from damage from any cause, which shall include, 
but not be limited to:  rain, heat, cold, wind, Contractor's actions, and actions of others.  

• Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on 
ice-coated forms, reinforcing steel, structural steel, conduits, precast members, or construction 
joints. 

• Under rainy conditions, placing of concrete shall be stopped before the quantity of 
surface water is sufficient to damage surface mortar or cause a flow or wash of the concrete 
surface, unless the Contractor provides adequate protection against damage. 

• Concrete that has been frozen or damaged by other causes, as determined by the 
Engineer, shall be removed and replaced by the Contractor at the Contractor's expense. 

 
90-8.02   PROTECTING CONCRETE STRUCTURES 

• Structure concrete and shotcrete used as structure concrete shall be maintained at a 
temperature of not less than 45° F for 72 hours after placing and at not less than 40° F for an 
additional 4 days. 

 
90-8.03   PROTECTING CONCRETE PAVEMENT 

• Pavement concrete shall be maintained at a temperature of not less than 40° F for 
72 hours.  

• Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect 
concrete pavement against construction and other activities that abrade, scar, discolor, reduce 
texture depth, lower coefficient of friction, or otherwise damage the surface.  Stockpiling, 
drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt mixes 
on the surface of concrete pavement is prohibited unless otherwise specified in these 
specifications, the special provisions or permitted by the Engineer. 

• If ordered by the Engineer or shown on the plans or specified in the special provisions, 
pavement crossings shall be constructed for the convenience of public traffic.  The material and 
work necessary for the construction of the crossings, and their subsequent removal and disposal, 
will be paid for at the contract unit prices for the items of work involved and if there are no 
contract items for the work involved, payment for pavement crossings will be made by extra 
work as provided in Section 4-1.03D, "Extra Work.".  Where public traffic will be required to 
cross over the new pavement, Type III portland cement may be used in concrete, if permitted in 
writing by the Engineer.  The pavement may be opened to traffic as soon as the concrete has 
developed a modulus of rupture of 550 pounds per square inch.  The modulus of rupture will be 
determined by California Test 523. 

• No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on 
the pavement before a period of 10 days has elapsed after the concrete has been placed, nor 
before the concrete has developed a modulus of rupture of at least 550 pounds per square inch.  
Concrete that fails to attain a modulus of rupture of 550 pounds per square inch within 10 days 
shall not be opened to traffic until directed by the Engineer. 

• Equipment for sawing weakened plane joints will be permitted on the pavement as 
specified in Section 40-1.08B, "Weakened Plane Joints." 
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• When requested in writing by the Contractor, the tracks on one side of paving equipment 
will be permitted on the pavement after a modulus of rupture of 350 pounds per square inch has 
been attained, provided that: 

 
A. Unit pressure exerted on the pavement by the paver shall not exceed 20 pounds per 

square inch; 
B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on 

planks or equivalent protective material, so that the pavement is not damaged; and 
C. No part of the track shall be closer than one foot from the edge of pavement. 
 
• In case of visible cracking of, or other damage to the pavement, operation of the paving 

equipment on the pavement shall be immediately discontinued. 
• Damage to the pavement resulting from early use of pavement by the Contractor's 

equipment as provided above shall be repaired by the Contractor. 
• The State will furnish the molds and machines for testing the concrete for modulus of 

rupture, and the Contractor, at the Contractor's expense, shall furnish the material and whatever 
labor the Engineer may require. 

 
90-9  COMPRESSIVE STRENGTH 

90-9.01   GENERAL 

• Concrete compressive strength requirements consist of a minimum strength that shall be 
attained before various loads or stresses are applied to the concrete and, for concrete designated 
by strength, a minimum strength at the age of 28 days or at the age otherwise allowed in 
Section 90-1.01, "Description."  The various strengths required are specified in these 
specifications or the special provisions or are shown on the plans. 

• The compressive strength of concrete will be determined from test cylinders that have 
been fabricated from concrete sampled in conformance with the requirements of California 
Test 539.  Test cylinders will be molded and initially field cured in conformance with California 
Test 540.  Test cylinders will be cured and tested after receipt at the testing laboratory in 
conformance with the requirements of California Test 521.  A strength test shall consist of the 
average strength of 2 cylinders fabricated from material taken from a single load of concrete, 
except that, if any cylinder should show evidence of improper sampling, molding, or testing, that 
cylinder shall be discarded and the strength test shall consist of the strength of the remaining 
cylinder. 

• When concrete compressive strength is specified as a prerequisite to applying loads or 
stresses to a concrete structure or member, test cylinders for other than steam cured concrete will 
be cured in conformance with Method 1 of California Test 540.  The compressive strength of 
concrete determined for these purposes will be evaluated on the basis of individual tests. 

• When concrete is designated by 28-day compressive strength rather than by cementitious 
material content, the concrete strength to be used as a basis for acceptance of other than steam 
cured concrete will be determined from cylinders cured in conformance with Method 1 of 
California Test 540.  If the result of a single compressive strength test at the maximum age 
specified or allowed is below the specified strength but is 95 percent or more of the specified 
strength, the Contractor shall make corrective changes, subject to approval of the Engineer, in 
the mix proportions or in the concrete fabrication procedures, before placing additional concrete, 
and shall pay to the State $10 for each in-place cubic yard of concrete represented by the 
deficient test.  If the result of a single compressive strength test at the maximum age specified or 
allowed is below 95 percent of the specified strength, but is 85 percent or more of the specified 
strength, the Contractor shall make the corrective changes specified above, and shall pay to the 
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State $15 for each in-place cubic yard of concrete represented by the deficient test.  In addition, 
such corrective changes shall be made when the compressive strength of concrete tested at 
7 days indicates, in the judgment of the Engineer, that the concrete will not attain the required 
compressive strength at the maximum age specified or allowed.  Concrete represented by a 
single test that indicates a compressive strength of less than 85 percent of the specified 28-day 
compressive strength will be rejected in conformance with the provisions in Section 6-1.04, 
"Defective Materials." 

• If the test result indicates that the compressive strength at the maximum curing age 
specified or allowed is below the specified strength, but is 85 percent or more of the specified 
strength, payments to the State as required above shall be made, unless the Contractor, at the 
Contractor's expense, obtains and submits evidence acceptable to the Engineer that the strength 
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength.  
If the test result indicates a compressive strength at the maximum curing age specified or 
allowed below 85 percent, the concrete represented by that test will be rejected, unless the 
Contractor, at the Contractor's expense, obtains and submits evidence acceptable to the Engineer 
that the strength and quality of the concrete placed in the work are acceptable.  If the evidence 
consists of tests made on cores taken from the work, the cores shall be obtained and tested in 
conformance with the requirements in ASTM Designation:  C 42. 

• No single compressive strength test shall represent more than 320 cubic yards. 
• If a precast concrete member is steam cured, the compressive strength of the concrete 

will be determined from test cylinders that have been handled and stored in conformance with 
Method 3 of California Test 540.  The compressive strength of steam cured concrete will be 
evaluated on the basis of individual tests representing specific portions of production.  If the 
concrete is designated by 28-day compressive strength rather than by cementitious material 
content, the concrete shall be considered to be acceptable whenever its compressive strength 
reaches the specified 28-day compressive strength provided that strength is reached in not more 
than the maximum number of days specified or allowed after the member is cast. 

• When concrete is specified by compressive strength, prequalification of materials, mix 
proportions, mixing equipment, and procedures proposed for use will be required prior to 
placement of the concrete.  Prequalification shall be accomplished by the submission of 
acceptable certified test data or trial batch reports by the Contractor.  Prequalification data shall 
be based on the use of materials, mix proportions, mixing equipment, procedures, and size of 
batch proposed for use in the work. 

• Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of 
at least 20 consecutive tests exceed the specified strength at the maximum number of cure days 
specified or allowed, and none of those tests are less than 95 percent of specified strength.  
Strength tests included in the data shall be the most recent tests made on concrete of the 
proposed mix design and all shall have been made within one year of the proposed use of the 
concrete. 

• Trial batch test reports, in order to be acceptable, shall indicate that the average 
compressive strength of 5 consecutive concrete cylinders, taken from a single batch, at not more 
than 28 days (or the maximum age allowed) after molding shall be at least 580 pounds per square 
inch greater than the specified 28-day compressive strength, and no individual cylinder shall 
have a strength less than the specified strength at the maximum age specified or allowed.  Data 
contained in the report shall be from trial batches that were produced within one year of the 
proposed use of specified strength concrete in the project.  Whenever air-entrainment is required, 
the air content of trial batches shall be equal to or greater than the air content specified for the 
concrete without reduction due to tolerances. 
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• Tests shall be performed in conformance with either the appropriate California Test 
methods or the comparable ASTM test methods.  Equipment employed in testing shall be in 
good condition and shall be properly calibrated.  If the tests are performed during the life of the 
contract, the Engineer shall be notified sufficiently in advance of performing the tests in order to 
witness the test procedures. 

 
• The certified test data and trial batch test reports shall include the following information: 
A. Date of mixing. 
B. Mixing equipment and procedures used. 
C. The size of batch in cubic yards and the weight, type, and source of all ingredients used. 
D. Penetration or slump (if the concrete will be placed under water or placed in cast-in-place 

concrete piles) of the concrete. 
E. The air content of the concrete if an air-entraining admixture is used. 
F. The age at time of testing and strength of all concrete cylinders tested. 
 
• Certified test data and trial batch test reports shall be signed by an official of the firm that 

performed the tests. 
• When approved by the Engineer, concrete from trial batches may be used in the work at 

locations where concrete of a lower quality is required and the concrete will be paid for as the 
type or class of concrete required at that location. 

• After materials, mix proportions, mixing equipment, and procedures for concrete have 
been prequalified for use, additional prequalification by testing of trial batches will be required 
prior to making changes that, in the judgment of the Engineer, could result in a strength of 
concrete below that specified. 

• The Contractor's attention is directed to the time required to test trial batches and the 
Contractor shall be responsible for production of trial batches at a sufficiently early date so that 
the progress of the work is not delayed. 

• When precast concrete members are manufactured at the plant of an established 
manufacturer of precast concrete members, the mix proportions of the concrete shall be 
determined by the Contractor, and a trial batch and prequalification of the materials, mix 
proportions, mixing equipment, and procedures will not be required. 

 
90-10  MINOR CONCRETE 

90-10.01   GENERAL 

• Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, 
when designated as minor concrete on the plans, in the specifications, or in the contract item, 
shall conform to the provisions specified herein. 

• The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials 
and methods for producing the concrete to ensure that minor concrete of the quality suitable for 
use in the work is obtained. 

 
90-10.02   MATERIALS 

• Minor concrete shall conform to the following requirements: 
 
90-10.02A   CEMENTITIOUS MATERIAL 

• Cementitious material shall conform to the provisions in Section 90-1.01, "Description." 
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90-10.02B   AGGREGATE 

• Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other 
extraneous materials. 

• Use of crushed concrete or reclaimed aggregate is acceptable only if the aggregate 
satisfies all aggregate requirements. 

• The Contractor shall submit to the Engineer for approval, a grading of the combined 
aggregate proposed for use in the minor concrete.  After acceptance of the grading, aggregate 
furnished for minor concrete shall conform to that grading, unless a change is authorized in 
writing by the Engineer. 

• The Engineer may require the Contractor to furnish periodic test reports of the aggregate 
grading furnished.  The maximum size of aggregate used shall be at the option of the Contractor, 
but in no case shall the maximum size be larger than 1 1/2-inch or smaller than 3/4-inch. 

• The Engineer may waive, in writing, the gradation requirements in this 
Section 90-10.02B, if, in the Engineer's opinion, the furnishing of the gradation is not necessary 
for the type or amount of concrete work to be constructed. 

 
90-10.02C   WATER 

• Water used for washing, mixing, and curing shall be free from oil, salts, and other 
impurities that would discolor or etch the surface or have an adverse affect on the quality of the 
concrete. 

 
90-10.02D   ADMIXTURES 

• The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures." 
 

90-10.03   PRODUCTION 

• Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, 
mixed, transported, and discharged in conformance with recognized standards of good practice 
that will result in concrete that is thoroughly and uniformly mixed, that is suitable for the use 
intended, and that conforms to requirements specified herein. Recognized standards of good 
practice are outlined in various industry publications such as are issued by American Concrete 
Institute, AASHTO, or the Department. 

• The cementitious material content of minor concrete shall conform to the provisions in 
Section 90-1.01, "Description." 

• The amount of water used shall result in a consistency of concrete conforming to the 
provisions in Section 90-6.06, "Amount of Water and Penetration."  Additional mixing water 
shall not be incorporated into the concrete during hauling or after arrival at the delivery point, 
unless authorized by the Engineer. 

• Discharge of ready-mixed concrete from the transporting vehicle shall be made while the 
concrete is still plastic and before stiffening occurs.  An elapsed time of 1.5 hours (one hour in 
non-agitating hauling equipment), or more than 250 revolutions of the drum or blades, after the 
introduction of the cementitious material to the aggregates, or a temperature of concrete of more 
than 90° F will be considered conditions contributing to the quick stiffening of concrete.  The 
Contractor shall take whatever action is necessary to eliminate quick stiffening, except that the 
addition of water will not be permitted. 

• The required mixing time in stationary mixers shall be not less than 50 seconds or more 
than 5 minutes. 
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• The minimum required revolutions at mixing speed for transit-mixed concrete shall be 
not less than that recommended by the mixer manufacturer, and shall be increased, if necessary, 
to produce thoroughly and uniformly mixed concrete. 

• When a high range water-reducing admixture is added to the concrete at the job site, the 
total number of revolutions shall not exceed 300. 

• Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate 
that shall be delivered to the Engineer at the discharge location of the concrete, unless otherwise 
directed by the Engineer.  The weighmaster certificate shall be clearly marked with the date and 
time of day when the load left the batching plant and, if hauled in truck mixers or agitators, the 
time the mixing cycle started. 

• A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates 
of Compliance," shall be furnished to the Engineer, prior to placing minor concrete from a source 
not previously used on the contract, stating that minor concrete to be furnished meets contract 
requirements, including minimum cementitious material content specified. 

 
90-10.04   CURING MINOR CONCRETE 

• Curing minor concrete shall conform to the provisions in Section 90-7, "Curing 
Concrete." 

 
90-10.05   PROTECTING MINOR CONCRETE 

• Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting 
Concrete," except the concrete shall be maintained at a temperature of not less than 40° F for 
72 hours after placing. 

 
90-10.06   MEASUREMENT AND PAYMENT 

• Minor concrete will be measured and paid for in conformance with the provisions 
specified in the various sections of these specifications covering concrete construction when 
minor concrete is specified in the specifications, shown on the plans, or indicated by contract 
item in the Engineer's Estimate. 

 
90-11   MEASUREMENT AND PAYMENT 

90-11.01   MEASUREMENT 

• Portland cement concrete will be measured in conformance with the provisions specified 
in the various sections of these specifications covering construction requiring concrete. 

• For concrete measured at the mixer, the volume in cubic feet  shall be computed as the 
total weight of the batch in pounds divided by the density of the concrete in pounds per cubic 
foot.  The total weight of the batch shall be calculated as the sum of all materials, including 
water, entering the batch.  The density of the concrete will be determined in conformance with 
the requirements in California Test 518. 

 
90-11.02   PAYMENT 

• Portland cement concrete will be paid for in conformance with the provisions specified in 
the various sections of these specifications covering construction requiring concrete. 

• Full compensation for furnishing and incorporating admixtures required by these 
specifications or the special provisions will be considered as included in the contract prices paid 
for the concrete involved and no additional compensation will be allowed therefor. 

• Should the Engineer order the Contractor to incorporate any admixtures in the concrete 
when their use is not required by these specifications or the special provisions, furnishing the 
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admixtures and adding them to the concrete will be paid for as extra work as provided in 
Section 4-1.03D, "Extra Work." 

• Should the Contractor use admixtures in conformance with the provisions in 
Section 90-4.05, "Optional Use of Chemical Admixtures," or Section 90-4.07, "Optional Use of 
Air-entraining Admixtures," or should the Contractor request and obtain permission to use other 
admixtures for the Contractor's benefit, the Contractor shall furnish those admixtures and 
incorporate them into the concrete at the Contractor's expense and no additional compensation 
will be allowed therefor. 

 
SECTION 91:  PAINT 

 
Issue Date: May 1, 2006 
 
Section 91-3, "Paints for Timber," of the Standard Specifications is amended to read: 
 

91-3  PAINTS FOR TIMBER 

91-3.01  WOOD PRIMER, LATEX-BASE 

Classification: 

• This specification covers a ready-mixed priming paint for use on unpainted wood or 
exterior woodwork.  It shall conform with the requirements in the Detailed Performance 
Standards of the Master Painters Institute (MPI) for exterior wood primers, and be listed on the 
Exterior Latex Wood Primer MPI List Number 6. 

 
91-3.02  PAINT; LATEX-BASE FOR EXTERIOR WOOD, WHITE AND TINTS 

Classification: 

• This specification covers a ready-mixed paint for use on wood surfaces subject to outside 
exposures.  This paint shall conform to the requirements in the Detailed Performance Standards 
of the Master Painters Institute (MPI) for Paint, Latex, Exterior, and shall be listed on the 
following MPI Approved Products List: 

 
A. Exterior Latex, Flat MPI Gloss Level 1, MPI List Number 10. 
B. Exterior Latex, Semi-Gloss, MPI Gloss Level 5, MPI List Number 11. 
C. Exterior Latex, Gloss, MPI Gloss Level 6, MPI List Number 119. 
 
• Unpainted wood shall first be primed with wood primer conforming to the provisions in 

Section 91-3.01, "Wood Primer, Latex-Base." 
 
Section 91-4, "Miscellaneous Paints," of the Standard Specifications is amended to read: 
 

91-4  MISCELLANEOUS PAINTS 

91-4.01  THROUGH   91-4.04 (BLANK) 

91-4.05  PAINT; ACRYLIC EMULSION, EXTERIOR WHITE AND LIGHT AND 
MEDIUM TINTS 

Classification: 

• This specification covers an acrylic emulsion paint designed for use on exterior masonry.  
This paint shall conform to the requirements in the Detailed Performance Standards of the 
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Master Painters Institute (MPI) for Paint, Latex, Exterior, and shall be listed on the following 
MPI Approved Products Lists: 

 
A. Exterior Latex, Flat MPI Gloss Level 1, MPI List Number 10. 
B. Exterior Latex, Semi-Gloss, MPI Gloss Level 5, MPI List Number 11. 
C. Exterior Latex, Gloss, MPI Gloss Level 6, MPI List Number 119. 
 
• This paint may be tinted by using "universal" or "all purpose" concentrates. 
 

SECTION 92:  ASPHALTS 

 
Issue Date:  March 21, 2008 
 
Section 92, "Asphalts," of the Standard Specifications is amended to read: 
 

92-1.01   DESCRIPTION 

• Asphalt is refined petroleum or a mixture of refined liquid asphalt and refined solid 
asphalt that are prepared from crude petroleum.  Asphalt is: 

 
1. Free from residues caused by the artificial distillation of coal, coal tar, or paraffin 
2. Free from water 
3. Homogeneous 
 

92-1.02   MATERIALS 

GENERAL 

• Furnish asphalt under the Department's "Certification Program for Suppliers of Asphalt."  
The Department maintains the program requirements, procedures, and a list of approved 
suppliers at: 

 
http://www.dot.ca.gov/hq/esc/Translab/fpm/fpmcoc.htm 
 
• Transport, store, use, and dispose of asphalt safely. 
• Prevent the formation of carbonized particles caused by overheating asphalt during 

manufacturing or construction. 
 
GRADES 

• Performance graded (PG) asphalt binder is: 
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Performance Graded Asphalt Binder 
  Specification 

 
    Grade   

Property AASHTO 
Test 

Method 

 
PG 

58-22 a 

 
PG 

64-10 

 
PG 

64-16 

 
PG 

64-28 

 
PG 

70-10 
Original Binder 

Flash Point, Minimum °C T 48 230 230 230 230 230 
Solubility, Minimum % b T 44 99 99 99 99 99 
Viscosity at 135°C, c 

Maximum, Pa·s 
T 316  

3.0 
 

3.0 
 

3.0 
 

3.0 
 

3.0 
Dynamic Shear, 

Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), kPa 

T 315  
58 

1.00 

 
64 

1.00 

 
64 

1.00 

 
64 

1.00 

 
70 

1.00 
RTFO Test, e 

Mass Loss, Maximum, % 
T 240  

1.00 
 

1.00 
 

1.00 
 

1.00 
 

1.00 
RTFO Test Aged Binder 

Dynamic Shear, 
Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), kPa 

T 315  
58 

2.20 

 
64 

2.20 

 
64 

2.20 

 
64 

2.20 

 
70 

2.20 
Ductility at 25°C 

Minimum, cm 
T 51  

75 
 

75 
 

75 
 

75 
 

75 
PAV f  Aging, 

Temperature, °C 
R 28  

100 
 

100 
 

100 
 

100 
 

110 
RTFO Test and PAV Aged Binder 

Dynamic Shear, 
Test Temp. at 10 rad/s, °C 
Maximum G*sin(delta), kPa 

T 315  
22 d 
5000 

 
31 d 
5000 

 
28 d 
5000 

 
22 d 
5000 

 
34 d 
5000 

Creep Stiffness, 
Test Temperature, °C 
Maximum S-value, Mpa 
Minimum M-value 

T 313  
-12 
300 

0.300 

 
0 

300 
0.300 

 
-6 

300 
0.300 

 
-18 
300 

0.300 

 
0 

300 
0.300 

Notes:  
a. Use as asphalt rubber base stock for high mountain and high desert area. 
b. The Engineer waives this specification if the supplier is a Quality Supplier as defined by the Department's 

"Certification Program for Suppliers of Asphalt." 
c. The Engineer waives this specification if the supplier certifies the asphalt binder can be adequately pumped and 

mixed at temperatures meeting applicable safety standards. 
d. Test the sample at 3°C higher if it fails at the specified test temperature.  G*sin(delta) remains 5000 kPa 

maximum. 
e. "RTFO Test" means the asphaltic residue obtained using the Rolling Thin Film Oven Test, AASHTO Test 

Method T 240 or ASTM Designation: D 2872.  The residue from mass change determination may be used for 
other tests. 

f. "PAV" means Pressurized Aging Vessel. 
 
• Performance graded polymer modified asphalt binder (PG Polymer Modified) is: 
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Performance Graded Polymer Modified Asphalt Binder a 
  Specification 
   Grade  

Property AASHTO Test Method  
PG 

58-34 PM 

 
PG 

64-28 PM 

 
PG 

76-22 PM 
Original Binder 

Flash Point, Minimum °C T 48 230 230 230 
Solubility, Minimum % b T 44c 98.5 98.5 98.5 
Viscosity at 135°C, d 

Maximum, Pa·s 
T 316  

3.0 
 

3.0 
 

3.0 
Dynamic Shear, 

Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), kPa 

T 315  
58 

1.00 

 
64 

1.00 

 
76 

1.00 
RTFO Test ,  

Mass Loss, Maximum, % 
T 240  

1.00 
 

1.00 
 

1.00 
RTFO Test Aged Binder 

Dynamic Shear, 
Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), kPa 

T 315  
58 

2.20 

 
64 

2.20 

 
76 

2.20 
Dynamic Shear, 

Test Temp. at 10 rad/s, °C 
Maximum (delta), % 

T 315  
Note e 

80 

 
Note e 

80 

 
Note e 

80 
Elastic Recoveryf, 

Test Temp., °C 
Minimum recovery, % 

T 301  
25 
75 

 
25 
75 

 
25 
65 

PAVg Aging, 
Temperature, °C 

R 28  
100 

 
100 

 
110 

RTFO Test and PAV Aged Binder 
Dynamic Shear, 

Test Temp. at 10 rad/s, °C 
Maximum G*sin(delta), kPa 

T 315  
16 

5000 

 
22 

5000 

 
31 

5000 
Creep Stiffness, 

Test Temperature, °C 
Maximum S-value, MPa 
Minimum M-value 

T 313  
-24 
300 

0.300 

 
-18 
300 

0.300 

 
-12 
300 

0.300 
Notes:  
a. Do not modify PG Polymer Modified using acid modification.  
b. The Engineer waives this specification if the supplier is a Quality Supplier as defined by the 

Department's "Certification Program for Suppliers of Asphalt." 
c. The Department allows ASTM D 5546 instead of AASHTO T 44 
d. The Engineer waives this specification if the supplier certifies the asphalt binder can be adequately 

pumped and mixed at temperatures meeting applicable safety standards. 
e. Test temperature is the temperature at which G*/sin(delta) is 2.2 kPa.  A graph of log G*/sin(delta) 

plotted against temperature may be used to determine the test temperature when G*/sin(delta) is 
2.2 kPa.  A graph of (delta) versus temperature may be used to determine delta at the temperature 
when G*/sin(delta) is 2.2 kPa.  The Engineer also accepts direct measurement of (delta) at the 
temperature when G*/sin(delta) is 2.2 kPa. 

f. Tests without a force ductility clamp may be performed. 
g. "PAV" means Pressurized Aging Vessel. 

 
SAMPLING 

• Provide a sampling device in the asphalt feed line connecting the plant storage tanks to 
the asphalt weighing system or spray bar.  Make the sampling device accessible between 24 and 
30 inches above the platform.  Provide a receptacle for flushing the sampling device. 

• Include with the sampling device a valve: 
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1. Between 1/2 and 3/4 inch in diameter 
2. Manufactured in a manner that a one-quart sample may be taken slowly at any time 

during plant operations 
3. Maintained in good condition 
 
• Replace failed valves. 
• In the Engineer's presence, take 2 one-quart samples per operating day.  Provide round, 

friction top, one-quart containers for storing samples. 
 

92-1.03  EXECUTION 

• If asphalt is applied, you must comply with the heating and application specifications for 
liquid asphalt in Section 93, "Liquid Asphalts." 

 
92-1.04  MEASUREMENT 

• If the contract work item for asphalt is paid by weight, the Department measures asphalt 
tons by complying with the specifications for weight determination of liquid asphalt in 
Section 93, "Liquid Asphalts." 

• The Engineer determines the asphalt weight from volumetric measurements if you: 
 
1. Use a partial asphalt load 
2. Use asphalt at a location other than a mixing plant and no scales within 20 miles are 

available and suitable 
3. Deliver asphalt in either of the following: 
 

3.1. A calibrated truck with each tank accompanied by its measuring stick and 
calibration card 

3.2. A truck equipped with a calibrated thermometer that determines the asphalt 
temperature at the delivery time and with a vehicle tank meter complying with the 
specifications for weighing, measuring, and metering devices in Section 9-1.01, 
"Measurement of Quantities" 

 
• If you furnish hot mix asphalt from a mixing plant producing material for only one 

project, the Engineer determines the asphalt quantity by measuring the volume in the tank at the 
project's start and end provided the tank is calibrated and equipped with its measuring stick and 
calibration card. 

• The Engineer determines pay quantities from volumetric measurements as follows: 
 
1. Before converting the volume to weight, the Engineer reduces the measured volume to 

that which the asphalt would occupy at 60 °F. 
2. The Engineer uses 235 gallons per ton and 8.51 pounds per gallon for the average weight 

and volume for PG and PG Polymer Modified asphalt grades at 60 °F. 
3. The Engineer uses the Conversion Table in Section 93, "Liquid Asphalts." 
 

SECTION 93:  LIQUID ASPHALTS 

 
Issue Date:  November 3, 2006 
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The ninth paragraph of Section 93-1.04, "Measurement," of the Standard Specifications is 
amended to read: 

 
• The following Legend and Conversion Table is to be used for converting volumes of 

liquid asphalt products, Grades 70 to 3000, inclusive, and paving asphalt Grades PG 58-22, 
PG 64-10, PG 64-16, PG 64-28, and PG 70-10, and Grades PG 58-34 PM, PG 64-28 PM, and 
PG  76-22 PM. 

 
END OF AMENDMENTS 
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Sawmill 2B Bike Path and Erosion Control Project County of El Dorado 
Contract No. PW 11-30593, CIP #95192 Appendix B 
May 2014 Page B-1 

SAWMILL 2B BIKE PATH AND EROSION CONTROL PROJECT 
CONTRACT NO. PW 11-30593, CIP NO. 95192 

 
SPILL CONTINGENCY PLAN 

 
 

I. SEWAGE SPILLS: 
 
A. Agency Contacts: 
 

Agency Contact Person Phone 
   

1. South Tahoe Public 
Utility District 

Randy Curtis 544-6474 

   
2. County of El Dorado 

Environmental 
Management Division 

Karen Bender 573-3453 

   
3. Water Quality Control 

Board Lahontan Region 
Dale Payne 542-5464 

   
4. County of El Dorado 

Transportation Division 
Donaldo Palaroan 
Amy Dillon 
 

573-7920 
573-7903 

 
 

B. Contractor Representative: 
 

Clean up operation shall be dire cted by _______________ _______________, 
phone number __________________ in cooperation with agencies listed in A. 

 
 

C. Containment and Disposal: 
 

Spills shall be contained with earthen berms  or other approved methods.  Liquid 
sewage shall be disinfected as necessa ry, and pumped to an adjacent sewer or 
transported to South Tahoe Pub lic Utility District facilities by approved methods  
as instructed by South Tahoe Public Utility District. 
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Sawmill 2B Bike Path and Erosion Control Project County of El Dorado 
Contract No. PW 11-30593, CIP #95192 Appendix B 
May 2014 Page B-2 

II. PETROLEUM AND CHEMICAL SPILLS 
 
A. Agency Contacts: 
 

Agency Contact Person Phone 
   

1. South Tahoe Public 
Utility District 

Randy Curtis 544-6474 

   
2. County of El Dorado 

Environmental 
Management Division 

Karen Bender 573-3453 

   
3. Water Quality Control 

Board Lahontan Region 
Dale Payne 542-5464 

   
4. County of El Dorado 

Transportation Division 
Donaldo Palaroan 
Amy Dillon 

573-7920 
573-7903 

 
 
B. Contractor Representative: 

 
Clean up operation shall be dire cted by _______________ _______________, 
phone number __________________ in cooperation with agencies listed in A. 

 
 
C. Materials shall be excavated with a ba ckhoe or other excavation equipment and 

placed on an impermeable mem brane _______________(type) and covered wit h 
such membrane, as required for containment. 

 
 
D. Materials shall be dis posed of as direct ed by County of El Dorado Environmental 

Management Department. 
 

Minor Spills – South Tahoe Refuse – Jeanne Lear 542-8366 
Major Spills – Forward Inc. Manteca, CA (209) 466-4482 
Or as approved by Environmental Management 

 
 
E. Contractor shall keep petroleum and chemic al absorbent materials on sit e at all 

times. 
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DEPARTMENT OF TRANSPORTATION 
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STATE OF CALIFORNIA 
DEPARTtoIENT OF TRANSPORTATION 

PAVEMENT MARKINGS 
WORDS, LIMIT AND YIELD LINES 

NO SCALE 
SUPERSEDES STANDARD PLAN A24E 
STANDARD PLANS BOOK DATED MAY 2006. 



14-0483 B
 337 of 381

1%" 

1'-11%" for 
TYDe 204 al"'Qte 

1'-5"''' for 
~pe 18 gl"'Qte 

~ 1" 

~ - '" i<I 
0, , 

DDDDDDDDDDDDI 

BearIng bara "to be 
3!/1")( !/4" bal"'S on 
1%" centen. 

!"±fnl~.r::IJ:d.a r:~rstonce 
°OOOOOOD 

.. I (uDDDDDDDD 
. 000000000 
~I "J; 000000000 

ii Ujw .. .r.:I ~ 
S~~,TIQN D-D 

Lug Y4" If)( llfl"~ 
1" Hole In - - It ~Tv" 

;"~i&. 

. . ~ 
~I ~i , .. 

o. ell 
o 

~)~ 

welded 01'" elec:tl"'O'forged to 
bearIng bars. DDDDDDDDDDDDI 

DDDDDDDDDDDDI 
DDDDDDDDDDDDI 
DDDDDDDDDA DO[ ~ 
DDDDDDDD~[-0 
DDDDDDDDDDDDI 
DDD~DDDDI 
DDDDDD~DD 

-J) 

"Ight of Type 204 gl"'Clte • 1041 

WeIght of Typa 18 gl"'Cl"hl = 107 
(Type 24 grate 8hoWnl. 

Outside bearIng bar 
and evel"')' third Internal 
bearing bar 

y.," for 
Type 24 ql"'ClTe 

11 v." f., .r~}] ~~~1"~H 
~ SECTION G-G SECTION E-E 

TYPE 18-10 AND 24-13 GRATE 
{Welded Steell 

1'-11%" for 
TYDe 24 al"'QTe 
~or 

Type -fA gl"'QTe 

LBS. 

LBS • 

~[ 000000000 
'"I 00000000 
L ° ° ° ° 

b=~"lb= 

~ ..... 
Ty-~'7~~ ~~te t:mES! 
1'-54" for WeIght of Type 24 

~
• _ : _ I Type~, gl"'Clte" grate • 155 LaS, 

- ~.- --I~ ~ b Wei~ of Ty~ 18 
S ~ gra =130 as, 

~ --" : On Type 18 grate l!Ot 1~,L:~ d H" ;D Lt" ~ltt~nter bearing 
111 "for 11" for I 

Type 24 Type 24 
gl"'Clte grate 
SECTION C-C 

TYPE 1 8-8C ANq3~-J OC GRATE 
(Cost duc .. ,w ,,_'" 

1'-11%" for Type 24 gl"'Qt, 
1'-5%;' for TyPe 18 grote 

51 

to receive 

OptIonal 8pllce 

X 1f2" Bora for 36R 
x %" Bars for 36RX .-~§. ~S .. Detoll , 

n~~~IIIIII{ 
see Detail a 
11 2" Clear 

!/4":! Clear , .. 
""0 
~8)i .,. 
.eo 

3'-0" Nominal 

'-

TYPE 36R AND 36RX GRATE DETAILS 
t ~".. --
l-~o#----J~. " 

%o"± If Croaa bon moy be fillet welded, 
resl8tance welded 01'" electl"'O'forged to 
bearIng bar8. 

CROSS BAR DETAil TYPE 
36RX GRATE 'WElDED STEEl) 

Croaa bar .. 
~r: J6RX 

%" 

1 '-11!/." for 
Type 24 Qrote 

1 !N' for Type 24 Ql"'Qte 

I 

1 '-8%" for Type 24 
grate 

I {~ ¥!' 

0 • 
~ 
0 • • 
in 
0 • 

1 '-SI/, II for 
Typa 'II gl"'Ote 

II II II II II II 

1,14" 

4" x It." Bearing bara 
10 Bora for Type 204 
gl"'Clte, 8 Bar8 for Type 
18 gl"'Clte (Type 24 
gl"'Clte shownl 

1 6L" for Type 18 grote 

~;~-

TYP~ 

iI'" • ~ . .. " 

'·-3" for Type 18 
,cote ~ 

'" • ~ • 
~ 
~r · . 
~ 

CROSS BAR DETAIL ALTERNATIVE 
CAST DUCTILE IRON GRATE OR CAST 

CARBON STEEL GRATE TYPE 3SRX 

MODIFIED TYPE 36R AND 
36RX GRATE FOR OPi INLET 

1, When altemative grotea are allowed - Final pay based on alternative 
with the lesser weight, 

To tJ(}(]()f(/(Jtq (J/DM daIfJd _____ _ 

~1 
2" cleorl-r~' 

W' Fillet 

jHlJJt 
SECTION A-A 

ALTERNATIVE CAST DUCTILE 
IRON GRATE OR CAST CARBON 

STEEL GRATE TYPE 36R AND 36RX 
BASIS FOR Mise IRON ANO STEEL FINAL 

PAY WEIGHTS FOR DRAINAGE INLETS 
I I I ...... rv:::IIK",,,uTI 

GDO 
(SEE NOTE oil 

I OO,GOL,G1,G2, 
G3,G4 

(TYPE 24l 

G4 (TYPE 18l 
05,G6 

"I ~ ~, ~ 
~ 

2. Use frame 8hoWn on Standard Plan D74A, RSP D704B 01'" RSP DHA 08 approprIate. OT1,OT2 

" -• 
a 

g; 

~ 
OUtsIde 
and evel 
Inferna 

OUtsIde bearing bar 
~"-I~ and every other In"hll 

bearIng bar 

3" II "1' End bcmd 
Top flush 

r3" x !/4" End band 

'-I'--J-1lI tmESl 
~ weIght of Type 24 gl"'ClTe = 182 LBS. 

WeIght of Type 18 gl"'Clte = 145 LBS. 
SECTION R-R 
TYPE 18-85 AND 24-105 GRATE 

E 

Iring bar 
rhird *. 
~rlng bar l!. 

,I " 21,11" x %" , 
End bar: -< I 

j":t III Bar) 
--' f .. r ~ 

~'" 

3. When Type 204-10S, 24-12X 01'" 204-13 grote8 are U8ed wIth GOO Inlet8, 

~!/1~1~3~1:a~e3:;:!i~t:O~e ~f. a~lv':u~I:~~a the center 
• 
~ 

4. ~ ~~S:.d ~~n~~~n PII:n r:~~I~e7l,A d~0~~~~:c6b~' ~t;:~ l:oI'!:~~nJer;rte • 

'" • 
%" bare on 

rote - 9 bar8 for 
grate 8hoWnl. 

192 LaS. 
145 LBS. 

GRATE BAR SPACING TABLE 
No. 

TYPE OF 
CLEAR BAR 

X SPACING <" 
'ARS SPACING 

'" 13 Z" 2 " -
36RX (Steeil 15 2" 3 4" 
36RX (coatl 13 2" 21f." 3Y4" 

36R Mod 12 2" 2' " -
36RX Mod (Steell 13 2 3 
36RX t.Ioc:I Coet 12 2" 2 " 3 

Y 

'" Z 
SPACING 

- -
5 4" -
5¥4" -- S" 
5 5 
5 " 5" 

OT3,OT4 

STATE OF CALIFORNIA 
DEPARTMENT OF TRANSPORTATION 
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NO SCALE 
2012 SUPERSEDES STANDARD PLAN DHB 
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Water Boards 

Lahontan Regional Water Quality Control Board 

March 27, 2014 

Brendan Ferry 
EI Dorado County Department of Transportation 
924 B Emerald Bay Road 
South Lake Tahoe, CA 96150 

~. EDMUND G. BROWN JR. 

~ GOVERNOR 

~ MATTHEW RODRIQUEZ 
&.. -.............~ SECRETARY FDA 
~ ENVIRONMENTAL PROTECTION 

BOARD ORDER NO. R6T-2014-0025, FOR CLEAN WATER ACT SECTION 401 
WATER QUALITY CERT!FICATION FOR THE SAWMILL 2B BIKE PATH AND 
EROSION CONTROL PROJECT, EL DORADOCOUNfY, WDlD6A091401001 

The California Regional Water Quality Control Board, Lahontan Region (Water Board) 
has received a complete Clean Water Act section 401 Water Quality Certification 
(WQC) application and applicable fee for the Sawmill 2B Bike Path and Erosion Control 
Project (Project) from the EI Dorado County Department of Transportation (Applicant). 
The Water Board also received information to support granting an exemption from a 
waste discharge prohibition in the Water Board's Water Quality Control Plan for the 
Lahontan Region (Basin Plan). This Order for WQC hereby assigns this Project the 
following reference number: Waste Discharger Identification (WDID) No. 6A091401 001. 
Please use this reference number in all future communications regarding this Project. 

Any person aggrieved by this action of the Water Board may petition the State Water 
Resources Control Board (State Water Board) to review the action in accordance with 
Water Code section 13320 and California Code of Regulations (CCR), title 23, sections 
2050 and following. The State Water Board must receive the petition by 5:00 p.m., 
30 days after the date of this Order, except that if the thirtieth day following the date of 
this Order falls on a Saturday, Sunday, or state holiday, the petition must be received by 
the State Water Board by 5:00 p.m. on the next business day. Copies of the law and 
regulations applicableto filing petitions may 6e found on the Internet at: 
http://www.waterboards.ca.qov/public notices/petitions/water quality or will be provided 
upon request. 

PROJECT DESCRIPTION 

Table of Project nformation: 
WDID Number 6A091401001 
Applicant Brendan Ferry 

EI Dorado County Department of Transportation 
924 B Emerald Bay Road 
South Lake Tahoe, CA 96150 

Project Name Sawmill 2B Bike Path and Erosion Control Proiect 

AMY L. HORNE PHD, CHAIR I PATTY Z. KOUYO~MDJIAN. EXECUTIVE OFFICER 

2501 Lake Tahoe Blvd., So. lake Tahoe, ~A 96150 I www.waterboards.ca.gov/Jahontan 
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T bl f P . t I f f f d a eo rOJec norma Ion con mue : 
Project Purpose and The Applicant would install a Class 1 bike path consisting of an eight-foot 
Description wide paved bike path with a two-foot wide unpaved shoulder on each side 

of the path along the south side of Sawmill Road from Echo View Estates to 
Highway 50. Associated drainage, water quality and erosion control 
features will be installed including replacing existing culverts and installing 
sediment traps, rock bowls, rock lined channels, rock slope protection, 
shallow detention features and vegetation. 

Project Type Bike Path and Erosion Control Project 
Project County EI Dorado 
Project Address or Between Echo View Road and Highway 50 in South Lake Tahoe, 
other Locating 
Information EI Dorado County 

Location 
Latitude: 38.8888; Longitude: 120.0269 

Latitude/Lonaitude 
Hydrologic Unit(s) South Tahoe Hydrologic Area 634.10, in the Lake Tahoe Hydrologic Unit 

634.00 
Overall Project Area 11 acres 
Receiving Water(s) Seasonal wetlands, ephemeral streams and swales, and Stream 
Name Environment Zones (SEZs) draining to Angora Creek, a tributary to the 

Upper Truckee River. Angora Creek parallels the Project area but will not 
be directly impacted by the Project. 

Water Body Type(s) Seasonal wetlands and ephemeral streams and swales. 
Designated MUN, AGR, GWR, NAV, REC-1, REC-2, COMM, COLD, WILD, BIO, 
Beneficial Uses MIGR, SPWN 
Potential Water Discharge of materials to Waters of the U.S. (WOUS) Quality Impacts 
Area of Water( s) 

150 square feet of seasonal wetland within the Overall 
Project Area 13,686 square feet of ephemeral stream 

Project Impacts (Fill) Waterbody Permanent Temporar 
to waters of the Type Square Linear Cubic Square Linear Cubic 
state, including Feet Feet Yards Feet Feet Yard 
WOUS Lake 

Riparian 23,487 6,179 982 9,148 
.Stream 
Wetland 131 52 784 

Project Impacts Waterbody Permanent Temporar 
(Dredge/ Type Sq.Ft. Linear Cubic Acres I Linear Cubic 
Excavation) Feet Yards Sq.Ft. Feet Yard 
to waters of the Lake 
state, including Riparian 
WOUS Stream 

Wetland 
Total 

Federal Permit( s) The Applicant has applied for U.S. Army Corps of Engineers (USACOE) 
authorization to proceed under a Nationwide Permit, pursuant to CWA 
section 404. 

Non-Compensatory Site-specific Best Management Practices (BMPs) will be used through 
Mitigation Project completion to control erosion. 
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T bl f P . t I f f C f d a eo rOjee norma Ion on mue : 
Compensatory The Applicant successfully restored stream and wetland habitat with the 
Mitigation Angora Creek and SEZ Restoration Project, completed in 2010. The 

permanent impacts associated with the Sawmill 2B Project will be mitigated 
at a 1.5:1 ratio by permanently dedicating 0.48 acre of credited area from 
the Angora Restoration Project site as advance impact offset for the 
permanent impacts of this Project. 

Applicable Fees $1,216.55 ($1097.00 base fee + $14.00 discharge fee for 0.003 acre (131 
square feet) of impacts to Federal Jurisdictional Waters at $4,717.00 per acre 
+ $105.55 ambient surcharge at 9.5% of the total of base fee + discharQe feel 

Fees Received $2854.00 received- $1,216.55 recalculated fees = $1,637.45 will be 
refunded 

WATER QUALITY CONTROL PLAN WASTE DISCHARGE PROHIBITION 

To protect beneficial uses and achieve water quality objectives for the waters of Lake 
Tahoe and its tributaries, the Basin Plan specifies the following discharge prohibition: 

The discharge or threatened discharge, attributable to new development or 
permanent disturbance in Stream Environment Zones or which is not in 
accordance with land capability, of solid or liquid waste, .including soil, silt, sand, 
clay, rock, metal, plastic, or other organic, mineral or earthen materials, to 
Stream Environment Zones in the Lake Tahoe Basin is prohibited. 

The proposed Project is located within the SEZ and wetland areas of tributary streams 
to Lake Tahoe and will impact SEZ areas with proposed new permanent disturbance. 

EXEMPTION GRANTED 

The Water Board has determined the Project meets the conditions and criteria for an 
exemption to the above waste discharge prohibition. On March 12, 2014, the Water 
Board adopted Resolution No. R6T -2014-0022, with the necessary findings and 
conditions granting an exemption to the above-cited waste discharge prohibition 
(enclosed). 

CEQA COMPLIANCE 

EI Dorado County adopted a Mitigated Negative Declaration (State Clearinghouse No. 
2009102016) on December 8, 2010, and filed a Notice of Determination on 
December 10, 2009 for the Sawmill 2 Bike Path and Erosion Control Project, pursuant 
to the California Environmental Quality Act, (CEQA Public Resources Code 21000, et 
seq.). 

The Water Board, acting as a CEQA Responsible Agency in compliance with CCR, title 
14, section 15096, has considered EI Dorado County's Mitigated Negative Declaration 
(MND) for the Project and mitigation measures incorporated into the MND to reduce 
potentially significant water quality impacts to less than significant with mitigation. As a 
result of the analysis, the Water Board finds, with the conditions required herein, the 
mitigation measures in the MND are adequate to reduce potentially significant water 



14-0483 B 343 of 381

Brendan Ferry - 4 -
EI Dorado County Department of Transportation 

Sawmill 2B Bike Path and ECP 
Board Order No. R6T-2014-0025 

quality impacts to less than significant. This Order includes mitigation monitoring 
requirements for impacts to waters of the state, including WOUS. 

SECTION 401 WATER QUALITY CERTIFICATION 

Authority 

Section 401 of the CWA (33 U.S.C., paragraph 1341) requires that any applicant for a 
CWA section 404 permit, who plans to conduct any activity that may result in discharge 
of dredged or fill materials to WOUS, must provide to the permitting agency a 
certification that the discharge will be in compliance with applicable water quality 
standards of the state in which the discharge will originate. No section 404 permit may 
be granted (or valid) until such certification is obtained. The Applicant submitted a 

. complete application and the application filing fee required for wac under section 401 
for the· Project. The Applicant has applied for USACOE authorization to proceed under 
General Permit No. 16 pursuant to CWA section 404. 

CCR, title 23, section 3831 (e) grants the Water Board Executive Officer the authority to 
grant or deny wac for projects in accordance with CWA section 401. The Project 
qualifies for such wac. 

Standard Conditions 

Pursuant to CCR title 23, section 3860, the following standard conditions are 
requirements of this certification: 

1. This certification action is subject to modification or revocation upon administrative 
or judicial review, including review and amendment pursuant to Water Code section 
13330 and CCR, title 23, section 3867. 

2. This certification action is not intended and must not be construed to apply to any 
discharge from any activity involving a hydroelectric facility requiring a Federal 
Energy Regulatory Commission (FERC) license unless the pertinent certification 
application was filed pursuant to CCR title 23, section 3855(b) and the application 
specifically identified that a FERC license or amendment to a FERC license for a 
hydroelectric facility was being sought. 

3. The validity of any non-denial certification action must be conditioned upon total 
payment of the full fee required under CCR title 23, section 3833, unless otherwise 
stated in writing by the certifying agency. 

4. Neither Project construction activities nor operation of the Project may cause a 
violation of the Basin Plan, may cause a condition or threatened condition of 
pollution or nuisance, or cause any other violation of the Water Code. 
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5. The Project must be constructed and operated in accordance with the Project 
described in the application for WQC that was submitted to the Water Board. 
Deviation from the Project description constitutes a violation of the conditions upon 
which the certification was granted. Any significant changes to this Project that 
would have a significant or material effect on the findings, conclusions, or conditions 
of this certification, including Project operation, must be submitted to the Executive 
Officer for prior review and written approval. 

6. This WQC is subject to the acquisition of all local, regional, state, and federal 
permits and approvals as required by law. Failure to meet any conditions contained 
herein or any conditions contained in any other permit or approval issued by the 
state of California or any subdivision thereof may result in the revocation of this 
certification and civil or criminal liability. 

7. The Water Board may add to or modify the conditions of this certification as 
appropriate to implement any new or revised water quality standards and 
implementation plans adopted or approved pursuant to the Porter-Cologne Water 
Quality Control Act or section 303 of the CWA, or as appropriate to coordinate the 
operations of this Project with other projects where coordination of operations is 
reasonably necessary to achieve water quality standards or protect the beneficial 
uses of water. Notwithstanding any more specific conditions in this certification, the 
Project must be constructed and operated in a manner consistent with all water 
quality standards and implementation plans adopted or approved pursuant to the 
Porter-Cologne Water Quality Control Act or section 303 of the CWA. 

8. This certification does not authorize any act that results in the taking of a threatened 
or endangered species or any act that is now prohibited, or becomes prohibited in 
the future, under the California Endangered Species Act (Fish and Game Code 
section 2050 et seq.) or the federal Endangered Species Act (16 U.S.C. sections 
1531 et seq.). If a "take" will result from any act authorized under this certification, 
the Applicant must obtain authorization for the take prior to construction or operation 
of the Project. The Applicant is responsible for meeting all applicable requirements 
of the Endangered Species Act for the Project authorized under this certification. 

Additional Conditions 

Pursuant to CCR title 23, section 3859(a), the following additional conditions are 
requirements of this certification: 

1. All temporary BMPs must be inspected (a) daily during Project construction and (b) 
weekly during the October 15 to May 1 period(s), when not snow-covered, to ensure 
they are functioning properly. The Applicant must maintain and keep daily inspection 
logs onsite during Project construction and provide a copy of inspection logs and 
records of any corrective actions to Water Board staff. The Applicant must provide 
an annual report of the construction season inspections and corrective actions 
implemented to the Water Board by October 15 of each year in which construction 
occurs. 
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2. The Applicant must stabilize from erosion all areas of temporary impacts to waters of 
the state and all other areas of temporary upland disturbance that could result in a 
discharge or a threatened discharge to' waters of the state for the Project to be 
considered complete. 

3. The Applicant must temporarily stabilize the site from erosion (winterize) prior to 
October 15 in a manner that will remain effective until May 1 of the following year. 

4. Wetland and or SEZ areas that will be avoided near the Project site and/or staging 
areas must be protected by colored construction fencin"g or equivalent barriers. 

5. Prior to initiating construction of the Project, the Applicant must document whether 
there are any subsurface utilities in the area of construction. This can be 
accomplished by: (1) contacting all utilities (both public and private) that provide 
service in the area, documenting these contacts; (2) contacting Underground 
Service Alert, documenting this contact; or, (3) some other equivalent affirmative 
actiori to determine whether or not there are any subsurface utilities in the area of 
construction. The area of construction is defined as any area within the Project 
boundaries where there will be excavation, construction of borings or driving of piles. 
If subsurface utilities are located in the construction area, the Applicant must also 
prepare a utility avoidance plan that will be followed during construction. 

6. A copy of this WQC Order, a copy of the complete WQC application submitted to the 
Water Board, and the utility avoidance plan (if required by additional condition 
above) must be available at the Project site during construction of the Project. 

7. The Applicant must prevent the introduction or spread of noxious/invasive weeds 
within the Project and staging areas. Control measures may include removing 
existing invasive vegetation, cleaning all equipment and gear prior to use on the site, 
using weed-free erosion control materials (including straw), and using weed-free 
seeds and plant material for revegetation of disturbed areas. 

8. Water Board staff must be notified 48 hours prior to commencement of ground 
disturbance. 

9. The Applicant must allow Water Board staff or its authorized representative upon 
presentation of credentials: 
a) Entry onto Project premises, including all areas on which wetland fill or wetland 

mitigation is located or in which records are kept. 
b) Access to copy any record required to be kept under the terms and conditions of 

this Order. 
c) Inspection of any treatment equipment, monitoring equipment, or monitoring 

method required by this Order. 
d) Sampling of any discharge or surface water covered by this Order. 
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10. No debris, cement, concrete (or wash water therefrom), oil or petroleum products 
must enter into or be placed where it may be washed from the Project site by rainfall 
or runoff into waters of the state. When operations are completed, any excess 
material must be removed from the Project work area, and from any areas adjacent 
to the work area where such material may be transported into waters of the state. 

11. The Applicant must immediately (within two hours) notify Water Board staff by 
telephone whenever an adverse condition occurs as a result of this Project. Such a 
condition includes, but is not limited to, a violation of the conditions of this Order, a 
significant spill of petroleum products or toxic chemicals, or damage to control 
facilities that would cause noncompliance. A written notification of the adverse 
condition must be provided to the Water Board within two weeks of occurrence. The 
written notification must identify the adverse condition, describe the actions 
necessary to remedy the condition, and specify a timetable, subject to any 
modifications by Water Board staff, for the remedial actions. 

12. The Applicant is responsible for informing any contractors of the specific conditions 
contained in this wac Order and maintaining compliance with the conditions of this 
Order. 

13. A copy of this Order must be maintained at the Project site so as to be available at 
all reasonable times to site operating personnel and Water Board staff. 

14. Construction equipment must be monitored for leaks, and removed from service if 
necessary to protect water quality. 

15. An emergency spill kit must be at the Project site at all times. 

Enforcement 

1. In the event of any violation or threatened violation of the conditions of this 
certification, the violation or threatened violation must be subject to any remedies, 
penalties, process or sanctions as provided for under state law. For purposes of 
CWA section 401(d), the applicability of any state law authorizing remedies, 
penalties, process or sanctions for the violation or threatened violation constitutes a 
limitation necessary to assure compliance with the water quality standards and other 
pertinent requirements incorporated into this certification. 

2. In response to a suspected violation of any condition of this certification, the State 
Water Board or the Water Board may require the holder of any permit or license 
subject to this certification to furnish, under penalty of perjury, any technical or 
monitoring report the State Water Board or Water Board deems appropriate, 
provided that the burden, including costs, of the reports must be a reasonable 
relationship to the need for the reports and the benefits to be obtained frorn the 
reports. 

3. In response to any violation of the conditions of this certification, the Water Board 
may add to or modify the conditions of this certification as appropriate to ensure 
compliance. 
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Section 401 Water Quality Certification Requirements Granted 

I hereby issue an Order certifying that any discharge from the referenced Project will 
comply with the applicable provisions of CWA sections 301 (EffluentUmitations), 302 
(Water Quality Related Effluent Limitations), 303 (Water Quality Standards and 
Implementation Plans), 306 (National Standards of Performance), and 307 (Toxic and 
Pretreatment Effluent Standards), and with other applicable requirements of state law. 
This discharge is also regulated under State Water Board Order No. 2003-0017 -DWQ, 
"General Waste Discharge Requirements for Dredge and Fill Discharges That Have 
Received State Water Quality Certification," which requires compliance with all 
conditions of this WQC. 

Except insofar as may be modified by any preceding conditions, all WQC certification 
actions are contingent on (a) the discharge being limited and all proposed mitigation 
being completed in strict compliance with the Applicant's Project description and the 
terms specified in this WQC Order, and (b) compliance with all applicable requirements 
of the Basin Plan. 

We look forward to working with you in your efforts to protect water quality. If you have 
questions, please contact Dale Payne, Environmental Scientist, at (530) 542-5464 or o Miller, Chief, North Basin Regulatory Unit, at (530) 542-5430. 

~C~(. ~ . 
PAH Z. Qi&OUMDJI 
EXEC VE OFFICER 

Enclosure: Resolution No. R6T-2014-0022 

cc: Brian Judge I Tahoe Regional Planning Agency 
Patrick Moeszinger I California Department of Fish and Wildlife, Rancho Cordova 
Dave Smith I Wetlands Regulatory Office (WTR-8), US EPA, Region 9 

(via email at R9-WTR8-Mailbox@eoa.gov) . 

Kristine Hansen I U.S. Army Corps of Engineers, Reno Oftlce ' 
Bill Orme I State Water Resources Control Board, Division of Water Quality 

(via email atStateboard401@waterboards.ca.gov) 

DYP/adwrr: R6T-2014-0025 Sawmill2B Bike Path 401 6A091401001.docx 
File: EI Dorado County DOT Sawmill2B Bike Path and Erosion Control Project 



14-0483 B 348 of 381

CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 
LAHONTAN REGION 

RESOLUTION R6T-2014-0022 

SAWMILL 2B BIKE PATH AND EROSION CONTROL PROJECT, EL DORADO 
COUNTY DEPARTMENT OF TRANSPORTATION - EXEMPTION TO A WASTE 
DISCHARGE PROHIBITION CONTAINED IN THE WATER QUALITY CONTROL 

PLAN FOR THE LAHONTAN REGION 

_____ ______ EI Dorado County __________ _ 

WHEREAS , the California Regional Water Quality Control Board, Lahontan Region 
(Water Board) finds: 

1. EI Dorado County Department of Transportation (Applicant) submitted information to 
the Water Board to complete a Report of Waste Discharge (ROWD) and an 
Application for Clean Water Act Section 401 Water Quality Certification (Water 
Quality Certification) for the Sawmill 2B Bike Path and Erosion Control Project 
(hereinafter referred to as the "Project"). The primary purpose of the Project is to 
construct a Class 1 bike path aligned next to Sawmill Road between Echo View 
Drive and Highway 50. The Applicant has also proposed erosion control and 
treatment Best Management Practices (BMPs) for storm water runoff from Sawmill 
Road as part of this Project. 

2. The Project site is located south of Lake Tahoe Boulevard along Sawmill Road 
between Echo View Drive and Highway 50 (Sections 18,19, and 20 within Township 
12 North, Range 18 East). 

3. The Project involves constructing a Class 1 bicycle path along the southwest side of 
Sawmill Road. The eight-foot wide asphalt trail will have shoulders two feet wide on 
each side and will cross through California Tahoe Conservancy property, Washoe 
Meadows State Park property, USDA Forest Service property, and private property. 
Another component of the Project will be to install drainage improvements and 
erosion control features to improve water quality draining from the Project area. The 
Applicant has proposed to capture, convey and treat storm water runoff from Sawmill 
Road by installing approximately 5,632 square feet of erosion control features, 
including rock-lined channels, sediment traps, rock bowls, and grass-lined channels 
to reduce sediment loads to Angora Creek, which is the closest receiving water in 
proximity to the Project. 

4. The bike path will cross several ephemeral drainages classified as Stream 
Environment Zones (SEZs) due to the alignment of Sawmill Road between the 
hillside on the northeast and Angora Creek on the southwest. The Project will 
require permanent and temporary disturbance to areas deSignated as SEZs. The 
Applicant evaluated several alternatives during the planning phase of the Project 
and chose the current plan, which will increase coverage in land capability district 1b 
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(SEZ) by 9,932 square feet. The bike trail alignment was chosen to minimize 
disturbance and impacts; it is sited as close to the existing roadway as possible in 
areas where SEZ occurs or where drainages cross under Sawmill Road. Culverts 
will convey stormwater flows beneath the bike path in the SEZ and drainage areas, 
and rock will be installed at the end of culverts to slow flow velocity and promote 
infiltration of runoff. 

5. The Water Board adopted the Water Quality Control Plan for the Lahontan Region 
(Basin Plan). Chapter 5 specifies the following discharge prohibition: 

The discharge or threatened discharge, attributable to new development or 
permanent disturbance in Stream Environment Zones, of solid or liquid waste, 
including soil, silt, sand, clay, rock, metal, plastic, or other organic, mineral or 
earthen materials, to Stream Environment Zones in the Lake Tahoe Basin is 
prohibited. 

6. The proposed Project would violate the above-cited prohibition as it involves land 
disturbance and discharge of earthen and fill material within SEZs in the Lake Tahoe 
Basin. The Project will disturb a total of 23,618 square feet of SEZs due to 
temporary and permanent disturbance. Construction of the bike path will temporarily 
disturb by grading or permanently disturb by hard coverage 19,218 square feet of 
SEZ. The disturbance includes (a) grading and paving for a new bike path and (b) 
removing , replacing and extending existing culverts for Sawmill Road to,pass 
beneath the bike path. Construction of the erosion control improvements will 
temporarily and/or permanently disturb 4400 square feet of SEZ for dredge and fill 
impacts from grading improvements constructed in wetland and SEZ. 

7. The primary purpose of the bike trail element of the Project is public recreation. The 
secondary purpose of the Project is to provide improved erosion and drainage 
control for the portion of Sawmill Road from Echo View Drive to Highway 50. These 
elements are evaluated separately below. 

8. The Basin Plan allows exemptions to the above-cited discharge prohibition for public 
recreation projects that meet the following exemption criteria : 

(a) The project by its nature must be sited in a Stream Environment Zone. 

The bike trail Project element is a linear recreation/transportation project that 
parallels an existing County-maintained road that crosses several minor stream 
channels. Because SEZ areas are adjacent to Sawmill Road and because small 
stream channels cross perpendicular to Sawmill Road, the bike path must cross 
SEZ areas to accomplish the overall Sawmill 2 Project goal of connecting 
Highway 50 to Lake Tahoe Boulevard with a Class 1 bike path that is located off 
of the roadway. The proposed bike path is part of the Tahoe Regional Planning 
Agency's (TRPA) adopted Bicycle and Pedestrian Master Plan and is a key link 
in EI Dorado County's planned and existing bicycle path network. The Project, by 
its nature, must be sited in SEZs. 
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(b) There is no feasible altemative which would reduce the extent of SEZ 
encroachment. 

The bike path has been designed to minimize SEZ encroachment by placing the 
bike path as close to the road as possible in SEZ areas. The bike path has also 
been designed to cover existing previously disturbed SEZ areas wherever 
possible. Where SEZ areas are perpendicular to the bike path, the SEZ 
encroachment has been minimized in the most sensitive SEZ boundaries by 
using appropriately sized culverts under the bike trail so as not to adversely alter 
hydrologic function of the ephemeral channels. 

(c) Impacts are fully mitigated. 

Temporary impacts to water quality will be mitigated by using erosion and 
sediment control BMPs, such as seeding, mulching and tackifying on moderately 
steep slopes, and rock slope protection on steeper slopes; revegetation of areas 
where clearing of vegetation or excavation is required; and use of filter fences, 
fiber rolls , and gravel-bags. Permanent impacts to SEZs in the Project area will 
be mitigated with credit through an off-site restoration project that the Applicant 
completed in 2010. The mitigation site is the Angora Creek and SEZ Restoration 
Project near View Circle in EI Dorado County. The Angora Creek and SEZ 
Restoration Project restored or enhanced 6.85 acres (298,392 square feet) of 
SEZ and/or wetland within and adjacent to Angora Creek. A portion of this 
restoration is sufficient to mitigate for the impacts of the proposed new bike path. 
Wetlands in the Lake Tahoe Hydrologic Unit are also SEZs. The Sawmill 2A 
project used 10,061 square feet of credit from the Angora Creek project to 
mitigate impacts; 288,331 square feet remains as available credit toward the 
Sawmill 2B Project, as discussed below. 

(d) SEZs are restored in an amount 1.5 times the area of SEZ disturbed or 
developed for the project. 

The bike trail Project elements involve restoring disturbed areas where feasible , 
but will increase hard coverage and reduce soft coverC!ge such that, with other 
permanent disturbance, a total of 19,218 square feet of permanent development 
or disturbance will occur that requires offsetting mitigation. To comply with the 
mitigation requirement of 1.5 times the area permanently disturbed or developed, 
the Project will utilize a total of 28,827 square feet (0.66 acre) of wetland and 
SEZ restoration credit from the Angora Creek and SEZ Restoration Project site 
(298,392 square feet of SEZ was restored in 2010; 10,061 square feet was used 
with the Sawmill 2A Project in 2011. A total of 288,331 square feet is available as 
restoration credit). 
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9. The Basin Plan also allows exemptions to the above-cited discharge prohibition for 
erosion control projects that meet the following exemption criteria: 

(a) The project, program, or facility is necessary for environmental protection. 

The Project will capture, convey and treat storm water runoff from County 
administered rights of way by installing approximately 5,632 square feet of rock
line channels, sediment traps, rock bowls, and grass-lined channels to reduce 
sediment load. The erosion control elements of the Project are necessary for 
environmental protection and water quality improvements. 

(b) There is no reasonable alternative, including relocation, which avoids or reduces 
the extent of encroachment in the Stream Environment Zone. 

The erosion control and water quality Best Management Practices (BMPs) are 
designed for areas where problems with erosion and water quality exist, which 
typically are the areas with culverts and drainage areas next to the road. In most 
cases, SEZ areas are sited where culverts exist, which is where the water quality 
improvements must be installed. Various alternatives were considered during the 
design process and the county's environmental review process under the 
California Environmental Quality Act (CEQA). There is no reasonable alternative 
to avoid or further reduce the extent of encroachment into the SEZ. 

(c) Impacts are fully mitigated. 

The impacts from the Project will be fully mitigated by the incorporation of 
temporary BMPs during construction and permanent (post-construction) BMPs to 
prevent soil erosion and water quality degradation downstream of the Project 
area. Temporary impacts will be mitigated by restoring vegetation in disturbed 
areas and stabilizing the areas from erosion with vegetation and soil cover 
treatments. Permanent BMPs include sediment traps, rock bowls, grass-lined 
swales and rock-lined channels, which will trap sediment discharges from 
roadways. 

10. Compliance with California Environmental Quality Act (CEQA, Public Resources 
Code 21000, et seq.) - The Applicant certified a Mitigated Negative Declaration 
(MND, State Clearinghouse No. 2009102016) on December 8,2009, and filed a 
Notice of Determination on December 10, 2009 for the Sawmill 2 Bike Path and 
Erosion Control Project, pursuant to the CEQA. The Water Board, acting as a CEQA 
Responsible Agency in compliance with California Code of Regulations, Title 14, 
section 15096, has considered the Applicant's MND for the Sawmill 2 Project and 
mitigation measures incorporated into the MND to reduce potentially significant 
water quality impacts to less than significant. As a result of the analysis, the Water 
Board finds the mitigation measures in the MND are adequate to reduce potentially 
significant water quality impacts to less than significant levels. The Applicant has 
applied for and must obtain a Clean Water Act Section 401 Water Quality 
Certification (WQC) Order from the Water Board to implement the Project. The 
Water Board filed a Notice of Determination for the above-referenced MND with the 
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State Clearinghouse on July 18, 2011 with the WQC for the Sawmill 2B Project that 
includes conditions and monitoring requirements to verify the implementation of the 
water quality-related aspects of the Applicant's CEQA Mitigated Negative 
Declaration. 

11 . The Water Board has notified the Applicant and Interested agencies and persons of 
its intent to adopt th is Resolution. 

12. The Water Board, in a public meeting, heard and considered all comments and 
determined that the Project satisfies the exemption criteria stated above. 

THEREFORE, BE IT RESOLVED THAT: 

1. Pursuant to Finding Nos. 8 and 9, above, the criteria established for exemption to 
the Basin Plan prohibition stated in Finding No. 5 is satisfied for the Sawmill 2B 
Bike Path and Erosion Control Project. 

2. The Water Board hereby grants an exemption to the Basin Plan prohibition 
stated in Finding No. 5 for the Sawmill 2B Bike Path and Erosion Control Project. 

3. Prior to initiating any construction activity or disturbance in surface waters, 
Including wetlands, the Applicant must obtain for the Project a WQC Order from 
the Water Board. 

4. Based on the credit available for SEZ restoration at the Angora Creek and SEZ 
Restoration Project site (298,392 square feet), a total of 28,827 square feet is 
hereby deducted as compensatory mitigation for the Sawmill 2B Bike Path and 
Erosion Control Project. 

I, Patty Z. Kouyourndjian, Executive Officer. do hereby certify that the foregoing is a full. 
true, and correct copy of a Resolution adopted by the California Regional Water Quality 
Control Board, Lahontan Region, on March 12. 2014. 

Attachment: A. Project Vicinity and Site Map 
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TAHOE 
REGIONAL 
PLANNING 
AGENCY 

Mail 
PO Box 5310 

Stateline, NV 89449-5310 

Location 
128 Market Street 
Stateline, NV 89449 

PERMIT 

Contact 
Phone: 775-588-4547 

Fax: 775-588-4527 
www.trpa.org 

PROJECT DESCRIPTION: Sawmill2B Bike Path and Erosion Control Project 

TRPA Project Number: 520-101-00 

PERMITIEEfS): EI Dorado County Department ofTransportation FILE # EIPC2013-0022 

.. 
I.AJ{E TAHOE EIP 

COHIIIIVATlOK, CLIAItlY. 

COUNTY/LOCATION: EI Dorado County/Sawmill Road from Echo View Drive to U.S. Highway 50 

Having made the findings required by Agency ordinances and rules, TRPA approved the project on 
February 25, 2014, subject to the Standard Conditions of Approval attached hereto (Attachment Q) and 
the special conditions found in this permit. 

This permit shall expire on February 25, 2017, without further notice unless the construction has 
commenced prior to this date and diligently pursued thereafter. Commencement of construction 
consists of pouring concrete for a foundation and does not include grading, installation of utilities or 
landscaping. Diligent pursuit is defined as completion of the project within the approved construction 
schedule. The expiration date shall not be extended unless the project is determined by TRPA to be the 
subject of legal action which delayed or rendered impossible the diligent pursuit of the permit. 

NO TREE REMOVAL, CONSTRUCTION OR GRADING SHALL COMMENCE UNTIL: 
(1) TRPA RECEIVES A COpy OF THIS PERMIT UPON WHICH THE PERMITIEE(S) HAS ACKNOWLEDGED RECEIPT OF 

THE PERMIT AND ACCEPTANCE OF THE CONTENTS OF THE PERMIT; 
(2) ALL PRE-CONSTRUCTION CONDITIONS OF APPROVAL ARE SATISFIED AS EVIDENCED BY TRPA'S 

ACKNOWLEDGEMENT OF THIS PERMIT; 
(3) A TRPA PRE-GRADING INSPECTION HAS BEEN CONDUCTED WITH THE PROPERTY OWNER AND/OR THE 

CONTRACTOR. ~ 

~ r Z • Z. '/- 1'/ 
TRPA Executive Director;s;gne; Date 

PERMITIEE'S ACCEPTANCE: I have read the permit and the conditions of approval and understand and 
accept them. I also understand that I am responsible for compliance with all the conditions of the 
permit and am responsible for my agents' and employees' compliance with the permit conditions. I also 
understand that if the property is sold, I remain liable for the permit conditions until or unless the new 
owner acknowledges the transfer of the permit and notifies TRPA in writing of such acceptance. I also 
understand that certain mitigation fees associated with this permit are non-refundable once paid to 
TRPA. I understand that it is my sole responsibility to obtain any and all required approvals from any 
other state, local or federal agencies that may have jurisdiction over this project whether or not they are 
listed in this permit. 

Signature of Permittee(s) 

/brj 
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Secu rity Posted: N/ A 

TRPA Project Number 520-101-00 
FILE NO. EIPC2013-0022 

Required plans determined to be in conformance with approval: Date: ______ _ 

TRPA ACKNOWLEDGEMENT: The permittee has complied with all pre-construction 
conditions of approval as of this date: 

TRPA Executive Director/Designee Date 

SPECIAL CONDITIONS 

This permit specifically authorizes the construction of a Class I bike trail and water 
quality improvements near Sawmill Road from Echo View Drive to U.S. Highway 50. 

1. The Standard Conditions of Approval listed in Attachment Q shall apply to this 
permit. 

2. Prior to permit acknowledgement, the following conditions of approval must be 
satisfied. 

A. The project plans and/or specifications shall be revised to include: 

(1) Provide a land coverage table by land capability district. Thetable 
should show new coverage, coverage removed, and bike trail 
coverage over existing coverage. 

B. A resource protection plan shall be prepared by a qualified professional 
and may provide for surface or subsurface recovery of data and artifacts 
and recordation of structural and other data. 

C. Grading, operation of equipment or other soil disturbance is prohibited in 
areas where a designated historic resource is present or could be 
damaged, except in accordance with a TRPA-approved resource 
protection plan. The resource protection plan shall indicate all such 
known areas on the site and shall indicate the measures that shall be 
taken to protect them 
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D. Submit a de-watering plan. 

E. Submit 3 sets of final revised plans to TRPA. 

F. Submit a copy of the final Specifications to TRPA. 

3. Prior to commencement of construction: 

A. The permittee shall submit an updated construction schedule to TRPA 
prior to commencement of construction. This schedule shall identify 
dates for the following: 

• When installation of temporary erosion control structures will 
occur; 

• When each stage of construction will start; 
• When construction spoils and debris will be removed; 

• When installation of all permanent erosion control structures will 
occur; 

• When construction will be completed; 
• When restoration of staging areas will occur (within 30 days of 

project finish, staging areas shall be fully restored, mulched, and 
re-seeded); 

• The estimated date for when the final inspection by TRPA 
Environmental Compliance staff will take place to ensure that all 
conditions of project approval have been satisfied. 

B. The permittee shall submit a copy of the completed Storm Water 
Pollution Prevention Plan (SWPPP) and/or Water Pollution Control 
Program (WPCP). 

4. The color and texture of rock or concrete shall be approved by TRPA prior to 
placement. 

5. All new galvanized or reflective metal surfaces visible from bike trails, or Highway 
50 and owned by EI Dorado County including but not limited to guardrails, 
guardrail posts, traffic signal posts, light posts, utility boxes, sign posts, backs of 
signs, and exposed culverts shall be Brown (Federal Standard 595 FS 30059) or an 
approved equivalent. The proposed chain-link fence finish may remain galvanized 
if brown slats are placed in the openings. Samples of colored structures shall be 
submitted to TRPA and approved prior to installation. 
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6. An onsite inspection by TRPA staff is required prior to any construction or 
grading activity. TRPA staff shall determine if the onsite improvements required 
by Attachment Q (Standard Conditions of Approval) have been properly 
installed. No grading or construction shall commence until TRPA pre-grade 
conditions of approval are met. 

7. The adequacy of all required BMPs, as shown on the final construction plans, 
shall be confirmed at the time of the TRPA pre-grading or pre-construction 
inspection. Any required modifications, as determined by TRPA, shall be 
incorporated into the project permit at that time. Adequate BMPs must be 
installed prior to construction, regardless of the amount or type of BM Ps shown 
on final construction plans. 

8. All construction equipment working in or near Stream Environment Zones (SEZ) 
areas must be steam cleaned prior to mobilization at the project site and 
maintained in clean and good working order with maintenance logs made 
available to TRPA at their request. 

9. All material obtained from any excavation work that is not contained within 
foundations, retaining walls, or by other methods approved by TRPA shall be 
removed from the subject parcel and disposed of at a site approved by TRPA. 

10. If artifacts, archaeological soils, or unusual amounts of bone or shell are 
uncovered during the construction activities, all work in the area will be stopped , 
and a qualified archeologist will be immediately contacted for on-site 
consultation. 

11. The roots of trees (adjacent to the pathway) over four inches in diameter shall 
not be severed, if avoidable, pursuant to Subsection 6S.2F ofthe TRPA Code of 
Ordinances. 

12. Although not expected, if groundwater is intercepted during construction, the 
permittee shall immediately notify the TRPA Environmental Compliance Division. 
All activities in the vicinity of the intercepted groundwater shall cease until 
permission to recommence work has been granted by TRPA, based on an 
approved dewatering plan. 

13. No trees shall be removed (other than those shown on the approved site plan) or 
trimmed for view enhancement purposes without prior TRPA written approval as 
per the Landscape and Revegetation Plan. 

14. The trail and revegetated areas will be maintained over time consistent with the 
approved plans. Modifications to this facility, including improvements 
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constructed in association with this project, shall be subject to TRPA review and 
approval. 

15. This approval is based on the permittee's representation that all plans and 
information contained in the subject application are true and correct. Should 
any information or representation submitted in connection with the project 
application be incorrect or untrue, TRPA may rescind this approval, or take other 
appropriate action. 

16. Any modifications to the TRPA approved plans shall be submitted to TRPA for 
review and approval. 

17. Any normal construction activities creating noise in excess to the TRPA noise 
standards shall be considered exempt from said standards provided all such 
work is conducted between the hours of 8:00 A.M. and 6:30 P.M. 

18. The permittee is responsible for insuring that the project, as built, does not 
exceed the approved land coverage figures shown on the site plan. The 
approved land coverage figures shall supersede scaled drawings when 
discrepancies occur. 

19. Grading is prohibited any time of the year during periods of precipitation and for 
the resulting period of time when the site is covered with snow, or is in a 
saturated, muddy, or instable conditions {pursuant to Subsection 64.2.C of the 
TRPA Code of Ordinances}. 

20. This site shall be winterized in accordance with the provisions of Attachment Q 

by October 15th of each construction season. All disturbed areas shall be 
stabilized with a 3-inch layer of mulch or covered with an erosion control 
blanket. 

21. The permittee will not access private property without prior approval from the 
land owner. 

22. If there is conflicting information between the project specifications and the 
special conditions in this Permit, the special conditions in the TRPA Permit shall 
take precedence. 

23. EI Dorado County shall request a final inspection from TRPA once the project is 
complete. 

END OF PERMIT 
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TAHOE 
REGIONAL 
PLANNING 
AGENCY 

Mail 
PO Box 5310 
Stateline, NV 89449-5310 

Location 
128 Market Street 
Stateline, NV 89449 

Contact 
Phone: 775-588-4547 
Fax: 775-588-4527 
www.trpa.org 

MITIGATED STATEMENT OF NO SIGNIFICANT EFFECT 

PROJECT DESCRIPTION: Sawmill2B Bike Path and Erosion Control Project 

TRPA PROJECT NUMBER: 520-101-00 FILE #EIPC2013-0022 

PERMITIEE(S): EI Dorado County Department ofTransportation 

COUNTY/LOCATION: EI Dorado County/ Sawmill Road from Echo View Drive to U.S. 
Highway 50 

Staff Analysis: In accordance with Article IV of the Tahoe Regional Planning Compact, as 
amended, and Section 6.3 ofthe TRPA Rules and Regulations of Practice and Procedure, 
the TRPA staff has reviewed the information submitted with the subject project. On the 
basis of this initial environmental evaluation, Agency staff has found that the subject 
project will not have a significant effect on the environment. 

Determination: Based on the above-stated finding, the subject project is conditionally 
exempt from the requirement to prepare an Environmental Impact Statement. The 
conditions of this exemption are the conditions of permit approval. 

TRPA Chairman or E tive Director/Designee 

2-Zy-/1-
Date 
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TAHOE 
REGIONAL 
PLANNING 
AGENCY 

OFFICE 
128 Market St. 
Stateline, NV 

Phone: (775) 588-4547 
Fax: (775) 588-4527 

MAIL 
PO Box 5310 

Stateline, NV 89449-5310 

trpa@trpa. org 
www. trpa. org 

HOURS 
Mon. Wed. Thurs. Fri 
9 am-12 pm/1 pm-4 pm 

Closed Tuesday 

New Applications Until 3:00 
pm 

ATTACHMENT Q 
STANDARD CONDITIONS OF APPROVAL 

FOR GRADING PROJECTS 

This handout on the standard conditions that must be met in all projects involving grading is divided into the following 
three sections: 

I. Pre-Grading Conditions (Pre-activity, where applicable) 
II. Construction/Grading Conditions 

III. General Conditions/Design Standards 

Please read all of the conditions carefully to avoid any delays in construction of your project. 

NOTE: Your plans have been reviewed and approved as required under Tahoe Regional Planning Agency (TRPA) 
Rules, Regulations and Ordinances only. TRPA has not reviewed and shall not be responsible for any elements 
contained in your plans, i.e., structural, electrical, mechanical, etc., which are not required for review under said 
Rules, Regulations and Ordinances. 

I. PRE-GRADING/PRE-ACTIVITY CONDITIONS: 

The following conditions must be completely complied with prior to any site disturbance or commencement of 
activity. 

A. Final Construction Plans: 

Final construction plans must be submitted to and reviewed by TRPA to determine conformance with the 
approval. Said plans shall clearly depict the following: 

1. Slope stabilization methods to stabilize all existing and proposed cut and fill slopes. 

2. Areas to be revegetated, including complete specifications for such revegetation. 

3. Fencing for vegetation protection. 

4. Temporary and permanent erosion control devices. 

5. Utility trenches. 

6. Dust control measures. 

7. All water quality improvements (BMPs) required in the conditional approval. Drainage 
facilities shall be designed to be capable of retaining runoff water for a two (2) year, six (6) 
hour storm. 

8. The final plans shall contain eqUipment specifications necessary to establish compliance 
with Standard Conditions III. A-F. 

B. Securities: 

A security shall be posted with the TRPA to insure compliance with all permit conditions. The security shall 
include an amount equal to 110 percent of the cost of the BMPs and other erosion control and water quality 
improvements required. For further information on the acceptable types of securities, see Attachment J. 
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C. Mitigation Fees: 

All required air quality, water quality, and excess coverage and offsite coverage mitigation fees shall be paid 
to TRPA. 

D. Temporary BMPs: 

The following temporary BMPs are required to be installed onsite prior to any grading activity occurring: 

1. Installation of temporary erosion controls. 

2. Installation of vegetation protection measures. 

3. Installation of construction site boundary fencing. 

E. Required Inspection: 

An onsite inspection by TRPA staff is required prior to any construction or grading activity occurring. TRPA 
staff shall determine if the onsite improvements required by Condition II (1), above, have been properly 
installed. No grading or construction shall be undertaken by the permittee until receipt of TRPA notification 
that the pre-grading/pre-activity conditions of approval have been satisfied. 

F. Required Notices: 

The following notices to the TRPA are required prior to any grading or construction occurring on the project 
site: 

1. Notice for Pre-Grading Inspection: The permittee shall notify the TRPA when all on site 
improvements required under Condition 11(1), above, have been installed so that the 
required pre-grading inspection may be scheduled. 

2. Notice of Commencement of Construction: The permittee shall notify the TRPA at least 48 
hours prior to commencement of construction or grading on the project site. Said notice 
shall include the date when construction will commence. 

II. CONSTRUCTION/GRADING CONDITIONS: 

The following conditions shall be complied with during the grading and construction phase of the project. 

A. All construction shall be accomplished in strict compliance with the plans approved by TRPA. 

B. The TRPA permit and the final construction drawings bearing the TRPA stamp of approval shall be 
present on the construction site from the time construction commences to final TRPA site inspection. 
The permit and plans shall be available for inspection upon request by any TRPA employee. Failure 
to present the TRPA permit and approved plans may result in the issuance of a Cease and Desist 
Order by the TRPA. 

C. Whenever possible, utilities shall occupy common trenches to minimize site disturbance. 

D. There shall be no grading or land disturbance performed with respect to the project between October 
15 and May 1, except as follows: 

1. The grading or land disturbance is for excavation and backfilling for a volume not in excess 
of three cubic yards. 

2. The activity is completed within a 48-hour period. 

3. The excavation site is stabilized to prevent erosion. 

4. The pregrade inspection is performed by TRPA staff, and the activity passes the inspection. 
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5. The grading/project does not represent or involve a series of excavations, which, when 
viewed as a whole, would exceed the provisions of this Standard Condition of Approval, and 
Subsection 2.3 of the TRPA Code of Ordinances. 

Grading is prohibited any time of the year during periods of precipitation and for the resulting period of time 
when the site is covered with snow, or is in a saturated, muddy, or unstable condition (pursuant to 
Subsection 33.3.1.A of the TRPA Code of Ordinances.) 

E. All material obtained from any excavation work that is not contained within foundations, retaining 
walls, or by other methods approved by TRPA shall be removed form the subject parcel and 
disposed of at a site approved by TRPA. 

F. Replanting of all exposed surfaces, in accordance with the revegetation and slope stabilization plan, 
shall be accomplished within the first growing season following disturbance, unless an approved 
construction/inspection schedule establishes otherwise. 

G. All trees and natural vegetation to remain on the site shall be fenced for protection. Scarring of trees 
shall be avoided and, if scarred, damaged areas shall be repaired with tree seal. 

1. Fencing specified shall be at least 48 inches high and shall be constructed 
of metal posts and either orange construction fencing or metal mesh fencing 
also at least 48 inches high (Section 33.6.1). Job sites with violations of the 
fenCing standards will be required to re-fence the job site with a high gauge 
metal fencing. 

2. No material or equipment shall enter or be placed in the areas protected by 
fencing or outside the construction areas without prior approval from TRPA. 
Fences shall not be moved without prior approval (Section 33.6). 

3. To reduce soil disturbance and damage to vegetation, the area of 
disturbance during the construction of a structure shall be limited to the area 
between the footprint of the building and the public road. For the remainder 
of the site the disturbance areas shall not exceed 12 feet from the footprint 
of the structure, parking area or cut/fill slope. The approved plans should 
show the fencing and approved exceptions (Section 36.2). 

H. Soil and construction material shall not be tracked off the construction site. Grading operations shall 
cease in the event that a danger of violating this condition exists. The site shall be cleaned up and 
road right-of-way swept clean when necessary. 

I. During grading and construction, environmental protection devices such as erosion control devices, 
dust control, and vegetation protection barriers shall be maintained. 

J. Loose soil mounds or surfaces shall be protected from wind or water erosion by being appropriately 
covered when construction is not in active progress or when required by TRPA. 

K. Excavated material shall be stored upgrade from the excavated areas to the extent possible. No 
material shall be stored in any stream zone or wet areas. 

L. Only equipment of a size and type that, under prevailing site conditions, and considering the nature 
of the work to be performed, will do the least amount of damage to the environment shall be used. 

M. Limit idling time for diesel powered vehicles exceeding 10,000 GVW and self-propelled equipment 
exceeding 25 hp to no more than 15 minutes in Nevada and 5 minutes in California, or as otherwise 
required by state or local permits. 

N. Utilize existing power sources (e.g. power poles) or clean-fuel generators rather than temporary 
diesel power generators wherever feasible. 

O. No washing of vehicles or construction equipment, including cement mixers, shall be permitted 
anywhere on the subject property unless authorized by TRPA in writing. 
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P. No vehicles or heavy equipment shall be allowed in any stream environment zone or wet areas, 
except as authorized by TRPA. 

Q. Locate construction staging areas as far as feasible from sensttive air pollution receptors (e.g. 
schools or hospitals). 

R. All construction sites shall be winterized by October 15 to reduce the water quality impacts 
associated with winter weather as follows: 

1. For the sites that will be inactive between October 15 and May 1: 

(a) Temporary erosion controls shall be installed; 

(b) Temporary vegetation protection fencing shall be installed; 

(c) Disturbed areas shall be stabilized; 

(d) Onsite construction slash and debris shall be cleaned up and removed; 

(e) Where feasible, mechanical stabilization and drainage improvements shall be 
installed; and 

(f) Spoil piles shall be removed from the site. 

2. For sites that will be active between October 15 and May 1, in addition to the above 
requirements: 

(a) Permanent mechanical erosion control devices shall be installed, including paving of 
driveway and parking areas; and 

(b) Parking of vehicles and storage of building materials shall be restricted to paved 
areas. 

III. GENERAL CONDITIONS/DESIGN STANDARDS: 

A. Projects approved by TRPA shall be subject to inspections by TRPA at any reasonable time. The 
permittee shall be responsible for making the project area accessible for inspection purposes. TRPA 
shall not be liable for any expense incurred by the permittee as a result of TRPA inspections. 

B. Construction shall be completed in accordance with an approved construction schedule. An 
extension of a completion schedule for a project may be granted provided the request is made in 
writing prior to the expiration of the completion schedule, a security is posted to ensure completion or 
abatement of the project, and TRPA makes either of the following findings: 

1. The project was diligently pursued, as defined in Subparagraph 2.2.4.C of the Code of 
Ordinances, during each building season (May 1 - October 15) since commencement of 
construction. 

2. That events beyond the control of the permittee, which may include engineering problems, 
labor disputes, natural disasters, or weather problems, have prevented diligent pursuit of the 
project. 

C. Water conservation appliances and fixtures shall be installed in all new facilities or, when replaced, in 
existing facilities: low flow flush toilets; low flow showerheads (3 gpm rated maximum flow); faucet 
aerators; and water-efficient appliances (e.g., washing machines and dishwaters). 

D. Water heaters shall not emit nitrogen oxides greater than 40 nanograms of nitrogen oxide (N02) per 
joule of heat output. 

E. Space heaters shall not emit greater than 40 nanograms of nitrogen oxides (as N02) per joule of 
useful heat delivered to the heated space. 

, 
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F. Wood heaters to be installed in the Region shall meet the safety regulations established by 
applicable city, county, and state codes. Coal shall not be used as a fuel source. 

1. Emission Standards: Wood heaters installed in the Region shall not cause emissions of 
more than 7.5 grams of particulates per hour for noncatalytic wood heaters or 4.1 grams per 
hour for catalytically equipped wood heaters. 

2. Limitations: Wood heaters shall be sized appropriately for the space they are designed to 
serve. Multi-residential projects of five or more' units, tourist accommodations, commercial, 
recreation and public service projects shall be limited to one wood heater per project area. 

3. List of Approved Heaters: TRPA shall maintain a list of wood heaters which may be installed 
in the Region. The list shall include the brand names, model number, description of the 
model and the name and address of the manufacturer. Wood heaters certified for use in 
either Colorado or Oregon shall be considered in compliance with 6(a), above. 

G. Construction materials shall be secured to prevent them from rolling, washing, or blowing off the 
project site. Rehabilitation and clean-up of the site following construction must include removal of all 
construction waste and debris. 

H. Plant species on the TRPA Recommended Native and Adapted Plant List shall be used for lawns 
and landscaping. 

I. The following sizes and spacing shall be required for woody plant materials at time of planting: 

1. Trees shall be a minimum six feet tall or 1-1/2 inch caliper size or diameter at breast height; 

2. Shrubs shall be a minimum three gallon pot size where upright shrubs have a minimum 
height of 18 inches and a minimum spread of 18 inches; and spreading shrubs have a 
minimum spread of 18-24 inches. 

3. Groundcovers shall be a minimum four inch pot size or one gallon container and shall be 
maximum 24 inches on center spacing. 

J. Plant species not found on the TRPA Recommended Native and Adapted Plant List may be used for 
landscaping as accent plantings but shall be limited to borders, entryways, flower-beds, and other 
similar locations to provide accent to the overall native or adapted landscape design. 

K. The following exterior lighting standards shall apply: 

1. Exterior lights shall not blink, flash or change intensity. String lights, building or roofline tube 
lighting, reflective or luminescent wall surfaces are prohibited. 

2. Exterior lighting shall not be attached to trees except for Christmas season. 

3. Parking lot, walkway, and building lights shall be directed downward. 

4. Fixture mounting height shall be appropriate to the purpose. The height shall not exceed the 
limitations set forth in Chapter 37 of the Code. 

5. Outdoor lighting shall be used for purposes of illumination only, and shall not be designed 
for, or used as, an advertising display. Illumination for aesthetic or dramatic purposes of any 
building or surrounding landscape utilizing exterior light fixtures projected above the 
horizontal is prohibited. 

6. The commercial operation of searchlights for advertising or any other purpose is prohibited. 
Seasonal lighting displays and lighting for special events which conflict with other provisions 
of this section may be permitted on a temporary basis. 
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L. Any normal construction activities creating noise in excess of the TRPA noise standards shall be 
considered exempt from said standards provided all such work is conducted between the hours of 
8:00 a.m. and 6:30 p.m. 

M. Engine doors shall remain closed during periods of operation except during necessary engine 
maintenance. 

N. Stationary equipment (e.g. generators or pumps) shall be located as far as feasible from noise
sensitive receptors and residential areas. Stationary equipment near sensitive noise receptors or 
residential areas shall be equipped with temporary sound barriers. 

O. Sonic pile driving shall be utilized instead of impact pile driving, wherever feasible. Pile driving holes 
shall be predrilled to the extent feasible subject to design engineer's approval. 

P. Fertilizer use on this property shall be managed to include the appropriate type of fertilizer, rate, and 
frequency of application to avoid release of excess nutrients and minimize use of fertilizer. 

Q. No trees shall be removed or trimmed without prior TRPA written approval unless otherwise 
specifically exempted under Chapter 2 of the Code of Ordinances. 

R. The architectural design of this project shall include elements that screen from public view all 
external mechanical eqUipment, including refuse enclosures, satellite receiving disks, communication 
equipment, and utility hardware on roofs, buildings or the ground. Roofs, including mechanical 
equipment and skylights, shall be constructed of nonglare finishes that minimize reflectivity. 

S. The permittee is responsible for insuring that the project, as built, does not exceed the approved land 
coverage figures shown on the site plan. The approved land coverage figures shall supersede 
scaled drawings when discrepancies occur. 

T. The adequacy of all required BMPs as shown on the final construction plans shall be confirmed at 
the time of the TRPA pre-grading inspection. Any required modifications, as determined by TPRA, 
shall be incorporated into the project permit at that time. 

U. It is the permittee's obligation to locate all subsurface facilities andlor utilities prior to any grading, 
dredging or other subsurface activity. The permittee is responsible for contacting the Northern 
Underground Service Alert (USA, usually known as USA DIGS 1-800-227-2600) prior to 
commencement of any activity on the site. 

v. This approval is based on the permittee's representation that all plans and information contained in 
the subject application are true and correct. Should any information or representation submitted in 
connection with the project application be incorrect or untrue, TRPA may rescind this approval or 
take other appropriate action. 
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(1

Auth ID: ELD1 00323
Contact ID: ELDORADO COUNTY
Expiration Date: 12/31/2021 FS-2700-4b (10/09)
Use Code: 753 0MB No. 0596-0082

U.S. DEPARTMENT OF AGRICULTURE
FOREST SERVICE

FOREST ROAD SPECIAL USE PERMIT
AUTHORITY:

FEDERAL LAND POLICY AND MGMT ACT, AS AMENDED October 21, 1976

El Dorado County Department of Transportation, 924 Emerald Bay Road, South Lake Tahoe, CA 96150
(hereafter called the holder) is hereby authorized to construct and use the following described National Forest
Development Road within the Lake Tahoe Basin Management Unit for the following purposes:

El Dorado County. will construct and maintain a paved bike path and wooden fence on National Forest System
land, APN #033-090-14, as described in the project proposal. Construction and restoration of disturbed areas will
be completed by October 2014.

The area to be permitted is as follows:

Bike path: paved surface is 5,752 square feet (719 feet long and 8 feet wide, .13 acre), with wood fence.
Maintenance and access: 7,190 square feet (719 feet long, 2 feet cleared on each side of the path, and
an additional 3 feet from each side of the path, .16 acre)

Total bike path permitted area: 12,942 square feet, .29 acre (719 feet long by 18 feet wide).
Temporary area for construction: 2,876 square feet (719 feet long, 2 feet on each side of the path
beyond the total bike path permitted area, .06 acre)

Total bike path plus temporary permitted area: 15,818 square feet, .36 acre

The road covered by this permit is located in the County of El Dorado, State of California, and is shown on the
attached maps and identified as follows: Mt. Diablo Meridian, Sec. 20, T. 12 N., R. 18 E., SE % NE %.

This permit authorizes use of approximately .13 mile of road/trail. The term of the permit is ten years. If the
permit is not renewed or the holder is no longer able or willing to maintain the trail, the holder must remove the
trail and restore the disturbed area in a timely manner.

This permit is made subject to the following terms, provisions, and conditions:

1. This permit is subject to all existing easements and valid rights existing on this date.

2. Holder shall comply with applicable Federal or State law and shall comply with State standards for public
health and safety, environmental protection, and siting construction, operation, and maintenance if those
standards are more stringent than applicable Federal standards.

3. The holder shall cut no timber except as authorized by construction stipulations or maintenance
agreer ents.

4. Holder shall pay the United States for all injury, loss, or damage, including fire suppression costs, in
accordance with Federal and State laws and regulations.

5. Holder shall indemnify the United States for any and all injury, loss, or damage, including fire suppression
costs the United States may suffer as a result of claims, demands, losses, or judgments caused by the
holder’s use or occupancy under this permit.

6. Holder shall pay annually in advance a sum determined by the Forest Service to be the fair market value
of the use authorized by this permit. The initial payment is set at for the remainder of the calendar year.
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U.S. DEPARTMENT OF AGRICULTURE 
FOREST SERVICE 

FOREST ROAD SPECIAL USE PERMIT 
AUTHORITY: 

FS-2700-4b (10/09) 
OMB No. 0596-0082 

FEDERAL LAND POUCY AND MGMT ACT, AS AMENDED October 21,1976 

EI Dorado County Department of Transportation, 924 Emerald Bay Road, South Lake Tahoe, CA 96150 
(hereafter called the holder) is hereby authorized to construct and use the following described National Forest 
Development Road within the Lake Tahoe Basin Management Unit for the following purposes: 

EI Dorado County. will construct and maintain a paved bike path and wooden fence on National Forest System 
land, APN #033-090-14, as described in the project proposal. Construction and restoration of disturbed areas will 
be completed by October 2014. 

The area to be permitted is as follows: 

Bike path: paved surface is 5,752 square feet (719 feet long and 8 feet wide, .13 acre), with wood fence. 

Maintenance and access: 7,190 square feet (719 feet long, 2 feet cleared on each side of the path, and 
an additional 3 feet from each side of the path, .16 acre) 

Total bike path permitted area: 12,942 square feet, .29 acre (719 feet long by 18 feet wide). ..' 

Temporary area for construction: 2,876 square feet (719 feet long, 2 feet on each side ofthe path 
beyond the total bike path permitted area, .06 acre) 

Total bike path plus temporary permitted area: 15,818 square feet, .36 acre 

The road covered by this permit is located in the County of EI Dorado, State of Califomia, and is shown on the 
attached maps and identified as follows: Mt. Diablo Meridian, Sec. 20, T. 12 N., R. 18 E., SE Y. NE y.. 

This permit authorizes use of approximately .13 mile of road/trail. The term of the permit is ten years. If the 
permit is not renewed or the holder is no longer able or willing to maintain the trail, the holder must remove the 
trail and restore the disturbed area in a timely manner. " 

This permit is made subject to the following terms, proviSions, and conditions: 

1. This permit is subject to all existing easements and valid rights existing on this date. 

2. Holder shall comply with applicable Federal or State law and shall comply with State standards for public 
health and safety, environmental protection, and siting construction, operation, and maintenance if those 
standards are more stringent than applicable Federal standards. 

3. The holder shall cut no timber except as authorized by construction stipulations or maintenance 
agreer·.ents. 

4. Holder shall pay the United States for all injury, loss, or damage, including fire suppression costs, in 
accordance with Federal and State laws and regulations. 

5. Holder shall indemnify the United States for any and all injury, loss, or damage, including fire suppression 
costs the United States may suffer as a result of claims, demands, losses, or judgments caused by the 
holder's use or occupancy under this permit. 

6. Holder shall pay annually in advance a sum determined by the Forest Service to be the fair market value 
of the use authorized by this permit. The initial payment is set at NA for the remainder of the calendar year. 



Payments for each subsequent calendar year shall be the amount of adjusted using the Implicit Price
Deflator-Gross National Product index (IPD-GNP), or other factor selected by the Forest Service, to reflect
more nearly the current fair market value of the use. At intervals to be determined by certain changes in the
indexes used to establish the linear rights-of-way fee schedule, the fee shall be reviewed and adjusted as
necessary to assure that it is commensurate with the value of the rights and privileges authorized. In addition
to the annual payment, the holder shall pay its proportionate share of road costs prior to using the road for
commercial use. Failure of the holder to pay the annual payment, late charges, or other fees or charges shall
cause the permit to terminate.

7. Late Payment Interest, Administrative Costs and Penalties. Pursuant to 31 U.S.C. 3717, et seq., interest
shall be charged on any fee amount not paid within 30 days from the date the fee or fee calculation financial
statement specified in this authorization becomes due. The rate of interest assessed shall be the higher of
the rate of the current value of funds to the U.S. Treasury (i.e., Treasury tax and loan account rate), as
prescribed and published by the Secretary of the Treasury in the Federal Register and the Treasury Fiscal
Requirements Manual Bulletins annually or quarterly or at the Prompt Payment Act rate. Interest on the
principal shall accrue from the date the fee or fee calculation financial statement is due.

In the event the account becomes delinquent, administrative costs to cover processing and handling of the
delinquency will be assessed.

A penalty of 6 percent per annum shall be assessed on the total amount delinquent in excess of 90 days and
shall accrue from the same date on which interest charges begin to accrue.

Payments will be credited on the date received by the designated collection officer or deposit location. If the
due date for the fee or fee calculation statement falls on a non-workday, the charges shall not apply until the
close of business on the next workday.

Disputed fees are due and payable by the due date. No appeal of fees will be considered by the Forest
Service without full payment of the disputed amount. Adjustments, if necessary, will be made in accordance
with settlement terms or the appeal decision.

If the fees become delinquent, the Forest Service will:

Liquidate any security or collateral provided by the authorization.

If no security or collateral is provided, the authorization will terminate and the holder will be responsible for
delinquent fees as well as any other costs of restoring the site to it’s original condition including hazardous waste
cleanup.

Upon termination or revocation of the authorization, delinquent fees and other charges associated with the
authorization will be subject to all rights and remedies afforded the United States pursuant to 31 U.S.C. 3711 et
seq. Delinquencies may be subject to any or all of the following conditions:

Administrative offset of payments due the holder from the Forest Service.

Delinquencies in excess of 60 days shall be referred to United States Department of Treasury for
appropriate collection action as provided by 31 U.S.C. 3711 (g), (1).

The Secretary of the Treasury may offset an amount due the debtor for any delinquency as
provided by 31 U.S.C. 3720, et seq.)

8. Holder shall pay the Forest Service for its share of maintenance cost or perform maintenance, as determined
by the Forest Service for all commercial use of the road. The maintenance obligation of the holder shall be
proportionate to total use and commensurate with its use. Any maintenance to be performed by the holder shall
be authorized by and shall be performed in accordance with an approved maintenance plan. In the event the road
requires maintenance, restoration, or reconstruction work to accommodate the holders needs, the Forest Service
shall authorize the work required in the same manner as provided herein for maintenance or in clause 10 for
reconstruction. The holder shall perform such work at its own expense.

9. The exercise of the use permitted shall be subordinate to any easement on said road subsequently granted by
the United States to a public road agency for operation as a public highway.
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Payments for each subsequent calendar year shall be the amount of NA adjusted using the Implicit Price 
Deflator-Gross National Product index (I PO-GNP), or other factor selected by the Forest Service, to reflect 
more nearly the current fair market value of the use. At intervals to be determined by certain changes in the 
indexes used to establish the linear rights-of-way fee schedule, the fee shall be reviewed and adjusted as 
necessary to assure that it is commensurate with the value of the rights and privileges authorized. In addition 
to the annual payment, the holder shall pay its proportionate share of road costs prior to using the road for 
commercial use. Failure of the holder to pay the annual payment, late charges, or other fees or charges shall 
cause the permit to terminate. 

7. Late Payment Interest. Administrative Costs and Penalties. PurSuant to 31 U.S.C. 3717, et seq., interest 
shall be charged on any fee amount not paid within 30 days from the date the fee or fee calculation financial 
statement specified in this authorization becomes due. The rate of interest assessed shall be the higher of 
the rate of the current value of funds to the U.S. Treasury (i.e., Treasury tax and loan account rate), as 
prescribed and published by the Secretary of the Treasury in the Federal Register and the Treasury Fiscal 
Requirements Manual Bulletins annually or quarterly or at the Prompt Payment Act rate. Interest on the 
principal shall accrue from the date the fee or fee calculation financial statement is due. 

In the event the account becomes delinquent, administrative costs to cover processing and handling of the 
delinquency will be assessed. 

A penalty of 6 percent per annum shall be assessed on the total amount delinquent in excess of 90 days and 
shall accrue from the same date on which interest charges begin to accrue. 

Payments will be credited on the date received by the deSignated collection officer or deposit location. If the 
due date for the fee or fee calculation statement falls on a non-workday, the charges shall not apply until the 
close of business on the next workday. 

'Disputed fees are due and payable by the due date. No appeal of fees will be considered by the Forest 
. 'Service withoUt full payment of the dispiJted amount. Adjustments; if necessary, will be made in accordance 

with settlement terms or the appeal decision. 

If the fees beCome delinquent, the Forest Service will: 

Liquidate any security or collateral provided by the authorization. 

If no security or collateral is provided, the authorization will terminate and the holder will be responsible for 
delinquent fees as well as any other costs of restoring the site to it's original condition including hazardous waste 
cleanup. 

Upon termination or revocation of the authorization, delinquent fees and other charges associated with the 
authorization will be subject to all rights and remedies afforded the United States pursuant to 31 U.S.C. 3711 et 
seq. Delinquencies may be subject to any or all of the following conditions: 

Administrative offset of payments due the holder from the Forest Service. 

Delinquencies in excess of 60 days shall be referred to United States Department of Treasury for 
appropriate collection action as provided by 31 U.S.C. 3711 (g), (1). 

The Secretary of the Treasury may offset an amount due the debtor for any delinquency as 
provided by 31 U.S.C. 3720, et seq.) 

8. Holder shall pay the Forest Service for its share of maintenance cost or perform maintenance, as determined 
by the Forest Service for all commercial use of the road. The maintenance obligation of the holder shall be 
proportionate to total use and commensurate with its use. Any maintenance to be performed by the holder shall 
be authorized by and shall be performed in accordance with an approved maintenance plan. In the event the road 
requires maintenance, restoration, or reconstruction work to accommodate the holder's needs, the Forest Service 
shall authorize the work required in the same manner as provided herein for maintenance or in clause 10 for 
reconstruction. The holder shall perform such work at its own expense. 

9. The exercise of the use permitted shall be subordinate to any easement on said road subsequently granted by 
the United States to a public road agency for operation as a public highway. 



10. Any construction or reconstruction of the road shall be in accordance with plans, specifications, and written
stipulations approved by the Forest Service prior to beginning such construction or reconstruction.

11. The United States shall have unrestricted use of the road and right-of-way for all purposes deemed necessary
or desirable in connection with the protection, administration, management, and utilization of Federal lands or
resources, and it shall have the right alone to extend rights and privileges for use of the right-of-way and road
thereon to States and local subdivisions thereof and to other users including members of the public, except users
of land or resources owned or controlled by the holder. The Forest Service shall control such use to avoid
unreasonable interference with use of the road by the holder.

12. The Forest Service may relocate the road to the extent necessary to accommodate the management needs of
the National Forests.

13. This permit may be terminated or suspended upon breach of any of the conditions herein, or revoked at the
discretion of the Regional Forester.

14. Unless sooner terminated, or revoked by the Regional Forester, this permit shall expire and terminate on
1213112021. At that time, if the holder still needs the road for the purposes for which this permit is granted, the
permit will be reissued for a period of 10 years (or the estimated remaining life of the project, whichever is less).
At the time of re-issuance, the terms and conditions may be modified and new conditions or stipulations added at
the discretion of the Forest Service.

15. Nonexclusive Use and Public Access. Unless expressly provided for in additional terms, use of the permit
area is not exclusive. The Forest Service reserves the right to use or allow others to use any part of the permit
area, including roads, for any purpose, provided, such use does not materially interfere with the holders
authorized use. A final determination of conflicting uses is reserved to the Forest Service.

16. Forest Service Right of Entry and lnsrection. The Forest Service has the right of unrestricted access of the
permitted area or facility to ensure compliance with laws, regulations, and ordinances and the terms and condition
of this permit.

17. Liability. For purposes of this section, “holder” includes the holder’s heirs, assigns, agents, employees, and
contractors.

A. The holder assumes all risk of loss to the authorized improvements.
B. The holder shall indemnify, defend, and hold the United States harmless for any violations
incurred under any such laws and regulations or for judgments, claims, or demands assessed
against the United States in connection with the holders use or occupancy of the property. The
holder’s indemnification of the United States shall include any loss by personal injury, loss of life
or damage to property in connection with the occupancy or use of the property during the term of
this permit. Indemnification shall include, but is not limited to, the value of resources damaged or
destroyed; the costs of restoration, cleanup, or other mitigation; fire suppression or other types of
abatement costs; third party claims and judgments; and all administrative, interest, and other
legal costs. This paragraph shall survive the termination or revocation of this authorization,
regardless of cause.
C. The holder has an affirmative duty to protect from damage the land, property, and interests of
the United States.
D. In the event of any breach of the conditions of this authorization by the holder, the authorized
officer may, on reasonable notice, cure the breach for the account at the expense of the holder. If
the Forest Service at any time pays any sum of money or does any act which will require
payment of money, or incurs any expense, including reasonable attorney’s fees, in instituting,
prosecuting, and/or defending any action or proceeding to enforce the United States rights
hereunder, the sum or sums so paid by the United States, with all interests, costs and damages
shall, at the election of the Forest Service, be deemed to be additional fees hereunder and shall
be due from the holder to the Forest Service on the first day of the month following such election.
E. With respect to roads, the holder shall be proportionally liable for damages to all roads and
trails of the United States open to public use caused by the holder’s use to the same extent as
provided above, except that liability shall not include reasonable and ordinary wear and tear.
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10. Any construction or reconstruction of the road shall be in accordance with plans, specifications, and written 
stipulations approved by the Forest Service prior to beginning such construction or reconstruction. 

11. The United States shall have unrestricted use of the road and right-of-way for all purposes deemed necessary 
or desirable in connection with the protection, administration, management, and utilization of Federal lands or 
resources, and it shall have the right alone to extend rights and privileges for use of the right-of-way and road 
thereon to States and local subdivisions thereof and to other users including members of the public, except users 
of land or resources owned or controlled by the holder. The Forest Service shall control such use to avoid 
unreasonable interference with use of the road by the holder. 

12. The Forest Service may relocate the road to the extent necessary to accommodate the management needs of 
the National Forests. 

13. This permit may be terminated or suspended upon breach of any of the conditions herein, or revoked at the 
discretion of the Regional Forester. 

14. Unless sooner terminated, or revoked by the Regional Forester, this permit shall expire and terminate on 
12131/2021. At that time, if the holder still needs the road for the purposes for which this permit is granted, the 
permit will be reissued for a period of 10 years (or the estimated remaining life of the project, whichever is less). 
At the time of re-issuance, the terms and conditions may be modified and new conditions or stipulations added at 
the discretion of the Forest Service. 

15. Nonexclusive Use and Public Access. Unless expressly provided for in additional terms, use of the permit 
area is not exclusive. The Forest Service reserves the right to use or allow others to use any part of the permit 
area, including roads, for any purpose, provided, such use does not materially interfere with the holder's 
authorized use. A final determination of conflicting uses is rese~ed to the Forest Service. 

16. Forest Service Right of Entry and Inspection. The Forest Service has the right of unrestricted access of the 
permitted area or facility to ensure compliance with laws, regulations, and ordinances and the terms and condition 
of this ~rmit. 

17. Liabilitv. For purposes of this section, "holder" includes the holder's heirs, assigns, agents, employees, and 
contractors . 

. A. The holder assumes all risk of loss to the authorized improvements. 

B. The holder shall indemnify, defend, and hold the United States harmless for any violations 
incurred under any such laws and regulations or for judgments, claims, or demands assessed 
against the United States in connection with the holder's use or occupancy of the property. The 
holder'S indemnification of the United States shall include any loss by personal injury, loss of life 
or damage to property in connection with the occupancy or use of the property during the term of 
this permit. Indemnification shall include, but is not limited to, the value of resources damaged or 
destroyed; the costs of restoration, cleanup, or other mitigation; fire suppression or other types of 
abatement costs; third party claims and judgments; and all administrative, interest, and other 
legal costs. This paragraph shall survive the termination or revocation of this authorization, 
regardless of cause. 

C. The holder has an affirmative duty to protect from damage the land, property, and interests of 
the United States. 

D. In the event of any breach of the conditions of this authorization by the holder, the authorized 
officer may, on reasonable notice, cure the breach for the account at the expense of the holder. If 
the Forest Service at any time pays any sum of money or does any act which will require 
payment of money, or incurs any expense, including reasonable attorney's fees, in instituting, 
prosecuting, and/or defending any action or proceeding to enforce the United States rights 
hereunder, the sum or sums so paid by the United States, with all interests, costs and damages 
shall, at the election of the Forest Service, be deemed to be additional fees hereunder and shall 
be due from the holder to the Forest Service on the first day of the month following such election. 

E. With respect to roads, the holder shall be proportionally liable for damages to all roads and 
trails of the United States open to public use caused by the holder's use to the same extent as 
provided above, except that liability shall not include reasonable and ordinary wear and tear. 
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F. The Forest Service has no duty to inspect the permit area or to warn of hazards and, if the
Forest Service does inspect the permit area, it shall incur no additional duty nor liability for
identified or non-identified hazards. This covenant may be enforced by the United States in a
court of competent jurisdiction.

18. Members of Congress. No Member of or Delegate to Congress or Resident Commissioner shall benefit from
this permit either directly or indirectly, except when the authorized use provides a general benefit to a corporation.

19. Appeals and Remedies. Any discretionary decisions or determinations by the authorized officer are subject to
the appeal regulations at 36 CFR 251, Subpart C, or revisions thereto.

20. Assignability. This authorization is not assignable or transferable. If Holder, through death, voluntary transfer,
enforcement of contract, foreclosure, or other valid legal proceeding shall cease to be owner of the above
described real property accessed by the authorized road, this authorization shall terminate.

21. Superior Clauses. In the event of any conflict between any of the preceding printed clauses or any provision
thereof and any of the following clauses or any provision thereof, the preceding printed clauses shall control.

22. Noxious Weeds. The permit holder shall prepare, in cooperation with the Forest Service, a noxious weed plan
for surveying, preventing, reporting, controlling and monitoring noxious weed populations on the authorized areas
and within the holder’s area of responsibility. These measures may include, where appropriate, equipment
inspection for soil, seeds, and vegetative matter, equipment cleaning, and use of weed-free materials (soil, gravel,
straw, mulch) and seed mixes. A current list of noxious weeds of concern is available at the Forest Supervisor’s
Office.

23. Operating Plan. The holder shall provide an Operating Plan and revise the plan as needed. The plan shall be
prepared in consultation with the authorized officer or designated representative and cover operation and
maintenance of facilities, dates or season of operations, and other information required by the authorized officer
to manage and evaluate the occupation and/or use of National Forest System lands. The provisions of the
Operating Plan and the annual revisions shall become a part of this authorization and shall be submitted by the
hdlder and approved by the authorized officer or their designated representative(s). This Operating Plan is
hereby made a part of the authorization.

24. Surveys, Land Corners. The holder shall protect, in place, all public land survey monuments, private property
corners, and Forest boundary markers. In the event that any such land markers or monuments are destroyed in
the exercise of the privileges permitted by this authorization, depending on the type of monument destroyed, the
holder shall see that they are reestablished or referenced in accordance with (1) the procedures outlined in the
“Manual of Instructions for the Survey of the Public Land of the United States,” (2) the specifications of the county
surveyor, or (3) the specifications of the Forest Service.

Further, the holder shall cause such official survey records as are affected to be amended as provided by law.
Nothing in this clause shall relieve the holder’s liability for the willful destruction or modification of any Government
survey marker as provided at 18 U.S.C. 1858.

25. Removal and Planting of Vegetation and Other Resources. The holder shall obtain prior written approval from
the authorized officer before removing or altering vegetation or other resources. The holder shall obtain prior
written approval from the authorized officer before planting trees, shrubs, or other vegetation within the authorized
area.

26. Revegetation of Ground Cover and Surface Restoration. The holder shall be responsible for prevention and
control of soil erosion and gullying on lands covered by this authorization and adjacent thereto, resulting from
construction, operation, maintenance, and termination of the authorized use. The holder shall so construct
permitted improvements to avoid the accumulation of excessive heads of water and to avoid encroachment on
streams. The holder shall revegetate or otherwise stabilize all ground where the soil has been exposed as a
result of the holder’s construction, maintenance, operation, or termination of the authorized use and shall
construct and maintain necessary preventive measures to supplement the vegetation.

27. Timber Payment. All National Forest timber cut or destroyed in the construction of the permitted
improvements shall be paid for at current stumpage rates for similar timber in the National Forest. Young-growth
timber below merchantable size will be paid for at current damage-appraisal value; and all slash and debris
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F. The Forest Service has no duty to inspect the permit area or to wam of hazards and, if the 
Forest Service does inspect the permit area, it shall incur no additional duty nor liability for 
identified or non-identified hazards. This covenant may be enforced by the United States in a 
court of competent jurisdiction. 

18. Members of Congress. No Member of or Delegate to Congress or Resident Commissioner shall benefit from 
this permit either directly or indirectly, except when the authorized use provides a general benefit to a corporation. 

19. Appeals and Remedies. Any discretionary decisions or determinations by the authorized officer are subject to 
the appeal regulations at 36 CFR 251, Subpart C, or revisions thereto. 

20. Assignabilitv. This authorization is not assignable or transferable. If Holder, through death, voluntary transfer, 
enforcement of contract, foreclosure, or other valid legal proceeding shall cease to be owner of the above 
described real property accessed by the authorized road, this authorization shall terminate. 

21. Superior Clauses. In the event of any conflict between any of the preceding printed clauses or any provision 
thereof and any of the following clauses or any provision thereof, the preceding printed clauses shall control. 

22. Noxious Weeds. The permit holder shall prepare, in cooperation with the Forest Service, a noxious weed plan 
for surveying, preventing, reporting, controlling and monitOring noxious weed populations on the authorized areas 
and within the holder's area of responsibility. These measures may include, where appropriate, equipment 
inspection for soil, seeds, and vegetative matter, equipment cleaning, and use of weed-free materials (soil, gravel, 
straw, mulch) and seed mixes. A current list of noxious weeds of concem is available at the Forest SuperviSOr's 
Office. 

23. Operating Plan. The holder shall provide an Operating Plan and revise the plan as needed. The plan shall be 
prepared in consultation with the authorized officer or deSignated representative and cover operation and 
maintenance of facilities, dates or season of operations, and other information required by the authorized officer. 
to manage and e~aluate the occupation and/or us~ of National Forest ~ystem lands. The provisions of-.the 

. . 9perating Plan arid the annual revisions shall become a part of this authorization and shall be submitted by the 
'. holder and approved by the authorized officer or their deSignated representative(s). This Operating Plan is 

hereby made a part of the authorization. 

24. Surveys. Land Comers. The holder shall protect, in place, all public land survey monuments, priv~e property 
comers, and Forest boundary markers. In the event that any such land markers or monuments are destroyed in 
the exercise of the privileges permitted by this authorization, depending on the type of monument destroyed, the 
holder shall see that they are reestablished or referenced in accordance with (1) the procedures outlined in the 
"Manual of Instructions for the Survey of the Public Land of the United States," (2) the speCifications of the county 
surveyor, or (3) the speCifications of the Forest Service. . 

Further, the holder shall cause such official survey records as are affected to be amended as provided by law. 
Nothing in this clause shall relieve the holder's liability for the willful destruction or modification of any Government 
survey marker as provided at 18 U.S.C. 1858. 

25. Removal and Planting of Vegetation and Other Resources. The holder shall obtain prior written approval from 
the authorized officer before removing or altering vegetation or other resources. The holder shall obtain prior 
written approval from the authorized officer before planting trees, shrubs, or other vegetation within the authorized 
area. 

26. Revegetation of Ground Cover and Surface Restoration. The holder shall be responsible for prevention and 
control of soil erosion and gullying on lands covered by this authorization and adjacent thereto, resulting from 
construction, operation, maintenance, and termination of the authorized use. The holder shall so construct 
permitted improvements to avoid the accumUlation of excessive heads of water and to avoid encroachment on 
streams. The holder shall revegetate or otherwise stabilize all ground where the soil has been exposed as a 
result of the holder's construction, maintenance, operation, or termination of the authorized use and shall 
construct and maintain necessary preventive measures to supplement the vegetation. 

27. Timber Payment. All National Forest timber cut or destroyed in the construction of the permitted 
improvements shall be paid for at current stumpage rates for similar timber in the National Forest. Young-growth 
timber below merchantable size will be paid for at current damage-appraisal value; and all slash and debris 
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resulting from the cutting or destruction of such timber shall be disposed of as necessary or as the Forest Service
may direct.

28. Protection of Habitat of Endangered, Threatened, and Sensitive Species. Location of areas needing special
measures for protection of plants or animals listed as threatened or endangered under the Endangered Species
Act of 1973, as amended, or as sensitive by the Regional Forester under authority of FSM 2670, derived from
ESA Section 7 consultation, may be shown on a separate map, hereby made a part of this authorization, or
identified on the ground. Protective and mitigative measures specified by the authorized officer shall be the
responsibility of the authorization holder.

If protection measures prove inadequate, if other such areas are discovered, or if new species are listed as
Federally threatened or endangered or as sensitive by the Regional Forester, the authorized officer may specify
additional protection regardless of when such facts become known. Discovery of such areas by either party shall
be promptly reported to the other party.

29. Archaeological-Paleontological Discoveries. The holder shall immediately notify the authorized officer of any
and all antiquities or other objects of historic or scientific interest. These include, but are not limited to, historic or
prehistoric ruins, fossils, or artifacts discovered as the result of operations under this authorization, and shall
leave such discoveries intact until authorized to proceed by the authorized officer. Protective and mitigative
measures specified by the authorized officer shall be the responsibility of the holder.

In Witness Whereof, the parties hereto have caused this permit to be duly executed on this

_____________

day of

El Dorado County Department of USDA - Forest Service
Transportation

By:_________________________________ By:

James W/Ware, P.E. N
Director of Transportation Forest Supervisor

Lake Tahoe Basin Management Unit

According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to respond to a
collection of information unless it displays a valid 0MB control number. The valid 0MB control number for this information collection is 0596-
0082. The time required to complete this information collection is estimated to average one (1) hour per response, including the time for
reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the
collection of information.

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin,
age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information.
political beliefs, reprisal, or because all or part of an individual’s income is derived from any public assistance. (Not all prohibited bases apply
to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print,
audiotape, etc.) should contact USDA’s TARGET Center at 202-720-2600 (voice and TOO).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-
9410 or call toll free (866) 632-9992 (voice). TDD users can contact USDA through local relay or the Federal relay at (800) 877-8339 (TDD) or
(866) 377-8642 (relay voice). USDA is an equal opportunity provider and employer.

The Privacy Act of 1974 (5 U.S.C. 552a) and the Freedom of Information Act (5 U.S.C. 552) govern the confidentiality to be provided for
information received by the Forest Service.
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o 
resulting from the cutting or destruction of such timber shall be disposed of as necessary or as the Forest Service 
may direct. 

28. Protection of Habitat of Endangered, Threatened, and Sensitive Species. Location of areas needing special 
measures for protection of plants or animals listed as threatened or endangered under the Endangered Species 
Act of 1973, as amended, or as sensitive by the Regional Forester under authority of FSM 2670, derived from 
ESA Section 7 consultation, may be shown on a separate map, hereby made a part of this authorization, or 
identified on the ground. Protective and mitigative measures specified by the authorized officer shall be the 
responsibility of the authorization holder. 

If protection measures prove inadequate, if other such areas are discovered, or if new species are listed as 
Federally threatened or endangered or as sensitive by the Regional Forester, the authorized officer may specify 
additional protection regardless of when such facts become known. Discovery of such areas by either party shall 
be promptly reported to the other party. 

29. Archaeological-Paleontological Discoveries. The holder shall immediately notify the authorized officer of any 
and all antiquities or other objects of historic or scientific interest. These include, but are not limited to, historic or 
prehistoric ruins, fossils, or artifacts discovered as the result of operations under this authorization, and shall 
leave such discoveries intact until authorized to proceed by the authorized officer. Protective and mitigative 
measures specified by the authorized officer shall be the responsibility of the holder. 

In Witness VVhereof, the parties hereto have caused this permit to be duly executed on this _ \.;..<1 .. ilh'--__ day of 
F-bcV\<YY £.."6 \ ?.. 

EI Dorado County Department of 
Transportation 

By: 9;.t<)J~ 
James:ware, P.E. 
Director of Transportation 

USDA - Forest Service 

BY: .~ 
Nan( son 
Forest Supervisor 
Lake Tahoe Basin Management Unit 

According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to respond to a 
collection of information unless it displays a valid OMB control number. The valid OMB control number for this information collection is 0596-
0082. The time required to complete this Information collection Is estimated to average one (1) hour per response, including the time for 
reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the 
collection of information. 

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, 
age, disability, and where applicable, sex, marital status, familial slatus, parental status, religion, sexual orientation, genetic Information. 
political beliefs, reprisal, or because all or part of an individual's Income is derived from any pubfic assistance. (Not all prohibited bases apply 
to all programs.) Persons with disabilities who require aHemative means for communication of program Information (Braille, large print, 
audiotape, etc.) should contact USDA's TARGET Center at 202-720-2600 (voice and TOD). 

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-
9410 or call toll free (866) 632-9992 (voice). TDD users can contact USDA through local relay or the Federal relay at (800) 877-8339 (TDD) or 
(866) 377-8642 (relay voice). USDA Is an equal opportunity provider and employer. 

The Privacy Act of 1974 (5 U.S.C. 552a) and the Freedom of Information Act (5 U.S.C. 552) govem the confidentiality 10 be provided for 
Information received by the Forest Service. 
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DEPARTMENT OF THE ARMY 

U.S. ARMY ENGINEER DISTRICT, SACRAMENTO 

CORPS OF ENGINEERS 

1325 J STREET 

SACRAMENTO CA  95814-2922 
REPLY TO 
ATTENTION OF May 7, 2014 

 
Regulatory Division (SPK-2005-00082) 
 
 
Brendan Ferry, Principle Planner 
El Dorado County Department of Transportation 
924 B Emerald Bay Road 
South Lake Tahoe, California  96150 
 
Dear Mr. Ferry: 
 

We are responding to your December 4, 2013, request for a Department of the Army permit for 
the EDOT Sawmill 2B Bike Path and Erosion Control project.  This approximately 6-acre project 
involves activities, including discharges of dredged or fill material, in waters of the United States to 
construct a bike path aligned next to Sawmill Road between Echo View Drive and Highway 50.  
The project is located near the Upper Truckee River, Section 18, Township 12 North, Range 18 
East, Mount Diablo Meridian, Latitude 38.87253°, Longitude -120.01632°, South Lake Tahoe, 
El Dorado County, California. 

 
Based on the information, the proposed activity, resulting in the placement of up to 30-cubic 

yards of clean fill material into 0.01-acres of riverine scrub shrub wetlands and up to 30-cubic yards 
of clean fill material into 0.016-acres of palustrine scrub shrub wetlands and placement of up to 
985-cubic yards of clean fill material below the Ordinary High Water Mark of 12 unnamed 
ephemeral drainages for the construction of a public use bike path and storm water runoff 
improvement project which would be performed in accordance with the enclosed plans dated  
May 6, 2014, is authorized by Nationwide Permit Number 14, Linear Transportation Projects.  Your 
work must comply with the general terms and conditions listed on the enclosed Nationwide Permit 
information sheets and regional conditions, and the following special conditions: 

 
Special Conditions 
 
1. Until Section 401 Water Quality Certification for the activity has been issued or waived, our 

authorization is denied without prejudice.  Once you have provided us evidence of water quality 
certification, the activity is authorized and the work may proceed subject to the conditions of 
certification and the Nationwide Permit. 

2. The permittee shall provide copies of all State and local approvals (permits and leases) to 
the U.S. Army Corps of Engineers, Sacramento District, Reno Regulatory Field Office prior to 
commencement of construction. 

You must sign the enclosed Compliance Certification and return it to this office within 30 days 
after completion of the authorized work. 

 
This verification is valid until March 18, 2017, when the existing Nationwide Permits are 

scheduled to be modified, reissued, or revoked.  Furthermore, if you commence or are under 
contract to commence this activity before the date that the relevant NWP is modified, reissued or 
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revoked, you will have twelve (12) months from the date of the modification, reissuance or 
revocation of the NWP to complete the activity under the present terms and conditions.  Failure to 
comply with the General and Regional Conditions of this Nationwide Permit, or the project-specific 
Special Conditions of this authorization, may result in the suspension or revocation of your 
authorization. 

 
We would appreciate your feedback.  At your earliest convenience, please tell us how we 

are doing by completing the customer survey on our website under Customer Service Survey. 
 
Please refer to identification number SPK-2005-00082 in any correspondence concerning 

this project.  If you have any questions, please contact me at our Reno Field Office, 300 Booth 
Street, Room 3050, Reno, Nevada 89509, email Aaron.C.Park@usace.army.mil, or telephone 
775-784-5305.  For more information regarding our program, please visit our website at 
www.spk.usace.army.mil/regulatory.aspx. 
 

Sincerely, 
 
-Original Signed By- 
 
 
Aaron Park 
Project Manager, NV-UT Branch 
Regulatory Division 

 
Enclosures 
 
cc: (w/figures) 
 
Tobi Tyler, California Water Quality Control Board, Lahontan Region, 2501 South Lake Tahoe 

Boulevard, South Lake Tahoe, California 96150-7747 
 
Patrick Moeszinger, California Department of Fish and Game, pmoeszinger@dfg.ca.gov  
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Applicant:  El Dorado County 
File No.: SPK-2005-00082 
Waterway:  Upper Truckee River 
Proposed activity: Linear Transportation Project 
Sec. 18  T. 12 N  R. 18 E M. Mount Diablo 
Lat.: 38.87253°   Long: -120.01632° 
Date  5/6/14                                  Sheet   1 of 3 
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