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11.  SIGNATURES 
AUTHORIZED REPRESENTATIVE: BY SIGNATURE BELOW, THE SIGNING PARTIES CERTIFY THAT THEY ARE THE OFFICIAL REPRESENTATIVES OF 
THEIR RESPECTIVE PARTIES AND AUTHORIZED TO ACT IN THEIR RESPECTIVE AREAS FOR MATTERS RELATED TO THE ABOVE-REFERENCED 
GRANT/AGREEMENT. 
11.A. EL DORADO COUNTY SIGNATURE 11.B. DATE 

SIGNED 
 
      

11.C. U.S. FOREST SERVICE SIGNATURE 11.D. DATE 
SIGNED 
      

(Signature of Signatory Official) (Signature of Signatory Official) 

11.E. NAME (type or print): RAFAEL MARTINEZ 11.F. NAME (type or print): ERICK WALKER 

11.G. TITLE  (type or print): Director, El Dorado County Dept. of 
Transportation 

11.H.  TITLE (type or print): Forest Forest Supervisor, Lake Tahoe 
Basin Management Unit 

12. G&A REVIEW 

MODIFICATION OF GRANT OR AGREEMENT 
  PAGE          OF  PAGES 

 1       
1. U.S. FOREST SERVICE GRANT/AGREEMENT NUMBER: 
20-PA-11051900-011 

2. RECIPIENT/COOPERATOR GRANT or 
AGREEMENT NUMBER, IF ANY: 
      

3. MODIFICATION NUMBER: 
01 

4. NAME/ADDRESS OF U.S. FOREST SERVICE UNIT ADMINISTERING 
GRANT/AGREEMENT (unit name, street, city, state, and zip + 4): 
USDA Forest Service - Lake Tahoe Basin Management 
Unit 
35 College Drive 
South Lake Tahoe, CA 96150-4500 

5. NAME/ADDRESS OF U.S. FOREST SERVICE UNIT ADMINISTERING 
PROJECT/ACTIVITY (unit name, street, city, state, and zip + 4): 
USDA Forest Service - Lake Tahoe Basin Management 
Unit 
Attn: Theresa Cody 
35 College Drive 
South Lake Tahoe, CA 96150-4500 

6. NAME/ADDRESS OF RECIPIENT/COOPERATOR (street, city, state, and zip + 
4, county):       
El Dorado, County of 
Attn: Dan Kikkert 
924 Emerald Bay Road 
South Lake Tahoe, CA 96150-6434 (El Dorado) 

7. RECIPIENT/COOPERATOR’S HHS SUB ACCOUNT NUMBER (For HHS 
payment use only): 
      

8. PURPOSE OF MODIFICATION 
CHECK ALL 
THAT APPLY: 

This modification is issued pursuant to the modification provision in the grant/agreement 
referenced in item no. 1, above. 

 CHANGE IN PERFORMANCE PERIOD: Extend agreement from 5/1/2023 to12/31/2023 to allow time to complete 
construction. 

 CHANGE IN FUNDING: Add $500,000 to agreement for completion of project.  

 ADMINISTRATIVE CHANGES:       

 OTHER (Specify type of modification): The match amount has been adjusted for the original agreement funding total, 
and an updated financial plan is included to reflect this change. 

Except as provided herein, all terms and conditions of the Grant/Agreement referenced in 1, above, remain unchanged and in full 
force and effect. 
9.  ADDITIONAL SPACE FOR DESCRIPTION OF MODIFICATION (add additional pages as needed): 

Additional funding is being added to this agreement to complete construction in 2022 as planned for the Oflyng Water Quality 
Improvement project. The Cooperator (El Dorado County) went out for construction bids in April and costs came in much higher than 
their engineer's estimate. We are also extending the agreement to account for potential 2 seasons of construction. 

10.  ATTACHED DOCUMENTATION (Check all that apply): 
 Revised Scope of Work 
 Revised Financial Plan 
 Other: Revised original financial plan and request for modification. 
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   USDA Forest Service OMB 0596-0217 
FS-1500-19 

12.A. The authority and format of this modification have been reviewed and approved for signature by:

  ______________________________________  

      
  U.S. Forest Service Grants & Agreements Specialist    

12.B. DATE
SIGNED 
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EL DORADO COUNTY  
DEPARTMENT OF TRANSPORTATION 

http://www.edcgov.us/DOT/    
PLACERVILLE OFFICES:  
MAIN OFFICE: 
2850 Fairlane Court, Placerville, CA 95667  
(530) 621-5900 / (530) 626-0387 Fax  
 

CONSTRUCTION & MAINTENANCE:  
2441 Headington Road, Placerville, CA 95667 
(530) 642-4909 / (530) 642-0508 Fax 

LAKE TAHOE OFFICES:  
ENGINEERING: 
924 B Emerald Bay Road, South Lake Tahoe, CA 96150  
(530) 573-7900 / (530) 541-7049 Fax 
 

MAINTENANCE: 
1121 Shakori Drive, South Lake Tahoe, CA 96150 
(530) 573-3180 / (530) 577-8402 Fax 

 

\\CDAData5\TD-SLT-Engineering\AGENCIES\USFS\Grant Funds\WO Round 01\Modifications\Oflyng\WO Mod1_cov_ltr.doc  

May 2, 2022 
 
Theresa Cody 
California Erosion Control Grant Program Manager 
USDA Forest Service 
Lake Tahoe Basin Management Unit 
35 College Drive 
South Lake Tahoe, CA 96150 
 
Subject: 20-PA-11051900-011 – Modification #1 

Request for additional funding and grant extension 
 
Dear Ms. Cody: 
 
On April 15, 2022, El Dorado County Department of Transportation (County) opened bids for the Oflyng Water 
Quality Project (Project).  The attached bid summary includes the two bids submitted for the project were over 
the engineers estimate by 68% and 88% respectively.  In discussing the bidding environment with both 
Contractors, they expressed shock at the quotes they received for material supplies (ie. HDPE and Steel) for 
the project.  The higher quotes resulted in higher bids exceeding the available funding to award the Project.  In 
order to construct the project this season, the County is need of an additional $500,000.  If unable to secure 
the additional funds the County will need to reject all bids and re-advertise the project. A re-advertisement of 
the project does not guarantee lower bids and will likely push the project to the 2023 season.  Below is a 
summary of the updated budget for the request. 
 
Oflyng Water Quality Project (CIP No. 95177) 

Cost Classification 
Original 
Budget 

Additional 
Allocation 
Request 

Revised 
Budget Amount 

    
6.  Project inspection fees $114,702.00  $0.00 $114,702.00  
9.  Construction $785,298.00  $434,361.00 $1,219,659.00  
13.  Contingencies $0.00  $65,639.00 $50,000.00  
    
TOTAL $900,000 $500,000 $1,400,000 
 
In addition, DOT is requesting an extension of the grant agreement from 12/31/2022 to 12/31/2023.   
 
Thank you with your assistance in processing this request.  If you have any questions regarding this request, 
please call me at (530) 573-7914. 
 
Sincerely, 

 
Daniel Kikkert, P.E.  
Senior Civil Engineer 
 
Enclosures 
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Oflyng Water Quality Project (#8115610)
Owner: El Dorado County, CA
Solicitor: El Dorado County TD
04/15/2022 03:00 PM PDT

Line
Item

Item Code Item Description UofM Quantity Unit Price Extension Unit Price Item Unit
Difference

Difference (%) Extension Unit Price Item Unit
Difference

Difference (%) Extension

1 999990 MOBILIZATION LS 1 $64,000.00 $64,000.00 $50,000.00 ($14,000.00) 21.9% $50,000.00 $127,702.36 $63,702.36 99.5% $127,702.36

2 72007 EXCAVATION SAFETY LS 1 $5,000.00 $5,000.00 $10,000.00 $5,000.00 100.0% $10,000.00 $7,700.00 $2,700.00 54.0% $7,700.00

3 120100 TRAFFIC CONTROL SYSTEM LS 1 $19,000.00 $19,000.00 $20,000.00 $1,000.00 5.3% $20,000.00 $72,500.00 $53,500.00 281.6% $72,500.00

4 130100 JOB SITE MANAGEMENT LS 1 $20,000.00 $20,000.00 $50,000.00 $30,000.00 150.0% $50,000.00 $16,500.00 ($3,500.00) 17.5% $16,500.00

5 130620 TEMPORARY DRAINAGE INLET PROTECTION EA 27 $400.00 $10,800.00 $400.00 $0.00 0.0% $10,800.00 $217.00 ($183.00) 45.8% $5,859.00

6 130640 TEMPORARY FIBER ROLL EA 10 $150.00 $1,500.00 $400.00 $250.00 166.7% $4,000.00 $189.00 $39.00 26.0% $1,890.00

7 130670A TEMPORARY REINFORCED SILT FENCE, MODIFIED LF 72 $15.00 $1,080.00 $75.00 $60.00 400.0% $5,400.00 $15.00 $0.00 0.0% $1,080.00

8 130730 STREET SWEEPING LS 1 $15,000.00 $15,000.00 $10,000.00 ($5,000.00) 33.3% $10,000.00 $19,000.00 $4,000.00 26.7% $19,000.00

9 141000 TEMPORARY FENCE (TYPE ESA) LF 143 $5.00 $715.00 $25.00 $20.00 400.0% $3,575.00 $12.00 $7.00 140.0% $1,716.00

10 141000A TEMPORARY FENCE (TYPE ESA) (TREE TRUNK PROTECTION) EA 5 $50.00 $250.00 $1,200.00 $1,150.00 2300.0% $6,000.00 $1,220.00 $1,170.00 2340.0% $6,100.00

11 190101A ROADWAY EXCAVATION (GARBAGE DUMP RD BASIN) LS 1 $25,000.00 $25,000.00 $30,000.00 $5,000.00 20.0% $30,000.00 $34,500.00 $9,500.00 38.0% $34,500.00

12 194001B DITCH EXCAVATION (BLANKET LINED CHANNEL) LF 20 $60.00 $1,200.00 $450.00 $390.00 650.0% $9,000.00 $133.00 $73.00 121.7% $2,660.00

13 210011A HUMUS CY 11 $250.00 $2,750.00 $650.00 $400.00 160.0% $7,150.00 $520.00 $270.00 108.0% $5,720.00

14 210012A MULCH CY 12 $200.00 $2,400.00 $650.00 $450.00 225.0% $7,800.00 $869.00 $669.00 334.5% $10,428.00

15 210013A TACKIFIER SF 13347 $0.15 $2,002.05 $0.60 $0.45 300.0% $8,008.20 $1.12 $0.97 646.7% $14,948.64

16 390132A HOT MIX ASPHALT (TYPE A) (SF) SF 4133 $10.00 $41,330.00 $15.00 $5.00 50.0% $61,995.00 $26.00 $16.00 160.0% $107,458.00

17 390132B HOT MIX ASPHALT (DRIVEWAY) (SF) SF 368 $12.00 $4,416.00 $15.00 $3.00 25.0% $5,520.00 $24.00 $12.00 100.0% $8,832.00

18 394090A SUPPLY AND PLACE HOT MIX ASPHALT DIKE (TYPE E) LF 451 $12.00 $5,412.00 $44.00 $32.00 266.7% $19,844.00 $34.00 $22.00 183.3% $15,334.00

19 510502A DRAINAGE INLET TYPE 2 EA 5 $6,500.00 $32,500.00 $19,000.00 $12,500.00 192.3% $95,000.00 $19,000.00 $12,500.00 192.3% $95,000.00

20 641107A 18" PLASTIC PIPE (HDPE) LF 234 $150.00 $35,100.00 $350.00 $200.00 133.3% $81,900.00 $224.00 $74.00 49.3% $52,416.00

21 641107B 21" PLASTIC PIPE (HDPE) LF 78 $200.00 $15,600.00 $400.00 $200.00 100.0% $31,200.00 $212.00 $12.00 6.0% $16,536.00

22 641107D 24" PERFORATED PIPE (PHDPE) LF 341 $225.00 $76,725.00 $450.00 $225.00 100.0% $153,450.00 $243.00 $18.00 8.0% $82,863.00

23 700639 36" CORRUGATED STEEL PIPE INLET (0.109" THICK) EA 20 $5,500.00 $110,000.00 $14,000.00 $8,500.00 154.5% $280,000.00 $14,359.00 $8,859.00 161.1% $287,180.00

24 700639A 48" CORRUGATED STEEL PIPE INLET (0.109" THICK) EA 3 $6,000.00 $18,000.00 $18,000.00 $12,000.00 200.0% $54,000.00 $20,900.00 $14,900.00 248.3% $62,700.00

25 705011B 18" STEEL FLARED END SECTION EA 3 $1,000.00 $3,000.00 $2,000.00 $1,000.00 100.0% $6,000.00 $2,500.00 $1,500.00 150.0% $7,500.00

26 721026A ROCK SLOPE PROTECTION (NO.1, METHOD A) (SF) SF 11140 $10.00 $111,400.00 $10.00 $0.00 0.0% $111,400.00 $14.30 $4.30 43.0% $159,302.00

27 721013A ROCK SLOPE PROTECTION (1/4 TON, METHOD A) (LF) LF 1068 $18.00 $19,224.00 $12.00 ($6.00) 33.3% $12,816.00 $49.00 $31.00 172.2% $52,332.00

28 731504A MINOR CONCRETE (CURB AND GUTTER) LF 748 $110.00 $82,280.00 $100.00 ($10.00) 9.1% $74,800.00 $115.00 $5.00 4.5% $86,020.00

Base Bid Total: $725,684.05 68.1% $1,219,658.20 87.7% $1,361,777.00

Engineer Estimate MKD CONSTRUCTION, INC.North Star Construction and Engineering, Inc.
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U.S. Forest Service OMB 0596-0217
FS-1500-17B

Attachment:
USFS Agreement No.: Mod. No.: 1

Cooperator Agreement No.:

Financial Plan Matrix: Note: All columns may not be used. Use depends on source and type of contribution(s).

(a) (b) (c) (d)

Cash
COST ELEMENTS Noncash to Noncash In-Kind 
Direct Costs Cooperator
Salaries/Labor $2,510.90 $0.00 $0.00 $0.00 $2,510.90
Travel $0.00 $0.00 $0.00 $0.00 $0.00
Equipment $0.00 $0.00 $0.00 $0.00 $0.00
Supplies/Materials $0.00 $0.00 $0.00 $0.00 $0.00
Printing $0.00 $0.00 $0.00 $0.00 $0.00
Other $0.00 $500,000.00 $0.00 $125,000.00 $625,000.00
Other $0.00
Subtotal $2,510.90 $500,000.00 $0.00 $125,000.00 $627,510.90
Coop Indirect Costs $0.00 $0.00 $0.00
FS Overhead Costs $301.31 $301.31
Total $2,812.21 $500,000.00 $0.00 $125,000.00

$627,812.21

(a+b) ÷ (e) = (f)
Total Cooperator Share
(c+d) ÷ (e) = (g)
Total (f+g) = (h)

100.00%
(h)

(g)

Matching Costs Determination
Total Forest Service Share = (f)

80.09%

Total Project Value:

(e)
Total

19.91%

Agreements Financial Plan (Short Form)

20-PA-11051900-011

Note:   This Financial Plan may be used when:
(1) No program income is expected and
(2) The Cooperator is not giving cash to the FS and
(3) There is no other Federal funding

FOREST SERVICE CONTRIBUTIONS COOPERATOR CONTRIBUTIONS
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Standard Calculation
Job Description Cost/Day # of Days Total
Hydrologist/Program Manager $502.18 5.00 $2,510.90

$0.00
$0.00
$0.00
$0.00

Non-Standard Calculation

Total Salaries/Labor $2,510.90

Standard Calculation
Travel Expense Employees Cost/Trip # of Trips Total

$0.00
$0.00
$0.00
$0.00
$0.00

Non-Standard Calculation

Total Travel $0.00

Piece of Equipment # of Units Cost/Day # of Days Total
$0.00
$0.00
$0.00
$0.00

Total Equipment $0.00

Supplies/Materials # of Items Cost/Item Total
$0.00
$0.00
$0.00
$0.00

Total Supplies/Materials $0.00

Paper Material # of Units Cost/Unit Total
$0.00

Total Printing $0.00

Item # of Units Cost/Unit Total
$0.00
$0.00
$0.00
$0.00

Total Other $0.00

Current Overhead Rate Total
12.00% $301.31

Total FS Overhead Costs $301.31

WORKSHEET FOR

Standard Calculation

Standard Calculation

Standard Calculation

Standard Calculation

Non-Standard Calculation

Non-Standard Calculation

Non-Standard Calculation

Use this worksheet to perform the cost analysis that supports the lump sum figures provided in the 
matrix. NOTE: This worksheet auto populates the relevant and applicable matrix cells.

Cost element sections may be deleted or lines may be hidden, if not applicable.  Line items may be 
added or deleted as needed.  The Standard Calculation sections provide a standardized formula for 
determing a line item's cost, e.g. cost/day x # of days=total, where the total is calculated automatically.  
The Non-Standard Calculation sections provide a write-in area for line items that require a calculation 
formula that is other than the standardized formules, e.g. instead of salaries being calculated by 
cost/day x # of days, costs may be calculated simply by a contracted value that is not dependent on 
days worked, such as 1 employee x $1,200/contract= $1,200. Be sure to review your calculations when 
entering in a Non-Standard Calculation, and provide a brief explanation of units used to make 
calculation, e.g. '1 month contract,' on a line below the figures.

$2,510.90

Subtotal Direct Costs

Forest Service Overhead Costs

FS Non-Cash Contribution Cost Analysis, Column (a)

TOTAL COST $2,812.21

Printing

Other Expenses

Subtotal Direct Costs

Equipment

Travel

Salaries/Labor

Supplies/Materials

$2,510.90

Non-Standard Calculation
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Job Description Cost/Day # of Days Total
$0.00
$0.00
$0.00
$0.00
$0.00

Total Salaries/Labor $0.00

Travel Expense Employees Cost/Trip # of Trips Total
$0.00
$0.00
$0.00
$0.00
$0.00

Total Travel $0.00

Piece of Equipment # of Units Cost/Day # of Days Total
$0.00
$0.00
$0.00
$0.00
$0.00

Total Equipment $0.00

Supplies/Materials # of Items Cost/Item Total
$0.00
$0.00
$0.00
$0.00

Total Supplies/Materials $0.00

Paper Material # of Units Cost/Unit Total
$0.00

$0.00
Total Printing $0.00

Item # of Units Cost/Unit Total
Direct Construction 1.00 $500,000.00 $500,000.00

$0.00
$0.00
$0.00

Total Other $500,000.00

Current Overhead Rate Total
$0.00
$0.00

WORKSHEET FOR

Standard Calculation

Standard Calculation

Non-Standard Calculation

Non-Standard Calculation

Non-Standard Calculation

Non-Standard Calculation

Non-Standard Calculation

Printing

FS Cash to the Cooperator Cost Analysis, Column (b)

Salaries/Labor

Travel

Equipment

Supplies/Materials

Use this worksheet to perform the cost analysis that supports the lump sum figures provided in the 
matrix. NOTE: This worksheet auto populates the relevant and applicable matrix cells.

Cost element sections may be deleted or lines may be hidden, if not applicable.  Line items may be 
added or deleted as needed.  The Standard Calculation sections provide a standardized formula for 
determing a line item's cost, e.g. cost/day x # of days=total, where the total is calculated 
automatically.  The Non-Standard Calculation sections provide a write-in area for line items that 
require a calculation formula that is other than the standardized formules, e.g. instead of salaries 
being calculated by cost/day x # of days, costs may be calculated simply by a contracted value that is 
not dependent on days worked, such as 1 employee x $1,200/contract= $1,200. Be sure to review 
your calculations when entering in a Non-Standard Calculation, and provide a brief explanation of 
units used to make calculation, e.g. '1 month contract,' on a line below the figures.

Standard Calculation

Standard Calculation

Standard Calculation

Standard Calculation

TOTAL COST $500,000.00

$500,000.00

Total Coop. Indirect Costs

Other Expenses

Subtotal Direct Costs

Cooperator Indirect Costs

Subtotal Direct Costs

Non-Standard Calculation
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Job Description Cost/Day # of Days Total
$0.00
$0.00
$0.00
$0.00
$0.00

Total Salaries/Labor $0.00

Travel Expense Employees Cost/Trip # of Trips Total
$0.00
$0.00
$0.00
$0.00
$0.00

Total Travel $0.00

Piece of Equipment # of Units Cost/Day # of Days Total
$0.00
$0.00
$0.00
$0.00
$0.00

Total Equipment $0.00

Supplies/Materials # of Items Cost/Item Total
$0.00
$0.00
$0.00
$0.00

Total Supplies/Materials $0.00

Paper Material # of Units Cost/Unit Total
$0.00

$0.00
Total Printing $0.00

Item # of Units Cost/Unit Total
$0.00
$0.00
$0.00
$0.00

Total Other $0.00

Current Overhead Rate Total
$0.00
$0.00

WORKSHEET FOR

Non-Standard Calculation

Non-Standard Calculation

Non-Standard Calculation

Non-Standard Calculation

Cooperator Non-Cash Contribution Cost Analysis, Column (c)

Salaries/Labor

Travel

Equipment

Supplies/Materials

Use this worksheet to perform the cost analysis that supports the lump sum figures provided in the matrix. 
NOTE: This worksheet auto populates the relevant and applicable matrix cells.

Cost element sections may be deleted or lines may be hidden, if not applicable.  Line items may be added or 
deleted as needed.  The Standard Calculation sections provide a standardized formula for determing a line 
item's cost, e.g. cost/day x # of days=total, where the total is calculated automatically.  The Non-Standard 
Calculation sections provide a write-in area for line items that require a calculation formula that is other than 
the standardized formules, e.g. instead of salaries being calculated by cost/day x # of days, costs may be 
calculated simply by a contracted value that is not dependent on days worked, such as 1 employee x 
$1,200/contract= $1,200. Be sure to review your calculations when entering in a Non-Standard Calculation, and 
provide a brief explanation of units used to make calculation, e.g. '1 month contract,' on a line below the 
figures.

Standard Calculation

Standard Calculation

Standard Calculation

Standard Calculation

Non-Standard Calculation

Standard Calculation
Printing

TOTAL COST $0.00

$0.00

Total Coop. Indirect Costs

Other Expenses

Subtotal Direct Costs

Cooperator Indirect Costs

Subtotal Direct Costs

Non-Standard Calculation

Standard Calculation
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Job Description Cost/Day # of Days Total
$0.00
$0.00
$0.00
$0.00
$0.00

Total Salaries/Labor $0.00

Travel Expense Employees Cost/Trip # of Trips Total
$0.00
$0.00
$0.00
$0.00
$0.00

Total Travel $0.00

Piece of Equipment # of Units Cost/Day # of Days Total
$0.00
$0.00
$0.00
$0.00
$0.00

Total Equipment $0.00

Supplies/Materials # of Items Cost/Item Total
$0.00
$0.00
$0.00
$0.00

Total Supplies/Materials $0.00

Paper Material # of Units Cost/Unit Total
$0.00

Total Printing $0.00

Item # of Units Cost/Unit Total
$0.00
$0.00
$0.00
$0.00

Programmatic Match from adjacent Water Quality Project (CCH3) $125,000.00

Total Other $125,000.00

WORKSHEET FOR

Standard Calculation

Standard Calculation

Non-Standard Calculation

Non-Standard Calculation

Non-Standard Calculation

Non-Standard Calculation

Non-Standard Calculation

Printing

Cooperator In-Kind Contribution Cost Analysis, Column (d)

Salaries/Labor

Travel

Equipment

Supplies/Materials

Use this worksheet to perform the cost analysis that supports the lump sum figures provided in the matrix. 
NOTE: This worksheet auto populates the relevant and applicable matrix cells.

Cost element sections may be deleted or lines may be hidden, if not applicable.  Line items may be added or 
deleted as needed.  The Standard Calculation sections provide a standardized formula for determing a line 
item's cost, e.g. cost/day x # of days=total, where the total is calculated automatically.  The Non-Standard 
Calculation sections provide a write-in area for line items that require a calculation formula that is other than 
the standardized formules, e.g. instead of salaries being calculated by cost/day x # of days, costs may be 
calculated simply by a contracted value that is not dependent on days worked, such as 1 employee x 
$1,200/contract= $1,200. Be sure to review your calculations when entering in a Non-Standard Calculation, 
and provide a brief explanation of units used to make calculation, e.g. '1 month contract,' on a line below the 
figures.

Standard Calculation

Standard Calculation

Standard Calculation

Standard Calculation

TOTAL COST $125,000.00

$125,000.00

Other Expenses

Subtotal Direct Costs

Non-Standard Calculation
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