
ORIGINAL #17-54647 

ICF Jones & Stokes, Inc. 

Ecological Preserve Fee Program Update 

AGREEMENT FOR SERVICES #511-S1711 

THIS AGREEMENT, made and entered into by and between the County of El Dorado, a 
political subdivision of the State of California (hereinafter referred to as "County"), and 
ICF Jones & Stokes, Inc. (an ICF International company), a Delaware corporation duly 
qualified to conduct business in the State of California, whose principal place of 
business is 630 K Street, Suite 400, Sacramento, California 95814 (hereinafter referred 
to as "Consultant"); 

RECITALS 

WHEREAS, County has determined that it is necessary to obtain a consultant to assist 
in updating its Ecological Preserve Fee Program; 

WHEREAS, Consultant has represented to County that it is specially trained, 
experienced, expert, and competent to perform the special services required hereunder, 
and County has determined to rely upon such representations; 

WHEREAS, it is the intent of the parties hereto that such services be in conformity with 
all applicable state and local laws; 

WHEREAS, County has determined that the provision of such services provided by 
Consultant are in the public's best interest, and that these services are more 
economically and feasibly performed by outside independent Consultants as well as 
authorized by El Dorado County Charter, Section 21 0(b)(6) and/or Government Code 
Section 31000; 

NOW, THEREFORE, County and Consultant mutually agree as follows: 

ARTICLE I 
Scope of Services: Consultant agrees to furnish personnel, equipment, and services 
necessary to update County's Ecological Preserve Fee Program. Services shall 
include, but not be limited to, those tasks as identified in Exhibit A, marked "Scope of 
Work," incorporated herein and made by reference a part hereof. 

Unless otherwise indicated, receipt of this executed Agreement is Consultant's Notice to 
Proceed with the work specified herein. No payment will be made for any work 
performed prior to the effective date of the Agreement. 

If a submittal or deliverable is required to be an electronic file, Consultant shall produce 
the file using Microsoft (MS) Office 2010 applications (specifically, MS Word, MS 
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Project, and MS Excel). Signed reports shall be submitted in Adobe portable document 
format (PDF). All deliverables shall be submitted in language, format, and design that 
are compatible with and completely transferable to County's computer and that are 
acceptable to County's Contract Administrator. Newer versions of software may be 
used and other types of software used for analytical purposes may be authorized if 
approved in advance of the submittal by County's Contract Administrator. Consultant 
shall submit all deliverables to County's Contract Administrator. Failure to submit the 
required deliverables in the format required shall be grounds for termination of the 
Agreement, as provided in ARTICLE XII, Default, Termination, and Cancellation, herein. 

All of the services included in this Article and Exhibit A, are the responsibility of 
Consultant, unless specifically described as a task or item of work to be provided by 
County. 

ARTICLE II 
Term: This Agreement shall become effective upon final execution by both parties 
hereto and shall expire three (3) years thereafter. 

ARTICLE Ill 
Compensation for Services: For services provided herein, including any deliverables 
that may be identified herein, County agrees to pay Consultant upon the satisfactory 
completion and County's acceptance of work, in arrears. Payment shall be made within 
forty-five (45) days following County's receipt and approval of itemized invoices 
identifying the services rendered. 

For the purposes hereof, the billing rates shall be in accordance with Exhibit B marked 
"Rate Schedule," incorporated herein and made by reference a part hereof. 

The total amount of this Agreement shall not exceed $298,615, inclusive of all 
expenses. 

Other direct costs, including but not limited to reproductions, postage and delivery, and 
subconsultants shall be invoiced at Consulant's cost and may include a ten percent 
(10%) markup. Any invoices that include direct costs shall be accompanied by 
documentation to substantiate Consultant's costs for the services being billed on those 
invoices. 

Reimbursement for mileage and/or travel expenses for Consultant, if applicable, shall 
not exceed the rates to be paid to County employees under the current Board of 
Supervisors Travel Policy at the time the mileage and/or travel expenses are incurred. 
There shall be no markups allowed on mileage rates and/or travel expenses for 
Consultant. 

In the performance of the scope of services to be provided under this Agreement, 
Consultant may request to reallocate the amounts listed in Exhibit C, Cost Estimate, 
among the various tasks, subconsultants, and other direct costs, subject to County's 
Contract Administrators prior written approval. In no event shall the not-to-exceed 
amount of the Agreement be exceeded. 
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Itemized invoices shall follow the format specified by County and shall reference this 
Agreement number on their faces. Copies of documentation attached to invoices shall 
reflect Consultant's charges for the specific services billed on those invoices. Invoices 
shall be mailed to County at the following address: 

County of El Dorado 
Department of Planning and Building 
2850 Fairlane Court 
Placerville, California 95667 
Attn.: Roger Trout 

Interim Director of Planning and Building 

or to such other location as County directs. 

In the event that Consultant fails to deliver, in the format specified, the deliverables 
required by this Agreement, County at its sole option may delay the payment for the 
period of time of the delay, cease all payments until such time as the required 
deliverables are received, or proceed as set forth below in ARTICLE XII, Default, 
Termination, and Cancellation, herein. 

ARTICLE IV 
Taxes: Consultant certifies that as of today's date, it is not in default on any unsecured 
property taxes or other taxes or fees owed by Consultant to County. Consultant agrees 
that it shall not default on any obligations to County during the term of this Agreement. 

ARTICLE V 
Changes to Agreement: This Agreement may be amended by mutual consent of the 
parties hereto. Said amendments shall become effective only when in writing and fully 
executed by duly authorized officers of the parties hereto. 

ARTICLE VI 
Consultant to County: It is understood that the services provided under this 
Agreement shall be prepared in and with cooperation from County and its staff. It is 
further agreed that in all matters pertaining to this Agreement, Consultant shall act as 
Consultant only to County and shall not act as Consultant to any other individual or 
entity affected by this Agreement nor provide information in any manner to any party 
outside of this Agreement that would conflict with Consultant's responsibilities to County 
during the term hereof. 

ARTICLE VII 
Confidentiality: Consultant shall maintain the confidentiality and privileged nature of 
all records, including billing records, together with any knowledge therein acquired , in 
accordance with all applicable state and federal laws and regulations, as they may now 
exist or may hereafter be amended or changed. Consultant, and all Consultant's staff, 
employees, representatives, and subconsultants shall not use or disclose, directly or 
indirectly at any time, any said confidential information, other than to County for the 
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purpose of, and in the performance of, this Agreement. This confidentiality provision 
shall survive after the expiration or earlier termination of this Agreement. 

ARTICLE VIII 
Assignment and Delegation: Consultant is engaged by County for its unique 
qualifications and skills as well as those of its personnel. Consultant shall not 
subcontract, delegate, or assign services to be provided, in whole or in part, to any 
other person or entity without prior written consent of County. 

ARTICLE IX 
Independent Contractor/Liability: Consultant is, and shall be at all times, deemed 
independent and shall be wholly responsible for the manner in which it performs 
services required by the terms of this Agreement. Consultant exclusively assumes 
responsibility for acts of its employees, associates, and subcontractors, if any are 
authorized herein, as they relate to services to be provided under this Agreement during 
the course and scope of their employment. 

Consultant shall be responsible for performing the work under this Agreement in a safe, 
professional, skillful, and workmanlike manner and shall be liable for its own negligence 
and negligent acts of its employees. County shall have no right of control over the 
manner in which work is to be done and shall, therefore, not be charged with 
responsibility of preventing risk to Consultant or its employees. 

ARTICLE X 
Fiscal Considerations: The parties to this Agreement recognize and acknowledge 
that County is a political subdivision of the State of California. As such, County is 
subject to the provisions of Article XVI, Section 18 of the California Constitution and 
other similar fiscal and procurement laws and regulations and may not expend funds for 
products, equipment, or services not budgeted in a given fiscal year. It is further 
understood that in the normal course of County business, County will adopt a proposed 
budget prior to a given fiscal year, but that the final adoption of a budget does not occur 
until after the beginning of the fiscal year. 

Notwithstanding any other provision of this Agreement to the contrary, County shall give 
notice of cancellation of this Agreement in the event of adoption of a proposed budget 
that does not provide for funds for the services, products, or equipment subject herein. 
Such notice shall become effective upon the adoption of a final budget, which does not 
provide funding for this Agreement. Upon the effective date of such notice, this 
Agreement shall be automatically terminated and County released from any further 
liability hereunder. 

In addition to the above, should the Board of Supervisors during the course of a given 
year for financial reasons reduce or order a reduction in the budget for any County 
department for which services were contracted to be performed, pursuant to this 
paragraph in the sole discretion of County, this Agreement may be deemed to be 
canceled in its entirety subject to payment for services performed prior to cancellation . 
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ARTICLE XI 
Audit by California State Auditor: Consultant acknowledges that if total 
compensation under this Agreement is greater than $10,000.00, this Agreement is 
subject to examination and audit by the California State Auditor for a period of three (3) 
years, or for any longer period requ ired by law, after final payment under this 
Agreement, pursuant to California Government Code § 8546.7. In order to facilitate 
these potential examinations and audits, Consultant shall maintain, for a period of at 
least three (3) years, or for any longer period requ ired by law, after final payment under 
the Agreement, all books, records, and documentation necessary to demonstrate 
performance under the Agreement. 

ARTICLE XII 
Default, Termination, and Cancellation: 

A. Default: Upon the occurrence of any default of the provisions of this Agreement, 
a party shall give written notice of said default to the party in default (notice) . If 
the party in default does not cure the default within ten (10) days of the date of 
notice (Time to Cure), then such party shall be in default. The Time to Cure may 
be extended at the discretion of the party giving notice. Any extension of Time to 
Cure must be in writing, prepared by the party in default for signature by the party 
giving notice, and must specify the reason(s) for the extension and the date in 
which the extension of Time to Cure expires. 

Notice given under this section shall specify the alleged default and the 
applicable Agreement provision and shall demand that the party in default 
perform the provisions of this Agreement within the applicable period of time. No 
such notice shall be deemed a termination of this Agreement unless the party 
giving notice so elects in this notice, or the party giving notice so elects in a 
subsequent written notice after the Time to Cure has expired. In the event of 
termination for default, County reserves the right to take over and complete the 
work by contract or by any other means. 

B. Bankruptcy: This Agreement, at the option of County, shall be terminable in the 
case of bankruptcy, voluntary or involuntary, or insolvency of Consultant. 

C. Ceasing Performance: County may terminate this Agreement in the event 
Consultant ceases to operate as a business or otherwise becomes unable to 
substantia lly perform any term or condition of this Agreement. 

D. Termination or Cancellation without Cause: County may terminate this 
Agreement in whole or in part upon seven (7) calendar days' written notice by 
County without cause. If such prior termination is effected, County will pay for 
satisfactory services rendered prior to the effective dates, as set forth in the 
Notice of Termination provided to Consultant, and for such other services which 
County may agree to in writing as necessary for contract resolution. In no event, 
however, shall County be obligated to pay more than the total amount of the 
Agreement. Upon receipt of a Notice of Termination, Consultant shall promptly 
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discontinue all services affected, as of the effective date of termination set forth 
in such Notice of Termination, unless the Notice directs otherwise. 

ARTICLE XIII 
Notice to Parties: All notices to be given by the parties hereto shall be in writing and 
served by depositing same in the United States Post Office, postage prepaid and return 
receipt requested. Notices to County shall be in duplicate and addressed as follows: 

To County: 

County of El Dorado 
Department of Planning and Building 
2850 Fairlane Court 
Placerville, California 95667 

Attn.: Roger Trout 
Interim Director of Planning 
and Building 

or to such other location as County directs. 

With a copy to: 

County of El Dorado 
Community Development Services 
Administration and Finance 
2850 Fairlane Court 
Placerville, California 95667 

Attn.: Michele Weimer 
Administrative Services Officer 
Contracts and Procurement 

Notices to Consultant shall be addressed as follows: 

ICF Jones & Stokes, Inc. 
630 K Street, Suite 400 
Sacramento, California 95814 

Attn.: Robert F. Toth, Senior Vice President 
Contracts & Administration 

or to such other location as Consultant directs. 

ARTICLE XIV 
Change of Address: In the event of a change in address for Consultant's principal place 
of business, Consultant's Agent for Service of Process, or Notices to Consultant, 
Consultant shall notify County in writing as provided in ARTICLE XIII , Notice to Parties. 
Said notice shall become part of this Agreement upon acknowledgment in writing by 
County's Contract Administrator, and no further amendment of the Agreement shall be 
necessary provided that such change of address does not conflict with any other 
provisions of this Agreement. 

ARTICLE XV 
Indemnity: Consultant shall defend, indemnify, and hold County and its officers, 
agents, employees, and representatives harmless against and from any and all claims, 
suits, losses, damages, and liability for damages of every name, kind, and description, 
including attorneys' fees and costs incurred, brought for, or on account of, injuries to, or 
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death of, any person, including but not limited to workers, County employees, and the 
public, or damage to property, or any economic or consequential losses, which are 
claimed to, or in any way arise out of, or are connected with Consultant's services, 
operations, or performance hereunder, regardless of the existence or degree of fault or 
negligence on the part of County, Consultant, subcontractor(s), and employee(s) of any 
of these, except for the sole or active negligence of County, its officers, agents, 
employees, and representatives, or as expressly prescribed by statute. This duty of 
Consultant to indemnify and save County harmless includes the duties to defend set 
forth in California Civil Code Section 2778. 

ARTICLE XVI 
Insurance: Consultant shall provide proof of a policy of insurance satisfactory to 
County's Risk Management Division and documentation evidencing that Consultant 
maintains insurance that meets the following requirements: 

A. Workers' Compensation Insurance with statutory limits as required by the laws of 
any and all states in which Consultant's employees are located, and Employer's 
Liability Insurance on a per occurrence basis with a limit of not less than 
$1 ,000,000. 

B. Commercial General Liability Insurance of not less than $1,000,000 combined 
single limit per occurrence for bodily injury and property damage and a 
$2,000,000 aggregate limit. 

C. Automobile Liability Insurance of not less than $1,000,000 is required in the 
event motor vehicles are used by Consultant in performance of the Agreement. 

0 . In the event Consultant is a licensed professional or professional consultant and 
is performing professional services under this Agreement, Professional Liability 
Insurance is required with a limit of liability of not less than $1 ,000,000. 

E. Consultant shall furnish a certificate of insurance satisfactory to County's Risk 
Management Division as evidence that the insurance required above is being 
maintained. 

F. The insurance will be issued by an insurance company acceptable to County's 
Risk Management Division or be provided through partial or total self-insurance 
likewise acceptable to the Risk Management Division. 

G. Consultant agrees that the insurance required herein shall be in effect at all times 
during the term of this Agreement. In the event said insurance coverage expires at 
any time or times during the term of this Agreement, Consultant agrees to provide 
at least thirty (30) days prior to said expiration date, a new certificate of insurance 
evidencing insurance coverage as provided for herein for not less than the 
remainder of term of the Agreement, or for a period of not less than one (1) year. 
New certificates of insurance are subject to the approval of Risk Management and 
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Consultant agrees that no work or services shall be performed prior to the giving of 
such approval. In the event Consultant fails to keep in effect at all times insurance 
coverage as herein provided, County may, in addition to any other remedies it may 
have, terminate this Agreement upon the occurrence of such event. 

H. The certificate of insurance must include the following provisions stating that: 

1. The insurer will not cancel the insured's coverage without prior written 
notice to County; and 

2. The County of El Dorado, its officers, officials, employees, and volunteers 
are included as additional insured, on an additional insured endorsement, 
but only insofar as the operations under this Agreement are concerned. 
This provision shall apply to the general liability policy. 

I. Consultant's insurance coverage shall be primary insurance as respects County, 
its officers, officials, employees, and volunteers. Any insurance or self-insurance 
maintained by County, its officers, officials, employees, or volunteers shall be in 
excess of Consultant's insurance and shall not contribute with it. 

J. Any deductibles or self-insured retentions must be declared to and approved by 
County. At the option of County, either: The insurer shall reduce or eliminate 
such deductibles or self-insured retentions as respects County, its officers, 
officials, employees, and volunteers; or Consultant shall procure a bond 
guaranteeing payment of losses and related investigations, claim administration, 
and defense expenses. 

K. Any failure to comply with the reporting provisions of the policies shall not affect 
coverage provided to County, its officers, officials, employees, or volunteers. 

L. The insurance companies shall have no recourse against the County of El 
Dorado, its officers, and employees or any of them for payment of any premiums 
or assessments under any policy issued by any insurance company. 

M. Consultant's obligations shall not be limited by the foregoing insurance 
requirements and shall survive the expiration of this Agreement. 

N. In the event Consultant cannot provide an occurrence policy, Consultant shall 
provide insurance covering claims made as a result of performance of this 
Agreement for not less than three (3) years following completion of performance 
of this Agreement. 

0. The certificate of insurance shall meet such additional standards as may be 
determined by the contracting County department, either independently or in 
consultation with County's Risk Management Division as essential for protection 
of County. 
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ARTICLE XVII 
Interest of Public Official: No official or employee of County who exercises any 
functions or responsibilities in review or approval of services to be provided by 
Consultant under this Agreement shall participate in or attempt to influence any decision 
relating to this Agreement which affects personal interest or interest of any corporation, 
partnership, or association in which he/she is directly or indirectly interested; nor shall 
any such official or employee of County have any interest, direct or indirect, in this 
Agreement or the proceeds thereof. 

ARTICLE XVIII 
Interest of Consultant: Consultant covenants that Consultant presently has no 
personal interest or financial interest, and shall not acquire same in any manner or 
degree, in either: 1) any other contract connected with or directly affected by the 
services to be performed by this Agreement; or, 2) any other entities connected with or 
directly affected by the services to be performed by this Agreement. Consultant further 
covenants that in the performance of this Agreement no person having any such 
interest shal l be employed by Consultant. 

ARTICLE XIX 
Conflict of Interest: The parties to this Agreement have read and are aware of the 
provisions of Government Code Section 1090 et seq. and Section 87100 relating to 
conflict of interest of public officers and employees. Consultant attests that it has no 
current business or financial relationship with any County employee(s) that would 
constitute a conflict of interest with provision of services under this Agreement and will 
not enter into any such business or financial relationship with any such employee(s) 
during the term of this Agreement. County represents that it is unaware of any financial 
or economic interest of any public officer or employee of Consultant relating to this 
Agreement. It is further understood and agreed that if such a financial interest does 
exist at the inception of this Agreement either party may immediately terminate this 
Agreement by giving written notice as detailed in ARTICLE XII, Default, Termination, 
and Cancellation, herein. 

ARTICLE XX 
Nondiscrimination: 

A. County may require Consultant's services on projects involving fund ing from 
various state and/or federal agencies, and as a consequence, Consultant shall 
comply with all applicable nondiscrimination statutes and regulations during the 
performance of this Agreement including but not limited to the following: 
Consultant and its employees and representatives shall not unlawfully 
discriminate against any employee or applicant for employment because of race, 
religion, color, national origin, ancestry, physical handicap, mental disability, 
medical condition, genetic information, military or veteran status, marital status, 
age, gender, gender identify, gender expression, sexual orientation, or sex; 
Consultant shall, unless exempt, comply with the applicable provisions of the Fair 
Employment and Housing Act (Government Code, Sections 12900 et seq.) and 
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applicable regulations promulgated thereunder (California Code of Regulations, 
Title 2, Sections 7285.0 et seq.); the applicable regulations of the Fair 
Employment and Housing Commission implementing Government Code, Section 
12990, set forth in Chapter 5 of Division 4 of Title 2 of the California Code of 
Regulations incorporated into this Agreement by reference and made a part 
hereof as if set forth in full; and Title VI of the Civil Rights Act of 1964, as 
amended. Consultant and its employees and representatives shall give written 
notice of their obligations under this clause as required by law. 

B. Where applicable, Consultant shall include these nondiscrimination and 
compliance provisions in any of its agreements that affect or are related to the 
services performed herein. 

C. Consultant's signature executing this Agreement shall provide any certifications 
necessary under the federal laws and the laws of the State of California, 
including but not limited to Government Code Sections 12990 and 8355 and 
Title 2, California Code of Regulations, Section 8103. 

ARTICLEXXI 
California Residency (Form 590): If Consultant is a California resident, Consultant 
must file a State of California Form 590, certifying its California residency or, in the case 
of a limited liability company or corporation , certifying that it has a permanent place of 
business in California. Consultant will be required to submit a Form 590 prior to 
execution of this Agreement, .Qr County shall withhold seven (7) percent of each 
payment made to Consultant during the term of this Agreement. This requirement 
applies to any agreement/contract exceeding $1,500. 

ARTICLE XXII 
County Payee Data Record Form: All independent contractors or corporations 
providing services to County who do not have a Department of the Treasury Internal 
Revenue Service Form W-9 (Form W-9) on file with County must file a County Payee 
Data Record Form with County. 

ARTICLE XXIII 
Business License: County's Business License Ordinance provides that it is unlawful 
for any person to furnish supplies or services, or transact any kind of business in the 
unincorporated territory of El Dorado County, without possessing a County business 
license unless exempt under County Ordinance Code Section 5.08.070. Consultant 
warrants and represents that it shall comply with all of the requirements of County's 
Business License Ordinance, where applicable, prior to beginning work under this 
Agreement and at all times during the term of this Agreement. 

ARTICLE XXIV 
Licenses: Consultant hereby represents and warrants that Consultant and any of its 
subconsultants employed under this Agreement has all the applicable licenses, permits, 
and certifications that are legally required for Consultant and its subconsultants to 
practice its profession or provide the services or work contemplated under this 
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Agreement in the State of California. Consultant and its subconsultants shall obtain or 
maintain said applicable licenses, permits, or certificates in good standing throughout 
the term of this Agreement. 

ARTICLE XXV 
California Forum and Law: Any dispute resolution action arising out of this 
Agreement, including, but not limited to, litigation, mediation, or arbitration, shall be 
brought in El Dorado County, California, and shall be resolved in accordance with the 
laws of the State of California. 

ARTICLE XXVI 
Contract Administrator: The County Officer or employee with responsibility for 
administering this Agreement is Roger Trout, Interim Director of Planning and Building, 
Department of Planning and Building, or successor. 

ARTICLE XXVII 
Authorized Signatures: The parties to this Agreement represent that the undersigned 
individuals executing this Agreement on their respective behalf are fully authorized to do 
so by law or other appropriate instrument and to bind upon said parties the obligations 
set forth herein. 

ARTICLE XXVIII 
Partial Invalidity: If any provision, sentence, or phrase of the Agreement is held by a 
court of competent jurisdiction to be invalid, void, or unenforceable, the remaining 
provisions, sentences, and phrases will continue in full force and effect without being 
impaired or invalidated in any way. 

ARTICLE XXIX 
No Third Party Beneficiaries: Nothing in this Agreement is intended, nor will be 
deemed, to confer rights or remedies upon any person or legal entity not a party to this 
Agreement. 

ARTICLE XXX 
Counterparts: This Agreement may be executed in one or more counterparts, each of 
which shall be an original and all of which together shall constitute one and the same 
instrument. 

ARTICLE XXXI 
Entire Agreement: This document and the documents referred to herein or exhibits 
hereto are the entire Agreement between the parties, and they incorporate or supersede 
all prior written or oral agreements or understandings. 
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Requesting Contract Administrator and Department Concurrence: 

By: _____ £,_r?'f±:1 _____ ~ - -
Roger if rout 
Interim Director of Planning and Building 
Department of Planning and Building 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the 
dates indicated below. 

--COUNTY OF EL DORADO--

Attest: 

i Ve>- 'F< 
Board of Sup 
"County" 

James S. Mitrisin 
Clerk of the Board of Supervisors 

Dated: __ ].....__- \.._<t,_· ·_,,l_7.____ 

Dated: 1 - \ $ - \ ] 

- - I C F J O N E S & S T O K E S, I N C. - · 

Ro 
Contr 
"Cons 

David Freyt ent 
Environment & Planning tif' 
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BACKGROUND 

ICF Jones & Stokes, Inc. 

Exhibit A 

Scope of Work 

County is updating its Ecological Preserve Fee Program (Program), Ordinance 4500, 
codified as Chapter 130.71 of County Code. The Program established the Ecological 
Preserve Fee to help finance a system of five (5) ecological preserves (collectively, the 
Pine Hill Preserve) that provide compensatory mitigation for development impacts on 
Pine Hill Endemics, eight (8) species of plants that are endemic to areas of serpentine 
and gabbro soils in western County. 

Since 1998, the Pine Hill Preserve has been established and currently contains a total 
of 4,746 acres, of which 3,276 acres are within the area identified in the 2002 U.S. Fish 
and Wildlife Service Recovery Plan for Gabbro Soil Plants of the Central Sierra Nevada 
Foothills. The ecological preserves are managed by the Bureau of Land Management 
under a cooperative agreement with the County, Department of Fish and Wildlife, and 
other federal, state, and local agencies. In addition to providing funding for preserve 
acquisition, County funds a share of the preserve manager with Ecological Preserve 
Fee revenue. 

Fees are collected from developments within two (2) geographic areas entitled 
Mitigation Areas 1 and 2, as shown on the maps adopted in conjunction with Ordinance 
4500. Payment of the Ecological Preserve Fee allows residential and non-residential 
development within the affected geographic area to reduce impacts on these plants to a 
less-than-significant level. 

PROJECT DESCRIPTION 

This project provides an update to the Program in compliance with Government Code 
Section 66000, and addresses the Appellate Court ruling in California Native Plant 
Society v. County of El Dorado (2009) 170 Cal.App.4th 1026. 

Consultant shall update the current status of preserve acquisition and on-going 
management costs and funding, update the County cost share of the Program, assess 
cost allocation and nexus justification, and prepare updated Program documentation. 
The update is intended to result in fees that provide sufficient funds for the County 
share of costs for the preserve acquisition and on-going management in perpetuity 
needed as a result of the impacts of new development under the County General Plan. 
The Environmental Impact Report (EIR) on the Program shall determine how the in-lieu 
fee provides for full mitigation of the impacts of new development on the eight (8) rare 
plants. 
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County has determined that this Program does not require a California Endangered 
Species Act (CESA) permit under Section 2081 (b) of the California Fish and Game 
Code. 

SCOPE OF WORK 

Task 1: Review Background Materials 

Consultant shall review the following documents and any others that are determined 
relevant to the Program update. 

• Program initial background economic studies 

o Economic Feasibility Study for the County Ecological Preserves, prepared 
for California Department of Fish and Game, Economic & Planning 
Systems (EPS), February 1997 

o Addendum and Update to the Economic Feasibility Study for the County 
Ecological Preserves, prepared for County, EPS, July 1997 

o "El Dorado County Ecological Preserve Fee Estimates - Alternative 
Financing Scenarios," Memorandum to County Board of Supervisors, 
EPS, September 19, 1997 

• Program adoption documents 

o Ordinance 4500, adopted by the County Board of Supervisors, July 28, 
1998 

o Resolution 205-98, adopted by the County Board of Supervisors, July 28, 
1998 

o "El Dorado County Ecological Preserve Fee Estimate," Memorandum to 
County Board of Supervisors, EPS, March 16, 1998 

• General Plan Objectives & Policies related to rare, threatened , and endangered 
species and protection of natural resources (Objectives 7.4.1 and 7.4.2), July 
2004 

• Habitat Impact Analyses and Conservation Plans 
o Recovery Plan for Gabbro Soil Plants of the Central Sierra Nevada 

Foothills, Kirsten Tarp, Sacramento Fish and Wildlife Office, U.S. Fish and 
Wildlife Service, August 30, 2002 

o Pine Hill Preserve Management Plan (including appendices), prepared by 
Graciela Hinshaw, Preserve Manager, July 2008 

o Impact Analysis of Planned Future Development on Gabbro Rare Plan 
Suitable and Occupied Habitat in County (fourth draft), County, prepared 
by Leidos, Inc., January 2014 
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• Cooperative Management Agreement between the Bureau of Land Management 
and County related to the annual funding of a preserve manager position for the 
Pine Hill Preserve, July 3, 2015 

• Ecological Preserve Program accounting data contained in report to the County 
Board of Supervisors regarding adoption of recommendations by Community 
Development Agency for Ecological Preserve Fee and Oak Woodland 
Conservation Fee Programs, and related attachments, February 23, 2016 

• Background materials that will be provided by County 

o Applicable cooperative management agreements for the Pine Hill 
Preserve in addition to the BLM agreement listed above 

o GIS layers depicting current adopted land use designations Mitigation 
Areas 0, 1, and 2 

o Current adopted growth projections of single family dwelling units, multi
family dwelling units, and commercial building square feet for Mitigation 
Areas 1 and 2 

o Estimated Ecological Preserve Program account activity for fiscal year 
2016-17 

o Other documents identified during this task as relevant to the fee program 
update 

Deliverables: 
None. 

Schedule: 
Complete review within one (1) month of Agreement execution. 

Task 2: Conduct Interviews and Collect Data 

Task 2a: Review Preserve Acquisition and Management Costs 
Consultant shall prepare a data request for the Pine Hill Preserve manager that 
specifies the cost and funding data and documentation required for the Program update. 

This data request is likely to include: 
• Annual reports for the Pine Hill Preserve 

• Pine Hill Preserve Management Plan (most recent) and applicable current cost 
analyses associated with the Plan 

• Details of preserve acquisitions to date including acreage, cost, and funding 
sources 

• Appraisals for recent preserve acquisitions 
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• Remaining preserve acquisition targets, including land acquisition strategies for 
remaining parcels 

This review shall include assessing current and projected preserve management and/or 
restoration/enhancement actions as defined by the preserve manager. The cost review 
shall also include identification of perpetual land management activities and 
assumptions for estimating endowment requirements for funding in perpetuity. 

Task 2b: Review and Refine Cooperative Management Responsibilities 
The 1998 fee was based on a certain understanding of the participation of various 
governmental and nonprofit partners subsequently cod ified in a series of Cooperative 
Management Agreements. These partners formed a Cooperative Management group to 
coordinate management activities and address issues such as habitat protection, land 
acquisition, and funding. The Cooperative Management group includes the following 
nine parties: 

• American River Conservancy (ARC) 
• California Department of Fish and Wildlife (CDFW) 
• California Department of Forestry and Fire Protection (CAL FIRE) 
• El Dorado County 
• El Dorado County Water Agency (EDCWA) 
• El Dorado Irrigation District (EID) 
• U.S. Bureau of Land Management (SLM) 
• U.S. Bureau of Reclamation (BOR) 
• U.S Fish and Wildlife Service (USFWS) 

County has also cooperated with the California Native Plant Society (CNPS) to design 
and implement the Program. 

Consultant shall review agreements and understandings to determine the appropriate 
County contribution to the Program. Consultant shall interview and confer with the 
preserve manager and members the Cooperative Management group as needed to 
review and refine assumptions about land management activities, implementation costs, 
and cost sha ring that would influence the fee update. 

Deliverables: 
None 

Schedule: 
Complete Task within two (2) months of Agreement execution. 

Task 3: Prepare Draft Report 

Task 3a: Update Ecological Preserve Program Costs 
Consultant shall prepare updated preserve acquisition cost estimates for the remaining 
properties that meet the criteria for acquisition. Approximately eight (8) remaining 
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properties are mentioned in the most recent Five-year Review of the Ecological 
Preserve Fee prepared in 2015 by County. The cost estimates shall address optimum 
acquisition strategies (including but not limited to easements, fee title, dedication, 
opportunities for funding partnerships) that take into account the characteristics of each 
property and the interests of willing sellers. Consultant shall estimate acquisition costs 
and the County cost share to be used in the Program update. 

Consultant shall prepare updated preserve management costs (including but not limited 
to land management, monitoring, and administration) for the current preserve and the 
full preserve as those acres are acquired. The costs shall be based on current 
management practices and direction from the preserve manager about assumptions for 
future management activities. Consultant shall prepare updated estimates of costs in 
perpetuity so that the updated fee includes funding for contributions to an endowment. 

Task 3b: Update County Cost Share 
Consultant shall update County's cost share, as originally defined for the fee in the 
Addendum and Update to the Economic Feasibility Study for the County Ecological 
Preserves (EPS Draft Report, July 1997) and finalized in "County Ecological Preserve 
Fee Estimate" (EPS memorandum, March 1998). This shall be based on the 
conclusions of the data collection and research in Task 2. 

If restoration and/or enhancement activities are identified in the current Pine Hill 
Preserve Management Plan, Consultant shall consider how those activities address the 
need for mitigation of County development impacts and include these costs in the 
County cost share as appropriate. 

Task 3c: Prepare Cost Allocation, Nexus Analysis, and Fee Calculation 
Consultant shall review and confirm the nexus justification and allocation of costs for the 
three (3) mitigation areas adopted for the Program. Consultant shall determine if the 
reasoning behind the approach continues to be supported by the Mitigation Fee Act 
(California Government Code Sections 66000-66025) in light of any amendments and 
case law following adoption of the program. 

The approach to cost allocation shall include the following: 

Mitigation Area 0: This area is the Ecological Preserve Overlay Zone identified in the 
General Plan. Mitigation is addressed on a project-by-project basis, primarily on-site 
with property set asides for permanent protection. 

Mitigation Area 1: This area surrounds Mitigation Area 0. This area is the Rare Soils 
Study Area where off-site mitigation through payment of the Ecological Reserve Fee is 
encouraged. 

Mitigation Area 2: This area includes a broader geographic area east and west of Area 
1. This area is defined by the El Dorado Irrigation District service area and sphere-of-
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influence area . Impacts from future development are linked to provision of water or 
water rights. 

The net County cost share for mitigation (acquisition of some preserve land and 
provision of an operations and maintenance endowment) are allocated 50/50 between 
Mitigation Area 1 and Mitigation Area 2. 

The updated Program shall be based on updated County cost share, cost allocation by 
mitigation area, and projected residential and commercial development by area. 

Task 3d: Draft and Final Ecological Preserve Fee Program Report 
Consultant shall prepare draft and final reports that document the analysis, findings, and 
recommendations associated with the Program update. The draft and final reports shall 
include a nexus study sufficient to support the findings required for adoption of an 
updated fee under the Mitigation Fee Act, including a fee schedule. The draft and final 
reports shall also include any appropriate recommendations for revisions to the County 
fee ordinance (Ordinance 4500). 

Consultant shall submit an administrative draft report for review by County, a public 
draft report based on Cooperative Management group comments, and a public draft 
report for presentation to the Board of Supervisors. Consultant shall produce a final 
report following the Board of Supervisors' action . 

Ass um ptions: 
• County will assist with scheduling meetings and will provide input on approach to 

cost estimates, cost allocation, and fee calculation. 

• County will provide comments on the administrative draft report. 

Deliverables: 
• Administrative draft report in Word and PDF 
• Public draft report based on Cooperative management group comments in Word 

and PDF 
• Public draft report for Board of Supervisors presentation in Word and PDF 
• Final report in Word and PDF 

Schedule: 
Consultant shall complete this Task within six (6) months from Agreement execution . 

Task 4: Prepare CEQA Documentation 
Consultant shall prepare an EIR consistent with the California Environmental Quality Act 
(CEQA), the State CEQA Guidelines, and professional practice. Consultant shall use 
information obtained or developed during the update of the Program as the basis for 
analysis of the potential impacts of the program. 

Consultant shall prepare a CEQA project description based on the proposed changes in 
the program and fee developed in Task 3. The CEQA description shall include a general 
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description of the related, reasonably foreseeable development under the adopted 
County General Plan that would be enabled by the Program update. Updating the 
Program does not approve any development project, but a fee that would finance 
mitigation of future impacts on the Pine Hill endemics would allow future projects to 
avoid preparing an EIR when the project's only impacts would be impacts on those 
plants. This EIR would facilitate that portion of the approval process. 

Consultant shall work with County to define the geographic area that will constitute the 
study area for the CEQA analysis. The Program update itself will not result in any direct 
impact on the environment. The environmental analysis shall focus on reasonably 
foreseeable development under the County General Plan that would indirectly benefit 
from the Program. The study area shall correspond to the area within which the fee 
would be collected, corresponding to the nexus study and fee identified in Task 3. 

Using existing conditions as the baseline for the CEQA analysis, Consultant shall 
qualitatively analyze how new planned development on existing vacant properties within 
the study area would result in environmental impacts. Development assumptions shall 
be based on mapping of existing development within those areas, planned or proposed 
development within those areas, and reasonably foreseeable future development, as 
represented by the General Plan. 

The EIR shall also examine the potential impacts of the Program update on the native 
plants protected by the program. Consultant shall incorporate the findings of the update 
studies into discussions on the extent to which implementation of the Program will 
mitigate the impacts of future development. The EIR shall include mitigation measures 
to mitigate the impacts of the development to a level less than significant, if feasible. 
The analysis of the impacts of development on the Pine Hill endemics shall be based 
largely on the results of the Fourth Draft Impact Analysis of Planned Future 
Development on Gabbro Rare Plant Suitable and Occupied Habitat in County (Leidos 
2014). 

Although the Program update is not related to the proposed Oak Resources 
Management Plan (ORMP) and the in-lieu fees that will be collected under the ORMP, 
Consultant shall discuss with County the extent to which acquisition or permanent 
conservation of black oak woodlands under the ORMP may provide a co-benefit for 
Pine Hill endemic plants. To the extent that off-site mitigation under the ORMP would 
preserve existing black oak woodlands, it may also provide habitat for Pine Hill 
endemics. If a firm co-benefit can be established, then Consultant shall take that into 
consideration in the El R's analysis of impacts and mitigation. 

Stand"Alone EIR 
Consultant shall prepare a stand-alone EIR for the Program update. Consultant shall 
ensure that the document correctly reflects County policy and approach, including 
accepted, general plan-based growth projections. The EIR certified in late 2015 for 
County's Targeted General Plan Amendment/Zoning Ordinance Amendment 
(TGPA/ZOU) evaluates and discloses the impacts of planned development under the 
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General Plan . The EIR prepared for the proposed Biological Resources Policy Update 
and Oak Resources Management Plan is expected to be certified prior to consideration 
of the Program update. In order to efficiently prepare the Program update EIR, 
Consultant shall incorporate the information and analyses contained in these EIRs by 
reference. 

Task 4a: Project Initiation 
Consultant shall meet with County in a start-up meeting to discuss the upcoming work 
on the EIR, identify relevant information and data available from County, including but 
not limited to GIS mapping data and growth projections, and establish protocols for 
communication between County and Consultant regarding the EIR. 

Consultant shall develop the project description for purposes of this EIR, and identify 
the area of reasonably foreseeable development that would be enabled by the Program 
update. Consultant shall discuss a preliminary range of alternatives, including the no
project alternative, en route to deciding the alternative or alternatives to be analyzed in 
the EIR. 

Baseline and Build-out to·r EIR analysis 
Consultant's analysis shall compare the reasonably foreseeable land use changes 
indirectly resulting from the Fee Program update to existing conditions (i.e., the 
"baseline") when determining the potential for significant impacts. Consultant shall 
develop estimates of the level of development and pertinent locations that may 
reasonably be expected to result from the Fee Program update. An agreed upon level of 
reasonable build out shall constitute the project's extent of impact for purposes of the 
analyses that will follow. 

Deliverables: 
Comprehensive list of data needs 

Schedule: 
Consultant shall submit a comprehensive list of data needs within two (2) weeks of the 
start-up meeting. 

Task 4b: NOP, Scoping, and Initial Study 
Consultant shall draft a summary project description for purposes of the Notice of 
Preparation (NOP). The description shall include a clear statement of the objectives of 
the Fee Program update. The summary project description shall be sufficiently detailed 
to inform agencies and the public. 

Consultant shall provide the County with a draft project description for review. The final 
project description, incorporating County's comments, shall be used in the NOP. 

Prepare Initial Study and NOP 
Consultant shall prepare an Initial Study (IS) analyzing the project, using the checklist 
format in Appendix G of the CEQA Guidelines. The IS shall provide a general 
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background for the NOP and announce the upcoming preparation of a Draft EIR. The IS 
shall examine the potential for the project to result in significant environmental impacts. 
The IS shall identify the potentially significant impacts that may arise from 
implementation of the project, including direct effects of updating the fee on the eight (8) 
plant species and indirect effects resulting from future development enabled by the 
updated fee (i.e., reasonably foreseeable development under the General Plan within 
the study area). Consultant shall utilize the growth projection data prepared for the 
Biological Resources Policy Update and Oak Resources Management Plan EIR to 
represent the future development level. 

Consultant shall compare the land use changes represented by the project to existing 
conditions (i.e., the baseline) when determining the potential for significant impacts. 

Consultant shall ensure that the IS reflects general plan-based growth projections. The 
EIR certified in late 2015 for County's TGPA/ZOU evaluates and discloses the impacts 
of planned development under the General Plan. Since that time, County has 
promulgated a Biological Resources Policy Update and Oak Resources Management 
Plan and will certify an EIR for that Plan prior to consideration of the Fee Program 
update. Consultant shall incorporate the analyses and findings of these EIRs by 
reference where pertinent, in accordance with CEQA Guidelines Section 15150. 

Consultant shall provide a written discussion of the preliminary conclusions (i.e., no 
impact, less-than-significant impact, less-than-significant impact with mitigation 
incorporated, and potentially significant impact) for each of the items on the checklist. 
These discussions shall be based on qualitative evaluations of potential impacts based 
on preliminary GIS work and the analyses in the TGPA/ZOU and Biological Resources 
Policy Update and Oak Resources Management Plan EIRs. 

Consultant shall draft a NOP for County review and approval. The NOP shall include a 
summary project description, general location map, a preliminary list of potentially 
significant effects, and contact information. Consultant shall finalize the NOP within two 
(2) weeks after receiving County's comments on the draft. Concurrent with the release 
of the NOP and IS, Consultant shall deliver a Notice of Completion and fifteen (15) 
copies of the NOP and IS to the State Clearinghouse for distribution to state agencies 
for a thirty (30) day review. 

Native American Consultation 
County will offer Native American tribes the opportunity to consult over tribal cultural 
resources that may be affected by the project in accordance with Assembly Bill 52 of 
2014. 

Consultant shall attend a scoping meeting for the EIR during the period which the NOP 
is available for public review and comment. Consultant shall assist County in preparing 
for the meetings and answering questions from the attendees. 

!CF Jones & Stokes, Inc Page 9 of 22 #51 1-S1 711 
Exhibit A 

23-0741 C 22 of 50



Assumptions: 
• The project is limited to consideration of the Program update and does not 

include any proposals to amend existing General Plan policies or site-specific 
land uses. 

• County will mail the required notice of the NOP's availability to affected agencies 
and interested persons. 

• By the time the NOP is released for public review, County will have begun 
consultation with any Native American tribes that have requested it. County will 
be responsible for this consultation . 

• County GIS information will be available to identify lands potentially subject to 
future development. 

Deliverables: 
• Summary project description 

• Draft and final project description in MS Word format for County review, delivered 
electronically 

• One (1) electronic copy of the draft IS in MS Word format 

• One (1) electronic copy of the draft NOP in MS Word format 

• Written discussion of preliminary conclusions for each checklist item 

• Fifteen (15) printed copies of the Final NOP and IS for the State Clearinghouse 

• One (1) electronic copy of the Final NOP and IS in MS Word format and one (1) 
copy in PDF for distribution and posting on County's website 

Schedule: 

• Consultant shall finalize the NOP within two (2) weeks after receiving County's 
comments on the draft. 

• Consultant shall complete this Task within six (6) months of Agreement 
execution . 

Task 4c. Prepare Administrative Draft EIR 
Consultant shall prepare the administrative draft EIR in compliance with the 
requirements of CEQA, the State CEQA Guidelines, and County. Consultant shall 
ensure that the administrative draft EIR reflects County policy and approach, including 
accepted, general plan-based growth projections. Consultant shall incorporate the 
analyses and conclusions of the EIRs certified for County's TGPNZOU and Biological 
Resources Policy Update and Oak Resources Management Plan by reference where 
pertinent to the evaluation of impacts. Consultant shall refine the GIS information 
available from County to assist in the assessment of potential impacts. 
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Consultant shall deliver the administrative draft EIR in the following format: 

Consultant's analysis shall compare the land use changes represented by the Program 
update to existing conditions (i.e., the baseline) when determining the potential for 
significant impacts. The analyses shall focus on the indirect effects of future 
development under the General Plan within the study area. 

Executive Summary 
The executive summary of the administrative draft EIR shall include a summary 
description of the project and a list of impacts, mitigation measures, and impact 
significance in table form. There shall be a table summarizing and comparing the 
alternatives discussed in the administrative draft EIR. The executive summary shall 
identify the impacts that were found to be less than significant and list any areas of 
known controversy. 

Project Description 
Consultant shall draft a comprehensive project description based on the nexus 
information and fee developed in Task 3. The description shall use the project 
objectives developed at the NOP stage and go into more detail about the reasonably 
foreseeable development that would be enabled by the project. The project description 
shall address this development at a program, non-site specific level. Consultant shall 
provide County with a draft project description for review and comments and incorporate 
those comments into the project description used in the EIR. 

Impact Review Sections 

AestheticsNisual 
The visual resource assessment shall include an overview of applicable County policies 
and guidelines regarding visual resources; general description of the regional visual 
character and area-specific landscape character (which comprise the baseline 
conditions for assessing aesthetic impacts); general characterization of viewer groups 
and their responses to changes in views; and an impact analysis focusing on general 
changes in views, resulting from future native vegetation removal, alteration of visual 
character, nighttime light, and daytime glare related to future development under the 
General Plan. 

The key potential impacts associated with the project include the indirect change in 
visual character from that of existing undeveloped open space lands, predominantly 
farmlands and rural residential uses, to development projects and associated intrusions 
or obstructions to views from adjacent public roadways or nearby residential areas. 
Another potential indirect impact is increased nighttime lighting, and that impact shall be 
assessed at a qualitative level relative to the existing conditions. 

Air Quality and Greenhouse Gases (GHGs) 
Consultant shall evaluate potential air quality impacts and benefits associated with the 
Program update and indirectly related development. The analysis shall be consistent 
with the requirements of the El Dorado County Air Quality Management District 

ICF Jones & Stokes, Inc Page 11 of 22 #511 -S1711 
Exhibit A 

23-0741 C 24 of 50



(EDCAQMD). The existing air quality setting shall be described using data and 
information from the EDCAQMD and California Air Resource Board (ARB). Federal, 
state, and local air quality regulations relevant to the project shall be summarized in the 
regulatory setting section. 

The analysis shall focus on em1ss1ons from indirectly related development that is 
expected to occur after the adoption of the updated fee. The air quality analysis shall 
describe the existing environmental and regulatory settings, reference the air quality 
impact findings of the TGPA/ZOU EIR, and qualitatively evaluate any additional 
emissions using standard environmental review methodology. 

Greenhouse Gas (GHG) Emissions 
Consultant shall qualitatively evaluate potential GHG impacts and benefits associated 
with the Program update. This shall include qualitative analyses of the Program 
update's consistency with statewide 2020 and 2030 GHG emissions reductions targets 
based on projected indirect development levels under the General Plan. Consultant 
shall present an overview of climate change science and the current climate change 
regulatory environment in California. This background shall provide the cumulative 
context for assessment of climate change by presenting an overview of the global, 
state, and regional emissions. Consultant shall rely on pertinent information from the 
TGPA/ZOU EIR for this discussion. Conclusions relating to the qualitative GHG impacts 
of the indirect development that could proceed from the updated fee program shall be 
drawn from this information. 

Energy 
Consultant shall qualitatively evaluate the potential for the Program update to result in 
the wasteful, inefficient, or unnecessary use of energy. This shall be a program-level 
analysis based on the development projected to occur under the General Plan, taking 
into account the applicable provisions of Appendix F of the CEQA Guidelines. 

Agriculture 
Consultant shall describe the agricultural resources within the project study area in the 
environmental setting and associated state and local farmland protections. The EIR 
shall analyze the projected indirect development levels at a plan level, based on 
estimates of the level of development under the General Plan that may reasonably be 
expected to result from the Program update. 

Biological Resources 
Consultant shall design a defensible clear approach to address the primary conclusions 
of the court decision that led to this EIR. This shall include scrutinizing any scoping 
comments on biological resources and carefully examining the findings of the court 
decision. Consultant shall review the Program update in light of County's existing 
biological resources, particularly the Pine Hill endemics. Sources of information to be 
reviewed shall include the TGPA/ZOU and Biological Resources Policy Update and Oak 
Resources Management Plan EIRs, the January 2014 Leidos impact analysis, the Pine 
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Hills Preserve Management Plan, and available biological resource maps available from 
County. 

No field surveys are included in this scope of work. However, Consultant shall visit this 
part of County to familiarize themselves with the biological habitats and communities. 
Upon completion of the information review and site visit, Consultant shall prepare the 
biological resources section to address implementation of the Program update (i.e., 
acquisition and management of additional mitigation sites) and the indirect development 
under the General Plan that could result. The environmental and regulatory settings 
shall include discussions of relevant regulations and existing biological conditions in the 
General Plan and Specific Plan Area. Relevant federal, state, and local regulations and 
agencies shall be described, including provisions of the federal and State Endangered 
Species Act, the federal Clean Water Act, and the permitting and regulatory authority of 
the California Department of Fish and Wildlife. The setting section shall describe 
existing conditions and characterize habitat for the Pine Hill plant species. The impacts 
and mitigation measures discussion shall include significance criteria and thresholds, 
assessments of the potential for impacts from the indirect land uses, feasible mitigation 
measures, and cumulative impact analyses. Impacts from implementation of the 
Program update will be assessed at a program level. 

The January 2014 Leidos impact analysis studied areas with serpentine soils in the 
southern portion of County outside the U.S. Fish and Wildlife Service's August 2002 
recovery plan area. Consultant shall examine these additional areas for their general 
potential to provide mitigation for the two Pine Hill plant species that rely on serpentine 
soils. 

Cultural Resources 
Consultant shall review existing information regarding cultural resources in the study 
area. This information shall include cultural resources studies completed for the 
TGPA/ZOU EIR and Central El Dorado Hills Specific Plan EIR. The background 
information shall provide the basis for describing the environmental and regulatory 
settings and assessing impacts on cultural resources from the potential impacts from 
the build out of the General Plan within the study area. If the Program update would 
potentially have a significant adverse effect on cultural resources, Consultant shall 
recommend mitigation measures, if mitigation is feasible. 

AB 52 compliance: The Draft EIR shall incorporate mitigation that has been agreed 
upon by County and the consulted tribe or tribes, if any. Any sensitive information on 
tribal cultural resources shared by tribes during the consultation shall be held in strict 
confidence pursuant to state law and shall not be released with the EIR or during the 
CEQA process. · 

Geology and Soils, Mineral Resources. and Paleontology 
The geology, soils, mineral resources and paleontology section shall review regional 
and local geology and fault-earthquake hazard information. The proposed land uses 
reflected in the General Plan shall be compared to existing conditions to determine 
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whether the project would result in a significant effect. The EIR analysis shall determine 
if significant impacts are possible, and if so, shall identify mitigation measures to reduce 
these impacts to a less than significant level. 

Hazards/Hazardous Materials 
The regulatory setting for this section shall discuss Federal, State, County, and local 
laws and regulations regarding storage, disposal, and spills of hazardous materials. 
This section shall provide a general discussion of the potential impacts of hazards and 
hazardous materials in relation to future development under the General Plan. 

Hydrology/Water Quality 
The EIR shall address existing conditions, the potential for impacts, and any necessary 
mitigation related to hydrology and water quality. The Program update will not in itself 
result in direct impacts on hydrology or water quality. Therefore, the analysis shall focus 
on the update's indirect impacts resulting from development under the General Plan. 

The environmental setting shall include a general description of the surface hydrology 
and hydrogeology of the affected portions of the County. The regulatory setting shall 
include relevant federal, state, and local regulations, including provisions of the federal 
Clean Water Act, the state Porter-Cologne Water Quality Control Act, the roles of 
pertinent permitting and regulatory agencies such as the U.S. Corps of Engineers and 
the Regional Water Quality Control Board, and County standards. 

The EIR shall address the general potential for increased runoff as a result of buildout 
under the General Plan. It shall identify any potential general impacts related to water 
quality. The qualitative analysis shall consider sources and types of pollutants based on 
the land uses under the General Plan. 

Land Use and Planning 
Consultant shall summarize information on existing land uses and applicable county 
plans and ordinances affecting land uses in the environmental and regulatory setting 
sections. Consultant shall analyze the Program update and indirect development and 
the potential impacts on land use and planning, based on estimates of the level of 
development that may reasonably be expected to result from development under the 
General Plan. 

Noise 
The Program update will not in itself result in direct impacts on noise. The analysis shall 
focus on the update's indirect impacts resulting from development under the General 
Plan. The setting section shall identify the general sources of noise and noise sensitive 
land uses. Applicable federal, state, and local noise standards shall be summarized in 
the regulatory setting. 

The significance of noise impacts shall be evaluated by comparing generally predicted 
noise levels to the significance thresholds established under the Zoning Ordinance. 
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Where significant impacts are identified, mitigation measures to reduce impacts shall be 
identified where feasible. 

Population and Housing 
This section shall assess the extent to which the Program update may induce 
substantial population growth and displace substantial numbers of housing units or 
people. The regulatory setting shall discuss State Planning Law relative to the 
requirement that County "adopt a comprehensive, long-term general plan for [its] 
physical development" (Government Code Section 65300), and the provisions for 
adoption of the housing element. The environmental setting shall discuss existing 
conditions, based on the findings of County's 2013 Housing Element. Consultant shall 
analyze the Program update and the potential impacts on land use and planning, based 
on estimates of the level of development that may reasonably be expected to result 
from development under the General Plan. 

Public Services and Utilities and Service Systems 
Consultant shall describe the existing and potentially required utilities and service 
systems (e.g., potable and reclaimed water infrastructure, water supply, sewer 
infrastructure, stormwater infrastructure, and energy systems) that serve the study area, 
discuss the existing regulatory framework related to utilities and service systems, and 
analyze the indirect and cumulative effect of the Program update on utilities and service 
systems. Feasible mitigation shall be identified to reduce impacts related to utilities and 
service systems, if necessary. This shall be a qualitative analysis with the focus on 
future development under the General Plan. 

Recreation 
Any impacts from the project will be indirect effects relating to future development under 
the General Plan. The regulatory setting shall discuss State Planning Law relative to the 
requirement that County adopt a General Plan, including provisions for recreational 
facilities (Government Code Section 65300), and the provisions of the "Quimby Act" 
(Government Code Section 66477). The environmental setting shall discuss existing 
conditions. This section shall assess the extent to which development under the 
General Plan may require the construction or development of new recreational facilities 
and the potential impacts of those facilities. 

Traffic/Transportation 
The Program update will not have a direct effect on traffic. The existing preserve system 
allows limited passive recreation, and it is expected that any additions to the system 
would be managed similarly, thereby limiting the potential for traffic impacts. Any 
impacts from the project will be indirect effects relating to development under the 
General Plan. 

This section shall describe the regulatory and environmental settings, County's 
thresholds of significance based on level of service standards, and identify significant 
impacts. The analysis shall be qualitative. 
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Cumulative Impacts 
This chapter shall identify the significant cumulative impacts to which development 
under the General Plan might contribute (e.g., degradation of air quality, loss of 
agricultural land, impacts to biological resources). It shall qualitatively determine 
whether development under the General Plan will make a considerable contribution to a 
significant cumulative impact. 

Consultant shall determine the background for the cumulative impact analysis. 
Cumulative impact analysis may be undertaken based on a "projections" approach, with 
a list of reasonably foreseeable major projects included. The General Plan shall be the 
primary source of projections. 

Alternatives 
The EIR shall include a chapter devoted to project alternatives. Consultant shall draft a 
set of potentially feasible project alternatives that meet most or all of the project 
objectives for use in preparing the EIR. Following review of the alternatives by County, 
Consultant shall analyze those in the EIR at a lesser level of detail than the Fee 
Program update, if the County concludes that the Fee Program is the preferred 
alternative. The EIR shall discuss any alternatives that were rejected during this 
process and the reasons for their rejection. 

Other CEQA 
The chapter shall discuss the growth-inducing impacts of the Program update. These 
include aspects of the project that simplify additional development by providing 
mitigation for impacts on the Pine Hill endemic plant species. As required by CEQA 
Guidelines Section 15126, the EIR shall present information on the extent to which the 
project would result in an irreversible commitment of environmental resources. 

The EIR shall list agencies and persons contacted, references and literature cited, 
report preparers, and a glossary, as required by CEQA Guidelines Section 15129. 

Project Manager Review, Editing, and Production 
Consultant shall review the EIR for consistency and conformance with the objectives of 
the project. This review shall include review of ties between the identified standards of 
significance and the assessment of impact significance and the relationship of the 
identified mitigation measures to the impacts identified and the thresholds of 
significance. 

Consultant shall edit and format the document for consistency of content, clear and 
understandable language, and bibliographic integrity. In addition to copy editing and 
ensuring that all collateral materials are properly presented, Consultant shall provide 
QA/QC function of acting as informed lay readers, thereby ensuring that technical 
content is logical and comprehensible to the public as required by CEQA. 

Consultant shall submit the administrative draft EIR to County for review and comment. 
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Assumptions: 
• County will have concluded consultation over tribal cultural resources prior to 

release of the Draft EIR, if requested by one or more tribes pursuant to AB 52. 

• County will provide a list of reasonably foreseeable future projects for inclusion 
on the list. 

• Development will continue to occur under the No-Project Alternative consistent 
with the General Plan, despite the fee not being updated. However, buildout will 
occur more slowly than if the fee update were in place because the CEQA 
process will be more involved where the existing fee would not provide full 
mitigation. 

• Consultant shall analyze one (1) additional alternative to the proposed fee update 
project. 

Deliverables: 
• Administrative Draft EIR in MS Word format and PDF delivered electronically for 

County review and comment 

Schedule: 
Consultant shall complete this Task within nine (9) months from Agreement execution. 

Task 4d. Prepare Screencheck Draft EIR (DEIR) 
Upon receiving the comments, Consultant shall meet with County to discuss the 
administrative DEIR comments and necessary revisions. 

Consultant shall incorporate the revisions resulting from County's review of the 
administrative draft and submit a screencheck DEIR for review before preparation of the 
public review DEIR. 

Assumptions: 
• County will provide one (1) set of resolved County comments on the 

administrative DEIR. 

Deliverables: 
• One (1) copy of the Screencheck DEIR in PDF for County review, delivered 

electronically 

• One (1) printed copy of the Screencheck DEIR, delivered to County via regular 
mail 

Schedule: 
Consultant shall complete this Task within one (1) month from completion of Task 4a. 
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Task 4e. Prepare Draft EIR and Notices of Completion and Availability 

Draft EIR 
Consultant shall make the final revisions to the screencheck DEIR and prepare the 
DEIR for public release. 

Notices of Completion and Availability 
Consultant shall draft a Notice of Availability for the DEIR, pursuant to CEQA Guidelines 
Section 15087. Consultant shall provide that notice to County for use in advertising the 
availability of the DEIR for review and comment. Consultant shall also prepare a Notice 
of Completion based on the model notice in Appendix C of the CEQA Guidelines to 
accompany the submittal of the DEIR to the State Clearinghouse. 

County will provide a copy of the DEIR and Notice of Availability to local agencies. 
Consultant shall deliver fifteen (15) copies of the DEIR and a copy of the Notice of 
Completion to the State Clearinghouse for distribution to state responsible and trustee 
agencies. 

Assumptions: 
• Any additional revisions based on review of the screencheck DEIR will be minor. 

• County will set the period that the DEIR will be available for review and comment. 

• County will mail copies of the Notice of Availability to local agencies and 
members of the interested public. 

• County will be responsible for making one or more of the notifications required 
under Section 15087(a) and posting of the Notice of Availability with County 
Clerk. 

• Any copies of the DEIR provided to local agencies will be taken from the fifteen 
(15) printed copies. 

Deliverables: 
• Fifteen (15) printed copies of the DEIR delivered to County by regular mail 

• One (1) copy of the DEIR in web-ready PDF format delivered to County 
electronically 

• Fifteen (15) printed copies of the Executive Summary and 15 CDs containing the 
DEIR for submittal to the State Clearinghouse delivered to County by regular mail 

• One (1) Notice of Completion delivered to County electronically in Word and PDF 
format 

• One (1) Notice of Availability delivered to County electronically in Word and PDF 
format 

Schedule: 
Consultant shall complete this Task within one (1) month of completion of Task 4c. 
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Task 4f: Respond to Comments and Prepare Final EIR 
A Final EIR (FEIR) shall contain written responses to all comments received during the 
comment period that are pertinent to environmental issues and the adequacy of the 
EIR. Consultant shall respond in writing to the comments received during the DEIR's 
review period. 

Review Comments on the Draft EIR 
Consultant shall draft reasoned, good-faith responses to the comments received during 
the DEIR review period relating to the project's environmental impacts provided by 
County. Consultant shall identify additional alternatives and mitigation measures that 
may be proposed by the public or public agencies. Consultant shall bring these to the 
immediate attention of County to discuss how to craft the responses. 

Administrative Draft Response to Comments Meeting 
Consultant shall meet with County to discuss the comments received and the approach 
to responding to comments. Among the topics to be addressed in this meeting are: 

• Topics appropriate for response using master responses, if any 
• Issues requiring special attention by County 

Consultant shall review all of the comments received and prepare a listing of all 
comments received and the topics addressed in those comments for use at the meeting 
and in preparing responses. 

Prepare Administrative Draft Final EIR (FEIR) 
If comments are received after the end of the public review period, Consultant shall 
discuss with County whether County wishes to include in the FEIR written responses to 
those comments as well. 

Consultant shall prepare an administrative draft FEIR, including: 
• Copies of the comment letters and e-mails received on the DEIR, marked to 

identify the individual comments within each letter or e-mail 

• Written responses to the comments related to the EIR or environmental issues 

• Revisions to the EIR text and/or tables and figures, as may be necessary based 
on the responses to comments 

• The names of the commenters 

• A list of the preparers of the FEIR 

Consultant shall submit the administrative draft FEIR to County for review and 
comment. Upon receiving the comments, Consultant shall meet with County to discuss 
the administrative draft Final EIR comments and necessary revisions, if any. 
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Consultant shall prepare an administrative draft Mitigation Monitoring and Reporting 
Program (MMRP) for review by County. The MMRP shall ensure that any mitigation 
measures to be adopted by County will be implemented as required under Section 
21081.6 of the Public Resources Code. Based on County's comments, Consultant shall 
revise the administrative draft FEIR and MMRP and submit to County a screencheck 
FEIR and MMRP for review and approval prior to printing of the FEIR and MMRPs. 
Based on County's comments, Consultant shall make the final revisions to the 
administrative draft FEIR and MMRP. 

Deliverables: 
• Table of comments received, delivered electronically in MS Word or Excel format 

• One (1) MS Word copy in electronic format of the administrative draft responses 
to comments 

• Written responses to comments received after the end of the public review 
period, if requested by County 

• One (1) MS Word copy in electronic format of the administrative draft FEIR and 
MMRP 

• One (1) printed copy of the Screencheck FEIR and MMRP 

• Fifteen (15) printed copies of the FEIR and MMRP 

• One (1) copy of the FEIR and MMRP in web-ready PDF 

Schedule: 
Schedule will be determined once public comments on the DEIR are received and a 
determination is made on the level of work needed to prepare responses. 

Task 4g. Prepare Draft Findings, Statement of Overriding Considerations, and 
Notice of Determination 
Prior to approving the project, the County Board of Supervisors (Board) must adopt 
findings of fact describing the disposition of the significant effects identified in the FEIR. 
The Board must also adopt a statement of overriding considerations that explains the 
benefits of the project that outweigh any significant, unavoidable impacts. 

Draft Findings and Statement of Overriding Considerations 
Consultant shall prepare draft findings in a format approved by County for each impact 
identified in the FEIR, as required by State CEQA Guidelines Section 15091 , and a 
statement of overriding consideration for significant impacts found to be unavoidable, 
pursuant to State CEQA Guidelines Section 15093. Consultant shall work with County 
to ensure that the draft findings and statement meets County preferences for form and 
content. Consultant shall prepare separate sets of findings for the separate actions 
County will take. Consultant shall provide an electronic copy of the draft findings and 
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statement of overriding considerations to County not less than two (2) weeks after 
release of the responses to comments document. County will finalize the findings and 
statement. Consultant shall assist County in reviewing late comments and determining 
how to respond to those comments. 

Consultant shall maintain its portion of the administrative record (i.e., references, 
correspondence, etc.) during the EIR process and provide all materials in electronic 
form to County upon request. 

Consultant shall prepare a draft Notice of Determination (NOD) for County's review prior 
to the final Board hearing on the Program update. County will f ile the NOD within five (5) 
days of the final decision on the project. 

Deliverables: 
• One (1) copy of the draft findings and statement of overriding considerations in 

MS Word electronic format 

• One (1) copy of the draft NOD in MS Word electronic format 

Schedule: 
• Consultant shall provide the draft findings and statement of overriding 

considerations not less than two (2) weeks after release of the responses to 
comments document. 

• Consultant shall provide the draft NOD prior to the final Board hearing on the 
Program update. 

Task 4h. Coordination and Meetings 
In addition to the meetings identified specifically for certain tasks, Consultant shall 
attend phone conferences with County during active times in the EIR preparation. 

In addition to the scoping meeting identified in Task 4b, Consultant's project manager 
shall attend up to three (3) public meetings and/or hearings on the project before the 
Planning Commission and County Board of Supervisors. Consultant shall assist County 
with presentations at these meetings. 

Deliverables: 
• Attendance at up to three (3) meetings 

• PowerPoint materials for public meetings, if necessary, delivered to County 
electronically 

Schedule: 
A copy of the PowerPoint presentation shall be delivered to the County one (1) week 
prior to the scheduled public meeting. 
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Task 5: Provide Technical Assistance, Attend Meetings, and Attend Public 
Hearings 
Consultant shall provide technical assistance to County to support adoption and 
effective implementation of the updated program. This assistance shall include drafting 
the fee resolutions and revisions to the fee ordinance for review and approval by 
County. Consultant shall attend Board of Supervisors meetings related to adoption of 
the updated Program. Consultant shall draft an administrative manual to guide 
implementation of the Program. 

Assumptions: 
• County input will be provided on the contents of administrative manual and 

comments on draft manual. 

Deliverables: 
• Up to three (3) on-site meetings with County to review potential approaches to 

the cost allocation and nexus analysis 

• Fee resolution delivered to County electronically as Word and PDF document 

• Amendments to the fee ordinance, if any 

• Administrative manual (one [1] initial and one [1] final draft) delivered to County 
electronically as Word and PDF document 

• Attendance at up to two (2) Board of Supervisors meetings/hearings 
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Item 

LABOR 

ICF Jones & Stokes, Inc. 

Exhibit B 

Rate Schedule 

Project Director/ Senior Project Director 

Senior Technical Analyst/ Technical Director 

Managing Consultant 

Senior Consultant Ill 

Senior Consultant II 

Senior Consultant I 

Associate Consultant Ill 

Associate Consultant II 

Associate Consultant I 

Editor 

Publications Specialist 

Finance Technician 

Assistant Consultant 

Administrative Technician 

Technician 

Intern 

EXPENDITURES 

*Mileage and Travel Expenses 

Copy Center Services: 
- Color printing (8.5" x 11" - 11" x 17") 
- Black & White printinQ (8.5" x 11" - 11" x 17") 

Electronic Field Equipment 

Other Direct Costs: 
Subconsultants 
Non-labor costs 

Rate 

$224 - $260 I hour 

$203 - $230 I hour 

$180 - $200 / hour 

$155- $180 I hour 

$140 - $160 / hour 

$125- $150 / hour 

$113-$125/hour 

$110- $120 I hour 

$105- $115 / hour 

$95 - $105 / hour 

$90 - $105 / hour 

$70 - $85 I hour 

$80 - $90 I hour 

$70 - $80 I hour 

$65 - $75 / hour 

$60 - $65 / hour 

$0.16 to $0.32 I page 
$0.08 to $0.16 / page 

$10.00 I day 

10% markup 
10% markup 

* Reimbursement for mileage and travel expenses for Consultant and for any subconsultants, if applicable, shall 
be compensated in accordance with the provisions of ARTICLE Ill, Compensation for Services. 
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Task 1. 
Task 2a. 

Task 2b. 

Task 3a. 
Task 3b. 
Task 3c. 

Task 3d. 

Task 4a. 
Task 4b. 
Task 4c. 
Task 4d. 
Task 4e. 

Task 4f. 
Task 4g. 

Task 4h. 
Task 5 

ICF Jones & Stokes, Inc. 

Exhibit C 

Cost Estimate* 

Review Background Materials 
Review Preserve Acquis ition and 
Management Costs 
Review and Refine Cooperative Management 
Responsibilities 
Update Ecological Preserve Program Costs 
Update County Cost Share 
Prepare Cost Allocation, Nexus Analysis, and 
Fee Calculation 
Draft and Final Ecological Preserve Fee 
Program Report 
Project Initiation 
NOP, Scoping, and Initial Study 
Prepare Administrative Draft EIR 
Prepare Screencheck Draft EIR 
Prepare Draft ER and Notices of Completion 
and Availability 
Respond to Comments and Prepare Final EIR 
Prepare Draft Findings, Statement of Overriding 
Considerations, and Notice of Determination 
Coordination and Meetings 
Provide Technical Assistance, Attend Meetings, 
and Attend Public Hearings 

Consultant Labor Total 

Other Direct Costs 

Total Prime Costs 

Subconsultants: 

Hausrath Economics Group 
Urban Economics 

Total Subconsultant 

Total Proposed Budget Cost Estimate 

$ 2,604 

$ 2,626 

$ 2,626 
$ 
$ 

$ 

$ 
$ 14,274 
$ 28,968 
$110,492 
$ 17,984 

$ 8,132 
$ 25,096 

$ 8,998 
$ 

$ 11 ,786 

$233,586 

$ 7,539 

$241 ,1 25 

$ 24,640 
$ 32,850 

$57,490 

$298,615 

*All Expenses and their distribution among Tasks are estimates only. This Exhibit represents the 
composition of the total not-to-exceed budget for this Agreement. In the performance of the scope 
of services to be provided in accordance with this budget, Consultant may request to reallocate 
the expenses listed herein among the various Tasks, Other Direct Costs, and subconsultants 
identified herein, subject to the County's Contract Administrator's prior written approval. In no 
event shall the total not-to-exceed amount of the Agreement ($298,615) be exceeded. 
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ORIGINAL #947 

ICF Jones & Stokes, Inc. 

FIRST AMENDMENT TO AGREEMENT FOR SERVICES #511-S1711 

THIS FIRST AMENDMENT to that Agreement for Services #511-S1711 made and 
entered into by and between the County of El Dorado, a political subdivision of the State 
of California (hereinafter referred to as "County"), and ICF Jones & Stokes, Inc., a 
Delaware corporation duly qualified to conduct business in the State of California, 
whose principal place of business 9300 Lee Highway, Fairfax, Virginia 22031 and 
whose local address is 980 9th Street, Suite 1200, Sacramento, California 95814 
(hereinafter referred to as "Consultant"); 

RECITALS 

WHEREAS, Consultant has been engaged by County to assist in updating its 
Ecological Preserve Fee Program for the Planning and Building Department pursuant to 
Agreement for Services #511-S1711, dated July 18, 2017, incorporated herein and 
made by reference a part hereof (hereinafter referred to as "Agreement"); 

WHEREAS, the parties hereto desire to amend the Agreement to add additional work in 
Tasks 2 through 5, and add Task 6, Explore State Incidental Take Permit and Task 7, 
Project Contingency, amending ARTICLE I, Scope of Services, and adding Exhibit A-
1, Additional Scope of Work; 

WHEREAS, the parties hereto desire to amend the Agreement to extend the expiration 
date for three (3) additional years, amending ARTICLE II, Term; 

WHEREAS, the parties hereto desire to amend the Agreement to increase the not-to
exceed compensation amount of the Agreement by $115,978.00, and to add a new fee 
schedule and cost proposal for the extended term of the Agreement, amending 
ARTICLE Ill, Compensation for Services, and adding Amended Exhibit B, 
Amended Rate Schedule, and replacing Exhibit C, Cost Estimate, with Amended 
Exhibit C, Amended Cost Estimate; 

WHEREAS, the parties hereto desire to amend the Agreement to update the name and 
title of one of County's notice recipients, amending ARTICLE XIII, Notice to Parties; 

WHEREAS, the parties hereto desire to amend the Agreement to update County's 
Contract Administrator, amending ARTICLE XXVI, Contract Administrator; 

NOW, THEREFORE, in consideration of the foregoing and the mutual promises and 
covenants hereinafter contained, County and Consultant mutually agree to amend the 
terms of the Agreement in this First Amendment to Agreement on the following terms 
and conditions: 
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I. All references to Department of Planning and Building throughout the 
Agreement shall read Planning and Building Department. 

II. Exhibit A, Scope of Work, is amended to include Exhibit A-1, marked 
"Additional Scope of Work," attached hereto and incorporated herein by 
reference. All references to Exhibit A throughout the Agreement shall read 
Exhibit A and Exhibit A-1. 

Ill. ARTICLE II, Term, of the Agreement is amended in its entirety to read as 
follows: 

ARTICLE II 
Term: This Agreement shall become effective when fully executed by the parties 
hereto and shall expire on July 17, 2023. 

IV. ARTICLE Ill, Compensation for Services, of the Agreement is amended in its 
entirety to read as follows: 

ARTICLE Ill 
Compensation for Services: For services provided herein, including any 
deliverables that may be identified herein, County agrees to pay Consultant upon 
the satisfactory completion and County's acceptance of work, in arrears. 
Payment shall be made within forty-five (45) days following County receipt and 
approval of itemized invoices detailing the services rendered. 

For the purposes hereof, for the period beginning with the effective date of this 
Agreement and continuing until the day before the effective date of this First 
Amendment to the Agreement, the billing rates shall be in accordance with 
Exhibit B, marked "Rate Schedule," incorporated herein and made by reference a 
part hereof. 

For the period beginning with the effective date of this First Amendment and 
continuing through the remaining term of the Agreement, the billing rates shall be 
in accordance with Amended Exhibit B, marked "Amended Rate Schedule," 
incorporated herein and made by reference a part hereof. 

The total amount of this Agreement, as amended, shall not exceed $414,593.00, 
inclusive of all costs, taxes, and expenses. 

Other direct costs, including but not limited to reproductions, postage, and 
delivery, and subconsultants shall be invoiced at Consultant's cost and may 
include a ten percent (10%) markup. Any invoices that include direct costs shall 
be accompanied by documentation to substantiate Consultant's costs for the 
services being billed on those invoices. 

Reimbursement for mileage and/or travel expenses for Consultant, if applicable, 
shall not exceed the rates to be paid to County employees under the current 
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Board of Supervisors Travel Policy at the time the mileage and/or travel 
expenses are incurred. There shall be no markups allowed on mileage rates 
and/or travel expenses for Consultant. 

For the purposes of budgeting the Tasks in Exhibit A and Exhibit A-1, the billing 
amounts for each Task are identified in Amended Exhibit C, marked "Amended 
Cost Estimate," incorporated herein and made by reference a part hereof. In the 
performance of the scope of services to be provided under this Agreement, 
Consultant may request to reallocate the amounts listed in Amended Exhibit C, 
Amended Cost Estimate, among the various tasks, subconsultants, and other 
direct costs, subject to County's Contract Administrators prior written approval. In 
no event shall the not-to-exceed amount of the Agreement be exceeded. 

Itemized invoices shall follow the format specified by County and shall reference 
this Agreement number on their faces . Copies of documentation attached to 
invoices shall reflect Consultant's charges for the specific services billed on those 
invoices. Invoices shall be mailed to County at the following address: 

County of El Dorado 
Planning and Building Department 
2850 Fairlane Court 
Placerville, California 95667 
Attn .: Rob Peters 

Deputy Director of Planning 

or to such other location as County directs. 

In the event that Consultant fails to deliver, in the format specified, the 
deliverables required by this Agreement, County at its sole option may delay the 
monthly payment for the period of time of the delay, cease all payments until 
such time as the required deliverables are received, or proceed as set forth 
below in ARTICLE XII, Default, Termination, and Cancellation, herein. 

V. ARTICLE XIII, Notice to Parties, of the Agreement is amended in its entirety to 
read as follows: 

ARTICLE XIII 
Notice to Parties: All notices to be given by the parties hereto shall be in writing 
and served by depositing same in the United States Post Office, postage 
prepaid, and return receipt requested . Notices to County shall be in duplicate and 
addressed as follows: 
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To County: 

County of El Dorado 
Planning and Building Department 
2850 Fairlane Court 
Placerville, California 95667 

Attn.: Rob Peters 
Deputy Director of Planning 

With a copy to: 

County of El Dorado 
Chief Administrative Office 
2850 Fairlane Court 
Placerville, California 95667 

Attn.: Michele Weimer 
Procurement and Contracts 
Manager 

or to such other location as County directs. 

Notices to Consultant shall be addressed as follows: 

ICF Jones & Stokes, Inc. 
980 9th Street, Suite 1200 
Sacramento, California 95814 

Attn .-: Robert F. Toth, Senior Vice President 
Contracts and Administration 

or to such other location as Consultant directs. 

VI. ARTICLE XXVI, Contract Administrator, of the Agreement is amended in its 
entirety to read as follows: 

ARTICLE XXVI 
Contract Administrator: The County Officer or employee with responsibility for 
administering this Agreement is Rob Peters, Deputy Director of Planning, 
Planning and Building Department, or successor. 

Except as herein amended, all other parts and sections of Agreement for Services 
#511-S1711 shall remain unchanged and in full force and effect. 
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ICF Jones & Stokes, Inc. 

Exhibit A-1 

Additional Scope of Work 

In order to complete the Ecological Preserve Fee Program Update and Environmental 
Impact Report (EIR), Consultant shall complete new work required for developing the 
updated fee program. The need for new work is based on the extended project timeline, 
beyond the three (3) years originally envisioned; new information and direction provided 
by the County during report preparation; and additional effort to respond to comments on 
multiple draft versions of reports. Consultant shall complete the new work as outlined 
below: 

Task 2: Conduct Interviews, Collect Data, Cost Research and Analysis 

Task 2a: Review Preserve Acquisition and Management Costs 

New Work under this subtask: 

Consultant economic specialists shall provide an extensive review of financial documents 
and conduct additional conference calls with County to reconcile fee program accounting 
data originally assumed to be provided in a form ready for use. 

Consultant economic specialists shall perform forensic research into the background of 
original fee development in absence of information assumed to be available directly from 
County. 

Consultant economic specialists shall prepare a summary comparing original cost and fee 
assumptions to actual implementation results, and implications of those differences for the 
current update. 

Deliverables: 

• Summary comparison of original cost and fee assumptions to actual 
implementation results 

Task 2b. Review and Refine Cooperative Management Responsibilities 

New Work under this subtask: 

Consultant economic specialists shall provide additional review and documentation and 
produce interim memoranda regarding the history of County's contribution to the program 
and analysis of the fee program. 

Deliverables: 

• Memoranda on history and analysis of fee program 

Task 3: Prepare Draft Report 

Task 3a: Update Ecological Preserve Program Costs 

New Work under this subtask: 

Consultant economic specialists shall participate in two (2) additional conference calls 
with County staff regarding additional comments on the cost update report and to discuss 
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additional elements to include in the fee program update. 

Consultant economic specialists shall review new materials provided by County staff on 
new acquisitions and the status of various properties and their possible inclusion in the 
preserve. 

Consultant economic specialists shall review multiple additional versions of land use 
forecast data sets, and new cost information after initiation of report analysis. 

Deliverables: 

• Summaries of new materials on new acquisitions, land use forecast data sets and 
new cost information 

• Email correspondence and summaries of conversations 

Task 3b. Update County Cost Share 

New Work under this subtask: 

Consultant economic specialists shall review additional cost information provided by 
County to consider including in the preserve program update cost estimate. 

Consultant economic specialists shall review the new information and coordinate with 
County staff on how to update the management cost assumptions. 

Deliverables: 

• Summaries of additional new cost information, updates to management cost 
assumptions and 

• Email correspondence and summaries of conversations 

Task 3c: Prepare Cost Allocation, Nexus Analysis and Fee Calculation 

New Work under this subtask: 

Consultant economic specialists shall analyze multiple output files provided for the original 
transportation impact mitigation (TIM) fee update land use projections and develop 
methodology to overlay the traffic analysis zones (TAZs) and allocate growth to the 
Ecological Preserve Overlay Zones. 

Consultant economic specialists shall revise the submitted cost analysis and tables and 
resolve new cost issues with County staff. 

Deliverables: 

• Email correspondence and summaries of methodology, costs and fee 
conversations 

• Revised cost and growth allocation tables 

Task 3d: Draft and Final Ecological Preserve Fee Program Report 

New Work under this subtask: 

Consultant shall complete additional coordination efforts with County related to new data 
and additional revisions to the ecological preserve fee Program Cost Update report and 
Nexus Study. 
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Consultant shall complete edits and responses to comments on the draft report and 
incorporate the new materials in a 2nd revised program cost update report. 

Consultant shall submit the 2nd draft for County staff to review, respond to additional 
comments, and editorial suggestions. 

Consultant shall respond to County comments on 2nd draft, receive new information to 
incorporate and prepare 3rd draft report for approval. 

Consultant economic specialist team shall conduct additional coordination regarding the 
nexus study assumptions as they relate to revisions to the ecological preserve fee 
program cost update report. 

Deliverables: 

• Memorandum regarding fee alternatives 
• Email correspondence and summaries of conversations 
• 2nd revised Program Cost Update report 
• 3rd revised Program Cost Update report 

Task 4: Prepare CEQA Documentation 

Task 4a: Project Initiation 

New Work under this subtask: 

Consultant shall conduct additional coordination with County staff regarding application of 
new growth assumptions in EIR analysis, range of alternatives, and GIS data by 
participating in up to three (3) additional conference calls or online meetings on these 
topics. 

To accommodate the extended project time period and need to continue to provide 
updates, coordination, and contract management, Consultant shall conduct up to two (2) 
additional years of project oversight and contract management including monthly progress 
reports, regular project check-in calls with County and management of project team. The 
management budget shall be revisited after two (2) years have passed. 

Deliverables: 

• Up to three (3) additional conference calls or online meetings 
• Meeting notes 
• Email summaries of key decisions 
• Monthly project progress reports for up to two (2) additional years 

Task 4b: Notice of Preparation (NOP), Scoping, and Initial Study 

New Work under this subtask: 

Consultant shall address a second round of review of the NOP and its summary 
description of the project. NOP will no longer include an Initial Study. 

Consultant shall assist County with COVID-19 best practices for scoping meeting. 
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Deliverables: 

• 2nd draft NOP 
• Email correspondence and summaries of conversations related to COVID-19 best 

practices for public meetings 

Task 4c: Prepare Administrative Draft EIR 

New Work under this subtask: 

Consultant shall, through coordination with County staff, address additional reviews and 
revisions related to the description of the project in the Administrative Draft EIR and its 
effect on the impact analysis for each resource topic. Additional efforts are expected to 
include the following : 

• Submission of EIR project description chapter for review separately from 
administrative draft EIR 

• Preparation of a 2nd draft of the EIR project description chapter 
• Receipt of minor additional comments from County on project description and 

incorporation of comments into the complete administrative draft EIR submitted 
under this task. 

Deliverables: 

• 1st draft EIR Project Description Chapter 
• 2nd draft EIR Project Description Chapter 
• Email summaries of key decisions 

Task 4f: Respond to Comments and Prepare Final EIR 

New Work under this subtask: 

Consultant economic specialist shall contribute to the preparation of responses. 

Consultant shall receive minor comments from County on first draft responses to 
comments and shall prepare a 2nd administrative draft Final EIR prior to submission of 
screencheck draft. 

Deliverables: 

• Email correspondence and summaries of conversations 
• Revised first draft responses to public comments 
• 2nd administrative draft Final EIR, including Response to Public Comments 

Task 4g: Prepare Draft Findings, Statement of Overriding Considerations and NOD 

New Work under this subtask: 

Consultant shall prepare a revised Draft Findings, and Statement of Overriding 
Considerations after first submitting the draft document and receiving minor comments 
from County. 

Deliverables: 

• Revised Draft Findings and Statement of Overriding Considerations 

ICF Jones & Stokes, Inc. Page 4 of 5 #511-S1711 
Exhibit A-1 

23-0741 C 45 of 50



Task 6: Explore State Incidental Take Permit 

Consultant shall explore, with County staff and California Department of Fish and Wildlife 
(CDFW) staff, the potential to develop a regional incidental take permit (ITP) to satisfy the 
California Endangered Species Act for the state-listed gabbro soils plants for all remaining 
development in El Dorado County. Consultant shall have up to three (3) meetings with 
County and CDFW staff to discuss this approach, which would occur in parallel to but 
separate from County's fee update and fee update EIR. Based on these discussions, 
Consultant shall prepare a technical memo containing project understanding and rationale 
(including benefits to County), scope of work, cost estimate, and schedule. Consultant 
shall also support County in up to two (2) presentations to the Board of Supervisors 
regarding this proposed approach, benefits to County, and expected outcomes. This 
approach assumes that no federal take permit will be sought as there are no take 
prohibitions of federally listed plants on non- federal land. This task does not include 
preparing the regional ITP application. 

Deliverables: 

• Attend up to 3 meetings with County and CDFW staff 
• Discussion points and Agenda for each of the 3 meetings with CDFW 
• Meeting notes for each of the 3 meetings with CDFW 
• Support at up to 2 presentations to the Board 
• Technical Memorandum 

Task 7: Project Contingency 

This task provides for unanticipated time and material services or costs necessary to 
successfully complete the Project. Services covered under this task may include, but are 
not be limited to: 

• Additional Meetings 
• Additional Data Collection or Analysis 
• Additional Exhibits 
• Additional Drafts 
• Additional Tasks or Presentations 

Consultant shall not undertake any services under this Task without the express written 
approval of County. 

Deliverables: 

• Deliverables shall be prepared based upon the service as assigned by County's 
Contract Administrator. 
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Item 

LABOR 

ICF Jones & Stokes, Inc. 

Amended Exhibit 8 

Amended Rate Schedule 

Project Director/ Senior Project Director 

Senior Technical Analyst/ Technical Director 

Managing Consultant 

Senior Consultant Ill 

Senior Consultant II 

Senior Consultant I 

Associate Consultant Ill 

Associate Consultant II 

Associate Consultant I 

Editor 

Publications Specialist 

Finance Technician 

Assistant Consultant 

Administrative Technician 

Technician 

Intern 

EXPENDITURES 

*Mileage and Travel Expenses 

Copy Center Services: 
Color printing (8.5" x 11" - 11" x 17") 
Black & White printing (8.5" x 11" - 11" x 17") 

Electronic Field Equipment 

Other Direct Costs: 
Subconsultants 
Non-labor costs 

Rate 

$260 I hour 

$230 I hour 

$200 I hour 

$180 I hour 

$160/hour 

$150/hour 

$125 / hour 

$120 I hour 

$115 / hour 

$105 / hour 

$105 I hour 

$85 I hour 

$90 I hour 

$80 I hour 

$75 I hour 

$65 I hour 

at cost 
$0.16 to $0.32 / page 
$0.08 to $0.16 I page 

$10.00 I day 

10% markup 

10% markup 

* Reimbursement for mileage and travel expenses for Consultant and for any subconsultants, if applicable, shall 
be compensated in accordance with the provisions of ARTICLE 111, Compensation for Services. 
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Task 1 
Task 2 
Task 2a 
Task 2b 
Task 3 
Task 3a 
Task 3b 
Task 3c 
Task 3d 
Task4 
Task 4a 
Task 4b 
Task 4c 
Task 4d 
Task 4e 
Task 4f 
Task 4g 

Task 4h 
Task 5 

Task 6 

ICF Jones & Stokes, Inc. 

Amended Exhibit C 

Amended Cost Estimate 

Review Background Materials 
Conduct Interviews, Collect Data, Cost Research and Analysis 
Review Preserve Acquisition and Management Costs 
Review and Refine Cooperative Management Responsibilities 
Prepare Draft Report 
Update Ecological Preserve Program Costs 
Update County Cost Share 
Prepare Cost Allocation, Nexus Analysis, and Fee Calculation 
Draft and Final Ecological Preserve Fee Program Update Report 
Prepare CEQA Documentation 
Project Initiation 
Notice Of Preparation, Scoping, and Initial Study 
Prepare Administrative Draft EIR 
Prepare Screencheck Draft EIR 
Prepare Draft EIR and Notices of Completion and Availability 
Respond to Comments and Prepare Final EIR 
Prepare Draft Findings, Statement of Overriding Considerations and 
Notice of Determination 
Coordination and Meetings 
Provide Technical Assistance, Attend Meetings, and Attend Public 
Hearings 
Explore Regional State Incidental Take Permit 

$2,604 

$2,626 
$2,626 

$5,570 

$25,074 
$28,968 

$118,102 
$17,984 

$8,132 
$29,936 

$12,288 

$11,786 

$25,030 

Consultant Labor Total: $290,726 

Consultant Other Direct Costs Total: $10,338 

Total Consultant Costs: $301,064 
Subconsultants: 
Hausrath Economics Group Total: 
Urban Economics 

$46,179 
$37,350 

Total Subconsultant Costs $83,529 

Task 7 Project Contingency $30,000 

Total Proposed Budget Cost Estimate: $414,593 

All expenses and their distribution among Tasks are estimates only. This amended Exhibit represents the 
composition of the total not-to-exceed budget for this Agreement. In the performance of the scope of services 
to be provided in accordance with this budget, Consultant may request to reallocate the expenses listed 
herein among the various Tasks, other Direct Costs, and subconsultants identified herein, subject to County's 
Contract Administrator's prior written approval. In no event shall the total not-to-exceed amount of the 
Agreement ($414,593) be exceeded. 
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IN WITNESS WHEREOF, the parties hereto have executed this First Amendment to 
Agreement for Services# 511-S1711 on the dates indicated below. 

--COUNTY OF EL DORADO--

By: __________ _ 

Attest: 

Board of Supervisors 
"County" 

Kim Dawson 
Clerk of the Board of Supervisors 

By: __________ _ 
Deputy Clerk 

Dated: ---------

Dated: ---------

- - I C F J O N E S & S T O K E S, I N C. - -

Ro b·e rt F Toth Digitally signed by Robert F Toth 
Date: 2020.06.29 16:04:48 -04'00' 

By:--------------
Robert F. Toth 
Senior Vice President, 
Contracts and Administration 
"Consultant" 

Digitally signed by Rosemarie 

Rosemarie Jones Jones 
By: ________ Da_te_: 2_02_0.0_6._29_16_:3_S:1_7_-o4'00' 

Rosemarie Jones 
Assistant Secretary 

Dated: 

Dated: 
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IN WITNESS WHEREOF, the parties hereto have executed this First Amendment to 
Agreement for Services# 511-S1711 on the dates indicated below. 

--COUNTY OF EL DORADO--

- - I C F J O N E S & S T O K E S, I N C. - -

By:------------- Dated: 
Robert F. Toth 
Senior Vice President, 
Contracts and Administration 
"Consultant" 

Rosemarie Jon 
Assistant Se etary 
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