WSP USA Environment & Infrastructure Inc.
SECOND AMENDMENT TO AGREEMENT FOR SERVICES #5185

THIS SECOND AMENDMENT to that Agreement for Services #5185 made and entered
into by and between the County of El Dorado, a political subdivision of the State of
California (hereinafter referred to as "County"), and WSP USA Environment &
Infrastructure Inc., a Nevada corporation duly qualified to conduct business in the State
of California, whose principal place of business is 1075 Big Shanty Road, Suite 100,
Kennesaw, Georgia 30144 (hereinafter referred to as "Consultant™;

RECITALS

WHEREAS, Consultant has been engaged by County to provide assistance with updating
County’s General Plan Safety Element for the Planning and Building Department
pursuant to Agreement for Services #5185, dated March 16, 2021, and First Amendment
to Agreement for Services #5185, dated March 14, 2023, incorporated herein and made
by reference a part hereof (hereinafter referred to as “Agreement”);

WHEREAS, the parties herete desire to amend the Agreement to add additional work in
Tasks 1 and 10, and Project Contingency, amending ARTICLE 1, Scope of Services,
and adding Exhibit A-1, Additional Scope of Work;

WHEREAS, the parties hereto desire to amend the Agreement to extend the expiration
date of March 15, 2024 for one (1) additional year, amending ARTICLE II, Term;

WHEREAS, the parties hereto desire to amend the Agreement to increase the not-to-
exceed compensation amount of the Agreement by $55,085, amending ARTICLE I,
Compensation for Services, and replacing Exhibit C, Cost Estimate with Amended
Exhibit C, Amended Cost Estimate;

NOW, THEREFORE, in consideration of the foregoing and the mutual promises and
covenants hereinafter contained, County and Consultant mutually agree to amend the
terms of the Agreement in this Second Amendment to Agreement for Services #5185 on
the following terms and conditions:

l. Exhibit A, Scope of Work, is amended to include Exhibit A-1, marked “Additional
Scope of Work,” attached hereto and incorporated herein by reference. All
references to Exhibit A throughout the Agreement shall read Exhibit A and Exhibit
A-1.

Il ARTICLE |, Scope of Services, of the Agreement is amended in its entirety to
read as follows:
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ARTICLE |

Scope of Services: Consultant agrees to furnish personnel, equipment,
subconsultants, and services necessary to provide assistance in updating
County's General Pian Safety Element. Services shall include those tasks as
identified in Exhibit A, marked "Scope of Services,” and Exhibit A-1, marked
“Additional Scope of Services,” both incorporated herein and made by reference a
part hereof.

The receipt of this fully executed Agreement is Consultant's Notice to Proceed with
the work specified herein, with the exception of Task 10. Separate written
authorization will be issued for Task 10 based upon Consultant and County
determination of services needed. No payment will be made for any work
performed prior to the effective date of the Agreement.

In addition to the specific services identified in Exhibit A and Exhibit A-1, this
Agreement may also include additional scope of work items or Project
Contingency. Such Project Contingency may supplement, expand, or otherwise
modify the Scope of Work or may include tasks that are deemed critical by
County's Contract Administrator to the furtherance of the project. Before
proceeding with any work concerning Project Contingency under this Agreement,
the parties shall identify the specific services to be provided for each assignment.
The specific services for each Contingency Services work assignment shall be
determined at 2 meeting, by email, or telephone conference between Consultant
and County's Contract Administrator, or designee, to discuss the needs, applicable
standards, required deliverables, specific Consultant staff, any necessary permits
on a task-by-task basis, and subconsultants, if applicable. Within an agreed
fimeframe as defermined by County's Contract Administrator, following the
meeting or telephone conference, Consultant shall provide County's Contract
Administrator with a written scope of work, a schedule including a list of tasks with
completion dates, a target completion date for the overall scope of work, and a not-
to exceed cost itemization to complete the work, which shall require written
approval, authorization, and written notification to proceed from County's Contract
Administrator, prior to commencement of the work. No payment will be made for
Task 10 and any Project Contingency performed prior to approval.

Unless otherwise directed by County’s Contract Administrator (or designee),
deliverables shall be submitted via electronic file and Consultant shall produce the
file using Microsoft Office (MS) 365 applications (specifically, MS Word, MS
PowerPoint, and MS Excel). Signed reports shall be submitied in Adobe portable
document format (PDF). ESRI ArcGIS Map PKG shall be used for submittal of
maps or other similar documents as specified by County’s Contract Administrator.
All deliverables shall be submitted in the language, format and design that are
compatible with and completely transferable to County’'s computer, and that are
acceptable to County's Contract Administrator. Newer versions of software may
be used and other types of software used for analytical purposes may be
authorized if approved in advance of the submittal by County's Contract
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Administrator. Consultant shall submit all deliverables to County's Contract
Administrator in accordance with completion time schedules mutually agreed upon
between Consultant and County. Failure to submit the required deliverables in the
format required may be grounds for termination of the Agreement, as provided in
ARTICLE XIV, Default, Termination, and Cancellation, herein.

All of the services included hereto, are the responsibility of Consultant, unless
specifically described as a task or item of work to be provided by County.
Consultant shall be responsible for the supervision, administration, and work
performed by any subconsultant for services rendered under this Agreement.

Il ARTICLE Il, Term, of the Agreement is amended in its entirety to read as follows:

ARTICLE N
Term: This Agreement shall become effective when fully executed by the parties
hereto and shall expire on March 15, 2025, as amended.

1. ARTICLE lli, Compensation for Services, of the Agreement is amended in ifs
entirety to read as follows:

ARTICLE lll

Compensation for Services: For services provided herein, including any
deliverables that may be identified herein, County agrees to pay Consultant in
arrears. Payment shall be made within forty-five (45) days following County receipt
and approval of itemized invoices detailing the services rendered.

For the purposes hereof, the billing rates shall be in accordance with Exhibit B,
marked "Rate Schedule,”" incorporated herein and made by reference a part
hereof. Consultant may submit 2 new proposed Rate Schedule annually to
County's Contract Administrator, which shall require written approval and
acceptance by County's Director of Planning prior to the new rates becoming
effective.

Reimbursement for mileageftravel expenses for Consultant or any authorized
subconsultant pursuant to this Agreement shall not exceed the rates to be paid to
County employees under the current Board of Supervisors Travel Policy at the time
the mileage expenses are incurred. There shall be no markups aliowed on
mileage/travel rates for Consultant. Travel costs (i.e., overnight lodging, meals,
parking, airfare, bridge tolls, and other per diem expenses) require prior written
approval by County's Contract Administrator and will be reimbursed as a direct
cost for any services performed under this Agreement by Consultant.

Other direct costs, including subconsultants’ services authorized herein, shall be
invoiced at Consultant's cost, without markup, for the services rendered. Rates
and fees, included in such direct costs, will require prior authorization from
County’s Contract Administrator or successor. Any invoices that include other
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direct costs or subconsultant costs shall be accompanied by backup
documentation to substantiate Consultant's costs for the services being billed on
those invoices.

For the purposes of budgeting the Tasks in Exhibit A and Exhibit A-1, the billing
amounts for each Task are identified in Amended Exhibit C, marked "Amended
Cost Estimate," incorporated herein and made by reference a part hereof. In the
performance of the scope of services to be provided under this Agreement,
Consultant may request to reallocate the expenses listed in Amended Exhibit C
among the various Scope of Work Tasks, Other Direct Costs, subconsultants, and
Mileage/Travel Expenses identified therein, subject to County Contract
Administrator's prior written approval. In no event shall the total not-to-exceed
amount of the Agreement be exceeded.

The total amount of this Agreement, as amended, shall not exceed $270,227, as
amended, and inclusive of all costs, taxes, and expenses.

Itemized invoices shall follow the format specified by County and shall reference
this Agreement number on their faces. Consultant shall attach copies of any
progress reports required under the provisions of ARTICLE V, Progress Reporis,
herein, that relate to the services being billed, as backup documentation to any
invoices submitted for payment under the terms of this Agreement. Copies of
documentation attached to invoices shall reflect Consultant's charges for the
specific services billed on those invoices. Invoices shall be mailed to County at
the following address:

County of El Dorado

Planning and Building Department

2850 Fairlane Court

Placerville, California 95667

Attn.: Christopher Smith
Administrative Analyst

or to such other location as County directs.

In the event that Consultant fails to deliver, in the format specified, the deliverables
and progress reports required by this Agreement, County at its sole option may
delay the monthly payment for the period of time of the delay, cease all payments
until such time as the required deliverables or progress reports are received, or
proceed as set forth below in ARTICLE XIV, Default, Termination, and
Cancellation, herein.

Except as herein amended, all other parts and sections of Agreement for Services #5185
shall remain unchanged and in full force and effect.
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IN WITNESS WHEREOQF, the parties hereto have executed this Second Amendment to
Agreement for Services #5185 on the dates indicated below.

--COUNTY OF ELDORADO--

By: _'Zﬂéf?ﬂ%/ 7650 7246— Dated: _/ 2/ //%/ 223

Board of Supervisors
“‘County”

Attest:
Kim Dawson
Clerk of the Board of Supervisors

By: %W Dated: / 2///2//2@22

“Deputy Clerk

--WSP USA ENVIRONMENT & INFRASTRUCTURES, INC.

Z\?" %_fué%/ November 30, 2023

By: Dated:
Lytle C. Troutt Jr.
Chief Executive Officer
“Consultant”

/
7 i

By: W Dated: November 30, 2023

Bradley J. Knight
Secretary
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WSP USA Environment & Infrastructure Inc.
Exhibit A-1
Additional Scope of Services

Consultant has been engaged by County to assist with updating the County’s General
Plan Safety Element (Project), including Climate Vulnerability Assessment (CVA)
Report, and California Environmental Quality Act (CEQA) documentation. As a result of
delays in the Project schedule, changes to the CEQA compliance approach, and the
general passage of time, additional efforts and an increase in budget are required to
complete the Project. This amended scope of work includes additional project
management services and CEQA compliance and documentation services for the
Project. This amended scope involves the preparation of a detailed Addendum to the
Final Program EIR forthe General Plan, which was previously certified in 2004.

Task 1: Project Management
Subtask 1.1 Bi-Weekly Meetings and Project Management

The project has required additional time due to delays primarily attributed to the Caldor
Fire in August 2021. Consultant shall attend up to twelve (12) additional bi-weekly
meetings to account for internal County staff coordination. These meetings are in
addition to already scheduled work sessions, stakeholder and public workshops, and
public hearings. All meetings shall remain to be virtual. This task also includes six (6)
hours of staff time to ensure Consultant is available throughout the process to support
impromptu and additional teleconference calls and attendance at stakeholder meetings
for related planning efforts (e.g., Wildfire Strategy, Greater Placerville Wildfire
Evacuation Preparedness Study, etc.). Project Manager shall also be available to
attend additional virtual or in- person meetings, as necessary, on a time-and-materials
basis.

Deliverables:
o Attendance at up to twelve (12) additional project management meetings with

Consultant’s Project Manager and County Project Management staff.

Task 10. EIR Addendum

Subtask 10.1 Draft and Final EIR Addendum

Consultant shall prepare a written analysis corhparing the potential impacts of the
proposed Safety Element update to the analysis completed in the Final EIR for the
General Plan. Consultant shall rely on existing project information and documentation
that is part of the Final EIR for the basis of analysis. No technical studies shall be
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required. This analysis shall support the determination that only “minor technical
changes or additions are necessary and none of the conditions requiring the preparation
of a subsequent EIR have occurred.” CEQA Guidelines Section 15164,

The original scope of work for this Project contemplated a basic, streamlined EIR
Addendum that met the minimum requirements outlined in CEQA Guidelines section
15164. The EIR Addendum contemplated in this amended scope of work allows for the
Consultant to complete a more robust document, which goes above and beyond meeting
the minimum requirements in CEQA Guidelines section 15164. Consuitant shall have
an expanded discussion and analysis with additional evidence from the previously
certified Final Program EIR and shall use current data and sources on the proposed
changes outlined in the Safety Element update that are at now issue related to climate
change adaptation, geologic and seismic hazards, evacuation routes, and wildfire

hazards.

The EIR Addendum shall rely on the previously certified Final Program EIR in the
discussion of environmental issues that are not applicable to the Safety Element update,
such as aesthetics, biological resources, cultural resources, and population and
housing topics. For these environmental topics, the discussion shall reference the
analysis in the previously certified Final Program EIR. The EIR Addendum, as
mentioned above, shall have an expanded discussion and analysis on the following
resource topics: climate change adaptation, geologic and seismic hazards, evacuation
routes, and wildfire hazards. The EIR Addendum shall address State legislative
requirements and incorporate the CEQA Appendix G Checklist topics associated with
wildfire, which was not an identified environmenta! topic, when the previously certified
Final Program EIR was prepared; this work was not contemplated in the original
scope of work. The EIR Addendum shall take a narrative approach for the analysis
versus an Initial Study (I18) checklist approach. This means there will be a brief
summary and analysis under each environmental topic rather than an individual
impact analysis for each of the Appendix G IS checklist questions.

Consultant shall provide a Draft EIR Addendum in MS Word and shall address one (1)
round of consolidated comments provided by the County Planning and Building
Department staff and County Counsel in a Final EIR Addendum. WSP staff shall attend
one (1) virtual meeting to review the comments.

An EIR Addendum does not require public review but is required to accompany the staff
report to the decision-making body (Board of Supervisors) for consideration. Consultant
recommends that the County file a Notice of Completion (NOC) for the Draft EIR
Addendum and a Notice of Determination (NOD) with the State Clearinghouse following
action by the Board. Consultant shall prepare the draft NOD for e-filing as part of our

original contract.

Deliverables:

« One (1) Electronic Copy of a Draft EIR Addendum (MS Word format)
« One (1) Round of County review on the Draft EIR Addendum (MS Word format)
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« One (1) Electronic Copy of a Final EIR Addendum (MS Word format)

» One (1) Electronic Copy of a NOD (MS Word format)

» Incorporation of updated Appendix G Environmental Checklist topics into the EIR
Addendum

Assumptions

1. Digital and/or hard copy versions of relevant County documents and available
data, and reports, and technical studies that supported the certified Final EIR will
be provided promptly to Consultant.

2. Substantive changes to the project description and/or alternatives by the County
once impact analyses have begun may cause a slip in schedule.

3. Consultant is not responsible for any omission of data or analyses that are not
provided or identified to Consultant by the County, its representatives, or
contractors.

4, To minimize conflicting comments between County Departments, the County will
consolidate department comments on draft documents into each round of review
(assumed to be in MS Word track changes).

5. Consultant shall prepare all notices, including NOP, NOA, and NOC. Consultant
shall also complete the Office of Planning and Research Summary Form and other
environmental document transmittals. Consultant shall also support coordination
associated with County Clerk and California Department of Fish and Wildlife filings.
Fees for the preparation and distribution of CEQA notices have been included.

6. Addendums to an EIR or negative declaration are required when there are minor
technical changes or necessary additions that do not trigger a subsequent or
supplemental CEQA document. Therefore, addendums are not considered tiered,
phase, or separate environmental documents and do not require an additional
environmental document filing fee (Fish & G. Code, § 711.4, subd. (g).
Addendums also do not need to be circulated for public review (CCR, Title 14,
Section 15164, subd. (c)). However, if filing an NOD for an addendum, the prior
payment for the project must be used as proof of environmental document filing
fee payment at the time of filing the NOD (CCR, Title 14, Section 753.5, subd.
(e)(B). If the proof of payment cannot be provided, the current filing fees will be due
at the time of filing the NOD. Consultant shall request proof of payment from
County and such request shall be in writing and prior to filing the NOD. If County
cannot provide proof of payment, Consultant shall request written permission from
the Contract Administrator to use the included filing fees. Consultant will not be
reimbursed for the filing fees if written permission to use the funds is not obtained
by the consultant in advance of filing the NOD. Given the time since the filing of
the NOD for the County's General Plan EIR, Consultant included filing fees for an
EIR.

7. No technical studies are proposed, and no field work is included.

8. Consultant shall hold regular bi-weekly conference calls/virtual meetings to
support project management and coordination with the County, as noted under
Task 1: Project Management.t

9. Time to address public and agency comments on public draft documents is based
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on preparing responses to up to twenty (20) discrete topic area comments,
generated from either agency or individual comment letters with limited support
from technical staff and subconsultants. If the responses to comments on
administrative or draft documents require new data collection or additional
fieldwork or analyses beyond the stated scope of work, an equitable adjustment in
the cost based on time and materials needed may be necessary.

10. Any in-person background research needed shall be performed in conjunction with

travel for meetings.
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WSP USA Environment & Infrastructure Inc.
Amended Exhibit C

Amended Cost Estimate

Safety Element

Task 1. Project Management $ 19,422.00
Task 2. Project Initiation $ 13,370.00
Task 3. Plan Review $ 11,400.00
Task 4. Climate Vulnerability Assessment $ 55,340.00
Task 5. Public Participation $ 25,730.00
Task 6. Commission and Board Engagement $ 5,060.00
Task 7. Draft Safety Element $ 11,590.00
Task 8. Hazards and Infrastructure Mapping $ 19,580.00
Task 9. Administrative & Public Review Draft Safety Element $ 11,800.00
Task 10. CEQA Documentation $ 5,210.00
Task 10a CEQA Documentation (Amendment Il) $ 21,331.00
Task 11. Finalize Safety Element $ 7,000.00
Task 12. Local Plan Adoption $ 5,010.00
Labor Total 3 211,843.00
Direct Costs $ 15,584.00
Total Prime Costs $ 227,427.00

Subconsultants:
Spatial Informatics Group, LLC (SIG}) $ 21,280.00
Deirdre Stites $ 1,520.00
Subconsultants Total $ 22,800.00
Contingency $ 20,000.00
Total Proposed Budget Cost Estimate $ 270,227.00

Reimbursement for mileage expenses for Consultant shall not exceed the rates to be paid
to County employees under the current Board of Supervisors Travel Policy at the time the
mileage expenses are incurred. There shall be no markups allowed on mileage rates for
Consultant. Notwithstanding any other provision of this Agreement to the contrary,
payments to Consultant for trave! expenses claimed for reimbursement shalt not exceed
the lesser of the rates to be paid to County empioyees under the current Board of
Supervisors Travel Policy in effect at the time the expenses are incurred. Air travel and
hotel stays require advance written approval by County's Contract Administrator. If the
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rates invoiced are in excess of these authorized rates, Consultant is responsible for the
cost difference and any overpayments shall be reimbursed to County upon demand.
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Wood Environment & Infrastructure Solutions, Inc.
Safety Element Update

AGREEMENT FOR SERVICES #5185

THIS AGREEMENT, made and entered into by and between the County of El Dorado, a
political subdivision of the State of California (hereinafter referred to as "County"), and
Wood Environment & I[nfrastructure Solutions, Inc., a Nevada corporation duly qualified
to conduct business in the State of California, whose principal place of business is 1105
Lakewood Parkway, Suite 300, Alpharetta, Georgia 30009 and whose local office is
10940 White Rock Road, Suite 190, Rancho Cordova, California 95670 (hereinafter
referred to as "Consultant");

RECITALS

WHEREAS, County has determined that it is necessary to obtain a consultant to assist
its Planning and Building Department with updating County's General Plan Safety
Element;

WHEREAS, Consultant has represented to County that it is specially trained,
experienced, expert, and competent to periorm the special services required hereunder,
and County has determined to rely upon such representations;

WHEREAS, it is the intent of the parties hereto that such services be in conformity with
all applicable state and local laws;

WHEREAS, County has determined that the specialty skills and qualifications not
expressly identified in County classifications are involved in the performance of this
work as authorized by El Dorado County Ordinance 5116, Title 3, Chapter 3.13, Section
3.13. 030(B);

NOW, THEREFORE, County and Consultant mutually agree as follows:

ARTICLE |

Scope of Services: Consultant agrees to furnish personnel, equipment,
subconsuitants, and services necessary to providing assistance in updating County's
General Plan Safety Element. Services shall include those tasks as identified in Exhibit
A, marked "Scope of Services,” incorporated herein and made by reference a part
hereof.

The receipt of this fully executed Agreement is Consultant's Notice to Proceed with the
work specified herein. No payment will be made for any work performed prior to the
effective date of the Agreement.
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If a submittal or deliverable is required to be an electronic file, Consultant shall produce
the file using Microsoft (MS) Office 2010 applications {specifically, MS Word, MS
Project, and MS Excel). Signed reports shall be submitted in Adobe portable document
format (PDF). ESRI ArcGiS Map PKG shall be used for submittal of maps or other
similar documents as specified by County’s Contract Administrator. All deliverables
shall be submitted in language, format and design that are compatible with and
completely transferable to County’s computer and engineering applications and that are
acceptable to County’s Confract Administrator. Newer versions of software may be
used and other types of software used for analytical purposes may be authorized if
approved in advance of the submiital by County's Contract Administrator,

All of the semvices included hereto, are the responsibility of Consultant, unless
specifically described as a task or item of work to be provided by County. Consultant
shall be responsible for the supervision, administration, and work performed by any
subconsultant for services rendered under this Agreement.

ARTICLE I

Term: This Agreement shall become effective upon final execution by both parties
hereto and shall expire three (3) years thereafter.

ARTICLE Il

Compensation for Services: For services provided herein, including any deliverables
that may be identified herein, County agrees to pay Consultant upon the satisfactory
completion and County's acceptance of work, in arrears. Payment shall be made within
forty-five (45) days following County's receipt and approval of itemized invoices
identifying the services rendered.

For the purposes hereof, the billing rates shall be in accordance with Exhibit B, marked
“Rate Schedule,” incorporated herein and made by reference a part hereof. Consultant
may submit a new proposed Rate Schedule annually to County's Contract
Administrator, which shall require written approval and acceptance by County's Director
of Planning prior to the new rates becoming effective.

Reimbursement for mileageftravel expenses for Consuitant or any authorized
subconsultant pursuant to this Agreement shall not exceed the rates to be paid to
County employees under the current Board of Supervisors Travel Policy at the time the
mileage expenses are incurred. There shall be no markups aliowed on mileage/travel
rates for Consultant. Trave! costs (i.e., overight lodging, meals, parking, airfare, bridge
tolls, and other per diem expenses) require prior written approval by County’s Contract
Administrator and will be reimbursed as a direct cost for any services performed under
this Agreement by Cansultant.

Other direct costs, including subconsultants’ services authorized herein, shaft be
invoiced at Consultant cost, without markup, for the services rendered. Any invoices
that include other direct costs or subconsultant costs shall be accompanied by backup
documentation to substantiate Consultant costs for the services being billed on those
invoices.
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For the purposes of budgeting the Tasks in Exhibit A, the billing amounts for each Task
are identified in Exhibit C, marked "Cost Estimate,” incorporated herein and made by
reference a part hereof, In the performance of the scope of services to be provided
under this Agreement, Consultant may request to reallocate the expenses listed in
Exhibit € among the varicus Scope of Work Tasks, Gther Direct Costs, subconsultants,
and Mileage/Travel Expenses identified therein, subject to County Contract
Administrator's prior written approval. In no event shall the total not-to-exceed amount
of the Agreement be exceeded.

The total amount of this Agreement shall not exceed $215,142, inclusive of all costs,
taxes, and expensss,

itemized invoices shall follow the format specified by County and shall reference this
Agreement number on their faces. Consultant shall aitach copies of any progress
reports required under the provisicns of ARTICLE V, Progress Reports, herein, that
relate to the services being billed, as backup documentation to any invoices submitted
for payment under the terms of this Agreement. Copies of documentation attached to
invoices shall reflect Consultant's charges for the specific services billed on those
inveices. Irvoices shail be mailed to County at the following address:

County of El Dorado

Planning and Building Depantment

2850 Fzirane Court

Placerviile, California 25667

Attn.: Christapher Smith
Administrative Analyst

or to such other location as County directs.

In the event that Consultant fails to deliver, in the format specified, the deliverables and
progress reperts required by this Agreement, County at its sole option may delay the
payment for the period of time of the delay, cease all paymenis until such time as the
required deliverables or progress reports are received, or proceed as set forth below in
ARTICLE XV, Default, Termination, and Canceliation, herein.

ARTICLE IV

Taxes: Consultant certifies that as of taday's date, it is not in default an any unsecured
property taxes or other taxes or fees owed by Consuitant to County. Consuliant agrees
that it shall not default on any obligations te County during the term of this Agreement,

ARTICLE V

Progress Reports: Consultant shall submit written progress reports to County's
Contract Administrator at intervals that are commensurate with the requirements of the
tasks and items of work being performed and based upon a mutually agreeable
schedule. At a minimum, Consultant shall submit written progress reports once per
month. The reports shall be sufficiently defaited for County Contract Administrator to
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determine if Consuitant is performing to expectations and is on schedule, to provide
communication of interim findings, and to afford occasions for airing difficulties or
special issues encountered so that remedies can be developed. County's review of
these reports will ensure that Consuitant's work meets a level of acceptability as
determined by Couniy's Contract Administrator, and Consultant shall be required tfo
modify its work as necessary to meet that ievel of responsibility as defined by County's
Contract Administrator, Progress Reports shall include the total number of hours worked
by Consultant and any authorized subconsultants and shall include descriptions of the
tasks and work performed, including a description of any deliverables submitted during
the reporting period and the anticipated tasks, work, and deliverables proposed for the
subsequent reporting period. Any invoices submitted by Consultant for payment under
the terms of this Agreement shall include copies of the Progress Reports that relate to
the services being billed on those invoices.

ARTICLE VI

Ownership of Data: Upon completion or earlier termination of all services under this
Agreement, ownership and title to all reports, documents, plans, maps, specifications,
estimates, compilations, photographs, videos, and any and all other materials or data
produced or obtained as part of this Agreement will automatically be vested in County
without restriction or limitation on their use, and no further agreement will be necessary
to transfer ownership to County. If County desires to reuse documents or other
deliverables, including electronic media, pertaining to the project prepared by
Consultant, County may do so, but if such documents or other deliverables are reused
by County for any purpose other than that for which documents or deliverables were
originally prepared, or if County causes such documents or deliverables, to be altered
without Consultant’'s written consent, such reuse shall be at County's risk. Copies may
be made for Consultant's records, but shall not be furnished to others without prior
written authorization from County's Contract Administrator. Such deliverables shall be
deemed works made for hire and all rights in copyright therein shall be retained by
County. Consultant shait furnish County all necessary copies of data, including data
stored in electronic format, needed to complete the review and approval process of the
services and deliverables provided under this Agresement.

ARTICLE VIl
Changes to Agreement: This Agreement may be amended by mutual consent of the
parties hereto. Said amendments shall become effective only when in writing and fully
exscuted by duly authorized officers of the parties hereto. There shall be no change in
Project Manager or subconsultants, without prior written approval by County's Contract
Administrator.

ARTICLE VIl

Consultant to County: It is understood that the services provided under this
Agreement shall be prepared in and with cooperation from County and its staff. It is
further agreed that in all matters pertaining to this Agreement, Consultant shall act as
Consuitant only to County and shall not act as Consultant to any other individual or
entity affected by this Agreement nor provide information in any manner to any party
outside of this Agreement that would conflict with Consultant's responsibilities {o County
during the term hereof,

Wood Environment & Page 4 of 14 #5185
Infrastructure Solutions, [nc.

22-2250 C 4 of 39

23-1426 C 4 of 54




ARTICLE IX

Confidentiality: Consultant shall maintain the confidentiality and privileged nature of
all records, including billing records, together with any knowledge therein acquired, in
accordance with alt applicable state and federal laws and regulations, as they may now
exist or may hereafter be amended or changed. Consultant, and all Consultant's staff,
employees, and representatives, shall not use or disclose, directly or indirectly at any
time, any said confidential information, other than to County's Planning and Building
Department for the purpose of, and in the performance of, this Agreement. This
confidentiality provision shall survive after the expiration or earlier termination of this
Agreement.

ARTICLE X

Subcontracting, Assignment, and Delegation: Consultant is engaged by County for
its unique qualifications and skills as well as those of its personnel. Consultant shall not
subcontract, delegate, or assign services to be provided, in whole or in part, to any
other person or entity without prior written consent of County. County may, at its sole
discretion, through its Contract Administrator, authorize Consultant to utilize
subconsultants for services performed in Exhibit A, Scope of Services, for the particular
tasks, work, and deliverables identified therein. Consultant shall reguire each
subconsultant, to the extent of the work to be performed by the subconsultant, to be
bound to Consultant by the terms of this Agreement and to assume toward Consultant
all of the obligations and responsibilities that Consultant, by this Agreement, assumes
toward County.

ARTICLE XI

Independent ContractorfLiability: Consuitant is, and shall be at all times, deemed
independent and shall be wholly responsible for the manner in which it performs
services required by the terms of this Agreement. Consultant exclusively assumes
responsibility for acts of its employees, associates, and subcontractors, if any are
authorized herein, as they relate to services to be provided under this Agreement during
the course and scope of their employment.

Consultant shall be responsible for performing the work under this Agreement in a safe,
professional, skillful, and workmanlike manner and shall be liable for its own negligence
and negligent acts of its employees and subconsultants. County shall have no right of
control over the manner in which work is to be done and shall, therefore, not be charged
with responsibility of preventing risk to Consultant or its employees, agents, associates,
representatives, or subconsultants.

ARTICLE XlI

Fiscal Considerations: The parties to this Agreement recognize and acknowledge
that County is a political subdivision of the State of California. As such, County is
subject to the provisions of Article XVI, Section 18 of the California Constitution and
other similar fiscal and procurement laws and regulations and may not expend funds for
products, equipment, or services not budgeted in a given fiscal year. It is further
understood that in the normal course of County business, County will adopt a proposed
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budget pﬁ]“ f to a given fiscai.}fear, but that the final adoption of a budget does not oceur

ir\e beginning of the}.}sca! year.
s

Notwiths J ing any other prc;’y}?islon of this Agreement to the contrary, County shall give
notice ofjics cellation of this &greement in the event of adoption of a proposed budget
that doeﬁ}rpgt provide for funds for the services, products, or equipment subject herein.
Such noticef shall become effective upon the adoption of a final budget, which does not
provide iunding for this Agreement. Upon the effective date of such notice, this
Agreementshall be automatically terminated and County released from any further

liability herﬁ‘under.
l.."

In addition @p the above, should the Board of Supervisors during the course of a given
year for fifancial reasons reduce or order a reduction in the budget for any County
department’ for which services were contracted to be performed, pursuant to this
paragraphiin the sole discretion of County, this Agreement may be deemed to be
canceled i!'!ﬁits entirety subject to payment for services performed prior to cancellation.

N

ARTICLE Xl

Audit by; California State Auditor: Consultant acknowledges that if fotal
compensation under this Agreement is greater than $10,000.00, this Agreement is
subject to examination and audit by the California State Auditor for a period of three (3)
years, or for any longer period required by law, after final payment under this
Agreement, pursuant to California Government Code § 8546.7. In order to facilitate
these potential examinations and audits, Consuitant shall maintain, for a period of at
least three (3) years, or for any longer period required by law, after final payment under
the Agreement, all books, records, and documentation necessary to demonstrate
performance under the Agreement.

ARTICLE XIV
Default, Termination, and Cancellation:

A. Default: Upon the occurrence of any default of the provisions of this Agreement,
a party shall give written notice of said default to the party in default (notice). If
the party in default does not cure the default within ten (10) days of the date of
notice (Time to Cure}, then such party shall be in default. The Time to Cure may
be extended at the discretion of the party giving notice. Any extension of Time to
Cure must be in writing, prepared by the party in default for signature by the party
giving notice, and must specify the reason(s) for the extension and the date in
which the extension of Time to Cure expires.

Notice given under this section shall specify the alleged default and the
applicable Agreement provision and shall demand that the party in default
perform the provisions of this Agreement within the applicable period of time. No
such notice shall be deamed a termination of this Agreement unless the party
giving notice so elects in this nofice, or the party giving notice so elects in a
subsequent written notice after the Time to Cure has expired. In the event of
termination, County reserves the right to take over and complete the work by
contract or by any other means.

Wood Environment & Page 6 of 14 #5185
Infrastructure Solutions, Inc.

22-2250 C 6 of 39

23-1426 C 6 of 54




B. Bankruptcy: This Agreement, at the option of County, shall be terminable in the
case of bankruptey, voluntary or involuntary, or insolvency of Consultant.

C. Ceasing Performance: County may terminate this Agreement immediately in the
event Consultant ceases to operate as a business or otherwise becomes unable
to substantially perform any term or condition of this Agreement.

D. Termination or Canceliation without Cause: County may terminate this
Agreement in wholelor in part upon seven (7) calendar days' written notice by
County without cause. If such prior termination is effected, County will pay for
satisfactory services rendered prior to the effective dates, as set forth in the
Notice of Termination provided to Consultant, and for such other services which
County may agree to in writing as necessary for contract resolution. In no event,
however, shall County be obligated to pay more than the total amount of the
Agreement. Upon receipt of a Notice of Termination, Consultant shall promptly
discontinue all services affected, as of the effective date of termination set forth
in such Notice of Termination, uniess the Notice directs otherwise.

ARTICLE XV

Notice to Parties: All notices to be given by the parties hereto shall be in writing and
served by depositing same in the United States Post Office, postage prepaid and return
receipt requested. Notices to County shall be in duplicate and addressed as follows:

To County: With & copy to:
County of E| Dorado County of £l Dorado
Planning and Building Department Chief Administrative Office
2850 Fairlane Court 2850 Fairlane Court
Placerville, California 95667 Placerville, California 95667
Attn.: Rob Peters Attn.: Michele Weimer
Deputy Dirsctor of Planning Procurement and Contracts Manager

or to such other location as County directs.
Notices to Consultant shall be addressed as follows:

Woad Environment & Infrastructure Solutions, Inc.
10940 White Rock Road, Suite 180
Rancho Cordova, California 95670

Attn.: Dennis Papilion, Senior Vice President

or to such other location as Consultant directs.
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ARTICLE XVI

Change of Address: In the event of a change in address for Consultant's principal place
of business, Consultant's Agent for Service of Process, or Notices lo Consultant,
Consultant shall notify County in writing as provided in ARTICLE XV, Notice to Parties.
Said notice shall become part of this Agreement upon acknowledgment in writing by
County's Contract Administrator, and no further amendment of the Agreement shall be
necessary provided that such change of address does not conflict with any other
provisions of this Agreement.

ARTICLE XVl

Indemnity: To the fullest extent permitied by law, Consultant shall defend at its own
expense, indemnify, and hoid the County hanrnless, its officers, employees, agents, and
volunteers, against and from any and all liability, claims, suits, l0sses, damages, or
expenses of every name, kind and description, including attorney's fees and costs
incurred, brought for, or on account of, injuries to or death of any person, including but
not limited to workers, County employees, and the public, or damage to property, or any
economic or consequential iosses, which are claimed to or in any way arise out of or are
connected with the acts or omissions of Consultant or its officers, agents, or employees
in rendering the services, operations, or performance hereunder, except for liability,
claims, suits, losses, damages or expenses arising from the sole negligence or willful
acts of the County, its officers and employees, or as expressiy prescribed by
statute. This duty of Consultant to indemnify and save County harmiless includes the
duties to defend set forth in California Civil Code Section 2778.

ARTICLE XVl

Insurance: Consultant shall provide proof of a policy of insurance satisfactory to
County's Risk Management Division and documentation evidencing that Consultant
maintains insurance that meets the following requirements:

A, Full Warkers' Compensation and Employers’ Liability Insurance covering all
employees of Consultant as required by law in the State of California.

B. Commercial General Liability Insurance of not less than $1,000,000 combined
single limit per occurrence for bodily injury and property damage and a
$2,000,000 aggregate limit.

C.  Automobile Liability Insurance of not less than $1.000,000 is required in the
event motor vehicles are used by Consultant in performarnce of the Agreement.

L. In the event Consultant is a licensed professional or prafessional consultant and
is performing professional services under this Agreement, Professional Liability
Insurance is required with a limit of liability of not iess than $1,000,600,

E. Consultant shall furnish a certificate of insurance satisfactory to County’s Risk
Management Division as evidence that the insurance required above is being
maintained.
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F. The insurance will be issued by an insurance company acceptable to County's
Risk Management Divisicn or be provided through partial or total self-insurance
likewise acceptable to the Risk Management Division.

G. Consultant agrees that the insurance required herein shall be in effect at all times
during the term of this Agreement. In the event said insurance coverage expires at
any time or times during the term of this Agreement, Consultant agrees to provide
at least thirty {30) days prior to said expiration date, a new cerfificate of insurance
evidenicing insurance coverage as provided for herein for not less than the
remainder of term of the Agreement, or for a period of not less than one (1) year.
New certificates of insurance are subject to the approval of Risk Management and
Consultant agrees that no work or services shall be performed prior to the giving of
such approval. In the event Consultant fails to keep in effect at all times insurance
coverage as herein provided, County may, in addition to any other remedies it may
have, terminate this Agreement upon the occurrence of such event.

H. The certificate of insurance must include the following provisions stating that:

1. The insurer will not cancel the insured's coverage without thirty (30) days
prior written notice to County; and

2. The County of EI Dorado, its officers, officials, employees, and volunteers
are included as additional insured, on an additional insured endorsement,
but only insofar as the operations under this Agreement are concerned.
This provision shall apply to the generai liability policy.

. Consultant's insurance coverage shall be primary insurance in respect to County,
its officers, officials, employees, and volunteers. Any insurance or self-insurance
maintained by County, its officers, officials, employees, or voluntaers shall be in
excess of Consultant’s insurance and shall not contribute with it.

J. Any deductibles or self-insured retentions must be declared to and approved by
County. At the option of County, either: The insurer shall reduce or eliminate
such deductibles or self-insured retentions in respect to County, its officers,
officials, employees, and volunteers; or Consultant shall procure a bond
guaranteeing payment of losses and related investigations, claim administration,
and defense expenses.

K. Any failure to comply with the reporting provisions of the policies shall not affect
coverage provided to County, its officers, officials, employees, or volunteers.

L. The insurance companies shall have no recourse against the County of El
Dorado, its officers, and employees or any of them for payment of any premiums
or assessments under any policy issued by any insurance company.

M. Consultant's obligations shaill not be limited by the foregoing insurance
reguirements and shall survive the expiration of this Agreement.
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N. in the event Consultant cannot provide an occurrence policy, Consultant shall
provide insurance covering claims made as a result of performance of this
Agreement for not less than three (3} years following completion of performance
of this Agreement.

0. The certificate of insurance shall meet such additional standards as may be
determined by the contracting County department, either independently or in
consultation with County’s Risk Management Division as essential for protection
of County.

P, Consultant shall ensure that all subconsultants authorized pursuant to this
Agreement shall maintain workers' compensation, general liability, automobile
liability, and professional liability insurance as specified above and shall provide
County with proof of same, if requested.

ARTICLE XIX

Interest of Public Official: No official or employee of County who exercises any
functions or responsibilities in review or approval of services to be provided by
Consultant under this Agreement shall participate in or attempt to influence any decision
relating to this Agreement which affects personal interest or interest of any corporation,
partnership, or association in which he/she is directly or indirectly interested; nor shall
any such official or employee of County have any interest, direct or indirect, in this
Agreement or the proceeds thereof.

ARTICLE XX

Interest of Consultant: Consultant covenants that Consultant presently has no
perscenal interest or financial interest, and shall not acquire same in any manner or
degree, in either: 1) any other contract connected with or directly affected by the
services to be performed by this Agreement; or, 2) any other entities connected with or
directly affected by the services io be performed by this Agreement. Consultant further
covenants that in the performance of this Agreement no person having any such
interest shall be employed by Consultant.

ARTICLE XX{

Conflict of Interest: The parties to this Agreement have read and are aware of the
provisions of Government Code Section 1090 et seq. and Section 87100 relating to
conflict of interest of public officers and employees. Consultant attests that it has no
current business or financial relationship with any County employee(s) that would
constitute a conflict of interest with provision of services under this Agreement and will
not enter info any such business or financial relationship with any such employee(s})
during the term of this Agreement. County represents that it is unaware of any financial
or economic interest of any public officer or employee of Consultant relating to this
Agreement. |t is further understood and agreed that if such a financial interest does
exist at the inception of this Agreement either party may immediately terminate this
Agreement by giving written notice as detailed in ARTICLE XIV, Default, Termination,
and Cancellation, herein.
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ARTICLE XXNI
Nondiscrimination:

A, County may require Consultant's services on projects invoilving funding from
various state and/or federal agencies, and as a consequence, Consultant and its
subconsultants shall comply with all applicable nondiscrimination statutes and
regulations during the performance of this Agreement including but not limited to
the following: Consultant and its employeses, subconsuitants, and
representatives shall not unlawfully discriminate against any employee or
applicant for employment because of race, religion, color, national origin,
ancesiry, physical handicap, mental disability, medical condition, genetic
information, military or veteran status, marital status, age, gender, gender
identity, gender expression, sexual orientation, or sex; Consultant shall, unless
exempt, comply with the applicable provisions of the Fair Employment and
Housing Act (Government Code, Sections 12900 et seq.) and applicable
regulations promulgated thereunder (California Code of Regulations, Title 2,
Sections 11000 et seq.); the applicable regulations of the Fair Employment and
Housing Commission implementing Government Code, Section 12990, set forth
in Subchapter 5 of Chapter 5 of Division 4.1 of Title 2 of the California Code of
Regulations incorporated into this Agreement by reference and made a part
hereof as if set forth in full; and Title V! of the Civil Rights Act of 1964, as
amended. Consultant and its employees, subconsultants, and representatives
shall give written notice of their obligations under this clause as required by law.

B. Where applicable, Consultant shall inciude these nondiscrimination and
compliance provisions in any of its agreements that affect or are related to the
services performed herein.

C. Consultant's signature executing this Agreement shall provide any certifications
necessary under the federal laws, the laws of the State of California, including
but not timited to Government Code Sections 12990 and Title 2, California Code
of Regulations, Section 11102,

ARTICLE XXl

California Residency (Form 530): If Consultant is a California resident, Consultant
must file a State of California Form 590, certifying its California residency or, in the case
of a limited liability company or corporation, certifying that it has a permanent place of
business in California. Consultant will be required to submit a Form 580 prior to
execution of this Agreement, or County shall withhold seven (7) percent of each
payment made to Consuitant during the term of this Agreement. This requirement
applies to any agreement/contract exceeding $1,500.

ARTICLE XXIV

County Payee Data Record Form: All independent contractors or corporations
providing services to County who do not have a Department of the Treasury Internal
Revenue Service Form W-9 (Form W-8) on file with County must file a County Payee
Data Record Form with County.
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ARTICLE XXV

Business License: County's Business License Ordinance provides that it is unlawful
for any person to furnish supplies or services, or transact any kind of business in the
unincorporated territory of El Dorado County without possessing a County business
license unless exempt under County Ordinance Code Section 5.08.070. Censultant
warrants and represents that it shali comply with all of the requirements of County’s
Business License Ordinance, where applicable, prior to beginning work under this
Agreement and at all times during the term of this Agreement.

ARTICLE XXVI

Licenses: Consultant hereby represents and warrants that Consultant and any of its
subconsultants employed under this Agreement has all the applicable licenses, permits,
and certifications that are legally required for Consultant and its subconsultants to
practice its profession or provide the services or work contemplated under this
Agreement in the State of California. Consultant and its subconsultants shali obtain or
maintain said applicable licenses, permits, or certificates in good standing throughout
the term of this Agreement.

ARTICLE XXVII

California Forum and Law: Any dispute resolution action arising out of this
Agreement, including, but not limited to, litigation, mediation, or arbitration, shall be
brought in El Dorado County, California, and shall be resclved in accordance with the
laws of the State of California.

ARTICLE XXVIII

Consultant’s Project Manager: Consultant designates Juliana Prosperi, Senior
Environmental Scientist, as its Project Manager for this Agreement. Consultant's
Project Manager, or County-approved designee, shall be accessible to County's
Contract Administrator, or designee, during normal County working hours and shall
respond within twenty-four (24) hours to County inquiries or requests. Consultant’s
Project Manager shall be responsible for all matters related to Consultant's personnel
and operations authorized under this Agreement including, but not limited to, (1)
assigning gualified personnel to perform the required work and to prepare the
deliverables issued pursuant to this Agreement; and (2) reviewing, monitoring, training,
and directing Consultant's personne! authorized herein.

ARTICLE XXIX

Contract Administrator; The County Officer or employee with responsibility for
administering this Agreement is Rob Peters, Deputy Director of Planning, Planning and
Building Department, or successor.

ARTICLE XXX
Authorized Signatures: The parties to this Agreement represent that the undersigned
individuals executing this Agreement on their respective behalf are fully authorized {o do
s0 by law or other appropriate instrument and to bind upon said parties the obligations
set forth herein.
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ARTICLE XXXI

Partial Invalidity: If any provision, sentence, or phrase of the Agreement is held by a
court of competent jurisdiction to be invalid, void, or unenforceable, the remaining
provisions, sentences, and phrases will continue In full force and effect without being
impaired or invalidated in any way.

ARTICLE XXXII
Ne Third Party Beneficiaries: Nothing in this Agreement is intended, nor will be

deemed, to confer rights or remedies upon any person or legal entity not a party to this
Agreement.

ARTICLE XXX

Counterparts: This Agreement may be executed in one or more counterparts, each of
which shall be an original and all of which together shall constitute one and the same
instrument.

ARTICLE XXXIv
Entire Agreement: This document and the documents referred to herein or exhibits

hereto are the entire Agreement between the parties, and they incorporate or supersede
all prior written or oral agreements or understandings.
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the
dates indicated below.

--COUNTY OF EL DORADO--

By: /il / %% Dated: 3} // o /Qr’ 21

oard of Supervisors
“*County”

Altest:
Kim Dawson
Clerk of the Board of Supervisars

By: /f %‘/’7&3/? pated: _3 /1t /2077

/ Deputy Clerk

~--WOOD ENVIRONMENT & INFRASTRUCTURE
SOLUTIONS, INC.--

By: ﬁ@@g‘ﬁ/ Dated: _01/25/2021
Dennig Papdion

Senior Vice President
“Consultant” ~

4
i F s
)/ ” 01/21/2021
By: d # Dated:
Bradley J. Knight
Secretary
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Wood Environment & Infrastructure Solutions, Inc,
Exhibit A

Scope of Services

Project Summary
Consultant shall assist County with updating the General Plan Safety Element, including

Climate Vulnerability Assessment (CVA} Report and California Environmental Quality
Act {CEQA) documentation. This scope of work includes a thorough update to County's
General Plan Public Heaith, Safety, and Noise Element {Safety Element) goals,
objectives, and policies; with an appropriately detailed CVA Report.

The deliverables schedule will be determined by County's Contract Administrator and
Consultant and Incorporated into this Exhibit A to the Agreement as an addendum.
Services shall include the following:

Task 1: Project Management
Consultant shall track project phases, budget, and defiverables, including preparation of

meeting agendas and phone check-ins, on a weekly basis using hands-on participation
and oversight by Consultant's Project Manager. Consultant shall practice strict
management controls by staff assignments, task management, scheduling, cost control
and tracking, and ongoing communication with County. Consuitant shall use Microsoft
Project® and other scheduling tools to ensure complex tasks are completed according
fo schedule to be determined by County’s Contract Administrator and Consultant.
Consultant shall coordinate with County staff via phone and email, including up to
twenty-four (24) half hour teleconference calls, as needed throughout the project.
Consultant's Project Manager shall also ensure regular monthly progress reports are
provided via email to County’s Contract Administrator. In addition, Consultant shall
assist in the preparation of staff reports, exhibits, and presentations for the Planning
Commission (Commission) and the Board of Supervisors {Board), including attendance
at one (1) Commission meeting and one (1) Board meeting.

In summary, Consultant shall meset the required timeframe and deliverables within the
prescribed budget and schedule for County’s Safety Etement update through regular
communication with County. Specifically, Consultant’s Project Manager shall:

* Develop and track a critical path schedule for the project, which shall be updated
manthly;

» Prepare monthly progress reports to be submitted with payment invoices (e.g.,
invoice transmittals) describing work progress, percent of wark complete, and
percent of budget expended by task; and

Consultant's monthly progress reports shall summarize the work anticipated in the next
three (3) months. Progress reports shall be clear and concise, but with enough detail for
County to determine the project is on schedule and within budget.

Weod Environment & Page 1 of 22 #5185
Infrastructure Solutions, Inc. Exhibit A

22-2250 C 15 0f 39

23-1426 C 15 of 54



2

Lo

SO S

el

Deliverables:

s Regular meeting agendas followed by phone check-ins with County Project
Management staff as needed

+ Monthly progress reports via email to Contract Administrator

s Attendance by Consultant's Project Manager at one (1) Commission Meeting,
including assistance in the preparation of staff reports, exhibits, and
presentations

« Attendance by Consultant's Project Manager at one {1) Board Meefing, including
assistance in the preparation of staff reports, exhibits, and presentations

» Monthly project management meetings (up to twenty-four (24) half-hour
teleconference calls} with Consultant's Project Manager and County Project
Management staff

« One (1) project schedute including task and deliverable due dates

Task 2: Project Initiation

Consultant shall prepare for and attend one (1) in-persan project initiation meeting with
County staff to initiate work on the Safety Element update. The purpose of the meeting
will be to review the project goals, scope of work, schedule, budget, regulatory guidance
and requirements, data needs, and key tasks. During the project initiation meeting,
Consultant shall discuss key communication protocols, schedule monthly project
communication calls (noted in Task 1), and identify potential members for Safety
Element Advisory Committee (SEAC). Consultant shall aiso initiate discussions about
stakeholder and public engagement, and other expectations to ensure a successful
project.

Subtask 2.1: Scoping

During scoping, Consultant shall focus on the overall scope of services and work plan,
team roles and responsibilities, and project milestones in order that the SEAC,
participating agencies, stakeholders, and public understand why County is updating
County's General Plan Safety Element.

Subtask 2.2: Consult State Guidance

During the project initiation meeting, Consuitant shall provide an overview of key legal
requirements outlined in Government Code § 65302 subsections {g)(3), (g)(4), and
{g)(5). These legal requirements are also the result of recent state legisiation,
specifically Senate Bill (SB) 1241, Assembly Bill (AB) 2140, SB 379, SB 1000, and SB
747. These key tegal requirements and state General Plan guidelines shall guide the
development of County Safety Elfement and ensure consistency and integrafion of the
Safety Element, CVA, and Local Hazard Mitigation Plan (LHMP). A summary of these
key regulatory legislation and corresponding legal requirements is summarized below:

+ SB 378 - Requires inclusion of climate change vulnerability assessment and
integration of adaptation strategies in the Safety Element, encourages climate
change effects discussion in LHMPs. These requirements are included in
Government Code Section 65302 (g){4) (2015).
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+ SB 1000 - Requires inclusion of environmental justice and equity goals and
policies In the Safety Element. Identification of Disadvantaged Communities
pursuant to Government Code Section 65302.10 (2016).

» AB 2140 - Links LHMPs and Safety Elements by encouraging the adoption of
LHMPs into Safety Elements and by tying funding eligibility to approval of LHMPs
(20086).

e SB 1241 - Reguires Safety Element to address wildfire risks in State
Respansibility Areas and Very High Fire Hazard Severity Zones, and includes
review by State Board of Forestry and Fire Protection (2012).

« SB 747 - Requires Safety Element update to identify evacuation routes and their
capacity, safety, and viability under a range of emergency scenarios. These
requirements are included in Government Code Section 65302.15 related to land
use {2019).

» Other - SB 99 (identification of residential neighborhoods in hazard areas without
two [2] emergency evacuation routes), SB 1035 (requires update to climate
adaptation strategies in Safety Element at least every eight [8] years), AB 32
(Global Warming Solutions Act), emergency management plans, funding
opportunities {(e.g., CalOES Hazard Mitigation Grant Program).

Subtask 2.3: Data Needs

Consultant shall compile background research from available Adaption Planning Guide
(APG) and General Plan guidance (Office of Planning and Research [OPR] 2017
General Plan Guidelines), existing studies and planning mechanisms, and tools (e.g.,
the Toolkit) and review of study methodology. Consultant shall prepare an initial data
needs list and establish a project master contact list, sfarting with key County
deparimental staff. The data needs list shall consist of a list of key County planning
documents that may not be publicly available and related to Capital Improvement
Projects, and a geographic information system (GIS) shapefile list.

Consultant shall use its detailed and robust data dictionary which includes spatial data
sets and metadata (e.g., where the data came from, projection and coordinate system,
what kinds of post-data processing occurred), The GIS data needs list shall assist
Consultant’s GIS Specialist in compifing, organizing, and developing an understanding
of County’s population demographics, property and parcels, crilical assets and lifelines,
and infrastructure.

Consultant's GIS Specialist shall design and manage a geodatabase for this project that
is intended fo support the Safety Element update, the development of the CVA, and
subsequent updates to County’s LHMP. This database shall inform the hazards and
infrastructure mapping summarized in Task 8. This process shall also allow Consultant
and County staff {o identify gaps in data that may need to be obtained or created during
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this project. Consultant shall coordinate with subconsultant Spatial Informatics Group,
LLC (SIG) on the compilation of preliminary wildfire risk datasets. These data sets shall
later be used to provide hazard maps, data visualization tools, and an important
resource designed to communicate and illustrate hazard and climate information in
County.

Subtask 2.4: Safety Element Advisery Committee

Consultant shall work with County staff to identify potential members and develop a list
to form a Safely Element Advisory Committee (SEAC) primarily consisting of
representatives of local Fire Districts, Fire Safe Councils, County Sheriffs Office of
Emergency Services, and County staff from various departments including: Air Quality
Management District, Chief Administrative Office, Department of Transportation,
Environmental Management, and Planning and Building Department. Consultant’s team
may suggest additions to the list of all appropriate agencies, organizations, and
individuals to contact for inclusion in the advisory committee. The SEAC shall liaise
between Consultant and County staff to provide relevant guidance and review of the
Safety Element Update and the CVA deliverables.

Consultant shall attend, present, and participate at three {3) SEAC Work Sessions, and
County staff meetings as required by County. Consultant's Project Manager shall attend
all three (3) SEAC Work Sessions in-person, Consultant's Senior Hazard Mitigation
Associate shall attend one (1) of the three (3) SEAC Work Sessions and the others via
tele-conference/webinar, and Consultant's Associate Planner shall attend two (2) of the
three (3) SEAC Work Sessions in-person and the other SEAC Work Session via tele-
conferencefwebinar. Each on-site SEAC Work Session shall include preparation and
attendance time. Consultant shall prepare agendas, reference materials, and meeting
minutes, as well as formal invitations for SEAC participation as needed. Agendas shall
be provided to County at least twenty-four (24) hours prior to each SEAC Work Session
or Gounty staff meeting, and all other materials shall be distributed to County within five
{5) days after the workshop/meeting. Other meeting attendance and assumptions are
summarized in subsequent tasks (Tasks 4-6, and Task 12).

Subtask 2.5: Project Schedule

Consultant shall develop a detailed project schedule with milestones for adoption of the
Safety Element by the Board. Consultant shall review the scope of services and
schedule and make updates based on the project initiation meeting; as noted in Task 1.
This shall cccur on a monthly basis. The schedule shall include timelines for response
to the SEAC, Commission, and Board, and review and adoption of the Safety Etement
Update as well as County staff review times.

Deliverables:

Attendance at one (1) project initiation meeting (includes agenda and minutes)
One (1) detailed project schedule

One (1) Data Needs List (includes both document list and GIS data needs list)
One (1) list of members to contact for the SEAC
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» Formal invitations for SEAC participation as needed

= Attendance at three (3) SEAC work sessions (Consultant’s Proiect Manager shall
attend all three [3] work sessions, Senior Hazard Mitigation Associate will attend
one [1] session, and Associate Planner will attend two [2] sessions)

* One (1) list of stakeholders to engage in the process

* One (1) overview of key legal requirements

+ One (1) geodatabase for project

Task 3: Plan Review

Consultant shall review the existing Public Health, Safety, and Noise Element and
LHMP to develop a thorough understanding of the element and plan, whether there are
any inconsistencies between the plans, or whether the two (2) plans goals and polices
complement each other, Consuftant shall focus its review on key components of each
plan, specifically the hazards profiled (e.g., what hazards were identified and what
hazards are missing), hazards prioritized (e.g., have hazard priorities changed based on
disaster declarations, climate change effects, and/or development trends), risk
assessment findings (e.g., has the perceived risk in County changed), and the
capabilities/general plan implementation plan (e.g., have County capabilities changed,
what mitigation projects have occurred over the last five [5] years). Consultant shall
integrate feedback from brainstorming exercises and preliminary surveys conducted
during the first SEAC meeting. Consultant shall review and compile documents relevant
to the Safety Element, including State law legal requirements identified in Task 2.2.

Subtask 3.1: Consult State Guidance

Consultant shall review and synthesize applicable state laws, procedural and statutory
reguirements, and OPR, California Department of Fire and Forestry (CAL FIRE), and
California Office of Emergency Services (Cal OES) guldance documents (2017 General
Flan Guidelines, APG Version 2.0, etc.), and relevant legislative bills including but not
fimited to SB 379 (Jackson-Climate adaptation);, SB 1241 (General plans: safety
element - fire hazard impacts State Responsibility Areas (SRAs) and Very High Fire
Hazard Severity Zones (FHSZs), 2012); AB 747 (General plans: safety element); and
AB 2140 (Hancock- General plans: safety element 2006), among others noted in Task
2.2, Once completed, Consultant shall identify and review any additiocnal state legal
requirements and guidelines concerning the development of County Safety Element
including but not limited to California Government Code § 65302(g)(3)(4)(5).

Subtask 3.2: Review County’s Current Safety Element

Consultant shall review County's current Public Health, Safety, and Noise Element in
the 2004 El Dorado County General Plan and other supporting material, such as any
consistency analyses included in the Program Environmental Impact Report (EIR}, as
needed. The updated Safety Element shall address all relevant topics, in addition to
those not explicitly required under State iaw, but that will also create a safer County,
improve community well-being, and ensure County resilience to natural disasters and
perpetual environmental stressors. Consultant shall review the existing Safety Element
to understand how it currently protects County against climate change. Consultant shall
also review how the existing Safety Element integrates emergency management. As
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such, any further review and initial updates to the Safety Element shall not occur until
after the Draft CVA has been prepared and reviewed by the SEAC and County staff.
This ensures early consistency between the Safety Element and CVA. A review of the
Safety Element for internal policy consistency with the existing LHMP shall be
completed consistent with California Government Code and to ensure compliance with
AB 2140. Consultant shall provide the consistency analysis and recommended changes
to the Safety Element as part of the regulatory crosswalk described in Subtask 3.4.

Subtask 3.3: Review Relevant Documents
Consuitant shall review documenis relevant to amending the Safety Element, including
but not limited to:
s 2004 El Dorado County General Plan;
El Deorado County Zoning Code (Title 130 of County Code of Ordinance});
El Dorado County 2018 LHMP (adopted in 2019);
Ei Dorado County Emergency Operations Plan;
Cal-Adapt tool;
California APG (Version 2.0 Draft);
OPR Integrated Climate Adaptation and Resiliency Prograrm,
OPR Fire Hazard Planning General Plan Technical Advice Series; and
El Dorado Hazardous Materials Area Plan

* & ® & & & 0 »

Consultant shall also review and summarize certified local ordinances to determine
whether they meet or exceed Tittle 14 SRA Fire Safe Regulations, pursuant to 14
California Code of Regulations (CCR) 1270.01 and 1270.03. Based on feedback from
the first SEAC meeting, Consultant shail alsa identify coordination mechanisms
between fire districts, first responders, and decision-makers and any other capital
improvement program (CIP) planning processes underway designed to improve disaster
resiliency in County.

Subtask 3.4: Regulatory Crosswalk

Consultant, with guidance from the SEAC, shall compare actions from the LHMP with
pclicies and actions from the 2004 General Plan to develop a “regulatory crosswalk” to
understand where El Dorado County's LHMP and comprehensive General Plan
complement one another and where they are potentially inconsistent. This subtask will
expand on initial findings from Subtask 3.2. As part of this subtask, Consuitant shall
document the methods in which County sought to implement the policies and define key
challenges County faced in interpreting and applying the policies consistently,
predictably, and fairly. Consultant shall review and document the historical and current
progress made on the programs, policies, and goals in the General Plan Safety
Element, finalize the consistency analysis between the Safety Element and LHMP, and
make final recommendaticns for changes in the updated Safety Element. The
consistency analysis, regulatory crosswalk, and final recommendations shall provide
County with language that effectively integrates the Safety Element and LHMP, thereby
ensuring compliance with AB 2140.
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Consultant shall provide one (1} electronic copy of memorandum documenting an
itemized list and synopsis of laws, plans, and guidelines applicable to the Safety
Element update, including documentation of historical and current programs, policies,
and goals in the Safety Element and LHMP (County’s existing capabilities), and one (1)
list of recommendations for Safety Element amendments based on plan review.

Consultant shall provide one {1} electronic copy of the Administrative Draft Regulatory
Crosswalk for SEAC and County staif review and comment. Upon receipt of one (1)
consolidated set of County comments, Consultant shall finalize the Administrative Draft
Regulatory Crosswalk and list of Safety Element recommendations.

Deliverables;

» One (1) Memorandum documenting an itemized list and synopsis of laws, plans,
and guidelines applicable to the Safety Element update

¢ One (1} Administrative Draft and Final Regulatory Crosswalk {Safety Element
and LHMP)

+ Documentation of historical and current programs, policies, and goals in the
Safety Element and LHMP (County's existing capabilities)

¢ One (1) List of Recommendations for Safety Element amendments based on
plan review

Task 4: Climate Vulnerability Assessment

Consuitant shall draft a comprehensive CVA Report, which shall identify the risks that
climate change poses to County and the geographic areas at risk from climate change
impacts following the guidance found within SB 379 {Jackson-Climate Adaptation) and
other relevant vulnerability assessment tools and guides. The CVA shall identify how
County is vulnerable to wildfire, flooding, landslides, increased and early water runoff,
reduced sncwpack levels, and other relevant climate-related hazards. The CVA shall
help inform the development of new and revised goals and policies in the Public Health,
Safety, and Noise Element that respond to these climate changes consistent with the
requirements outlined in California Government Code § 65302 (g){(4). The CVA shall
also be prepared in accordance with the adaptation planning process identified in the
California APG and Regional Resilience Toolkit. This task includes several additional
steps County should consider in preparing the CVA, including but not limited to:
development of resilience goals; organization of specific climate change spatial
datasets; review of completed climate studies in the region; climate hazard mapping;
identification of critical assets and climate stressor thresholds: and a characterization of
asset exposure, adaptive capacity, and impacts. These additional steps are
summarized in more detail in Subtask 4.2.

Subtask 4.1: Stakeholder Qutreach

Consultant shall conduct two (2) stakeholder meetings and outreach with relevant
County, regional, state, and federal agencies and non-governmental organizations
(NGO) to gather data/reports, and coordinate and inform the development of the Draft
CVA. Consultant expects one (1) stakeholder workshop shall be held in Placerville and
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one (1) workshop shall be held in South Lake Tahoe. Relevant stakeholders may
include federal agencies such as: FEMA, U.S. Forest Service, El Dorado National
Forest, Lake Tahoe Basin Management Unit (LTBMU), National Oceanic and
Atmospheric Association (NOAA), and U.S, Geological Survey. State agencies may
include OPR, Cal OES, California Department of Transportation (Caltrans), California
Tahoe Conservancy, and Tahoe Regional Planning Agency (TRPA). Local agencies
and important NGOs that County should consider inviting to stakeholder workshops
include the City of Placervilie, City of South Lake Tahoe, Sierra Business Council
(Sierra CAMP is the regional climate collaborative), Tahoe Resource Conservation
District, Tahoe Transportation District, Meyers Community Foundation, and El Dorado
Community Foundation.

For this task, County staff will assist in the identification and coordination with County
agencies and organizations responsible for County safety including but not limited to:
fire protection, police, utilities, transportation, and other facilities. Consultant shall
prepare and facilitate two (2) stakeholder workshops. Consultant's Project Manager
shall attend the two (2} stakeholder workshops and shall be supported by Consultant's
Assaciate Planner. Other public meetings and workshops associated with stakeholder
outreach are summarized in Task 5.

Consultant shall provide one (1) PowerPoint presentation for use during stakeholder
workshops and public meetings.

Subtask 4.2: Draft Vulnerability Assessment

The CVA shall provide a comprehensive vulnerability assessment of communities,
facilities, infrastructure, transportation systems, structures, and populations that may be
impacted by climate change. As noted in the Request for Proposal {RFP), this CVA will
not repeat the vuinerability assessment conducted as part of the LHMP, but will further
expand on County's vulnerability to hazards in respect to climate vulnerabilities based
on the approach summarized in the Executive Summary of the Consultant's proposal.
The CVA shall serve as the foundation for the update fo the safety portions of the Public
Health, Safety, and Noise Element. Consultant proposes the following additional multi-
step process of preparing the CVA.

Step 1: Development of Resilience Goals

During the first SEAC meeting, Consultant shall discuss overarching project goals.
Consultant shall conduct a series of goal development exercises and surveys to initiate -
goal development. These goals shall build on the desired outcomes identified during the
Project Initiation Meeting (Task 2} so the team can develop specific resilience goals
based on initial input and a preliminary assessment of vulnerabilities to provide a
framework to understand the geographic location and extent of vulnerabilites and
climate-reiated hazards in County. Consuliant shall build upon and expand approaches
used in both the APG and the Resilience Toolkit. For example, Consultant shalt assist
the SEAC and County staff in developing goals that will focus on the performance of
critical assets and lifelines under stress and the reduction of vuinerabilities and impacts
from natural hazards, including expediting and protecting residents during recovery.
Consultant shall work with key stakeholders to balance adaption measures with County
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economic development goals. These goals shall also focus on increasing resiliency for
the unincorporated communities In County (e.q., El Dorado Hills, Cameron Park, Pollock
Pines, Coloma, Georgetown, Meyers). The goals shall be Specific, Measurable,
Achievable, Relevant, and Time-based (SMART) to ensure relevance, flexibility, and
achievability through the CVA planning process,

Consultant shall develop and provide meeting materials including a meeting agenda,
handout describing climate adaptation planning, poster board(s), and other
brainstorming materials (e.g., flip-chart paper and post-it notes). These materials shafi
be later used to facilitate an open house-style meeting intended to gather and clearly
summarize input from the SEAC and stakeholders to the general public.

Step 2: Organize Climate-Related Hazard Data and Compile Existing Climate
Studies

As part of Subtask 2.3, Consultant shall develop a Data Collection Guide (decument list)
of available data that builds upon and expands existing publicly available resources,
climate studies, and vulnerability assessments, data needs (e.q., spatial data for current
hazards, past disasters, and other physical attributes) and locally important documents
and plans, This annotated list shall be organized by Consultant, The annotated list shali
include, at a minimum, all of the following sources and existing studies:

Cal-Adapt Tool

California APG (Version 2,0)

Climate Resilience Toolkit

California Fourth Climate Change Assessment

Safeguarding California Plan

El Dorado County Climate Change and Health Profile Report (Available here:

hitps:/iresilientca.org/projects/262838d1-15af-4099-aa02-a98bcealad07/)

* Integrated Vulnerability Assessment of Climate Change in the Lake Tahoe Basin
{Available here: https:/tahoe.ca.gov/programs/climate-change/)

+ Applicable information from local agencies on types of critical assets, resources,
and populations that shall be sensitive or socially vulnerable to climate change
hazards (Social Vuinerability Index; SVI)

« Applicable information from local agencies on their ability to deal with climate
change impacts

» Historical data on natural hazard events, including previously prepared maps of
areas subject to risk, areas vuinerable to risk, and sites that have severe
repetitive losses

+ Existing and planned development trends in at-risk areas, including essential
public facilities, structures, roads, bridges, utilities, and other infrastructure

» Federal, state, regional, and local agencies in County with responsibility for the

protection of public heailth and safety and the environmental resources, including

special districts, water utilities, academic institutions, and local fire districts

This annotated list shall be updated by Consuitant throughout the preparation of the
CVA in consultation with County and key stakeholders to document data availability,
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i
gaps, and limitations. Consultant shall use its knowledge of Count 'éﬁl'hin%orporated
communities to inform data collection. T

Climate change projection data shall be gathered from existing "[.!3 }licly available
sources. For example, Cal-Adapt provides data for various climﬁf(ef variables and
scenarios using different spatial and ternporal aggregation options in'abular and raster
formats. Other local documents such as Community Wildfire Protectign Plans {CWPPs)
and long-term water supply analyses also provide useful data and fecommendations,
This data shall be separated into the following categories:
s Primary effects (e.g., temperature change, precipitation ch%imge, accelerated
coastal erosion, et¢.}; and i
» Secondary effects {e.g., wildfire frequency, increase in extre"{ne heat ang heat
waves, increased drought frequency, reduced snowpack, slarger and more
frequent flooding, increased frequency of landslides and debris flows).

Downscaled focalized constructed analogs (LOCA) projection data for Representafive
Conceniration Pathways (RCP) 4.5 and 8.5 emission scenarios shall be referenced,
along with other spatial data from relevant peerreviewed climate stidies and
vulnerability assessments to map potential climate hazards (detailed in Task 8. White
this data is quantitative in nature, Consultant shall summarize the key findings
qualitatively in the CVA Report.

Step 3: Map Climate-Related Hazards

As part of the first SEAC meeting, Consultant and County staff will identify and describe
the scope of potential climate hazards to be addressed in the CVA. Consuitant
anticipates top priority climate-related hazards shall include but not be limited to: wildfire
and changes in wildfire frequency and behavior, flooding/increased precipitation,
reduced snowpack levels, landslides, debris flows, drought, and extreme heat.
Consultant shall build spatial dafasets for these hazards in the CVA and evaluate
hazard exposure areas for each. Downscaled LOCA projection data for Representative
Concentration Pathways (RCP) 4.5 and 8.5 emission scenarios shall be used to
describe the potential climate hazards qualitatively. The "High Emissions Scenario”
(RCP 8.5) represents a future pathway similar to a business-as-usual continuation of
our emissions back in 2010. The “Low Emissions Scenario” (RCP 4.5) considers a
curtailment in greenhouse gas (GHG) emissions through mitigation efforts. These two
(2) seenarios shall be described gualitatively in the CVA Report. Consuliant shall not
conduct additional modelling for this effort, but shall rely on existing and best available
science and data sources (see Task 8).

Consultant shall map wildfire burn areas for the past 50-years and 100-year based on
available information, flood hazard areas, and landslides, and debris flows. Additional
mapping shall be conducted for other physical characteristics, including vegetation,
topography, landslide susceptibility, watershed drainage, and groundwater resources
based on available data sources, and in some cases this information shall be integrated
as base layers for specific hazard maps.
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For wildfire hazard areas, Consultant shalt rely on a combination of federal, state, and
regional mapping sources anc products and the latest science and technology. For the
wildfire hazard assessment, Consuitant shall work with subconsuitant SIG to review and
integrate the following data sources into the CVA Report;

El Dorado County

CAL FIRE and Resource and Assessment Program (FRAP) (available here:
https://gis.data.ca.gov and hitps:/ifrap.fire.ca.govimapping/gis-data

California Protected Areas Database (CPAD) data (https://www.calands.org/)
National Aeronautics and Space Administration (NASA)}

United States Forest Service (USFS)

United States Geological Survey (USGS) and

United States Department of Homeland Security(available here: hitps://hifld-
geoplatform.opendata.arcgis.com/)

Data shall include information such as: vegetation cover, fire history, structure locations,
roads, available critical infrastructure, and land ownership. Data shall be aggregated
into a single ArcGIS Geodatabase that allows for efficient sharing of this information
with El Dorado County.

Consuitant shall use climate change studies with existing modeling to evaluate primary
and secondary effects of climate change through 2100. Of particular concern may be
extended droughts, prolonged vegetative drying, and recently observed changes in
wildfire behavior such as ember showers, flame length and height, and the effects of
climate upon wind driven wildfires. Spatial data from climate model projections shall be
used to map potential climate hazards and provide an understanding of potential
exposure during the mid-century (2030-2069) anc late-century (2070-2098) time
periods. At a minimum, these studies shall include mapped effects of wildfire probability
and extreme heat days.

Step 4: Identify Critical Assets and Infrastructure

Consuitant's Project Manager, in close coordination with Consultant’s GIS Specialist
shall develop a list of assets organized by class lype, including the natural environment,
built envirenment, critical services and facilities, economic sectors, and groups of
people (e.g., disadvantaged communities and elderly coramunities). Consultant shall
utilize its experience in County to directly link this description of assets to local
communities and residents to link descriptions of potential impacts to established
communities. Consultant has substantial experience collecting such data for MJHMPs
and LHMPs, and as part of this task they shall present the new FEMA lifelines asset
classification method for consideration by County.

As part of this step, Consultant shall determine if an asset, asset class, community, or
natural resource has already been adequately addressed (e.g., within the LHMP). For
assets that have not been adequately addressed, Consultant shall work with County to
identify and attain relevant spatial and/or tabular data, drawing upon all existing data
sources. Consultant shall also draw upon its Project Manager's knowledge of County's
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unincorporated communities and rural areas to identify assets. Following the
development of the preliminary list and compilatien of existing relevant data, Consuitant
shall meet with SEAC and County staff to finalize the list of assets and asset classes to
be evaluated in the CVA.

Using the existing descriptions and maps of potential climate hazards, Consultant shall
prepare a preliminary evaluation of potential climate hazards and their associated
impact on the final list of assets and human and natural resources under the RCP 4.5
and 8.5 emission scenarios. This evaluation shall include maps and graphics that
overlay the potential climate hazards on assets and asset classes. These maps and
graphics shall aid in understanding the geographic scope of climate hazards and/or
changes in probability or frequency that could affect County’s critical assets.

Step 5: Determine Critical Climate Stressor Thresholds

Consultant shall conduct a literature review to identify and evaluate potential thresholds
for critical climate stressors (e.g., increased temperatures and extreme heat,
precipitation-driven inland flooding, drought, wildfires). Potential sources for critical
climate stressor thresholds include existing climate sfudies and vulnerability
assessments for the Region (e.g., Western U.S., Southwest, California, Sierra Nevada,
Gold Couniry, Sacramento Valley, San Joaquin Valtey, and Lake Tahoe) as well as
those identified through the U.S. Climate Resilience Toolkit and California Fourth
Climate Change Assessment, where relevant. Consultant shall note relative exposure
of key public facilities to hazards based on being located in Very FH5Zs.

Consultant shall provide one (1) memorandum summarizing existing climate studies
and vulnerability assessment in Region.

Step 6: Climate-Related Hazard Exposure Mapping and Adaptive Capacity and
Impact Analysis

Consultant shall conduct an analysis of potential climate change impacts for each asset
and asset class. The California Adaptation Planning Guide: Defining Local and Regional
Impacts (and APG Version 2.0) shall be used to describe the potential impacts. For
each asset, this shall include a description of:

Temporal extent of the impact;

Spatial extent of the impact;

Permanence of the impact; and

Level of disruption to normal community function.

This analysis shall rely on the mapping that identifies the proximity of each asset and
asset class to potential climate hazard. Supplemental qualitative analyses shalt also be
provided, as necessary, for potential climate hazards that cannot be mapped.
Additionally, Consultant shall evaluate the current and pianned adaptive capacity for
protecting identified assets from these potential climate hazards, and potential
increases in probability or frequency of occurrence under the mid-century (2030-2060)
and late-century (2070-2099) time period.
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An evaluation of adaptive capacity shall be completed using feedback from
questionnaires circulated to the SEAC during the second SEAC meeting and shall also
be based on the 2018 LHMP Capability Assessment. This evaluation shall consider the
location, composition, accessibility, and relationship to potential hazards, including
termporal triggers for when an asset becomes vulnerable. The CVA shall consider both
the thresholds and time-horizons of climate effects found through the sensitivity analysis
and shall be synthesized to account for the likelihood and timing of climate hazards.

A sensitivity matrix — including climate siressors, assets and asset classes, and
thresholds shaif be developed, but not included, and used to guide continued monitoring
and evaluation for when climate stressors may trigger potential impacts and the need
for implementation of an adapfation strategy (not included in this scope of work). The
matrix shall include facters of temporal extent of the impact, permanence of impact, and
levei of disruption to community function. This informaticn shall be incorporated into
profile sheets for each asset and assets class that characterize: existing conditions,
physical vulnerabilities, functional wulnerabilities, governance vulnerabilites, and
potential impacts.

n summary, Consultant shall wark with the SEAC and other stakeholder groups to
prioritize hazards by addressing: 1) the time horizon for the onset ¢f a potential climate
hazard {with hazards projected to happen sooner to be prioritized higher); 2) risk based
on the certainty of climate projections; and 3) the impact severity of a particular hazard.
Caonsultant shall summarize the hazard and asset information inte clear, outcome-
oriented problem statements that shall communicate the critical vulnerabilities identified
in the CVA. This shall include:

+ Time horizons defined for each climate stressor; and
¢ Highiighting areas that are particularly vulnerable, or are, or will be subject to
repetitive loss.

Consultant shall provide one (1) ArcGIS Geodatabase (including wildfire-specific climate
risks) associated with post-fire erosion, debris flows, and fire perimeters; and Hazard
Profile Sheets (summarizing impacts to assets organized by class type; summaries
shall focus on exposure, adaptive capacity, impact of each asset).

Step 7: Prepare Draft CVA Report

Once the CVA steps are completed, Consultant shall incorporate the findings into the
Draft CVA Report. Consultant shall begin with the preparation of an annotated outline
that describes the key components of the CVA. Follewing review of the annotated
outline by County staff, Consuitant shall host an in-person meeting at County offices in
either Placerville or South Lake Tahoe to discuss the content, format, overall tone,
language used to communicate the results, desired look and feel, and other document
design decision, with particular consideration of public concems. The CVA shall include
graphics with figures and phetegraphs intended to convey key data and findings. Tables
shall be used to concisely summarize extensive data sets and detailed statistical data.
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Following approval of the annotated cutline, Consultant shall develop the Administrative
Draft, Public Review Draft, Adoption Draft, and Final CVA Report. Consultant
anticipates County staff will review and provide one (1) consolidated set of comments
on the Administrative Draft. Consultant shall incorporate comments received on the
Administrative Draft and develop a Public Review Draft.

Prior to the release of the Public Review Draft, Consultant shall work with County staff
tc develop a Project webpage that shall host the Public Review Draft and associated
appendices in a web-friendly format, and the Executive Summary that communicates
the key findings of the CVA to a broad and diverse audience,

In addition to hosting documents and data, the Project webpage shall provide a link to
an e-mail address where agencies and interested members of the public can submit
comments (e.d., Microsoft Comment Form). Consulfant shall receive and catalog these
comments in a matrix-format that shall be used to provide and track responses.
Following release of the Public Review Draft, Consultant shall review all public
comments and coordinate with County staff to provide comment responses and
incorporate revisions into the Adoption Draft, as necessary. Consultant shall then
prepare a Final Draft of the CVA Report for adoption by the Commission and Board
(outlined in Task 12). Consuitant shall incorporate the final comments received by the
Commission and the Board, as appropriate.

Consultant shall provide one (1) set of Draft and Final CVA Maps {focused on drought,
debris flow, flooding, wildfire risks); one (1) ArcGIS Geodatabase (including spatial and
metadata files used for CVA), One (1) Critical Assets Inventory {list of critical assets
organized by class type); One (1} Administrative Draft CVA Report (in MS Word and
PDF format); cne (1) response to one (1) consclidated set of County comments on the
Draft CVA; one (1) Public Review Draft CVA Report {(in MS Word and PDF format); one
{1} Adoption Draft CVA Report {in MS Word and PDF format); and one (1) Final CVA
Report (in MS Word and PDF format).

Deliverables:

s One (1) Data Collection Guide {document list)

= One (1) ArcGIS Geodatabase (including spatial and metadata files used for CVA)

* One (1) GIS Data Request List

» One {1) Memorandum summarizing existing climate studies and vulnerability
assessment in Region

+ One (1) ArcGIS Geodatabase (including wildfire-specific climate risks associated
with post-fire erosion, debris flows, and fire perimeters)

* One (1) Set of Draft and Final CVA Maps (focused on drought, debris flow,
flooding, wildfire risks)
One (1) Critical Assets Inventory (list of critical assets organized by class type)

* One (1) PowerPoint presentation for use during stakeholder workshops and
public meetings

* Hazard Profile Sheets (summarizing impacts to assets organized by class type;
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summaries shall focus on exposure, adaptive capacity, impact of each asset)

« Two (2) Stakeholder Workshops (includes meeting agendas, presentation,
minutes and Project Manager and Associate Planner shall attend both
workshops})

» Webpage documents as needed

One (1) Administrative Draft CVA Report (in MS Word and PDF format)

One (1) Response to one consolidated set of County comments on the Draft

CVA

One (1) Public Review Draft CVA Report (in MS Word and PDF format)

One (1) Adoption Draft CVA Report {in MS Word and PDF format)

One (1) Final CVA Report (in MS Word and PDF format)

Meeting Agenda and handouts for SEAC meeting

* @

Task 5: Public Participation

During the development of the SEAC, Consultant shall concurrently develop a
Community Engagement Plan (CEP), which shall establish how County will involve
stakeholders and encourage public involvement. This task shall include identifying key
stakeholders and formally inviting these stakeholders to participate during the two (2)
stakeholder workshops during the development of the CVA (Task 4) or to serve on the
SEAC (SubTask 2.4). The CEP shall identify chailenges and approaches to
engagement challenges, and utiize a range of communication tools to engage
stakeholders and the public, including publicizing activities throughout the process on
County's Project webpage, circulating regular press releases to local media outlets
(e.g.. newspapers, social media), and hosting a series of public workshops.

Consultant shall work with key outreach coordinators at County and how best to
encourage public involvement. The CEP shall ensure public workshops include the
preparation of all presentations, handouts, and media postings on the Project webpage
and comply with applicable state law (e.g., CEQA public review). Consuitant shall utilize
best practices in pubiicizing, encouraging attendance, and facilitating effective public
meetings to solicit community input during the process. Consultant shali discuss and
use innovative methods of obtaining community input through online polling, map
applications, and designing engaging workshops (e.g., EngagementHQ, etc.).

The CEP shall also highlight outreach that can be conducted for this project that may
dovetail with other planning efforts in County. Consultant's Project Manager has
presented and facilitated numerous public workshops over the past decade and shall be
available to provide presentations and facilitate conversations and account for sensitive
pubiic perceptions and considerations based upon Consultant's experience with climate
change hazards mitigation. The CEP shall provide recommendations for meeting
formats, outreach tools (e.g., flyers, print advertising, online surveys, pop-up events,
etc.), and creating a master calendar to coordinate social media posts (e.g., Facebook,
Twitter, NexiDoor postings). Consultant shall also ensure the CEP identifies known
vulnerable communities in the unincorporated areas using publicly available tools (e.g.,
CalEnviroScreen, California Healthy Places index, Agency for Toxic Substances and
Disease Registry [ASTDR] Social Vulnerability Index, and Department of Water
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Resources [DWR] DlsadvaxI Communities [DAC] Mapping Tool) and Cansultant
shall identify a key stakeholdelieg., Siema Busmess C&uncﬂ) to review this component
of the plan to ensure targete hrlreach reaches identified disadvantaged communities
in County. ; "y "

: il 1 N

Consultant shall provide one;(f) Draft and one (1} Final E‘EF’.
i

Subtask 5.1: VulneraBility Aslessment Workshops

In coordination with Counly siaf, Consultant shall arrange three (3) separate public
workshops in different geographical areas of County to present the Draft CVA Report
and key findings to local residents and stakeholders. Consultant anticipates these
workshops would be held in Placenille, El Dorado Hills, and South Lake Tahoe. County
will work with Consultant and make appropriate staff available to join Consultant for
meetings and arrange venue reservation and publicity of the event. As part of this
subtask, Consultant shall prepare a presentation on the findings of the CVA for
discussion with community members during the workshops. All efforts shalt be made to
achieve a level of comfort for paticipants such as providing informational handouts,
name tags, and sign-in sheets. Consutant understands that County staff will be
responsible for coutreach and logistics refated to the workshops, staffing the events
{including providing Counly staff to facilitate small groups, as needed), and support
services. Consultant’s Project Manager shall atiend the three (3) public workshops
needed to present the CVAfindings and shall be supported by Deputy Project Manager
for the workshops.

Subtask 5.2: Public Meetings

After the Public Review Draft Safely Element Update has been prepared, Consultant
and County staff will arrange three (3) additional public meetings for Consultant and
County team to engage with local residents and stakeholders and present the proposed
Public Review Draft Safety Element Update and other related information. Similar to
Subtask 5.1, Consultant shall support each meeting by preparing the format, agenda,
media releases, presentation materals, sign-in sheets, and handouts. Consultant shal
also document comments received and incorporate the feedback into the Draft Safety
Element Update as necessay. Project Manager shall attend the three (3) public
workshops 1o present the poposed Draft Safety Element Update and shall be
supported by Deputy Project Manager at each workshop.

Deliverables:
+ One (1) Draft and Final CEP
* Three {3) Public Workshops (to present the Draft CVA Report)
» Three (3} Public Worksheps {to present the Draft Safety Element Update)
+ Presentations, handous, and media postings for County's Project webpage,
agenda, and meeting miaves {includes attendance by both Project Manager and
Deputy Project Managerat all six 6] workshops).

Task 6: Board of Supervisors and Planning Commission Engagement
Consultant’s Project Manager shall attend and prepare PowerPoint presentations upon

request for one (1) Commission meeing and one (1) Board meeting to provide an
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4
update on the planning process and ke)éi}findings from developing resiliency goals for
the Draft CVA Report and new and revised goals and policies for the Safety Element
Update. As part of this task, Consultant sl{'@ll also document the Commissicn and Board

engagement activities, as necessary. b

I
Deliverables: “
« Attendance by Consultant's Projeaﬁ't Manager at one (1} Commission meeting
during development of the Draft CVA Report and Draft Safety Element Update
= Aftendance by Consultant’s Project Manager at one (1) Board Meeting during
development of the Draft CVA Report and Draft Safety Element Update
+ Meeting materials including presentations, handouts, and media releases as
necessary

Task 7: Administrative Draft Safety Element Update

The Safety Element Update shall include an evaluation of short and long-term risk of
death, injuries, property damage, and economic and social dislocation resulting from
fires, floods, droughts, earthquakes, landslides, climate change, and other hazards. The
Safety Element shall also address all items within SB 379, Land Use: General Plan:
Safety Element (Jackson, 2015}, which also includes the CVA (Task 4.0}, measures to
address climate vulnerabilittes, and comprehensive hazard mitigation and emergency
response strategies. Consultant shall incorporate hazard mitigation actions/projects
from County's LHMP into the Safety Element Update, Consultant shall ensure the
Safety Element also complies with all applicable state laws, including the procedural
and statutory requirements and OPR, CAL FIRE, and Cal OES guidance listed in
Subtask 7.1. Consultant shall also review all emergency management related goals,
policies, and impiementation plans.

Consultant shall provide cne {1) memorandum documenting the consulted plans, public
participation process, and feedback and input provided by the Commission and Board
on the Draft Safety Element Update.

Subtask 7.1: Mandatory Components
Consultant shall ensure the Safety Element Update complies with the following
regulatory requirements and best practice guidance:

« Identification of hazards and hazard abatement provisions to guide focal
decisions related to zoning, subdivisions, and entitlement parmits;

« Identification of priority hazards shall include: geologic and seismic; flood;
wildland and urban fires; water supply; energy generation and distribution; and
evacuation routes and shelter locations related to identified fire and geoclogic
hazards including their capacity, safety, and viability under multiple emergency
scenarios;

« Review data of historical hazard occurrences based on both federal and state
disaster dectaration and an evaluation of existing and planned development
within those hazard areas including: structures, roads, utilities, and essential
public facilities;
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o Address all SB 379 requirements, Land Use: General Plan: Safety Element
(Jackson, 2015), which includes a climate vulnerability assessment (Task 4.0),
measures to address these vulnerabilities, and comprehensive hazard mitigation
and emergency response strategies. (Government Code § 65302(g)(4));

e Include general hazard and risk reduction strategies complementary with those of
the LHMP. Ideally, the LHMP shall be incorporated into the Safety Element as
outlined in accordance with provision of AB 2140, General Plans: Safety Element
(Hancock, 2006) {(Government Code § 65302.6) utilizing the regulatory crosswalk
summarized in Subtask 3.4;

¢ ldentification of assets in SRAs and Very High FHSZs according to recent
statutory amendments and pursuant to Government Code § 65302 (g){3) and
65302.5;

« Identification of flood hazards pursuant to Government Code § 65302 (d)(1) and
(@)(1);

¢ Identification of Disadvantaged Communities pursuant to Government Code §
65302.10;

« ldentification of Evacuation Routes pursuant to Govemment Code § 65302(g)(5);

» Discussion on whether focal ordinances mest or exceed Title 14 SRA Fire Safe
Regulations, pursuant to 14 CCR 1270.01 and 1270.03;

+ In coordination with County staff, develop a set of comprehensive goals, policies,
and objectives based on the information identified in this effort for the protection
of the community from the unreasonable risks associated with the identified
hazards;

¢ In coordination with County staff and based on input from key stakeholders,
identify draft adaptation and resilience goals, policies, and objectives based on
the draft CVA. A set of feasible implementation measures designed to carry out
the goals, policies, and objectives presented shall also be developed;

¢ The Safety Element shall include other locally relevant safety issues, such as
airport land use, air quality emergency response, hazardous materials spills, and
crime reduction. However, Consultant assumes that air quality and noise
elements do not need to be updated under this scope of work; and

« Additional topics shall be included during the plan review process.

As previously noted, Consultant shall address in the Safety Element Update all relevant
topics identified in the Regulatory Crosswalk, including those not explicitly required
under State faw, but which shall improve the safety, well-being, and resiliency of
County. As part of this task, Consultant shall also review the remainder of the El Dorado
County General Plan to ensure intemal consistency, as required under the California
Government Code. Consultant shall document this process in a memorandum noting
the consulted plans, public participation process, and feedback and input provided by
the Commission and Board. Consultant shall provide County with a consistency
analysis of additional recommendations to other General Plan elements as part of the
Safety Element Update.

Consultant shali provide One (1) reproducible hard copy of the Administrative Draft
Safety Element Update and one {1) electronic copy of the Administrative Draft Safety

Wood Environment & Page 18 of 22 #5185
Infrastructure Solutions, Inc. Exhibit A

22-2250 C 32 of 39

23-1426 C 32 of 54




Element Update (MS Word and PDF formats).

Deliverables: i
¢« Ope (1) memorandum documenting the consulted plans{ public participation
process, and feedback and input provided by the Commission and Board on the
Draft Safety Element Update
» One (1) reproducible hard copy of the Administrative Draft Safety Element
Update
» One (1) electronic copy of the Administrative Draft Safety EI%rnent Update (MS

Word and PDF formats)

Task 8.0: Hazard and Infrastructure Mapping %i
Consultant shall update County hazard and infrastructure maps to supplement the
Safety Element Update content. This task shall be completed concurrently with Tasks 4
and 7. Consultant shali research and prepare GIS-based maps of natural and cultural
resources, as well as buildings, property, and infrastructure (e.g., roads, bridges, dams,
utility facilities) subject to hazards. Consultant shall complete mapping efforts based on
the inventory of types of buildings, infrastructure, and critical faciiities that may be
vulnerable to each hazard. Typically, this mapping exercise includes the following
assets:

« Inventory of County facilities by asset type (e.g., County buildings, infrastructure);
Repetitive losses to facilities, if any;
Critical facilities at risk;
Natural and cultural resources at risk;
Growth and development area at risk; and
An estimate of losses per hazard, where feasible.

Subtask 8.1: Hazard Profile Maps

After the SEAC and County staff review and finalize the critical asset inventory,
Consultant shall prepare maps based on public and readily available GIS data of
resources compared to hazards (e.g., regional fault zones, liquefaction zones, soils with
high shrink-swell potential, flocd hazard areas, hazardous waste sitestoutes, fire
hazard areas). Based on a review of the hazards profiled in the LHMP and the statutory
requirements noted in Task 4 for the CVA, Cansultant anticipates thelr team shall need
to produce up to twelve (12) hazard profile maps for County based upon exsting state,
County or other agency/ private non-profit group GIS data. Maps shall include, but not
be limited to: avalanches, dam failure, drought, extreme heat, earthquakes (e.g.,
geologic/seismic, ground shaking, fault zones, liquefaction zones, soils with high shrink-
swell potential), flood hazards (e.g., 100/500-year flodds) hazardous material
facilities/releases, landslides/debris flow, and wildfire. ’

Current Wildfire Risk Maps

Subconsultant SIG shall support the production of current wildfire risk maps covering all
of El Dorade County using up to four (4) data sources. These include, but are not limited
to:
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o CAL FIRE FHSZ Maps ({https:/fosfm fire.ca.govidivisionsiwildfire-planning-
engineering/wildland-hazards-building-codesffire-hazard-severity-zones-maps/);

e California Public Uiilities Commission Statewide Fire Threat Maps
(hitps:/fia.cpuc.ca.govifiremap/), and

e Existing fire risk maps within the El Dorado County Community Wildfire
Protection Plan

Subconsultant SIG created both the California Public Utilities Commission {CPUC) Fire
Threat Map and El Dorado County Community Wildlife Protection Plan (CWPP) Maps.
Subconsultant SIG shall also generate an additional current condition assessment from
the Interagency Fuel Treatment Decision Support System (IFTDSS)
{(https:/iftdss firenet.gov!), which is updated with the current LANDFIRE fuels data
(https:/fwww.landfire.gov/). This additional assessment shall cover an extreme fire
weather scenario {i.e., 97th percentile weather scenario). Subconsultant SIG shall utilize
these datasets to help inform fire hazard across County's jurisdictional planning
boundary. For this analysis, subconsultant SIG shali utilize the latest release of
LANDFIRE as integrated into the IFTDSS System. Consultant shall receive the
background information and GIS data needed from County to utilize the model. For the
current wildfire risk mapping effort, subconsultant SIG shall produce up to six (6)
additional wildfire-specific hazard profile maps.

Future Wildfire Risk Maps

Subconsultant SIG shall support Consultant in assessing future wildfire probability by
using California Annual Fire Probability (Mann et. al. 2016) data provided by CAL FIRE
(https:/ffrap.fire.ca.gov/frap-projects/fire-probability-and-carbon-accounting/). This data
provides the annual probability of fire occurrence, derived from Mann et al. (2016)
projections for 2026-2050. Source data represents projected mean fire return intervals
(MFRI), derived under A2 emissions scenario in both Geophysical Fiuid Dynamic
Laboratory (GFDL) and Peoples Climate Movement {PCM) climate models.

In addition, future projections for potential area burned within County up to the year
2099 shall be assessed using data provided by Westerling (2018). The existing online
tool hosted by Cal-Adapt (hitps:/fcal-adapt.org/tools/wildfire/) shall be used to describe
estimated changes in average area burned by wildfires for varicus user selected climate
change and population growth scenarios. For future wildfire risk mapping, subconsultant
shall produce up to six (6} additional wildfire-specific hazard profile maps.

Subtask 8.2: Prepare Critical Infrastructure Maps

Consultant shall also produce maps illustrating critical infrastructure compared to
hazards, including but not limited to: transportation systems (e.g., roads, airports,
heliports, highways, bridges, tunnels, railways, waterways), utility systems (e.g., potable
water, wastewater, electric power generation and transmission, communication
systems), and hazardous materials facilities. Similar to Subtask 8.1, Consultant
anticipates their team shall produce up to twelve (12) critical infrastructure maps
intersected with the hazard mapping data. These maps shall be developed using public
and readily available federal, state, and local data sources.
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Consultant shall provide one (1) ArcGIS map package containing all layers, maps,
metadata, and analysis projected in Zone 2 of the California State Plane Coordinate
System (includes up to twenty [20] hazard profiles and infrastructure maps); and one (1}
ArcGIS map package of current and future wildfire risk map layers and metadata, and
analysis and methodology projected in Zone 2 of the California State Plane Coordinate
System (includes up to six [6] wildfire hazard profile and infrastructure maps).

Subtask 8.3: Prepare Other Supporting Safety Element Maps

Consultant shall also prepare maps of locations of federal, state, and County essential
facilities including but not limited to: emergency operation centers, evacuation shelters,
hospitais and other medical facilities, police stations, fire stations, County-owned
facilities, and other lifeline facilities. All map products shall follow an approved County
layout template.

Deliverables:

e One (1) ArcGIS map package containing all [ayers, maps, metadata, and
analysis projected in Zone 2 of the California State Plane Coordinate System
(includes up to twenty [20] hazard profiles and infrastructure maps)

« One (1) ArcGIS map package of current and future wildfire risk map tayers and
metadata, and analysis and methodology projected in Zone 2 of the California
State Plane Coordinate System (includes up to six [6] wildfire hazard profile and
infrastructure maps)

Task 9.0 Public Review Draft Safety Element Update

Consultant shall submit a Public Review Draft or “Screencheck” Draft Safety Element
Update to the SEAC and County staff for review. County staff will provide a
comprehensive review of the draft to Consultant for discussion and inclusion of updates
as necessary. Af the same time, Consultant shall work with County to begin the process
of review by CAL FIRE and the California Board of Forestry and Fire Protection to
ensure SB 1241 compliance, and with the California Geological Survey of the
Department of Conservation. This review period shall be initiated approximately three
{3} months prior to final adoption of the Safety Element.

Subtask 9.1: Public Review Draft Safety Element Update

Following County staff review, Consultant shall update and circuiate the Public Review
Draft Safety Element Update for distribution to the general public, stakeholders,
interested parties, Commission, and Board. Consultant has incorporated time to
facilitate additional review by CAL FIRE and the California Board of Forestry and Fire
Protection as part of this task.

Consultant shall submit the Public Review Draft Safety Element to CAL FIRE, the
California Board of Forestry and Fire Protection, and the California Geological Survey of
the Department of Conservation. Consuitant shall also submit CAL FIRE's General Plan
Safety Element Assessment Tool. After receiving comments, Consultant's Project
Manager shall work closely with County staff and CAL FIRE to address any concerns
and issues summarized in the review and develop final language needed to ensure
approval from CAL FIRE and the Califomia Board of Forestry and Fire Protection. After
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the Draft Safety Element Update is reviewed by CAL FIRE and the California Board of
Forestry and Fire Protection, the Draft Safety Element Update shall be considered
ready for local adoption.

Consultant shall provide one (1) electronic copy of Public Review Draft Safety Element
Update (MS Word and PDF format) and one (1) reproducible hard copy of Public
Review Draft Safety Element Update (MS Word and PDF format)

Deliverables:
= One (1) electronic copy of Public Review Draft Safety Element Update {MS Word
and PDF format)
= One (1) reproducible hard copy of Public Review Draft Safety Element Update
(MS Word and PDF format)

Task 10: CEQA Documentation

Consultant shall prepare the appropriate level of environmental documents pursuant fo
CEQA and will assist County staff with proper noficing and responses to public and
agency comments. It is anticipated that an Addendum to the 2004 General Plan EIR
pursuant to CEQA Guidelines § 15164 which allows County to tier from the existing
General Plan Program EIR shail serve as the appropriate CEQA documentation.
However, that determination shail be made by the consultant during the CEQA review of
this project. Consultant shall support the Addendum or other CEQA document with
substantial evidence on the record, in addition to the same substantial evidence that
was provided in the original General Plan Program EIR.

Subtask 10.1: EiR Addendum

Consultant shail prepare an Administrative Draft EIR Addendum following a format
provided by County staff. Consultant shall follow the findings in CEQA §15162.
Consultant shall review all impacts identified in the General Plan EIR in the context of
the proposed changes outlined in the Draft Safety Element Update. Consultant shall
provide one (1) Administrative Draft EIR Addendum to County staff for review.
Consultant shall participate in one (1) teleconference with County staif to review County
comments on the Administrative Draft EIR Addendum. A Final EIR Addendum shall be
used to support the CEQA determination during the hearing by the Board.

Subtask 10.2: CEQA Noticing

Consultant shall assist County staff with proper CEQA noticing, including the Notice of
Completion (NOC) for the Draft EIR Addendum. Consultant shall also provide
responses to public and agency comments on the EIR Addendum and supporting
environmental documentation,  necessary. County will be responsible for County
Recorder-Clerk’s filing and handling fees, if needed.

Deliverables:
s One (1) Administrative Draft EIR Addendum
¢ One (1) Notice of Campletion
s Supporting Environmental Documentation
» One (1) response document to public and agency comments, if necessary
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s One (1) Final EIR Addendum

Task 11: Finalize Safety Element

After the close of the public review comment period, Consultant shall prepare the Final
Safety Element Update that incorporates and addresses comments from the public,
responsible agencies, County staff, Commission, and the Board. County staff will
provide Consultant with one (1) consolidated set of public comments received on the
Public Review Draft Safety Element Update. Consuitant shall review these comments
and make appropriate revisions, as needed.

Subtask 11.1: Finalize and Format Adopted Safety Element

Upon adoption of the Final Safety Element Update by the Board, Consuitant shall
prepare a final adopted version with the date of adoption included on the front cover and
throughout the document to distinguish it as the official document from other versions of
the Draft Safety Element and other amended General Plan Elements and provide
twenty (20) spiral-bound hard copies of the Adopted Safety Element, one (1) electronic
copy of the Adopted Safety Element {in MS Word and PDF format), one (1) Draft EIR
Addendum, and one (1) Final EIR Addendum.

Deliverables:
» Twenty (20) spiral-bound hard copies of the Adopted Safety Element
« One (1) electronic copy of the Adopted Safety Element (in MS Word and PDF
format)
One (1) Draft EIR Addendum
One (1) Final EIR Addendum

Task 12: Local Plan Adoption

Coensultant shall assist County staff in drafting the resolution for adoption by the Board
for the Safety Element Update. Consultant’s Project Manager shall atlend, present, and
participate in the Commissicn and Board hearings as required by County. Consultant's
Project Manager shall be available to answer any questions regarding the EIR
Addendum and environmenta! analysis. Consuitant shall also prepare public meeting
presentation materials, memos, letters, and other documents as required by County
staff. The final documents for adoption shall be uploaded by County staff into County's
Legistar system prior to the Commission and Board public hearings.

Deliverables:

Draft Resolution for adoption by Board of Supervisors (support to County staff)
Presentation and supporting materials by Consultant’s Project Manager at one
{1) Planning Commission hearing

+ Presentation and supporting materials by Consultant's Project Manager at one
(1) Board of Supervisors hearing
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Wood Envirocnment & Infrastructure Solutions, Inc.

Exhibit B
Rate Schedule

Classification Rate
Senior CEQA Program Manager $200.00
Senior Hazard Mitigation Associate $190.00
Senior Planning Manager $170.00
Associate Planner $150.00
Senior Emergency Management Specialist $140.00
Project Manager $130.00
Deputy Project Manager $125.00
Natural Resource Specialist $120.00
GIS Specialist $100.00
Environmental Planner $90.00
Hazard Mitigation Planner $90.00
Graphics Specialist $90.00
Word Processing $75.00
Subcontracts/Procurement $75.00
Administrative $75.00

Reimbursement for mileage expenses for Consultant shall not exceed the rates to be
paid to County employees under the current Board of Supervisors Travel Policy at the
time the mileage expenses are incurred. There shall be no markups allowed on mileage
rates for Consultant. Notwithstanding any other provision of this Agreement to the
contrary, payments to Consultant for trave! expenses claimed for reimbursement shall
not exceed the lesser of the rates to be paid to County employees under the current
Board of Supervisors Travel Policy in effect at the time the expenses are incurred. Air
travel and hotel stays require advance written approval by County's Contract
Administrator. If the rates invoiced are in excess of these authorized rates, Consultant is
responsible for the cost difference and any overpayments shall be reimbursed to County
upon demand.
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Wood Environment & Infrastructure Solutions, Inc.
Exhibit C

Cost Estimate

Safety Element

10,140.00
13,370.00
11,400.00

Task 1 Project Management $

Task 2 Project Initiation $

Task 3 Plan Review $

Task 4 Climate Vulnerability Assessment $ 55,340.00
Task 5 Public Participation $ 25,730.00
Task 6 Commission and Board Engagement 3 5,060.00
Task 7 Draft Safety Element $ 11,590.00
Task 8 Hazards and Infrastructure Mapping $ 19,580.00
Task 9 Administrative & Public Review Draft Safety Element $ 11,800.00
Task 10 CEQA Documentation $ 5,210.00
Task 11 Finalize Safety Element $ 7,000.00
Task 12 Local Plan Adoption $ 5,010.00

Labor Totai $ 181,230.00
Other Direct Costs and Mileage/Travel Expenses $ 11,112.00

Totai Prime Costs  $ 192,342.00

Subconsultants:
Spatial Informatics Group, LLC (SIG) $ 21,280.00
Deirdre Stites 3 1,520.00

Subconsultants Total $ 22,800.00

Total Proposed Budget Cost Estimate$ 215,142.00

All expenses and their distribution among Tasks are estimates only. This Exhibit
represents the composition of the total not-to-exceed budget for this Agreement, In the
performance of the scope of services to be provided in accordance with this budget,
Consultant may request to reallocate the expenses listed herein among the various
Scope of Work Tasks, subconsultants, Other Direct Costs and Mileage/Travel Expenses
identified herein, subject to County's Contract Administrator's prior written approval. In
no event shall the total not-to-exceed amount of the Agreement, be exceeded.
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WSP USA Environment & Infrastructure Inc,
FIRST AMENDMENT TO AGREEMENT FOR SERVICES #5185

THIS FIRST AMENDMENT to that Agreement for Services #5185 made and entered into
by and between the County of El Dorado, a political subdivision of the State of California
{hereinafier referred fo as "County”), and Wood Environment & Infrastructure Solutions,
Inc., a Nevada corporation duly qualified to conduct business in the State of California,
whose principal place of business is 1075 Big Shanty Road, Suite 100, Kennesaw,
Georgia 30144 ard whose local office is 1000 Enterprise Way, Suite 190, Roseville,
California 95678 (hereinafter referred to as "Consultant®);

RECITALS

WHEREAS, Wood Environment & Infrastructure Solutions, Inc. has been engaged by
County to provide assistance with updating County’s General Plan Safety Element
pursuant 1o Agreement for Services #5185, dated March 16, 2021, incorporated herein
and made by reference a part hereof (hereinafler referred to as “Agreement”);

WHEREAS, On June 1, 2022, WSP Global Inc. entered into a purchase agreement to
acquire the entirety of the Wood Environment & Infrastructure Solutions, Inc. business

from John Wood Group plc;

WHEREAS, On September 21, 2022, as a result of the WSP purchase, Wood
Environment & Infrastructure Solutions, Inc. name was changed to WSP USA
Environment & Infrastructure Inc., as evidenced by the Certificate of Name Change
that is attached hereto as Exhibit D and incorporated herein;

WHEREAS, ARTICLE X, Assignment and Delegation, of the Agreement prohibits
Wood Environment & Infrastructure Solutions, Inc. from subcontracting, delegating, or
assigning services to be provided, in whole orin part, to any other person or entity without
prior written consent of County;

WHEREAS, Wood Environment & infrastructure Solutions, Inc. executed an assignment
agreement granting, assigning, transferring, conveying, delivering, delegating, and
setting over unto WSP USA Environment & Infrastructure Inc. all of Wood Environment &
Infrastructure Solutions, Inc.’s rights, title, interest, duties, obligations, and liabilities in, to,
and under this Agreement. Wood Environment & infrastructure Solutions, Inc's
assignment agreement is incorporated herein as Exhibit E, marked “Assignment,
Assurmption, and Consent Agreement,” effective as of the last signatory date contained
on Exhibit E;

WHEREAS, Wood Envimnment & Infrastructure Solutions, Inc. has requested that

County consent to the assignment and assemption and io accept work under the
Agreement from WSP LSA Environment & Infrastructurs Inc.;
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WHEREAS, WSP USA Environment & infrastructure Inc., acknowledges and agrees that
alf existing indemnity obligations shall remain in full force and effect for the duration of
this Agreement, and as thereafter required by the Agreement and this Amendment;

WHEREAS, WSP USA Environment & Infrastructure Inc. shall assume all Woaod
Environment & Infrastructure Soiutions, Inc.’s rights, obligations, and liabilities under the
Agreement, including all outstanding rights, obligations, and fiabllities:

WHEREAS, County consents fo this First Amendment to Agreement for Services #5185
on condition that WSP USA Environment & Infrastructure inc. assumes and fulfills all the
tenms and conditions of this First Amendment, and the Agreement;

WHEREAS, the parties hereto desire to amend the Agreement to update the notice
recipients, amending ARTICLE XV, Notice to Farties:

WHEREAS, the partles hereto desire to fully-replace specific Articles and add new
Articles to include updated contract provisions, adding Exhibit F, California Levine Act

Statement;

NOW, THEREFORE, in consideration of the foregoing and the mutual promises and
covenants hereinafter contained, County, Wood Environment & Infrastructure Soiutions,
Inc., and WSP USA Environment & Infrastructure jnc. mutually agree to amend the terms
of the Agreement in this First Amendment fo Agreement for Services #5185 on the

following terms and conditions:

L All references to Wood Environment & Infrastructure Solutions, Inc., throughaout
the Agreement shall read WSP USA Environment & Infrastructure Inc.

i ARTICLE XV, Notice to Parties, of the Agreement is amended in its entirety
to read as follows:

ARTICLE Xv

Notice to Parties: Ail notices to be given by the paries hereto shall be in
writing and served by depaositing same In the United States Post Office, postage
prepaid and retum receipt requested. Notices to County shall be in duplicate

and addressed as follows:

To County: With a copy to:
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County of El Dorado County of El Dorado

Planning and Building Department Chief Administrative Office
2850 Fairtane Court 330 Fair Lane
Placerville, Californla 95667 Placerville, California 95667
Atin.: Rob Peters Attn.: Michele Weimer
Deputy Director of Planning Procurement and Contracts
Manager

or to such other lacation as County directs.
Notices to Consultant shall be addressed as follows:

WSP USA Environment & Infrastructure Inc.
1075 Big Shanty Road, Suite 100
Kennesaw, Georgia 30144

Afin.: Lytle C. Troutt Jr., Chief Executive Officer
or to such other location as Consultant directs.

. The following Articles of the Agreemeant are fully-replaced in their
entirety to read as follows:

ARTICLE Viil
Consultant to County: it is understood that the services provided under this

Agreement shall be prepared in and with cooperation from County and iis staff.
It is further understood that this Agreement does not create an exclusive
refationship between County and Consultant, and Consultant may perform
similar work or services for others. However, Consuitant shall not enter into
any agreement with any other party, or provide any information in any manner
to any other party, that would conflict with Consuftant's responsibilities or
hinder Consultant’s performance of services hereunder, unless County’s
Contract Administrator, in writing, autharizes that agreement or sharing of
information.

ARTICLE XI

Independent Contractor: The parlies intend that an independent contractor
relationship will be created by this confract. Consuftant is, and shall be at all
times, deemed independent and shall be wholly responsible for the manner in
which it performs services required by the terms of this Agreement.
Consultant exclusively assumes responsibility for acts of its employees,
agents, affiliates, and subcontractors, if any are authorized herein, as they
relate to the services or work to be performed under this Agreement during the
course and scope of their employment by Consultant. Those persons will be
enfirely and exclusively under the direction, supervision, and control of
Consultant.
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County may designate the tasks to be performed and the resufts to be
accomplished under this Agreement, provide Information concerning the work
or services, approve or disapprove the final work product andfor services
provided, and set deadlines for the completion of the work or services, but
County will not control or direct the manner, means, methods, or sequence in
which Consultant performs the work or services for accomplishing the results.
Consuitant understands and agrees that Consultant lacks the authority to bind
County or incur any obligations on behalf of County.

Consultant, including any subcontractor or employees of Consultant, shall not
receive, nor be eligible for, any benefits County provides for its employees,
Including, but not limited to, vacation pay, paid holidays, iife insurance, health
insurance, social security, disability insurance, pension, or 457 plans.
Consultant shall not receive, nor be eligible for, workers' compensation,
including medical and indemnity payments. County is not responsible for
withholding, and shall not withhold, Federal Income Contribution Act amounts
or taxes of any kind from any payments which it owes Consultant. Consultant
shall not be subject to the work schedules or vacation periods that apply to

Caunty employses.

Consuitant shail be solely responsible for paying its employees, and for
withholding Federal Income Contribution Act amounts and other taxes,
workers' compensation, unempioyment compensation, medical insurance, [ife
insurance, or any other benefit that Consultant provides for its employees.

Consultant acknowledges that It has no authority fo bind the County or incur
any obfigations on behaif of the County with regard to any matter, and shall
not make any agreements or representations on the County’s behalf,

ARTCICLE XIV
Default, Termination, and Cancellation:

A. Termination by Default: If either party becomes aware of an event of
default, that party shall give written notice of said default to the party in

default that shall state the following:

1. The alleged default and the applicable Agreement provision.

2. That the party in defauft has ten (10) days upon receiving the notice
to curs the default (Time to Cure).

#5185
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If the parly in default does not cure the default within the ten (10) days
of the Time fo Cure, then such party shall be in default and the party
giving notice may terminate the Agreement by issuing a Notice of
Termination. The parly giving notice may extend the Time to Cure at
their discretion. Any extension of Time to Cure must be in writing,
prepared by the party in default for signature by the parly giving notice,
and must specify the reason(s) for the extension and the date in which
the extension of Time to Cure expires.

If County terminates this Agreement, in whole or In part, for defauit:

1. County reserves the right fo procure the goods or services, or both,
similar to those terminated, from other sources and Consultant shalf
be liable to County for any excess costs for those goods or services.
County may deduct from any payment due, or that may thereafier
become due to Consultant, the excess costs to procure from an
alternate source.

2. County shall pay Consuitant the sum due to Consultant under this
Agreement prior to termination, uniess the cast of completion to
County exceeds the funds remaining in the Agreement. In which
case the overage shall be deducted from any sum due Consuitant
under this Agreement and the balance, if any, shall be paid to
Consultant upon demand.

3. County may require Consultant to transfer title and deliver to County
any completed work under the Agreement.

The following shall be events of default under this Agreement

1. Failure by either parly to perform in a timely and satisfactory manner
any or all of its obligations under this Agreement,

2. A representation or warranty made by Consultant in this Agreement
proves fo have been false or misleading in any respect.

3. Consultant fails fo observe and perform any covenant, condition or
agreement on its part to be cbserved or performed under this
Agreement, unless County agraes, In writing, to an extenslon of the
time to perform before that time period expires,

4. Aviolation of ARTICLE XX1, Conflict of Interest.
B. Bankmupicy: County may terminate this Agreement immediately in the

case of bankruptcy, voluniary or involuntary, or inscivency of
Consultant.
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C. Ceasing Performance: County may terminate this Agreement
immediately in the event Consultant ceases to operate as a business or
otherwise becomes unable to substantlally perform any term or

condition of this Agreement.

D. Termination or Cancellation without Cause: County may terminate this
Agreement, in whole or in part, for convenience upon thirty (30) calendar
days’ writfen Notice of Termination. If such termination is effected,
County will pay for satisfactory services rendered before the effective
date of termination, as set forth in the Notice of Termination provided to
Consultant, and for any other services that County agrees, in writirtg, to
be necessary for contract resolution. In no event, hawever, shall County
be obligatad to pay more than the total amount of the Agreement. Upon
receipt of a Notice of Termination, Consuttant shail promptly diseontinue
ali services affected, as of the effective date of termination set forth in
such Notice of Termination, unless the Notice directs otherwise.

ARTICLE XVII
Indemnity: To the fullest extent permitied by law, Consultant shall defend al

its own expense, indemnify, and hold the County harmless, its officers,
employees, agents, and velunteers, against and from any and all liability,
claims, suits, losses, damages, or expenses of every name, kind and
description, including atfomey’s fees and costs incurred, brought for, or on
account of, injuries 10 or desth of any person, incliding but not limited to
workers, County employees, and the public, or damage to property, or any
economic or consequential fosses, which are claimed to or in any way arise out
of or are connected with the acts or omissions of Consultant or its officers,
agents, or employees in rendering the services, operations, or performance
hereunder, except for Fability, claims, suits, losses, damages or expenses
arising from the sole negligence or willfut acts of the County, its officers and
employees, or as expressly prescribed by statute. This duty of Consultant to
indemnify and save County harmless includes the duties to defend set forth in

California Civi] Code Section 2778.

The insurance obligations of Consultant are separate, independent obligations
under the Agreement, and the provisions of this defense and indemnity are not
intended to modify ner should they be construed as modifying or in any way
limiting the insurance obligations set forth in the Agreement.

ARTICLE XXI

Conflict of Interest; The parties to this Agreement have read and are aware
of the provisions of Government Code Section 1090 ei seq. and the Political
Reform Act of 1974 (Section 87100 et seq.), relating to conflict of interest of
public officers and employees. individuals who are working for Consultant and
peiforming work for County and wha are considered to be consultant within the
meaning of Title 2, California Code of Regulations, Section 18700.3, as it now
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reads or may thereafter be amended, are required to file a statement of
economic interest in accordance with County’s Conflict of Interest Cade.
County's Contract Administrator shall at the time this Agreement is executed
make an initial determination whether or not the individuals who will provide
services or perform work pursuant fo this Agreement are consultants within the
meaning of the Political Refom Act and County's Conflict of Interest
Code. Statements of economic infgrests are public records subject to
disclosure under the Caiifomia Public Records Act.

Consultant covenants that during the term of this Agreement neither it, or any
officer or employee of Consuliant, has or shall acquire any interest, directly or
indirectly, in any of the following:

1. Any other contract connected with, or directly affected by, the services to
be performed by this Agreement.

2. Any other entities connecled with, or direclly affected by, the services to be
performed by this Agreement.

3. Any officer or employee of County that are involved in this Agreement.

If Consultant becomes aware of a conflict of interest related to this Agreement,
Consultant shall prompfly notify County of the existence of that conflict, and
County may, in its sole discretion, immediately terminate this Agreaement by
giving written notice of termination specified in ARTICLE XiV, Default,
Termination, or Cancellation.

Pursuant o Govermnment Code section 84308 (SB 1439, the Levine Act),
Consultant shall complete and sign the attached Exhibit F, marked “California
Levine Act Statement,” incorporated hersin and made by reference a part
hereof, regarding campaign contributions by Consultant, if any, to any officer
of County.

ARTICLE XXX
Authorized Signatures: The parlies to this Agreement and Amendment

represent that the undersigned individuals executing this Agreement and
Amendment on their respective behalf are fully authorized to do so by law or
other appropriate insirument and to bind upon szid parties the obligations set

forth herein.

ARTICLE X0
Partial Invalidity: i any provision, sentence, or phrase of the Agreement and

Amendment is held by a court of competent jurisdiction to be invalid, void, or
unenforceable, the remaining provisions, sentences, and phrases will continue
in full force and effect without being impaired or invalidated in any way.
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Iv. The following Articles of the Agreement are addad to read as follows:

ARTICLE 0
Force Majeure: Neither party will be liable for any delay, failure ta perform, or

omission under this Agreement that is due 1o any cause that it is beyond its
control, not due fo its own negligence, and cannot be overcome by the exercise

of due diligence. In that event, the affected party will:

1. Promptly give written notice to the other of the fact that it is unable to
so perform and the cause(s) that is beyond its control.

2. Once the cause(s) has ceased, provide written notice te the other
party and immediately resume its performance under this

Agreement.

For purposes of this Article, “cause that Is beyond its control” includes labor
disturbances, riots, fires, earthquakes, floods, storms, lighining, epidemics,
war, disorders, hostilities, expropriation or confiscation of properties, faflure of
and delays by carriers, interference by civil or military authorities, whether legal
or de facto, and whether purporting to act under sorme constitution, decree, or

law, or atherwise, or acts of God.

ARTICLE X0XXV1

Electronic Signatures: Each parly agrees that the elecironic signatures,
whether digital or encrypted, of the parties included in this Agreement, are
intended to authenticate this writing and to have the same force and effect as
manual signatures. Electroni¢ Signature means any electronic visual symbol
or slgnature attached to or logically associated with a record and executed and
adopted by a party with the intent to sign such record, including facsimile or
email electronic signafures, pursuant to the Califomla Uiniform Eiectronic
Transactions Act (Cal. Civ. Code §§ 1633.1 to 1633.17) as amended from time

to time.

ARTICLE XXXV
Assignment of Agreement. County hereby consents to an assignment of this

Agreement from Wood Environment & Infrasiructure Solutions, Inc. to the
successor carporation, WSP USA Environment & Infrastructure Inc., on the
following conditions: 1) Wood Environment & Infrastructure Solutions, Inc.
assigns all of Its rights, obligations, duties, tile and interest in and to this
Agreement to the successor corporation; 2) the successor corporation accepts
the assignment of the Agreement with all of its terms and conditions; 3)
successor corporation assumes each and every duty and obligation owing to
County arising out of or in ¢onnection with the Agreement; and, 4) successor
corporation accepts the assignment subject to any defsnses or causes of action
that County may have against Wood Environment & Infrastructure Solutions,

Inc.
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Except as specifically amended herein, ail remaining sections and terms of Agreement
for updating County's General Plan Safety Element shall remain in full force and effect.
This First Amendment, which may be executed in counterparts, is effective on the date
executed by all parties and the consent and assignment, as set forth above, shall be
deemed effective as of the date the comporation was acquired.
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IN WITNESS WHEREOF, the parties hereto have executed this First Amendment to
Agreement for Services #5185 on the dates indicated below.

=«COUNTY OF EL DORADO--

Dated: 3 “/4—2‘3

By: “Zr2el Dmried—

Board of Supervisors
“County”

Attest:
Kim Dawson
Clerk of the Board of Supervisors

oy ol He o 323

Heputy Clerk /

--WOOD ENVIRONMENT & INFRASTRUCTURE
SOLUTEONS, INC,--

pee: 02/15/2023

By: LylleC. Troutt, Jr. [Feb15, 2023 19:19
Lytle C. Troutt Jr.
Chief Executive Officer
“Consultant’

oy, S batea: 02/15/2023
Bradiey J. Knight
Secretary
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--WSP USA ENVIRONMENT & INFRASTRUCTURE INC.--

Byl T b Dateg: 02/15/2023

Lytle C. Troutt Jr.
Chief Executive Officer
“Consultant

oy B s Dated: 02/15/2023
Bradley J. Knight
Corporate Secretary

WSP USA Environment & Infrastructure Inc. Page 11 of 11 #5185
First Amendment

23-1426 C 50 of 54



o)

WER LISA Enirovment & Infrastructum inc.
Exhibit D
Certificale of Nama Change

SECRETARY OF ST4 7

ﬂo

CERTIFICATE OF NAME CHANGE

L, BARBARA K. CEGAVSKE, the duly qualified and elecled Nevada Secretary of State, do
herchy centify that, on 09/21/2022, 2 Amendnrent Afier Issuance of Stock changing the

nzme WSP USA Environment & Infrastracture Ine. was filed by WOOD ENVIRONMENT
& INFRASTRUCTURE SOLUTIONS, INC.. Said change of name has been made in accondance
with the laws of the State of Nevada and that said Cartificate of Amendment is now on file and of

record fa this office.

TN WITNESS WHEREGF, I have hereunto set my
hand and affixed the Great Seal of State, at my

office on 09/23/2022.
Certificate Number: B202209233026564 BARBARA K, CEGAVSKE
You may verify this certificate Secretary of State
aonline at hitn:/fwrwrw nvsos gov
0 WSP USA Enwronment & Infrastructure Inc, Page 10f 1 ﬂm-/o
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WSP USA Environment & Infrasfructure Inc.

Exhibit E

This Assignment, Assumption, and Consent Agreement (this “Assignment Consent”) is
entered into effective as of the date of last signature, and is by and among Wood
Environment & Infrastructure Solutions, Inc., a corporation duly qualified fo conduct
business in the State of California (“Assignor”), and WSP USA Environment &
infrastructure Inc., a corporation duly qualified to conduct business in the State of

Califomia ("Assignee”}).
RECITALS

Wood Environment & Infrastructure Solutions, Ine., under that certain Agreement for
Services #5185 with County dated March 16, 2621 (the "Agreement’},

The Agreement pertains to assistance with updating County’s General Flan Safety
Element for the Planning and Building Department.

This Assignment Consent is being executed by Assignor and Assignee o memorialize:
(i) the assignment of the Service Agreement from Assignor to Assignee; (i) the
Assignee’s agreement to accept, assume, and discharge all of Assignor's duties,
obligations, and liabilities related thereto; and (i) County's consent thereto.

NOW, THEREFORE, for good and valuable consideration, the receipt and sufficiency of
which are hereby acknowledged, the parties herato agree as foltows:

Assignment. Assignor hereby grants, assigns, transfers, conveys, delivers, delegates and
sels over unto Assignee the Service Agreement and all of Assignor’s rights, title, interest,
duties, obligations and liabilities in, to and under the Service Agreement.

Assumption. Assignee hereby agrees to take assignment of the Service Agreement, As
such, Assignee hereby assumes all of Assignor's rights, title, interest, duties, obligations
and liabilities in, to and under the Service Agreement and agrees to be bound by all of
the terms and conditions of the Service Agreement, to assume and undertake to perform
and discharge all of the duties, obiigations and fabilities of Assignor arising under the
Service Agreement, and to receive the benefits of the Service Agreement, ali from and

after the Effective Date hereof.

Counterparts. This Assignment Consent may be executed in counterparts, each of which
is deemed an original, but ail of which together are deemed to be one and the same
agreement. A signed copy of this Assignment Consent delivered by facsimile, email, or
other means of electronic fransmission is deemed to have the same legal effect as

delivery of an original signed copy of this Agreement.
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4.

Severability. I any term or provision of this Assignment Consent is invalid, ilegal, or
unenforceable in any jurisdiction, such invalidity, ilegality, or unenforceability shall not
affect any other term or provision of this Assignment Consent or invalidate or render
unenforceable such term or provision in any other jurisdiction. Upon such determination,
the partles hereto shall negotiate in good faith to modify this Agreement so as 1o affect
the original intent of the parties as closely as possible in a mutually acceptable manner.

Headings, The headings in this Assignment Consent are for reference only and do not
affect the interpretation.

Successors and Assigns. This Assignment Consent is binding upon and inures {o the
bensfit of the parties hereto and their respective permitted successors and assigns.

IN WITNESS WHEREOF, the parties hereto have executed this Assignment Consent on
the dates indicated bolow.

Assignon:
WOOD ENVIRONMENT & INFRASTRUCTURE SOLUTIONS, INC.

oy Sl e L

Name: _Lytle C. Troutt Jr. Name: Bradie night
Title: _ Chief Executive Officer Thie: __Corporate Secretary
bate: 02/15/2023 bate: 02/15/2023
Assignee:

WSP USA ENVIRONMENT & INFRASTRUCTURE INC.,

o .
e e el
Name: _Lytle C. Troutt Jr. Name: Bradley J. Knight

Title: __Chief Executive Officer Title: ___Corporate Secretary
pate: 02/15/2023 Date: 02/15/2023
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WSP USA Environment & Infrastructure Inc.
Exhibit F

California Levine Act Statement

California Lovine Act Statement

Califomia Govemment Code saction 84308, commonly referred 1o as the "Levine Act" prohibits
any officer of Ei Dorado County from participating In any action refated io a confract if he or
she receives any political contributions totaling more than two hundred and fifty doliars {$250)
within the previous twelve (12) months, and for twalve (12) months following the date 2 final
degision conceming the contract has been made, from the person or company awarded the
contract. The Levine Act also requires disclose of such contribution by a party to be awarded a
specific contract. An officer of £| Dorado County includes the Board of Supervisors, and any elected
official (collectively "Officer”). It Is the Contractors/Consultant’s responsibility to confim the
appmopriate “officer” and name the individual(s) in their disclosura.

Have you or your company, or any agent on behalf of you or your company, made any political
contsibutions of more than $250 to an Officer of the County of El Dorado in the fwelve months
preceding the date of the submission of your proposals or the anticipated date of any Officer
action related to this coniract?

, S NO
f yes, please identify the person{s) by name:

Do you ar your company, or any agency on behalf of you or your company, anticipate or plan to
make any political contribution of more than $250 to an Officer of the County of El Dorada in the
twolve months following any Officer action related to this contract?

[_bes| B o

if yes, ploasa identify the person(s) by name;

Answering YES to either of the two questions above does not preclude the County of El Dorado
Trom awarding a coniract to your finn or any taking any subsequent action related to the contract.
it dues, however, preclude the identified Officer{s) from‘participating in any actions refated to this
contract,

02/15/2023
Date Signature of authorized individual
WSP USA Ervironment & Infrastructure Inc. Lytle C. Troutt, Jr.
Type of write name of company Type or write name of authorized individual
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