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AGREEMENT #213-S0711
AGREEMENT BETWEEN OWNER AND ARCHITECT
FOR ARCHITECT’S SERVICES

THIS AGREEMENT is made and entered into by and between the
County of El Dorado, a political subdivision of the State of
California (hereinafter referred to as “Owner”) and George Miers
and Associates, Architects and Planners, a California Corpecration,
duly qualified to conduct business in the State of California,
whos= principal place of business is 1150 Moraga Way, Suite 150,
Moraga, CA 94556 (hereinafter referred to as “Architect”).

WHEREAS, Cwner has determined that it is necessary to obtain
an Architect to provide architectural services necessary for the El
Dorado County Western Slope Animal Shelter for the Department of
General Services, Facilities Division; and

WHEREAS, Architect has represented to Owner that it is
specially trained, experienced, expert and competent to perform the
special services required hereunder and County has determined to
rely upon such representations; and

WHEREAS, it is the intent of the parties hereto that such
services be in conformity with all applicable federal, state and
local laws; and

WHEREAS, Owner has determined that the provision of such
services provided by Architect are in the public’s best interest,
are more economically and feasibly performed by outside independent
consultants as well as authorized by El Dorado County Charter,
Section 210 (b) (6) and/or Government code 31000;

NOW, THEREFORE, Owner and Architect mutually agree as follows:

ARTICLE 1.1. PROJECT DESCRIPTION

1.1.1.1. 1In general, the design project is described as: Design
Services necessary to previde approximately a +/-15,000 square foot
animal she.ter for the Zi Dorade County Western Slope, Project #04-
22 TIr o othe Zepartment ¥ CGeneral Services, Facilities Civisicn,
Jerec=z.l,  inclading,  ouwt net limited +c¢, architectura. and
SUTWCTaGL 3ysteTs; intericr  and  axterior finishes inciuding
Nl0LSTIcal freatwant; furnishings; mechanical and olumbing svystems

r
including 7Tire probecticn sys ; 1 rical systems inciuding
orw2r and 1ighting; fire alarm, security, and cormmunicaticrs; site

deveicpment including oftf-site access road, grading, paving, site

acilitles, sight lighting, landscaging, fencing and deg park 1in

actoodianca with  Exhibic a7, marked “Scope c¢f Rervices”,
TTOrD L rat e neEoeln i rade oy reference a gart nerect.
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1.1.1.2. Design/Construction documentation shall include design
criteria, product and execution requirements, and shall be adequate
for design phase cost estimating and for bidding by contractors.

1.1.1.3. Owner shall provide project budget, topographic survey,
geotechnical survey and report, testing inspection services.

1.1.1.4. Owner shall research and provide clearance with regards

to right-of-way, setbacks, environmental analysis and
determination.
1.1.1.5. Compensation for Services: For services provided herein,

Owner agrees to pay Architect monthly in arrears on a percentage
complete basis. Payment shall be made thirty (30) days following
Owner’s receipt and approval of itemized invoices detailing
services rendered. For purposes hereof, billing shall be in
accordance with the Exhibit “B”, marked “Architectural/Engineering
Fee”, incorporated herein and made by reference a part hereof.

The County requires the Architect’s services on public works
project(s) involving local and/or state funds to which prevailing
wage requirements may apply. As a consequence, Architect shall
comply with all applicable State prevailing wage rates, statutes,
rules, and regulations then in effect. The scale is available at
the Department of Industrial Relations, Division of Labor
Statistics & Research, P.0O. Box 603, San Francisco, CA 94101 or

www.dir.cagov/dlsr/pwd.

Total amount of this Agreement shall be at the agreed price of FIVE
HUNDRED EIGHTY SIX THOUSAND, FOUR HUNDRED AND 00/100 DOLLARS
($586,400.00), 4inclusive of all expenses, in accordance with
Exhibit “C”, marked “Board of Supervisors Policy D-1”, incorporated
herein and made by reference a part hereof.

1.1.1.6 Time is of the essence in this Agreement. This Agreement
shall become effective when fully executed by both parties hereto
and shall expire upon filing of "“Notice of Completion” for the
construction of the facility. The Architect agrees to complete the
performance of all design/construction documents no later than
twelve (12) months from date of fully executed Agreement, unless
amended under the mutual agreement of both parties, the agreement
of which shall not be unreascnably withheld.

Before Architect submits the first invoice for professional
services to the Owner, the Architect shall prepare for the Owner’s
review and approval a comprehensive schedule of the performance of
the Architect’s services and that of his sub-consultants. This
schedule shall indicate dates of Owner’s approvals, dates when
specific information is required by the Architect, and anticipated
approval periods required for public authorities with jurisdiction
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over the project. Whether or not deviations from the schedule have
been authocrized by the Owner, the Architect shall update this
schedule as necessary to reflect approved, and unavoidable
deviations, and the prcbable impact of those deviations on the
project and the performance of Architect’s services. However,
nothing in tnis section shall be construed as a waiver of the
Owner’s right to obtain full compliance by the Architect to the

approved schedule.

1.1.1.7. Other parameters are: Architect shall use due
professional care to provide all services rendered under this
Agreement 1in conformance with Title 24 of the California Code of

Regulaticns.
1.1.2. PROJECT TEAM

1.1.2.1. The Owner’s Designated Representative is: Kathleen R.
Beichley, AIA Architect, General Services Department, or successor.

1.1.2.2. The persons or entities, 1in addition to the Owner’s
Designated Representative, who are required to review the
Architect’s submittals to the Owner are: Henry T. Brzezinski,

Chief Animal Control GCfficer, or his successor and/or designated
staff member.

1.1.2.3. The Owner’s other consultants and contractors are:
surveyor; geotechnical consultant; and any other disciplines of a
professional nature required to accomplish this Project.

1.1.2.4. The Architect’s Designated Representative is: George T.
Miers, Architect, or successor.

1.1.2.5. The sub-consultants retained at the Architect’s expense
will include, but not be limited to: Structural Engineer;
Electrical Engineer; Mechanical/Plumbing Engineer; Civil Engineer;
Acoustical Engineer; Landscape Architect; Cost Estimator,
Specification Writer and Hardware Specifier.

ARTICLE 1.2. RESPONSIBILITIES OF THE PARTIES

1.2.2. OWNER

1.2.2.1. The Owner srall infcrm the Arcnitect in writing of
chanjas n the Tost of Work.

1.2.2.2. The D2wner’s Designated Representative identified in
Paragraph 1.1.2.1. shall pe authorized to act on the Owner’s bkehalf
vith respezt T2 fLhe Proiact.
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1.2.3. ARCHITECT

1.2.3.1. The Architect hereby warrants and represents that
Architect is licensed to practice architecture as reaquired by the
State cf California. The Architect agrees to provide professicnal
services that reflect the currently prevailing standards of
professional care. This paragraph shall not be construed to
authoriz2 performance by the Architect at a standard of care that
is less than which is required by law or which is expected of
Architects practicing under similar circumstances and conditions.

The Architect warrants and represents that the fee stated herein is
adequate and sufficient <consideration for all professional
services, including those of consulting engineers and other
Architects, necessary for his complete performance in providing the
complete design of the Project and the specified design-build
components, whether or not those services are 1individually
expressed in this Agreement, the only exception to this being: the
cost of those Architects that become necessary as a result of a
change 1in project scope affecting the Architect that has been
approved and subject to a written agreement between the Owner and
the Architect as provided under the terms and conditions of this

Agreement.

1.2.3.2. The Architect’s Designated Representative identified in
Paragraph 1.1.2.4. shall be authorized to act on the Architect’s

behalf with respect to the Project.

1.2.3.3. The Architect shall maintain the confidentiality of
information of the Owner, unless withholding such information would
violate the law, create the risk of significant harm to the public
or prevent the Architect from establishing a claim or defense in an
adjudicatory proceeding. The Architect shall require of the
Architect’s sub-consultants similar agreements to maintain the
confidentiality of information of the Owner.

1.2.3.4. The Architect shall nct engage in any activity, or accept
any emplcyment, int=rest, or contribution, which could create the
agrpearance of impropriety or buciness affairs or the risk

v}
r,

PR, PRGSO = . Ny~ A e I ~ o ~ g~ .
compromise > the Archivtect’s professicnal judgmant, exsept upon
the Twr2r’s writtan consent aiter ful: Jdisclesure by the Arcnitect
>t the relevaant facks.

1.2.3.5. The Architect shall review laws, codes, and regulations

L
ct’s services. The Architect shall report

applicable tc the Architec

to the OCwner the results of this review, specifying the scope
tnerecf. Trhe Architect’s performance and design, and thcse 5f his
~_,}:—““"\lLt.:-lmrs srall use du2 professicnal care to zenform ts o all
‘g Cotoreysirerments lmposed oy ogovaramental aataorities oo ing

L ,l
yurisdiction over the Frojact.,

11-0856.C.4



1.2.3.6. The Architect shall review the information provided by
the Owner for the completeness necessary to the performance cf the
Architect’s services. The Architect shall provide prompt written
ctice to the Owner if the Architect becomes aware of any errors,
omissions or inconsistencies in such services or information.
1.2.3.7. By apprepriate agreement, the Architect shall require
=2ach consultant or subconsultant, to the extent c¢f the work to be
performed by each consultant or subconsultant, to be bound to the
Architect by the terms of this Agreement, and to assume toward the
Architect all the obligations and responsibilities that the
Architect, by this Agreement, assumes toward the Owner.

ARTICLE 1.3. SPECIAL PROVISIONS.

1.3.1. COST OF THE WORK

1.3.1.1. The Cost of the Work shall be the total cost or, to the
extent the Project is not completed, the estimated cost to the
Owner of all elements of the Project designed or specified by the
Architect, which estimate and design have been previously approved

in writing by the Owner.

1.3.1.2. The Cost of the Work shall include the cost at current
market rates of labor and materials furnished by the Owner and
equipment designed, specified, selected or specially provided for
by the Architect, excluding the costs of management or supervision
of construction or installation provided by a separate construction
manager or contractor. In addition, a reasonable allowance for
contingencies shall be included for market conditions at the time

of bidding and for changes in the Work.

1.3.1.3. Cost of the Work does not include the compensation of the
Architect and the Architect’s sub-consultants, the costs of the
land, rights-of-way and financing or other costs that are the

responsibility of the Owner.

1.3.2. INSTRUMENTS OF SERVICE
1.3.2.1. The Architect hnereby lirrevocably assigns Yo ths Owner,
without vweservation, all ccpyrights fc all documents, moedels,
coeputar vdrawings and cther slectronic expression, photographs, and
cther =zxpressions prcduced by the Architect in acccrdance with this
Agreement which has been specifically develeoped for the subjsct
Project In additicn, the Architect hereby irrevocably assigns to
the Cwrer, without reservation, a non-et:llblva license to us=2 all
cther dccuments, models, standard details, computer drawings and
Sther 2i20%r2Nl0 2HRLs3Loh, phﬁﬁ:graphs, and Stner exprassions
DS chltect  In oaccordance with  fnis \jr~rm:nf,
Lo doawings and (LD drawings and specifis S0
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included in the contract documents for the Project. Said rights
survive expiration or termination of this Agreement.

The Owner’s obligation to pay the Architect 1is expressly
conditioned wupon tha Architect’s obtaining a valid written
assignment frem his Censultants that obligate the Consuitants to
Owner in the same manner as set forth above with respect to the
Architect’s obligaticns. Alternatively, the County will accept the
signed Architect/Consultant Agreement which integrally includes
this Owner/Architect Agreement as the “Prime Agreement” which
supersedes any other conflicting conditions in the

Architect/Consultant “Agreement.”

If the Owner subsequently reproduces project-related documents or
creates (or causes others to create) a derivative work based upon
project-related documents created by the Architect, the Owner
shall, unless otherwise prohibited by law, remove or completely
obliterate the original professional seals, logos, and other
indications on the documents of the identity of the Architect

and/or his Consultants.

1.3.2.2. The Owner in turn hereby grants to the Architect a
nonexclusive license to reproduce the documents for purposes
relating directly to the Architect’s performance of this Project,

tor the Architect’s archival records, and for the Architect’s
reproduction of drawings and photographs in the Architect’s

materials provided the content of the materials, as to this Project
as requested under this Agreement. No other project-related
documents may be produced for any other purpose without the express
written permission of the Owner. No other copyrights are included
in this grant of nonexclusive license to the Architect. This
nonexclusive license shall terminate immediately upon the breach of

this Agreement by the Architect.
1.3.3. CHANGE IN SERVICES

1.3.3.1. Change in Services of the Architect, including services
required of the Architect’s sub-consultants, may be accomplished
atter execution of this Agreement, without invalidating the
Agreement, 1f mutually 3agreed in writing, if required by
ne Architect’s centrel, or if the Architect’s
services ars affect%d d2scribed in uubo:ragrdpu 1.3.3.2. The
Archicact snall notif 2 Cwner in writing immediately upcn khe
Arcnitsct’s determinaticon that Changes in 3S2rvice are needed ird
iali indicate in that notize (a; the

justified. The Architect s

scope of the change, (b) th2 reason for the change, (c) th2 party,
if any, whose acts or cmissicns the Architect celleves resuited in
the proposed change, (d) the estimated financial and schedul:
impacts of fthe chang2, and @) a definite statement of fees Adue to
tne Architect for pf“iessi:nal gervices and 2xpenses re fa pa;
such change.  In addition rto any other remedies z-ailabls to thae

sr under tnis Agr2amant or ander Law, to the 2axtint 1a0856:C26
6
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change was the result, in whole or in part, of error, omission,
inconsistency, or lack of clarity in the Contract documents or
otherwise avoidable by full performance by the Architect, the
professional services required to implement the change shall ba
performed by the Architect and his sub-consultants at no cost to

the Cwner.

1.3.3.2. Except as otherwise limited herein, if circumstances that
are not addressed in this Agreement or that are rsasonably within
the scope of this Agreement result in a material increase in the
scope of Architect’s services, the Architect shall be entitled to a
reasonable and appropriate adjustment in schedule and compensation.
The Architect shall not be compensated for services related to
mediation, arbitration, or litigation in which the Architect is a

party.

1.3.3.3. Nothing contained in this Agreement shall create a
contractual relationship with or a cause of action in favor of a
third party against the Owner.

1.3.3.4. The Architect shall have the right to include
photographic or artistic representations of the design of the
Project among the Architect’s promotional and professional
materials. The Architect shall be given reasonable access to the
completed Project to make such representations.

1.3.3.5. The Owner and Architect, respectively, bind themselves,
their partners, successors, assigns and legal representatives to
the other party to this Agreement and to the partners, successors,
assigns and legal representatives of such other party with respect
to all covenants of this Agreement. The services provided by the
Architect are, for the purposes of this Agreement, deemed to be
personal services. The Architect shall assign the team of persons
designated as the Project Team to perform the designated tasks.
The Architect shall not make substantial changes to the Project
Team without the written consent of the Owner, except for
circumstances not in the Architect’s control. Nothing in this
paragraph, however, shall be deemed to limit the Owner’s right to
terminate the Agreement as a result of a change in the Architect’s
Project -Team, which shall be deemed to be a justifiable termination

for cause.
1.3.4. PAYMENTS TO THE ARCHITECT

1.3.4.1. Unliess neted otherwise in this Agreement, the
pay the Architect for s=rvices prcperly rendered 2
reimbursabls within expenses in accordance with Secticn 1.1.1.

herein.
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ARTICLE 2.1 PROJECT ADMINISTRATION SERVICES

2.1.1.1. The Architect shall manage the Architect’s services and
administer the Project. The Architect shall consult with the
Cwner, research applicakle desiqgn «criteria, attend Project
meetings, communicate with members of the Project team and issue
progress reports. The Architect shall coordinate the services
provided by the Architect and the Architect’s sub-consultants with
those services provided by the Owner and the Owner’s Architects.

2.1.1.2. The Architect shall analyze the comparative costs and
benefits of alternative materials, structural, mechanical,
enclosure, and other significant building systems, budget and
security and shall report to the Owner the results of this
consideration to determine which, if any, should be incorporated

into the Project.

2.1.2. EVALUATION OF BUDGET AND COST OF THE WORK

2.1.2.1. When the Project requirements have been sufficiently
identified, the Architect shall prepare a preliminary estimate of
the Cost of the Work. This estimate may be based on current area,
volume or similar conceptual estimating techniques. As the design
process progresses through the end of the preparation of the
Construction Documents, the Architect shall update and refine the
preliminary estimate of the Cost of the Work. The Architect shall
advise the Owner of any adjustment to previous estimates of the
Cost of the Work indicated by changes in Project requirements or
general market conditions. If at any time the Architect’s estimate
of the Cost of the Work exceeds the Owner’s budget, the Architect
shall make appropriate recommendations to the Owner to adjust the

Project’s size, quality or budget.

2.1.2.2. Evaluation of the Owner’s budget for the Project, the
preliminary estimate of the Cost of the Work and updated estimates
of the Cost of the Work prepared by the Architect represent the
Architect’s judgment as a design professional familiar with the
construction industry. It is recognized, hcwever, that neither the
Architect nor the Cwner has control over the cost of labor,
materials or eguipment, over the Contractor’s methods of
determining bid prices, c¢r over competitive bidding, market or

negotiating conditions.

I'ne Archite:st agrees that, if %ne lowest Gcona fide bid or
negotiated price for the antire scepe of Work varies more that ten
(10%) frem the Architect’s zstimate of the Cost of the Work mest
recantly apprcved by the Cwrer, th2 Cwner may elect to require the
Arcnitect to perform at no cost or expense to tre Owner all
services necessary to modify the documents to indicate a design
that is aprrcved py tha Cwner and that cornfsorms t5 tre acproved
oSk o of Worw
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2.1.2.3. If bidding or negotiation has not commenced within 90
days after the Architect submits the Censtruction Documents ts the
Cwner, the budget for the Cost of the Work shall be adjusted to
reflect changes in the general lavel of prices in the construction

industcrcy.
ARTICLE 2.2 SUPPORTING SERVICES

2.2.1.1. The Owner shall furnish a program setting forth the
Cwner’s cbjectives, schedule, constraints and criteria, including
space requirements and relaticnships, special equipment, systems
and site requirements.

ARTICLE 2.3 EVALUATION AND PLANNING SERVICES

2.3.1.1. The Architect shall provide a preliminary evaluation of
the information furnished by the Owner under this Agreement,
including the Owner’s program and schedule requirements and budget
for the Cost of the Work, each in terms of the other. The
Architect shall review such information to ascertain that it is
consistent with the requirements of the Project and shall notify
the Owner of any other information or Architect services that may

be reasonably needed for the Project.

2.3.1.2. The Architect shall provide a preliminary evaluation of
the Owner’s site for the Projesct based on the information provided
by the Owner of site conditions, and the Owner’s program, schedule
and budget for the Cost of the Work.

2.3.1.3. The Architect shall review the Owner’s propocsed method of
contracting for construction services and shall notify the Owner of
anticipated impacts that such method may have on the Owner’s
program, financial and time requirements, and the scope of the

Project.
ARTICLE 2.4 DESIGN SERVICES

2.4.1.1. The Architect’s design services shall include normal
structural, mechanical/plumbing, electrical, civil, engineering,
acoustical engineering, landscape architect szrvices, specification
wricing and cost =2stimaticn.

2.4.2. SCHEMATIC DESIGN DOCUMENTS

2.4.2.1. The Architect shall provide Schemati~ Design Documents

based upon the most rescent Owner approved program, schedule and
estimate for the Cost c¢f Work. The schematic drawings shall

estabiish scaled relationships amecng the pVOJect compconents and
shali include pL ns, s2ctbisns, 2levaciins, STy moa2ls,

garspective sketch 2E, schematic diayrams, and nlrratives OL major

enclesire, =lectrical, mechanioal, and strao-aval 5)5%‘m54$®856f39
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cf applicable codes, and the value engineering analysis and report
noted herein. The Architect will report in writing to the Owner
any deviations between Owner-provided information or programs and
the design presented.

2.4.3, DESIGN DEVELOPMENT DOCUMENTS

2.4.3.1. The Architect shall provide Design Develcpment Documents
based on the approved Schematic Design Documents and updated budget
for the Cost of the Work. The Design Development Documents shall
illustrate and describe the refinement of the design of the
Froject, establishing the scope, relationships, forms, size and
appearance of the Project by means of plans, sections and
elevations, typical construction details, and equipment layouts.
The Design Development Documents shall include specifications that
identify major materials and systems and establish in general their
quality levels. The Architect will report in writing to the Owner
the nature and magnitude of any deviations between the Design
Development Documents presented by the Architect and the Owner-
approved design and the Cwner-provided information or program.

2.4.4. CONSTRUCTION DOCUMENTS

2.4.4.1. The Architect shall provide Construction Documents based
on the approved Design Development Documents and updated budget for
the Cost of the Work. The Construction Documents shall set forth
in detail the requirements for construction of the Project. The
Construction Documents shall include Drawings and Specifications
that establish in detail the quality levels of materials and

systems required for the Project.

2.4.4.2. During the development of the Construction Documents, the
Architect shall assist the Owner in the development and preparation
of: (1) bidding and procurement information which describes the

time, place and conditions of bidding; bidding or proposal forms;
and the form of agreement between the Cwner and the Contractor; and
(2) the Conditions of the Contract for Construction (General,
Supplementary and other Conditions). The Architect also shall
compile the Project Manual that includes the Conditicons o¢f the
Contract for Constructicon and Specifications and shall include
ciddingy reguirzments and forms.

ARTICLE 2.5 CONSTRUCTION PROCUREMENT SERVICES

sist ths2 Owner in cktaining

2.5.1.1. The Architect shall ass
ist the Cwner in awarding and

comeetitive bids and shall ass
pregaring contracts for construction.
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2.5.1.2. The Architect shall assist the Owner in bid validaticn or
proposal evaluation and determination of the successful bid or
prepesal, 1f any. If requested by the Cwner, the Architect shall
notify all prospective bidders or contractcrs of the bid or
propesal results.

2.5.2. COMPETITIVE BIDDING

2.5.2.1. Bidding Documents shall consist of bidding requirements,
proposed contract forms, General Conditions and Supplementary
Conditions, Specifications and Drawings.

2.5.2.2. The Architect shall consider requests for substitutions,
if permitted by the Bidding Documents, and shall prepare and report
to the Owner on a proposed addenda identifying approved
substitutions to all prospective bidders.

2.5.2.3. The Architect shall participate in, at the Owner’s
direction, a pre-bid conference for prospective bidders.

2.5.2.4. The Architect shall, at the request of the Owner, prepare
responses to questions from prospective bidders and provide
clarifications and interpretations of the Bidding Documents to all
prospective bidders in the form of addenda.

ARTICLE 2.6 CONTRACT ADMINISTRATION SERVICES

2.6.1. GENERAIL, ADMINISTRATION

2.6.1.1. Not Used.

2.6.2. EVALUATION OF THE WORK

2.6.2.1. The Architect, as a representative of the Owner, shall
visit the site at intervals appropriate to the stage of the
Contractor’s operations, or as otherwise agreed by the Owner and

the Architect herein, (1) to become familiar with and to keep the
Cwner informed akbout the progress and quality of the porticn of the

Work complsted, (2) toc guard the Owner agjainst da2fects and
deficiencies in the Work, and (3) to destermin2s if the Wark is teing
cerformed  in A manner  indicating that the #Work, wnaan fully

e in acccocrdance with the Contriact Documsrts.
hitzct shall not be reguired to make exhaustive o
continuacus cen-site inspections to check the quality or Juantity o2
the Work. The Architect shall neither hawve contrcl over cr charg
of, nor e responsible for, the construction means, m=thods,
tachriques, segquences or procedures, or for safety precautions and
crograms in connection with the Work, since these are sclaly the

el
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2.6.2.2. The Architect shall report to the Owner known deviations
from the Contract Dccuments and from the most recent construction
schedule submitted by the Contractor.

he Architect shall at all times have access to the Work

2.6.2.3. T

wherever it is in preparation or progress.

2.6.3. CERTIFICATION OF PAYMENTS TO CONTRACTOR
2.6.4. SUBMITTALS

2.6.4.1 The Architect shall prepare a list of all anticipated
submittals together with a schedule for said submittals. The
Architect shall review all submittal and shop drawings for
compliance and coordination with the Contract Documents.

2.6.5. CHANGES IN THE WORK

2.6.5.1. The Architect shall prepare Change Orders and
Construction Change Directives for review by the Project Manager
and for the Owner’s approval and execution in accordance with the
Contract Documents. The Architect may authorize minor changes in
the Work not involving an adjustment in Contract Sum or an
extension of the Contract Time which are consistent with the intent
of the Contract Documents. If necessary, the Architect shall
prepare, reproduce and distribute Drawings and Specifications to
describe Work to be added, deleted or modified.

2.6.5.2. The Architect shall analyze written requests by the Owner
or Contractor for changes in the Work, including requests for
adjustments to the Contract Sum or Contract Time, and shall report
the results of his analysis in writing to the Owner and Contractor
within a reasonable period of time but in no case later than ten
(10) business days after the Architect’s receipt of the request.

2.6.5.3. If the Architect determines that implementation of the
requested changes wculd result in a material change to the Contract
that may cause an adjustment in the Contract Time or Conftract Sum,
the Architect shall make a recommendation to the Cwner, who may
of such <change. Jeen such

furnished oy thre
rvatz the additicral

authorize further investigation
aatnorizaticn, and Pkas=d upon informaticn
“entrazttcr, 1f any, the Architect 3hall esti

and time that might result from such change, ncluding any

ST z
additional cests attributable to a Change in Services of the
Architect. With <the Owner’s approval, the Architesct shall
incorporats thcse estimates into a Change Order or other

vrio

apcropriate documentaticn for the Owrer’s execution or negotiation
with the Contractor.

2.6.5.4. Tre Architzect shall maintain recerds relative 5 changss
' 11-0856.C.12
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2.6.5.5. Notwithstanding any of the above, all Changes in the Work
together with all the required documentation shall be in

coordination with the Project Manager.
2.6.6. PROJECT COMPLETION

2.6.6.1. The Architect shall conduct reviews to determine the date
or dates of Substantial Completion and the date of final
completion, in concert with the Project Manager, prepare a list of
incomplete or unsatisfactory items and a schedule for their
completion, shall receive from the Contractor and forward to the
Owner for the Owner’s review and records, written warranties and
related documents required by the Contract Documents and Assembled
by the Contractor, and shall issue a final Certificate for Payment
based upon a final review indicating the Work complies with the
requirements of the Contract Documents. Nothing in this Section
shall be deemed to affect the limitation contained in Section
2.6.2.1 that during construction Architect shall not be required to
make exhaustive or continuous on-site inspections to check the

quality or quantity of the Work.

2.6.6.2. The Architect’s review shall be conducted to check
conformance of the Work with the requirements of the Contract
Documents and to verify the accuracy and completeness of the list
submitted by the Contractor of Work to be completed or corrected.

2.6.6.3. When the Work is found to be substantially complete, the
Architect shall inform the Owner about the balance of the Contract
Sum remaining to be paid the Contractor, including any amounts
needed to pay for final completion or correction of the Work.

ARTICLE 2.7 FACILITY OPERATION SERVICES (Not Used)

ARTICLE 3: GENERAL PROVISIONS
3.1.1. DEFAULT, TERMINATION, AND CANCELLATION

3.1.1.1. Default: Upon the occurrence of any default of the
previsions of this Agreement, a party shall give written notice of
said default to the party in default (notice). If the party in
ne Jdefault within ten (10) days 5f the date

default does not hurs Ths

25 nstice (time To cure), then such party shall be in default. The
-.me Lo Turs may be sxtended in the discretion of the party giving
Cchlle. /Ny extension of time to cure must be in writing, prepared

th ‘-r

by rhe parcty in default for signature by the party gliving notice

and must specify the reascns(s) for the extension and the date in

which the extension cof time to cure expires.

Netice given under this sectiocn shall specify the allieged defaul

i The Lep.Ltzbie Agraement crovision and shall demand that t©h

corty Ln o asfanli rverform the prsvisicns of this Aqrew.@nr withi
11-0856.C.
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the applicable period of time. No such notice shall be deemed a
termination of this Agreement unless the party giving notice so
elects in this notice, or the party giving notice so elects in a
subsequent written notice after the time to cure has 2xpilred.
Should the Agreement be terminated, but the defaulting party
contest that a default existed, the defaulting party, upon
complying with any necessary statutory prerequisites, may bring
suit as provided in Paragraph 3.1.3.1.

3.1.1.2. Bankruptcy: This Agreement, at the option of the Cwrier,
shall be terminable in the case of bankruptcy, voluntary or
involuntary, or insolvency of Architect.

3.1.1.3. Ceasing Performance: Owner may terminate this Agreement
in the event Architect ceases to operate as a business, or
otherwise becomes unable to substantially perform any term or
condition of the Agreement.

3.1.1.4. Termination or Cancellation without Cause: Notwith-
standing any other provisions in this Agreement, Owner may
terminate this Agreement in whole or in part seven (7) calendar
days upon written notice by Owner for any reason. If such
termination is effected, Owner will pay for satlsfactory services
rendered prior to the effective days as set forth in the Notice of
Termination provided to Architect, and for such other services,
which Owner may agree to in writing as necessary for contract
resolution. In no event, however, shall Owner be obligated to pay
more than the total amount of the contract. Upon receipt of a
Notice of Termination, Architect shall promptly discontinue all
services affected, as of the effective date of termination set
forth in such Notice of Termination, unless the notices directs

otherwise,

3.1.1.5. 1In the event of termination for Default, Bankruptcy, or
Architect Ceasing Performance, Owner reserves the right to take
over and complete the work by contract cr by other means.

3.1.2. CHANGE IN AGREEMENT
3.1.2.1. This agreement may b2 amended or modified cnly by mutual
Written Agrzement of the parties. Snould chana Jes 1n the sccpe of
wark ccocur such that additicnal work 1nd compen 13ation peyond that
cf the original Agreement is 2Juired, the Architect shnall
immediately notify the Cwner in letlng uf these conditions. The
additicnal werk shall not ke perfermed until Cwner authorization is
receivad. Mo rei mbuLacmeﬁt fcr said additicnal work will ce paid
to Architect without Cwner's pricr written authorization.
3 1.2.2. There shall b2 no change in tha Ar-chitasct's Proiactk
Marayger, sae-lonsaltants, cr mambers of the project team without
WEprosal Dy the Cwnar's Broject foordinater

pr_,: writren r.
11-0856.C.14



3.1.3. DISPUTES

3.1.3.1. Any action arising out of this Agreement shall be brought
in El Dorado County, California, and shall be resolved in
accordance with the laws of the State of California.

3.1.4. ASSIGNMENT

3.1.4.1. The Architect is engaged by the Cwner for their unique
qualifications and skills. The Architect shall perform the work
contemplated with resources available within its own organization
" and no portion of the work pertinent to this Agreement shall be
sub-consulted without written authorization by the Owner's Project
Coordinator, except that which is expressly identified in the
Architect's Cost Proposal to the Architect referenced therein.

3.1.5. SAFETY

3.1.5.1. The Architect shall comply with Federal and State
Occupational Safety and Health Administration regulations regarding
safety equipment or procedures necessary for the performance of its
services under this contract.

3.1.6. INSURANCE

3.1.6.1. Insurance: Architect shall maintain, during the term
hereof, insurance with respect to performance of this Agreement of
the types and in the minimum amounts described generally as
follows, and provide proof of the ©policies of insurance
satisfactory to the Risk Manager and documentation evidencing that
Architect maintains insurance that meets the following

requirements:

3.1.6.1.1. Full Workers’ Compensation and Employers' Liability
Insurance covering all employees of Architect as required by law in
the State of California.

3.1.6.1.2. Commercial General Liability Insurance of not less
than $1,000,000.00 combined single 1limit per occurrence and
$2,7000,000 aggregate for bodily injury and preoperty damage.

3.1.6.1.3. Autcmcbile Lizpility Insurance of not  less than

ra . a
51,30C,020.80 1s required in the event meotcr vehicles are used oYy
the Archit=ct in the performance c¢f the Agrezemen

3.1.6.1.4 In the event Architect is a licensed professional,
and 1s performing professicrnal services under this Agreement,
prof=essional 1liability /fcr example, malpractice insurance) is
zqucraed witn 2 L;mLL ~f liapility Jf rft 2233 than £1,32C, 200 parv
iawm and 22,900,000 igjrnqita. ror the purpes2 of this Agrzement
crofessional 11;011* vl reglired, 11-0856.C.15
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3.1.6.1.5. Architect shall furnish a certificate of insurance
satisfactory to the El Dorado County Risk Manager as evidence that
the insurance required above is being maintained.

3.1.6.1.6. The insurance will be issued by an insurance company
acceptable to the Risk Management Division, or be provided through
partial or total self-insurance likewise acceptable to the Risk

Management Division.

3.1.6.1.7. Architect agrees that the insurance required above
shall be in effect at all times during the term cf this Agreement.
In the event said insurance coverage expires at any time or times
during the term of this Agreement, Architect agrees to provide at
least thirty (30) days prior to said expiration date, a new
certificate of insurance evidencing insurance coverage as provided
for herein for not less than the remainder of term of the Agreement,
or for a period of not less than one (1) year. New certificates of
insurance are subject to the approval of the Risk Management
Division and Architect agrees that no work or services shall be
performed prior to the giving of such approval. In the event the
Architect fails to keep in effect at all times insurance coverage as
herein provided, Owner may, in addition to any other remedies it may
have, terminate this Agreement upon the occurrence of such event.

3.1.6.1.8. The certificate of insurance must include the
following provisions stating that:

3.1.6.1.8.1. The insurer will not cancel the insured's coverage
without thirty (30) days prior written notice to Owner, and;

3.1.6.1.8.2. The County of El Dorado, its officers, officials,
employees, and volunteers are included as additional insured, but
only insofar as the operations under this Agreement are concerned.
This provision shall apply to all liability policies except worker's
compensation and professional liability insurance policies.

3.1.6.1.9. The Architect's insurance coverage shall be primary
insurance as respects the Owner, its officers, officials, employees
and volunteers. Any insurance or self-insurance maintained by the
Cwner, its officers, officials, employees or volunteers shall be

14
2xcess of the Architect's insurance and snall nct contributbe with
it.
3.1.6.1.10. Any deductibles cr self-insured retentisns must be
declarad to and approved by the Cwner, =2ither: the insurer shail
reduce or =liminate such deductikles or se2lf-insured retenticrs as
respects the OCwner, 1ts officers, officials, emcloyess, and
volunteers; cr the Architect shall prccure a bend Juaranteeing
payrent of losses and rzlated investigations, <laim adminiztratien
and ddeferge THLENsES.

11-0856.C.16



3.1.6.1.11. Any failure to comply with the reporting provisions
of the policies shall not affect coverage provided to the Owner, its
officers, officials, employees or volunteers.

3.1.6.1.12. The insurance companies shall have no recourse
against the County of El Dorado, its officers and employees or any
of them for payment of any premiums or assessments under any policy
issued by any insurance company.

3.1.6.1.13. Architect's obligations shall not be limited by the
foregoing insurance requirements and shall survive expiration of
this Agreement.

3.1.6.1.14. In the event Architect cannot provide an occurrence
policy, Architect shall provide insurance covering claims made as a
result of performance of this Agreement for not less than one (1)
year following completion of performance of this Agreement, if
reasonably available at that time.

3.1.6.1.15. Certificate of insurance shall meet such additional
standards as may be determined by the contracting Owner Department
either independently or in consultation with the Risk Management
Division, as essential for protection of the Owner.

3.1.7. INDEMNITY

3.1.7.1. The Architect shall defend, indemnify, and hold the Owner,
its officers, agents and employees, harmless against and from any
and all claims, suits, losses, damages and liability for damages of
every name, kind and description, including attorneys fees and costs
incurred, brought for, or on account of, injuries to or death of any
person, including but not limited to workers, County employees, and
the public, or damage to property, or any economic or consequential
losses, to the extent caused by the willful misconduct or negligent
acts or omissions of the Architect or its Subconsultants, except as
expressly proscribed by statute. This duty of Architect to
indemnify and save County harmless includes the duties to defend set
forth in California Civil Code Section 2778.

3.1.8. FISCAL CONSIDERATIONS

3.1.8.1. The parties to this Agreement recognize and acknowledge
that Owner is a political subdivision of the State of California.
As such, Owner is subject to the provisions of Article XVI, Section
18 of the California Constitution and other similar fiscal and
procurement laws and regulations and may not expend funds for
products, equipment or services not budgeted in a given fiscal
year. It is further understood that in the normal course of Owner
business, Owner will adopt a proposed budget prior to a given
fiscal year, but that the final adoption of a budget does not occur
until after the beginning of the fiscal year.

17
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Notwithstanding any other provision of this Agreement to the
contrary, Owner shall give notice of cancellaticn of this Agreement
in the event Of adoption cf a propocsed budget that does not provide
for funds for the services, products or squipment subject herein.
Such notice shall become effective upon the adeption of a final
budget which dces not provide funding for this Agreement. Upcn the
effective date of such notice, this Agreement shall be
automatically terminated and Cwner released from any further

liability hereunder.

In addition to the above, should the Board of Supervisors during
the course of a given year for financial reasons reduce, or order a
reduction in the budget for any Owner department for which services
were contracted to be performed, pursuant to this paragraph in the
sole discretion of the Owner, this Agreement may be deemed to be
canceled in its entirety subject to payment for services performed

prior to cancellation.
3.1.9. LIABILITY OF ARCHITECT NEGLIGENCE

3.1.9.1. Architect shall be responsible for performing the work
under this Agreement in a safe, professional, skillful and
workmanlike manner and shall be liable for its own negligence and
negligent acts of it's employees. Owner shall have no right of
control over the manner in which work is to be done and shall,
therefore, not be charged with responsibility of preventing risk to
Architect or it's employees. Architect shall be an independent
Architect with regard to design related services to be provided

pursuant to this Agreement.

3.1.10. NONDISCRIMINATION

3.1.10.1. During the performance of this Agreement, Architect and
his/her sub-consultants shall not unlawfully discriminate against,
exclude from participation, or deny the benefits of this Agreement
to, any employee or applicant for employment because of race,
religion, color, national origin, ancestry, physical handicap,
medical conditicn, marital status, age, or sex. Architect and sub-
consultants shall comply with the provisions of the Fair Employment

and Housing Act (Government Code, Section 12900 et seg.) *the
applizable rzguiaticns romulgated theresunder (California

Aadministrative 7Tode, Title 2, 3acticn 7235,

3.5, CZhapter 1, Part 1, Division 3, Title 2
of the Gov2rnment Code (Government Colde S2ctions 1l 1139.5y,
and the regulations cr standards adoptad by the awarding State body
to implement such article. The applicable regulaticns cf the Fair
Employment and Housing Commission implementing Government Ccde,
Section 12930, set forth in Chapter 5 of Division 4 of Titls 2 of

Califcrnia Administrative Cocde are incorporated into *his

. o \ .
L et 323.), Cns
3

R . FOR e T
prewisions of Articaee

f—t
(D
Ui

-

fha
ajr2irment oy relzrence and made a part here2of as if sen fortn in
nitect and his/her sub-ccnsaltants shall give writren

tull. Aronitaes
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notice c¢f their obligations under this «clause to labor
organizations with which they have a collective bargaining or other

agreenment.

3.1.10.2. Architect shall include the nondiscrimination and
compliance provisions of this clause in all sub-consultant
agreements to perform work under this agreement.

3.1.10.3. Architect shall comply with Title VI of the Civil Rights
Act of 1964, as amended. Accordingly, 49 CFR 21 through Appendix C
and 23 CFR 710.405(b) are applicable to this agreement by

reference.
3.1.11. CONFLICT OF INTEREST

3.1.11.1. The Architect hereby certifies that neither Architect nor
any firm affiliated with the Architect will bid on any construction
contract or on any contract to provide construction surveys for any
construction project included within this Agreement.

3.1.12. NOTICE

3.1.12.1. All notices hereunder and communications regarding
interpretation of the terms of this Agreement and changes thereto
shall Dbe effected by the mailing thereof by, return receipt
requested, postage prepaid and addressed as follows:

OWNER: Joanne M. Narloch, Director
General Services Department
360 Fair Lane
Placerville, CA 95667

ARCHITECT: George Miers and Associates
Architects and Planners
1150 Moraga Way, Suite 150
Moraga, CA 94556

3.1.13. INTEREST OF PUBLIC OFFICIAL

3.1.13.1. YNo cffizial cr emp.oyee of Cwner who exercises any
funcrmions or respensikbilities in review cr apprcval cf services to
ke provided by Acchitect under this Rgreement shall participate in
Or attempt to influence any decisicn relating to this Agreement
which zffects perscnal interest or interest of any corporation,
partnership, or asscciztion in which he/she is directly or
indirectly irterested; ror shall any such official or emplcyee cf
Cwrer nawve any interest, direct or indirect, in this Agreement cr
Fre groreeds trerect

11-0856.C.19
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3.1.14. INTEREST OF ARCHITECT

3.1.14.1. Architect covenants that Architect presently has no
personal interest or financial interest, and shall not acquire same
in any manner or degree in either: 1) any other contract connescted
with or directly affectad by the services to be performed by this
Agreement; cr, 2) any cther entities connected with or directly
affected by the services to be performed by this Agreement.
Architect further covenants that in the performance of this

Agreement no person having any such interest shall be employed by
Architect.

3.1.15. CALIFORNIA RESIDENCY (FORM 590)

3.1.15.1. All independent Architects providing services to the Owner
must file a State of California Form 590, certifying their
California residency or, in the case of a corporation, certifying
that they have a permanent place of business in California. The
Architect will be required to submit a Form 590 prior to execution
of an Agreement or Owner shall withhold seven (7)" percent of each
payment made to the Architect during term of the Agreement. This
requirement applies to any agreement/contract exceeding 31,500.00.

3.1.16. TAXPAYER IDENTIFICATION NUMBER (FORM W-9): All
independent Architects or corporations providing services to the
County must file a Department of Treasury Internal Revenue Service
Form W-9, certifying their Taxpayer Identification Number.

3.1.17. Not Used
3.1.18. AUTHORIZED SIGNATURES

3.1.18.1. The parties to this Agreement represent that the
undersigned individuals executing this Agreement on their respective
behalf are fully authorized to do so by law or other appropriate
instrument and to bind upon said parties to the obligations set

forth herein.

3.1.19. PARTIAL INVALIDITY

3.1.19.1. If any precvision of this Agresment is held cy 2 zourt of
competent jurisdicticn to e invalid, wveid or unenforceabls, the
remain 1 fcres and effect without

remaining provisions will continue in fui
beiny impaired cor invalidated in any way.

3.1.20. ADMINISTRATOR

3.1.20.1. The Ccunty Cfficer or employee with respensipility
Sacrae 3 r P1isims Marn:

-~ .
cECrge Carde

dministering this Agresment 1s
Gensral Services Department, or suaccesscr.

11-0856.C.20



3.1.21. ENTIRE AGREEMENT

3.1.21.1. This document and the documents referred to herein or
exhibits hereto are the entire Agreement between the parties and
they incorporate or supersede all prior written or oral Agreements

or understandings.

Requesting Contract Administrator Concurrence:

‘\\, '/‘ ‘ R P
A RS 4
By: \\:/Qé 7(4 1N
George Sa ders,ébgﬁttf Director
General Seérvicegs Department

/
/
/

Requesting Department Head Concurrence:
( \/
By: o //

Joanng/ M. Narloch, Director
Generdl Services Department

21

Dated:

/'\
N
/ ///\//1/N\\ Dated:
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This Agreement entered into as of the day and year first

written above.

-~ COUNTY --

ATTEST:
Cindy Keck, Clerk
of the Board of Supervisors

By: WM,Z)

Dated: ?42&1/049

--ARCHITECT -

Dated: ?A({/@Q

/) )

B"%Lw@g{ AN ﬁ«k i ey
James| R. Sweeney, Chairma
Boa ;i]of Supervisors ;
“Oowngr”

| ;/m
Dated: [!7'%/ C e

GEORGE MIERS & ASSOCIATES
A CALIFORNIA CORPORATION

/

By: / / ,,,/??”"7//,///"'(’(,- 1]
George[{T¢ Mpets i~
Presidsﬁ{/
“Archi'ect’

Vs
/////Cu/

Corpgfaif S7yretary
| 7/7;-?/’* /0@
— L2

By:

Dated:

/
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SCOPE OF SERVICES

July 17, 2006 (Revised 8,31/06)

Kathleen Beichley

Project Manager

County of El Dorado
General Services Department
360 Fair Lane

Placerville, CA 95667

Re: El Dorado County Western Slope Animal Shelter

As per your request, we are pleased to submit this revised Scope of Work/Fee Proposal for
your and the County’s consideration.

I. Design Team
A, George Miers & Associates, (GMA), George Miers, Principal In Charge

B. Consultants Retained by George Miers & Associates, (Design Team)
Simpson, Gumpertz, Heger - Structural Engineers

Rao Engineers - Mechanical Engineers

Koch, Chun, Knobloch & Associates - Electrical Engineers
Fukushima Landscape Architecture — Landscape Architects
Psomas - Civil Engineers

Wilson Thrig - Acoustical Engineers

Nielsen Rogers — Hardware Consultant

Richard Sinner — Specification Writer

VVVVVVVYVY

II. Scope of Work

General - Provide Design, Construction Documents, Bidding and Construction
Administration Services for an approximate 15,000 to 18,000 SF single story facility which
will serve the County’s Animal Control Department. The design will be based upon the

program, site studies and preliminary plan layouts prepared by George Miers and
Associates over past several months. Our work will include a pre-schematic Program

Verification/Adjustment, Schematic Design, Design Development, Bidding and
Construction Administrative Services.

3 Drawing Format-All work will be performed in AutoCAD. A CD containing all
drawings and specifications will be submitted to the County following the Schematic,
Design Development and Construction Document Phases. Also included will be one hard

copy of all drawings and specitications per phase.

11-0856.C.23



Kathleen Beichley
El Dorado County Western Slope Animal Shelter

Fee Proposal

July 17, 2006 (Revised 8/31/06)

Page 2

IIL. Scope of Services

George Miers & Associates, George Miers, Principal in Charge
A. Pre-Schematic Design — Program Veriﬂcation/Adjustment Phase

1.

Objective: To ensure that the previously developed program is still valid
given the proposed square footage reductions.

Tasks
a. Program verification meeting with the user.

b. Adjustments to the program based upon user meetings and approval by
the County.

Adjustments to site plan based upon program changes.
Deliverables
1) Revisions as needed to the Building Program

2) Minutes of meetin 8s prepared in electronic format and distributed by
email to meeting participants.

B. Schematic Design Phase

1.

Tasks - See attached consultant proposals.

a. Review program “conceptual plan” and establish possible phasing and
Bid Alternates. Owner to establish the Budget.

b. Prepare “Test” budget to evaluate the feasibility of the budget. Adjust
the plan or the budget so as to reconcile each.

¢. Building and site Improvements

1) Prepare schematic design phase civil drawings for site grading,
drainage and utility drawings. Contact and coordinate with utility
companies. (County to provide boundary. topo drawings and existing
utilities and easements).

2) Prepare schematic design phase structural, mechanical, plumbing,
electrical, data and landscape drawings

3) Prepare schematic design phase architectural drawings for building
shell design, interior layout for all program components and interior
finish schedule

11-0856.C.24
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Kathleen Beichley

El Dorado County Western Slope Animal Shelter
Fee Proposal
July 17, 2006 (Revised 8/31/06)

Page 3

5) Prepare building code analysis — Meet and/or coordinate with
Building and Fire Departments to ascertain requirements as well as
any other Agency having jurisdiction over the design of the project,
such as, but not limited to EID, PGE, DOT etc.

d. Prepare schematic design phase outline specifications.

e. Prepare schematic design phase estimate of probable construction cost.

f. Prepare a list of Owner furnished equipment.

g. Prepare a list of cage/kennel requirements and costs.

h. Presentation drawings for Public Hearings. These will include one
colored exterior elevation, colored landscape plan and sketch rendering

in addition to plans and sections. All drawings will be converted to
power point presentation format.

Meetings
a. User meetings as required.

b. Attendance at 1 Public Hearing.

Deliverables (all deliverables shall be provided in hardcopy format as well as
electronic format on CD).

C. Design Development Phase

1. Tasks — See attached consultant proposals.

a.

b.

Review schematic design phase drawing comments

Building and Site Improvements

1) Prepare design development phase civil drawings including erosion plan,
storm water retention plan and calculations.

2) Prepare design development phase architectural, structural, mechanical,
plumbing, electrical and landscape drawings. Coordinate with County
relative to colors, finishes and FFE requirements.

3) Coordinate civil and structural design with County Geotechnical
consultant.

Prepare design development phase outline specifications.

Prepare design development phase estimate of probable construction “Ppl0856.C.25



Kathleen Beichley
El Dorado County Western Slope Animal Shelter

Fee Proposal
July 17, 2006 (Revised 8/31/06)

Page 4

2. Meetings
a. User meetings — as required.

b. Attend 1 Public Hearing

3. Deliverables (all deliverables shall be provided in hardcopy format as well as
electronic format on CD).

D. Construction Documents Phase
1. Tasks — See attached consultant proposals.
a. Review design development phase drawing comments.

b. Building and Site Improvements

1) Prepare construction documents (drawings and specifications):
= Civil

Architectural

Structural

Mechanical

Plumbing

Electrical

Landscape
Coordinate modular furniture requirements with County.
Coordinate with County for colors, materials and FFE (Furniture,

Fixtures & Equipment).

2) Prepare structural calculations and Title 24 Energy Conservation Forms.

3) Prepare construction documents phase estimate of probable construction
cost.

4) Coordinate final construction documents with County Geotechnical
consultants,

¢. Review 95% complete construction documents with County Project
Architect.

d. Submit 100% complete construction documents, structural calculations and
Energy Forms to County Architect to initiate bui lding permit review process.

e. Revise construction documents as appropriate in response to County
Building Department and County Architect review comments. Submit
revised construction documents to County Architect.

f. Participate in presentation of project to Board of Supervisors if requirgd..0856.C.26



Kathleen Beichley
El Dorado County Western Slope Animal Shelter

Fee Proposal

July 17, 2006 (Revised 8/31/06)

Page 5

2. Meetings

a.

User meetings — as required.

b. Attend 1 Public Hearing as noted under “f” above.

3. Deliverables (all deliverables shall be provided in hardcopy format as well as
electronic format on CD).

a. Deliver 1 copy of the following for bid. Multiple signed copies will be

submitted for Agency approval as required.
1) Construction drawings

2) Specifications

3) Estimate of probable construction cost

4) Title 24 Calculation and Energy Forms

E. Bidding Phase

1.

Tasks

a. Respond to Bidders’ questions.
b. Attend one pre-bid meeting.

c. Prepare addendums as required
d. Review bids with County.
Meetings

a. User meetings as required

Deliverables (all deliverables such as Addendums, shall be provided in
hardcopy format as well as electronic format on CD).

F. Construction Administration

1.

Meetings — Attend 1 construction meeting approximately every two weeks
over an anticipated 52 week construction period. Approximately 26
meetings. Note, it is understood that certain meetings will need to meet
weekly. However, as noted in the fee matrix, the fee is based on an
approximate 26 meetings over this period of time. Meetings beyond 10%
more than 26 meetings (or 3 additional), will be treated as an additional
11-0856.C.27
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Kathleen Beichley

El Dorado County Western Slope Animal Shelter
Fee Proposal

July 17, 2006 (Revised 8/31/06)

Page 6

2. Scope of Work -- Will generally tollow those tasks described in the AIA

B141 Owner/Architect Agreement and in the AIA 201 General Conditions of

the Contract.

3. Prepare a punch list for all construction disciplines. Work includes one
follow up review to check on completion items. This review will be
conducted once contractor indicates in writing that all work is completed.
Multiple follow ups will be conducted if needed, but they will be treated as

additional services. We recommend that the Contract Documents include a
clause that the Contractor reimburse the County for such additional follow up

reviews.

G. Record Drawings - GMA and its Consultants have provided a separate fee,
noted on the matrix, to provide Record Drawings. These drawings will be
based upon Contractor applied As-Built mark ups which are legible and

complete. Any work required of GMA and its Consultants to verify existing

conditions in the field will be treated as an additional service.

1V, Other Requirements

A. County Standards

1. Cadd drafting standards and County title blocks and borders.

2. County of El Dorado construction standard specifications.

B. Exclusions

D.

1. Topo, Boundary and Utility Surveys - See attached Civil proposal.

2. Geotechnical Study.

3. Soil and/or toxic studies.

4. EIR and/or related EIR studies such as traffic analysis, wetlands’ study, etc.

Separate Bid Documents for any other components not spectfically called out
herein.

U

Additional Services

I Services requested by the County not included herein under Item 111 Scope of
Services shall be subject to additional compensation as mutually agreed upon.

V. Fee Proposal

A. Consultant Fees per Phase - Sce attached matrix.

11-0856.C.28



Kathleen Beichley

- El Dorado County Western Slope Animal Shelter

Fee Proposal
July 17, 2006 (Revised 8/31/06)
Page 7

B. Reimbursable Expenses
Reimbursable Allowance: Sce attached matrix.

Reimbursable cxpenses include those incurred by George Miers & Associates (GMA)
and its Consultants in the interest of the Project beyond those noted herein. Reimbursable
items shall include, but are not limited to, travel, reproduction (photocopy and in-house
and out of house plotting), postage, special mailings, couriers, models, 3-D computer
graphics, additional insurance coverage or limits (including Professional Liability
Insurance) in excess of that currently carried by GMA and already submitted to the

County.

Reimbursable items shall be charged at a rate equal to the cost of the items plus 15%
(cost x 1.15).

C. Hourly Rate Schedule ~ see attached GMA and Consultant hourly rate schedules
GMA Consultants - Hourly Rate plus 15%.

Please call me should you have any questions regarding our proposal. We look forward to
working with you on this much needed project.
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Lds Areles
Kevr York
San Franzisco
Wasa.agton, DC
Mr. George Miers
George Miers & Associates
Architecture and Planning
1150 Moraga Way, Ste. 150
Moraga, CA 94556

Project 67237.00 PLAC: Placerville Animal Control Shelter, EI Dorado County, CA

Dear George:

Simpson Gumpertz & Heger Inc. (SGH) is pleased to present this proposal to provide structural
engineering services for the design of the subject project.

BASIS OF PROPOSAL

The foliowing serves as the basis for this proposal:

Site Plan, Sheet A1.0 prepared by George Miers & Associates, dated 19 June 2006.

RFP from George Miers and Associates dated 20 June 2006, transmitted by email.

® Phone conversation with George Miers.

PROJECT DESCRIPTION

We understand the project will consist of a one-story Type V building containing approximately
18,000 sq ft. We assume the site will be graded to provide a level building pad and that the
foundations will be conventional spread footings with slab-on-grade. The project includes two

barns that will be provided on a design/build basis.

SCOPE OF BASIC SERVICES

This proposal is to provide structural engineering services for the design of the primary
structural framing systems for the animal control building. For the barns, we will provide design
criteria, design of the foundations, review of design/build proposal, and review of the shop
drawings. We will not be engineer of record (EOR) for the barn superstructure. We assume
that the design/build designer will provide us with all design loads imposed on the foundations
by the barn before we commence the design of the foundations for the barns. We will provide
review of and recommendations for equipment anchorage and attachments of non-structural
elements shown on drawing by the other design disciplines. Structural engineering services for
alternate foundation configurations, such as a raised ground floor over crawl space, are not
included in this Basic Scope. Structural engineering services for other aspects of the project,
such as secondary components (e.g., roof ornaments, or other structures) are not included in
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this Basic Scope, but can be provided by us, under separate agreement or as additional
services.

Structural design services will include schematic design, design development, preparation of
construction documents, bidding and permitting, construction administration support, and
preparation of structural record drawings. We will also provide review of structural shop
drawings, including those for the barns, shop drawings for exterior ornamentation supports and
other attachments to the primary building shell structure, as well as coordinate with the
architectural, mechanical and electrical engineering consultants, and the construction

contractor.

Our Basic Services will include the following specific tasks:

Schematic Design

SD1.  Attend a preliminary design and coordination meetings to consult on building layout,
project design criteria, structural system selection and to develop preliminary structural

designs.

SD2. Provide consultation to other design disciplines on the nature of structural work
anticipated for preliminary designs. Prepare schematic structural drawings indicating

foundation type, structural system, and column grid layout.

SD3. Prepare preliminary design calculations to develop the basic structural load carrying
system and detailing for the buildings. Unless specifically agreed otherwise, the
design criteria for the project shall be the 2001 edition of the Uniform Building Code.

SD4. Prepare structural outline specifications indicating the basic types and qualities of
materials to be incorporated into the project and the basic construction requirements.

SDS5. Prepare schematic structural drawings, including typical floor plans, wall elevations,
and preliminary foundation plan.

SD6. Provide input and review of schematic cost estimates.

SD7. Make a preliminary assessment of the advantages and disadvantages of various
materials of construction.

Design Development
DD1.  Attend design and coordination meetings. Assist in presentations as required.

DD2. Prepare preliminary working drawings including floor plans, elevations, general notes
and standard details.

DD3. Prepare preliminary calculations supporting the design development drawings.
DD4. Prepare preliminary structural specifications in CSI format.
DD5.  Coordinate the documents with other disciplines and design teams.

DDeé. Provide input and review of cost estimates prepared during the development of design.
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Provide input and comment on value engineering recommendations.

Construction Documents

CD1.

cD2.

CDs.

CD4.
CDs.

CDe6.

Following approval of the design development drawings; prepare final structural
drawings.

Complete the structural engineering calculations in support of the construction
drawings and in preparation for submittal to the building department.

Provide structural specification sections in CSI format, including foundations, cast-in-
place reinforced concrete, CMU, and structural steel.

Attend project coordination meetings. Assist in presentations as required.

Coordinate the structural construction documents with those of the other disciplines
and with specialty vendor supplied items.

Coordinate the documents with other disciplines and design teams.

Bidding/Permit Services

BP1.

BP2.

Respond to and coordinate all structural plan check questions on the SGH design
package.

Provide support during the construction subcontract bid process and responding to
requests for clarification of the structural bid documents.

Construction Administration

CA1.

CA2.

CA3.

CA4.

Review structural shop drawings for general conformity with the intent of the contract
plans and specifications. Such review does not indicate approval of dimensions,
quantities, coordination with other trades, nor work methods of the contractor which
are indicated thereon. This proposal includes budget for one initial and one follow-up

review of shop drawings.

Review contractor structural submittals other than shop drawings, including concrete
mix designs and product data for conformance with the construction document

requirements.

Provide consultation to the contractor for the clarification of structural design details,
including response to RFIs and provide structural bulletins as required to clarify
construction requirements. Coordinate with architectural Project Manager in the event
that immediate field response to construction issues is required.

Provide structural observation periodically during the structural portion of the
construction effort. This will consist of periodic site visits to observe the general
progress of construction at critical stages, and to form an opinion as to the extent with
which the contractor is conforming to the design intent. Following each field
observation SGH will provide a structural field report documenting our observations on
the site, together with any recommendations for corrective measures or alteration of
the work in progress. The proposal has budgeted a maximum of three site visits. This
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is not intended to serve as the Special Inspection services or as an alternative to
services normally provided testing agencies.

CAS. Review special inspection and testing reports prepared by the Owner's Special
Inspection agency and testing laboratory under the specifications.

CAB6. Upon completion of the construction, SGH will submit a letter to the building
department, indicating the scope of services provided by us on the project and that,
insofar as permitted by our observation of the work, it has been satisfactorily

completed in accordance with our intent.

Record Drawings

RD1.  Prepare structural record drawings from the contractor's as-built drawings.

COMPENSATION FOR BASIC SCOPE OF SERVICES

Our fees to perform the Basic Scope of Services are outlined below. Reimbursable expenses,
are stated as an allowance.

Phase Fees Allowance for

Reimbursables
Schematic Design 5,000 200
Design Development 8,000 200
Construction Documents 28,000 500
Permitting 2,000 100
Construction Administration 10,000 900
Record Drawings 4,500 100

REIMBURSABLES

includes printing, reproduction, delivery,

Reimbursable expenses, unless otherwise noted,
sable expense will be billed at actual cost

messengers, travel expenses and photos. Reimbur
plus ten percent.

ADDITIONAL SERVICES & COMPENSATION

-and-materials basis, in accordance with
Attachment A, Fee Schedule. Fee rearrangements will be agreed upon after such services are
defined and a specific additional scope is agreed upon. Reimbursable expenses, unless
otherwise noted, includes printing, reproduction, delivery, messengers. travel expenses and

photos. Reimbursable expense will be billed at actual cost plus ten percent.
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INFORMATION FURNISHED BY OTHERS

The following information shall be provided to SGH for use on this project:

A geotechnical investigation report for this property. The geotechnical engineer shall
provide foundation soil design parameters, as required to assist the structural engineer

in the performance of his work.

A civil engineering survey of the property. The survey shall include topographic,
boundary and utility surveys, existing structures, etc. :

. Any special design criteria for the project.

Structural loads imposed on the barn foundations from the design/build designer.

Architectural backgrounds in electronic format (Autocad .dwg or .dxf).

Locations and structural loading data for mechanical equipment, heavy filing areas,
assembly areas, or any other special loads to be supported on or within the project.

o A schedule of deliverables for all disciplines on this project.

GENERAL PROVISIONS

Specifically omitted from this proposal are all design and contractor's safety precautions as to
means, methods, techniques, sequences, or procedures required for the contractor to perform
his work but not relating to the final or completed structure; omitted services include, but are not
limited to, shoring, scaffolding, underpinning, temporary retainment of excavations, and any

erection methods and bracing.

You have the right to terminate our services at any time, subject only to previous commitments
that we have made to others on your behalf. Rates are subject to renegotiation after one year.

This proposal is valid for 60 (sixty) days. Our proposed Agreement consists of this proposal and
the enclosed Standard Provisions. If acceptable, please sign and return one copy of this letter.

We look forward to working with you on this project.

Sincerely yours, Accepted:
SIMPSON GUMPERTZ & HEGER INC. GEORGE MIERS & ASSOCIATES
o sOp e
. Sumnicht, Senior Principal By
A Ligense S2848
M:\Proposals\2006\SF06-000521-JFS_El Dorado_Rev1.doc Title
N
Date

Attachment A, Fee Schedule
Attachment B, Standard Provisions
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ATTACHMENT A
Hourly Billing Rate

SIMPSON GUMPERTZ & HEGER INC.
FEE SCHEDULE AND PAYMENT TERMS

Personnel Category* ($ per hour)
SeNior PrNCIPAL ................oooiviriiiviciies oo $205
PHINGIPAL.......coooiiiii e $185
Associate PrNCIPAL................coo.coommiioiioioioee oo $175
Staff ConsulaNt T.............ccoocooiiiiiieoe oo $185
Staff ConSURANE 2.t oo $175
Consuting ArChIteCt ................ccooouvmiiiocieioee oo $180
Senior Project Manager 1 ..............ccoooov.oiommovveooeoeeeeosoeeoeoeoooooo $170
Senior Project Manager 2 ...............cco.o.cooovvvooooooocoeo $160
Project Manager....................cccocouimmmieiuimmmeesrooeeoeeeceoeeeeeeoeeeeooeooeoooo $150
Senior Project SUPEIVISOr ...............cooo...oovvw.ooooeceoeeereooeoeeoosoeoooo $120
PrOJECt SUPEIVISOF ..........o. oot $120
Senior Staff ENGINEEr 1.................coooevvviieoeeieceeeeeeoee oo $147
Senior Staff ENGINEEr 2..............c..coooovvvmeivieieeeeoeeeecooeeeeo oo $134
Staff ENGINEEr 1 ... $124
Staff ENGINEer 2 ...............oooviiiieeeceeeeeeeeee e $114
Senior ENGINEEr 1 ..ot $108
Senior ENgineer2 ......................coouumivimmmmmioioeierceooeeercooe oo $98
Senior Field ENGINEET...................cooorvvoiivoooeoeoeeeeoeeeee oo $97
ENGINGR ...t $91
Senior Laboratory Technician......................ccoooooocoooeciommeoo $99
Laboratory Technician................ccococcoooemmovmioioiioieiooeoecooeoeo $70
Engineering Aide....................cc.ccoommmmimmmiionioeoeeceoeeooeee $59
Senior Graphics Specialist.........................ccooo..oovocoommooeeooo $140
Senior Project Drafter.................ccoococoomurmvmoioooeeoeeeeeeeerooeeeeeeooeooooooo $100
SeNIOrDrafter............ooooiiiiiiiiite oo $96
DIGFET ... $84
Hlustrator/Programmer ................cooooovemmmveeooeoooe oo $66
Permit SPECIalist .................cooooo.ooiireienieoie oo $97
Data Manager .............c....oovooeiciiiiieeeee oo $90
NON-TECNNICAL .......... oo $58

* Personnel categories and rates shown for Engineers apply also to Architects,
Conservators and Building Technologists, etc.

Individuals performing services are billed at the applicable rate(s) stated above. An annual rate adjustment, based
upon salary increases, will apply on January 1 each year. Annual rate adjustments will not exceed 5% without

Client's advance approval.

Direct expenses include out-of-pocket expenses, such as subconsultants, travel, and outside services, and charges
for the use of SGH field and laboratory equipment, reproduction facilities, etc. Direct expenses also include all
reasonable expenses resulting from required responses to subpoenas or court orders related to work under the

Contract.

Invoices will be submitted periodically, and are due and payable upon receipt. Unpaid balances shall be subject to
an additional charge at the rate of 1-1/2% per month from the date of invoice if the unpaid balance is not paid within
130 days. Invoices will be submitted showing labor (hours worked) by labor category and total expenses, but not

kctual documentation. The Client shall reimburse SGH for ail attorney's fees and collection costs related to collﬁtiw

lof overdue payments.
Form 0101D06 Effective 1 January 2006
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SIMPSON GUMPERTZ & HEGER INC. (SGH)

ATTACHMENT B
CONTRACT PROVISIONS

1.

CONTRACT ~ These Contract Provisions and the accompanying Proposal constitute
the full and complele Agreement of the parties and may be amended, added lo,
Superseded, or waived only if both parties specificaily define in writing an official
amendment of this Agreement,

RIGHT OF ENTRY - When entry lo property is required by the work, the Cliant
agrees to obtain legal right-of-entry on the property.

DOCUMENTS ~ All reports, notes, drawings, specifications, data, calculations, and
other documents prepared by SGH are instruments of SGH's service that shall remain
SGH's property. The Glient agrees not {o use SGH-generated documents for
markeling purposes or for projects other than the project for which the documents
were prepared by SGH without SGH's exprass written permission.

Any reuse or disbursement to third partles without such express written permission or
project-specific adaplation by SGH will be at the Client’s sole risk and without labllity
to SGH or its subsidiarias, independent professional associates, subconsultanis, and
subcontractors, Accordingly, Client shatl, 1o the fullest extent permitted by law,
defend, indemnify. and hold harmless SGH from and against any and all costs,
expenses, fees, losses, claims, demands, liabillties, sulls, actions, and damages
whatsoever arising out of or resulting from such unauthorized reuse or disbursement.

Any felease or project-specific adaptation by SGH will entile SGH o further
compensation at rates to be agreed upon by Client and SGH.

DISPOSAL OF SAMPLES - SGH wili discard samples upon completion'of the work
covered under this Agraement, unless the Client Instructs otherwise in writing.

HAZARDOQUS MATERIALS - The scope of SGH's services for this Agreement does
not Inctude any responsiblity for detection, remediation, accidental release, or
services relating to waste, oil, asbestos, lead, or other hazardous materials, as
defined by Federal, State, and local laws or regutations.

CONSTRUCTION SERVICES ~ When construction-phase services are included in
the Agreament, SGH will provide personnel 1o evaluale whelher construction is in
generai accordance with the construction contract, but not to perform detailed

observations or inspections of the work.

SGH I8 not a guarantor or Insyrer of the contractor's work; the contractor is solely
résponsible for the accuracy and adequacy of construction and for all other activities
performed by the contractor, including the methods of conatruction; supervision of
personnel and construction; control of machinery, false work, scaffolding, and other
temporary construction aids; safety in, on, and about the job site; and compliance with
OSHA and ali other applicable regulations.

SGH’s evaluation of the coniractor's performance will not include review or
observation of the adequacy of the contractor's safely measures or of safely
conditions on the project site nor of Contractor's means or methods of construction.

STANDARD OF CARE - SGH and its subsidiaries, independent professional
assoclates, subconsultants, and subcontractors will exercise that degree of care and
skill ordinarily practiced under similar circumstances by engineers and architects
providing similar services. Client agrees that services provided wilt be rendered

without any warranty, express or implied.

SGH shall exercise usual and customary professional care in its efforts to comply with
codes, ragulations, faws rules, ordinances, and such other requirements in effect as

of the date of execution of this Agreement.

OPINION OF PROBABLE COSTS - When required as part of our work, SGH will
fumish opinions of probable cost but does not guarantee the accuracy of such
estimates. Opinions of probable cost, Anancial evaluations, feasibility studies,
economic analyses of alternate solutions, and utilitarian considerations of operatians
and maintenance costs prepared by SGH hereunder wil be made on the basis of
SGH's experience and qualifications and wilt represent SGH's judgment as an
experienced and qualified design professional. Hawever, users of the probable cost
opinions must recognize that SGH does not hava control over the cost of labor,
material. equipment, or services furnished by others or over market conditions or
contractors’ methods of determining prices or performing the work.

SUSPENSION OF WORK ~ Tha Client may, at any time, by written notice, suspend
further wark by SGH. The Client shall remain liable for, and shall promptly pay SGH
for all services rendered to the date of suspension of services plus suspension
charges.  Suspension charges shall include the cost of assembling documents,
Personnel and equipment rescheduling or reassignment, and commitments made lo

others on Client's behalf.
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George Miers & Associates

If payment of invaices by the Client is not maintained current, SGH may. upon written
notice to the Client, suspend further work until payments are brought current. The
Cllent agrees to indemnify and hold SGH harmiess from any claim or liability resulting
from such suspension, -

CHANGES OR DELAYS - Unless the accompanying Proposal provides otherwise,
the proposed fess constitute SGH's estimate to perform the services required to
complete the Project Required services often are not fully definatle in the initial
planning; accordingly. developments may dictate a changa in the scopa of servicas to
be performed. Where this occurs, changes in the Agreement shall be negotiated and
an equitable adjustment shall be made.

Costs and schedule commitments shall be subject to renegotiation for unreasonable
delays caused by the Client's failure to provide specified facilities, direction, or
information, or if SGH's failure to perform is due to any act of God, labor trouble, fire,
inclement weather, act of governmentat authority, failure of transportation, accident,
power failure, or interruption or any other cause beyond the reasonable control of
SGH. Temporary work stoppage caused by any of the above may result in additional
cost beyond that outlined in the accompanying Proposal.

LIABILITY ~ SGH wil furnigh appropriate insurance certificates for general and
professional liability upon request. The Client agrees that SGH's total liability lo the
Clienf for any and alf injurles, clalms, losses, expenses, o damages whatsoever,
Including attomay’s faas, arising out of or In any way related to the Project or this
Contract from any cause or causes, including, but not limited to, SGH's negligence,

" errors, omissions, strict liability, breach of contract, or breach of warranty shait not

exceed the total amount recoverable from such insurancs,

CONFLICTS OF INTEREST = This assignment may involve parties with adverse
Interests to cllents with whom SGH has current or past relationships. It is SGH pollcy
to make reasonable attempts lo identily such relationships prior to acceptance of a
professional assignment, but SGH cannot assure that conflicts or perceived confiicts
wilt not arise, and SGH does not accept responsibility for such occurrences,

REIMBURSABLE EXPENSES — SGH will bill direct nonpayroll expenses at cost plus
10%. Direct expenses include ali reasonable expenses resuiting from required
respanses to subpoenas or court orders related to work under the Contract.

INDEMNIFICATION - SGH shall, subject lo the limitation of liablily contalned in
Section 11, indemnify the Client for any loss or damage solely caused by the
professional negligence of SGH in performance of the services under this Agreement.

MISCELLANEOUS

Precadence: Thase Contract Provisions shall lake precedence over any
inconsistency or contradictory provisions contained in any proposal, contract,
purchass order, requisition, notice to proceed, or like document.

Governing Law: The laws of the state in which the SGH office executing this
Agreement is localed shall govern the validity and interpretation of this Agreement.

invalld Terms: if any of these Contract Provisions shall be finally determined to be
invalid or unenforceabie in whale or in part, the remaining provisions hereof shall
remain in full force and effect and be binding upon the parties. The parties agree to

SGH Rellance: Unless otherwise Specifically indicated in writing. SGH shall be
entitied to rely, without liabiity, on the accuracy and completeness of information
provided by Client, Client's consultants and contractors, and information from public
records, without the need for independent verification.

Caertifications: SGH shall not be required to sign any documents, no matter by whom
requested. that would result in SGH's having to centify, guaranty, or warrant the
existence of conditions that SGH cannot ascertain,

Third Parties: Nothing contained in this Agreement shall create a contractual
relationship with, or a cause of action in favor of, a third party against either the Client
or SGH. SGH's services hereundes are being performed solely for the benefit of the
Client, and no other entity shall have any claim against SGH because of lhis
Agreement or SGH's performance of services hereunder.
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ATTACHMENT B
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t.

CONTRACT - Thase Contraci Provs'ons and ine azcompanryirg Proposai corsitule
e fui and conspieie Agreentaal of Ihe parles and may be amanded. added 0.
Sugerseded, or wawved only of teth parttes sgechicaity d2fine in wrting an offc.al
anendment o this Ajreemeant

RIGHT OF ENTRY - V~gn eriry 1o propedy 1s required by ‘he work Ire Chenl
agrees t otlam ingal nghl-of-entv on the greoerty

DOCUMENTS ~ Ad icporis nates drawngs. specihcaucns data cacuiations, and
dlher docurerls prepared by SGH are insirumen;s of SGH $ service ihat shad remam
SGH's preperty  The Chent agrces not to use SGH-generated doccumenis for
markeling purpesas or for piojecls oiher than the project for which ne decumenls
were prepared by SGH vatroul SGH's express writen permission

Any reuse or disbursemen; t¢ third parties witsout such express written permission or
project-specific adaptation by SGH wili be al the Clienl's sole r.sk and w thout habrlily
lo 8GH or ts subs:diaries independent professional associaes. subconsultants. and
subcontractors.  Accordingly. Cuent shall to the fullest extent permitted by law,
defend indemnity and hotd harmiess SGH from and against any and all costs,
expenses, fees, osses. clams. demands liabiliies, suils. actions, and damages
whatsoever ansing out of ar resulting from such unaulhorized reuse or disbursement

Any release or project-specific adaptation by SGH will enttle SGH to further
compensaton al rates to be agreed upon by Client and SGH

DISPOSAL OF SAMPLES ~ SGH will discard samples upon complelion of the work
covered under this Agreemrenl, unless the Client instrucls olherwise in wriling.

HAZARDOUS MATERIALS - The scape of SGH's services for Ilis Agreement does
not include any responsibility for detection, remediation, accidental release. or
services relating to waste, oil, asbestos, lead or other Fazardous matenals. as

defined by Federal Stale, and local laws or reguiations.

CONSTRUCTION SERVICES -~ When construction-phase services are included in
the Agreement, SGH will provide persornel to evaluate whether construction 1s in
general acccrdance with the construchon conlract. but not to perform delailed

observaliors or inspections of the work

SGH s not a guarantor or insurer of the coniractor's work, the contraclor is solety
responsible for the accuracy and adequacy of constructon and for ail other activilies
performed by the conlraclor, including the methods of construction: supervision ot
personnel and construction: control of machinery; false work, scaffolding. and other
temporary construction ads: safely in. on and about the job site: and compliance with

QOSHA and all other applicable regulations

SGH's evaluation of the contractor's performance will not include review or
observation of the adequacy of {he conlractor's safely measures or of salety
conditions on the project site nor of Centraclor's means or methods of construction.

STANDARD OF CARE - SGH and ils subsidianes, independent professional
associates. subconsultants. and subcontractors wilf exercise thal degree of care and
skill ordinanly practiced under sumilar circumsiances Dy engineers and architects
providing sirmilar services Client agrees Ihal services provided will be rendered

without any warranty express or implied.

SGH shali exercise usual and customary professional care in its efforts to comply with
codes requiations. laws rules. ordmances. and such otner requrements in effect as

of the date of execution of this Agreement.

OPINION OF PROBABLE COSTS - \When required as part of our work, SGH will
furrish opinions of probable cost but dces not guarantee the accuracy of such
éstimates.  Opmnions of probable cost. f.nancial evaluations, feasibility stud:es.
€ccnonuc analyses of ailernate solltions. and ullilanan considerations of operations
and n-ainterance costs prepared by SGH hereunder wili be made on tre basis of
SGH's exgerence ad Jualficabcrs and will represenl SGH's judgment as an
exgerier zed and quanfind design professional. However, users of tre probahle cosi
CAanions must recagaze that SGH does not have contral aver t-e o8t of tabor
eyrpmaenl or seruces furrisred by alhers or aver markel cenditans or
s mellads of determ ming prcas ¢ cerfarm ng the work

SUSPENSION OF WORK - The Ciieat ray al any lure, by willen ralice suspend
lutner wo'k by SGH  Tne Cient shail rer~an 1 acle 1o:, ard shal g-cmptly cay SGH
fa all services rendered 1o tne date of susgension of services plus suspens.on
Charyes  Suspe'sior charges shau incaude lhe cost of assenting documents
perssnnel ang equ.preni rescreduling or r2assgrment and comaiémrents made lo

oltess cr Client's cehall,
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If paymeni of nvo:ces ty the Chent :s not mainia:ned c.rrenl. SGH rray por wrller
notice 1a the Chienl, saspend fusthie: werk unlil payroents afe brougrl curert  Tho
Chent agrees Ic indemndy and haia SGH harrvess Fom any ciain or 1ab iy resulung
from suah suspension,

CHANGES OR DELAYS ~ Uniess the accompanying Progesal provdes olherwise.
the proposed fees ccnstiule SGH's eshimate o perferm tha services requied lo
complele Ihe Projecl  Required servicss often are not fuliy definabie .n ine in.a.
Flanning accordingly develcprents may dictate a charge in e scope of services to
te pedormed Where this occurs. charges m IFe Agreemeni shall ke nogoliated and
an equilav:e adpisiment shail be made

Costs and scheduale commpements shall be subject to renegotalior: for unreascnatie
delays caused by the Chlient's failure to provide specified faciities, aireclion. or
information, or if SGH's failure to perform is due to any aci of God. labor trouble. fire.
inclement weather, acl of governmental aulhorty failure cf transportation accident,
power failure or mterruption or any other cause beyond the reasonabie control of
SGH. Tempcrary work stoppage caused by any of the atove may resu't i additional
cost beyond that outlined in the accompanying Proposal

LIABILITY -~ SGH will furnish appropriate insurance certificates for general and
professionat Fabrity upon request. The Clent agrees that SGH's lotal hability to the
Client for any and all injuries. claims. losses. exgenses, or damages whatsoever
including attorney's fees ansing out of or i any way related to the Project or this
Contract from any cause or causes. including. but not limied to. SGH's negligence
errors, omissions, strict liabitity. breach of contract, or breach of warranty shall not
exceed the total amounl recoverabie from such insurance

CONFLICTS OF INTEREST ~ This assignment may involve parties with adverse
interests to chents with whom SGH has current or past relatonships 1t is SGH policy
to make reasonable attempts to identify such relationships prior to acceptance of a
professionat assignment. but SGH cannat assure that conficts or percewed conflicts
will not anse and SGH does not accept responsibilty for such occurrences.

REIMBURSABLE EXPENSES - SGH wili bill direct nonpayroll expenses at cost plus
10%. Direct expenses include all reasonaple expenses resulting from required
responses to subpoenas or court orders relaled to work under the Contract.

INDEMNIFICATION ~ SGH shall, subject to the limitation of liability conlained in
Secton 11. indemnify the Client for any loss or damage solely caused by the
professional negligence of SGH in performance of the services under this Agreement

MtSCELLANEOQUS

Precadence: These Contract Provisions shall take precedence over any
inconsistency or contradictory provisions contained in any proposal. conlract,
purchase order, requisition. notice lo proceed, or ike decument.

Governing Law: Tre laws of the state in which the SGH office execuling this
Agreement is located shail govern the vafidity and inlerpretation of this Agreemeni.

Invalld Terms: If any of these Conlract Provisions shall be finally determined Io be
invalid or unenfarceable in whole or in part. Ihe remaining provisions hereof shall
remarmn in full force and effect and be binding upon the parties  The padies agree to
reform the contract between them to feplace any such invalid or unenforceable
provision with a vale and enforceable provision thal comes as close as possible to

the intenton of the stricken prowision,

SGH Reliance: Uniess otherw:se Specifically indicated 1n wrilicg, SGH shall be
entitied 1o rely. without liability. on Ihe accuracy and cempleteness of information
provided by Client, Chent's consultants and contractors, and information from putlic
records. wilhout the need for independent venficat:on.

Certifications: SGH shat not be requirad 2 s.gn any decunenls ro maller ty whoir
r2quested thal would ‘esult in SGH's havirg lo cerlify guarany. o: wanant e
exstence of condiliors that SGH carnol asceran,

Third Parties Ncthing contaped in this Ajeemrent ska ceale a fortract.al
refaticnship with or a cause of aztion i faver of a (nird party agansi 2 the: the Cient
Cr SGH. SGH s servicas hereurder are being cerormed sc ely for the bereht of itr2
Chent. and ro olher entity shall have any claim agamst SGH tecause of ih.s
Agreement or SGH's performrarce of Services Nereunder.
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SECTION 02102 — CLEARING AND GRUBBING

Work shall consist of providing all labor, tools, equipment, ect. Needed to clear and grub
the project site of all trees, vines, sod, brush, rubbish, and other objectionable materials in
preparation for construction. Some underground utilities are to remain and shall be
protected from damage. Keep roads and walks free of dirt and debris as to not disrupt use.

SECTION 02150 - FIELD ENGINEERING .

Field engineering services as are required for proper completion of the work shall
include, but not necessarily limited to: establishing and maintaining lines and levels;
structural design of shores, forms, and similar items provided by the Contractor as part of
his means and methods of construction; maintaining current storm water drainage flows;

provide necessary erosion controls.

SECTION 02200 - EARTHWORK :
Provide labor, materials, tools, and equipment to perform all site grading work including

the following: site clearing and grubbing; rough and finish grading according to set slabs
and pavement as shown on drawings; excavation (and removal of excess material if
necessary); import and placement of fill if necessary; trenching for all utilities;
compaction and testing per notes on drawings; top soil in planting areas; dust control;
control of surface and ground water; removal of existing improvements; finish grading;
and notify USA at 1-800-227-2600 prior to commencing work to locate utilities.

SECTION 02202 - EARTHWORK FOR UTILITIES

All work will be in accordance with ASTM, Merced County, and California Department
of Transportation standards. When cutting pavement, curbs, and/or gutters, make cuts
with neat, vertical, parallel, straight lines, six inches wider than trench width and six
inches beyond edge of pits. Backfilling shall be done in 8-inch maximum loose lifts and
compacted uniformly to the specified percent compaction.. Compaction density testing
shall be measured and taken at locations selected by the Engineer. Excavations shall be
backfilled before leaving work for that night, except for bore pits which are to be
protected in accordance with all applicable safety regulations.

SECTION 02220 - TRENCHING . '

Work includes fumnishing and/or paying for all fees and permits, all labor, tools,
equipment, transportation and services required to complete the trenching and backfilling

for all on-site and off-site utilities. These services include, but are not limited to:

excavation of trenches for utilities to exterior face of buildings; compacted bed and
compacted fill over utilities to subgrade elevations, to exterior face of buildings; all
required incidental work, such as staking of bed elevations, slopes for trenches, and

checking elevations for catch basins.

SECTION 02430 — STORM DRAINAGE
Design will be according to ASTM and County of Merced standards. Pipes and fittings

shall conform to ASTM C76 with ends suitable for rubber gasket joints. Joints shall
conform to ASTM C443. Work shall be conducted as to minimize interruption of existing
lines and systems. Engineer or Inspector will witness all specified field tests.
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RAO Engineers
Mechanical Engineers
330 Arroyo Seco
Hollister, CA 95023

June 26, 2006

Mr. George Miers

George Miers & Associates,
1150 Moraga Way, Suite 150
Moraga, CA 94556

Reference: Placerville Animal Control Shelter

Dear Mr. Miers:

We are pleased to present our proposal for mechanical engineering services for your consideration.

A. PROJECT DESCRIPTION.

Provide Mechanical Engineering Design Services for the new Animal Control Facility consisting
of a approximately 18,300 square feet of a single story building for El Dorado County, with

additional design build criteria for new barn,

B. GENERAL WORK INCLUDED

1. Meetings at your offices in Moraga, CA. as required for setting up design
criteria and parameters,
Prepare Schematic drawings for HVAC and Plumbing systems.
Prepare construction documents including drawings and specifications for
HVAC and Plumbing system components and installation.
4. Review sets of drawings for Schematic Design, Design Development and
Construction Document will consist of (1) set of prints.
Stamped and signed prints as required by the County for Plan Check.
Incorporation of Plan Check, and other Regulatory comments, if any.
One set of prints of final design drawings, incorporating plan check
comments, if any, for Bidding.
8. Title 24 Energy compliance calculations and forms for HVAC work.
9. Building envelope Title 24 energy compliance calculations.
10. Answering questions during bidding and providing clarifications to drawings
and specifications.
11. Review of shop drawings and construction support services.

ol

No v

Tel: (831)637-0550 Fax: (831)637-0606 Email: ragengineers@netzero.com
11-0856.C.40



C. SPECIFIC SCOPE OF WORK

I. HVAC

1. For all Animal Holding, Isolation, Adoption, Euthanasia, etc the HVAC system will provide 100%
outdoor air at 12- 15 air changes/hour. This will provide for a clean and wholesome atmosphere.
Roof mounted air conditioner units will filter (30% efficiency filters) cool /heat
outdoor air. Air from units will be supplied at a constant volume to maintain
asteady airflow to room. Air from these rooms will be exhausted to the outdoors
by an exhaust fan located within the air conditioning unit . Energy from exhaust air
stream from all animal rooms (except Isolation) will be recovered using an energy
recovery wheel located in the A/C unit air intake. Energy recovery will cut heating
and cooling costs by as much as 40%-50%.
Each zone thermostat will maintain the desired room temperature adjustable
between 70-80 degrees Fahrenheit, by controlling supply air temperature from
unit.
Air from Animal Holding will not be re-circulated. Rooms will be maintained at a
slightly negative pressure in relation to adjoining corridors.

For Surgery or other critical care rooms the supply air may be filtered through
High Efficiency Particulate Filters (HEPA) prior to introduction into the space.
This type of filtering helps insure aseptic conditions and reduce the risk

of postoperative infections. Rooms will be maintained at a slightly positive
pressure in relation to adjoining rooms.

2. Placement of the supply and exhaust ports within Animal rooms is important in sweeping away
allergens, heat build up, odor control and particle generation.

All air supplied will be to Animal Holding areas will be exhausted thru grilles
located close to floor, and ducted to outdoors through A/C mounted exhaust

fans.
Locating the discharge of exhaust air away from air intake is essential and study

of prevailing wind patterns from local airport will be very helpful.

3. HVAC systems for offices areas will be separate and will not be common with Animal areas. Each
office will have its own thermostat to control temperature. OQutdoor ventilation air, at the rate of 15
cubic feet per person will be introduced through the Air handling system as recommended by
ASHRAE Standards. Self contained rooftop packaged units will be used for these areas, for cost
considerations.

4. Exhaust fans for other Toilet Rooms, Janitor closets, etc. and Vents for dryers.

Control system for maintaining temperatures.

bl

. PLUMBING

1. Trench drains with water flush at each end for Animal Holding areas connected to sanitary sewer.
Drains should slope at least ¥4 inch per foot and be minimum 4” in diameter to minimize humidity

and allow for rapid removal of waste/ water and drying of surfaces
2. Dog Ward floor drains with removable grates draining into a common drain header leading thru a
flushing P-trap to building sewer main. Flush valve will be concealed in a flush mounted valve

box mounted in each room.

11-0856.C.41
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Central Chemical Cleaning system with high pressure pumps, with remote hose outlets for

sanitizing and rinse operations located in Animal areas

Domestic water heater, pumps, supply- and piping for providing hot water to lavatories, clothes

washer, and kitchen sinks, etc.

Grooming vacuum system, piping and outlets for Surgery Prep Room and Grooming Rooms.

Oxygen piping from cylinders to outlets in Surgery and Recovery Rooms.

Toilet fixtures, lavatories, floor drains, etc.

Drain, waste and vent piping and routing sanitary sewer to 5 feet beyond exterior wall of building

for connecting to exterior street sanitary sewer.

Sizing and routing of domestic cold water system to serve all new plumbing fixtures.

10. New natural gas lines from gas meter to water heater(s), clothes dryers and roof mounted ajr
conditioning units, etc.

11. Condensate piping from air handling units.

12. Roof drains and overflow drains and extension to point of connection to site storm drain system.

w

>

%N

o

. FIRE SPRINKLERS

1. Design build criteria specifications for automatic fire sprinkler system. No drawings or design is
included.

D. CLARIFICATIONS
1. An equipment room will be required for locating water heater, SMT systems, pumps, etc.

2. Architectural drawings will be made available in AutoCAD compatible format.

E. WORK NOT INCLUDED

1. Water, sewer, storm drain piping five feet beyond exterior wall of building from where piping
coordinated with Civil engineering .

Propane gas piping by Vendor. (if natural gas not available).

Water storage tanks, pumping systems for water or sewage and septic systems.

Detailed cost estimates.

Record drawings incorporating field changes.

Design services to provide alternate bid items,

Re-design required for other reasons not the fault of the Engineer.

NoOUuaLN

E. TERMINATION
1. This contract may be terminated by the either of the parties, upon written 7 days notice.

F. FEES
Our fees for the work outlined are as follows:

1. Basic Services:

Schematic Design 6,500.00

5
Design Development $  4,500.00
Construction Documents $ 28,000.00
Bidding $  1,500.00
Construction Administration $ 5,000.00
Total $ 45,500.00
11-0856.C.42
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Fee for services performed will be due and payable within 45 days of billing.

2. Reimbursable expenses.
Reimbursable expenses are separate from fees for Basic Services, and are for the following :

* Expenses for out of town travel and living (greater than 50 miles).
* Expenses for plotting and printing costs.
e Postage, mailing and courier services.

Reimbursable expenses are estimated to be as follows;

Schematic design phase -$100.00

Design Development phase- $100.00
Construction Documents- $300.00
Construction Administration- $1000.00
Reimbursable expenses will be invoiced at cost.

3. Preparation of record drawings from Contractor’s “as-built” marked up set.
HVAC AND Plumbing drawings: $ 2500.00
Additional Services:

Compensation for authorized additional work not included in paragraphs (B) and (C) above will be
provided at the following rates:

Principal/Project Engineer $120.00/hour
CAD Drafting $ 75.00/hour
Clerical $ 50.00/hour

We thank you for the opportunity of presenting this proposal and are looking forward to working with
you on this and other projects.

Sincerely yours

G. Rao PE M-20354
Principal
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KOCH, CHUN, KNOBLOCH & ASSOCIATES, INC.

ELECTRICAL ENGINEERING

June 27, 2006

George Miers & Associates
1150 Moraga Way, Suite 150
Moraga, CA 94556

Attention: George Miers

Project: El Dorado County/Placerville Animal Control Shelter
KCK Job No. 20060606

Dear George:

We are pleased to submit our fee proposal to provide electrical engineering services for the
subject project.

A PROJECT DESCRIPTION:

Provide Electrical Engineering and Desi gn Services for a new single-story Animal
Control Shelter with two (2) bams which will serve El Dorado County. The Animal
Control Facility shall be approximately 18,000 square feet. Barns are to be contractor

“design-build”.

Spaces shall consist of a Public adoption area with socialization rooms, animal holding
rooms, grooming, exam rooms, surgery and prep, crematory, classrooms, administration

areas and ancillary spaces.

Electrical engineering and design services scope of work shall include of the following:

1 New electrical service.

2. Emergency Generator.

3. Power distribution for normal and emergency electrical systems.

4 Lighting system (interior and exterior) including automatic lighting control
system.

Receptacle layout with branch circuj try for normal and emergency systems.
Connection to Owner fumished equipment and Architectural specified equipment.

Connection to mechanical equipment.
Low voltage Systems including:

o N L
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George Miers & Associates
EL DORADO COUNTY/PLACERVILLE ANIMAL CONTROL SHELTER

June 27, 2006

Page 2

9.

10.

a. Fire Alarm System (Deferred Approval) — Device layout for bidding purposes
only. Fire Alarm system shall be done on a “Design Build” basis by the
selected contractor. The selected contractor shall prepare shop drawings with
head-end equipment, conduit, wiring, voltage drop and battery calculations
and wiring diagrams and obtain all approvals from the authority having
Jjurisdiction,

b. Telephone/Data System — Device layout, junction boxes and empty conduit
only. Owner shall provide head-end equipment, devices and cabling.

c. Paging/Music Speaker System — Device layout for bidding purposes only.
Paging/Music Speaker system shall be done on a “Design Build” basis by the
selected contractor. The selected contractor shall prepare shop drawings with
head-end equipment, .conduit and wiring requirements.

Coordination of site utilities with the utility companies, main electrical service
and telephone service (empty conduit for backbone only) and general site lighting

including parking lot.

Barns are te be contractor “design-build”. Scope of work under this contract shall
include preparing design criteria, review of contractor product submittals and
shop drawings and construction administration services. Electrical service will be
provided to the barn structures.

B. SCOPE OF WORK

1.

SCHEMATIC DESIGN PHASE: Perform an electrical load analysis, Prepare
main electrical room and telephone/data room layout plan and site plan showing
site electrical equipment and routing of conduit. Prepare electrical systems

narrative.

DESIGN DEVELOPMENT PHASE: Prepare layout plans and outline
specifications of Electrical Systems described in the electrical systems narrative,

Attend a maximum of one (1) design meeting.

CONSTRUCTION DOCUMENTS PHASE: Provide construction drawings and
technical specifications for electrical systems as outlined under the design
development phase. Attend a maximum of two (2) design/coordination meetings.

BIDDING PHASE: Prepare electrical addenda and clarification documents,
interpret electrical drawings and specifications where required to clarify the intent
of the construction documents during the bidding/contract award phase.

CONSTRUCTION PHASE: Review shop drawings and submittal data for
general compliance with electrical contract documents, respond to RFI’s, and
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George Miers & Associates
EL DORADO COUNTY/PLACERVILLE ANIMAL CONTROL SHELTER

June 27, 2006

Page 3

prepare change order documents were required to meet existing job conditions.
Observance of the electrical work during construction including a maximum of
two (2) sites visit during construction. One (1) of the two (2) site visits will be

dedicated to a final walk through.

SPECIFICATIONS: Specifications will be standard format as taken from
Engineer’s word processors.

CAD DRAWINGS: Cad drawings will be in the Engineer’s standard format
using Auto Cad Release 2002.

MISCELLANEOUS SERVICES INCLUDED: Review of record drawings
produced by the project subcontractor.

SERVICES NOT INCLUDED:

a. Structural calculations for seismic anchorage of electrical equipment.
b. Detailed cost estimates.

c. Design of voice/data systems.

d. Design of security system.

€. Providing reproducible on Mylar medium.

f. Providing CAD disks.

EXTRA SERVICES: The Engineer shall receive extra compensation on a cost-plus basis

or other agreed-upon basis for special services, which are not included in the basic fee.

Examples of such special services are:

1.

2.

Design services to provide alternate bid items.

Employment of special sub-consultants at the request of the Owner or the
Architect.

Structural calculations for seismic anchorage of clectrical equipment.
Redesign required for other reasons not the fault of the Engineer.

Design meetings and/or site visits in excess of those provided under Section B.
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George Miers & Associates
EL DORADO COUNTY/PLACERVILLE ANIMAL CONTROL SHELTER

June 27, 2006
Page 4

D. MATERIALS AND SERVICES FURNISHED BY THE ARCHITECT:

1. Architectural drawings in AutoCad Release 2002 drawing file format and one set
of Blue Line Architectural Drawings.

2. Revised Architectural drawings in AutoCad Release 2002 drawing file format and
a set of marked-up bluelines indicating the areas of change.

3. Reproduction of drawings, specifications and reports for in-house distribution to
the Architect’s-staff and record copies of construction of documents for the
consultants use. All printing for client use or bidding.

!

E. COMPENSATION:

1. BASIC SERVICES: Compensation for basic services outlined under Section B
above. Basic services fee for this project will be as follows:

Schematic Design Phase $4,725.00
Design Construction Phase $6,300.00
Construction Documents Phase $12,600.00
Bidding Phase $1,575.00
Construction Administration Phase $6,300.00

Total $31,500.00

Prepare Record Drawings from contractor “As-Built” mark-ups:

Hourly not to exceed $1,200.00

Engineer’s portion of fee for services performed is due within 45 days of billing.
Interest of 4% annually will accrue on all accounts 60 days past due.

2. EXTRA SERVICES: Compensation for authorized Extra Services as defined in
Paragraph C shall be hourly at the rates listed below.

Principal $125.00
Project Engineer $105.00
Engineer/Designer $100.00
Technical Support $70.00
Clerical $60.00
Field Service $120.00

3. REIMBURSABLE EXPENSES: Reimbursable expenses are defined separately
from Professional Services and are not included in the fee amount, or arc not
11-0856.C.47




George Miers & Associates

EL DORADO COUNTY/PLACERVILLE ANIMAL CONTROL SHELTER
June 27, 2006

Page 5

limited by the fee maximums, set forth in this proposal. Reimbursable expenses
in the interest of the Project include, but are not necessarily limited to, the

following:

Expenses of out-of-town (more than 50 miles) travel and living.

Expenses of graphic and photographic reproduction.

Expenses of postage, mailing or delivery services.

Expenses of long distance telephone calls, faxes, wires, or telegrams.
Expense of reproductions. Specifications and other documents, excluding
reproductions for the office use of the Architect and the Architect’s

consultants.

R

Reimbursable allowance shall be $500.00.

KCK will invoice Architect for reimbursable expenses at the rate of 1.00X actual
incurred expenses.

If the services covered by this agreement have not been started within four (4) months of the date
hereof, through no fault of the Engineer, the amounts of compensation, rates and multiples set
forth herein shall be equitably adjusted. If no written adjustments are made to this fee proposal
by the Architect or Engineer prior to the start of work, the amounts of compensation, rates and

multiples set forth in this document will be in effect.

Thank you for considering our Firm for this project and we look forward to working with you on

this project.
Very Truly Yours,
KOCH, CHUN, KNOBLOCH & ASSOCIATES, INC.

Michael T. Stevens
Associate

11-0856.C.48



EXHIBIT A
PSOMAS

El Dorado County Western Slope Animal Shelter
Scope of Services
August 31, 2006

The project consists of the design of the El Dorado County Western Slope Animal Shelter. The
site is estimated to be between 4 and 5 acres. One large structure, two outlying kennel structures,
and associated parking will occupy the site. The site will be located at 5714 Pleasant Valley
Road, El Dorado, California. There is a proposed access road of approximately 700 to 800 feet.
We have included this design work as a separate line item. It is assumed utilities are available in
Pleasant Valley Road and that we will extend services generally in the access road to the site.

We have assumed that no additional offsite work will be required. This proposal includes only
minor improvements to Pleasant Valley Road, limited to approximately 50 feet each side of the

access road connection.

1.

Boundary/Topographic Mapping

It is assumed that boundary and topographic survey will be provided by the client. At this
time we do not know the limits of available topographic mapping. If additional
information is required, we reserve the right for additional fee for this purpose.

Offsite Street and Utility Design
Psomas will prepare a plan and profile design for the access road to the site. This work

will include design of sewer service including a duplex sewer pump station if required
and water services from Pleasant Valley Road extending to the site. This design assumes
that work on Pleasant Valley Road will be limited to 50 feet each side of the access road.
Submittals for planning and budgeting purposed will follow the schematics, design
development and construction drawing phases as described below. The design surveys
and easement or right of way description should be furnished by the County’s survey

consultant.

Schematics
Bascd on a supplied site plan Psomas will prepare schematic horizontal control, grading

and drainage and sewer and water plans. The project site is assumed to be approximately
4 to 5 acres. Offsite utility improvements are assurned to be existing in Pleasant Valley
Road with adequate capacity for the project. Schematic plans will be provided to various
utility companies for their needs. An outline specification will be prepared.

Design Development
As a result of the schematic phase, complete design development drawings will be

prepared. The plans will include horizontal control, paving, grading and drainage, sewer
and water and sections and details. It is assumed that the sitc plan at this phase is close to
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10.

the final and only small changes will occur. The level of effort is expected to be
approximately a 50% construction document set.

Construction Documents
Following approval of the design development phase, Psomas will prepare construction
documents to include the following:

Title Sheet

Horizontal Control and Paving Plans

Grading and Drainage Plans

Sewer and Water Plans (includes domestic, fire and landscape services)
Sections and Details

Calculations

SWPPP and Erosion Control

Specifications

F'@@ Mo ao op

Final plans will be sent to utility companies. Designs provided by the project electrical
and mechanical consultants and the utility companies will be shown on the civil
drawings. This includes electrical, telephone, gas and CATV. Site lighting will also be

shown for coordination purposes only.

Meetings
It is unknown at this time the number and extent of meetings for coordination with the

design team and public agencies. We have assumed a maximum of 24 hours billed on a
Time and Materials basis.

Dry Utility Coordination
Psomas will identify utility providers and make preliminary plan submittals showing

work that is required. The client will make application to the utility company for
relocation of facilities that are in conflict with the improvements.

Bidding
Attend pre-bid meeting and respond to questions during bidding phase.

Construction Assistance
Perform two site visits during key times of site work construction. Respond to RFI’s and

field questions. Prepare as-built drawings based on marked up plans provided by the

contractor.

As-built Drawings
Prepare as-built drawings base plans marked up plans furnished by contractor. Field

surveys are not included in this item.
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11. Expenses
Supply plots, printing for internal use, coordination prints, faxes, overnight deliveries and

mileage. Printing for bidding is not included. Psomas will bill as Time and Materials
based on cost plus 10 percent with the limit shown.

12. SWPPP
Prepare and submit to County the Storm Water Pollution Prevention Plan. Prepare NOI

for County signature and submit to Division of Water Resources to obtain the WDID

number.

EXCLUSIONS:

The following services are excluded from the scope of this proposal. If any of the Jollowing
services are required, Psomas will negotiate the scope and fee for those services.

Title Reports.
Geotechnical Investigations.

Landscape Irrigation and Planting Plans.
Fees.

Onsite Parking Lot Lighting

Offsite Street Light Design

Traffic Signal Design

Dry Utility Design

Legal Descriptions and Exhibits

VXN L s W~
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10.

11.

12.

EXHIBIT B
PSOMAS

El Dorado County Western Slope Animal Shelter

Compensation of Services
August 31, 2006

Boundary/Topographic Mapping........c.cccceveveeesuereereeseeressnsseseesesssssans

Offsite Street and Utility Design ($23,000) Included in items 3, 4, and 5

SCREMALICS covuerreereriisiireriiinreeeneeeseersnessnesssnesssessssssssessssnesssssssssnsosanas $13,300
Design Development..........eeieevinennniosioseersensiesserassaesnesssessossosens $22,600
Construction DOCUMEDLS ..........cceeerceereererversenessvnesnrecssrsesessssssssesaens $32,600
MEEHINES coceuveernirrnnerseiiencsneesseaseecserensnns Included in other items of work
Dry Utility Coordination......................... Included in other items of work
BiddiNg .ueeeeieiiititiietetecescesecstessneseeesseessessessanssssessessasssessessasonnan $1,500
Construction ASSISEAINCE ........ccceereeereeereeereerreeesseressensssaresseessssssassnsssn $7,800
AS-DUIIE AraWingS ..uucuueuieiiiieniinnicrnrenneeneesiecsssssseessesssesesssossossossosssnss $1,700
EXPenses (CoSt + 1090) cuccieveenrnrneereereesseessnessensnessessssssnssassssssasnee $1,500
SWPPP ...ttt srecteaesaesse s s sansssessaessesssnsssssssessessssnsns $3,500
Grand Total ... es e esbes s es e $84,500
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Fukushima

Landscape Architecture

July 3, 2006

Mr. George Miers

George Miers & Associates
1150 Moraga Way, Suite 150
Moraga, CA 94556

RE: El Dorado County/Placerville Animal Control Shelter

Dear George,

Thank you for the opportunity of submitting the following proposal for the El
Dorado County/Placerville Animal Shelter Project.

Proposal

Consultant:
Fukushima Landscape Architecture (FLA)

Robert Fukushima ASLA, Registration 2871
1271 Washington Avenue, PMB 257

San Leandro, CA 94577

Tel. (510) 612-0987, Fac. (510) 568-9902

Client:
George Miers & Associates (GMA)

1150 Moraga Way, Suite 150
Moraga, CA 94556

I Landscape Architectural Services

Fukushima Landscape Architecture shall perform the following landscape
architectural services:

A. Part 1-Pre-Schematic and Schematic Design

1. Develop initial Schematic Level Site Design based upon architects
initial building design. Plan to illustrate basic circulation and

landscape areas and intent.
2. Revise Schematic Landscape Plan to reflect comments from GMA.

3. Receive comments from GMA and El Dorado County regarding initial
Schematic Landscape Plan.

PMB 257, 1271 Washington Avenue San Leandro, Californial949$p6-C.53
facsimile 510.568.9902

telephone 510.612.0987



Mr. George Miers
El Dorado County/Placerville Animal Control Shelter

July 3, 2006
Page 2

4. Revise Schematic Landscape Plan per comments
5. Submit Schematic Landscape Plan for review and approval
6. Finalize Schematic Landscape Plan illustrating basic site features,

materials and planting material types and gernal locations.

Part lI-Design Development

1.

S vaw

Based upon approved Landscape Schematic Plan, develop Site Base
Plan illustrating site paving and landscape areas.

Develop Conceptual Landscape Plan showing plant material selected
including genus, species, cultivar and container size, plant locations
and planting notes

Submit plan for review by GMA and El Dorado County

Revise Concpetual Landscape Plan per GMA and County comment
Resubmit Plan for GMA and County review and comment

Finalize Conceptual Landscape Plan and Planting Palette per GMA and
County comment.

Submit final Conceptual Landscape Plan for review and approval to
begin conctruction document phase.

Part 1ll- Constructon Document Phase

1.

2.

Refine Conceptual Landscape Plan for use as basis of construction
documents.

Finalize Planting Plan and Details showing plant material selected as
well and genus, species, cultivar and container size, plant locations,
planting notes, plant materials, size designations and species
locations on plan

Finalize layout and reference plan showing basic layout reference
lines, dimensions and materials legend, plan notes, material call-
outs and coordination with detail sheet

Finalize landscape construction details sheet showing all details and
notes to be utilized on project

Finalize Irrigation Plan and Details showing irrigation head locations,
lateral locations, main line and point of connection location,
irrigation schedule of materials, irrigation plan notes, finalize
hydrozones and stations.

Develop Techinical Specifications for Landscape Work shown on the
plans and details.

Project administration and communication. Coordinate with other
consultants and County to provide proper equipement and site
development. Coordinate with County to provide required irrigation

equipment.

Part IV-Bid Phase Support
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1. Assistance during Bidding Phase
Part V-Constructon Phase Support

Submittal Review
2. Site visits as necessary to determine compliance with contract

documents or review work on site
3. Construction Phase support including response to RFI and Change

Order requests

—
.

Reimbursables

Reimbursables are included as a not to exceed amount of $1200 and are
not included in the total fee for landscape architectural services.
Reimbursables will be submitted without consultant markup and are

direct expense only.

Additional Conditions

A.

Fukushima Landscape Architecture shall work with the project Civil
Engineer and/or Architect to provide coordination of the finish grades
for the landscape planting areas. Fukushima Landscape Architecture
services do not include grading and drainage design or plans. it is
understood that the project Civil Engineer shall be responsible for and
prepare the finished grading and drainage plans and specifications for

all areas of the project.

Fukushima Landscape Architecture shall coordinate with the electrical
engineer and architect relative to lighting design and light locations as
well as for connection to services for landscape architectural electrical
connection needs. Electrical engineering services are not a part of the

services indicated in this agreement.

George Miers & Associates shall provide all existing information
necessary for the completion of landscape architectural services in this

letter of agreement.

Upon written request, George Miers & Associates shall execute and
deliver, or cause to be executed and delivered, such additional
instruments, documents, governmental fees and charges which are

necessary to perform the terms of this agreement.

Landscape Architects are regulated by the State of California. Any
questions concerning a landscape architect may be referred to the
Landscape Architects Technical Committee at:
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Landscape Architects Technical Committee
400 R St., Suite 4000

Sacramento, CA 95814

(916) 445-4954

George Miers & Associates agrees not to use or permit any other person
to use plans, drawings, or other work product prepared by the
consultant, which plans, drawings or other work product are not final
and which are not signed and stamped or sealed by consultant. Client
agrees to be liable and responsible for any such use of non-final plans,
drawings, or other work product not signed and stamped or sealed by
consultant and waives liability against consultant for their use. Client
further agrees that final plans, drawings, or other work product are for
the exclusive use of client and may be used by client only for the project
described in this agreement. Such final plans, drawings, or other work
product may not be changed nor used on a different product without the

written authorization or approval of the consultant.

The ideas, plans, drawings and ideas represented on the design and
plan, specification and engineering documents produced by Fukushima
Landscape Architecture are the intellectual property of same, and shall
not be utilized or reproduced for use by other. The designs, details,
plans and specifications are specific to this project, site and design, and
may not be used by other, or on other projects or sites without the
expressed written approval of Fukushima Landscape Architecture.

IV. Compensation for Services and Billing Procedure

A.

The fee for the Landscape Architectural Services indicated in Item | of
this proposal shall be: $24,150.00 (Twenty-four Thousand, One-
hundred Fifty dollars and no cents)

Time expended for changes to the documents described in Iitem | of this
proposal after prior approval by the client of those documents shall be
considered Additional Services and shall be billed at the hourly rates

listed in Item V.

Bills shall be submitted monthly, based on the progress of the work.

Net payment is thirty (30) days. George Miers & Associates agrees to
pay a monthly late payment charge, which will be the lesser of one and
one-half percent (1-1/2%) per month or a monthly charge not to exceed
the maximum legal rate, which will be applied to any unpaid balance
commencing thirty (30) days after the date of the original billing.
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VI.

E. If payment for Fukushima Landscape Architecture's services is to be
made on behalf of client by a third-party lender, client agrees that the
consultant shall not be required to indemnify the third-party lender, in
the form of an endorsement or otherwise, as a condition of receiving

payment for services.

Additional Services

Any extra services in addition to those indicated in this proposal, including
additional meetings, shall be billed at the hourly rates listed below in addition

to the fee indicated in Item lil above.

Principal $85.00 per hour
Draftsperson $65.00 per hour
Clerical 1 $40.00 per hour

Reimbursable Expenses

Reimbursable Expenses are in addition to the compensation for services
indicated in Item IV and include actual expenditures made by the employees
and consultants of Fukushima Landscape Architecture in the interest of the
project for the expenses listed in the following paragraphs:

A.  Expenses of transportation in connection with the project, long distance
communication, and fees paid for securing approvals of authorities
having jurisdiction over the project.

B.  Expense of reproductions, postage, and handling of drawings,
specifications, and other documents.

C. CAD-related expense including plotting, Fukushima Landscape
Architecture’s translation of data to formats other than AutoCAD,
modem costs, duplicate disks, and special software required by client.

D. Expense of renderings, models, and mock-ups requested by the client,
not included in the scope of Landscape Architectural services.

E.  Expense of any additional insurance coverage or limits, including
professional liability insurance requested by the client in excess of that
normally carried by Fukushima Landscape Architecture or its

consultants.

F.  Expense of courier service and express mail requested by the client.
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Upon your approval, a copy of this narrative scope of services and fee proposal
shall be prepared and included as an exhibit attached to the standard consultant

agreement as has been typical of our previous projects.

Sincerely,

Robert Fukushima

Principal
Fukushima Landscape Architecture
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Fukushima

Landscape Architecture

July 3, 2006 (Rev. August 31, 2006)

Mr. George Miers

George Miers & Associates
1150 Moraga Way, Suite 150
Moraga, CA 94556

RE: E! Dorado County/Placerwlle Animal Control Shelter
As-Built Drawing Services .

Dear George;

Thank you for the opportunity of submitting the following proposal for the E!
Dorado County/Placerville Animal Shelter Project As-Built drawing services.

Proposal

Consulfant:
Fukushima Landscape Architecture (FLA)

Robert Fukushima ASLA, Registration 2871
1271 Washington Avenue, PMB 257

San Leandro, CA 94577

Tel. (510) 612-0987, Fac. (510) 568-9902

Client:
George Miers & Associates (GMA)

1150 Moraga Way, Suite 150
Moraga, CA 94556

i Landscape Architectural Services

Fukushima Landscape Architecture shall perform the following landscape
architectural services:

A. As-built Drawing Services

1. Review contractor’s record drawings. Notify County and GMA if the

field marked sets do not appear acceptable for use.
2. Prepare As-built drawings using AutoCAD for Planting, Irrigation and

Landscape Layout Plans and associated details.

PMB 257, 1271 Washington Avenue San Leandro, California 94577
facsimile 510.568.5%e3856.C.59

telephone 510.612.0987
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3. Revise Technical Specifications if necessary to reflect any changes to

the specifications.
4. Admimistration and Coordination of As-built preparation work.

Additional Conditions

A.

Fukushima Landscape Architecture shall base the preparation of the as-
built work upon the contractor’s notes and plan markings. Fukushima
Landscape Architecture dos not assume any responsibility for the
accuracy or validity of the information beyond the transcription os said

information.

Fukushima Landscape Architecture shall coordinate with the contractor’s
to determine any discrepencies or unclear notations on the contractor’s

field set and markups.

It is understood that Fukushima Landscape Architecture has na daily
resposnibilites for project work review or recording and that the quality

and accuracy of the data provided may vary.

Landscape Architects are regulated by the State of California. Any
questions concerning a landscape architect may be referred to the
Landscape Architects Technical Committee at:

Landscape Architects Technical Committee
400 R St., Suite 4000

Sacramento, CA 95814

(916) 445-4954

George Miers & Associates agrees not to use or permit any other person
to use plans, drawings, or other work product prepared by the
consultant, which plans, drawings or other work product are not final
and which are not signed and stamped or sealed by consultant. Client
agrees to be liable and responsible for any such use of non-final plans,
drawings, or other work product not signed and stamped or sealed by
consultant and waives liability against consultant for their use. Client
further agrees that final plans, drawings, or other work product are for
the exclusive use of client and may be used by client only for the project
described in this agreement. Such final plans, drawings, or other work
product may not be changed nor used on a different product without the

written authorization or approval of the consultant.
The ideas, plans, drawings and ideas represented on the design and

plan, specification and engineering documents produced by Fukushima
Landscape Architecture are the intellectual property of same, and shall
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not be utilized or reproduced for use by other. The designs, details,
plans and specifications are specific to this project, site and design, and
may not be used by other, or on other projects or sites without the
expressed written approval of Fukushima Landscape Architecture.

IV.  Compensation for Services and Billing Procedure

A. The fee for the Landscape Architectural Services indicated in Item | of
this proposal shall be: $1,500.00 (One Thousand, Five-hundred dollars

and no cents)

B. Time expended for changes to the documents described in Item | of this
proposal after prior approval by.the client of those documents shall be
considered Additional Services and shall be billed at the hourly rates

listed in Item V.

C. Bills shall be submitted monthly, based on the progress of the work.

D. Net payment is thirty (30) days. George Miers & Associates agrees to
pay a monthly late payment charge, which will be the lesser of one and
one-half percent (1-1/2%) per month or a monthly charge not to exceed
the maximum legal rate, which will be applied to any unpaid balance
commencing thirty (30) days after the date of the original billing.

E. if payment for Fukushima Landscape Architecture’s services is to be
made on behalf of client by a third-party lender, client agrees that the
consultant shall not be required to indemnify the third-party lender, in
the form of an endorsement or otherwise, as a condition of receiving

payment for services.

V. Additional Services

Any extra services in addition to those indicated in this proposal, including
additional meetings, shall be billed at the hourly rates listed below in addition

to the fee indicated in Item Ill above.

Principal $85.00 per hour
Draftsperson $65.00 per hour
Clerical 1 $40.00 per hour

VI. Reimbursable Expenses

Reimbursable Expenses are in addition to the compensation for services
indicated in Item IV and include actual expenditures made by the employees
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and consultants of Fukushima Landscape Architecture in the interest of the
project for the expenses listed in the following paragraphs:

A.  Expenses of transportation in connection with the project, long distance
communication, and fees paid for securing approvals of authorities

having jurisdiction over the project.

B.  Expense of reproductions, postage, and handling of drawings,
specifications, and other documents.

C. CAD-related-expense including plotting, Fukushima Landscape
Architecture’s translation of data to formats other than AutoCAD,
modem costs, duplicate disks, and special software required by client.

D. Expense of renderings, models, and mock-ups requested by the client,
not included in the scope of Landscape Architectural services.

E.  Expense of any additional insurance coverage or limits, including
professional liability insurance requested by the client in excess of that
normally carried by Fukushima Landscape Architecture or its consultants.

F. Expense of courier service and express mail requested by the client.

Upon your approval, a copy of this narrative scope of services and fee proposal
shall be prepared and included as an exhibit attached to the standard consultant

agreement as has been typical of our previous projects.

Sincerely,

Robert Fukushima

Principal
Fukushima Landscape Architecture

11-0856.C.62



SCOPE OF SERVICES AND FEE PROPOSAL
June 27, 2006

El Dorado County/Placerville Animal Shelter
Prepared for George Miers and Associates

Exhibit A
Landscape Architectural Services
Description Hours Fees
Part I-Pre-Schematic and Schematic Design R wh ik
1. Develop Initial Schematic Level Site Design 8 $600.00
2. Revisions per GMA Comment 2 $150.00
3. Receive comments from Client and GMA 1 $75.00
4. Revise Initial Schematic Plan per comments 12 $900.00
5. Resubmit Plan for Client and GMA review and approval 1 $75.00
6. Develop Finalized Schematic Plan 4 $300.00
Subtotal ' ' $2 100 00
Part|l-Design Development.:i::, . %5 - 7 © oo L o o PEGHEL L HE
1. Develop landscape project deggnJ:ase plan $1 50.00
2. Develop Conceptual Landscape and Planting Plan $1,200.00
3. Submit Pian for GMA and Client Review and Comment $75.00
4. Revise Concept Plan per City and GMA comment $600.00
5. Resubmit Plan for Client and GMA review and approval 2 $150.00
16 $1,200.00

6. Finalize Conceptual Planting Plan and Materials List

7. Submit Finalized Landscape/Planting plan for final review and approval

Subtotal

RN TN L Y LTI 15 ',._-__ .

Part lll-Construction Docuiments

i O S G T

T

1. Refine Conceptual Landscape Plan for ¢ nstructlon document development

2. Planting Plan and Planting Details 32 $2,400.00
3. Landscape Layout and ReferencePlan 42 $3,150.00
4. Landscape Site Details 24 $1,800.00
5. irrigation Plan and Details 48 $3,600.00
6. Technical Specifications 24 $1,800.00
7. Project Administration and Coordination 20 $1,500.00
Subtotal $14,250.00
Part IV-Bidding il U Rl R
1. Assistance during Bid Penod l 16 $1,200.00
Subtotal $1 200.00
Part V-Construction Phase Support e Bl e W
1. Submittal Review 4 $300 00
2. Site visits 24 $1,800.00
3. Construction phase support-RF| and CO review 16 $1,200.00
Subtotal $3,300.00
Project Totals
Project Totals 322 $24,150
TOTAL - Not to Exceed Fee $24,150

11-0856.C.63



|Reimbursables - Not to exceed | $1,200]
As-builts Drawings: :

1. Review contractor's As-built records 2 $150.00
2. Planting Plan and Planting Details 6 $450.00
3. Landscape Layout and ReferencePlan 4 $300.00
4. Landscape Site Details 1 $75.00
5. Irrigation Plan and Details 6 $450.00
6. Technical Specifications 1 $75.00
7. Project Administration and Coordination 2 $150.00
Total As-buiilt Preparation Fees $1,500.00
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HOURLY RATES as of January 1, 2006

Principal*
Senior Associates*

Construction Administrator

Project Architect*

Job Captain*
Intermediate Architect*
Junior Architect
Draftsperson

Clerical

* Licensed Architect
Reimbursables:
Copies/Plots: In-house
Blueprints: Out of house
In-house photocopies
Fax Copies

Travel

All other Reimbursables

$

$
$
$
$
$
$
$
$

$ .58 per square foot

1.15% of invoice

150 hour
115 hour
100 hour
95 hour
95 hour
85 hour
75 hour
65 hour
40 hour

$ .17 each

$1.15 each

$ .445/mile

1.15% of invoice
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4 6&‘ < COUNTY OF EL DORADO, CALIFORNIA
54*5‘!’\,\\? BOARD OF SUPERVISORS POLICY
4 _{IF“O",R ‘-’qu,
Subject: Policy Number Page Number:
D-1 1 of 14
TRAVEL Date Adopted: Revised Date:
12/22/1987 05/25/1999
BACKGROUND:

This policy applies to County officers and employees as well as members of boards and
commissions required to travel in or out of county for the conduct of County business. This
policy also provides for expenses of public employees from other jurisdictions when specifically

referenced in policy provisions set forth below.

For ease of reference, the Travel Policy is presented in the following sections:

General Policy

Approvals Required

Travel Participants and Number
Mode of Transport
Reimbursement Rates
Maximum Rate Policy
Private Auto

S R NP

Meals

Lodging

Other

Advance Payments

Compliance - Responsibility of Claimant

® o 0 T o

Procedures
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COUNTY OF EL DORADO, CALIFORNIA
BOARD OF SUPERVISORS POLICY

Subject: Policy Number Page Number:
D-1 2of 14
TRAVEL Date Adopted: Revised Date:
12/22/1987 05/25/1999
POLICY
1. General Policy
a. County officers and employees should not suffer any undue loss when

required to travel on official County business, nor should said individuals

gain any undue benefit from such travel.

b. County officers or employees compelled to travel in the performance of their
duties and in the service of the County shall be reimbursed for their actual
and necessary expenses for transportation, parking, tolls, and other
reasonable incidental costs, and shall be reimbursed within maximum rate
limits established by the Board of Supervisors for lodging, meals, and
private auto use. “Actual and necessary expenses” do notinclude aicoholic

beverages.

C. Travel arrangements should be as economical as practical considering the
travel purpose, traveler, time frame available to accomplish the travel
mission, available transportation and facilities, and time away from other

duties.

d. Employees must obtain prior authorization for travel, i.e., obtain approvals

before incurring costs and before commencing travel.

e. Receipts are required for reimbursement of lodging costs, registration fees,
public transportation and for other expenses as specified, or as may be
required by the County Auditor-Controller.

11-0856.C.68



COUNTY OF EL. DORADO, CALIFORNIA
BOARD OF SUPERVISORS POLICY

Subject: Policy Number Page Number:
D-1 3 of 14
TRAVEL Date Adopted: Revised Date:
12/22/1987 05/25/1999
f. Requests for travel authorization and reimbursement shall be processed

using forms specified by the County Auditor and Chief Administrative Office.

g. The Chief Administrative Officer may, at his or her sole discretion, authorize
an exception to requirements set forth in this Travel policy, based on
extenuating circumstances presented by the appropriate, responsibie
department head. Any exception granted by the Chief Administrative Office
is to be applied on a case-by-case basis and does not set precedent for
future policy unless it has been formally adopted by the Board of

Supervisors.

2. Approvals Required

a. Department head approval is required for all travel except by members of
the County Board of Supervisors. Department heads may delegate
approval authority when such specific delegation is approved by the Chief
Administrative Officer. However, it is the expectation of the Chief
Administrative Officer that department heads take responsibility for review

and approval of travel.

b. Chief Administrative Office approval is required when travel involves any of

the following:

(1) Transportation by common carrier (except BART), e.g., air, train,
bus.

(2)  Carrental.

(3)  Out-of-county overnight travel.

4 Members of boards or commissions, or non-county personnel.
4) typ 11-0856.C.69



COUNTY OF EL DORADO, CALIFORNIA

A S BOARD OF SUPERVISORS POLICY
Subject: Policy Number Page Number:
D-1 4 of 14
TRAVEL Date Adopted: Rewvised Date:
12/22/1987 05/25/1999
(5)  Any exceptions required for provisions within this policy, e.g., travel
requests not processed prior to travel, requests exceeding expense
guidelines or maximums.

C. It remains the discretion of the Chief Administrative Officer as to whether or
not costs of travel which were not authorized in advance will be reimbursed,
and whether or not exceptional costs will be reimbursed.

3. Travel Participants and Number

a. Department heads and assistants should not attend the same out-of-county
conference; however, where mitigating circumstances exist, travel requests
should be simultaneously submitted to the Chief Administrative Office with a

justification memorandum.

b. The number of travel participants for each out-of-county event, in most
instances, should be limited to one or two staff members, and those
individuals should be responsible for sharing information with other

interested parties upon return.

c. If out-of-county travel involves training or meetings of such technical nature
that broader representation would be in the best interest of the County, the
department head may submit a memo explaining the situation to the Chief
Administrative Office, attached to travel requests, requesting authorization

for a group of travelers.

d. Board of Supervisors members shall be governed by the same policies

governing County employees except for the following:
11-0856.C.70



COUNTY OF EL DORADO, CALIFORNIA
BOARD OF SUPERVISORS POLICY

Subject: Policy Number Page Number:
D-1 5 of 14

TRAVEL Date Adopted: Revised Date:
12/22/1987 05/25/1999

(1) A member of the Board of Supervisors requires NO specific

authorization.

(2)  The following expenses incurred by a member of the Board of
Supervisors constitute a County charge:

(@) Actual expenses for meetings and personal travel,
necessarily incurred in the conduct of County Business. This
includes but is not limited to mileage incurred while traveling
to and from the Board members’ residence and the location of
the chambers of the Board of Supervisors while going to or
returning from meetings of the Board of Supervisors.

e. Non-County personnel travel expenses are not normally provided for since
only costs incurred by and for county officers and employees on county
business are reimbursable. However, reimbursement is allowable for
county officers (elected officials and appointed department heads) and
employees who have incurred expenses for non-county staffin the following

circumstances.

(1) Meals for persons participating on a Human Resources interview
panel when deemed appropriate by the Director of Human

Resources.

(2)  Conferences between County officials and consultants, experts, and
public officials other than officers of El Dorado County, which are for

11-0856.C.71
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the purpose of discussing important issues related to County

business and policies.

(3)  Transportation expenses for a group of County officers and
employees and their consultants, and experts on a field trip to gain
information necessary to the conduct of County business.

(4)  Lodging expenses for non-county personnel are NOT reimbursable
except when special circumstances are noted and approved in
advance by the Chief Administrative Office. Otherwise, such
expenses must be part of a service contract in order to be paid.

4. Mode of Transport

a. Transportation shall be by the least expensive and/or most reasonable

means available.

b. Private auto reimbursement may be authorized by the department head for
county business travel within county and out of county. Reimbursement
shall not be authorized for commuting to and from the employee’s residence
and the employee’s main assigned work site, unless required by an
executed Memorandum of Understanding between the County and a
representing labor organization, or one-time, special circumstances

approved by a department head.

cC. Out of county travel by county vehicle or private vehicle may be authorized
if the final destination of the trip does not exceed a four (4) hour driving

distance from the County offices. Any exception to this policy must receive
11-0856.C.72
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prior approval from the Chief Administrative Officer. If air travel would be
more economical, but the employee prefers to drive even though travel by
car would not be in the County’s best interest, the County will reimburse
transportation equal to the air travel; transportation costs over and above
that amount, as well as any extra days of lodging and meals, etc., will be
considered a personal, not reimbursable cost of the traveler.

Common carrier travel must be in “Coach” class unless otherwise
specifically authorized in advance by the Chief Administrative Officer.
Generally, any costs over and above coach class shall be considered a

personal, not reimbursable expense of the traveler.

(1 Rental cars may be used as part of a trip using public transportation
if use of a rental car provides the most economical and practical
means of travel. The use of a rental car must be noted on the
Travel Authorization in advance and authorized by the Department
Head and Chief Administrative Officer. Justification for the use of
the rental car must accompany that request. Rental car costs will
not be reimbursed without prior authorization except in the case of
emergencies. Exceptions may be granted at the sole discretion of
the Chief Administrative Officer or designated CAO staff.

5. Reimbursement Rates

a.

Maximum rates for reimbursement may not be exceeded unless due to
special circumstances documented by the department head and approved
by the Chief Administrative Officer. The amount of any reimbursement

11-0856.C.73
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above the maximum shall be at the sole discretion of the Chief

Administrative Officer.

b. Private Auto
Travel by private auto in the performance of “official County business” shall

be reimbursed at the Federal rate as determined by the Internal Revenue

Service.

Mileage for travel shall be computed from the employee’s designated work
place. If travel begins from the employee’s residence, mileage shall be
calculated from the residence or work place, whichever is less. (For
example, an employee who lives in Cameron Park and drives to a meeting
in Sacramento, leaving from the residence will be paid for mileage from the

residence to Sacramento and back to the residence.)

The mileage reimbursement rate represents full reimbursement, excluding
snow chain installation and removal fee, for expenses incurred by a County
officer or employee (e.g., fuel, normal wear and tear, insurance, etc.) during
the use of a personal vehicle in the course of service to El Dorado County.

C. Meals
Actual meal expenses, within maximum allowable rates set forth below, may

be reimbursed routinely out-of-county travel, and for in-county overnight
travel. Meals will not be provided for in-county travel or meetings which do

not involve overnight lodging, unless special circumstances are involved

such as the following:

11-0856.C.74
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(1) When meals are approved as part of a program for special training

sessions, conferences, and workshops;

(2)  when employees traveling from the western slope of the county to
Lake Tahoe and vice-versa are required to spend the entire work

day at that location;

(3)  when the Director of Human Resources deems it appropriate to
provide meals to a Human Resources interview panel;

(4) when Senior Managers and/or Executives of El Dorado County or
the El Dorado County Water Agency meet with executives of other
governmental agencies, community organizations, or private
companies in a breakfast, lunch or dinner setting in order to conduct
County business. While such meetings are discouraged uniess
absolutely necessary to the efficient conduct of County or Water
Agency business, such expenses for County managers require
approval by the Chief Administrative Officer.

Actual costs of meals may be reimbursed up to a total of $40 per day
without regard to how much is spent on individual meais (e.g., breakfast,
lunch, dinner, snacks), and without receipts. If an employee is on travel
status for less than a full day, costs may be reimbursed for individual meals

within the rates shown below.

Breakfasts may be reimbursed only if an employee’s travel consists of at
least 2 hours in duration before an employee’s regular work hours. Dinner

11-0856.C.75
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may be reimbursed if travel consists of at least 2 hours'in duration after an
employee’s regular work hours.
Maximum Allowable Meal Reimbursement
Breakfast $8.00
Lunch $12.00
Dinner $20.00
Total for full day $40.00/day
d. Lodging

(M

)

Lodging within county may be authorized by a department head if
assigned activities require an employee to spend one or more nights
in an area of the county which is distant from their place of residence
(e.g., western slope employee assigned to 2-day activity in South
Lake Tahoe).

Lodging may be reimbursed up to $125 per night, plus tax, single
occupancy.  The Chief Administrative Office may approve
extraordinary costs above these limits on a case by case basis when
the responsible department head and Chief Administrative Office
determine that higher cost is unavoidable, or is in the best interest of

the County.

Single rates shall prevail except when the room is occupied by more
than one County employee. However, nothing in this policy shall be
construed to require employees to share sleeping accommodations

11-0856.C.76
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Subject:

while traveling on County business. In all travel, employees are

expected to secure overnight accommodations as economically as

possible and practical.

(4)  Lodging arrangements should be made, whenever possible and
practicable, at hotels/motels which offer a government discount, will
waive charges to counties for Transient Occupancy Tax, or at which
the County has established an account. When staying at such a
facility, the name of the employee and the department must appear
on the receipt of the hotel/motel bill.

e. Other Expenses \
All other reasonable and necessary expenses (i.e., parking, shuttle, taxi,
etc.) will be reimbursed at cost if a receipt is submitted with the claim.
Receipts are required except for those charges where receipts are not
customarily issued, for example, bridge tolls and snow chain installation and
removal fees. When specific cost guidelines are not provided by the
county, reasonableness of the expense shall be considered by the
department head and Chief Administrative Officer before deciding whether

to approve.

Reasonable costs for snow chain installation and removal may be claimed
and reimbursed. The purchase cost of snow chains would not be an

allowable charge against the county.

6. Advance Payments

11-0856.C.77
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The Auditor may provide advance funds for estimated “out of pocket” expenses up
to seventy-five percent (75%), but no less than $50.00. The “out of pocket”
expenses may include meals, taxi and public transportation, lodging, parking, and

pre-registration costs.

Compliance - Claimant Responsibility
It is the responsibility of the claimant to understand and follow all policies and

procedures herein in order to receive reimbursement for mileage, travel and
expense claims. Any form completed improperly or procedure not followed may

result in the return of a claim without reimbursement.

Procedures:

a. Authorization to incur expenses must be obtained as set forth in this County
policy, and as may be directed by the department.

b. Requests for advance funds for anticipated travel expenses itemized on the
Travel Authorization Request form are obtained by indicating this need on

that form prior to processing the request.

C. Forms which require Chief Administrative Office approval should be
submitted to the Chief Administrative Office, after department head
approval, at least 7 to 10 days prior to travel to allow time for processing

through County Administration and Auditor’s Department.

d. Cancellation of travel, requires that any advanced funds be returned to the
Auditor Controller’s office within five (5) working days of the scheduled

11-0856.C.78
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departure date. If the advance is not returned within this time frame, the
employee could jeopardize their standing to receive advances in the future.

e. Travel Claims are due to the Auditor within 30 days after completion of
travel. Personal Mileage and Expense Claims are due to the Auditor within
15 days after the end of each calendar month. The due date may be
extended if deemed appropriate by the County Auditor. Claims must
itemize expenses as indicated on claim forms, and must be processed with

receipts attached.

f. Reimbursements will be provided expeditiously by the County Auditor upon
receipt of properly completed claim forms. The Auditor's Office shall
promptly review claims to determine completeness, and if found incomplete,
will return the request to the claimant noting the areas of deficiency.

g. Personal Mileage and Expense Claim forms should be completed for each
calendar month, one month per claim form. These monthly claims are due
to the Auditor within 15 days following the month end; however, the
deadline may be extended if deemed appropriate by the County Auditor. if
monthly amounts to be claimed are too small to warrant processing at the
end of a month (i.e., if cost of processing would exceed the amount being
claimed), the claims for an individual may be accumulated and processed in
a batch when a reasonable claim amount has accrued. In any event, such
claims shall be made and submitted to the County Auditor for accounting
and payment within the same fiscal year as the expense was incurred.

h. Expense Claim Form
11-0856.C.79
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For the purpose of travel and meeting expenses, the claim form is to be
used for payments to vendors. The employee must obtain Department
Head approval and submit the claim to the Auditor’s Office within sixty (60)

days of the incurred expense.

11-0856.C.80





