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COUNTY OF EL DORADO 
DEPARTMENT OF TRANSPORTATION 

INTEROFFICE MEMORANDUM 

May 24,2011 

Ten/c1V� 
Jim -wt��ctor of Transportation 

Coach Lane EID Capital Improvement Project - Unsuitable Pavement 
Condition 

The Department requests the Board of Supervisor's concurrence to allow the Director of 
Transportation to spend up to $80,000 from the Road Fund monies to fix a recently 
discovered, unsuitable Coach Lane structural condition by repairing the recently 
exposed subgrade. 

The Board of Supervisors approved the EID Coach Lane Reimbursement Agreement on 
December 7, 2010 (Agenda Item # 28, see attached) for the not to exceed amount of 
$39,960 for a two (2) inch Asphalt Concrete Overlay for the southern portion of street 
section with the Coach lane Sewer Line Rehabilitation Project. Authority was delegated 
to Director of Transportation to execute the Reimbursement Agreement upon review 
and approval of County Counsel and Risk Management. 

By agreement and in the process of completing the six-month EID Capital Improvement 
Project, pavement grinding occurred by the EID contractor last night in anticipation of 
petromat placement and a finishing 2" asphalt concrete overlay. This work was to occur 
by schedule over the next few nights. 

Grinding occurred throughout last night with County oversight and following the 
approved Traffic Control Plan for night-time work. It was determined early this morning 
that the expected, existing asphalt concrete pavement depth was not as originally 
anticipated and unacceptably thin, in some cases only 2 inches thick, exposing 
uncontained, aggregate base. This condition is not acceptable and changes the 
character of the EID work. It is also exceeds the original requirements imposed by the 
County encroachment permit. Therefore, the Department requests concurrence by the 
Board for the cost of making necessary repairs. 

The Department will return to the Board in June for formal approval of an amendment to 
the EID Coach Lane Reimbursement Agreement reflecting this concurrence. 

SAllendeSanchez
Submitted by

SAllendeSanchez
Text Box
T. DalyCAO Notes5/24/11



Board of Supervisors�_-_ Minutes December 7, 2010 

29. 10·1227 

30. 10·1223 

County of EI Dorado 

Department of Transportation recommending the Board consider the 
following: 
1) Authorize the Department of Transportation to negotiate a 
Reimbursement Agreement with EI Dorado Irrigation District in an 
amount not to exceed $39,960 for the cost of a two (2) inch Asphalt 
Concrete Overlay for the southern portion of street section within the 
Coach Lane Sewer Line Rehabilitation Project; and 
2) Delegate authority to the Director of Transportation to execute the 
Reimbursement Agreement upon review and approval by County 
Counsel and' Risk Management. 

FUNDING: Road Fund. 

This matter was Approved on the consent calendar. 

Department of Transportation recommending the Board authorize the 
Chair to sign the First Amendment to Agreement for Services No. 
AGMT 08-1838 with Michael Brandman Associates amending Article II 
to extend the December 15, 2010, expiration date to the date of 
County's receipt of the State and Federal Wetlands Permits identified 
in Supplemental Item of Work J of the Agreement; amending Article III 
to eliminate the annual hourly rate increase provisions; and amending 
other Articles of the contract to conform to current contract standards 
fo roviding environmental services in support of the Diamond 
Sprin Parkway - Phase 1 Project. 

Department of Tran rtation recommending the Board take the 
following actions for the . . SO/Missouri Flat Road Interchange 
Improvements - Phase 1 B Pr 

. 
ct (IN 71336): 

1) Modify allocations made at the 
. 

e of Project award for water 
pollution control and extra work assoc ed with pier construction; and 
2) Authorize the Chair to sign Contract Ch e Order and Contract 
Change Order Memorandum No. 4.2 with De . a Gates - Viking, A 
Joint Venture in the amount of $200,000. 

FUNDING: State Transportation Improvement Program regl 
funds. 

This matter was Approved on the consent calendar. 

Peg. 10 Printed on 1211312010 
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Department of Transportation recommending the Board consider the following: 1) 
Authorize the Department of Transportation to negotiate a Reimbursement Agreement 
with EI Dorado Irrigation District in an amount not to exceed $39,960 for the cost of a 
two (2) inch Asphalt Concrete Overlay for the southern portion of street section within the 
Coach Lane Sewer Line Rehabilitation Project; and 2) Delegate authority to the Director of 
Transportation to execute the Reimbursement Agreement upon review and approval by 
County Counsel and Risk Management. FUNDING: Road Fund. 

A - EID Reimbursement Letter.pdf 

Department of Transportation recommending the Board consider the following: 
1) Authorize the Department of Transportation to negotiate a Reimbursement Agreement with 
EI Dorado Irrigation District in an amount not to exceed $39,960 for the cost of a two (2) inch 
Asphalt Concrete Overlay for the southern portion of street section within the Coach Lane 
Sewer Line Rehabilitation Project; and 
2) Delegate authority to the Director of Transportation to execute the Reimbursement 
Agreement upon review and approval by County Counsel and Risk Management. 

FUNDING: Road Fund. 

B d o ty 
BUDGET SUMMARY: 
Total Estimated Cost $39,960 

Funding 
Budgeted $39,960 
New Funding $ 
Savings $ 
Other $ 

Total Funding Available $39,960 
Change To Net County Cost $0 

http://eldorado.legistar.com/LegislationDetail.aspx?ID=80S770&GUID=9722EF7 S-CSF6-46D... 5/2412011 
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Fiscal lmpactiChange to Net County Cost: 
Funding for this Agreement will come from the Road Fund. There is no Net County Cost 
associated with this agenda item. 

Background: 
On September 29, 2010 EI Dorado Irrigation District (EID) staff communicated to the 
Department of Transportation (Department) regarding an emergency Capital Improvement 
Project that would require an EI Dorado County (County) Encroachment Permit. 

EID's Coach Lane Sewer Line Rehabilitation Project (Project) requires the replacement of 1,700 
feet of gravity sewer pipe section beginning at the intersection of Coach Lane and Rodeo Road 
and ending 100 feet east of the intersection of Coach Lane and Cameron Park Drive. The 
existing pipeline is six (6) inches in diameter and has various sections of asbestos cement and 
PVC pipe. The pipe is experiencing cracks, holes and corrosion that require a complete 
replacement with new PVC pipe and reconnection to various existing service laterals to 
adjacent businesses. Existing services must be maintained during the Project. Due to 
seasonal time constraints, EI D must replace the failing sections of pipe prior to the start of 
winter in order to stop sewage leakage. 

Coach Lane is a highly significant commercial roadway, serving numerous businesses within 
Cameron Park. Since it was originally constructed as the Cameron Park East Shopping Center 
in the 1960s, Coach Lane's structural integrity has been severely impacted by surrounding 
development including utility trenches and high volumes of vehicular traffic leaving the existing 
pavement surface cracked and patched. 

Reason for Recommendation: 
The proposed pipeline for EID's Project is generally eight (8) feet deep and Department staff is 
anticipating that the surface area impacted by the construction zone work effort will be across 
the entire roadway surface, curb-face to curb-face. This impact will degrade the already poor 
roadway condition to an unacceptable level requiring immediate rehabilitation. Therefore, the 
Department issued EID a conditional Encroachment Permit for the Project requiring a complete 
grind and two (2) inch Asphalt Concrete (AC) Overlay at the completion of the new pipe 
installation. 

Because EID does not believe that it should be conditioned to pay for roadway rehabilitation 
outside the specific area of its trench, even though the general condition of the roadway is poor 
and may not support the impacts associated with the Project, EID requested some financial 
relief from the Department's conditional Encroachment Permit. 

On November 10, 2010 the Department received a letter from EID requesting reimbursement 
from the County in the amount of $39,960, which is the bid item amount for a two (2) inch AC 
Overlay for the southern portion of the street section within the Project area. EID awarded the 
bid for its Project to Doug Veerkamp General Engineering, Inc. at its November 8, 2010 
meeting. 

Absent the poor general condition of the roadway, most utility projects require a half-a-roadway 
surfacing to cover the entire utility trench work area. In this case, because of the trench 
location, the expected heavy equipment tire or track weight on the cracked pavement is 
expected to forcibly dislodge and/or prematurely deteriorate the adjacent roadway surface 
areas. rt{!;��DiiiTl 

http://eldorado.legistar.com/LegislationDetail.aspx?ID=805770&GUID=9722EF75-C5F6-46D... 5/2412011 
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The Department has been involved in several discussions with EID regarding the financial 
responsibility for the AC Overlay. The Department recognizes that while EID's Project is 
impacting the County's roadway, the roadway was already in poor general condition. With 
EID's Project, the County has an opportunity to have a large section of one of its roads entirely 
repaved and the Department believes that the County should contribute financially for this 
benefit. Therefore, the Department recommends that the Board authorize the Department to 
negotiate a Reimbursement Agreement with EID in an amount not to exceed $39,960. 

Action to be taken following Board approval: 
1. The Department will negotiate a Reimbursement Agreement with EID. 
2. The Director of Transportation will execute the Reimbursement Agreement upon review and 
approval by County Counsel and Risk Management. 
3. The Department will forward a copy of the fully executed Reimbursement Agreement to the 
Board Clerk. 

Contact: 
Robert S. Slater, P.E. 
Assistant Director of Transportation 

http://eldorado.legistar.com/LegislationDetail.aspx?ID=805770&GUID=9722EF75-C5F6-46D... 5/24/2011 



John P. �r'l!.t'r "rt· .. idt'm 
i. h\ 1':\')11 _ ... 

Gl'or�l' ',X'. O"horlll' Direct"r 

1 )1\ !:--!( 11\ ! 

Bill G('mg(' lJirr.'('tllr 

i )1'\"t'!I)fl ; EI Dorado Irrigation District 

In reply refer to: EOLI I 10-315 

November 10, 2010 

Bob Slater 
EI Dorado County Department of Transportation 

2850 Fairlane Ct Building "c" 
Placerville CA 95667 

Mr. Slater, 

Harry J. �flfri�; l'in' Prt" ... j,/t..'1/f 
1)1\1"1011 'i 

Gl'IIf,L!\' A. WIll'l'Idoll IJirt "for 
1 )1\-1"'1' ')1 I 

Jim Ahc:n:rnmhil' 

{ ,.'1: ,'It \ I il.' I.: I 

Tlalllll.ll' D. ClIlI1p!orml 
( .,' I' ;. ( u.':I/::. 

Pursuant to previous conversations with the District, please see the attached bid form for the 
Coach Lane Sewer Line Rehabilitation project. This bid was awarded to Doug Veerkamp 
General Engineering Inc. by the District's Board on November 8,2010. Bid option item 1 for the 

2-inch AC overlay for remaining south Ion 0 s ction indicates a quantity of21 ,600 
square feet at $1.85 per square foot fo a total of$39.960. The cription of work for this bid 
option is as follows: 

2 "- AC Overlay by the Unit Price per Square Foot. nc u c. bor. equipment and materials 
for grinding. removing and cleaning existing A C pavement. installing a layer o.f petro-mat and a 
2" asphalt concrete overlayfor the remaining southern portion (�( the street section for the entire 
length 0.( the pipeline prqject. re-striping. and additional trqlJic control implementation. a/l per 
EI Dorado County Department (�fTransportati(}n Standard Specifications. 

The District respectfully requests that the County reimburse the District for the full amount of 
bid option I as described above. 

Sincerely 

� ?)IJt,--, L Ct lis 
Elizabeth Wells 
Wastewater / Recycled Water Division Manager 

EW:jg 

Enclosure: Bid form section 400 page 2-3 

cc: Brian Mueller, Director of Engineering 
Tim Sullivan, Senior Engineer 

2890 Mosquito Road, Placerville, California 95667 • (530) 622-4513 
10-1242.A.1 



Project No. 10016.01, Contract No. E10-05 

(b) Bidder has visited the Site and performed tasks, reviews, examinations, and 
analysis and given notices, regarding the Project and the Site, as set forth in 
Document 00520 (Agreement), Article 5. 

(c) N/A 

(d) Bidder has given District prompt written notice of all conflicts, errors, ambiguities, 
or discrepancies that it has discovered in or among the Contract Documents and 
as-built drawings and actual conditions and the written resolution thereof through 
Addenda issued by District is acceptable to Contractor. 

4. Based on the foregoing, Bidder proposes and agrees to fully perform the Work within 
the time stated and in strict accordance with the Contract Documents for the following 
sums of money listed in the following List of Bid Prices: 

I 
I I 

I 
I 
I 

SCHEDULE OF BID PRICES 

All Bid items, including lump sums, unit prices and alternates, must be filled in 
completely. All items are described in Section 01100 (Summary of Work). Quote in 
figures only, unless words are specifically requested. 

BID ESTIMATED 

ITEM DESCRIPTION QUANTITY 

1. Mobilization and 1 
demobilization 

2. Pipeline 1800 
Abandonment 

3. Stormwater Pollution 1 
Prevention Plan 
Compliance 

4. Traffic Control 1 

5. Sheeting, Shoring and 1 
Bracing 

6. 10-inch SDR 35 740 
Gravity Sewer 
Pipeline 

7. 8-inch SDR 35 Gravity 900 
Sewer Pipeline 

8. 48-inch Manhole 6 

9. 60-inch Manhole & 1 
Mainline Tie-in 
Station 0+07.15 

00400 - 2 

UNIT 

Lump 
Sum 

Lineal 
Feet 

Lump 
Sum 

Lump 
Sum 

Lump 
Sum 

Lineal 
Foot 

Lineal 
Foot 

Each 

Each 

UNIT 

PRICE 

$ 
:t!-l,fCD .00 

$ cr.'37 

$ 
\5,400.-

$ 
61,'100. co 

$ c.:> \ 0,4 DO. 

$ \3\.00 

$ '55.00 

$6,1..CO.oo 
$-
17, 7oo.-ro 

TOTAL 

$ 2I,�.oo 

$ I�/B�. co 

$ \5/'100. co 

$51700.1:>0 

$ 10,'100.00 

$ ctb, 'i40. 00 

$ \42,200.(1) 

$ 3\,2.00. co 

$ 17,70D.00 

Bid Form 

10-1242.A.2 



I BID 

i ITEM DESCRIPTION 
I 

BO-inch Manhole & I 10. 

I Mainline Tie-in 
Station 16+59.72 

11. Replace 6" sewer 
services 

12. Potholing 

13. Hard Rock Excavation 
I for Insta"ation of I 
I gravity sewer mainline 
I per sections 01100 

and 02221 

14. Testing 

15. 2-lnch AC Overlay for 
northern half of street 
section including 
center turn lane 

I 
BID 

OPTION DESCRIPTION 

1. 2-lnch AC Overlay for 
remaining southern 

I portion of street I 
I section 

I 
I 

! 

Project No. 10016.01, Contract No. E10-05 

ESTIMATED UNIT 

QUANTITY UNIT PRICE TOTAL 

1 Each $ 'VbOO.oo $ 9/600. to 

19 Each $�5DD.tJO $ \-4-2,500.00 

750 Square $ 50,00 $ 3�5CO.oo 
Feet 

620 CY $ l. 00 $ 020.00 

1 Lump 
Sum 

$ 5/100.OC: $ 5,,\OO.co 

50,400 Square 
Feet 

$ \ .'it( $ U',OI 2.-t:f (P. o� 

TOTAL BASE BID PRICE $ 731D22."'" 

ESTIMATED 
UNIT 

QUANTITY UNIT PRICE TOTAL 

21,600 Square $ \ .'2>5 $ �4/9bO.C>O 
Feet I 

I 

i 
TOTAL BID OPTIONS PRICE 1$34 CiCtO. c;V 

I J 

TOTAL BID PRICE $ ;7(P/IB2.r>:! 

5. The undersigned acknowledges that District reserves the right to accept Alternate(s) 
within 15 calendar Days after the District signs the Agreement, or other period stated. 
Fo"owing any such acceptance, the undersigned will accept and execute any change 
order confirming the acceptance. The amount of any change order shall be solely the 

00400 - 3 Bid Form 

1 0-1242.A.3 

I 
I 

I 

I 

, 




