
Attachment 2K – Airport CIP 
 
 

Airport projects planned through 2014 depend on $223K* in matching funds from the General Fund and the 
ACO Fund: 

Airport 
Proposed 

Const. 
Year Description Total Project Cost FAA Grants Local Funds

      FY 12/13 FY 13/14 FY 12/13 FY 13/14 FY 12/13 FY 13/14

Placerville 2012/2013 
Habitat/Security Fence and 

Gates  (93124) $755,200 $679,680  $75,520  

Placerville 2013/2014 
Water Line and Fire 

Hydrant to New Apron Area 
(93122)  $172,000*   $172,000*

Placerville 2013/2014 

Crack Seal and Remark 
Runway 5-23, Taxiways, 
Aprons, and Tee Hangar 

Taxilanes   (93129) $24,000 $266,000 $21,600 $239,400 $2,400 $26,600

Georgetown 2013/2014 
Airport Layout Plan 

Narrative Including ALP 
Updated Plans.  $75,000  $67,500.00  $7,500

Georgetown 2013/2014 

Crack Seal, Joint Seal and 
Mark Runway, Taxiways, 
Aprons, and Tee Hangar 
Taxilanes and Change 

Runway End ID (93527)  $171,000  $153,900  $17,100

    Totals $779,200 $684,000 $701,280 $460,800 $77,920 $223,200
 *$172K for the Water Line project was approved by the Board on 12/18/12. 
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