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17 10,317.61$           Seep in SW Corner

18 8,333.53$             4"  Drain Pipe in Drainage Layer

19 3,740.04$             Changes to SE Pipe Road

20 2,365.69$             Changes to NE Edge of Road

21 1,692.60$             Changes to North Road Crossing

22 146,066.68$        Borrow Area Screening

23 6,868.12$             Changes to Eastern Pipe Crossing

24 1,741.88$             Changes to North V-Ditch

25 4,225.28$             Changes to South V-Ditch

26 2,344.98$             Changes to West Slope V-Ditch

27 702,095.59$        Winterization 2011/12

28 7,638.92$             Gas Vent System (73ft)

29 5,000.00$             Changes to GMP - 1

30 40,000.00$           Added concrete ditches

31 100,000.00$        Added rock lined channel

32 50,000.00$           2011/2012 Winter Storm Repairs

14-1 43,366.12$           BMP Removal

14-2 Increase Material Costs

14-3 58,493.26$           Misc. Erosion Rapairs

14-4 83,911.44$           Process Foundation Layer

9-1 10,200.00$           Clearing Limits

TOTAL 1,288,401.74$     
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