
ORIGINAL 
SunGard Public Sector LLC 

Installation, Integration and Training of TRAKiT, 

16-54442 

a Planning, Permitting and Parcel Management Software Solution 

AGREEMENT FOR SERVICES #472-S1611 

I. 

BACKGROUND 

WHEREAS, COUNTY issued a certain Request for Proposals entitled "Planning, 
Permitting, and Parcel Management Software RFP #16-208-019" (the "RFP"); and 

WHEREAS, in response to the RFP, CONSUL TANT prepared and submitted to 
COUNTY a certain proposal entitled "Planning, Permitting, and Parcel Management 

· Software Response to RFP #16-208-019 (th .~ "RFP Response") a copy of which is 
attached hereto as Exhibit C; and 

WHEREAS, based upon the RFP and the RFP Response, the parties engaged in good 
faith negotiations for the acquisition by COUNTY from CONSUL TANT certain services, 
with such good faith negotiations culminating in the parties' execution of this Agreement 
with the parties intending that this Agreement constitutes the definitive understanding 
between the parties concerrnng their respective rights and obligations in connection with 
the services enumerated in this Agreement. 

11. 

AGREEMENT 

THIS AGREEMENT, made and entered into by and between the County of El Dorado, a 
political subdivision of the State of California (hereinafter referred to as "COUNTY" or 
"Customer") , and SunGard Public Sector LLC, a Florida Limited Liability Company duly 
qualified to conduct business in the State of California, whose principal place of 
business is 1000 Business Center Drive, Lake Mary, Florida 32746, and whose local 
address is 2036 Corte Del Nogal , Suite 200, Carlsbad, California 92011, and whose 
Agent for Service of Process is CT Corporation System, 818 West Seventh Street, Suite 
930, Los Angeles, California 90017 (hereinafter referred to as "CONSULTANT" or 
"SunGard"); 

RECITALS 

WHEREAS, COUNTY desires to procure license, hosting and support services for 
certain Consultant TRAKiT brand software under the Software License, Hosting and 
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Maintenance Terms (hereafter referred to as the "License Agreement") attached hereto 
as Exhibit D; and 

WHEREAS, COUNTY has determined that it is necessary to obtain a consultant to 
assist its Community Development Agency in the installation, integration and training of 
the TRAKiT software, a planning, permitting and parcel management software solution 
(the "Services"); 

WHEREAS, CONSULTANT has represented to COUNTY that it is specially trained, 
experienced, expert, and competent to perform the special services required hereunder, 
and COUNTY has determined to rely upon such representations; 

WHEREAS, the COUNTY has agreed to engage the CONS.ULTANT, and the 
CONSUL TANT has agreed to contract with the COUNTY, for perfdrmance of Services 

· as described herein and in accordance with the terms and conditions set forth herein ; 

WHEREAS, it is the intent of the parties hereto that such services be in conformity with 
all applicable state and local laws; 

WHEREAS, COUNTY has determined that the provision of such services provided by 
CONSULTANT are in the public's best interest, and that these services are more 
economically and feasibly performed by outside independent Consultants as well as 
authorized by El Dorado County Charter, Section 21 O(b)(6) and/or Government Code 
Section 31000; 

NOW, THEREFORE, COUNTY and CONSUL TANT mutually agree as follows: 
i 

ARTICLE I 
Scope of Services: 

A. The Services are to be provided specifically in support of the installation, integration, 
and training of the TRAKiT software solution (hereinafter referred to as "Project") 
purchased from CONSULTANT under Exhibit D, marked "License Agreement," both 
incorporated herein and made by reference a part hereof. Exhibit D shall govern the 
purchase and use of software and hosting services. 

B. CONSUL TANT shall provide and make available CONSUL TANT's own personnel 
and materials necessary to perform the Services identified in Exhibit B, Project Cost 
Summary, in accordance with Exhibit A, marked "Statement of Work" and Exhibit C, 
marked "Planning, Permitting, and Parcel Management Software Response to RFP 
#16-208-019," both incorporateq herein and made by reference a part hereof. 

Unless otherwise indicated below, and notwithstanding any other provision of this 
Agreement to the contrary, deliverables for the specific items of work to be provided 
under Exhibit A shall be as specified therein and shall be submitted in accordance 
with the timeframes and formats specified in Exhibit A. Adjustments to the 
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completion times specified in Exhibit A may only be made by mutual agreement of 
the parties. · 

C. In addition to the specific services identified in Exhibit A, Exhibit C, and Exhibit D, 
should the parties determine Optional Tasks are necessitated, such Optional Tasks 
may supplement, expand or otherwise modify the Statement of Work and shall be 
documented in a Change Order which shall include the fees for such Optional 
Tasks. 

Before proceeding with any work concerning Optional Tasks under this Agreement, 
the parties will identify the specific services under that separate Change Order in 
accordance with Exhibit A. 

The specific services for each Optional Task assignment shall be determined at a 
meeting or telephone conference between CONSULTANT and COUNTY's Contract 
Administrator, or designee, to discuss the needs, applicable design standards, 
required deliverables, specific CONSUL TANT staff, on a task-by-task basis and shall 
be documented in a Change Order signed by the parties. 

CONSULTANT shall provide COUNTY's Contract Administrator with the names and 
titles of CONSUL TANT's representatives that are authorized to bind CONSULTANT 
by signing Change Orders and Change Order Amendments on CONSUL TANT's 
behalf. CONSULTANT's notification of individuals authorized to execute Change 
Orders and Change Order Amendments on CONSULTANT's behalf shall be 
commuriicated to COUNTY in accordance with the provisions of ARTICLE XI'!, 
Notice to Parties, of this Agreement. 

In the event of any conflict between or among the terms and conditions of this 
Agreement, the conflict shall be resolved by giving precedence in the following order of 
priority: 

1. The text of this Agreement; 

2. Exhibit B-1 and B-2, Project Cost Summary 

3. Exhibit A, Statement of Work 

4. Exhibit D, License Agreement; 

5. Exhibit C, marked "Planning, Permitting, and Parcel Management Software 
Response to RFP #16-208-019. Notwithstanding, with respect to the 
following negotiated subject areas contained in the items 1-4 above, for the 
avoidance of doubt, the foregoing items 1-4 shall control exclusively: Software 
or customization functionality or warranties; Software, services, third party or 
other product selection, pricing, descriptions or payment terms. 

Further, with respect to Section B, Functional Requirements, of the Proposal, 
such Functional Requirements are incorporated only to the extent provided in 
Exhibit 3 of the License Agreement. 
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ARTICLE II 
Term: This Agreement shall become effective upon the date of the full execution by 
both parties hereto and shall expire five (5) years thereafter (the "Term"). 

Notwithstanding the foregoing, so long as COUNTY has paid CONSULTANT in full all 
undisputed license fees pursuant to this Agreement (COUNTY reserving the right to 
pursue a claim against CONSUL TATNT to recover payment of any such license fee 
amounts that are the subject of a good faith dispute) , and so long as COUNTY has not 
failed to comply in any material respect with its obligations under Sections 3 (License) 
and 5 (Fees) of Exhibit D, or Article VIII (Confidentiality) of this Agreement, the licenses 
granted to COUNTY under this Agreement (each a "Continuing License"), shall continue 
in full force and remain in effect perpetually with regard to each such Continuing 
License. 

ARTICLE Ill 
Compensation for Services: As compensation for the ·licenses granted herein and for 
the provision of Services, COUNTY agrees to pay CONSULTANT upon the satisfactory 
completion and COUNTY's acceptance of work in accordance with Exhibits B-1 and B-
2. Payment shall be made within forty-five (45) days following COUNTY's receipt and 
approval of itemized invoices identifying the services rendered . Notwithstanding, 
COUNTY will notify CONSULTANT in writing of its acceptance or non-acceptance of the 
applicable Service within twenty (20) days after receipt of invoice. If Customer fails to 
give written notice within the specified timeframe, the services will be deemed accepted. 

For the purposes hereof, the billing rates far Optional Tasks shall be paid per that 
separate Change Order in accordance with Exhibit A. 

The total amount of this Agreement shall not exceed the sum of the amounts listed in 
Exhibits B-1 and B-2, or $1,002,982. This amount is inclusive of travel and living 
expenses and any contingency budget amounts. 

Itemized invoices shall follow the format specified by COUNTY subject to the prior 
approval of CONSULTANT and shall reference this Agreement number on their faces. 
Copies of documentation attached to invoices shall reflect CONSUL TANT's charges for 
the specific services billed on those invoices. Invoices shall be mailed to COUNTY at 
the following address: 

County of El Dorado 
Community Development Agency 
Administration and Finance Division 
2850 Fairlane Court 
Placerville, California 95667 

Attn.: Roger Niello, Interim Director 
Community Development Agency 

or to such other location as COUNTY directs. 
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ARTICLE IV 
Taxes: CONSUL TANT certifies that as of today's date, it is not in default on any 
unsecured property taxes or other taxes or fees owed by CONSULTANT to COUNTY. 
CONSUL TANT agrees that it shall not default on any obligations to COUNTY during the 
term of this Agreement. 

ARTICLE V 
CONSULTANT's Project Manager: CONSUL TANT designates Michael Truncale, 
Project Manager for SunGard's TRAKiT team, as its Project Manager for this 
Agreement. CONSULTANT's Project Manager, or COUNTY-approved designee, shall 
be accessible to COUNTY's Contract Administrator, or designee, during normal 
COUNTY working hours and shall respond within twenty-four (24) hours to COUNTY 
inquiries or i·equests. CONSUL TANT's Project Manager shall be responsible for all 
matters related 'to CONSUL TANT's personnel and operations including, but not limited 
to (1) assigning qualified personnel to perform the required work and to prepare the 
deliverables required by Exhibit A and in the individual Task Orders and Work Orders 
issued pursuant to this Agreement; (2) reviewing, monitoring, and directing 
CONSULTANT's personnel; and (3) providing qualified and appropriate personnel. 

ARTICLE VI 
Changes to Agreement: This Agreement may be amended by mutual consent of the 
parties hereto. Said amendments shall become effective only when in writing and fully 
executed by duly authorized officers of the parties hereto. 

ARTICLE VII 
Consultant to COUNTY: It is understood that the services provided under this 
Agrei~ment shall be prepared in and with cooperation from COUNTY and its staff. It is 
further agreed that in all matters pertaining to this Agreement, CONSUL TAl\IT shall act 
as Consultant only to COUNTY and shall not act as Consultant to any other individual or 
entity affected by this Agreement nor provide information in any manner to any party 
outside of this Agreement that would conflict with CONSUL TANT's responsibilities to 
COUNTY during the term hereof. 

ARTICLE VIII 
Confidentiality: The COUNTY and CONSUL TANT shall maintain the confidentiality 
and privileged nature of all records of the other party, including billing records, together 
with any knowledge therein acquired, in accordance with all applicable state and federal 
laws and regulations, as they may now exist or may hereafter be amended or changed. 
Confidential information of CONSUL TANT includes the Software, all third-party 
software provided with the Software, and algorithms, methods, techniques and 
processes revealed by the Source Code of the Software and any third-party software 
provided with the Software. Confidential information does not include information that is 
publicly known before or after disclosure; in the receiver's possession at the time of 
disclosure; independently developed by the receiver without use or reference to 
confidential information; or is approved for release in writing. 
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Except as otherwise permitted under this Agreement or as required by applicable law or 
pursuant to the lawful order of a court, COUNTY and CONSULTANT, and all COUNTY 
and CONSUL TANT's staff, employees, and representatives, shall not disclose to any 
third party, directly or indirectly at any time, any said confidential information of the other 
party. This confidentiality provision shall survive after the expiration or earlier 
termination of this Agreement. 

ARTICLE IX 
Assignment and Delegation: CONSULTANT is engaged by COUNTY for its unique 
qualifications and skills as well as those of its personnel. CONSUL TANT shall not 
subcontract, delegate, or assign services to be provided, in whole or in part, to any 
other person or entity without prior written consent of COUNTY. However, the following 
will not be considered "assignments" for purposes of this Agreement: CONSUL TANT's 
assignment of this Agreement or of any crn\JSUL TANT rights under this Agreement to 
CONSUL TANT's successor by merger or ccmsolidation or to any person or entity that 
acquires all or substantially all of its capii:al stock or assets; and CONSULTANT's 
assignment of this Agreement to any person or entity to which CONSULTANT transfers 
any of its rights in the Software. 

ARTICLEX 
Independent Contractor/Liability: CONSULTANT is, and shall be at all times, 
deemed independent and shall be wholly responsible for the manner in which it 
performs services required by the terms of this Agreement. CONSULTANT exclusively 
assumes responsibility for acts of its employees, associates, and subcontractors, if any 
are authorized herein, as they relate to services to be provided under this Agreement 
during the course and scope of their employment. 

CONSUL TANT shall be responsible for performing the work under this Agreement in a 
safe, professional, skillful, and workmanlike manner and shall be liable for its own 
negligence and negligent acts of its employees. 

ARTICLE XI 
Fiscal Considerations: The parties to this Agreement recognize and acknowledge 
that COUNTY is a political subdivision of the State of California. As such, COUNTY is 
subject to the provisions of Article XVI, Section 18 of the California Constitution and 
other similar fiscal and procurement laws and regulations and may not expend funds for 
products, equipment, or services not budgeted in a given fiscal year. It is further 
understood that in the normal course of COUNTY business, COUNTY will adopt a 
proposed budget prior to a given fiscal year, but that the final adoption of a budget does 
not occur until after the beginning of the fiscal year. 

Notwithstanding any other provision of this Agreement, the COUNTY hereby covenants 
and agrees that it will make appropriate requests for budget appropriations for the fiscal 
years in amounts as specified herein. CONSULTANT shall not be obligated to provide 
any Services for which payment has not been appropriated. 

In addition to the above, should the Board of Supervisors during the course of a given 
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year for financial reasons reduce or order a reduction in the budget for any COUNTY 
department for which services were contracted to be performed, pursuant to this 
paragraph in the sole discretion of COUNTY, this Agreement may be deemed to be 
canceled in its entirety by providing CONSUL TANT with at least seven (7) calendar 
days' notice prior to the effective date of such termination. Provided as a strict condition 
of such right of termination, COUNTY must first remit to CONSUL TANT payment in full 
of (a) all license fee amounts for the Component Systems(s), (b) all fees for Services 
rendered by CONSUL TANT, and (c) all amounts which remain due for Hosting Services 
as of the effective date of termination. 

ARTICLE XII 
Audit by California State Auditor: CONSUL TANT acknowledges that if total 
compensation under this Agreement is greater than $10,000.00, this Agreement is 
subject to examination and audit by the California State Auditor for a period of three (3) 
years, or for any longer period required by law, after final payment under this 
Agreement, pursuant to California Government Code §8546.7. In brder to facilitate 
these potential examinations and audits, CONSUL TANT shall maintain, for a period of 
at least three (3) years, or for any longer period required by law, after final payment 
under the Ji..greement, all books, records and documentation necessary to demonstrate 
performance under the Agreement. 

ARTICLE XIII 
Default, Termination, and Cancellation: 

A. Default: Upon the occurrence of any material default of the provisions of this 
Agreement, a party shall give written notice of said default to the party in default 
(notice) . If the party in default does not cure the default within thirty (30) days of 
the date of notice (Time to Cure) to the reasonable satisfaction of the other party, 
then such party shall be in default. The Time to Cure may be extended at the 
discretion of the party giving notice. Any extension of Time to Cure must be in 
writing, prepared by the party in default for signature by the party giving notice, 
and must specify the reason(s) for the extension and the date in which the 
extension of Time to Cure expires. 

Notice given under this section shall specify the alleged default and the 
applicable Agreement provision and shall demand that the party in default 
perform the provisions of this Agreement within the applicable period of time. No 
such notice shall result in a termination of this Agreement unless the party giving 
notice so elects in the notice that the Agreement shall be automatically 
terminated, or the party giving notice so elects in a subsequent written notice, 
after the Time to Cure has expired . 

B. Bankruptcy: This Agreement, at the option of COUNTY, shall be terminable in 
the case of bankruptcy, voluntary or involuntary, or insolvency of CONSUL TANT. 

C. Ceasing Performance: COUNTY may terminate this Agreement in the event 
CONSULTANT ceases to operate as a business, or otherwise becomes unable 

SunGard Public Sector LLC Page 7 of 15 #472-S1611 

16-0142 2B 7 of 212



to substantially perform any term or condition of this Agreement. Neither party 
will be liable to the other for any failure or delay in performance under this 
Agreement due to circumstances beyond its reasonable control, including Acts of 
God, acts of war, accident, labor disruption, acts, omissions and defaults of third 
parties and official, governmental and judicial action not the fault of the party 
failing or delaying in performance. 

Termination or Cancellation without Cause: COUNTY may terminate this 
Agreement OR ANY Change Order issued pursuant to this Agreement, in whole 
or in part upon seven (7) calendar days' written notice by COUNTY without 
cause. Provided as a strict condition of such right of termination, COUNTY must 
first remit to CONSULTANT payment in full of (a) all license fee amounts for the 
Component Systems(s), (b) all fees for Services rendered by CONSUL TANT, 
and (c) all amounts which remain due for Hosting Services as of the effective 
date of termination. COUNTY will also pay for satisfactory services rendered as 
necessary for contract resolution, as agreed to in writing by both parties. In no 
event, however, shall COUNTY be obligated to pay more than the total amount of 
any Change Order(s) or the amount of the Agreement, as applicable. Upon 
receipt of a Notice of Terminatio n1 , CONSULTANT shall promptly discontinue all 
services affected, as of the effective date of termination set forth in such Notice 
of Termination, unless the Notice directs otherwise. 

Completion of Work: In the event of termination of the Agreement, for default or 
without cause, COUNTY reserves the right to take over and complete any work, 
service, or task by contract or by other means. 

D. The maximum amount for which COUNTY shall be liable if this Agreement is 
terminated is the total not-to-exceed amount of this Agreement, inclusive of any 
Change Order(s), as applicable. 

ARTICLE XIV 
Notice to Parties: All notices to be given by the parties hereto shall be in writing and 
served by depositing same in the United States Post Office, postage prepaid and return 
receipt requested . Notices to COUNTY shall be in duplicate and addressed as follows: 

To COUNTY: 

County of El Dorado 
Community Development Agency 
2850 Fairlane Court 
Placerville, California 95667 

Attn.: Roger Niello, Interim Director 

With a copy to: 

County of El Dorado 
Community Development Agency 
Admin istration and Finance Division 
2850 Fairlane Court 
Placerville, California 95667 

Attn.: Michele Weimer · 
Administrative Services Officer 
Contracts & Procurement Unit 

or to such other location as COUNTY directs. 
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Notices to CONSUL TANT shall be addressed as follows: 

SunGard Public Sector LLC 
Attn: Legal Counsel 
1000 Business Center Drive 
Lake Mary, Florida 32746 

or to such other location as CONSUL TANT directs. 

ARTICLE XV 1 

Change of Address: In the event of a change in address.for" CONSUL TANT's principal 
place of business, CONSUL TANT's Agent for Service · of Process, or Notices to 
CONSULTANT, CONSULTANT shall notify COUNTY in writing as provided in ARTICLE 
XIV, Notice to Parties. Said notice shall become part :of this Agreement upon 
acknowledgment in writing by COUNTY's Contract Administrator, and no further 
amendment of the Agreement shall be necessary provided that such ,change of address 
does not conflict with any other provisions of this Agreement. 

·ARTICLE XVI 
Indemnity: CONSUL TANT shall defend, indemnify, and hold COUNTY and its officers, 
agents, employees and representatives harmless against and from any and all claims, 
suits, losses, damages, and liability for damages that COUNTY incurs in connection 
with a claim asserted against COUNTY by a third party, of every name, kind, and 
description, including attorneys' fees and costs incurred, brought for, or on account of, 
bodily injuries to, or death of, any person, including but not limited to workers, COUNTY 
employees, and the public, or damage to tangible or real property which are claimed to, 
or in any way arise out of, or are connected with CONSUL TANT's services, operations 
or performance hereunder, and in either instance, to the extent proximately caused by 
the negligent acts or omissions of CONSUL TANT. This duty of CONSUL TANT to 
indemnify and save COUNTY harmless includes the duties to defend set forth in 
California Civil Code Section 2778. CONSUL TANT's obligations under this 
indemnification are expressly conditioned on the following: (i) COUNTY must promptly 
notify CONSUL TANT of any such claim; (ii) COUNTY must in writing grant 
CONSUL TANT sole control of the defense of any such claim and of all negotiations for 
its settlement or compromise (if COUNTY chooses to represent its own interests in any 
such action , COUNTY may do so at its own expense, but such representation must not 
prejudice CONSUL TANT's right to control the defense of the claim and negotiate its 
settlement or compromise); and (iii) COUNTY must cooperate with CONSUL TANT to 
facilitate the settlement or defense of the claim. 

ARTICLE XVII 
Insurance: CONSULTANT shall provide proof of a policy of insurance satisfactory to 
COUNTY's Risk Management Division and documentation evidencing that 
CONSUL TANT maintains insurance that meets the following requirements: 
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A. Full Workers' Compensation and Employers' Liability Insurance covering all 
employees of CONSUL TANT as required by law in the State of California. 

B. Commercial General Liability Insurance of not less than $1,000,000 combined 
single limit per occurrence for bodily injury and property damage and a 
$2,000,000 aggregate limit. 

C. Automobile Liability Insurance of not less than $1,000,000 is required in the 
event motor vehicles are used by CONSULTANT in performance of the 
Agreement. 

D. In the event CONSULTANT is a licensed professional or professional consultant 
and is performing professional services under this Agreement, Professional 
Liability Insurance is required with a limit of liability of not less than $1,000,000. 

E. CONSUL TANT shall furnish a certificate of insurance satisfactory to COUNTY's 
Risk Management Division as evidence that the insurance required above is 
being maintained. 

F. The insurance will be issued by an insurance company acceptable to COUNTY's 
Risk Management Division, or be provided through partial or total self-insurance 
likewise acceptable to the Risk Management Division. 

G. CONSULTANT agrees that the insurance required herein shall be in effect at all 
· times during the term of this Agreement. In the event said insurance coverage 

expires at any time or times during the term of this Agreement, CONSULTANT 
agmes to provide at least thirty (30) days prior to said expiration date, a new 
certificate of insurance evidencing insurance coverage as provided for herein for 
not less than the remainder of term of the Agreement, or for a period of not less 
than one (1) year. New certificates of insurance are subject to the approval of Risk 
Management and CONSULTANT agrees that no work or services shall be 
performed prior to the giving of such approval. In the event CONSUL TANT fails to 
keep in effect at all times insurance coverage as herein provided, COUNTY may, in 
addition to any other remedies it may have, terminate this Agreement upon the 
occurrence of such event. 

H. The certificate of insurance must include the following provisions stating that: 

1 . (Reserved) 

2. The County of El Dorado, its officers, officials, and employees are 
included as additional insured, on an additional insured endorsement, but 
only insofar as the operations under this Ag feement are concerned. This 
provision shall apply to the general liability policy. 
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I. CONSUL TANT's insurance coverage shall be primary insurance as respects 
COUNTY, its officers, officials, employees, and volunteers. Any insurance or 
self-insurance maintained by COUNTY, its officers, officials, employees, or 
volunteers shall be in excess of CONSUL TANT's insurance and shall not 
contribute with it. 

J . Reserved 

K. Any failure to comply with the reporting provisions of the policies shall not affect 
coverage provided to COUNTY, its officers, officials, employees, or volunteers. 

L. The insurance companies shall have no ~ recourse against the County of El 
Dorado, its officers and employees or any of them for payment of any premiums 
or assessments under any policy issued ·by any insurance company. 

M. CONSUL TANT's obligations shall not 'be1 limited by the foregoing insurance 
requirements and shall survive the expiration of this Agreement. 

N. In the event CONSUL TANT cannot provide an occurrence policy, CONSULTANT 
shall provide insurance covering claims made as a result of performance of this 
Agreement for not less than three (3) years followirig completion of performance 
of this Agreement. 

0. The certificate of insurance shall meet such additional standards as may be 
determined prior to the exf3cuticn of this contract by the contracting COUNTY 
department, either independently or in consultation with COUNTY's Risk 
Management Division as essential for protection of COUNTY. 

ARTICLE XVIII 
Interest of Public Official: No official or employee of COUNTY who exercises any 
functions or responsibilities in review or approval of services to be provided by 
CONSUL TANT under this Agreement shall participate in or attempt to influence any 
decision relating to this Agreement which affects personal interest or interest of any 
corporation, partnership, or association in which he/she is directly or indirectly 
interested; nor shall any such official or employee of COUNTY have any interest, direct 
or indirect, in this Agreement or the proceeds thereof. 

ARTICLE XIX 
Interest of CONSULTANT: CONSULTANT covenants that CONSULTANT presently 
has no personal interest or financial interest, and shall not acquire same in any manner 
or degree, in either: 1) any other contract connected with or directly affected by thie 
services to be performed by this Agreement; or, 2) any other entities connected with or 
directly affected by the services to be performed by this Agreement. CONSUL TANT 
further covenants that in the performance of this Agreement no person having any such 
interest shall be employed by CONSULTANT. 
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ARTICLE XX 
Conflict of Interest: The parties to this Agreement have read and are aware of the 
provisions of Government Code Section 1090 et seq. and Section 87100 relating to 
conflict of interest of public officers and employees. CONSUL TANT attests that it has 
no current business or financial relationship with any COUNTY employee(s) that would 
constitute a conflict of interest with provision of services under this Agreement and will 
not enter into any such business or financial relationship with any such employee(s) 
during the term of this Agreement. COUNTY represents that it is unaware of any 
financial or economic interest of any public officer or employee of CONSULTANT 
relating to this Agreement. It is further understood and agreed that if such a financial 
interest does exist at the inception of this Agreement either party may immediately 
terminate this Agreement by giving written notice as detailed in ARTICLE XIII , Default, 
Termination, and Cancellation, herein . 

ARTICLEXXI 
Nondiscrimination: 

A. COUNTY may require CONSUL TANT's services on projects involving funding 
from various state and/or federal agencies, and as a consequencn, 
CONSUL TANT shall comply with all applicable nondiscrimination statutes and 
regulation:; during the performance of this Agreement including but not limited to 
the following: CONSULTANT and its employees and representatives shall not 
unlawfully discriminate against any employee or applicant for employment 
because of race, religion, color, national origin, ancestry, physical handicap, 
medical condition, marital status, age, or sex; CONSUL TANT shall, unless 
exempt, comply with the applicable provisions of the Fak Employment and 
Housing Act (Government Code, Sections 12900 e-t seq.) and applicable 
regulations promulgated thereunder (California Code of Regulations, Title 2, 
Sections 7285.0 et seq.); the applicable regulations of the Fair Employment and 
Housing Commission implementing Government Code, Section 12990, set forth 
in Chapter 5 of Division 4 of Title 2 of the California Code of Regulations 
incorporated into this Agreement by reference and made a part hereof as if set 
forth in full; and Title VI of the Civil Rights Act of 1964, as amended. 
CONSUL TANT and its employees and representatives shall give written notice of 
their obligations under this clause as required by law. 

B. Where applicable, CONSUL TANT shall include these nondiscrimination and 
compliance provisions in any of its agreements that affect or are related to the 
services performed herein. 

C. CONSULTANT's signature executing this Agreement shall provide any 
certifications necessary under the federal laws, the laws of the State of 
California, including but not limited to Government Code Section 12990 and 
Title 2, California Code of Regulations, Section 8103. 

SunGard Public Sector LLC Page 12 of 15 #472-81611 

16-0142 2B 12 of 212



ARTICLE XXll 
California Residency (Form 590): If CONSULTANT is a California resident, 
CONSUL TANT must file a State of California Form 590, certifying its California 
residency or, in the case of a limited liability company or corporation, certifying that it 
has a permanent place of business in California. CONSUL TANT will be required to 
submit a Form 590 prior to execution of this Agreement, or COUNTY shall withhold 
seven (7) percent of each payment made to CONSUL TANT during the term of this 
Agreement. This requirement applies to any agreement/contract exceeding $1,500. 

ARTICLE XXlll 
Nonresident Withholding: If CONSUL TANT is not a California resident, CONSULTANT 
shall provide documentation that the State of California has granted a withholding 
exemption or authorized reduced withholding prior to execution of this Agreement or 
COUNTY shall withhold seven (7%) percent of each payment made to the CONSULTANT 
during term of the Agreement as .required by law. This requirement applies to any 
agreement/contract exceeding $1,500.00. CONSULTANT shall indemnify and hold 
COUNTY harmless for any action taken by the California Franchise Tax Board. 

ARTICLE XXIV 
COUNTY Payee Data Record Form: All !independent contractors or corporations 
providing services to COUNTY who do not hcive a Department of the Treasury Internal 
Revenue Service Form W-9 (Form W-9) on file with COUNTY must file a County Payee 
Data Record Form with COUNTY. 

ARTICLEXXV 
Business License: County's Business License Ordinance provides that it is unlawful 
for any person to furn ish supplies or services, or transact any kind of business in the 
unincorporated territory of El Dorado County without possessing a County business 
license unless exempt under County Ordinance Code Section 5.08.070. 
CONSUL TANT warrants and represents that it shall comply with all of the requirements 
of County's Business License Ordinance, where applicable, prior to beginning work 
under this Agreement and at all times during the term of this Agreement. 

ARTICLE XXVI 
Licenses: CONSULTANT hereby represents and warrants that CONSULTANT and 
any of its subconsultants employed under this Agreement has all the applicable 
licenses, permits, and certifications that are legally required for CONSUL TANT and its 
subconsultants to practice its profession or provide the services or work contemplated 
under this Agreement in the State of California . CONSUL TANT and its subconsultants 
shall obtain or maintain said applicable licenses, permits, or certificates in good 
standing throughout the term of this Agreement. 

ARTIGLE XXVll 
California Forum and Law: Any dispute resolution action arising out of this 
Agreement, including, but not limited to, litigation, mediation, or arbitration, shall be 
brought in El Dorado County, California, and shall be resolved in accordance with the 
laws of the State of California. 
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ARTICLE XXVlll 
Contract Administrator: The COUNTY Officer or employee with responsibility for 
administering this Agreement is Roger Niello, Interim Director, Community Development 
Agency, or successor. 

ARTICLE XXIX 
Authorized Signatures: The parties to this Agreement represent that the undersigned 
individuals executing this Agreement on their respective behalf are fully authorized to do 
so by law or other appropriate instrument and to bind upon said parties the obligations 
set forth herein. 

ARTICLEXXX 
Partial Invalidity: If any provision of the Agreement is held by a court of competent 
jurisdiction to be invalid, void, or unenforceable, the remaining provisions will continue in 
full force and effect without being impaired or invalidated in any way. 

ARTICLE XXXI 
No Third Party Beneficiaries: Nothing in this Agreement is intended, nor will be 
deemed, to confer rights or remedies upon any person or legal entity not a party to this 
Agreement. 

ARTICLE XXXll 
Counterparts: This Agreement may be executed in one or more counterparts, each of 
which shall be an original and all of which together shall constitute one and the same 
instrument. 

ARTICLE XXXlll 
Entire Agreement: This document and the documents referred to herein or exhibits 
hereto are the entire Agreement between the parties, and they incorporate or supersede 
all prior written or oral agreements or understandings. 
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Requesting Contract Administrator Department Concurrence: 

By: Ro~· 
Community Development Agency 

Dated: f?i.$0 /r--6 
I 

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the dates 
indicated below. 

.-:. .. __ 

. .. . 

--COUNTY OF EL DORADO--

Attest: 

Board of Supervisors 
"COUNTY" 

James S. Mitrisin 
Clerk of the Board of Supervisors 

By: __________ ~ 
Deputy Clerk 

Dated: --------

Dated: --------

--SUNGARD PUBLIC SECTOR LLC--

By: ~@@J~U/hW/}v/'--­
Name Printed:l-.1\a Newmann 
"CONSUL TANT" 
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CERTIFICATE OF SECRETARY 

THE UNDERSIGNED, Debra H. Burgess, Assistant Secretary of SUNGARD PUBLIC SECTOR LLC, 

a limited liability company organized and existing under the laws of the State of Florida (the "Company"), 

does hereby certify that Lisa Neumann is a duly appointed Authorized Signer of the Company effective as 

of February 1, 2016 , and that by virtue of such position is authorized to enter into, negotiate, execute and 

deliver any and all contracts, amendments, bids, proposals, instruments, documents and other agreements 

between the Company and its customers or in support of a contract with a customer, in the name of, and 

on behalf of, the Company. 

IN WITNESS WHEREOF, the undersigned has caused this Certificate of Secretary to be duly executed 

this 291h day of July, 2016. 

STATE OF FLORIDA 

COUNTY OF DUVAL 

Sworn and subscribed to before me, Julie A Rhoden, a notary public in the State of Florida, on this 29th 

day of July, 2016, by Debra H. Burgess, who is personally known to me. 

My Commission Expires: July 15, 2019 

SEAL: 
r 
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CONSUL TANT (SunGard Public Sector LLC) 

Exhibit A 

Statement of Work 

PROJECT SUMMARY: 

This Agreement encompasses the implementation of the TRAKiT software and the related 
services (hereinafter referred to as Project) for County of El Dorado, Community 
Development Agency, as proposed in Exhibit C, marked "Planning, Permitting, and Parcel 
Management Software Response to RFP #16-208-019"and as agreed· to herein 
CONSUL.TANT shall assist COUNTY in delivering, hosting and maintaining the TRAKiT 
computer software. 

The Scope of Work (SOW) is intended to be a planning and control document and not the 
detailed requirements or design of the software. 

PROJECT DELIVERY OVERVIEW: 

Data conversion from COUNTY's Land Management Information System database 
(LMIS) system and other 'legacy systems' 
Create & Track Permits/Projects/Code Enforcement Cases/Citizen Incidents 
Provide ePlan review functions digitally (Bluebeam) 

- Automated and manual workflows 
Mobile inspection (iTRAKiT) 
Report and letters 
Online web portal for permit visibility and inspection scheduling, including permit 
application and payment acceptance (eTRAKiT) 
Integration with financial application and ArcGIS Server 

SCHEDULE AND DELIVERABLES: 

Unless otherwise indicated below, and notwithstanding any other prov1s1ons of this 
Agreement to the contrary, CONSUL TANT shall submit all deliverables in accordance with 
ARTICLE I, Scope of Services, and as described in the Tasks herein. 

Unless otherwise indicated below, CONSUL TANT shall submit draft deliverables to 
COUNTY's Contract Administrator (CA) for review and comment. CONSUL TANT shall 
incorporate CA's comments into the final documents or reports subject to agreement by 
CONSUL TANT and CA. 

Draft deliverables shall be submitted in electronic Microsoft Word (Word) or applicable format 
to the CA unless otherwise stated. Final deliverables shall be submitted in Adobe Portable 
Document Format (pdf) to the CA unless otherwise stated. The budgeted cost includes up to 
two (2) rounds of review by COUNTY for all deliverables unless otherwise mentioned. 
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Due to unforeseen delays, adjustments to the completion times specified in the Tasks herein 
may only be made with prior written approval of CA. 

The statement of work outlines key tasks that are critical to the Project implementation. 

The five (5) primary Phases listed below are the required Phases to complete the software 
implementation portion of the Project. Phase 1, Project Management/Initiation is spread 
throughout all Phases. 

Phase 1 - Project Management/Initiation 
Phase 2 - Project Kick-Off I Review and Installation 
Phase 3 - Configuration, Integration and Data Conversion 
Phase 4 - Test and Initial Training 
Phase 5 - Final Training I Go Live 
- Contingency Services 

Duties & Responsibilities of COUNTY 

COUNTY will provide all information necessary for CONSULTANT to establish the software's 
configuration, including but not limited to: 

(1) Current valuation and fee structures; 
(2) Current Permit, Project, License, and Case type designations and categories; 
(3) Examples of all current reports used by the COUNTY relating to business process 
management; 
(4) Any exceptions to the typical business processes, or any special lifecycle requirements . 

ASSUMPTIONS: 

COUNTY's workstations will be compatible with software configurations requested by 
CONSUL TANT. CONSULTANT may, at its discretion, provide a workstation to be 
deployed on the COUNTY's network for the purpose of demonstrating the configuration 
of the acquired Software. 

COUNTY will ensure staff who will be trained in use of CONSUL TANT's software will have 
sufficient basic knowledge of existing business processes and Microsoft (MS) Windows 
functions. 

COUNTY understands that timely completion of the Project is dependent upon COUNTY 
providing information to CONSUL TANT necessary to complete the Project, including, but 
not limited to: (a) data obtained from COUNTY's present systems to be incorporated into 
th~ new CONSULTANT software; and (b) information relative to desired letters/reports to 
be incorporated into CONSUL TANT's software. Should substantial changes occur that 
affect the negotiated Project time line (Appendix 1 ), CONSUL TANT shall provide 
COUNTY with a request to extend the Project timeline. Extensions to the Project timeline 
must be approved in writing by CA. 
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Phase 1: Project Management/Initiation 

CONSUL TANT's Project Work Plan (PWP) shall consist of the following tools and shall be 
maintained throughout the Project. The PWP shall be submitted in electronic format and will 
be approved by CA. CONSUL TANT shall maintain the PWP and ensure that tasks and 
deliverables submitted are complete and accurate. CONSULTANT shall track all issues with 
resolutions and dates throughout the life of the Project. CONSUL TANT shall submit PWP 
updates at the status meetings. 

CONSUL TANT shall provide Project management and coordination of Project team 
members, and quality assurance/quality control of deliverables necessary to facilitate the 
performance and of the work produced in accordance with the conditions of this Agreement. 
This includes the following: 

o Project Management oversight 
o Staffing Plan in coordination with COUNTY 
o Implementation Strategy 
o Software Installation review with COUNTY Information Technology 
o Business Process Review 
o Configuration Plan 
o Data Conversion and Migration Plan 
o Web Configuration Plan 
o GIS Strategy, Utilization, and Integration Plan 
o Application Interface and Integration Strategy and Plan 
o Testing Strategy 
o Training Strategy 
o Go Live Assistance 

• Dates of Project activities and tasks 
• Specific resources assigned to Project tasks 
• All Milestones and Deliverables 
• Task dependencies (if applicable) 

1.1 Project Schedule 

CONSULTANT shall create a detailed Project schedule encompassing the full scope (all 
phases, including third party activities) of the Project. The Project schedule shall outline the 
scheduled onsite visits for CONSUL TANT and staff. The Project schedule shall be submitted 
within thirty (30) calendar days after receipt of notice to proceed. COUNTY will provide 
comments on the Project schedule. Once COUNTY's comments have been incorporated, 
COUNTY will approve and accept the Project schedule. 

1.2 Agendas 
Agendas for all work sessions shall be provided by CONSUL TANT's Project Manager at least 
one (1) week prior to any meeting. Agendas shall include: 

• Meeting objective 
• Detailed tasks to be performed 
• Recommended participants 

SunGard Public Sector LLC Page 3 of 23 #472-S1611 
Exhibit A 

16-0142 2B 19 of 212



• Detailed schedule breakdown of meeting topics 
• Resources required for each meeting 

1.3 Status Meetings 
CONSUL TANT shall hold at a minimum, bi-weekly meetings with COUNTY on a schedule to 
be determined. Meeting topics shall include: 

• PWP update 
• Current activities 
• Action items from the last meeting 
• Project issues and Risk Log 
• Milestones and/or deliverables 
• Critical issues impacting the Project 
• Decisions needing assistance 

1.4 Status Reports 
CONSULTANT's Project Manager shall prepare status reports on a bi-weekly basis for the 
duration of the Project. Status reports shall be used to communicate key Project information 
to COUNTY. Status Reports shall include: 

• Project Status 
• Summary of accomplishm1~nts 
• Late or overdue Items 
• Status of key milestones deliverables 
• Project Umeline 
• lssues/Fdsks 
• Project budget 

1.5 Issues Log 
CONSULTANT and COUNTY shall maintain a list of issues (both open and closed) that have 
been identified for the Project. Any Project risks, key decisions, issues, disputes, or late tasks 
shall be identified on the Issues Log. CONSULTANT shall provide access to the Issues Log 
within thirty (30) days after receipt of notice to proceed. 

CONSULTANT's Project Manager, COUNTY, and Project team members are responsible for 
adding items to the Issues Log. For each identified issue, the following information shall be 
captured: 

• Issue Number 
• Reported by/date 
• Status (i.e., new, open, closed, pending) 
• Component unit/business process 
• Priority 
• Issue 
• Comments 
• Findings 
• Recommendations 
• Resolution Assignment 
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• Date Tested (if applicable) 
• Date Closed (if applicable) 

CONSULTANT's Project Manager and COUNTY shall review the Issues Log as part of 
regularly scheduled Project management meetings or more frequently, as required. Once the 
issue has been assigned, the appropriate Project team members are responsible for 
completing the assigned follow-up tasks and resolving the issue by the assigned due date. 

Items directly related to TRAKiT will be logged by CONSULTANT and COUNTY using 
CONSULTANT's Helpdesk, and tracked in the case system. 

1.6 Deliverable and Milestone Approval 
COUNTY will review, approve and provide written sign-off for all Deliverables and Milestones 
as described below: 

1. CONSUL TANT shall submit in writing to COUNTY a deliverable or milestone completion 
form for each completed deliverable or milestone. 

2. COUNTY will identify in writing any required changes, deficiencies, and/or additions 
necessary, within five (5) business days of receipt of the form for each completed 
Deliverable or Milestone. If CONSULTANT does not receive a signed completion form 
within five (5) business days and the COUNTY has not requested additional review time, 
the Deliverable or Milestone will be deemed accepted. 

3. CONSUL TANT and COUNTY will work together to review deliverables and milestones 
which have not been approved and create a plan to a_ddrei;s them. When the deliverable 
has been updated or the milestone achieved, a revised fo:·m shall be submitted by 
CONSUL TANT. COUNTY will review the deliverable or milestone and provide any 
additional comments on any required changes, deficiencies, and/or additions necessary 
within five (5) business days of receipt of the updated completion form. This process will 
be repeated until the COUNTY grants approval and signoff on the Deliverable or 
Milestone. 

4. In all instances, the terms of section Duties and Responsibilities of COUNTY will apply in 
that should substantial changes occur or are required that affect the negotiated project 
timeline, CONSULTANT may provide the Client with a Change Order for additional 
services to extend the project timeline. If the Project timeline exceeds the term of the 
Agreement, an amendment, approved by CONSULTANT and COUNTY shall be required. 

Upon COUNTY's approval of the deliverable or milestone, COUNTY will sign the completion 
form and shall return it to CONSUL TANT's Project Manager. 
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Phase 2: Project Kick-Off I Review and Installation 

Project Kick-Off/ Review 

Begins: 

Ends: 

Contract Execution 

Workbook completion and 3rd party integrations sign-off by COUNTY and 
CONSUL TANT and all data/documentation provided by COUNTY 

Description: This stage of the project involves discussing and documenting how the 
business processes and systems will function . CONSULTANT shall conduct 
Business Process Review sessions to document business processes and shall 
provide suggestions, insight into efficiencies, and long-term implications of 
doing busines~> in different ways based on experience with other clients. 
CONSUL TANT shall observe and define business processes and shall suggest 
alternatives and implications of existing processes. CONSUL TANT shall 
provide examples of other agencies' programs, offer suggestions for process 
improvements and propose potential workflows. It will include meetings, both in 
person and remote, betw:een the CONSULTANT Project Manager and 
COUNTY team. The COUNTY will fill out workbooks based on discussions and 
guidance from CONSULTANT. The CONSUL TANT PM will be the COUNTY's 
main point of contact, and is responsible for the overall design of the system. 
CONSUL TANT's data conversion team will work with COUNTY staff to map and 
document data to be migrated into TRAKiT. 

During· this stage of the project, CONSUL TANT will create a project plan. This 
project plan will outline tasks, CONSUL TANT resource roles, COUNTY 
resource roles, duration, dependencies and start/end dates throughout the 
project. It will be used to help the COUNTY plan its own internal task scheduling 
as well as provide shared visibility into timelines as the project progresses. 
CONSUL TANT will be responsible for updating the project plan each bi-weekly 
following a status update call with the COUNTY. 

Primary Responsibilities for COUNTY: 

Communicate project goals, value, schedule internally 
Assist in developing project schedule I milestone dates 
Ensure that all appropriate Power Users/ Subject Matter Experts (SME) participate in all 
relevant discussions 
Provide process flows, source data, and documentation in a timely manner 
Make informed business decisions in a timely manner 
Complete workbooks with assistance from CONSULTANT 
Provide contact information for any relevant 3rd parties 
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Primary Responsibilities for CONSUL TANT: 

Conduct kick-off meeting with COUNTY. 
Make base software available with demonstration data 
Creation and maintenance of shared project plan 
Organize and lead design sessions with COUNTY. As permitting consultant and expert 
on TRAKiT software, provide guidance on best practices, changes to increase efficiency, 
and challenge COUNTY's current processes and way of thinking. 
Document TRAKiT configuration requirements, functionality and workflow 
Document interface requirements/mappings 
Services to be provided do not include hardware 

Installation Services Scope: 

The SOW describes below the installation services ·identified in the Agreement. These 
services include the following: 

• Installation of two (2) instances of TRAKiT to be completed. 
! 

• There will be one (1) initial installation and a copy will be taken to create the second 
instance (TEST account) prior to the go-live event. 

• CONSULTANT will complete all installation remotely. 

Requirements and Notes: 

(1) CONSUL TANT and the COUNTY will mutually agree on the dates and schedule for the 
installation and other services in this area. 

Phase 3: Configuration, Integration and Data Conversion 

3.1 Configuration 

Begins: 

Ends: 

Workbook completion and 3rd party integrations sign-off by COUNTY and 
CONSUL TANT and all data/documentation provided by COUNTY. 

COUNTY acknowledgement on Testing Begins letter. 

Description: CONSUL TANT shall be responsible for configuring all planning and 
permitting processes for development, transportation, environmental 
management, and code enforcement application types and fees in TRAKiT. 
The COUNTY will be responsible for coordinating any 3rd party vendors and 
assisting CONSUL TANT with developing any documentation required for 
system testing . All communication between the COUNTY and CONSULTANT in 
this stage is anticipated to be done remotely. The CONSUL TANT PM shall be 
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the COUNTY's primary contact with other CONSUL TANT resources utilized as­
needed. 

Primary Responsibilities of COUNTY: 

Coordinate configuration I development of any 3rd party vendors 
Develop standard operating procedure (SOP) documentation 
Participate in weekly status calls 

Primary Responsibilities of CONSULT ANT: 

Perform agreed-upon configuration I data conversion 
Coordinate additional information from COUNTY as needed 
Develop testing and training plan 
Lead weekly status calls with COUNTY 
Maintain shared project plan 

3.2 Integration 

The Integrations with TRAKiT identified in the Agreement are as further described below. 
During the project, further discussion and discovery will take place a.nd the COUNTY may 
request that modifications to the integration services scope be performed by· CONSUL TANT. 
If the integration scope is requested to be modified by COUNTY, it will become the subject of 
a separately executed Change Order which will describe changes in scope of work and 
payment of fees due. 

Interface development is the joint responsibility of the COUNTY and CONSUL TANT. 
COUNTY will be responsible for interface development work to/from existing legacy systems. 
CONSULTANT shall be responsible for interface development work to/from the TRAKiT 
system. 

3.2.1 Financial Management Information System Integration 
CONSUL TANT shall provide integration services to COUNTY's Financial Management 
Information System (FAMIS). CONSULTANT will create a stored procedure/batch script 
routines to export financial data nightly from the TRAKiT system into the FAMIS financial 
system. COUNTY IT will provide a copy of the current export routines with instructions. 

Deliverable: Stored procedure/batch scripts shall b t~ submitted within thirty (30) days of 
receiving the current routines and instructions 
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3.2.2 Bluebeam Software Integration 
CONSUL TANT shall provide integration services for the Bluebeam software. CONSULTANT 
shall integrate with the Bluebeam software using standard scripting (bFX and bAX file 
formats). COUNTY will license Bluebeam Revu Standard. 

Deliverable: Application Program Interface (API) for digital plan markup for Bluebeam 
software 

3.2.3 California Contractors State License Integration 
CONSUL TANT shall provide integration services to the California Contractors State License 
Board via State's website for access to data for verification of contractor status and contact 
information. 

l 

Deliverable: Integration to the California c_;ontractors State License Board 

3.2.4 Vendor Payment Gateway Integration 
CONSUL TANT shall provide standard merchant cashiering suite services. The standard level 
cashiering suite includes choices of two (2) cashiering components. The choices are: a) 
eTRAKiT credit card acceptance; b) eTRAKiT eCheck acceptance; c) credit card reader 
(chip/pin); d) credit card reader signature capture; e) credit card reader debit card 
acceptance; f) credit card reader Near Field Communication (NFC) collection , or g) cash 
drawer integration w/ APG Series 4000 cash drawer. 

COUNTY will specify the payment gateway. Supported payment vendor gateways not listed 
will incur an additional cost. 

a. Authorize.NET 
b. USA ePay 
c. Virtual Merchant 
d. PayFlowPro (PayPal) 
e. Cardknox 

Deliverable: Integration with County's payment vendor gateway 

3.2.5 ArcGIS System Integration 
CONSUL TANT shall provide integration services to COUNTY Surveyor's ArcGIS system 
using stored procedure/batch script routine(s) to export data nightly from the ArcGIS system 
into the TRAKiT system. COUNTY IT will provide a copy of current export routine(s) with 
instructions. 

Deliverable: Stored procedure/batch script routines 

3.2.6 Assessor's Property System Integration 
CONSUL TANT shall provide integration services to COUNTY Assessor's property system 
using stored procedure/batch script routine(s) to export data nightly from the Assessor's 
property system into the TRAKiT system. COUNTY IT will provide a copy of export routine(s) 
with instructions. 
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Deliverable: Stored procedure/batch script routines shall be submitted within thirty (30) days 
of receiving the current routines and instructions 

Assumptions: 
1) The COUNTY is responsible for validating all data transferred into TRAKiT and data 

transferred from TRAKiT to another application 
2) COUNTY will provide Power Users/ SMEs that are familiar with existing data structures in 

the legacy system to assist with the interface process. 
3) The COUNTY resources will provide the expertise in 3rd party data, data mapping and 

data validation. 

:l.3 Data Conversion 
CONSUL TANT shall provide services to: develop conversion softwcire for translation; data 
conversion; install converted data; and investigate and correct any erro:rs uncovered during 
conversion balancing and/or system testing. 

Data conve~rsion development is the joint responsibility of the COUNTY and COr\!SULTANT. 
COUNTY will be responsible for extracting data from the legacy system. CONSULTANT will 
be responsible for importing the data conversion files received from the COUNTY into 
TRAKiT usmg standard imports (where available) or conversion programs. 

CONSUL TANT does not guarantee the quality of the source data received, but makes 
reasonable effort to convert all data in the original source: that ~tis provided. 
CONSULTANT shall complete the following tasks: 

• Review screenshots and reports 
• Data mapping process 
• Convert data 

Deliverables: 
• Data conversion data mapping specification 
• Converted data from LMIS, three (3) Access databases, and Assessor/ GIS Connect 

Assumptions: 

(1) COUNTY understands that data conversion relies on COUNTY's source data format 
remaining constant once conversion instructions are provided by COUNTY. Any 
change to the TRAKiT GIS/GeoTRAK integration that is due to data format changes 
will be subject to a Change Order. 

(2) COUNTY will provide to CONSUL TANT all tables and files that are necessary for 
historical data conversion. 

SunGard Public Sector LLC Page 10 of 23 #472-S1611 
Exhibit A 

16-0142 2B 26 of 212



(3) COUNTY to approve the Data Conversion Data Mapping Specification provided by 
CONSUL TANT. 

a. While minor changes to this specification are allowed through the testing period 
at no additional cost, COUNTY acknowledges that they will thoroughly review 
the specification document, and that the conversion mapping and methodology 
is correct to the best of COUNTY's knowledge. Minor changes include: 

i. Modifying translation logic for data sources that are included in this 
document; 

ii. Converting tables/fields that were previously thought to be unnecessary 
for conversion, provided those data sources are included in the 
Specification. 

b. Major changes. include: 

i. Requirements to convert additional data sources; 

ii. Modifications to structure of data sources, including field names or data 
types; 

iii. Changes requestetl after the deadline for issue submission; 

iv. Fundamental changes to conversion methodology as mutually 
determined by both parties 

(4) COUNTY will · test data converted by CONSUL TANT after each delivery and report 
issues 011 the Issues Log within the timeframes agreed to in the Project schedule. In 
the event that unplanned data conversion activities are required, then CONSULTANT 
and COUNTY will mutually agree on an appropriate change in project cost. 

(5) The COUNTY is responsible for validating all data once it is converted into TRAKiT 

(6) COUNTY will provide Power Users/ SM Es that are familiar with existing data 
structures in the legacy system to assist with the conversion process and clean all 
data and extract data from legacy to comply with CONSUL TANT file layouts. 

(7) The COUNTY will be responsible to get the legacy data "conversion ready", meaning it 
is clean (duplicates, typos, missing information, etc. have been corrected) and in a 
format that CONSULTANT can read for import purposes (Excel spreadsheet, for 
example). 1

· 
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3.4 Forms and Reporting 

CONSUL TANT shall provide services for custom report modifications and custom form 
modifications. CONSUL TANT shall provide forty (40) hours for customizations related to 
forms and reports. 

Deliverables: 

• One hundred (100) standard reports from TRAKiT's library, along with the following 
standard libraries: 

o Permit Library including a standard Permit 1-:orm, Certificate of Occupancy, 
Receipt, Invoice, and three Inspection Results Letters 

o Enforcement Library including five (5) standard Violation Letters 
o Plan Corrections Library includes a standard Plan Correction Notice and a 

standard Planning Commission Staff Report 

Assumptions: 

(1) COUNTY will identify and approve the custom forms and the report specifications no 
later than the initiation of the Testing Phase of the Project, O( as defined by the PWP. 

(2) COUNTY will provide information regarding fee formulas, usage, permit and project 
forms. 

(3) Sign-off on forms/reports specificatio'n provided by CONSUL TANT: 

a. While minor changes to specifications are allowed through the testing period at 
no additional cost, COUNTY acknowledges that it will thoroughly review the 
specification document, and that the format and content is correct to the best of 
COUNTY's knowledge. Minor changes include: 

i. Modifying form/report logic for data sources that are included in the 
specification. 

b. Major changes may require additional work. The major changes include but are 
not limited to: 

i. Requirements to reformat the report after it has already been approved 
by COUNTY; 

ii. Modifications to the structure of content being displayed; 

iii. Changes requested after the deadline for issue submission. 

iv. Fundamental changes report format/content as mutually determined by 
both parties. 
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(4) COUNTY will provide written specifications and or current samples for all reports 
CONSUL TANT has agreed to develop. 

(5) COUNTY will use one of CONSUL TANT's standard formats. If CONSUL TANT 
standard format does not meet requirements the COUNTY can have a custom form 
created at additional expense. 

Phase 4: Test/ Initial Training 

CONSUL TANT will train both the COUNTY Power Users/ SMEs and End Users as part of 
this project. 

Begins: COUNTY acknowledgement on receipt of Testing Begins letter. 

Ends: COUNTY acknowledgement on Testing Ends Letter. 

Description: This stage of the project will begin with a CONSUL TANT training expert 
coming onsite to perform Power User/ SME training with COUNTY staff. The 
COUNTY will then begin its testing process, notifying CONSULTANT as issues 
I questions arise. There will be remote communication between the COUNTY 
and CONSUL TANT PM regarding issues and their resolution, with a shared 
portal so that all team members have visibility to the complete list. 
CONSUL TANT will provide revised delivery(s) for configuration ,and data 
integration as needed. During this stage, the COUNTY wiH also be testing 
integration with other 3rd party systems. The COUNTY will be responsible for 
communicating issues I resolution with all relevant vendor~ . The CONSUL TANT 
PM will remain the COUNTY's main point of contact, but this stage will likely 
see increased involvement from other CONSUL TANT team members for testing 
support. 

Primary Responsibilities of COUNTY: 

Provide key staff availability and appropriate facilities for training and testing 
Execute all phases of testing plan, including 3rd party integration 
Provide constructive, detailed feedback to CONSUL TANT based on testing results 
Coordinate issues I resolution to 3rd party vendors 
Amend training plan I SOPs as needed 
Participate in weekly status calls 
Participate in system administration and report writing training 

Primary Responsibilities of CONSUL TANT: 

User training for Power User/ SME Testing 
Assist COUNTY with questions I issues on as-needed basis 

SunGard Public Sector LLC Page 13 of 23 #472-S1611 
Exhibit A 

16-0142 2B 29 of 212



Provide issue tracking portal for team member visibility to issues/status/resolution 

Provide iterative configuration I data conversion deliveries based on testing feedback 
Lead weekly status calls with COUNTY 

Maintain shared project plan 

CONSUL TANT shall provide Training, Configuration , and Testing as outlined in the 
Agreement and further described below. 

4.1 Testing 

Deliverable: Provide Onsite training, Onsite Meetings, and Remote Configuration as outlined 

in the Testing Strategy and lmpl13mentation Plan defined in the PWP. 

4.2 Initial Training 

Deliverable: Conduct on-site, hands-on End User training at COUNTY office as outlined in 
the agreement and in the Training Strategy and Implementation Plan . Class 
size is limited to eight (8) students per day. 

Deliverable: Provide System Administrator training a.t COUNTY facilities for up to three (3) 
COUNTY staff and provide training guides and user manuals. 

Deliverable: Provide Report \Vriting training at COUNTY facilities for up to three (3) 
COUNTY staff and provide training guides and user manuals. 

Requirements and Notes: 

1. Onsite means at COUNTY's facilities 

2. Remote means from CONSULTANT facilities 

Phase 5: Final Training/ Go Live 

Begins: 

Ends: 

COUNTY acknowledgement on completed Testing Ends letter. 

COUNTY sign-off of completed post go-live follow-up visit from CONSULTANT 

and any outstanding systems issues clearly identified . 

Description: This stage of the project involves using the system in production, as further 
defined in the Go Live Plan . The COUNTY and CONSUL TANT will agree upon 
a go-live week during which the COUNTY will cease use of the legacy system 
and will begin using TRAKiT for production use. Immediately prior to go-live, 

CONSUL TANT and the COUNTY will perform data conversion from legacy 
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system(s) into TRAKiT. During data conversion, the COUNTY understands that 
services on legacy software may need to be suspended or operations be 
continued in an alternative manner. 

The COUNTY will begin production use of TRAKiT with the CONSULTANT PM 
onsite for support. Although other CONSULTANT team members will likely be 
involved with support tasks and the resolution of issues, the CONSUL TANT PM 
will continue to be the COUNTY's main point of contact throughout Go-Live until 
the system stabilizes and all issues are resolved. A follow-up visit is performed 
by the CONSULTANT PM roughly 45 days after go-live. The purpose of this 
visit is to analyze system performance and usage by COUNTY staff, and to 
provide any suggestions or facilitate configuration changes t)1at would improve 
attainment of the COUNTY's goals. · 

Primary Responsibilities of COUNTY: 

Coordinate historical data conversion with CONSUL TANT 
Coordinate internal and external communication of Go-Live plan and potential, business 
impacts 
Provide staff availability for end-user training 
Follow standard operating procedures 
Provide staff availability for rapid issue response 
Work collaboratively with CONSULTANT team to rapidly solve any production issues as 
they occur ·: · 

Primary Responsibilities of CONSUL TANT: 

Convert historical data prior to go live 
Provide onsite go-live support 
Work collaboratively with COUNTY team to rapidly solve any production issues as they 
occur 
Provide issue tracking portal for team member visibility to issues/status/resolution 
Lead weekly status calls with COUNTY 
Maintain shared project plan 
Perform follow-up visit 
Train COUNTY End Users 
Provide system administration training at COUNTY facilities . 

Contingency Services 

CONSUL TANT has included $62,000 in Contingency Services to be billed as incurred . 
CONSUL TANT shall perform the Contingency Services at the request of the COUNTY up to 
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$62,000. The work under Contingency Services shall be authorized with a separate written 
Change Order issued by the CONSUL TANT and signed by both parties. 
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Appendix 1: Project Timeline 

Target dates for the tasks and milestones will be established during the planning/kick off phase of the project. 

Task 

1. Contract Execution 

2. Delivery of TRAKiT software and 
License Key 

3. Project Hand-Off Call 

4. Confirm Hardware & Required 
Systems 

5. Initial Data Extract 

6. Project Timeline Sign-Off 
SIGN OFF 

7. Software Installation 

8. Database Consultation 
SIGN OFF 

9. GIS Consultation 
SIGN OFF 

10. Map Template Delivered 

11. Delivery of Geodatabase 

12. Screenshots of Existing Software 

13. Demo Existing Legacy Systems 

SunGard Public Sector LLC 

Client Responsibilities 

Client signs contract. 

Client reviews and sets initial Project Timeline 

dates with CONSULTANT. 

Client provides confirmation that all r•2qui :·ed 

hardware, servers, database systems, and 

related components are ready. 

Cl ient uploads all legacy databases quoted in 

the contract to CONSULTANT's FTP site. 

Client signs-off on remaining project 

milestone dates. 

Client provides rem'.lte access to servers. 

CONSULTANT Responsibilities 

CONSULTANT signs final contract. 

CONSULTANT provides FTP access to 

facilitate data exchanges with Client. 

CONSULTANT delivers Client software 

and license key via the FTP site. 

CONSULTANT & Client review Project 

Timeline; CONSULTANT delivers 

electronic copies of Configuration Guide. 

CONSULTANT reviews hardware 

specifications with Client; CONSULTANT 

confirms remote access. 

CO l~SULTANT reviews initial data upload. 

COl~SULTANT provides Client with 

timeline dates. 

CONSULTANT installs all TRAKiT software 

on Client servers. One workstation will 

also be tested. 

Cl ient conducts meeting with CONSULTANT to CONSULTANT provides suggestions to 

discuss the data conversion process and a brief ensure expectations are reviewed. 

review of the data structure. Client signs-off 

on Data Source Document. 

Client conducts meeting with CONSULTANT to CONSULTANT offers suggestions to 

discuss the delivery expectations for GIS data. ensure expected delivery is achieved. 

Client uploads geodatabase onto 

CONSULTANT's FTP site for data mapping. 

Client provides screenshots of existing 

software that relate to the data conversion 

process. 

Client conducts an overview of their existing 
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CONSULTANT provides a sample 'Map 

Template' to be used within TRAKiT GIS. 

The sample map template is also 

delivered to the client. 

CONSULTANT begins mapping the source 

tables to the TRAKiT structure. 

CONSULTANT reviews screenshots and 

begins mapping of data; CONSUL TANT 

prepares data mapping document to 

submit to Client. 

CONSULTANT reviews current legacy 
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Task 

14. Remote Webinar Training Series 

15. Kick-Off Meeting 
ONSITE 

16. 151 Workbook Re11iew Remote 
Discussion 

17. 1'1 GeoTRAK Workbook Review 

18. Initial Workflows 

19. 3usin1~ss Process Review Meeting 
. ONSITE 

20. 1'1 Draft of Data Mapping 
Document 

21. 2"d GeoTRAK Workbook Review 

22. eTRAKiT Credit Card Gateway 

23. 2"d Workbook & Workflow Review 
Remote Discussion 

24. 2"d Draft of Data Mapping 
Document 

SunGard Public Sector LLC 

Client Responsibilities CONSULTANT Responsibilities 

system for CONSULTANT. systems with Client. 

Client attends and participates in remote 2- CONSULTANT conducts webinar training 

hour webinar training sessions for each Power sessions prior to onsite meeting. 

User/ SME. 

Client attends and participates in Kick-Off 

Meeting, which includes a review of the 

Configuration Guide and Workbook. 

Client Departments attend review meetings 

with CONSULTANT. 

Client reviews land data mapping details and 

configuration information with CONSULTANT. 

Client provides initial workflows from various 

Departments for review. 

CONSULTANT conducts Kick-Off meeting 

onsite. Reviews Configuration Guide 

with all Departments, and assists in 

completing GeoTRAK data fields. 

CONSULTANT provides workflow 

samples for future discussions. 

CONSULTANT conducts a review of 

business processes with each 

Department. CONSULTANT ensures that 

the Configuration Workbook is being 

updated. 

CONSULTANT reviews configuration 

workbook and provides feedback as 

applicable. 

CONSULTANT reviews initial workflows 

submitted for Business Process Meeting. 

Client provides business process workflow and CONSULTl\NT assists the Client with 

corresponding reports/forms used in daily Workbooks, identifies process 

activities. Sessions are divided among various 

Departments implementing TRAKiT. 

Client to review data mapping document and, 

when required, participate in a comparison 

review of legacy data with CONSULTANT. 

Client reviews the finalized GeoTRAK 

workbook. 

Client provides CONSULTANT with eTRAKiT 

credit card gateway information for 

integration. 

Client Departments attend review meetings 

with CONSULTANT. 

Client to review data mapping document for 
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adaptations, and reviews specifications 

for reporting requirements. 

CONSULTANT to review initial draft of 

data mapping document with Client. 

CONSULTANT reviews workbook and 

provides additional feedback as 

applicable. 

CONSULTANT reviews credit card portal 

and prepares a scope for expectations. 

CONSULTANT conducts a review of 

business processes with each 

Department. CONSULTANT ensures that 

the Configuration Workbook & 

Workflows are being updated. 

CONSULTANT to review draft of data 
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Task 

25. Final GeoTRAK Workbook Review 

26. Final list of Forms/Reports Due 

27. GeoTRAK Workbook Final 
Collection 

28. 3'd Workbook & Workflow Review 
Remote Discussion 

29. Workbook Review Meeting 
ONSITE 

30. COUNTY Survey 

31. GeoTRAK Pre-Conversion Review 

32. Identify Bluebeam workflow 

33. Identify Bluebeam stamps 

34. Project Workbook Draft 

35. GeoTRAK Workbook 
SIGN OFF 

SunGard Public Sector LLC 

Client Responsibilities 

legacy data provided by CONSULTANT. 

Client submits and reviews the finalized 

GeoTRAK workbook. 

Client delivers final list of forms and reports 

and defines custom scripts for additional 

requirements to CONSULTANT to design. 

Client provides final version of GeoTRAK 

workbook, including all mapping, custom 

screen, and spatia; join requirements. 

Client Departments attend review meetings 

with CONSULTANT. 

Client provides Workbooks and cc.ipies of 

needed forms/reports; Client attends 

department meetings to offer insight into 

workflow; Client provides complete set of 

source data for conversion. 

CONSULTANT Responsibilities 

mapping document with Client. 

CONSULTANT reviews workbook and 

provides additional feedback as 

applicable. 

CONSULTANT collects GeoTRAK 

workbook, completes those spatial joins 

being handled by CONSULTANT, ensures 

that mapping is consistent with 

discussed process. 

CONSULTANT conducts a review of 

business processes with each 

Department. CONSULTANT ensures that 

the Configuration Workbook & 

Workflows are being updated. 

CONSULTANT collects Client responses to 

Workbooks; CONSULTANT conducts 

Department meetings to ensure 

understanding of responses and discuss 

procedural needs; CONSULTANT reviews 

data to convert with Client. 

Client provides feedback on the CONSULTANT CONSULTANT conducts a review of the 

efforts to date. 

Client participates in the pre-conversion 

review. 

Client identifies the workflow(s) used by the 

Agency for electronically marking submittals. 

Client identifies all stamps necessary for 

Bluebeam. 

Client provides their completed Project 

Workbook. 

Client signs-off on GeoTRAK workbook. 
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project to date. 

GIS Specialist and Data Conversion 

Specialist review GeoTRAK workbook to 

clarify mapping and conversion details. 

CONSULTANT receives this information 

and provides to the assigned 

CONSULTANT Trainer. 

CONSULTANT demonstrates the creation 

of stamps in Bluebeam to ensure the 

client can support this in an ongoing 

manner. 

CONSULTANT reviews the submitted 

workbook. 

CONSULTANT provides finalized 

GeoTRAK workbook for Client sign-off. 
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0 

Task Client Responsibilities 

36. Initial Forms/Reports Scope 
SIGN OFF 

37. Project Workbook 
SIGN OFF 

38. Final Data Mapping Document 
SIGN OFF 

39. Map Services Delivered 

40. System Configuration 

Client participate in a review of the 

Forms/Reports requirements and signs-off on 

the initial Forms/Reports Scope. 

Client signs-off on final version of the 

Workbook. 

Client approves data mapping document after 

a review with CONSULTANT's data conversion 

specialist. 

Client delivers Map services to CONSULTANT 

prior to Initial Delivery. Map services may 

include: 

- eTRAKiT map service 
- TRAKiT data map service 
- TRAKiT visual map service 

Client participates and provides additional 

information as needed by CONSULTANT. 

41. Power User/ SME Training Planning Client is introduced to CONSULTANT Trainer 

and develops plan for User Training 

CONSULTANT Responsibilities 

CONSULTANT will utilize the Workbook 

in configuration of the system. 

CONSULTANT to provide data mapping 

documents, layouts, and explanations. 

CONSUL]'ANT configures Map services 

with dati1. 

CONSULTANT configure:, system 

according to Workbook responses and 

meeting discussions; CONSULTANT 

converts historical data; CONSULTANT 

creates/customizes reports and/or forms 

(e.g. Permit Form). 

CONSULTANT PM & Trainer meet with 

client to discuss User Training. 

;,?.42, Initial Delivery 
ONSITE 

Client will attend the demonstration of the 

delivery. 

CONSULTANT installs and demonstrates 

configured system with various 

Departments. eTRAKiT 

validation/preferences are reviewed with 

Client. 

43. Workflow Processes Delivered 

44. Power User/ SMEs Trained 
ONSITE 

4S. Testing Begins 
SIGN OFF 

SunGard Public Sector LLC 

Client receives written workflow processes 

from CONSULTANT. 

CONSULTANT delivers a sample set of 

workflow processes to Client for review 

and use during Training. 

Client will provide meeting space and training CONSULTANT provides training materials 

computers for up to eight (8) staff. for initial system configuration. 

Cl ient Power User/ SM Es verify accuracy and CONSULTANT receives change requests 

placement of converted data, forms & reports; from Client and makes necessary 

Client tests software configuration; Client tests 

program interfaces; Client tests software 

customizations; Client notifies CONSULTANT of 

desired changes. Client acknowledges the start 

of the test process. 
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revisions. 
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Task 

46. Bluebeam Service Activated 

4 7. 1st Testing Review 

48. 151 Review of Forms/Reports 

49. Initial Delivery Revisions 

SO. External Interface Review 

51. 2"d Testing Review 

52. 2"d Delivery 

ONSITE 

53. GeoTRAK Update Routine 
SIGN OFF 

54. COUNTY Survey 

55. 3'd Testing Review 

56. 2"d Review of Forms/Reports 

57. 2"d Delivery Revisions 

58. 41
h Testing Review 

SunGard Public Sector LLC 

Client Responsibilities 

Client installs Bluebeam licensing and begins 

testing Bluebeam with initial configuration. 

Client reviews data & configuration with 

project manager via remote sessions. 

Client reviews Forms/Reports provided at 

CONSULTANT Responsibilities 

CONSULTANT provides access to 

Bluebeam integration. 

CONSULTANT schedules remote 

meetings with each Department to 

review system configuration and 

Checklists. 

CONSULTANT receives comments or 

Initial Delivery and provides comments or sign- sign-off from Client and makes 

off. adjustments as necessary. 

Client delivers revision list to CONSULTANT. 

Client tests any external data interfaces 

provided by CONSULTANT; includes land 

update routine, accounting interface, and 

other data import routines. 

Client review~ data & configuration with 

project mana€:er via remote sessions. 

Client continues review of system. 

Client to review and sign-off on GeoTRAK 

Update Routine document. 

Client provides feedback on the CONSULTANT 

efforts since the Workbook Review. 

Client reviews data & configuration with 

project manager via remote sessions. 

Client reviews Forms/Reports provided at 2"d 

Delivery and provides comments or sign-off. 

Client delivers revision list to CONSULTANT. 

Client reviews data & configuration with 

project manager via remote sessions. 
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CONSULTANT receives review comments 

from Client and begins adjusting 

configured system. 

CONSULTANT reviews any external data 

import/export routines prepared for 

Client. 

CONSULTANT schedules remote 

meetings with each Department to 

review system configuration and 

Checklists. 

CONSULTANT delivers revisions to Clit•nt. 

CONSULTANT provide the GeoTRAK 

Update Routine document. 

CONSULTANT conducts a review of the 

project since the Workbook review. 

CONSULTANT schedules remote 

meetings with each Department to 

review system configuration and 

Checklists. 

CONSULTANT receives comments or 

sign-off from Client and makes 

adjustments as necessary. 

CONSULTANT schedules remote 

meetings with each Department to 

review system configuration and 

Checklists. 
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Task Client Responsibilities 

59. 3'd Delivery 

60. GeoTRAK Update Routine Delivery 

61. GIS Final Review 

62. Final Review of Forms/Reports 

Client continues review of system. 

Client provides CONSULTANT with 

credentials/access to configure the GeoTRAK 

Update Routine. 

Client tests map services and updates with 

CONSULTANT. 

Client reviews Forms/Reports provided at 3•d 

Delivery and provides comments or sign-off. 

63. Final Revisions List Client delivers final revision list to 

ONSITE CONSULTANT. 

64. System Administrator/ Report Client provides System Administrators for 

Writing Training training at COUNTY. 

65. eTRAKiT Final Connection Validated Client validates the configuration settings for 

eTRAKiT portal. 

66. 51
h Testing Review Client reviews data & configuration with 

project manager via remote sessions. 

67. Final Delivery 

68. Go Live Dry Run 

69. Testing Ends 
SIGN OFF 

70. End User Training Planning 

71. Client Support Transition 
Preparation 

72. Client Support Transition Call 

SunGard Public Sector LLC 

Client reviews final items st·:bmitted. 

Client delivers data in preparation for Go Live. 

Client acknowledges the end of the test 

process and approves findings before User 

Training commences. 

Client develops plan for End User Training. 

Client attends remote discussion with 

CONSULTANT Client Support team. 
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CONSULTANT Responsibilities 

CONSULTANT initializes the GeoTRAK 

Update Routine and Python scripts (in 

GIS if necessary). 

CONSULTANT finalizes GIS configuration 

for Go Live. 

CONSULTANT receives comments or 

sign-off from Client and makes 

adjustments as necessary. 

CONSULTANT receives review comments 

from Client and makes final adjustments. 

CONSULTANT trains Client staff at 

designated COUNTY facility. 

CONSULTANT provides remote 

assi~tance for eTRAKiT payment portal. 

CONSULTANT schedules remote 

meetings with each Department to 

review system configuration and 

Checklists. 

CONSULTANT installs modified system. 

CONSULTANT develops a Go Live 

schedule for rehearsal with Client prior 

to actual Go Live. 

CONSULTANT PM & Trainer meet with 

client to discuss Training. 

CONSULTANT PM assembles materials 

necessary to transition the knowledge of 

the implementation to the CONSULTANT 

Client Support team 

CONSULTANT introduces Client Support 

team along with expectations for using 

technical assistance after Go Live. 
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Task 

73. Transition to Live 

74. End User Training 
ONSITE 

75. General System Administration 
Training 
ONSITE 

76. Go Live 
ONSITE 

77. Follow-up Visit 
ONSITE 

78. COUNTY Survey 

79. Go-Live System Review 
REVIEW 

SunGard Public Sector LLC 

Client Responsibilities CONSULTANT Responsibilities 

Client provides final extract of historical data CONSULTANT converts data and loads 

to CONSULTANT. onto Client's server. 

Client provides meeting space and training CONSULTANT provides training materials 

computers for up to eight (8) staff. for onsite training. 

Client End Users attend a mini System CONSULTANT conducts an accelerated 

Administrator training session prior to Go Live. System Admin session with End Users for 

user privilege and general configuration 

management. 

Client Goes Live with TRAKiT, iTRAKiT, and 

eTRAKiT. 

Client assembles various Departments for 

review with CONSULTANT. 

Client provides feedback on the overall 

project. 

CONSULTANT provides Go Live support 

onsite. 

CONSULTANT conducts an onsite follow­

up visit 45 days after Go Live. 

CONSULTANT conducts a final review of 

the project implementation. 

Client reviews that CONSULTANT has provided CONSULTANT provides a letter detailing 

and committed to all project deliverables. all project commitments. 
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EXHIBIT B-1 

PROJECT COST SUMMARY 

PROFESSIONAL SERVICES FEES: 

Project Management/Initiation Phase 

Upfront Remote Training $6,400 Remote 

Onsite Meetings $19,866 On site 

Project Kick-Off/Review Phase 

Remote Reviews $12,800 Remote 
Configuration, Integration and Data Conversion 
Phase 

Remote Configuration $49,000 Remote 

Assessor/GIS Connect (Conversion) $7,000 Remote 

LMIS System (Conversion) $25,000 Remote 

Financial System: FAMIS (Integration) $2,500 Batch Update 

Standard Report Library Included Reports 

Customized Reports $9,000 Remote 

Permit Library $3,500 Library 

Enforcement Library $2,500 Library 

Plan Corrections Library $2,500 Library 

Enhancements $8,000 Pemote 

Te~;~/ Initial Training Phase 
Onsite Training $19,866 Onsite . 

Onsite Meetings $24,832 Onsite·· 

Remote Configuration $35,000 Remote 

Onsite Bluebeam Revu $1,081 On site 

Final Training I Go Live Phase 
Onsite End User $59,598 On site 

Remote eTRAKiT Admin $1 ,280 Remote 

Onsite Administrator $4,326 On site 

Onsite Report Writing $8,381 On site 

Onsite Go Live Assistance $7,450 On site 

Total $309,880 

Contingency Budget for Services* $62,000 

Total with Contingency Budget for Services: $371,880 

*Contingency Budget which may be used for the procurement of additional services by 
Customer, pursuant to mutually signed Change Order. 
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APPLICABLE TAXES ARE NOT INCLUDED IN THE SCHEDULES ABOVE, AND, IF 
APPLICABLE, WILL BE ADDED TO THE AMOUNT IN THE PAYMENT INVOICE{S) BEING 
SENT SEPARATELY TO CUSTOMER. 

The amounts noted above shall be payable as follows: 

1st Payment 10% $30,988 Due upon Contract Tasks 1-2 from Project 
Execution Date Timeline 

2nd 10% $30,988 Due upon Kick-Off Meeting Tasks 3-15 from Project 
Payment per item 15 of the Project Timeline 

Timeline 
3rd Payment 20% $61,976 Due upon Initial Delivery per Tasks 16-42 from 

item 42 of the Project Project Timeline 
Timeline 

:-

4th Payment 25% $77,470 Due upon 2nd Delivery Tasks 43-57 from 
Revis ion per item 57 of the Project Timeline 
Project Timeline 

5th Payment 20% $61,976 Due upon Final Delivery per Tasks 58-67 from 
item 67 of the Project Project Timeline 
Timeline 

6th Payment 10% $30,988 Due upon Go Live per item Tasks 68-76 from 
76 of the Project Timeline Project Timeline 

Final 5% $15,494 Due upon complet!on of all Tasks 77-79 from 
Payment deliverables per itE·m 79 of Project Timeline 

the Project Timeline 

The Milestones payments abovG are inclusive of travel and living expenses, but exclusive of any 
contingency budget amounts. 

Costs for Professional Services are inclusive of travel and expenses and will be capped at 
$309,880 (exclusive of contingency budget amounts). This price is a "not to exceed" amount 
based on the Services selected by County at the time of the execution of this Agreement. The 
amount listed above will change if additional services are necessitated by County changes to the 
scope of the project, or if County chooses additional services, software, or hardware following the 
execution of this Agreement. 
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EXHIBIT B-2 

PROJECT COST SUMMARY 

LICENSING - Component Systems 
Core Suite $135,000 30 Users (concurrent) 

GeoTRAK 

AEC TRAK 

ProjectTRAK 

PermitTRAK 

CodeTRAK 

CRMTRAK 

GIS Engine - Advanced 
Mobility- iTRAKiT Suite: lnsper.;t, Code & Fire 

eCitizen Portal 

ePlan Review Engine 

Server Engine 

Integrations 

N/A 

Sub-total: 
Licensing Discount: 20% 

Sub-total: 

*Contingem;y Budget - Product Licensing and 
Hostin~; 

$17,500 

$30,000 

$20,000 

$25,000 

$0.00 

$ 227,500 

-$45,500 

$182,000 

$60,000 

*Contingency Budget which may be used for the procurement of additional licenses or 
Hosting by Customer, pursuant to mutually signed Change Order. 

ANNUAL MAINTENANCE AND HOSTING SERVICES FEES: 

Maintenance and Hosting Fees: Annual Maintenance Annual Hosting 

Year1 $0 $36,600 

Year2 $48,300 $36,600 

Year3 $49,508 $37,500 

Year4 $50,745 $38,438 

Year5 $52,014 $39,398 
* 5 Year Totals $200,566 $188,536 

*Fees do not include items that may be purchased utilizing Contingency Budget funds . 

APPLICABLE TAXES ARE NOT INCLUDED IN THE SCHEDULES ABOVE, AND, IF 
APPLICABLE, WILL BE ADDED TO THE AMOUNT IN THE PAYMENT INVOICE(S) BEING 
SENT SEPARATELY TO CUSTOMER. 

Total 
$36,600 
$84,900 
$87,008 
$89,183 
$91,412 

$389,102 
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The amounts noted above shall be payable as follows: 

Component Systems License Fee: 100% due on the Contract Execution Date. 

Improvements Fees: Improvements are included in the Hosting Services Fee. 

Maintenance and Hosting Services Fees: Hosting Services Fee for the first annual period 
commencing on the Execution Date and continuing for a twelve (12) month period is due upon 
the Contract Execution Date. Subsequent annual Maintenance and Hosting Services Fee(s) are 
due thirty (30) days prior to the commencement of each applicable annual period for which such 
fee is being remitted. 

EQUIPMENT: Host(s) or client server configuration(s) and/or combinations of host(s) and client 
server configuration(s) within the United States of America for which Contractor supports the 
Software. The County acknowledges that certain Component Systems of the Software may 
require specific host or client configurations. 
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Exhibit C 
Planning, Permitting , and Parcel Management Software 

Response to RFP #16-208-019 

A. Letter of Transmittal 

SUNGARD" PUBLIC SECTOR 
\W1w.sungardps.com • 858-451-3030 • 888-279-2043 toll-lree 

October 29, 2015 

Ms. Sue Hennike 

County of El Dorado 
Procurement and Contracts 
360 Fair Lane 

Placerville, CA 95667 

Re: RFP #16-208-019 Planning, Permitting and Parcel Management Software 

Dear Ms. Hennike: 

On behalf of SunGard Public Sector (SunGard), we are pleased to submit this proposal in response 

to the County of El Dorado's Request for Proposal (RF P) for a Planning, Permitting. and Parcel 
Management Software solution. 

The TMKiT team has more than 20 years of experience in providing integrated Planning, 

Permitting. and Parcel Management solutions for Community Planning, Development, Engineering, 

Public Works, Code Enforcement. and Fire Departments. Our proposed solution is in use in more 
than 180 city, county, <md state agencies across the United States. Additionally, the TRAKiT 

application has a very strong client base in California, with more than 75 agencies state wide. 

In June of2015, SunGard acquired the former CRW Systems and TMKiT applications. SunGard is a 

leader in information technology solutions that impact more than 115 million residents in North 

America. Together, our experience and the corporate strength of SunGard fuel continued 
development and combined expe1'icnce to help the County of El Dorado better serve your citizens. 

TMKiT provides a modern, GIS-centric system that fosters collabo1·ation between departments, 

vastly improves workflow efficiency, and ensures the integrity of information in your database. 

Designed with a user-friendly interface, TRAKiT is easy to learn and quickly adapted by end users 

and administrators. 

TMKiT is scalable and can grow with the County as it is easily configurable to meet your current 

and future business requirements. The capability to interface with various third-party solutions the 

County currently uses, and others you are exploring. is built in the system. 

Finally, TRAKiT gives citizens and contractors the ability to make requests, submit applications, and 

track their status in real time, via the Web. 

SunGard Public Sector Inc. • 2036 Corte Del Nagai, Suite 200 • Carlsbad, CA 92011 
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SUNCARD" PUBLIC SECTOR 
\WIW.sungardps.com • 656·451-3030 • 666·279-2043 toll-free 

We offer a complete solution, including software, documentation, onsite implementation, and 
training. Our team has a long-standing proven record of implementations completed on time and 
within budget. We dedicate ourselves to developing true business relationships with our clients and 
invite you to contact them. 

This proposal demonstrates our clear understanding of your requirements and we welcome the 
opportunity to present the many advantages ofTRAKiT. 

Sincer 1~1 
I . 

. !~l7-/ -~~ 
C. . -,Natha1~ cfsl1k~witz 

/Vice f~sldent, TRAKiT Division 

Authorized Representatives: 

Jennifer Lewis 
Director of Business Development 
jennifor.lewis@sungardps.com 

(858) 451-3030 ext. 1133 

Nathan Hershkowitz 
Vice President, TRAKIT Division 

nathan.hcrshko1vitz@sungardps.com 

(858) 451-3030 ext.1119 

Denise Brousseau 
Account Executive 

dcnisc.brousscau@sungardps.com 

(858) 451-3030 ext.1149 

SunGard Public Sector Inc. • 2036 Corte Del Noga!, Suite 200 • Carlsbad, CA 92011 
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Planning, Permitting, and Parcel Management Software 
Response to RFP #16-208-019 

Non-Disclosure Statement 

The terms and conditions contained in this proposal will automatically expire 120 days from the 

date of the proposal, unless renewed, extended or terminated earlier by written notice from 

SunGard Public Sector Inc. Unless otherwise stated; taxes that may be applicable are not reflected 

and will need to be paid by the client. 

Any modification pricing provided in this proposal is an estimate only. Detailed analysis of your 

specific requirements is needed prior to providing exact pricing. 

If applicabie, the prices for hardware and system software products and services are subject to 

change and are submitted for your information only. The terms and policies of the hardware vendor 

govern= any portion of this proposal related to hardware and system software product:; and 

services. 

If applicable, the prices and information on any third-party products and services are subject to 

change and are submitted for your information only. The terms and policies of any third-party 

vendor govern all portions of this proposal related to those products and services. 

This proposal is protected by copyright law and contains proprietary information and confidential 

· trade secrets belonging to SunGard Public Sector Inc. This proposal is furnished and accepted on 

the express condition that portions of it shall not be duplicated or disclosed, in whole or in part, 

except to your staff and agents when necessary for evaluation purposes, without prior written 

consent of SunGard Public Sector Inc. Those confidential portions include, but are not limited to, 

pricing and client lists. All such proprietary information is clearly marked for your convenience. 

Any portions of this proposal that are not marked proprietary or confidential shall be available for 

public disclosure. 

CONFIDENTIAL AND PROPRIETARY 

©2015 SunGard Public Sector Inc. All Rights Reserved. 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 

C. Executive Summary 

The County of El Dorado is seeking a proven, commercial, off-the-shelf software Planning, 
Permitting, and Parcel Management system. The proposed TRAKiT™ software suite delivers the 

features to meet those needs. TRAKiT is a Microsoft Certified® product offering the latest 

technologies and a user interface prescribed by recommendations from our existing clients, and can 
be deployed on premise or in our Horizon Cloud Services environment. We offer a solution that is 

completely flexible and can be continually modified as your business processes evolve. Our 
proposal is intended to demonstrate how we can provide the tools needed to ensure your goals are 
met with one streamlined, innovative system. 

TRAKiT was developed over the past 20 yt~ars by CRW Systems (CRW), a leading developer of 

solutions for community development organizations. In June 2015, SunGard Public Sector 
(SunGard) acquired CRW, bringing togethP.r two companies with proven track records of 

innovation and success within the local government market. SunGard is excited to add the TRAKiT 

solution to their portfolio of software solutions for government. 

What do we offer? 

Flexibility 

Citizen Access 

Easy User 
Experience 

Accuracy 

Integration 

,. 

TRAKiT is an easy-to-configure and even easier to understand .NET 

application. Our proven implementation and training services address 
both current and future organizational changes. 

eTRAI<iT enables access by your citizens via the Web. Contractors and 
applicants can obtain current permit, project, case, or licensing 

information. Inspection requests permit applications, license registration, 

plan submittals, fee collections, and complaints can all be submitted 

online. 
The use of standard Microsoft functions makes it easy for a user to 

navigate throughout the system. Routing from one module to another is 
easily accomplished due to the similar look and feel across the system. 

TRAKiT takes advantage of a single, integrated database, and is configured 

to fit the business rules and workflow procedures of your agency. 
Selection options from pre-determined tables reduce the amount of 

manual entry required. 
Exchanging information across existing investments is a true strength of 

TRAKiT. Standard features include things like working with your Esri 
ArcGIS server, importing data from the County Assessor, and merging 

working data directly into other Microsoft applications like Word, Excel, or 
Outlook. Other interfaces are available for finance systems and document 

management programs. 
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Reporting 

Mobility 

Workspace 

County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
TRAKiT uses the strength of SunGard Public Sector Analytics with various 

standard reports included. These reports are intelligent with the ability for 
on-the-fly creation by simply selecting criteria such as date ranges and 

sort types. 
In-the-field usage of TRAKiT on an array of devices allows inspectors to 

use the full features of being in the office while away from their desk. This 

real-time access allows inspectors to do more of their work in the field, 
rather than coming back to the office. 

Every time users log in to TRAKiT, they can view their own unique user­
defined WorkSpace which includes a County-wide bulletin section, RSS 

feeds, individual task list, dashboard, various centl!rs, such as inspection 
and plan review, and more to help users track itll of their assigned tasks. 

By selecting a related link, users are automatically. transported to the 

specific task they wish to work on. 
Limited IT Efforts TRAKiT requires very limited needs from IT resources, and requires no 

programming skills to operate or change workflows. Most customers rely 

Excellent Clients 

Quick Execution 

Why choose us? 

Proven 
Experience 

Stability 

on our excellent support to assist users with questions. 

More than 180 TRAKiT customers can attest to our commi tment of having 
a long-standing business partnership. TRAKiT is an application designed 

by our clients to meet their growing needs. 
We provide a comprehensive, timely implementation methodology 

designed to move your staff into production in the least amount of time, 

while allowing for flexibility. 

Our experienced team is committed to providing solutions that offer real 
benefits to our customers - up to, during, and well beyond the sale. As a 

result of our commitment, client retention for the TRAKiT solution equals 

99.9% since 1999. Each year more agencies come to realize the benefits of 
TRAKiT. 
Sun Gard's resources, reputation, and expertise in the public sector create 

benefits and opportunities for our valued TRAKiT customers. With more 

than 1,600 customers across North America, we are able to understand and 

respond to the needs oflocal government with agility and innovation. 
Through our SunGard Users Group Association (SUGA), we host both a 

large nationai event and several smaller regional events to help our 
customers ga <. n easy access to training and collaboration with their fellow 

customers and SunGard staff. 

Sungard Public Sector LLC Page 7of154 #472-S1611 

SUNGARD" PUBLIC SECTOR 

P
Exhibit C 
age C-2 

16-0142 2B 50 of 212



County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
Next Generation 

Technology 

TRAKiT is at the forefront of next generation Web standards not adopted 

by any other industry solution, including support for SQL 2008 database 

and Outlook email functionality. TRAKiT enables users the flexibility to 
operate on various Web-based systems, without the need to require a plug­

in. All users automatically receive updates when they log in to TRAKiT, 
saving the agency time required to add updates to every machine 

individually. 

Outstanding 
Support 

Efficiency 

Personal 

Attention 

Last Purchase 

Ever 

Ongoing technical support services include downloadable updates, version 

control, eTraining videos, phone assistance, eHelp documentation, and 

remote access to walk through problems live. 
A single screen interface allows users rapid access to all the modules and 

~nterfaces within the system. The TRAKiT system's expansive list of 

features and easy to use interface enable clients to reduce duplication of 
work and increase efficiencies of administrative and operational processes. 

We are dedicated to our customers and work with each agency individually 

to automate the way you conduct business. We provide installation, 
training, data migration, project management, business process consulting, 

customization and extensive technical support. We ensure that your 

agency's investment results in the ability to provide citizens with the 
highest qual ity and most efficient customer service. 

We propose a solution that doesn't require complicated costly version 
updates, and we are committed to bringing the latest technology and 

software support necessary to keep your agency running. This ideal helps 

to increase your bottom dollar year after year, being the last solution you 

will ever need. 

Which modules? 

TRAKiT comes standard with numerous reports, as well as a module for tracking contractor 

registration (AEC TRAK). Following is a list of proposed and optional modules to consider. 

GeoTRAK PermitTRAK ProjectTRAK CodeTRAK CRMTRAK LicenseTRAK 

Property Permits & Planning& Code Citizen Business & 

Data Inspections Related Enforcement Response Other 

Management Development & Management Licensing 

Compliance 

GIS eTRAKiT MobilePDA iTRAKiT VoiceTRAKiT CivicTRAK 

Spatial & Online Inspector Inspector Interactive City Hall 

Geo Data Customer Mobile Mobile Voice Mobile 

Integration Access Smartphone & Access via Response App via iPhone, 

Tablet Access iPad iPad, and 

Android Phone 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
Summary 
Upon review of the County of El Dorado's RFP for a commercial off-the-shelf software solution, we 

believe that TRAKiT will vastly improve and better integrate the County's current processes. The 
proposed solution provides additional capabilities, such as interdepartmental communication, 

mobile field access, business intelligence, electronic plan review, and a public access portal. 

This GIS-centric solution integrates with the County's Esri ArcGIS Server so you can view, interact, 
and report on GIS data directly from a built-in map viewer. This also includes system data, such as 

permits, code cases, and inspections. 

As discussed, TRAKiT is easy to configure and manage with little IT effort required. Through the 

user-friendly system administrator portal, the County can quickly and easily manage key 

functionality changes that occur, such as adding or changit1g user profiles, and fee schedule 
changes. This includes new process requirements, like revi ews and inspections that may occur due 

to legislation or County-defined business rules. 

The workflow engine automates processes, enforces business rules, and helps manage activities. 

This allows you to streamline permits, projects, and code cases while tracking all activities from 

beginning to end. TRAKiT records all actions and any conditions ofapproval for future evaluation. 
Using attachments, you can scan plans with mark-ups and link as part of the project's history. 

The state-of-the-art online citizen and contractor portal provides public access to permit, project, 
license, code, land, and inspection information. Using Web-enabled screens and functions, citizens 

can request inspections, pay fees, upload plans, apply for permits, file complaints, and much more. 

The optional CivicTRAK app gives citizens the power to report issues using a smart phone. The 
County can also use the app to issue news bulletins and emergency alerts. 

We believe that our comprehensive offering demonstrates our ability to meet and exceed your 

requirements. TRAKiT is a proven system that is in use and operating at more than 180 agencies, 

including over 75 in the state of California. 

We offer you the knowledge we've gained from more than 20 years of providing software solutions 
to city, county, and state agencies. A key factor in our success over the years has been the depth of 

experience and quality of our people. Our consultants provide guidance in adapting the County's 

business practices to the TRAKiT solution. Our goal is to use industry best practices to provide 
additional capabilities, such as an enterprise solution that offers business intelligence and 

performance monitoring. 

The total price for the proposed TRAKiT solution including the first year of maintenance is 

$699,879. We welcome the opportunity to answer any questions, provide additional information, 

and present TRAKiT to the County of El Dorado, California. 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 

D. Firm Overview and Project Manager 

SunGard Overview 

The proposed TRAKiT suite was originally developed by CRW 

Systems (CRW) and acquired by SunGard Public Sector 
(SunGard) in June of 2015. As a leading developer of Community 

Development solutions, CRW leveraged more than 20 years of 

working exclusively with the public sector to offer the County of 
El Dorado a total solution, including software and 

implementation services. 

Form more:than 34 years, SunGard has been providing software 

and information technology solutions for city and county 

governments and public safety agencies. Our software and 
information technology solutions impact more than 115 million 

residents in North America. The merger of CRW and SunGard 

brings together twq· companies with proven track records of 
innovation and suc(:ess within the local government market. 

The corporate strength of SunGard fuels coordinated 
development while the combined experience and knowledge 

helps communities and governments better serve their citizens. 

SunGard is a division of SunGard Data Systems (SunGard Data), 

one of the world's leading software and technology companies. 
SunGard Data serves approximately 14,000 customers in more 

than 100 countries and has more than 13,000 employees. 

With annual revenue of about $2.8 billion1. SunGard Data 

provides disaster recovery services, managed IT services, 
information availability consulting services, and business 

continuity management software. For more information, please 

visit www.sungard.com. 

1 Operating results for the individual units of SunGard Data are provided only to the extent offered in the SunGard Data Systems 

Annual Report. Copies of SunGard Data's most recent annual reports are available at sungard.com. 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
SunGard has the resources to provide the County of EI Dorado a total solution. We do not use 

outside implementation firms or subcontractors. The information on the following pages applies 
only to SunGard. 

Number of Clients 

SunGard built its reputation as a leader in the industry by demonstrating a solid commitment to 

customers and establishing lasting relationships. With more than 1,620 non-profit and government 

agencies in the U.S., Canada, and Caribbean, we are proud to report that 1,192 customers have been 
with us for 10 years or more, 929 for 15 years or more, and 438 have been customers for more than 
20 years. 

The following table contains the number of SunGard's public sector clients by geographic region 
and the percentage of the total client base each region represents., 

N UMBER OF P ERCENTAGE OF 

REGION A CCOUNTS CLIEJ,\IT B ASE 

East 840 52% 
Mid-West 351 22% 
West 400 25% 
Canada & Caribbean 23 1% 

The table below contains the number of Sun Gard's TRAKiT clients by geographic region and the 

percentage of the total client base each region represents. 

N UMBER OF 

R EGION A CCOUNTS 

East 33 
Mid-West 48 
West 100 

Canada & Caribbean 1 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
Software References 

SunGard is pleased to offer the County of El Dorado the following TRAKiT software references. The 

TRAKiT team has had the opportunity of implementing and servicing the TRAKiT solution since 
1991. Of our more than 180 TRAKiT clients, 75 of them are in the state of California. These 

references are comparable to the County of El Dorado and have used the proposed software for at 
least six months. 

Because Sun Gard's client reference list is confidential and is proprietary information, the Software 
References are provided in the separately sealed envelope labeled Proprietary Information, as per 
the RFP. 
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Proprietary 

Planning, Permitting, and Parcel Management Softwar~ounty of El Dorado, CA 
Response to RFP #16-208-019 

SunGard's client reference list is confidential and is proprietary information. This list is furn ished and 
accepted on the express condition that it shall not be duplicated or disclosed, in whole or in part, except to 
your staff and agents when necessary for evaluation purposes, without prior written consent of SunGard. 

County of Yolo, CA - 2012 

625 Court Street 
Woodland, CA 95695 

Contact Information Chris Starkey 
CSA Analyst 

Phone: 530-666-8018 
Email: chris.starkey@yolocounty.org 

~~~~~~~~~ti--

Agency Information Population: 202,288 

Products Licensed Ti~KiT v.NET - PermitTRAK, ProjectTRAK, CodeTRAK, eTRAKiT, 
LicenseTRAK, MobileTRAK, AEC TRAK 

County of Yuba, CA - 2003 

915 81h Street, Suite 121 
Marysville, CA 95901 

Contact Information Ken Jones 
Information System Analyst 

Phone: 530-749-5484 
Email: kjones@co.yuba.ca.us 

Agency Information Population: 72,574 

Products Licensed TRAKiT v.NET - PermitTRAK, ProjectTRAK, CodeTRAK, eTRAKiT, 
iTRAKiT, GeoTRAK, LicenseTRAK, MobileTRAK 

City of Fontana, CA - 2010 

8353 Sierra Avenue 
Fontana, CA 92335 

Contact Information 

Agency Information 

Marcus Tamayo 
Business Systems Analyst 

Phone: 909-350-6562 
Email: mtamayo@fontana.org 

Population: 198,692 

Products Licensed TRAKiT v.NET- PermitTRAK, ProjectTRAK, CodeTRAK, CRM TRAK, 
eTRAKiT, GIS Integration, LicenseTRAK, MobileTRAK, AEC TRAK 
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Planning, Permitting, and Parcel Management Softwara::ounty of El Dorado, CA 
Response to RFP #16-208-019 

City of College Station, TX - 2015 

1101 Texas Avenue 
College Station, TX 77842 

Contact Information 

Agency Information 

Products Licensed 

Bridgette George 
Development Coordinator 

Phone: 979-764-3458 
Email: bgeorge@cstx.gov 

Population: 96,000 

TRAKiT v.9 - Modules licensed include: PermitTRAK, ProjectTRAK 
CodeTRAK, CRM TRAK, eTRAKiT, GIS Integration (Professional), iTRAKiT, 
LicenseTRAK, MobileTRAK, ACE T-RAK 

City of Sammamish, WA- 2012 

486-228th Avenue NE 
Sammamish, WA 98074 

Contact Information Darci Donavan 
Customer Service Permit Center Manager 

Phone: 425-295-0530 . 
Email: ddonovan@ci.sammamish.wa.us 

~~~~~~~~--ii--~~~~~ -~~~~~~~~~~~~~~~~~~-

Agency Information 

Products Licensed 

Pop u I at ion: 50, ·1 69 

TRAKiT v.NET _: ProjE)ctTRAK, PermitTRAK, CodeTRAK, CRM TRAK, 
eTRAKiT, VoiceTRAKiT IVR, MobileTRAK, and iTRAKiT. 
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Exhibit C 
Planning, Permitting, and Parcel Management Softwar~ounty of El Dorado, CA 

Response to RFP #16-208-019 
Project Manager 

After contract signing, SunGard will assign the County of El Dorado a Project Manager. Each 
SunGard Project Manager follows the Project Management Institute's (PM!) best practices to 

provide guidelines for managing risk, scheduling, and budget throughout the life of the project. The 
Project Manager conducts the project through both onsite and remote meetings. 

SunGard identifies implementation team members early in the process and anticipates they will 

retain their roles throughout the project. In the unlikely event one of the team members becomes 

unavailable, SunGard has multiple resources that are experienced and able to step in to assist with 
any implementation. We monitor workloads and capacity and allow for unexpected situations 

which requi i"e alternate resource coverage. SunGard will work with the County to assure m•~tual 

agreement on resources. 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
Implementation References 

The projects included in the implementation references took place within the last five years. All of 

these projects are of similar scope and complexity to the project defined by the County of El Dorado. 

These projects were all led by Mr. Michael Truncale, Project Manager for Sun Gard's TRAKiT team, 

and the TRAKiT implementation services team. 

Because Sun Gard's implementation reference list is confidential and is proprietary information, the 

implementation references are provided in the separately sealed envelope labeled Proprietary 
Information, as per the RFP. 
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Exhibit C Proprietary 

Planning, Permitting, and Parcel Management Softwar~ounty of El Dorado, CA 
Response to RFP #16-208-019 

SunGard's client reference list is confidential and is proprietary information. This list is furnished and 
accepted on the express condition that it shall not be duplicated or disclosed, in whole or in part, except to 
your staff and agents when necessary for evaluation purposes, without prior written consent of SunGard. 

City of San Marcos, CA - 2012 

1 Civic Center Drive 
San Marcos, CA 92069 

Contact Information 

Agency Information 

Paul Waldron 
IT Analyst 

Phone: 760-744-1050 
Email: pwaldron@san-marcos.net 

Population: 85,322 

Products Licensed TRAKiT v.NET - ProjectTRAK, PermitTRAK, CodeTRAK, TRAKiT GIS, 
LicenseTRAK, CRM TRAK, eTRAKiT, and iTRAKiT 

Town of Parker, CO- 2014 

20120 East Main Street 
Parker, CO 80138-7335 

Contact Information 

Agency Information 

Jason Murray 
GIS Administrator 

Phone: 303-805-3128 
Email: jmurray@townofparker.us 

Population: 46,390 

Products Licensed TRAKiT v.9 - PermitTRAK, ProjectTRAK, CodeTRAK, LicenseTRAK, CRM 
TRAK, eTRAKiT, iTRAKiT, GIS Integration (Advanced) 
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Exhibit C Proprietary 

Planning, Permitting, and Parcel Management Software;ounty of El Dorado, CA 
Response to RFP #16-208-019 

City of College Station, TX - 2015 

1101 Texas Avenue 
College Station, TX 77842 

Contact Information 

Agency Information 

Products Licensed 

Bridgette George 
Development Coordinator 

Phone: 979-764-3458 
Email: bgeorge@cstx.gov 

Population: 96,000 

TRAKiT v.9 - PermitTRAK, ProjectTRAK CodeTRAK, CRM TRAK, 
eTRAKiT, GIS Integration (Professional), iTRAKiT, LicenseTRAK, 
MobileTRAK, ACE TRAK 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 

E. Response to Scope of Work 

We believe the proposed Scope of Work (SOW) provides the County of El Dorado with the greatest 
opportunity for success for migrating from your existing Land Management Information System 

(LMIS) to a more robust state-of-the-art solution. This proposal includes project management, 
conversions, best practices consultation, training, ongoing maintenance and support, and software. 

The proposed software is a fully-integrated system that reduces the number of custom or shadow 
systems in use at the County today. TRAKiT is easy to implement and easy to use yet highly 
configurable to address the County's unique business rules. These modules are installed at more 

than 180 agencies including 75 in the state of California . . 
I 
' 

The proposed solution for the County of El Dorado includes ~he following software deliverables: 

• GeoTRAK property data management - GeoTRAK is J1t tbe heart of our system providing 
comprehensive land data obtained from the Assessor's office to ensure accuracy. Users can 

conduct a preliminary screening of a property and then link a project, permit, or code complaint 

case directly through GeoTRAK. 

• PermitTRAK permit management and 
inspection coordination - Streamline 

your agency's permitting process by 

tracking the unique workflows for all 

types of permits from initial application 
through issuance. Capture everything 
you need from contact management, 

related permit information, plan review 

tracking, inspector scheduling, financial 

details, and any other required 

information. 

• ProjectTRAK planning and development 
management - ProjectTRAK manages the 

workflow for all types of projects 
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through the review and approval process. Record all actions and any conditions of approval for 
future evaluation. Using attachments, you can scan plans with mark-ups and link as part of the 

project's history. Include different plan cycles for future reference. 

• CodeTRAK code enforcement and compliance management - CodeTRAK provides incident and 
activity management while tracking the workflow for all types of code enforcement activities. 

Track all activities beginning when you receive the complaint through compliance. When you 

Sungard Public Sector LLC Page 19of154 

SUNGARD" PUBLIC SECTOR 

#472-S1611 

P
Exhibit C 
age E-1 

16-0142 2B 62 of 212



County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
enter a complaint or violation, CodeTRAK has the option to lock down the parcel record and 

place a flag on all records associated with the property. 

• AEC TRAK architect, engineer, and contractor's directory-AEC TRAK provides instant access to 
all information associated with individuals who do frequent business with the County of EI 

Dorado, as it relates to permits and projects. Track any type of professional and view common 
information associated the contacts from a single screen for quick accessibility. 

• CRM TRAK citizen response management - CRM TRAK provides the tools you need to quickly 
capture and manage citizen issues. As you receive issues through the phone or Internet, this 

module monitors opened and closed issues, as well as the exact location of the occurrence. 

Recurring issues and complainants can be linked together to ensure that issues are handled in 
an appropriate manner. 

• WorkSpace user-defined dashboard - All users can add 
customizable wic1gets to view information pertaining to 

their role within ~he County. This allows you to view 
information the way you want to see it. Workspace 

includes dynamic charts, personal tasks, and calendar 
items. 

• Reports module - TRAKiT includes a comprehensive set 
of standard reports to meet the County's needs. All 
reports are dynamic, allowing you to specify the type, 

module, date/time, or other parameters. You can use 
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the Workspace to quickly view some reports from within the modules. You can use the reports 
as is, modify them to suit your needs, or create new reports using the proposed SunGard Public 

Sector Analytics. The proposed implementation includes training on the report writer. 

The following modules are included as optional: 

• GIS integration - TRAKiT's state-of-the-art GIS integration allows you to manage all 
development activities directly from the map, including permits, projects, land management, 
code enforcement, licensing, and inspections. TRAKiT leverages the County's GIS to enable 

users to visually search the map for development activity and display results in reports. User 

controls allow users to view related records associated with the parcel, create permits or code 
cases directly from the map, and run a query to illustrate search results. 

• eTRAKiT online citizen and contractor access - Interactive Web application for public access to 
permit, project, license, code, land, and inspection information. Using Web-enabled screens and 

functions, citizens can request inspections, pay fees, upload plans, apply for permits, file 

complaints, and much more. 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
• iTRAKiT /MobilePDA mobile access - Inspectors and officers can access information about 

permits, code enforcement cases, and related inspections on their iPad, PDA, or tablet PC. 

Inspectors can modify the inspection status, enter inspection results and notes, schedule 

inspections, and more while in the field. 

• VoiceTRAKiT IVR- VoiceTRAKiT incorporates the latest technologies for IVR solutions to 

provide inspection details through the use of a touch-tone phone. Contractors can schedule or 

cancel inspections and obtain inspection results 24-hours a day. Inspectors can result or 

reschedule inspections in the field providing real-time updates to TRAKiT. 

• CivicTRAK smartphone app - Government agencies have long recognized the need to listen to 

their citizens to accurately identify prnbJems and apply real resolutions. CivicTRAK offers 

citizens the power to rectify matters and 'improve communities by reporting issues through the 

ease of an app. 

• Revu - Third-party electronic plan review software from Bluebeam. Revu gives you the power 

to turn Microsoft Office documents and CAD draVJings into PDFs for online plan review. Please 

refer to Section G Third-Party Products/Optional Software for additional information about 

Revu. 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
Section A - Written Plans 

Your SunGard Project Manager works with the County to develop a detailed SOW. The following 
plans are included in the SOW: 

• Project Management Strategy, Staffing Plan, and Estimated Timeline 

• Implementation Strategy and Plan 

• Hardware Specifications 

• Software Installation and Setup Plan 

• Business Process Design, Gap Resolution Strategy, and System Configuration Plan 

• Security Strategy and Configuration Plan 

• Data Conversion and Migration Plan 

• Web Strategy and Integration Plan 

• GIS Strategy, Utilization, and Integration Plan 

• Application Interface and Integration Strategy and Plan 

• Testing Strategy and Implementation Plan 

• Training Strategy and Implementation Plan 

• Go Live and System Stabilization Plan 

ProjHct Management Strategy, Staffing Plan, and Estimated Timeline 

Project Management Strategy 

SunGard uses the industry-leading standards of the Projec t Management Institute Body of 
Knowledge (www.pmi.org). Our team's professional experience, combined with public sector and 
application expertise, makes SunGard the ideal solution to meet your current and future technology 
needs. 

Based upon our experiences with other agencies, we provide examples of what other jurisdictions 
do, offer suggestions for process improvements, and propose potential workflows. Our Project 
Managers provide insight into the long-term implications of business practices. Throughout the 
entire process, there is active communication between SunGard and the County of El Dorado to 
refine the system's setup. 

The following describes the strategy of the SunGard Project Manager: 

• Collaborate with the County to build a project schedule based on the contract and SOW. 

• Drive tasks to timely and quality completion fulfilling Go Live dates as indicated in the project 
schedule; update the schedule on a weekly or bi-weekly basis. 

• Support the County's Project Manager in monitoring and reporting overall implementation 

progress. 

• Monitor and report progress on Sun Gard's responsibilities. 

• Immediately notify the County Project Manager and Project Sponsor of any issues that might 
delay the project. 

• Fulfill all .SunGard project deliverables outlined in the SOW. 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
• Facilitate weekly status meetings. Provide agendas and status reports. 

• Secure resources according to the project schedule. 

• Facilitate coordination between all SunGard departments to meet your requirements. 

• Monitor the work plan and schedule and make course corrections as necessary. 

• Serve as the point person, or first escalation point, for all project issues. 

• Provide issue resolution status, tracking, and procedures. 

Staffing Plan 

SunGard has the resources to provide the County of El Dorado with a total solution. We are the sole 
provider of implementation services for the TRAKiT Planning, Permitting, and Parcel Management 

Software. 

The following tables represent the staffing requirements for a project of this size. The level of effort 

required for each functional group may vary after final discovery. The hours are based on a 

percentage of the workweek depending on the phase of the implementation. 

Staffing Plan - County of El Dorado 

FUNCTIONAL ROLE 

Project Sponsor 

Project Manager 

Power u~~ers 
- - -

IT Department 
-

End Use1·s 

Staffing Plan - SunGard 

FUNCTIONAL ROLE 

Project Manager 

Trainer I Consultant 

GIS Developer 

Conversion Programmer 

Modification Programmer (if 

required) 

Sungard Public Sector LLC 
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#OF STAFF 

1 

1 

2-3 

1- 2 

All 

#OF STAFF 

1 

1 

1 

1 

1 
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5% 

25%-60% 

25% -40% 

5% 

5% 

% OF TIME 

50% 

50% 

25% 

20% 

20% 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
Estimated Timeline 

The total implementation takes approximately 7 - 12 months. To maximize the learning experience, 

end-user and System Administrator training takes place just prior to Go Live. 

The following sample project schedule represents the steps associated with the proposed 
implementation. Upon further discovery and scope of the project, a project plan with actual 

implementation dates will be determined. This typically takes place during the contract phase of 
the evaluation process. 

All dates used are for illustrative purposes only. No dates haye been reserved for conversions or 

training. Upon contract signing, we will work together to develop a detailed plan, including 
confirmed dates, resources, and tasks which may vary from this plan. 
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ID Task Name Duration 

,___o___,Pl~n~i!l9 Lfe~_!llit!_~g! ~-'!d P~rc~I Ma~'!QE!lment Sy~iWibit e [52_~ ~-'!YS 
1 F'_ro1ect lmt1at1~------oi _ . __ 0 . ··tt· _ _ __ ·ri p . I M J1 day t S 
2 Customer - Contract AmmenEi\fleHf!Siet!ifli:flil l mg, anu arce - a~9'1{jij"ij-reri . b 

3 Contr~ct Exe~~tion /Notice~ Pro~~ed --· Respcfrise fo RFP #16-Z~s 

: J~;~fe~a~~~ff~ll----~-- -~ -~- - .. - - ~~~~::~: 
6 ___ Deli~:._r:_P~oject Workbo_oks_ !~~~~ - _ 
7 Project Timeline Development and Sign-Off 5 days 
8 Project Execution _____ - - --- · ---- 232.s-days 

9 System Infrastructure Build s days-

10 

11 

12 
13 
14 

15 

16 
17 

18 

19 

20 

21 
22 
23 

24 

25 

26 

27 

28 
29 
30 

31 
32 

33 
34 

35 

36 
37 
38 

39 
40 

41 

42 

43 
44 

45 

46 
47 
48 
49 

51 

52 

53 

54 

55 

56 
57 

58 
59 

Base Hardware/Network 
-

_ _Del~~ry:i! TR~~!soft\Nil_r~ a_ncl_ L~c_i:_n~e-~_~'( 
First Payment Due 

- -- -- ------------------ - -------· --

.. _ --~~!!!!_i:_r!!!:l~!~~~-r~ -~ ~~qui~~d ~Y~!e'!l.~-
DEV Environment 

Software Installation 
- -·---·----------- ----------- .. 

Customer - TRAKiT - Install to TEST 
Install TRAKiT to TEST environment 

QA Envimnment 

Software l11stallation 
~ ------ . ----· ------------------------·-

Cu:i.torner - TRAKiT - Install to QA 
Install TRAKiT to QA environment 

PROD Environment 

Software Installation 
- -·---------···-·-----------------

Customer - TRAKiT - Install to PROD 
Install TRAKiT to PROD environment 

TRAKiT 

TRAKiT, eTRAKiT, Projoct TRAK, License TRAK, CodeTRAK 
l_m_p~~ll!_~!_l~!!~ . 

Requirements 

.. -~emo Existi~J:~acy ~ystems 

_ !!_~ate Webin_ci_r:_Tr<li_ning Series 

~i~~_Qff IVl~~!_l~ 
1st Workbook Review Remote Discussion 

~u~!!.1~~~~!':'~.E'.~~ ~l_!Y-il_!~_ ~_l_!i:_~n[ 
2nd GeoTRAK Workbook Review 

~!~-~~T ~_r-~.!_t ~a_r_cl__ G~_~l_!V/~.Y _ 
2nd Workbook & Workflow Review Remote Discussion 

--·----·· ·--------·-··--- - -···-·--·-·----··-·--·-····-·--·-·-- ·--------- -
Final GeoTRAK Workbook Review 

__ £~!1~l_~i~t..E_!£~rmsL~_l_!_E_':'_rts _Du~--­
GeoTRAK Workbook Final Collection 

3rd Workbook & Workflow Review Remote Discussion 

3 days 
0.25 days 

O days 

25 days 

32 days 
32 days 

1 day 
-------

1 day 

3 days 
-----

1 day 

1 day 
-- -- ----

1 day 

3.5 days 
-----
1 day 

1 day 
1 day 

l}~H:~: 
_1,=_~-3d:;:s 

5 days 

1 day 

I~~~~ 
3days 

.. --·------- -
1 day 

1.5 days 

1 day 

1 day 

1 day 

1 day 

1 day 
----··--------· - ----------

__ \ll!~rkboo~ Review M~c_?ting 

... __ Jdentify~JIJlarkup stamps 
Project Workbook Draft 
··-----------
GeoTRAK Workbook 
- ·------·-·-

SIGN OFF 
- - -------·-·----·-- ··-· 

Initial Forms/Repor_~cope 

SIGN OFF 

!'~<:>J~ct \tl,/_?_r:_l<book 
SIGN OFF 

........ ------·-----
Configuration · 
··-·-------··--- -

Data Conversion 

Initial Data Extract 

Database Consultation -- ------ ------· 
SIGN OFF 

GIS Consultation 
-- -·- ·- ------- ·-

SIGN OFF 

_ Map Template Delivere~ 

.Su.ogard_~f!Jj5)'._~~~6~-----
screenshots of Existing Software 

1 day 

0.5 days 

0 days 

0.25 days 

j
o25ciaY5 
----- --
5 days 

---· ?~~~ay~ ----~~ 

lf::;l~ 
3 days 

5 days 

1 day 

3 days 
------- -
0.25 days 

0.5 days 

f>age -25-al 1 o.4 -l~da¥.:; -
3 days 

are 
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ID Task Name Duration 
60 

61 

62 

63 

64 

65 
66 

67 
68 

69 
70 

71 

72 
73 
74 
75 
76 
77 

78 
79 
80 

81 
82 

83 
84 

85 
86 
87 
88 

89 
90 
91 
92 
93 

94 

95 
96 

97 

98 
99 
100 
101 
102 
103 
104 

105 
106 

107 
108 

109 

110 

111 

112 

113 

114 

115 
116 

117 
118 

119 

120 

1st GeoTRAK Workbook Review 11 day 
i~t o~it-~Toata-Mappi~g oocu~~nt Exhibit C 5ciays -
2nd o~aft ~oft~~P\9il?6Witlit\i.rfg, -and Parcel Ma~-Sllent So 

G";oTRAK P; e-Conversion Revi~Sponse to RFP "#16-208:i!If19 ------------ -- - -- -- -;-' ---
Final Data Mapping Document 0.25 days 

- ----·-------- -
SIGNOFF 

Map Services Delivered 
System Configuration 

_ System ~nfiguration __ 
iTRAKiT Services Delivered 
----·--
Jn.!_!ial Delivery 

ONSITE 
CodeTRAK 
LicenseTRAK 
--------
ProjectTRAK 
eTRAKiT 

Workflow Development 

~nJ!~~!-~~~!!_()~S _De_veloped 
CodeTRAK 
LicenseTRAK 
Proje c!TRAK 
eTRAKiT 

Workflow Processes Delivered 
Forms Development 
- CodeTRAK- ---

LicenseTRAK 
ProjectTRAK 
------
eTRAKiT 

- - -
Report Development -------------· --

CodeTRAK 
LfcenseTRAK 

- ProjectTRAK -
------------· 

eTRAKiT 

~-~on~ ~~-Y..'!1 ~~!. c.?~': 
25% of Services 

1nitial"Trailliii9 ~ core-TRAKiT user's 
----- --

Core Users Trained - Onsite 
CodeTRAK ___ - -

License TRAK 
· · rraJeclfRAK 

eTRAKiT 

Testing 
System Testing 
-~ --- --- -- -

System Testing!~gin~ 

Geoi:.13.~~- ~E~_ate R~l_l!~e 
~Ma~l_l_e~ery!~e~c_tiva_~d __ _ 
VoiceTRAKiT Service Activated 
1st System Testing Review 
---- ----- ··-- - --
_!~_l!.E'.Y.~E'..~ ~f- ~or'!l_~R~orts 
.!.llJ!~~_Di:!_ivery R~~~E!1.~ 
External Interface Review ----- ---·---- -·-· ---
~_ri_!I ~y~te.!:!! !~stin~ Review 

- ~n~ ~~~i:._ry_ -
_ S~!~.!:!!~_rJiur~e_y 
_ .!!_IJrd Payment D~'= -·--

25% of Services 

_ ~d Sy_stem Te~tin~_!_!e~~i:~- _ 
2nd Review of Forms/Reports ---·-·---·------- -- - -

--~:f-~i:!ivery Revisions 

~ungard IRl:ll:t#neD-Er&t«in!Ll~ew 
3rd Delivery 

0.25 days 
1 day 

16 days 
10 days 

1 day 
5days 

5days 

3 days 
2 days 
5days 
5days 

15 days 
----
14 days 

3days 
3 days 
4 days 
4 days 
1 day 

18 days 
5 days 

13 days 
5days 

·s days 

18 days 
----·--
5 days 
3 days 
5days 
5days 

0.25 days 

0.25 days 
--------
12 days 
12 days 

3 days 
3 days 
3 days 
3 days 

54 days 
54 days -- -
2 days 

5 days 

1 day 

1 day 

5 days 
3 days 

3 days 

3 days 

5 days 

1 day 

1 day 

0.25 days 

0.25 days 
5days 

3 days 
[3 days 

pag~ 26 gf 1 g.:i_ [3 days 
1 day 

are 

#472-81611 
Exhibit C 

16-0142 2B 69 of 212



ID Task Name Duration 
121 GeoTRAK Update Routine Delivery . . 12 days 

122 GIS Final Rev!~;- . . _ ----.-.. _ Exh1b1t_C [~~~~s-=-
123 Final Review 0P~Br'i\B}'RQpcf'rtfirm1ttmg, and Parcel Ma~~ITTent So are 
124 -- F~evision-;-Li~t ·- -- --Response to RFP1t~ 6-200J;{ff9 
125 ~!_!!~~T ~f1~1 Con_~~ctio.':!_V;iidate~ - - - ~ay __ 

126 ~th Syste"-1_!esting __ R_evil'.!~ 5 day_:; 

127 Fin.al -~.':!i'.'.ery ~~---
128 _ -~yst~m Testing Ends 0.25 days 
129 UAT SIGNOFF 0.25 days 

130 Fourth P~yment Due jo.25dclys 
131 ___ 25% of Serv~i:_~~ _____ 0.25 days 
132 Final Training - TRAKiT End Users 12 days 
133 
134 
135 

136 
137 
138 

139 

140 

141 

142 

143 

144 
145 

146 

147 

148 
149 

150 

151 

152 
153 

154 
155 
156 
255 

- ------- - -- - -
End User Training 
-------- -· 

CodeTRAK 
LicenseTRAK 
-----
ProjectTRAK 
---------
eTRAKiT 

Transition 

~ent S!:IPP~r:!_Tra'!sition ~ri:paration 

Clie'!!_ Supe.£>'!_ Transition Ca!I __ _ __ 

_§_e~i:ral Sy~~!.!! ~dmini~t~~!i~'! !':ai_'!!_n~_ 
Transition to Live 
Customer - OS PROD - Go-Live 

Go Live 
Project Cle.sure 

-·· -

Fin~_!_~~cY!!'~f1_! _. 
25% of Services 

F~l~~:! IP V~i! 
ONSITE 

Customer S~!v_i:y 
Go Live 

REVIEW 
------
Customer - Project Closed 

-----
Project Monitoring and Controlling 
- -- ·- ---····--·---- - ··- - - --- -

Weekly Project Monitoring, Planning & Updates 
--··----·--

Weekly Project Calls 
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12 days 
-----

3 days 
3 days 
3days 
3days 

6 days 
----··-
1 day 

0.5 days 
----
0.25 days 

3days 

~ 
[1 day __ 
1287.25 days 

~~-days . 
I0.25 days 
\3-CiaY5 __ _ 
f3iays _ 
0.25 days 

?.25 d!IYS 
1 day 

0.25 days 
----
500 days 
260 days 
---
266 days 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
Implementation Strategy and Plan 

The implementation begins with SunGard and the County of El Dorado working together to create a 

detailed project schedule. The schedule addresses the following major functional areas: 

• Permit processing • Internet-based portal • Address management 

• Development review 

• Workflow analysis 

• Inspection management 

• Code enforcement 

• Contractor Licensing 

• Calendar scheduling 

• Project planning 

Phases 

• Online permit processing 

• Online fee payments 

• Online complaint tracking 

• GIS integration 

• Land records management 

• Facilities licensing 

• 
• 
• 
• 
• 

Reporting capabilities 

CRM management 

Inspector mobility 

Third-party interfaces 

Financial system interface 

The implementation plan is broken into six phases that meet the permit, planning, code 

enforcement, business licensing, and inspection processing needs identified in the RFP. Details of 

each phase are below. 

· Project Plan · System Testing · Knowledge · Convert Current 

Workbook · Power User Transfer Data 

· Hardware/Software Training · End-User Training · Onsite Assistance 

Confirmation · Initial System · System Admin · Productive Usage 

· Onsite Meeting & Delivery Training · Continual Support 
Goal Initiation · Revised Deliveries · Report Writing 

· Workflow Review · Final Acceptance Training 

· TRAKiT Software · Use Current 
Installation Configuration 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
Stage 1 - Kick-Off 
SunGard conducts an onsite Project Kick-Off Meeting to present the proposed method of implementation to 
the County of El Dorado personnel. 

Before the Project Kick-Off Meeting, SunGard sends an 

Implementation Workbook to use for reviewing your 

workflow and business processes. The Implementation 
Workbook is a high level checklist that enables SunGard to 
set up the system to maximize TRAKiT's effectiveness for 

your agency. SunGard sends the Workbook to your Project 

Manager upon contract execution to help you prepare for the 
meeting. This process also helps you determine what 

resources are necessary for the implementation. 

Typically, SunGard's Project Manager communicates all 

project details, timetables, change orders, conversion efforts, 

and other items through the County's Project Manager. The 

diagram on the right identifies the general roles involved in 

the implementation. 

The following typically takes place during the Kick-Off stage: 

• Deliver Project Workbook 

• Review hardware and necessary systems 

• Assign project team 

• Finalize timeline for implementation efforts 

• Conduct onsite Project Kick-Off Meeting 

• Install of the TRAKiT software in the County's environment 

• Provide a test database for review purposes 

• Install remote access for configuration needs 

• Present the County's source data list 

Stage 1 Responsibilities: 

County of El Dorado • Complete Project Workbook 

SunGard 

. Project Manager . 
Conversion -

Data Importer 

Developers -
Customizations 

eTRAKiT -
· Developer 

Support -
Technical Help 

Trainers 
~ 

Specialists 

• Review and accept milestone dates 

• Assign Project Manager and coordinate schedule 

• Prepare all necessary hardware, servers, and software 

• Participate in Kick-Off Meeting 

• Submit list of all source data 
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SunGard 

Stage 2 - Review 

County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
• Deliver Project Workbook 

• Develop project milestone dates 

• Install TRAKiT with demonstration database on server 

• Review necessary hardware components 

• Conduct Kick-Off Meeting with County staff 

• Review source data list 

Our Project Managers provide suggestions, insight into efficiencies, and the long-term implications of doing 

things in different ways based on experience with other clients. 

During Stage :~ , we provide examples of what other agencies do, 

offer suggesti::ins for process improvements, and propose potential 

workflows. Our Project Managers also provide insight to the long­
term effects of changing business practices. Throughout this entire 

process, there is active communication between SunGard and the 
County of El Dorado to help refine the system setup. 

The following items typically occur during the Review stage: 

• Begin review of re~;ponses provided in the Project Workbook 
• Review department-specific workflows and offer suggestions 
• Observe and define business processes 
• Suggest alternatives and implications of existing processes 
• ·' Analysis to determine expectations 
• Identify any Change Order requests based on customization 

requirements 
• Create a roadmap for progression ofworkflows 

Workflow diagrams help determine which steps are no longer necessary due to the automation 
provided within TRAKiT. 

Stage 2 Responsibilities 

County of El Dorado • Participate in Business Process Review discussions 

Project Workbook presentation • 
• Prepare data mapping document with SunGard 

• Provide screenshots of existing system 

• Workflow review 

• Provide third-party interface contacts 
~~~~~~~~~~~~~~~~ 

SunGard • Conduct Business Process Review meeting 

• Offer examples of workflows 

• Review screenshots and begin data mapping 

• Consult with County staff 
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Stage 3 - Configure 
Data conversion and system configuration begins according to responses in the Project Workbook and other 

discussed process changes. 

Stage 3 begins with automating and developing the processes discussed during the onsite business 

meetings and in the Project Workbook. This stage typically takes between 30 to 60 days to 
complete, depending on the complexity ofworkflows described and the data presented. Through 

TRAKiT's Utilities and Maintenance module, the Project Manager configures the system to meet the 
needs addressed within the RFP and the Workbook. 

Configuration begins with all permit, project, engineering, code, license, and application types. The 

necessary workflows are automated for any a_ssociated fees, valuations, inspections, email 

notifications, conditions, standard comments .. and custom screens. Additionally, our Programming 

team executes any modifications for initia,l de.livery and testing. 

The data conversion begins by mapping data from yo~r existing applications into the TRAKiT 

system using a conversion script. Once the data conve;rsion is complete, and the data is available for 

review, there are typically many questions about exactly how the data should look. SunGard 

modifies the script and re-runs the conversion until the County of El Dorado is comfortable with the 

results. 

The following are typical co mpon,~nts of the Configure stage: 

• Set up application type:> and sub-types 

• Configure workflows according to business rules, including custom screens, inspections, and 

conditions 

• Create custom forms and reports, such as the Permit Form, Inspection Card, and Receipt 

• Incorporate fee schedules for all types 

• Set up of user security levels according to your preferences 

• Convert data 

• Create third-party interfaces 

• Implement change orders, if necessary 

Stage 3 Responsibilities 

El Dorado County • Provide completed Project Workbook 

• Provide all data for conversion 

• Provide any reports or forms for creation 

• Sign off on final data mapping document 

• Participate and provide additional information, as needed 
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SunGard • Configure types, fees, workflows, and other information 

• Convert initial subset of data 

• Create reports and forms according to samples 

• Customize any system modifications 

• Automate processes described in Workbook 

• Work with County to refine details 

Stage 4 -Test 
Testing ensures the County of El Dorado receives TRAKiT according to the configuration needs addressed in 

the prior stages. 

Testing addresses all data conversion anomalies and software configuration fasues. The primary 

role of the County of El Dorado is to test the TRAKiT system as it operates in your environment. 

This includes verifying the data converted from your existing databases and testing the 

configuration based on your needs. 

The system testing standards include Sun Gard's proposal responses to this RFP, any mutually 
agreed-to clarification to those responses, and all documented entries within the Project Workbook. 

Throughout testing there are several delivery revisions, as well as continued communication with 

SunGard's Project Manager to establish the refinement of enhancements, data variances, or 
configuration irregularities. Weekly reports are prepared to show the progress of changes and 

move the process along. 

Stage 4 Responsibilities 

County of El Dorado • Provide facility for training 

• Participate in training 

• Test all aspects of TRAKiT system 

• Provide feedback for any changes required 

• Review data with SunGard during remote meetings 

• Test all final adjustments made to TRAKiT 

• Provide sign-off 

SunGard • Train Power Users 

• Deliver initial configuration 

• Provide assistance during testing 

• Provide weekly reports for updated changes 

• Change system settings according to feedback 

• Deliver all revisions/enhancement to the County 

• Conduct remote meetings for revised deliveries 

Please refer to Testing Strategy and Implementation Plan below for additional information. 
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Stage 5 - Train 
SunGard trainers arrive onsite to begin the knowledge transfer of the TRAKiT system to all end users. 

Once the final configuration of the system is complete, onsite training and Go Live preparation 
begin. Training typically occurs two weeks after testing to prepare trainers for the final details of 

any last-minute configuration changes. SunGard and the County of El Dorado· develop a training 

plan during this time to ensure training of the proper end users occurs in each class. The County 
works with SunGard to decide how many days of training to devote to the core modules, such as 

PermitTRAK and CodeTRAK. 

The County of EI Dorado mus~ provide training facilities for up to eight individuals per classroom. 

Trainers arrive onsite with the County's TRAKiT configuration installed on their laptops. 
Additionally, we provide training manuals and any other unique customization notes specific to the 

County. Each end user can anticipate at least one full day of training. The users' skill set determines 

the total number of training days. 

System Administrator and report writing sessions take place at remote locations across the country 

to facilitate advanced functions for changing system preferences, settings, and customizing reports. 
Depending on the agency size, these courses can also be conducted onsite. 

Depending on the modules selected, SunGard trains all end users on the core modules listed below. 

Each sessions is one, full, eight-hour day: 

• PermitTRAK ··· Permit management 

• ProjectTRAK ·- Planning, engineering 

• CodeTRAK - Code enforcement 

The following positions also receive mini-sessions: 

• Management - Two-hour session 

• Inspectors - Four-hour session 

• Cashiers - Two-hour session 

• Plan Reviewers - Two-hour session 

• CRM Personnel - Four-hour session 

Stage 5 Responsibilities 

County of El Dorado • Provide facility for training 

• Develop training plan with SunGard 

• Participate in end-user training courses 

SunGard • Train all end users on configured system 

• Prepare a training plan for required courses 

• Assist with questions 
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Stage 6 - Go Live 
SunGard arranges for a smooth transition of existing data. Additionally, SunGard personnel ensure all users 

are comfortable with TRAKiT in a real-time environment. 

After training, SunGard begins preparing the County of EI Dorado for productive use ofTRAKiT. 

This stage is the final piece to deploying TRAKiT for use by the County and begins with the final 

data conversion. Typically, about 24 hours prior to Go Live, our Data Conversion Specialist works 
with the County's IT Department to convert the required data from the legacy system. 

During the final data conversion, it is critical to address any issues that arise while the conversion 

script executes. When the final conversion is complete, SunGard's Project Manager and Technical 
Support Specialist arrive onsite to ensure a smooth Go Live. O,:ir team of implementation specialists 

facilitate the transition and provide side-by-side support. : 

The following elements are included in the Go Live stage: 

• Final data conversion 

• Onsite Go Live support 

• Immediate resolution of end user's questions 

Stage 6 Responsibilities 

County of El Dorado • Work with SunGard to run conversion script 

• Prepare end users for Go Live 
~~~~~~~~~~~~~~~~~~~ 

SunGard • Convert data·. 

• Provide onsite Go Live support 

• Assist with any questions during Go Live 
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Hardware Specifications 

SunGard works with your technical team to develop appropriate hardware sizing and configuration 
given the applications purchased and the number ofusers. We ensure the hardware delivers the 

needed system performance to support your business requirements. The recommended hardware 
specifications are flexible enough to allow for system growth with the demands of various 

departments. TRAKiT can be managed within a virtualized server environment, allowing the 
County of El Dorado to eliminate unnecessary hardware expenditures. 

Database Server 

COMPONENT REQUIREMENT 
---+-- ------- --------------- ----

Operating Sy·stem SQL Server 2008 R2 Service Pack 2 or later 

CPU Minimum 4 GHz+ Quad Core 
--- ------------ ---------------------

RAM 16 GB+ 

Hard Drive 

Application Server 

COMPONENT 

Operating System 

CPU 

RAM 

Hard Drive 

Network 

Web Browsers 

Other Software 

100 GB+ data space 

REQUIREMENT 

Microsoft Windows Server 2008 R2 Service Pack 2 or later 

3 GHz multi-core 

16 GB+ 

100 GB+ 

TCP/IP; 100 minimum, 1 GB Ethernet recommended 

Internet Explorer 10 or later 

.NET Framework 3.5 sp1 and 4.0 
Microsoft llS 7.x or later Web server 
ASP.NET, AJAX 

User Workstations/Laptops 

COMPONENT REQUIREMENT 

Operating System Windows 7 or 8 

CPU 2 GHz+ 

RAM 2GB+ 

Hard Drive 10GB 

Web Browsers Internet Explorer 10 or later 
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End-User Mobile Units 

COMPONENT REQUIREMENT 

Smart Devices Windows Mobile v4 and above, Blackberry v4.7, Android 2.1 and above, 
iPhone, iPad2 and above 

Synchronization Wireless access 

RAM 4GB+ 

eTRAKiT or Citizen Access 

COMPONENT REQUIREMENT 

Web Browsers Internet Explorer 10 or later; Safari 3.0 or later; Google Chrome 
~~~~~~~~--~~~~~~ 

Other Software HTML 
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Standard Network Diagram 

Standard 
Network Diagram 

Email Connection1 __________ ..., 

September 2015 

Email Connection 
SMTP (Port:25J 

+-~,------------ SMTP (Port25l 

Note: Email Server can be in the 
Domalniz: DMZ 

WORKSTATIONS 

OS: Windo.vs 7 or 8 
Bro.vser. IE10 & IE11 
Rem: 4GB [Min] 
Processor: 2GHz [Min] 

APPLICAilONlfll.E SERVER 

OS: WinSN 2008R2 or Newer 
Server: 64 bit 
Processors: 4 Cores [Min] 
Ram: 16GB [Min] 
Processor: 3GHz (Recommended) 
Fie Share Drive: 200GB [Min] 

JRAKl!AppLICAJJONS 

TRAK/19 

APP SERVER l!R! 's 

TRAKiT 9 • http://setvemame/Trakit9 
.. TRAKiT 9 .. hllps:/<URL>!Trakit9 
"iTRAKiT • hnps:/l<URL>ATRAKiT 

. ·oN' 
sMiP Relaying 

• File Share Connection & ••Network Address Translation [NAT]l---+11~ 

~-----SOL Connection [POl! . 1433}----.-tlli~ 

OS: WinSvr 2008R2 or Newer 
Server: 64 bit 
Processor: 4 Cores [Min] 
Rem: 16GB [Min] 
Processor: 3 Ghz (Reconvnended) 
SOL: 2008R2 ex Newer 
Database: TRAKIT_PROD 

SSRS Db: TRAKIT_Roports 

I 
I 

I 

/:::' D Z 
J_ SOL 
~ Connection 

:§ !Pett. 14331 
..rg DMZ 
/!! File Share 

/! Connection 

Requirements 

Map Services URL 

lg 
/!} 

:g 
'<I' 

http://<URL> or ~-
<Servel"Name> j 

/ArcGl&tcsVserviccs -
~------~~ ~ 

See Notes• 

• fi.l.~ .. §.hare Connection ~---------------- i ·""' 
SSRS URL's / A\iW CY URL 

~· SeMr20Q8R2 orgrtatcr 
• M1cro~ft file Yiari ne SMB: UDP ports f1om 135 1hroug!l 
139 and TCP pQrh from 13.Sthrouch 139. 

• Oircct·ho)lct.I SMB traffic without NclBIOS: port 44S {TCP 

and UPD). 

See: Configuring Web Setver In DMZ to Process 
At13ChmenlS- 2015.7.7 

~Network Mdress Translation rNAD 

•NAT P<ovfdes a mechanism to connect Internal IP 
Address to en external IP Address allowing external 

access toinlemal eppUcatioo . See your Firewall 
documQntatJon. 

Wdz SCQ?CC • hltpJ/servemame/TRAKiT_ReportServer I. ,,. · 
Reoqrt Manager· hnp //setvemamelTIW<iT _Ref)()fls (!)"'",,. 

r-------------------:-------0 ~:::dband 
h!lps://<URL>/Trekit9 ~llps://<URL>flTraka 

+ ~orPC tJ+ ~Ne ... er OS: WindaNS 7 or 8 OS: 7x °' Newer 

Btowser: IE10 & IE11 ~o~!~~ra~~n) 
Ram: 4GB [Min] · w/Oata Plan or 
Processor: 2GHz [Min] conlinuous WIFI 
Broadband Device wlOata Pian .... ....., ~Q to Access All 
or continuous WIFI [Required) - Features 

WEB SERVER 

OS: WinSrv 2008R2 or Newer 
Server. 64 bl 
Caeo: 2 [Min] 
Ram: 8GB [Min] 
Processor: 3GHz (Reconvnended} 
HardOrive: 20GB Free [Min] 

!RAK!! APPLICATIONS 

eTI!AKIT 
llllAKIT 
VolcelllAKITIVR 
TRAKIT9 (Optiooal) 

Cc pyr lgh: SunGard Pu bi1c Sec.or 2015. All rights r~rved. SUNGARD~ PUBLIC SECTOR 
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Software Installation and Setup Plan 

Once all County hardware and network requirements are confirmed, SunGard remotely installs the 
TRAKiT solution. SunGard sets up a training or test environment during implementation to be used 

during application training classes. Prior to going live, the training data is cleared and prepared for 
live data entry. 

Upon execution of the contract, SunGard sends the County's Project Manager an Implementation 

Workbook. This is the first step in the review of your workflows and business processes. This high­
level checklist includes specifications that enable SunGard to set up your system to maximize its 

effectiveness for the County. This information helps you prepare for the first onsite visit-the 
Project Kick-Off Meeting. 

Business Process De~; ign , Gap Resolution Strategy, and System Configuration 

Plan 

Business Process Design and Gap Resolution 
SunGard has more than 20 years of experience partnering with local governments in the 
implementation of Planning, Permitting, and Parcel Management solutions. Our experience with 

hundreds of software implementations helped develop insight into industry best practices. 

Experienced SunGard Consultants conduct the proposed Business Process Review (BPR) with key 
staff members frm n the County of El Dorado. The proposed BPR helps us understand how the 
County conducts business. This includes areas that you feel present challenges or need 
improvement. 

Our consultants provide guidance in adapting the County's business practices to the TRAKiT 
solution. The goal is to use industry best practices to provide additional capabilities, such as 
interdepartmental coordination, business intelligence, and performance monitoring. 

These discussions result in decisions about go-forward recommendations gap resolution. Detailed 
specifications for each development item are included in the project's scope. This provides clear 

direction to team members and the steering committee. 

System Configuration 
SunGard begins the configuration process based on our discussions and the completed Project 
Workbook. Through TRAKiT's Utilities and Maintenance module, the SunGard Project Manager 

configures the system to meet your needs. This stage typically takes between 30 to 60 days to 

complete, depending on the complexity of your workflows and data. 

Please refer to Stage 3 - Configuration in the Implementation Strategy and Plan section above for 

additional information. 
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Security Strategy and Configuration Plan 

TRAKiT includes robust tools for defining and managing security. The Utilities and Maintenance 

module gives System Administrators ease and flexibility when configuring user security rights on 

an individual or group basis without programming knowledge or reliance on IT. 

When each user logs into TRAKiT, they are given the rights and access assigned to their user login. 
You assign user rights at the functional level, via an extensive series of privilege and deny rights and 

on an individual basis or group basis for various role designations. Many fields may be hidden, such 
as complainant information, FEIN, and SSN. 

TRAKiT includes full audit trail capabilities. All changes re1;istered within TRAKiT show the user ID 
and time/date stamp next to each event. 

Comprehensive reporting further supports audit controls. The ad hoc reporting tools allow cross­
application reporting and cross-application drill down analysis to provide immediate supporting 

data for higher or lower level reports. 

Data Conversion and Migration Plan 

SunGard offers comprehensive and complete data conversion services, providing this service to 

users of varying platforms for more than 20 years. 

Data conversion is accomplished by using a.conversion script to map data from your existing 

applications into the TRAKiT system. Once the ini :ial set of data is converted, the data is available 
for review. SunGard then modifies the script and re-runs the conversion until the County is 

comfortable with the results. 

The final data conversion typically takes place about 24 hours prior to Go Live. Our Data Conversion 

Specialist works with the County's IT Department to convert all historical data maintained within 

the existing application up to this point. 

Data conversion is the final step, and most critical. It is important to ensure that SunGard and the 
County address any issues that arise at the time the conversion script executes. 
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Migration Plan 

The following table identifies the data migration plan. Please see the sample timeline in Project 

Management Strategy, Staffing Plan, and Estimated Timeline for the estimated number of days for 

each task. 

SUNGARD COUNTY OF ELDORADO 

TASK RESPONSIBLE PARTY RESPONSIBLE PARTY 

Project Kick-Off Meeting Project Manager Project Manager 
Includes a review of the Workbooks and discussion User Specialists 
of data conversion and interfaces. System Analysts 

Database Administrator 

Business Process Meeting Project Manager Project Mana~1er 

An initial review of the completed or semi-completed User Specialists 
Workbooks. Review the status of data conversion Database Administrator 
and interfaces. 

Initial Data Extract Project Manager Project Manager 
County uploads all legacy databases quoted in the User Specialists 
contract to SunGard's FTP site. SunGard provides 
FTP access for uploading all source files. SunGard 
reviews initial data upload. 

Database Consultation Project Manager Project Manager 
County and SunGard meet to discuss the data Data Conversion User Specialists 
conversion process and review the data structure. Specialist .. 
County signs-off on Data Source Document. 
SunGard provides suggestions to ensure 
expectations are met. 

Delivery of Geodatabase Project Manager Project Manager 
County uploads geodatabase to SunGard's FTP site Data Conversion User Specialists 
for data mapping. SunGard begins mapping the Specialist 
source tables to the TRAKiT structure. 

151 GeoTRAK Data Map Review Project Manager Project Manager 
SunGard provides a draft of the land data map Data Conversion User Specialists 
based on GIS data provided. County reviews land Specialist 
data mapping document with SunGard. 

GeoTRAK Data Map Sign Off Project Manager Project Manager 
SunGard finalizes data map document and County Data Conversion User Specialists 
signs off on GeoTRAK data mapping. Specialist 
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Web Strategy and Integration Plan 

Web and mobile access are available to both citizens and staff. TRAKiT is a 100% Web-based 
system that you can access anywhere with an Internet browser and connection. 

Your inspectors and officers can access information in the field about permits, code enforcement 
cases, and related inspections on their iPad, PDA, or tablet PC. Inspectors can modify the inspection 

status, enter inspection results and notes, and schedule inspections. 

The proposed eTRAKiT module gives citizens Web-based access to permit, project, license, code, 
land, and inspection information. Citizens can request inspections, pay fees, upload plans, apply for 

permits, file complaints, and much more. , 

CivicTRAK offers citizens the power to accurately identify and report problems with the ease of a 

smart phone app. Users simply select the type of issue, snap a photo, add comments, and submit. The 

app then routes the issue to the proper department for resolution. The County of El Dorado can also use 

the app to issue news bulletins and emergency alerts . . 

GIS Strategy, Utilization, and Integration Plan 

TRAKiT has a state-of-the-art GIS integration which all;iws you to manage all development 
activities such as permits, projects, land management, code enforcement, licensing, and inspections 

directly from the parcel fabr i.c. TRAKiT leverages your agency's GIS to enable users to visually 
search the map for development activity and display results in reports. Included with TRAKiT's GIS 

functions are enhanced user controls, allowing users to view related records associated with the 

parcel, create permits or code cases directly from the map, and even run a query to illustrate search 

results. 

Integration Plan 

SunGard offers three levels of GIS integration: 

• Standard - Requires ArcGIS Server with basic connection to existing geodatabase with potential 
to mash-up other geo-services from outside agencies. The Standard GIS viewer allows you to 

manage all development activities, such as permits, projects, land management, code 
enforcement, licensing, and inspections directly from the parcel fabric. 

• Advanced - Requires ArcGIS Server with spatial rules developed from varying layers within the 
existing geodatabase. The Advanced GIS Viewer includes all features available in the Standard 

viewer with the following additional benefits: 
• spatialAdvisor - Create workflows based on the relationships between features ma 

geodatabase. Add inspections, fees, reviews, and alerts based on intersection, buffer, and 

attribute values of features when creating permits, projects, and cases. 

• eTRAKiT GIS Viewer- Provides for citizen access and public use ofTRAKiT tools 
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• Professional -Accommodates several GIS applications to provide superior public services. 

Requires a live connection to a GIS-centric solution with full suite of integration tools. The 
Professional GIS Viewer includes all features available in the Standard and Advanced viewers 

with the following additional benefits: 

• Customizable scripts for unique workflow events of the spatialAdvisor (up to 5). 
• spatialConnect provides a live connection to the County's enterprise geodatabases. Features 

and attribute information are immediately available for use in TRAKiT after feature creation 
and edits. 

Application Interface and Integration Strategy and Plan 

Exchanging information across the TRAKiT suite and among third-party applications is one of our 

strong points. The proposed TRAKiT planning, permitting, and parcel management modules were 

· designed from the ground up to be completely integrated. Additionally, int=gration with Esri GIS, 
importing data from the assessor's office, and merging TRAKiT data directly into Microsoft 

applications like Word, Excel, and Outlook are standard functionality. 

SunGard also has extensive experience integrating TRAKiT with other third-party solutions, such as 

finance· systems and document management programs. Depending on the type of integration and 

the functionality required, TRAKiT integrates via Web services, direct database calls, and batch 

export routines. The method of integration is driven by the desired functionality. 

If development efforts are required, SunGard is available to _provide services. We maintain a 
successfully proven methodology to support you through the discovery, development, and testing 

phases. 

Testing Strategy and Implementation Plan 

The testing plan begins with training of your power users. Depending on the applications 
purchased, SunGard's trainers arrive onsite with laptops that contain TRAKiT configured to your 

business requirements. Each class contains no more than eight individuals who learn one 

application per day. Upon completion of the course, the core group is ready to begin testing the 
initial version ofTRAKiT. 

Part of the testing process is to identify and address all data conversion anomalies and 
configuration issues. The primary role of the County is to test the TRAKiT system that includes your 

converted data configured according to the County of El Dorado's needs. The testing standards 
include SunGard's responses to this RFP, any mutually agreed-to clarification to those responses, 

and all documented entries within the Project Workbook. Throughout testing, there are several 
delivery revisions, as well as continued communication with Sun Gard's Project Manager to 

establish the refinement of enhancements, data variances, or configuration irregularities. Weekly 

reports are prepared to show the progress of changes and move the process along. 
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The following takes place during the Testing stage: 
• Core users are trained 

• Refined iterations of TRAKiT are delivered for continued testing 

• Data abnormalities are identified and fixed 

• Forms and reports are created 

• Workflows are tested, such as ensuring the proper fees or inspections are occurring with 
different types 

• Weekly updates are provided for communication purposes 

• Any additional requests are addressed 

If a major system error or problem arises that renders TRAKiT inoperable, SunGard immediately 

addresses and corrects the issue. The Project Manager adjusts the Testing phase of the schedule to 
accommodate the time required to correct the error. 

The SunGard Trainers and Project Manager are responsible for helping the County identify proper 

testing procedures and timelines to support the testing process. However, it is imperative that the 

County lead and perform the actual testing processes to validate the results and confirm that that 
the system meets your business requir0ments. 

Testing Plan 

The basic types of testing include: 

• System testing - SunGard performs system testing in tandem with the installation process to 

ensure fo -~ sys;:em operates effectively in your environment. Our application experts te~; t each 
application pn or to starting any consulting or training. 

• Integration testing -SunGard assists the County with integration testing. Our consultants do 
basic testing and ensure the configuration is working properly; however, it is important that the 

County validates the integration conforms to your standards. 

• User acceptance testing (UAT) - UAT testing is performed prior to Go Live to ensure all 
functional requirements outlined in the RFP and BPRs are met. The County leads this testing 
and SunGard staff act in a support role. 

Training Strategy and Implementation Plan 

It is our goal to maximize your investment with superior training and service. SunGard provides 
training programs for users and System Administrators. Additionally, we offer classes in report 

writing to assist you in creating and customizing your own reports. 

SunGard does not believe in a one size fits all approach to training. Our instructors work closely 

with both the SunGard Project Manager and the County's subject matter experts to design a 
customized training plan that meets your unique requirements. We believe that the training 

program should mirror the daily activities performed by the user. 
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Evidence shows that realistic hands-on training is the most efficient way for new users to learn. 

SunGard instructors go beyond just teaching the functions of the software. Our training sessions 

demonstrate how to integrate TRAKiT into your daily activities and workflow using actual County 
data and configuration. To maximize the learning experience, training sessions are limited to eight 

users. We believe a smaller class size provides a more personal experience for the participant. 

In support of this learning model, we recommend the following approach. First, users attend a 
comprehensive TRAKiT course designed specifically for their functional area. Here they learn how 

to integrate TRAKiT into their daily activities. Next, users attend a TRAKiT lab session. During this 

session, real-world scenarios facilitate the learning experience. This provides users with the ability 
to test their knowledge and level of competence with the TRAKiT application. It also provides a 

real-world experience where managers can assess the quality and effectiveness of mission critical 

processes. Our curriculum builds on concepts and develops th:e learner's expertise in an organized, 
manageable fashion. 

All of our training courses include training documentation. The facilitit;s, student materials, and 
lecturing are all monitored for effectiveness by analysis of post-course .questionnaires. 

Implementation Plan 

When the final configuration of the system is complete, end-user training begins. End-user training 

typically occurs two weeks after testing to allow time to arrange travel schedules and accommodate 

any last-minute configuration changes. Sun~ard V\:~wks with the County of El Dorado to develop a 
training plan that ensures the proper end us~rs ar

1
e in each class and how many days to devote to 

the core modules (GeoTRAK, PermitTRAK, Project.TRAK, CodeTRAK, AEC TRAK, CRM TRAK, 
WorkSpace, and Reports). 

The County provides a training facility for up to eight individuals per classroom. Trainers arrive 
onsite with the County's TRAKiT configuration installed on laptops. SunGard provides training 

manuals and any other unique customization notes specific to the County. Each end user should 
anticipate at least one full day of training or more, depending on job duties. The total number of 

training hours is included in Section I - Cost Proposal. 

System Administrator and report writing sessions take place at remote locations across the 

country. These classes offer advanced functions for changing system preferences, settings, and 
customizing reports. These courses can also be conducted onsite. 

End users receive trainir;g on the following core applications. Each of the following sessions is one 

full eight-hour day: 

• PermitTRAK - Permit management 

• ProjectTRAK - Planning, engineering 

• CodeTRAK - Code enforcement 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
The following positions receive mini sessions 

• Management - Two-hour session 

• Inspectors - Four-hour session 

• Cashiers - Two-hour session 

• Plan Reviewers - Two-hour session 

• CRM TRAK - Four-hour session 

Responsibilities 
County of El 
Dorado 

• Provide facility for training 

• Coordinate training plan with SunGard 

• Participate in end-user training courses 

SunGard • Train all end users on laptops with configured system Deliver project workbook 

• Prepare a training plan for required courses 

• Assist with any questions during Go Live 

The following pages contain course descriptions, knowledge requirements, and additional training 

offerings. 

Course Descriptions 

SYSTEM ADMINISTRATOR 

Administrators learn how to 
ec,sily make changes to the 
T'RAKiT configuration to meet 
the County's changing business 
requirements. 

Covers installation of the 
TRAKiT software/updating 
procedures, application setup, 
and database maintenance 

through our Utilities and 
Maintenance module. 

Knowledge Requirements 

SYSTEM ADMINISTRATOR 

Individuals with business 
process knowledge 
Microsoft Windows 
Functions for file and directory 

man ipu la ti on 
Hardware configurations 

Database concepts 

Sungard Public Sector LLC 

SUNGARD" PUBLIC SECTOR 

E ND-USER 

Training is for any user of the 
TRAKiT software. 

Covers user functions to provide 
an overview of TRAKiT and how 
it enables users to easily 
complete their tasks in a more 
efficient manner. 

END-USER 

Microsoft Windows 
Functions for file and directory 
manipulation 
Use of mouse, keyboard, and 
printer 
Basic understanding of the 
business process user tracks 
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REPORT W RITING 

Comprehensiv~ training to 
enable users tc create new 
reports or modify existing 
reports at any time without 
SunGard assistance. 

Covers modification of existing 
standard reports and creation of 
customized reports. 

REPORT W RITING 

Database concepts 
Attends previous TRAKiT 
software training 
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County of El Dorado, CA 
Planning, Permitting , and Parcel Management Software 

Additional Training Offerings 

WEBINARS 

Monthly webinars provide 
current and prospective clients 
with insight in how TRAKiT can 
streamline your business 
processes to save you time and 
money. 

Prospective clients get a 
glimpse into the features of 
TRAKiT and how it will benefit 
their agency. Current clients are 
able to see the latest 
enhancements added to 
TRAKiT and obtain a knowledge 
refresher regarding the features 
available for their use with the 
TRAKiT suite. 

Response to RFP #16-208-019 

ONLINE TUTORIALS 

SunGard offers a variety of 
online training resources 
including just-in-time end-user 
training videos. These online 
tutorial videos provide users 
step-by-step information on 
major functional areas/features 
and common TRAKiT FAQs. 

Go Live and System Stabilization Plan 

ANNUAL USER CONFERENCE 

SunGard offers an Annual 
Users' Group Conference for 
users to gain knowledge from 
peers and industry experts 
familiar with the TRAKiT 
system. The Users' Group 
Conference introduces clients to 
new features to enhance the 
TRAKiT experience. 

Learn how other agencies are 
maximizing their TRAKiT 
investment and meeting their 
business requirements by 
leveraging the technology 
available. Through this process 
SunGard gains knowledge on 
how users are using the system 
and offers suggestions to 
improve business processes. 
The Users' Group Conference 
also provides clients the 
opportunity to share feedback 
on how we can continuously 
enhance the TRAKiT suite to 
meet your needs. 

After Go Live, SunGard continues to support the County to ensure the software performs as 

expected. The County becomes familiar with our Help Desk procedures and a smooth transition 
from consulting to Help Desk support takes place. 

Additionally, the County of El Dorado transitions from working with a Project Manager to an 

assigned Client Success Executive (CSE). With the exception of support issues, the CSE serves as the 
primary point of contact for your ongoing relationship with SunGard. 

Your CSE becomes familiar with your organizational goals and challenges and provides ~ ·elevant, 

benefit-dr iven solutions that enhance your SunGard experience. Through ongoing comm .. unication, 

your CSE assists you in achieving excellence in the use of your SunGard products. 

Please refer to Stage 6 - Go Live in the Implementation Strategy and Plan above for additional 

information about the Go Live and post-live phase of the proposed project. 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
Section 8 - Functional Requirements 

SunGard made a good faith effort to respond to your RFP in a timely and accurate manner. SunGard 

believes the proposed TRAKiT applications meet the County of El Dorado's functional 
requirements. It's possible our interpretation of a certain requirement may not match yours. We 

request the right to update the checklist and review or clarify the meaning of each requirement 

during any contract negotiations. 
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County of El Dorado - Planning, Permitting and Parcel Management System 
Functional Reauirements 

Please input a "1" in the appropriate column to the right of the feature/function/capability statement. Further explanations, answers, or information regarding 3rd party software and/or 
modification costs must be orovided in the Comments column. Blank rows will be scored as Not Available. 

Planning 

Planning 

Planning 

Planning 

Planning 

.... 
r 
r 
() 

PlanninR, jj 

PlanniniY (J) 

Plannintt: m 
Plannin ...>. 

A - Feature Functions 

Available in current software release 
Reauires confiauration 
Guaranteed available in next release of software 
Report Writer function through Standard Reports or Ad Hoc Rep~~ Wr!t_e_r ______ _.__.____.__..._-+--+---+--+-----------1 

Please estimate aeneral cost estimates in comments not a auote, unless available due to vour resell arranaement. 
.Custom programming by vendor (not meant to be a set-up confipurat!on that is standard process through implement~tion~. I I I 
Not available in current or next release; interfaced/intearated third-oar! 

1.001 

1.002 

1.003 

1.004 

1.005 

1.006 
1.007 
1.008 
1.009 

TRACK PLAN SETS ·Ability to track location of plan sets by user 
lanner/reviewer). 

ALERTS ·Ability to flag entire projects or individual project conditions so as to 
alert or warn anv oersonnel of a oroiect or soecial condition. 
ALERTS ·Ability to add flags as needed by County personnel for any County 
defined alert such: as stop work notices, permit holds, open code enforcement 
cases, overdue deposits, etc. 
ALERTS· Ability to add flags as needed by County personnel to any parcel (e.g., 
Environmental Habitat, Historical Designation Property, Fault Zone, Red tag 
buildina, wells on site, etc. 

PROJECT DESCRIPTION • Project Description shall include the ability to enter 
unlimited free form text to describe the property. 

PROJECT DESCRIPTIONS • Project Descriptions shall include the ability to 
caoture the followina data, at a minimum: 
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Planning : 1.013 

Planning 8. 1.014 
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1.015 

Planning I 1.016 

Planning I 1.017 

Planning I 1.018 

Planning I 1.019 

Planning t 1.020 
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::::T (J) 

Plannin2'. ~ 1.021 
F+ ....>. 

....>. 

Planning I 1.022 

A - Feature Functions 

MULTIPLE CONT ACT TYPES • Ability for the County to record multiple 
individuals per application to include {but not limited to) Property Owner of 
Record, Authorized Agent (if different from Property Owner), and Applicant (if 
different from Property Owner), Developer, etc. Information captured to include 
name, address, multiple phone numbers, fax number, and e-mail address, at a 
minimum. 

I EXTERNAL WEBSITES • Ability to select from State Contractor, Architect, 
Engineer and Land Surveyor websites. 
PROJECT LOOK-UP • Ability to look-up project status to determine tasks not 
com leted b due dates. 
PLAN CHECK WORK FLOW REQUIREMENTS ~ Ability· to set up different plan 
check re uirements e . . , commercial landsca~e develoQment QrDject, etc.). 
PROPERTY ZONE/DESIGNATION· Ability to sefup a µruperty zone/designation 
and a I zone/desi nation to multi le arcels at one time. 
SPECIAL CONDITIONS· Ability to note any restrictions or special conditions 
established by reviewing deQartments as a Qrereguisite within the Qermit Qrocess. 
CONDITIONS OF APPROVAL· Ability to apply project-specific conditions of 

laQQrDVal or mitigation measures to each address or Qarcel within that QrDject. 
I CONDITIONS OF APPROVAL· Allow conditions of approval and mitigation 
measures to be entered and maintained by multiQle deQartments 

1
cHANGE COA ·Ability to add, modify or delete conditions of approval during the 
Qroject aQQrDVal QrDCess. 
STANDARD COA ·Provide a County defined table of standard or recurring 

!conditions that can be accessed and applied to a project during project 
recessing, thereby eliminating the need to enter reQetitive "boilerQlate" 

ACCUMULATE COMMENTS AND COA ·Provide for electronic collection of 
County comments and conditions as review proqresses . 
CONDITIONS OF APPROVAL· Ability to apply project-specific conditions of 
approval and mitigation measures to each address within that project for all future 
I Permits . 
STANDARD COA ·Ability for external entities, such as Engineering, Fire, etc.to 
I establish standard conditions of approval, standard special condition comments, 
and free-form comments on demand. 
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A - Feature Functions 

1.023 

1.024 

1.025 

1.026 

1.027 

1.028 

PARCEL INQUIRY· Ability to tie all conditions of approval to the parcel inquiry 
screen 
HISTORY· Ability to show all permit history when entering application 
information . 
PERMIT ISSUANCE RESTRICTIONS • Provide for restriction of permit approval 
until conditions or restrictions have been satisfied. 
ASSOCIATIONS • Ability to associate Special Studies, documents and 
attachments to a aeoaraohic location. 
PROJECT TRACKING AND ROWTING • WORKFLOW 
ASSIGNEE STATUS· Ability to track status by assianed olanner. 
WORKFLOW • Need work flow capability to establish required planning process 
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ste s and rere uisite re uirements. m 

1 029 
WORKFLOW • Provide for the user-definition of application work flow within 

1 
~ 

· multi le de artments and to external a encies based on the t e of a lication. 5' 
1.030 SUB-TASKS· Abilit to set u multi le Ian review ste sand sub-tasks. 1 ~ 
1.\i3'i 

1.032 

1.033 

1.034 

TRACK COMMENTS AND COMPLETIONS ·Ability to monitor staff review 
comments and comoletions. 

ELECTRONIC PLAN REVIEW • Capable of online plan review with ability to 
markup plans and add comments. 

WORKFLOW ROUTING· Automatic routing of projects through various user­
defined orocesses consistina of County and external aaencies. 
REVIEW AND EXPIRATION DATES· Provide the abilityto establish review and 
exoiration dates for all events. 
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proposed Revu applicati@ 
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refer to section I - Cost 
Proposal for pricing 
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A - Feature Functions 

1.035 

I 1.036 

PROJECT NUMBER CHANGE· Ability to change project number after initial 
application entered without losing historical dat91 • 

SUB-PROJECTS ·Ability to setup unlimited sub-projects within a single master 
project (e.g., multiple use projects - residential, commercial, multi4&milyj. NCiE: · · 
Some master projects take years between workflow processes due to economic 
and ownership changes. Need to continue on with same overall project, but track 
as separate projects (e.g. General Plan Change, Annexation, Rezone, 
entitlement, preliminary site plan, final site plan, etc. 
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A - Feature Functions 

1.037 

1.038 

1.039 

1.040 

1.041 

1.042 

1.043 

1.044 

1.045 
1.046 

1.047 

1.048 

1.049 

1.050 

SCHEDl:JLING 
MASTER CALENDAR· Ability to provide a master calendar with all participants 
included from all deoartments showina outstandina oroiects and tasks due. 
FUTURE PLANNING CALENDAR· Ability to create future project planning 
calendar I schedule of all future hearinas/meetinas bv tvoe and date\. 
DATE ADJUSTMENTS · Abilitv to manuallv adiust dates/wait oeriods. 
AUTOMATIC RE·DATE UPON STEP COMPLETION· Provide an automatic date 

AUTO-CALCULATE FEES· Calculate standard planning fees using County­
suoolied criteria . 
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EFFECTIVE DATES • Provide for calculation of standard fees with effective 
1 

m 
dates usin Count - rovided formulas or tables based u on a lication dates. ~ 

EFFECTIVE DATES· Provide for calculation of standard fees with effective 
1 

g 
dates usin user- rovided formulas or tables. o 
FIXED AND VARIABLE FEES· Ability to set up fixed, minimum and variable 
fees. 
UNIT COST· Abilitv to set uo flat fees oer unit cosi. 
PERCENT AGE FEES -Abilitv to calculate fees as a oercentaae of olannina fee. 
FEES ON DEMAND ·Ability to charge any or aii fees by spacific project 
reauirements le.a., create fees on demand\. 
MISCELLANEOUS FEES · Ability to calculate and track unlimited miscellaneous 
fees collected in coniunction with oroiect le.a., cooies •. 
WAIVE FEES· Abilitv to waive or override default fees. 
CONSULTANT FEES -Ability to track and charge purchased fees (e.g., 
urchasina an Environmental lmoact Reoort from a third-oartv consultant.. 
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1.051 

1.052 

1.053 

1.054 

1.055 
1.056 
1.057 

FEE CHANGE NOTES • Abilitv to track notes for fees that are manuallv chanaed. 
DEPOSITS • Track fees, deposits/collections, receivables, balance due, and 
refunds. 
DEPOSIT REQUIREMENT ADJUSTMENTS · Ability to adjust deposit amounts at 
anv time (discretionarv\. 
COLLECT FEES · Provide for the collection of planning fees including tracking 
artial oavments. 

FEES BY PROJECT TYPE · Plannina fees should be automated bv oroiect !voe. 
FEES BY TASK TYPE· Plannina fees should be automated bv task !voe. 

c: 
0 

~ 
.!::? 
Ci. 
c.. 
<( 

~ 
nJ 

0.. 

"E 
M 

STANDARD NOTICES· Ability to set up "unlimited" standard notices by project, 
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A - Feature Functions 

I 1.059 

1.060 

1.061 

· ····' 

1.062 

FLAG COMMENTS AND NOTES FOR INCLUSION · Ability for notices and 
1 

:a 'l g 
letters to incorporate user-desiqnated field information, comments, notes, etc. '*'!: 0 
MEETING NOTIFICATION· Provide a method of automatically generating user- -
defined notifications to property owners and others regarding projects and 
meetings associated with these projects, based on parcel selection (i.e., Public 
Hearina notices\. 
NOTIFICATION TRACKING· Ability for system to track and maintain all notices 
sent associated to each oroiect. 

AREA/ VICINITY MAP ·Automatically generate area map to accompany notice 
above. Cartographic capabilities 
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A - Feature Functions 

1.063 

1.064 

1.065 

1.066 

PROPOSED CHANGE NOTIFICATION· Provide for automatic mail out notice to 
selected parcel owners and residents regarding proposed changes to related 
arcels bv defined radius mao, includina buffer zone. 

AD HOC ADDITION OF PARCEL TO NOTIFICATION LISTS· Ability to pick 
discretionarv, imoacted oarcels to add to notification lists. 
INQUIRY~ REPOR'FS 
DEVELOPER TRACKING - Track deposits, payments, and balances by 
develooer, not iust bv sinale oroiect or oermit. 

STAFF REPORTS· Ability to automatically generate user-defined staff reports 
and resolutions with the ability to edit before finalizing. 

STAFF REPORTS • Ability to setup template staff reports that will insert project 
1.067 I conditions of approval and then allow for editing remaining report using Microsoft 

Office. 

1.068 
PROJECT STATUS REPORTS· Ability to produce project status reports by 
project type, due dates, planner staff, outstanding tasks, etc .. 
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or items 1.068 - 1.072:0 
Numerous standard rep'(bt 
are provided with TRAKiT. 
If an existing report does 
not exactly match your 
requirements, many report 
can be easily modified or 
new reports can be created 
with SunGard Public 
Sector Analytics. Training 
on report writing is 
provided. If you do not wish 
to modify or create reports, 
reporting services are 
available from SunGard for 
an additional charge. 
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1.069 

1.070 

MEETING DOCUMENTS· Provide a function for producing summary documents 
for a project from the comments and conditions entered during the project review 
without the user having to retype these comments and/or conditions. 

MEETING DOCUMENTS · Provide a method of producing meeting documents 
(such as agendas) for all projects scheduled for a particular meeting and date. 

MEETING DOCUMENTS· Meeting documents should have the capability of 
1.071 I printing all previously entered comments and/or conditions as part of the 

individual oroiect reviews. 
PLANNING ACTIVITY REPORTS· Ability to report planning activity by multiple 

c: 
0 

~ 
.2 
c.. 
Q.. I - -

<( 

~ 
Ill 
a.. 
"E 
M 

1.072 !activity types (e.g., property usage, affordable units, environmental documents, ·1 m 
ro·ect t es, etc. . ~ 

RESPONSE REQUIRED · use additional a es as necessa g 
1.073 I PROJECT NUMBER· What is the format for planning project numbers? 

1.074 

1.075 

1.076 

1.077 

1.078 

LAND USE CLASSIFICATIONS· How many user-defined plan designation 
codes are available? 
APPLICATION TYPES · How manv aoolication tvoes oer oroiect are available? 
PLAN APPLICATION· How many user-defined planning project application 
reauirements fields are there? 

TEMPORARY ADDRESSES · What is the process ior assigning temporary 
addresses to a parcel? 

PROPERTY ASSOCIATION - How many existing parcels can be associated with 
a new oroiect? 

This is unlimited. 
This is unlimited. 

This is unlimited. 
TRAKiT provides the ability. 
to either automatically 
generate a temporary 
parcel number or you can 
enter it manually. 
Temporary addreses can 
be manually entered. 

This is unlimited. 

() 
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A - Feature Functions 

DAT A ASSOCIATION · How are documents associated with geographic 
locations? 

CONFIDENTIALITY· How are confidential documents segregated from other 
documents so they are not viewable by public?., .· .. 
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linked to the land records 
that the County manages. 
Any supporting files or 
documents are associated 
as attachments. 

The County defines what -
information is viewable to 
the public. ~ 
Conditions of approval are 

0 
managed through workttOv 

CONDITIONS OF APPROVAL· Describe how the various conditions of approval 1 I I defined by the County's~ -
and mitigation measures are managed. I L____ business rules. o ~ 
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CD 
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A - Feature Functions 

PARCEL SPLIT· Describe how information is tracked when a parcel splits, 
1.082 !combines, is renumbered, deleted, etc. 

El Dorado Exhibit A 16-208-019-A.xlsx 

c: 
0 

~ 
.~ 
c.. 
c.. 
<( 

~ 
ns 
0. 

~ 
M 

Standard functionality 
within TRAKiT provides the 
ability to track history on a 
parcel, such as parcel 
splits, change in 
ownership, land use, as 
well as all other County­
defined data. 

:::0 
Changes in a parcel sta&s ~ 
can be easily tracked a~ · 
quickly reported on, sucg -
as parcel splits, combin~. 
and County-defined 0 

classifications, including~ 
moving from active statuSl 
to retired. ~ 

O'l 
I 

N 
Through workflow, the ~ 
County can renumber b 
parcels automatically or (Q 
manually. Parent/child 
relationships support the 
history of the relationship 
of split or combined 
parcels. 

m x 
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;::::+: 
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County of El Dorado • Planning, Permitting and Parcel Management System 
Functional Reauirements 

Please input a "1" in the appropriate column to the right of the feature/function/capability statement. Further explanations, answers, or information regarding 3rd party software and/or 
modification costs must be orovided in the Comments column. Blank rows will be scored as Not Available. 

Permitting 

Permitting 

Permitting 

Permitting 

r 
r 
() 

PermittWg~ 
:::; (J) 
-· ....>. 

;:::+ -lo. 

0 ....>. 

Permitting 

A - Feature Functions 

2.001 
2.002 

2.003 

2.004 

2.005 

2.006 

2.007 

2.008 

INTAKE 
APPOINTMENTS • Abilitv to schedule customer aooointment. 
APPOINTMENTS • Abilitv to notifv staff of scheduled customer. 
PRE-APPLICATION • Ability for customer to pre-fill application on site prior to 
scheduled aooointment. 
CALL LOG • Ability to track customer calls including date, time, contact 
information, purpose, etc. 
MULTIPLE CONTACTS PER PERMIT -Ability to change contact that did certain 
aspects of construction (e.g ., who did the electrical, plumbing, etc.) any time 
durina the orocess with audit trail of chanae. 
SECURITY· Ability to restrict access to create temporary/permanent address 
entries. 
TEMPORARY PARCEL NUMBERS· Allow assignment of pseudo or temporary 
parcel numbers to be used for permitting purposes until actual parcel numbers 
are available. 
COMBINATION PERMITS -Ability to setup a "p8.rent'.' permit with numerous 
"children" permits (e.g., signs, plumbing, building, electrical, mechanical, pools, 
etc.) with seoarate conditions, requirements, fees, inspections, and final 
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~o~ Available· . . 

Permitting 2.009 1 

Permitting~ 2.010 
PERSON/ENTITY INFORMATION • Persons entered into database should be 

1 
:J retrievable to populate persons information on future applications. 
co 
..., 

PERMIT STATUS TRACKING· Ability to inquire on all permits for a specific Permitting~ 2.011 1 
contractor s and view status and ex iration dates. 

Q: PERMIT STATUS TRACKING· Ability to track the status of a permit application 
Permitting~ 2.012 (e.g. , open, pending, paid, issued, etc.) depending on the workflow tasks 1 

CD com leted. () 

0 REQUIRED SIGNATURES • Ability to print mandatory forms during intake -u 
Permitting;:: 2.013 1 ii) 

rocess. :J 
~ -~ .. _ 

Permittin FEES :J 

FEE EFFECTIVE DATES - Ability to calculate standard fees with effective dates -
Permitting 2.014 1 ""O 

usin user- rovided formulas or tables. CD ..., 

Permitting 2.015 
FEE COLLECTION AND RECEIPTS - Track fee collections, receivables, balance 

1 en-· 
due, credits and refunds. -o a 

0 :J 

Permitting~ 2.016 
REFUNDS· Track refunds by permit record , customer, address, parcel and 

1 
refund t e. 

Permittin 01 2.017 FEES • Abilit to set u fixed, minimum and variable fees. 1 

Permitting 8. 2.018 
FLAT FEES AND UNIT COST· Ability to Set t:JP f!r.tfees plus a per unit cost 

1 ...... times tiered valuation . 
.j:>.. AUTOMATIC FEE CALCULATION ·Ability for system to calculate fees I DJ 

Permitting 2.019 1 I\.) :J 
automaticall based on user-defined fee structures. ~ Dl 

0 CD 
This is available WrC5Ugh 

Permitting 2.020 
AUTOMATIC FEE CALCULATION· Ability for system to calculate fees 

1 
spatial rules coordirited ....... 

automatically based on geography/location. through the advancmt 
level of integration th the 
County's GIS. ..., 

AUTOMATIC DISCOUNT CALCULATION • Ability for system to calculate 
CD 

Permitting 2.021 
discounted fees automatically based on user-defined fee structures. 

1 

Permitting! 2.022 PRINT DISCOUNT· Ability to print discounted amount on customer receipt. 1 
m~ 

p 'tt;:; (J) 2.023 
BUILDING CONSTRUCTION VALUATION • Allow for user-defined valuation 

1 erm1 HJg-" 
calculations based on a user-defined table of construction values. ;:::;: CJ) 

o ...... SQUARE FOOT CALCULATIONS • Allow user-defined square footage 
Permitting 2.024 

calculations based on a user-defined table of s uare foota e values. 
1 

Permitting 
PERCENTAGE FEES - Ability to calculate fees as a percentage of the building 

1 
2.025 ermit fee. 
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Not Available Not available in current or next release; interfaced/inte rated third- art a lication or throu h custom modification. 

Permitting 2.026 
FEES ON DEMAND - Ability to charge any or all fees by specific project 

1 
re uirements e. ., set u fees on demand . 
MISCELLANEOUS FEES· Ability to calculate anei tlac!\ unlimited miscellaneous 

Permitting~ 2.027 fees NOT in conjunction with building permits (e.g., copies, AQMD rebate, etc.) at 1 
:::i 

an time durin the recess. co 
..., WAIVE FEES· Ability to waive or override any standard/default fees with proper 

Permitting~ 2.028 
securit controls. 

1 

Permittin g ROUTING 

Permitting~ 2.029 
ADD CORRECTION ITEMS · Allow entry of plan correction items as part of plan 

1 
review. 

0 WORKFLOW ·Ability to pre-establish workflow and task requirements by permit "'U ..., w 
Permitting~ 2.030 type (reviews, plan checks, verifications, inspections, other age;1cy approval 1 :::i 

:::i 
0 re uirements, etc . . :::i 

Permitting 2.031 WORKFLOW • Abilit to modif workflow and task re uirements as needed. 1 -

Permitting 2.032 
WORKFLOW ·Ability to manage and approve hierarchies (e.g., approval paths 

1 ;:o ~ 
based on item or document to be routed . CD 3 

(/) - · 
USER-DEFINED ROUTING · Allow user-defined plan review routing based on 

Permitting -u 2.033 type of work performed by multiple users/departments (e.g., specific staff, 1 
Ol 

lannin , fire, en ineerin , etc . . co 

Permitting~ 2.034 
APPROVALS· Do not allow permit to be issued until all required plan review 

1 
0 ste s are com leted. 

Permitting~ 2.035 
ASSIGN TASKS· Ability for departments to assign tasks and re-assign to 

1 
-"' - 0 

s ecific staff. Q) 5: 
~ I 0) 

Permitting 2.036 
ASSIGN TASKS· Ability to either assign staff or leave task completion at the 0 Ol 

1 c;x> cc 
de artment level. 0 CD 

Permitting 2.037 
USER DASHBOARD - Provide a user specific dashboard with statistics and 

1 
tO CD 

assi nments. 
:::i -

Permittin 2.038 PERMIT APPROVAL· Abilit to email online ermit a rovals to a licants. 1 

Permitting 2.039 
PERMIT APPLICATION TO INSPECTION • Ability to prompt an inspection from 

1 Ol 
a ermit a lication. ..., 

CD 

Permittin PROCESSING 

Permitting 2.040 
CORRECTIONS LIST· Ability to generate a'depa:hne:it specific or overall 

1 
corrections list. 

Permittmgj:j 2.041 
CUSTOMER CORRECTIONS LIST· Ability for system to generate a corrections 

1 
X I list letter for customer. 

Permittig§ 2.042 
PRINT PLAN CHECK COMMENT· Ability to print plan check comments on plan 

1 
check review letter. 
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Not Available 

Permitting 

Permitting§ 
cc 

Permittin a. 
Permitting-o 

O" 
Permitting ff 

CD 
Permitting& 

..... 
r 

Permitting() 

Permitting 

Permitting 
""O 
ru 

co 

Permitting~ 
0 

--" 
CJl 
.j:>.. 

Permitting 

m-....i 
X N 
?:. Cn 
O" --" 
;:::;: (J) 

o~ 

A - Feature Functions 

Not available in current or next release; interfaced/inte rated third- art a lication or throu h custom modification. 
NOTIFICATIONS WITH ATTACHMENTS -Ability to combine standard 

2.043 notifications/letters/permits, certificates, etc. with pre-determined and unique 1 
attachments . 

2.044 
SPECIAL CONDITIONS • Ability to note any restrictions or special conditions 

1 
established b reviewin de artments as a rere uisite within the ermit rocess. 
PERMITTING / ISSWANCE 

2.045 PERMIT REINSTATEMENT· Abilit to relate an ex ired ermit to a new ermit. 1 
ALERT · Provide an alert at Certificate of Occupancy or Permit Final if any open 

2.046 
conditions or fees owed. 

1 

ABILITY TO BLOCK -Allow the ability to block Certificates of Completion or 
2.047 

Final Occu anc ermit until all re uired si n-offs and ins ections are com leted. 
1 

PRINT NOTES ON PERMIT· Allow notes from plan review and general 
2.048 1 

a lication to be fla ed to rint on the ermit. 
ASSESSOR • Ability to automatically notify the Assessor's Office of permit or 

2.049 1 
certificate of occu anc issuance. 

2.050 1 

MANDATED · Permit must meet all State of California le al requirements. 

2.051 
PERMIT EXPIRATION - Track permit expiration date, as delineated by County · 

1 
ordinance. 

.......... ..... ........ . 

2.052 1 

PERMIT EXPIRATION - Provide a report of permits that will expire within a 
specified number of days, and export the information to Word mail merge to 
generate permit expiration letters. 
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""O 
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""O ..... ;:::+: 

_,,-0 
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Not Available 
Permitting 

Permitting 
(J) 
c 

Permittinge 
...., 
0.. 

"O 

Permittingg 
(") 

(J) 
CD 
...... 
0 ...., 
r 
r 
0 

Permitting 

Permitting J.? 
co 
CD 

N 
0 -....>. 

01 

Permitting~ 

Permitting 

Permitting 
i 

m ""' x ~ 
c: ...... 
;:::;.: CJ) 

o~ 

A - Feature Functions 

Not available in current or next release; interfaced/inte rated third- art a lication or throu h custom modification. 
2.053 PERMIT EXPIRATION - Ability to change the status of an expired permit. 1 

PERMIT EXPIRATION - Allow the expiration date to be extended. Record the 
2.054 original expiration date, the modified expiration date and create an audit record I 1 I 

identif in the user that made the change. 
RESPONSE REQUIRED • use additional pages as necessa 

MULTIPLE CONTACTS PER PERMIT - How many owners, agents, contractors, 
engineers, architects, surveyors, other contacts can be tracked per permit? 

1 

2.055 

VALID ADDRESSES • How many ways does the system validate permit location 
2.056 

(e.g. address, GPS coordinate, etc.)? 
1 

·' .. PERMIT DATA· Allow for an unlimited number of names, addresses, and phone 
2.057 numbers to be entered for a permit application. If limited, please explain 1 

limitation. 

ALERTS· How many alerts does the system have (e.g., outstanding code 
2.058 enforcement violations, stop work order, etc.) on which fields can they be 1 

applied? 

2.059 UNLIMITED ALERTS - How many alerts can be placed on a parcel? 1 

2.060 STANDARD ROUTING· What are the criteria for automatically routing work? 1 

El Dorado Exhibit A 16-208-019-A.xlsx 

For items 2.055, 2.057, 
2.059, and 2.063: This is 
unlimited and defined by 
the County's business 
rules. 

All locations are ver:IIled 
w 

through the land reCIDrds 
tracked by the Cou®' 
within the GeoTRA~ 
module. Common ~ 
examples includ~a§:fress 
and APN numb~ a 

::l co en -
CD W 

cam x 
,., w c: 
"O Cl ;:::;.: 

TRAKiT alerts a~~~d 
and managed th~ure 
workflow. Some ~ e 
alert tools includ~siNitus, 
flag, pop-up noti~~ons , 
and email notificmi s . 

...... 
(J) 
0 

~ w 

Routing is defined within 
the workflow. TRAKiT is 
configurable down to the 
type and subtype levels 
within each module. 
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Not Available 

Permitting(!) 
c 
::i 
co 
ru ...., 

""O 
c 
O'" 

Permitting~ 
(/) 
CD 
(") ..... 
...., 

Permitting F 

Permitting 
""O 
ru 

co 
CD 
0) 
VJ 
0 

....... 
01 
.f>.. 

Permitting 

t 
m~ x !'.) 

~ (n 
O'" ....... 
;::;: 0) 

o~ 

A - Feature Functions 

2.061 MASTER PLANS • How are master plans processed? 

MULTIPLE PERMITS • How does the system crsste a master permit and 
2.062 

generate multiple copies for disasters or other purposes? 

FEES AND TYPES • How many standard fees using County-provided formulas 
2.063 

or tables are available? 

2.064 
PRINT CERTIFICATES • How many different user-defined print formats for 
certificates are available (different formats for different types)? 

2.065 

SCHEDULING· Describe your customer scheduling process and available tools. 

El Dorado Exhibit A 16-208-019-A.xlsx 

For items 2.061 & 2.062 -
This is standard 

1 functionality within 
ProjectTRAK and 
PermitTRAK through 
parent/child relationships . 

1 

ru 
1 ::i 

::i 

I I I co 

Unlimited. TRAK£' ~orks 
with the County'@:lr~~ess 
rules and suppo~ ~ 

1 Microsoft Word ~~ 
Merge templateSDa$1Well 

..... ::i 
as templates defined-~ 
the County usin~@@rd 
Public Sector Ana!yRcs:;.= 

....... 
Scheduling is an~ :5: 
integrated functi~ &ithin 
TRAKiT for tasks8ii 
inspections. Cus~r@rs 

1 
can submit their ins~ction 
requests through th&} 
public Web portal, ~ 
eTRAKiT, as well a~ 
through TRAKiT's Ci) 
integrated IVR solution, 
VoiceTRAKiT. 

Page 16 
16-0142 2B 106 of 212



County of El Dorado • Planning, Permitting and Parcel Management System 
Functional Reauirements 

Please input a "1" in the appropriate column to the right of the feature/function/capability statement. Further explanations, answers, or information regarding 3rd party software and/or modification 
costs must be orovided in the Comments column. Blank rows will be scored as Not Available. 

.., 
r r 
(') 

..... 
Inspection~ 

Inspections 

Inspections 

lnsoections 

Inspections 

Inspections 

Inspection! 

"' Inspect~~ -· ...... 

Inspect~~ 

Inspections 

A - Feature Functions 

I 
I 

I 
I 

I 

I 

I 

Guaranteed available in next release of software 

!STOP WORK ORDER· Ability to issue stop work order (e.g., prevent other :!:t~O 3.001 1 
inspections, permits, etc.) on any ooen permit. 0) :s::: 
I INSPECTION CONFIRMATION NUMBER· Ability to generate inspection l\.)W 

3.002 1 0 ::J 
CX> fl) 

confirmation numbers. I (C 

INSPECTION CONFIRMATION E-MAIL -Ability to generate confirmation e-mail - w 

3.003 1 
.. ...... 3 

to inspection requestor. 
<O CD 

::J 

3.004 ATTACHMENTS ·Ability to scan and/or attach files to the inspection record. 1 (/) 

3.005 
IAL TER INSPECTION SEQUENCES • Ability to alter inspection seq~ences for 

1 ~ individual permits as required. ni 

INSPECTION SEQUENCE EDIT • Ability to edit inspection sequence during 
""'\ 
(J) 

3.006 pnspection processing to assure that inspections are being performed in the 
correct order as s~ecified by this seguence. 

3.007 
SCHEDULING HOLD - Ability of the system not to allow the system to schedule 
an ins ection if a licant has an amount due balance. 
INCOMPLETE APPROVAL SCHEDULING HOLD -Ability to restrict or hold 

3.008 
ins ection schedulin if all a rovals have not been com leted. 

3.009 
RE-INSPECTION FEES • Ability to manually apply a discretionary re-inspection 
fee. 

3.010 
I BUILDING CODE· Allow sections of California and International Building Codes 
to be accessed during results entry. 
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Not Available Not available in current or next release; interfaced/inte rated third- art a lication or throu h custom modification. 
INSPECTION RESULTS COMMENTS I NOTES • Allow unlimited inspection 

Inspections 3.011 notes, free text comments or result comments to be entered during inspection 1 
results entr . 

3.012 MOBILE PRINTING· Abilit to rint an documents or attachments on location. 1 
::I PHOTO I DOCUMENT ATTACHMENT -Ability to attach p_hotos or documents to 

Inspection~ 3.013 
each ins ection record . 

1 
...., 

SCHEDWLING 

3.014 
SCHEDULING ·Ability for system to cut off daily inspection scheduling at "X:XX" 

1 
time each da . 

3.015 SCHEDULING WINDOW· Abilit to schedule ins ections for A.M. or P.M. 1 
(") CONFIRMATION OF SCHEDULED INSPECTION· Ability to generate an e-mail, ...... 

-0 I . o 3.016 text message, or phone call confirmation of scheduled inspection window to 1 nspect1onS'"' ill r 
customer. ::I r ::I 

ONLINE INSPECTION SCHEDULE CHECK - Allow citizens to view/check their ::I 

Inspections 3.017 1 ca 
scheduled ins ection window. 
FINAL INSPECTION APPROVAL· Ability to disallow final inspection to be ;;o ~ 

Inspections 3.018 scheduled if all other approvals are not completed, or without Development 1 CD 3 
(/l -· 

"O a: 
Services Director override. 0 ::I 

3.019 
FIELD INSPECTIONS • Ability to add inspections to a list that is retrievable by an 

1 
ins ector alread in the field. 

3.020 DRAWINGS • Abilit to access a roved lans and documents while on location. 1 
3.021 ROUTING • Abilit 1 
3.022 1 'ft Q?_ () 

3.023 1 ~~ 
3.024 1 o:::i 

Inspections 3.025 WORKFLOW • Processing includes sequential and parallel steps. 1 I ca 
0 CD 

WORKFLOW • System can handle simultaneous and independent inspection 
1 

C.O CD 

Inspections 3.026 approvals. ::I ...... 

0 

3.027 WORKFLOW • Workflow approvals can be re-routed to secondary approver if 1 ~ 
Inspections primary approver is out or does not respond in pre-defineq period of time. Ill ...., 

3.028 
WORKFLOW • If multiple approvals are needed at the same approval level all 

1 
Inspections must approve in order for the approval process tq 9ontiDue. 

3.029 
WORKFLOW • Ability to issue partial approvals to allowsome workflow to 

1 
Inspection continue (e.g., issuance of foundation permit). 

m-....J 
x ~ 3.030 WORKFLOW • If user is in two roles or levels in the approval process they only 1 I I :::i- (/) 

lnspectia'n~ need to approve once. 
() _,,, 

WORKFLOW ·Ability to post, update, and clear building code violations found 3.031 1 
Ins ections durin an ins ection. 
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I ~ ft1 ll'!\Tl:T1 F.lilr· Not available in current or next release; interfaced/intecirated third-party application or through custom modification. 
Inspections RESPONSE REQUIRED - use additional paQes as necessary 

TRAKiT provides various options 
for notification delivery, such as 

Cf) 3.032 NOTICE OF VIOLATION - How are inspection violation notifications generated? 1 manual or automatic email, 
c printed notifcations, and through ::::J 

Inspection~ the citizen Web portal. 
Cl. TRAKiT provides various options 
""O for inspection results delivery, c RESULTS NOTIFICATION - How is a notification of inspection results generated a- 3.033 1 such as manual or automatic 
ff to specified parties? email, printed notifcations, and (f) 

Inspection~ through the citizen Web portal. 
0 Items 3.034 & 3.035 are un!Jmited .., 

and defined by the County. !g° r 3.034 INSPECTION TYPES - How many inspection types are available? 1 
lnspectionf; ::::J 

:::;· 

STANDARD COMMENTS· How many common!~' used inspection comments are co 
3.035 1 -

Inspections available? ~ 

STANDARD COMMENTS· How are commonly used inspection comments This is available througftt~nty-
3.036 1 defined standard notes,~ ::i: 

Inspections organized? checklists, and custom ~1~: 
u Through the TRAKiT Agaii~ D.l 

cc I l calendar, the County ca(i)d~rm CD 
0) days allowed for inspectlDl""O ~ 
0) 

scheduling down to the t'XP~oP-'. 
0 ..... 

INSPECTION DAYS - How are inspections prevented from being scheduled on inspector. Prevention of=1:1:: & o __.. 
3.037 1 01 specific days of the week or by geographic location? inspections by location iiiiB s;: 

.j:>. 

function of the Spatial A~i~r 
tool that is available wit~ 
Advanced Level of GIS ~ ~ 

Inspections integration. co CD 
::::J 

TRAKiT provides out of the@x 
scheduling tools and functi,s. 
Users can view multiple 
inspectors' calendars side-~-
side and easily drag-and-drop to 
re-assign inspections to another 

SCHEDULING TOOL· Describe the process for managing inspection 
inspector with proper user rights. 

~ .3.038 1 Inspectors can also result 

m-....1 assignments electronically with tools to help balance inspectors daily workload. inspections directly from the 
x ~ calendar. Supervisors can also 
::::; (/) 
O' __.. balance inspector's workload and 
;:::+:~ reassign inspections from the o .... Inspection Center in WorkSpace. 

Inspections 
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Not Available 

Ins ections 
(/) 
c 
:::i 
cc 
Q) 

Ins ectioniP-
c 
g 
n 
(/) 

Inspection 
....... 
0 .., 
r 
r 
0 

Inspections 

""O 
Q) 
cc 
Cl) 

en 
-....] 

0 .... 
....>. 
(]1 

+--

~ 
m.....i 
x 'i"' 
2: (J) 
O" ....>. 
;::;.: en 
o~ 

A - Feature Functions 

'\.. 

Not available in current or next release; interfaced/inte rated third-[Jart a lication or throu h custom modification. 

REAL-TIME UPDATE· How are inspectors notified of real-time updates to 
3.039 1 

inspection schedules in the field and their new sequences/route?. 

3.040 1 

ROUTING • How does the s stem auto-recommend the dail route? 

3.041 1 

ROUTING • What are the criteria for assi nin ins ectors? 

3.042 1 

WORKFLOW ·At what levels can workflow rules be set (e.g., role, position, 
department)? 

r ~ · -'· 
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County of El Dorado • Planning, Permitting and Parcel Management System 
Functional Reauirements 

Please input a "1" in the aµpropriate column to the right of the feature/function/capability statement. Further explanations, answers, or information regarding 3rd party software and/or 
modification costs must be orovided in the Comments column. Blank rows will be scored as Not Available. 

r 
r 
(') 

Cod~ EnfoCC:ement 

Code Enfotcement 

Code Enforcement 

Code Enforcement 

Code EnfofSement 
mN 
X I 
::::; (J) 

Code Ejjomement 
Code Et:ilOfeement 
Code Enforcement 

A - Feature Functions 

I 

I 

Reauires confiauration 
Guaranteed available in next release of software 
Report~~erfunction~roughS~nda~ReportsorAdHo~Reoort_~~~-e_r~~~~~~~~~~~~~~~~~~~~~~~~~ 

4.000 

4.001 
INT AKE FLAG • Ability to fiag upon intake, if existing open Code Enforcement 
case( s) exist. I I I I I I I I c 

I 

This functionalitB~ be 
efficiently manag@dro 

4.002 ICASE MERGING· Ability to merge duplicate cases already created. I 1 I I I I I I !through status chats 
and linking of recor to 
preserve the data a~ 
history. Q) 

...... 

4.003 1
cASE ASSOCIATIONS· Ability to associate multiple complaints to a single 
case. 

Auto assignment by 

4.004 
AUTO-ASSIGN COMPLAINT - Ability to auto-assign complaint by area or type 

1 location is available 
(e.g . zone 1-4, or commercial) . through the GIS Spatial 

Adivsor tool. 
CASE MANAGEMENT 

4.005 VIOLATION TYPES • Allow users to add violation t1pes at any time. 
4.006 PRIORITIES • Allow users to add orioritv status to each case at anv time. 
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Not Available Not available in current or next release; interfaced/inte rated third- art a plication or throu h custom modification. 
FOLLOW-UP TASK ASSIGNMENT· Ability for system to auto-assign follow-up 

Code Enforcement 4.007 tasks based upon assigned case officer or task type (e.g., follow-up inspections 1 
on s ecific dates . 

c CASE CHRONOLOGY· Ability to track all case chronology through narrative 
Code Enf~ement 4.008 notes and type of action. Note: All narrative notes and actions should be 1 

tll ..... maintained in date/time order latest on to . 0.. 

Code Enfor ment 4.009 DUE DATES - Abilit for s stem to fill in due dates b task based u on case t e. 1 
Code Enfof:e;ement 4.010 DUE DATES· Abilit for case officer to override and edit due dates. 1 

Code Enfo£Cement 4.011 
NAME SEARCH • Ability to locate a case by any of the names associated with 

1 
the case. 

0 CASE CONTACTS· Ability to track unlimited number and category of contacts -u ..... ii) 
Code EnfofCement 4.012 per case (e.g. , owners, business owner, tenant, property manager, reporting 1 ::I 

::I 
0 art , etc . . ::I 

Code Enforcement 4.013 TRACKING · Abilit to track com laints that do NOT result in a case. 1 -

Code Enforcement 4.014 
MULTIPLE VIOLATIONS PER CASE • Allow multiple violations to be associated 

1 ;:o ~ 
with a sin le case. CD 3 

(/) - · 
Code Enforcement 4.015 

ACTIONS WITH EFFECTIVE DATES • Allow user to define violation related 
1 

o s· 
actions with effective dates. 

::I co 
-u (/) -
co RESOLUTION EFFECTIVE DATES • Allow user to define number of days for 

Code Enfottement 4.016 1 
Q) resolution with effective dates b violation t e. 

Code Enfofi.ement 4.017 
DISPOSITION VIOLATION · Provide capability to_assign a user-defined 

1 __,, dis osition to each violation. 
~ PERMITTING · Provide ability to flag parcels with code violations to notify I ti) 

Code Enforcement 4.018 1 N ::I 
build in ermits s stem at ermit a lication ent . oru 

Code Enforcement 4.019 
PERMITTING • Ability to put permit process on hold if a code violation warrants A 

O CD 

such action. 
I __,, 3 

CO CD 

PLANNING · Ability to put a planning/entitlement project on hold if a code ..... 
Code Enforcement 4.020 1 (/) 

violation warrants such action. 0 . 
Code Enforcement 4.021 

STANDARD COMMENTS • Ability to set up standard violation comments by 
1 tll 

violation t e. ..... 
CD 

Code Enforcement 4.022 
UNLIMITED FREE-FORM NARRATIVE NOTES • Ability to enter unlimited, free-

1 
form notes er violation. 

Code Enfo§ement 4.023 
UNLIMITED INSPECTION FREE-FORM TEXT • Allow unlimited free-form text at 

1 
the ins ection level. 

x ~ LOCATION ALERTS · Ability to provide on-screen alerts when dealing with 
::::r: Cf) 

Code Efiifcmement 4.024 certain addresses (e.g., problem property information, hazardous materials on 1 
;:;:~ ro ert , dan erous do , etc .. 

Code Enforcement 4.025 
VIOLATION NOTIFICATIONS · Provide user-defined violation notification to 

1 
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Not Available Not available in current or next release; interfaced/inte rated third- art a lication or throu h custom modification. 

Code Enforcement 4.026 
FOLLOW-UP INSPECTIONS· Establish user-defined follow-up workflow to 

1 
ensure corrections are made. 

Code Enfomement 
FOLLOW-UP PENDING ACTIONS • Provide autornatic follow-up of pending 

1 
c 4.027 actions based on date due. 
co 

4.028 
RE-INSPECTION SCHEDULING - Ability to 3(:h::>.c!ulA re-inspections by XX days 

1 Code Enfo~ement 
if case not closed. c.. 

Code Enfor ment 4.029 FEES · Abilit to set u fixed, minimum and variable fees. 1 
Code Enfofe;ement 4.030 OVERRIDE FEES • Abilit to override fees. 1 

Code Enfofeement 4.031 
DAILY FEES· Ability to assess penalties on a per day basis (e.g. $100, $250, 

1 
$1000 until violation is resolved. 

Code Enfo~ement 4.032 TRACK HISTORY· Abilit to track com lete case histo . 1 -0 

r HISTORY BY PARCEL AND ADDRESS· Provide history of code viclatio!"!s by ::J 
Code Enfo~ement 4.033 1 ::J 

arcel and address. ::J 

-
Code Enforcement 4.034 HISTORY BY PERSON/ENTITY· Provide code violation history by person/entity. 1 -0 

CD 

Code Enforcement RESPONSE REQUIRED • use additional pages as necessa CD 
(/) - · 

Duplicate compl~n@· 
-0 (/) -
ID records can be n:ianaged 
co ...... ::J 
CD through workflovP c.. U1 
-..) determined by t~ ';[1 :!. 
0 
0 PREVENT DUPLICATES· How does the system identify duplicate complaints County's busineS§ rli'}I~ 

Code Enfo!]ement 4.035 
and prevent a separate case from being opened? 

1 as well as mana~d!bf' 
CJ1 status. All recor~cj ~ 

linked to a land ~<gd, 
providing users ~bility 
to easily identify u; 3 
duplicates. ~ 

Code Enforcement 4.036 
CASE STATUS· How many different status codes (i.e., new, pending, resolved, 

1 
Items 4.036 - 4.038f0"his 

inspecting, etc.) are available? 
is unlimited and def~d 
by the County. ID 

Code Enforcement 4.037 CASE TYPES · How man user defined case f es ·are available? 1 CD 

VIOLATION TYPES • How many violation types (vehicle, commercial site 
Code Enforcement 4.038 maintenance, signage, illegal vendor, overgrown vegetation, trash cans in public 1 

view, etc. are available? 
m-..1 TRAKiT provides robust 
x ~ TRACKING CRITERIA· How are case-related events tracked (by date, time, 

1 I tracking capabilities, Code Egto'?Cement 4.039 
;:::;.:~ status, and code enforcement officer, etc.)? such as date, status, 
0-->. . officer, and chronology. 

PERMIT HOLD • How is a hold placed to prevent permit issuance vvithout code This is available through 
Code Enforcement 4.040 

enforcement case resolution and what are the hold criteria? 
1 a workflow triggered by a 

status change. 
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County of El Dorado • Plann ing, Permitting and Parcel Management System 
Functional Reauirements 

Please input a "1" in the appropriate column to the right of the feature/function/capability statement. Further explanations, answers, or information regarding 3rd party 

r 
r 
() 

-" 
(J1 
.j:>.. 

Cashiering 

Cashiering 

. ·~ Cash1eW1"N 
X I 
;:::; Cf) 

~ 0) 
...... -" 

. () -" 

A - Feature Functions 

modification costs must be orovided in the Comments column. Blank rows will be scored as Not Available. 

Available in current software release 
Requires confiauration 
Guaraot~ed available in next release of software 
Reoort Writer function throuah Standard Reoorts or Ad Hoc Reoort Writer 

5.001 

5.002 

5.003 

RECEIPT PRINTING • Provide the ability to print multiple receipts from an'y·' 
device at any time. 

MULTIPLE ACCOUNTS • Allow receipts to be recorded into multiple financial 
accounts. 

CASH RECEIPTS • Cash receipts should validate permit number, account 
number, fees, penalty amounts, and update customer balance. 

El Dorado Exhibit A 16-208-019-A.xlsx 

CD 
:::J ...... 
Cf) 

TRAKiT has an integrat , 
full-featured cashiering ! 
component for all modules. 
TRAKiT users can 
accurately access and 
collect payments with 
customizable fee schedules 
and tables. A number of 
financial reports are 
delivered with the system 
but TRAKiT is not a 
financial solution. 
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Not Available Not available in current or next release; interfaced/inte rated l0ird-1.1art application or throu h custom modification. 

Cashiering 5.004 
ACCESS TO ACCOUNT INFORMATION· Provide online inquiry access to 

1 
customer account information from all inte rated modules. 

I The proposed SunGard 
(/) Public Sector Analytics has c 
:::J RECEIPTS JOURNAL • Provide for the ability to print a Receipts Journal by to ability to report on any 

Cashierin~ 5.005 1 ...., cashier and in total. What data is printed on the Journal? data in the database. The 
a. County can include any -u 
c data needed. 
O'" 

Cashierin FRONT COUNTER CASHIERING 
CD 
(') DATA ENTRY DEFAULT OVERRIDES· Ability to override the system-displayed 

CashieringQ 5.006 1 -u 
default amount during receipt entry. ru r :::J r 

This is not standard :::J 
cc 

functionality. All GL codea 
are configured within~~ 
County-defined fee ~ ~. 

OVERRIDE G/L CODE • Ability to enter or override a default general ledger code 
schedule and are -g g 

Cashiering-u 5.0D? 1 automatically populat&i!ci<? 
Ql at time of receipt. when the fee is genem_t~ cc 
CD in TRAKiT. More o a. 
-..J information is neede~;;? N 
0 determine the full scoJle&f .... 
->. this requirement. m ~ (}l 

I 

DEBIT CARD CHECK· Ability to immediately verify bank account balance for This is available with ~ 
Cashiering 5.008 

debit card payments. 
1 County's designated {9i~ 

party payment vendo 3 

Cashiering 
CHECK VERIFICATION • Provide for the sbi!ity to read ABA number from :::J 

5.009 1 .-+ 

customer checks to determine cash availabilit . (/) 

Cashiering 5.010 
MIX RECEIPT OF TENDERS • Ability to process split or mixed tendering 

1 ~ 
situations. Ql ...., 

CREDIT/DEBIT CARD SUPPORT· Ability to enter, track separately, and process 
Cashiering 5.011 simultaneously the following tendering situations: cash, check, credit/debit card, 1 

mone orders and an other form of a ment. 

Cashierin~ 5.012 
TENDER ALERT· Ability to flag person/entities and addresse.$ CJS cash or credit 

1 
mN card onl no checks. 
:::r Cf) PAYMENT· MULTIPLE INVOICES· Provide for a payment to be applied to 

Cashie~~ 5.013 
multi le char es within cashierin . 

1 
.-+ 

->. TIME STAMP PAYMENT TRANSACTIONS· Ability to capture the transaction 
Cashiering 5.014 

time, date and user ID on each transaction. 
1 

Cashierin 5.015 INTERNET PAYMENTS· Provide for customer a ment via the Internet. 1 
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N.ot Available 

Cashiering 

Cashiering::n 
c 

Cashierin~ 
0.. 

-u 
c 
g:: 
0 

Cashierin~ 
0 ...... 
0 ...., 
r 
r 

Cashiering 

Cashierin~ 

Cashiering(j 
.... 
-" 

Cashierin~ 

Cashiering 

~ 
m-....i 
X N 
~ en 
O' -" 
;::;: 0) 

o~ 

A - Feature Functions 

Not available in current or next release; interfaced/inte rated third-part application or throu h custom modification. 

5.016 
INTERNET PAYMENT CHARGE - Ability to charge X% credit card charge to 

1 
users utilizin online credit card a ments. 

5.017 
ATTACH FILES/DOCUMENTS - Provide the ability to attach files or documents 

1 
to the recei t record. 

5.018 
TRACKING OF TENDER TYPES - Ability to maintain the transaction and the 

1 
dollar totals b the tender t e. 

5.019 CORRECTING OF RECEIPT - Ability to correct receipts made in error. 1 

I I I PENDING POST - Provide ability to "pending post" to all modules' customer 
5.020 

accounts. 
i ' 

5.021 
FINAL POST - Provide ability to modify a "pending post" to permanently post 

1 
customer account information. 

5.022 
PERSON/ENTITY - Ability to maintain cash receipt history by person/entity and 

1 
address, includin notes . 
ADDITIONAL DEPOSITS - Ability for the County to take additional deposits 

5.023 during the entire planning application process and track project balance (i.e. fees 1 
due or credit balance . 
DEPOSIT TRACKING· Ability to record and track deposits received and date of 

1 
5.024 recei t. 

El Dorado Exhibit A 16-208-019-A.xlsx 

If an error has been found, 
the user can reissue a 
receipt with the completed 
corrections of the charges 
assessed or payments -u 
processed. iii' 

::i 

Items 5.020 - 5.021: A c3 
custom batch post is -u 
created for end-of-da:so ~ 
transactions to the Gel ~-

-c ::::i: system. o 5 

(/) 
0 

~ 
ru 
ro 
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1 ~r;r-mrnmu 
Cashiering 

(J) 
c 

Cashieringi5 
ru a. 
""'O 
c 
O" 
(") 

(J) 
CD 
$4. 
0 ..., 

Cashiering::: 
0 

CashierinQ-o 
ru 

co 
m 

Cashierin~ 

Cashierin~ 
~ 

Cashiering 

Cashiering 

Cashiering 

Cashiering 

Cashierin~ 
111 I\.) 
X I 

~ (J) 
O" ....>. 
;::;: 0) 

o~ 

A - Feature Functions 

Not available in current or next release; interfaced/integrated third-party application or through custom modification. 
RESPONSE REQUIRED • use additional pages as necess_?ry_ I I I I I I I I 

5.025 

5.026 

5.027 

5.028 

5.029 

5.030 

5.031 

5.032 

5.033 

5.034 

QUOTES • How are quotes calculated and managed? 

RECEIPT TYPES • How many different types of receipts are available? 

CHARGE TYPES - How many different charge types are available (e.g., permit, 
NSF, etc.)? 

PAYMENT CODES· How many payment types are available? 

RECEIPT PRINTING • What data is printed on lhe receipt? 

ACCOUNT CREDIT - How are customer accounts who have a credit balance 
handled? 

VOID • How is a tender transaction voided? 

REFUND • How is a tender refund processed? 

NON-MONIES • How are non-money transactions, such as, rebates or waivers 
processed? 
RECEIPTS • How many receipts can be applied to a project or permit? 
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" I 

TRAKiT provides a fee 
estimation tool through the 
public Web portal, 
eTRAKiT. Applicants can 
quickly and easily obtain 
quotes for their 
applications. 

This is defined by the 
County. TRAKiT includes a 
standard receipt. The -o 
County can determine if~e 
standard receipt that co~es 
available with TRAKiT ~ 
meets your full 
requirements. 

""'O 
::u ~ 
"' '""! en :::::. 
'O ::i: 

Items 5.027 - 5.028 ~c@· 
5.034: This is unlimit~ filid 
defined by the Countj) 5. [! 

::u ""'O = 
"'T1 n ' -

This is defined by the -o o ;:; 
County. ~ ~ ( 
TRAKiT can issue cr~iti' 
against fees assesse~aEd 
issue refunds for amW:irii; 

....>. 3 payed. co CD 

Fees and payments can~e 
voided with the proper u~r 
rights. f 
A refund can be issued with 
the proper user rights. 
This is available through the 
Credit function. 
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Cashierin@ 
:J 
cc 
OJ 

a. 
c 
Q: 
0 
(/) 
CD 
0 ..... 
0 ..., 
r 
r 
0 

'"'O 
OJ 
cc 
CD 
......i 
<.n 
0 --" 
<.n 
~ 

i 
m......i 
x N 
:!. Cn rr _,. 
;::::;.: CJ) 

o~ 

A - Feature Functions 

Not available in current or next release; interfaced/integrated third-party application or throuah custom modification . 

5.035 
END OF DAY PROCESSING • Does the sysiem requiie end-of-day processing to 
close the day's business? Please describe. 
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The batch processing 
schedule is defined by the 
County and its business 
rules. A custom batch post 
is created for end-of-day 
transactions to the GL 
system. 

'"'O 
a> 
:J 
:J 
5 
cc 

'"'O 
;u ~ 
CD 3 
(/) - · 

"O a 
0 :J 
:J cc 
(/) -
CD OJ 
..... :J m 
0 c.. x 
;u '"'O :!. 
'Tl OJ rr -on;::::;.: 
:f;I: 9?.. 0 
-" 
m S: 

I OJ 
N :J 
0 OJ 
<fl cc 
0 CD 
-" 3 
CO CD 

:J ..... 
(/) 
0 

~ 
OJ 

ro 
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County of El Dorado· Planning, Permitting and Parcel Management System 
Functional Reauirements 

Please input a "1" in the appropriate column to the right of the feature/function/capability statement. Further explanations, answers, or information regarding 3rd party software and/or 
modification costs must be provided in the Comments column. Blank rows will be scored as Not Available. 

Available in current software release 
1~~1Requires confiauration 

Parcel/Address 
Management 

Parcel/Address 
Management 

Parcel/Address 

SS 

Management 

A· Feature Functions 

Guaranteed available in next release of software 

Report Writer function through Standard Reports or Ad Hoc Reoort Writer 

Please estimate aeneral cost estimates in comments not a quote, unless available due to vour resell arranaement. 
Custom programming by vendor (not meant to be a set-up configuration that is standard process through implementation,. 
Not available in current or next release; interfaced/integrated third-pa 

6.000 !GENERAL 

6.001 

6.002 

6.003 

6.004 

6.005 

6.006 

6.007 

PARCEL AND LOCATIONS· Ability to track and relate all location information 
(e.g., parcel numbers, addresses, and locations with or without addresses/parcel 
numbers). 

NON-ADDRESS LOCATIONS • Ability to setup location identifications for parcels 
without addresses (vacant lots, intersections, road sections, easements w.ithout 
addresses, HOA lots without addresses, etc.). 
ADDRESS SELECTION • Ability to select valid address and street name to 
ensure consistent data entrv. 
CHANGE ADDRESS ACCESS • Ability to restrict address and parcel number 
field chanaes to soecific users. 
MULTIPLE PARCELS PER ADDRESSES· Provide for multiple parcels per 
address. 
MULTIPLE ADDRESSES PER PARCEL· Provide for multiple addresses per 
arcel. 

MULTIPLE PARCELS WITH BOUNDARIES· Provide for user definition of 
arcels within multiole soecific boundaries (i.e., fire districts, School District, etc ... 

El Dorado Exhibit A 16-208-019-A.xlsx 

0) $: 
N§ 

Land Records are mana@~ 
through TRAKiT's integr~m 
land management module, ~ 
GeoTRAK. ...... 

~ 
Q) .... 
CD 
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Not Available Not available in current or next release; interfaced/inte rated third-pa ap lication or throu h custom modification. 
Parcel/Address 

6.008 
ZONING INFORMATION • Provide for the inclusion of multiple pieces of zoning 

1 
Management information and zonin desi nation b parcel. 
Parcel/Address 

6.009 
GENERAL PLAN INFORMATION· Ability to include multiple land use 

1 
Managemef<f desi nations er arcel. 
Parcel/Adctgiss 

6.010 
X-Y·Z COORDINATES BY PARCEL· Ability to utiliz~ .X-Y-Z coordinates by 

1 
Mana emei:il arcel. 
Parcel/Add~ss 6.011 

LEGAL PARCEL INFORMATION - Provide for the inclusion of legal description 
1 

Mana eme~ for each arcel and address. 
Parcel/Add SS 

6.012 
TRACK ADDRESS HISTORY· Provide for tracking address history, including 

1 
effective dates and ex lanation of chan es. 

SS TRACK PARCEL HISTORY· Provide for tracking parcel history, including 
1 I "U 

6.013 ru 
Manageme effective dates and ex lanation of chan es. ::J 

Parcel/Addfess 
6.014 

TRACKING OF PARCEL SPLIT OR CONSOLIDATIONS· Facilitate the tracking 
1 ::J 

Management of s lit, consolidated or deleted arcels with effective dates. 
co 

Parcel/Address 
6.015 

TRACKING OF PARCEL SPLIT OR CONSOLIDATIONS· Abiiiiy to track 
1 :::0 ~ 

Mana ement enealo of arcels and histo of arcel s lits or arcel consolidations. CD 3 
Parcel/Address ADDRESS GENEALOGY • Ability to maintain genealogy of an address and its "O -· 

6.016 1 0 ::J 

Manageme histo . ::J co 
CJ) -

Parcel/Ad~ss 
6.017 

MAP DISPLAY • Ability to select and display parcel data on a map. Provide 
1 

Manageme ca abilit to do s atial u dates and anal sis. 
Parcel/Ad~ss MAP DISPLAY· Ability to create vicinity notification maps (e.g., 500 ft. buffers) "'Tl w o' 

6.018 1 "U 0 ;:::;.: 
Manageme and ex ort selected data to an format. =l:l:~O 

01 PROPERTY CONT ACTS • Ability to maintain multiple property contact types with (j) s: 
Parcef/Ad~ss I Q) 

6.019 related field data (e.g., name, address, etc., for owners, HOAs, authorized agents, 1 N::J 

Management ow 
tenants, etc .. Cf> co 

Parcel/Address HISTORICAL OWNER INFORMATION • Access to historical ownership ...... 3 
6.020 1 CO CD 

Management information with effective dates from Assessor's s stem. ::J -PROPERTY ALERTS • Ability for system to alert users that a property is in (/) 
0 

Parcel/Address 6.021 
special zones when viewing property information (e.g., flood plain, liquefaction, 

1 ~ 
Management high-fire zones, earthquake faults, redevelopment areas, special housing, specific w ..., 

Ian areas, etc .. CD 

PARCEL ALERTS TO OTHER MODULES - Ability for customer defined parcel 
Parcel/Address 

6.022 
alerts to popup or display in other land management mcdules (e.g., open code 

1 
Manageme! enforcement case, flood zone, environmental sensitive property, deed 

m-...i restrictions, etc. - ,. ·--
Parcel/ ditss 

6.023 
INACTIVE - Ability to flag parcels as inactive and create new parcel records from 

1 Manag~oot Assessor's data. 
o ...... 
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Not Available 
Parcell Address 
Management 

Parcelf Addtess 
Managemea cc 

Parcelf Add8ss 

Manageme 
CD 

ParcellAddfess 
0 

Management r 
0 

Parcell Address 
Management 

Parcell Address 
Managemeii 

cc 
CD 

CX> 
0 --" 
CJ1 
~ 

~ 
rn -....i 
X N =rw 
0- -" 
;::;.: (j) 

o~ 

A - Feature Functions 

Not available in current or next release; interfaced/inte rated third-pa application or throu h custom modification. 

6.024 
INACTIVE ·Ability for staff to move data, including permits/activities, to new 

1 
parcels from inactive parcels. 
PARCEL SPLITS· Ability to track Assessor parcel splits and combines. System 

6.025 must allow attaching multiple parcels, addresses and people to permits and 1 
actions. 

-
RESPONSE REQUIRED • use additional pages as necessary 

6.026 SITE USE CODES • How many Land Use Codes are available? 1 

MULTIPLE ADDRESSES PER PARCEL· How many addresses are allowed per 
1 

parcel? 6.027 

6.028 
HISTORICAL TENANT INFORMATION • How is historical tenant information 

1 
handled? 

6.029 GIS • How is APN and GIS data integrated? 1 
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- . 

This is unlimited and defined by 
the County. 
TRAKiT supports an unlimited 
number of addresses for eatd'l 
parcel. ru 

::I 

Owner information is tracke · 
within the GeoTRAK moduffland 
a site change log is providei:rfor 
users to view ownership@\ ry. 

-o a 
0 ::I 

APN and GIS data are t~c~d 
within TRAKiT's central l@nail 
management module, Gii>~ 

-0 -· -n ru o-
-o Ci ;::;.: 
:i:t:~o 
a; s:: 
' ru N:::i 
o ru 
9'cc 
o CD 
-" 3 
CO CD 

::I ..... 
(J) 
0 

~ 
ru 
ro 
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(J) 
c 
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co 
ru 

County of El Dorado· Planning, Permitting and Parcel Management System 
Functional Requirements 

Please ini:ffit a "1 " in the appropriate column to the right of the feature/function/capabil ity statement. Further explanations, 
answers, ~information regarding 3rd party software and/or modification costs must be provided in the Comments column. 

g Blank rows will be scored as Not Available. 

Available in current software release 
···•Requires configuration 

·r.1~Guaranteed available in next release of software 
Report Writer function through Standard Reports or Ad Hoc Report Writer 

3rd-Party Application I Please estimate general cost estimates in comments not a quote, unless available due to your resell arrangement. 

Time 

"U 
Q) 
co 
CD 
-...J 
co 

_.. 
01 ..p.. 

i 
m-....i 
>< t;'J 
2-: (f) 
C" .... 
;:::;.: 0) 

o~ 

Custom programming by vendor (not meant to be a set-up configuration that is standard process through implementation). 
Not available in current or next release; interfaced/integrated third-party application or through custom modification. 

7.001 
BILLABLE TIME ·Ability to track time by project, task, date, staff, 
etc., in order to generate hourly fees (i.e., $XX per hour) . 

ii) 

:::I 

co 

This is available through t 
integrated TimeTRAK fea~e. 
Time TRAK allows a user ~ 
enter time associated wittfDa 
review, task or inspection. Fees 
can be assessed once posted 
by the user and reports can be 
run to track and evaluate time 
entered. However, TRAKiT is 
not a financial solution. 
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Time 7.002 
BILLABLE TIME - Ability to track and calculate different hourly 

1 
(/) rates by specific staff (i.e ., base pay, taxes and benefits). 
::; ..... 
co 

Time ru 7.003 1 This is available through user--, 
0. MILEAGE ·Ability to track mileage. defined screens within TRAKiT. ...... 
c 
O'" LABOR ·Ability to track employee labor effort, employee Time C'> 7.004 1 
Cf> assignment and utilization. 
(') TRAKiT provides dashbo~d ....... 
0 -, query tools, user-defined acl r ::J 

Time 
r 

7.005 1 hoc query searches, and ::!. 
0 standard reports through c5 

SunGard Public Sector "'U 
LABOR ·Ability to report employee resource utilization. Analytics. ;;o~ 
LABOR ·Ability to track employee performance to 

I 
ii)=· 

Time 7.006 1 I -o a 
goals/assigned tasks. 0 ::J 

::J co 
u TIME TRACKING - Ability to create unlimited user-defined w -

Time ru 7.007 1 
C1l ru 

co task/activity codes. 
....... ::J 

C1l 0 0. !JI 
a> TIME TRACKING - Ability to set task/activity codes to billable/no;-;- ,,,.., ~u ..J 

Time 
0 7.008 1 Tl ru rr 
0 billable time. "'U Ci ;:::+: .... :ti: C1l ,..... 

Time TIME TRACKING - Ability to track time by user by: ..... 
01 (j) s: 

Time 7.009 Task not related to a project or permit 1 NW 
o:::i 

Time 7.010 Task related to a project 1 Y'cCi 
.i-,"' 

Time 7.011 Task related to a permit 1 ..... 3 
tO ~ 

Time TIME TRACKING - Ability to enter tracked time to include: ::J ....... 

Items 7.012 - 7.016 and 7~19 -

Time 7.012 1 
7.021 can be accomplish~ 
using SunGard Public See\br 

Time spent by employee Analytics. ro 

Time i.013 Time out to client 1 
Time 7.014 Project/Permit/Task 1 
Time ~ 7.015 User-defined activity codes 1 
Time~~ 7.016 Notes - Area for manual entry of notes/ comments 1 

5: ~ 
7.017 

TIME TRACKING REPORTING - Ability to query all time tracking 
1 Time ;:::::;: (j) field data for reporting purposes. n~ 

Time TIME TRACKING REPORTING - Ability to quP.ry re~orts by: 
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Time 

Time 
Time 
Time 
Time 
Time 

Time 

Time 

Time 

(/) 
c 
::J 
ca 
ru ...., 
c.. 
~ 

c: 
l'T 

() 

w 
;:,.. 
0 

c: 
() 

"U 

co 
CD 
OJ _,, 
0 _,, 
_,, 
CJ'1 
~ 

t 
m-....i 
x "' ~ (n 
C" _,, 
;:;:m 
()~ 

7.018 

7.019 
7.020 
7.021 
7.022 
7.023 

7.024 

7.025 

1 

Overhead task 
ProjecUPerm itfT ask 1 
User/Employee 1 
Time/Date Range 1 
By Billable/Non-Billable Hours 1 
By Interchangeable selection of all time tracking field data 1 

PLAN PROCESS TRACKING ·Ability to track planning process 
1 

time, excluding times waiting on developers/owners 

RESPONSE REQUIRED • use additional pages as necessary 

BUDGET TO ACTUAL • Describe how to track and report budget 
1 to actuals. 

.. ,, . .. 

Items 7.018 and 7.022 - 7.025 
require a custom report. This 
proposal includes pricing for 
the develop of these reports. 

"U 
ru 
::J 

=· ::J 
co 

cD ;o ...., 
~ ~. 
<.J !:?: 
0 ::J 
::J ca 
en -"' -
..... ::J m 
0 c.. x 
;o "U ~ 
"'Tl ru C" 
"U 0 ;:::+: 
=t:I: CD () 

~ s: 
I Ql 

"' ::J o ru 
9'ca 
O CD _,, 3 
co CD 

::J ..... 
(/) 
0 

~ 
ru 
Cil 
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County of El Dorado • Planning, Permitting and Parcel Management System 
Functional Requirements 

Please inp@>a "1" in the appropriate column to the right of the feature/function/capability statement. Further explanations, answers, or information regarding 3rd party software and/or modification costs 
:::::i must be orovided in the Comments column. Blank rows will be scored as Not Available. 

Reporting 

co 
I\.) 

0 -_,,, 
CJ1 
.p.. 

Reportin~ ~ 
X I ::r CJ) 

rr """" 
o~ 

Reporting 

A - Feature Functions 

Available in current software release 
Requires configuration 
Guaranteed available in next release of software 
Reoort Writer function throuah Standard Reoorts or Ad Hoc Reoort Writer 

8.001 
REPORT WRITER PERFORMANCE ·Ability to process report writer requests at 
any time throughout the processing day without impacting system performance. 

8.002 I REPORT WRITER PERFORMANCE ·Ability to export any and all data. 

8.003 I REPORT WRITER OPERATIONS ·Ability to support menu-driven report options. 

El Dorado Exhibit A 16-208-019-A.xlsx 

I 1 

"U 

:;o "U ::r 
"Tl ni rr 

Items 8.001 - 8.004: Nunler~i'+ 
standard reports are pro~eo 0 
with TRAKiT. If an existi~ ~ort 
does not exactly match }(QIJ~ 
requirements, many rep@S'1lan 
be easily modified or neW>r~orts 
can be created with Sun&a~ 
Public Sector Analytics. Trarning 
on report writing is providedglf 
you do not wish to modify o~ 
create reports, reporting seJMces 
are available from SunGardCfur 
an additional charge. 

Data within TRAKiT can be 
exported into a report from an 
Advance Search as well as from 
SunGard Public Sector Analytics 
report writing tools. 

A subscription can be set up to 
run a report on a recurring basis 
using SunGard Public Sector 
Analytics. 

Page 35 
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Not Ayailable Not available in current or next release; interfaced/inte rated third- art a lication or throu h custom modification. 

Reporting 8.004 
REPORT WRITER OPERATIONS • Ability to generate error messages with a 

1 
descri lion of corrective actions. 

(/) Users can save commonly used 
c REPORT RETENTION ·Ability to save and maintain report specifications for queries with the Advanced Reporting ~ 8.005 1 
DJ periodic use. Search reporting tool. Users can ..., 

also bookmark standard reports Q_ 

"U to display in their favorites. 
O" 

Reporting ~ REPORT PROMPTING ON REGULAR SCHEDULED REPORTS· Ability to enter Items 8.006 - 8.017 can be 
8.006 

report prompts for reports identified as regular production. 
1 accomplished using SunGard 

(1) Public Sector Analytics. (') 

0 REPORT SORTING AND TOTALING OPTIONS· Ability to choose various "U ..., iii" 
Reporting != 8.007 sorting options and report totaling options with appropriate sub-totaling based on 1 :::l 

0 selected sort o lion. 
:::l 

REPORT SELECTION OPTIONS ·Ability to query on any element including the c.a 
Reporting 8.008 

t e of transaction and the rocess that ori inated the transaction. 
1 "U 

REPORT FILE SELECTION OPTIONS - Ability to report on any user defined 
..., 

Reporting 8.009 1 (1) 3 
field. (J) -· 

-0 ::::i: 

This is standard functionai~of 
"U REPORT FILE SELECTION OPTIONS - Ab~_i!}' to ~~lee! specific fields to be the Advance Search fun~io'Bias 

Reporting ~ 8.010 
displayed on the report. 

1 
well as the SunGard Pul$'c g_ m 

(1) 
Sector Analytics reportinQJt . ~ co 

REPORT FILE REFRESHING • Ability to store and recall items whose values are O" 
Reporting 8, 8.011 1 -u a ;:::;.: 

derived from other values. :t:l::~O 
(Jl REPORT COLUMN DEFINITION • Ability to support default or special column . ~ . . . ,. . - ·j en S: 

Reporting .i:>. 8.012 I DJ 
headin s. N:::l 

Reporting 8.013 
REPORT EDIT WORD DEFINITION ·Ability to support unique field editing 

1 
Cf> ca 

currenc , s mbol, commas, decimal laces, etc. on s ecific dala.items. 
0(1) 
....>. 

Re ortin FUNCT,IONS - (1) 

REPORT CONDITIONING OPTIONS ·Ability to support all query logic and ....... 

Reporting 8.014 1 (/) 
condition statements. 0 

Reporting 8.015 
REPORT ARITHMETIC OPTIONS • Ability to support all arithmetic calculations 

1 DJ 
and statistical functions. ..., 

Reporting 8.016 
APPEND FIELD VALUES· Ability to concatenate data or field values to an 

1 
existin field. 

Reporting 8.017 
USER DEFINED TEMPLATES ·Allow user to define formats for correspondence, 

1 
notifications, letters, etc. 

m--i TRAKiT supports templates 
x !';-' USER DEFINED TEMPLATES· Allow user to use templates or forms created in created using Microsoft Office 

Reporti~ ~ 8.018 
another tool, such as the Microsoft Office. 

1 
tools, including mail merge 

;:::;.: ~ documents. 

Reporting 8.019 
USER-DEFINED LAYOUT· Allow user to print in any user-defined form layout 

1 Items 8.019 - 8.022 and 8.025 -
(e.g. door hangers). 8.026 can be accomplished using 

SunGard Public Sector Analytics. 

A - Feature Functions El Dorado Exhibit A 16-208-019-A.xlsx Page 36 
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Not Available Not available in current or next release; interfacedflnte rated thicg- a a lication or throu h custom modification. 

Reporting 8.020 
ELECTRONICALLY FILE REPORTS - Ability io electronically file reports for 

1 
subse uent user access. 

Reporting 8.021 
ELECTRONICALLY FILE REPORTS - Ab11iiy to noii~· users that scheduled 

1 
(/) re arts have been run and are available for electronic access. 

Reporting c5 8.022 
REPORT SCHEDULING AND DISTRIBUTION - Provide report scheduling with 

1 
ru email distribution for reci ients. 
c.. OUTPUT QUEUES - Ability for printed output to be queued to any of the system 

Reporting -o 8.023 
or network rinters. 

1 
O" DISPLAY PRINTER QUEUES PRIOR TO PRINTING· View or print reports, as 

Reporting ()' 8.024 
an o lion. 

1 

CD 
0 REPORT IDENTIFICATIONS· All reports should contain organization name, ...... 

-0 0 
Reporting ;:. 8.025 report title, column heading descriptions, processing date, sequentially numbered 1 ru 

pages, and subtotals at each level break as appropriate. ::::i r ::::i 
0 ::::i 

8.026 FOLDERS • Abili to save re arts in user-defined folders or on the deskto . 1 -
Reporting 8.027 

SAVE REPORT SETTINGS ·Ability to save report settings as a specific report 
1 :::0 ~ name attached to a user-defined re art menu. CD 

Reporting 8.028 
PUBLISH REPORTS ON WEBSITE - Ability to publish reports to website (e.g., 

1 "O ~ 
monthl list of ermits issued . 0 ::::i 

::::i co 

Reporting ~ 8.029 WEBSITE SEARCH - Via Client Portal, ability to search and generate reports. 1 This is available throughct:tiEtu 
eTRAKiT search functioraili . m 

CX> REPORT OUTPUT SELECTION • Ability to support user specification of the 
:::0 -0 ::; 

Reporting ~ S.030 1 This can be accomplish~~ini - output media or file type (printer, screen, website, PDF, etc.). SunGard Public Sector Plllla~i ({S) 

Re ortin (]1 --- REPORTS (j) ~ 

Reporting 8.031 
NOTIFICATION • Ability to flag parcels and attach activities when staff or client 

1 o::::i 

wish to be notified of a ro osed ro'ect on that arcel. ex> ru 
I C0 

User-defined screens ar~ 3 
available within GeoTRAK tal 

Reporting 8.032 
DISASTER· Ability to track and report on properties that are impacted by natural 

1 track this data. TRAKiT GIS("Wap 
disasters, with dynamic links to GIS mapping and damage assessments. viewer provides dynamic to~ for 

top view data within the Co ty's 
GIS as well as TRAKiT. ru ..... 

Re ortin AUDIT REPORTS 

AUDIT TRAIL OF CORRECTED RECEIPTS· Ability to produce a full audit trail of 
This is provided through the 

Reporting 8.033 
data entry error corrections. 

1 
I._. I -

integrated cashiering component. 

~ Items 8.034 - 8.038 can be "" RECONCILIATION· MONIES RECEIVED FROM CASHIERS· Provide reports 
ReportirUi' Ii" 8.034 1 accomplished using SunGard 

::::; (f) for reconciliation of monies collected by cashiers. Public Sector Analytics. -· ->. 

;:::;: (j) BALANCING REPORT· Provide for a report to assist with bank recoricil ialion 
Reporti1t9 ~ 8.035 

and enerate a bank de osit. 
1 

Reporting 8.036 
REVENUE EXPENSE REPORT -Ability to generate revenue/expense report for a 

1 
desi nated timeframe. 

Re ortin 8.037 PERMIT FEE REPORT • Provides ermit fee re arts of dail recei ts b location. 1 
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Not Available 

Reporting 

(f) 

Reporting § 
co 
~ 

Q. 

Reporting 2l 
g:: 
C') 

(J) 
CD 

Reporting §-
~ 

r 
r 

Reporting 

"U 
O.l 
co 

CD 
Reporting cxi 

en 
0 ...., 
->. 

en 
.j:>. 

t 
m-...i 
x r:-.:i 
2-: (J) 
O" ->. 
;:::;: CJ) 

o~ 

A - Feature Functions 

Not available in current or next release; interfacedflnte rated third- a a lication or throu h custom modification. 
AUDIT· Report of all changes to file (changed from, date/time stamp, user that 

1 
8.038 chan ed record . 

RESPONSE REQl!JIRED • use additional a es as necessa . 

REPORT PROMPTING ·Ability to display clear, concise report prompts, with sort 
8.039 1 

and extraction selection options. Describe standard approach. 

LETTER MERGE • Describe how to set up a template in Microsoft Office and 
8.040 

merge with data from the system. 
1 

1 

8.041 CONFIDENTIAL· Provide a list of standard confidentialit re orts. 

1 
8.042 STANDARD REPORTS • Provide a list of standard re orts. 

.• I J I 

·-- 1 

EXPORTING· What are the different formats available for extracting data (e.g. 
8.043 Word, Excel, . df, etc. ? 

: · - ~ '. 

El Dorado Exhibit A 16-208-019-A.xlsx 

-· 

This can be accomplished using 
SunGard Public Sector Analytics. 
Microsoft Word templates can be 
easily set up to reference fields in 
TRAKiT. 

This can be accomplished using 
SunGard Public Sector Ana~ics . 

Additional information is reCiilred 
to confirm compliance. :::J 

Please refer to the list of TF~~."KiT 
standard reports following ciJhibit 
A. CD 

This is standard out-of-ti~ 
functionality within TRA .End 
users can generate Exc~rgports 
from searches performecfth~ufW 
Advance Search. Additidnal!Y; x 
end users who launch th~ "Jl g 
standard reports can sav'Slt~ss 
reports in various format~ ~ 0 
including XML, CSV, P~ S: 
MHTML, Excel, TIFF Fil~ag}j 
Word. Cf~ 

->. 3 
C.O CD 

:::J ...... 
(f) 
0 

~ 
O.l 

co 
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County of El Dorado. Planning, Permitting and Parcel Management System I I I 
Functional Requirements . l__ ...____.__.__._ __________ --1 

Please input a "1" in the appropriate column to the right of the feature/function/capability statement. Further explanations, answers, or information regarding 3rd party software and/or modification 
costs must be provided in the Comments column. Blank rows will be scored as Not Available. 

~ I Available in ~urrent software release -- --·--· 

.., 
r 
h 

0) 

General Sy~em 
. -

CJ'1 
~ 

General System 

General System 

General System 

General Svstem 
General Svstem 

General System 

t 
Generaf8v&1em 

::r Cf) 

Genera~Y!iem 
O__,. 

General System 

A - Feature Functions 

Reauires confiauration 
Guaranteed available in next release of software 
Report Writer function throuah Standard Reports or Ad Hoc Report Writer 

9.001 

9.002 

9.003 

9.004 

9.005 

MULTl·USER ENVIRONMENTS • Ability to prevent any records from being 
deleted. 

ACCESS • Ability for County employees to remotely access the system using 
web browser, mobile technology, tablet or other internet technology, with security 
access controls. 

EMAIL INTEGRATION - Sending emails from system utilizing standard SMTP 
rotocols with the ability to confiaure email by individual user. 

MOBILE ACCESS • Ability to use mobile computers in the field with real-time 
access or offline. 
WIRELESS PRINTING· Ability to print, on location, from wireless Printers. 

,, ru rr 
""O () ;::;: 

CD 

This is available througrah~ 
recommended Web bro~~ -
Internet Explorer versio~@x 
11. ~CD 

CD 
:::J ....... 

0 

~ 
..., 

9.006 PRINT ATTACHMENTS ·Ability to automatically print attached docu::.:.m.:.:.:e::..;.;n.;;;ts.:...;. ·~--1-__:_~~---1--1-----1---1---1-------------1 
MOBILE PHOTO I DOCUMENT A TT ACHING ·Allow staff in the field to attach 

9.007 

9.008 

9.009 

photos and documents to an inspection record in real-time using a laptop or other 
device such as smartphone or tablet. 
FEATURES 
COMPLIANCE • Compliance with Section 508 of the Rehabilitation Act of 1973, 
as amended (29 U.S.C. 794d), Subpart B, 1194.22 for all public web-based 
applications. 
COMMON PARCEUADDRESS INFORMATION TO ALL APPLICATIONS -
Ability to provide parcel/address information across all modules. 

El Dorado Exhibit A 16-208-019-A.xlsx Page 39 
16-0142 2B 129 of 212



Not Available Not available in current or next release; interfaced/inte rated third- ar a lication or throu h custom modification. 
ATTACH PHOTOS, IMAGES, DRAWINGS, DOCUMENTS TO PARCEL· 

General System 9.010 Provide capability to attach photos, images of final plan drawings, documents, 1 
etc., to a arcel, ermit or ro·ect record. 

(f) CODES ·Ability to add/change/delete any code, status, flag, etc. fields used to 
General Sygem 9.011 

classif information. 
1 

ru CODES ·All code, status, flag, etc. fields used to classify data must be in a 
General Syiiem 9.012 

selection t e of field. 
1 

General S m 9.013 USER-DEFINED FIELDS -Abilit to make user defined fields mandator . 1 
General S $fem 9.014 1 

(f) Fax and SMS text functionality CD 
0 are not supported directly frJ(P1 ....... 
0 NOTIFICATION METHODS • Notification methods will include, at a minimum: fax, I General Sy~m 9.015 1 I TRAKiT. Notification througlif 
r text, email, website updates and hard copy. website updates is support~ for 
0 the public through the Web:J' 

portal, eTRAKiT. ~ 
- This is available through;tr~ 

General System 1 recommended Web bro\6.n:>effi:; -
(/) -· 

9.016 ACCESSIBILITY • System is accessible by web-based browser interface. Internet Explorer 10 or . S: 
VALIDATION • System allows complete validation and editing of data at the point :::i ca 

General Sy~m 1 (/) -
9.017 of entry. CD ru 

General Sy~em 9.018 VALIDATION • Required fields cannot be bypassed. 1 
General System 9.019 FORMS • User defined forms can be developed to automate repetitive tasks. 1 - !t: ~ 0 ....>. 

<J1 Users can upload attachmems to 
.j:>. 

records within TRAKiT. ~a~ing General System 1 
and dropping of files int~ers 

9.020 ORGANIZATION· Able to drag and drop files into folders. 
is a function of an Coun~s~ 
document management 'Sblmion. 

SunGard offers context-se~tive 
help within TRAKiT to allo~sers 
to find an immediate resolu n to 

General System 1 a problem. Additionally, rel~se 
notes for product updates can be 

HELP • System should provide context-sensitive help throughout the system. viewed as well as eTraining 
9.021 Access to help should not interrupt the user if in the middle of a task. tutorials. 

~ HELP • Help text must be able to be customized by a system administrator. Any 
GeneraHi~em customized help text must be able to be easily imp?rted to a new version of the 1 

)( I 9.022 system after an upgrade. :::; Cf) 

Genera em 9.023 HELP • Provide an online knowled e base to assist users with a lication use. 1 
0 ....>. REPORT WRITER DATA DICTIONARY IDENTIFICATION· Capability to 

General System 9.024 reference specific data items by field descriptive name (i.e., data dictionary field 1 I L TRAKiT is delivered with a data 
names and user-screen field names are the same . dictionary. 
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Not Av.ailable 

General System 9.025 NAVIGATION· System allows users to drill down into more detailed information 1 

(J) 
Digital signatures are supported c 

::J within the mobile suite, iTRAKiT, cc 
D.l as well as through the third-party a.. 

General Sy~em 
electronic plan review solution 

1 Bluebeam Revu. TRAKiT can 
0-
c=;· integrate with a signature pad to 
(J) accomplish this functionality. 
CD Please note, this may require a 
0 DIGIT AL SIGNATURES • System allows for digital signature technology and additional costs depending :iRl the ...... 
r 9.026 proper authentication procedures. desired hardware. gi 
0 DATE AND TIME STAMP NARRATIVE NOTES· Ability to date and time stamp 

1 ::J General System 9.027 
each set of notes includin user/username. cc 

General System VIEW· Dashboard must be: 
General System 9.028 Available upon log in (home-screen) 1 
General System 9.029 Customized to role or user 1 
General Sy m 9.030 Users have the ability to edit and save their own search parameters 1 
General Sy&iem 9.031 Custom widgets (Favorites/Graphs/Lists) _._ .. - 1 
General S em FUNCTIONS 

CXl DOWNLOAD APPLICATION DATA THROUGH DESKTOP APPLICATIONS· 11 D.l d 

General Sy~m 9.032 Download to or access application data through desktop productivity tools such 1 
-u () ;:::;: 

->. .. LL_ '.!! ~ 0 
U1 as s readsheets, word rocessors, or re ort writers. 0) s:: 

General System 9.033 FORMATTING· Spell check applied to County identified fields. 1 This is supported throu~y r 
Internet browser. Cf~ 

General S stem 9.034 FORMATTING· Text wra in . 1 
General S stem 9.035 FORMATTING· Abilit to "co & aste" data into another field. 1 
General S stem 9.036 FORMATTING • Abilit to "co & aste" data into an external document. 1 

0 

TEMPLATES • Ability to achieve enhanced copying of permiUactivities from 
Permits can be copied and ~ers 
can select which activities, nk., 

General System 9.037 
master/template or other permits to allow staff to select which information is 

1 review, inspections, contacts, 
carried from one permiUactivity to another. Copying must be customizable by etc., to copy to a new record. 
permit type. Enhanced copying of permit 

t activities may require 
m....i customization. 

I ATTACHMENTS • System allows users to attach documents and/or files to 
Genera~y~em 1 

;:::;: 0) 9.038 projects, permits, parcels, records, pages, fields, etc. 

General~ystem ATTACHMENTS· System allows attachment of documents in all modules and 
1 9.039 formats (e.g. , pdf, jpeg, Excel, Word, etc.) 
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Not Available Not available in current or next release; interfaced/inte rated third- art a lication or throu h custom modification. 
This is available through the user 

General System ATTACHMENTS· Attachment of documents and notes has security capabilities 1 rights that are associated with the 
9.040 (e.g., person B cannot delete an attachment ihat persGi A added) user login. 

General Sy~m 9.041 ATTACHMENTS· Ability to add hyperlinks to documents or files. 1 
::i This is available through the user-co 

General System COMBINING FIELDS· Ability to combine fields in a single search (e.g., search 1 
I .I I 

defined filters within the Advance 
a. 9.042 b last name in owner field and contractor field . Search function. 
c 
O" 
()' 
(j) 
CD 

TRAKiT supports email directly (') ..... 
0 from a record to any associ~d .., 

General Sy~m 1 contact that is defined on t~ 
() record. Chronology can caP.lJ)re 

email activities that have bg:en 
EMAIL ·Ability to generate email from within the application to parties included completed. An automatic c~ of 
on the application or to other contacts, and to view the associated email email content would req~~ 

9.043 corres ondence from within the a lication. customization. (/) ::i: 
'General S stem RESPONSE REQl:JIRED • use additional a es as nec_essa ::i 

'"'O Items 9.044 - 9.045: TR id; Ill 
co does not process, store ,~ri5_ m 
CD 

transmit credit card inforroat\§l~ CXl PCI COMPLIANCE ·Application is subject to the payment card information data CD All credit card transactio~ ~ §: 
0 security standard (PCl-DSS). If not, please describe how payment card (') ..... 

General Sys.fem 9.044 1 allowed by the County aiie Q?.. o 
CJ1 transactions are handled and what information is stored to allow reconciliation of processed through your cIDi'!J:-
.j:>. payment card transactions. party payment provider.~ 

compliance is the obligaqa>@f 
that vendor. 0 CD 

-->. 3 
PCI COMPLIANCE ·Application has been certified as meeting the Payment ::i ..... 

General System 9.045 
Application Data Security Standard (PA-DSS) by n Payment Application Qualified 

1 
(j) 

Security Assessor (PA-QSA). If not, please state when the vendor expects 0 

~-
certification to be com leted. Ill ·- -

CD 

General System 9.046 USER-DEFINED FIELDS - How many user defined fields are available? User-defined fields are unlimited 
within the public portal, eTRAKiT. 

~ [_ __ All user-defined fields are 
. -····· configured by the System 

""'1 

Genera~yMem 9.047 USER-DEFINED FIELDS - Where are user defined fields located? 1 Administrator in the eTRAKiT 
Utilities and Maintenance module. 5' -->. 

No programming knowledge is ;::+:~ 
0 -->. required. 

This is available through the 
General System 9.048 SEARCH • How is data retrieved using a combination of fields? 1 robust Advanced Search engine 

within TRAKiT. 
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Not Available 

TRAKiT provides robust search 

General System 9.049 
SEARCH· What techniques are available for narrowing a search (e.g., fuzzy 

1 tools that include a wild card, 
logic, Soundex, etc.)? global search function, and an 

(/) advanced search engine. 
::J This is available through a wild co 

card search function that is part General Sy8_em 9.050 SEARCH • How is data retrieved using partial word searches? 1 
of the TRAKiT global search 

-0 function. c 

ff Numerous fields are available 
(J) throughout TRAKiT to capture 
CD 

notes and comments. User-(') 
r+ 

COMMENTS AND NOTES • Describe where comment and note fields can be defined fields are also provided General Sy~em 9.051 1 r located. for the County to further def8ie r 
areas of data where comm~ts or 0 
notes are required to be cc 
captured. -0 

..., 
TRAKiT prov;des nume[!il 

,_ reporting tools. User de :I" 
dashboard reporting ga _ are 

-0 available for each modu . ru Q) 

General sygem 1 Additionally, centers areeivallame 
(!) for users to monitor dep~lll!~ 
0 

wide views of activities, ~~ ~ 0 - inspections, reviews, an~ ~ o ....>. 

CJ1 9.052 REPORTS • Provide a list of dashboard reports for operations and management reported issues. 9' s::: 
SunGard will maintain Hie ctfita 

General System DICTIONARY· Describe how the data dictionary is maintained and migrated to 1 dictionary and provide u@~s to 
the County within our seai~ 

9.053 newer software versions. client portal. gi 
CHANGE CONTROL OF IMPORTED PARCEL INFORMATION· Describe how This is available in the Site Wld 

General System 9.054 change control for updates from the County Assessor and GIS Databases will be 1 Change log within the Geo,AK 
maintained. module. ru 

CD 

TRAKiT supports attachments to 
any record in the system. 

General Sylem 
Document management is a 

9.055 1 function of the County's m-...J document management solution. x ~ 
::::r (J) SunGard has experience 6' ....>. 

DOCUMENT MANAGEMENT· Describe the electronic document management integrating with various document ;::::;:~ 
0 ....>. process. management solutions. 
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(f) 
c 
:::::J 
cc 
Ill a.. 

General Sy•m 
c 
2: c=;· 
(f) 
CD g. 
0 -, 
r 
r 
0 

General System 

"U 
Ill 
cc 
CD 
co _.. 
0 -_.. 
01 
~ 

t 
m ......i 
X N 
~ Cn 
O" _.. 
;::::;: O> 

o~ 

A - Feature Functions 

Not available in current or next release; interfaced/inteqrated third-party application or throuqh custom modification. 

9.056 

9.057 

SCREENS • How much customization of screens is available? 

EXPIRATION DATES· Describe how expiration dates are handled and list all 
that are available. 

El Dorado Exhibit A 16-208-019-A.xlsx 

I I ! TRAKiT is an out-of-the-box 
solution that is highly 
configurable to the County's 
business rules. Minimal 
customization is required; 
however, the data within TRAKiT 
is highly configurable. TRAKiT 
has been designed with the user 
in mind and created with a UI that 
easy to access and to train. 
There are custom screens 
available for the County to @ther 
define areas of data that n~d to 
be captured. ~· 

Expiration dates are availaffi>e 
within PermitTRAK and ~ 
ProjectTRAK. These dai!> g:in 
be triggered by County-@fi~d 
workflow or via manual ~t& 

en -
CD Ill 
- :::::i m 0 a. x 
:::0 "U ~ 
,, Ill O" 
"U Cl ;:::;: 
=t:t:~o _.. 
O> s:: 

I Q) 
N:::::J 
oru 
9' cc 
0 CD _.. 3 
co CD 

:::::J 
r+ 

(f) 
0 

~ 
Ill -, 
CD 
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County of El Dorado· Planning, Permitting and Parcel Management System 
(J) I Functional Requirements 

Please @ut a "1" in the appropriate column to the right of the feature/function/capability statement. Further explanations, answers, or information regarding 3rd party software 
~ and/or modification costs must be provided in the Commeots,~olumn. Blank rows will be scored as Not Available. 

Portal 

Portal 
Portal 
Portal 
Portal ....._ 

~ 

Portalm ~ 
X .. L 

Portalrr ~ 
Portaln ~ 
Portal 
Portal 

Available in current software release 
·111 Requires configuration 
·-:1Guaranteed available in next release of software 

Report Writer function through Standard Reports or Ad Hoc Report Writer 
plicat Please estimate eneral cost estimates in comments not a uote, unless available due to our resell arrangement. 
~ Custom programming by vendor (not meant to be a set-up configuration that is standard process through implemen,_ta ...... ti-on_) ....... ---+---1---------.i 

Not available in current or next release; interfaced/integrated third-party application or throuah custom modification. 

10.002 

10.003 
10.004 
10.005 
10.006 

10.007 
10.008 
10.009 
10.010 
10.011 

ACCESS - Ability to apply for permits, but require County verification before actual 
issuance. 
ACCESS • Ability to submit multiple documents, in any format, with or without an 
online oermit aoolication, project, code enforcement case, etc. 
ACCESS • Abilit 

ACCESS·~~wforCffimM~~bmlt~~~on~m~ak_~_-·_~a_ln_~_m_e_t. ___ ~-~~-~~-~~-~------~ 
ACCESS - Allow all complaints to be entered but if outside the County's 
jurisdiction, ability to forward to appropriate authoilty. 
ACCESS - Information is posted in real-time. 
ACCESS - Ability to reply to public general information requests. 
ACCESS - Restrict download/copy of select online information. 
ACCESS - Ability to access client portal through a mobile web browser. 1 

m x 
::r 
O'" 
;:::;: 

0 
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Portal 
Portal 

Portal 

Portal 

Portal 

Portal 

Portal 

Portal 

Cf} 
:J 

c.o 
ru ..., 
a. 
"U 
c 
0-
(") 

(f) 
Q? 
;:..+ 
0 ..., 
r 
0 

"U 
ru 

c.o 
CD 
c.o 
(JJ 

0 -->. 

CJ1 
~ 

t 
m-...J 
x "' ~ (n 
0- ->. 
;:::;.: (j) 

o~ 

10.012 
10.013 

10.014 

10.015 

10.016 

10.017 
-

10.018 

ACCESS - Ability to access client portal through a mobile application. 
DETAIL-Ability to drill-down on selected spatial data. 
PROPERTY TYPE ALERTS ·Ability for system to alert users that a property is in 
special zones when viewing property information (e.g., flood plain, liquefaction, 
high-fire zones, earthquake faults, redevelopment areas, special housing, special 
plan areas, etc.). 
DISCLAIMER· Ability to display code section 09.02.70 Confidentiality Statement 
or any other disclaimer on applicable screens and reports. 
.ENCRYPTION ·All data transmitted online must be encrypted and/or secured at 
the industry standard level. 
COMPLIANCE· Compliance with Section 508 of the Rehabilitation Act of 1973, as 
amended (29 U.S.C. 794d), Subpart B, 1194.22 for all public web-based 
aoolications. 
RESPON.SE REQUIRED • use additional pages as necessacy 

;. , ·- - - .,_,_ 

NOTIFICATION · Describe your client notification process. 

1 
1 

1 

1 

1 

1 

1 -.. I _I ___ 

eTRAKiT can be run -, 
using SSL. ~ 

= ~ 
l 

"'T'1 Cl 

~ ~ 
This is standard "'O E:; 

functionality. g cC 
en -

Notification letters, ~ ~ 
email, and other ~ c 
consolidated ,, ~ 
communications c~ ~ 
be launched directl~ s 
from within TRAKiTN ~ 
through Microsoft ~ ~ 
Word Mail Merge. b 
Standard forms an~ IT 
reports are also ;:: 
provided. i ..., 

CD 

m x 
::; 
0-
;::;.: 

0 
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(f) 
c 
:::i 
cc 
ru ...., 
c.. 
"U 
c 
Q: 
()" 
(f) 
CD 
(") 

Portal 
...... 10.019 PAYMENT· Describe the client experience for paying fees online. 0 ...., 
r 
r 
0 

"U 
ru 
(0 
m 

co 
~ 

0 --....>. 

01 
~ 

Portal 

10.020 ACCESS - Describe the client experience for setting up a log-in account. 

'.f 
m--.i 
~~ -· (/) O" ....>. 
;::;: O> 

o~ 

I 

1 

1 

e TRAKiT enables 
access by your citizens 
via the Web. 
Contractors and 
applicants can obtain 
current permit, project, 
case, or licensing 
information. Inspection 
requests, permit 
applications, license 1 
registration, plan ~ 
submittals, fee ~ 
collections, and ~ 

complaints can all be 1 

submitted online. ::u g 
CD -

~a 
0 -
:::i cE 
(/) -
CD 0.: ...... = 0 c 

eTRAKiT is the puDffe ~ 
facing Web portal f~ ~ 
citizens and :!: -
contractors. This siff) ~ 
can be accessed ~ ~ 
through the followirfg 
recommended Weqo :: 
browsers: Microsoft ~ 
Internet Explorer 9.0 ~ 
and higher; Safari 3.0 -
and higher, and ~ 
Google Chrome. a 

m x 
::r 
O" 
;::;: 

0 
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Portal 

Portal 

(/) 
c 
::i 
co 
OJ .... a. 
-u 
c 
g 
('} 

(/) 
CD 
('} -0 .... 
r 
r 
0 

-u 
OJ 
co 
CD 
co 
CJ1 
0 _,, 
--" 
CJ1 
.j:>.. 

~ . -
m -.J 
X N 
~ (n 
O'" --" 
;::;: (j) 

o~ 

: .. . 

1 

J I 

10.021 REPORTS · Describe the client process for generating ad hoc reports. 

1 

MONITORING · Describe how the client can monitor the progress of their permit, 

10.022 project, code enforcement action, request, etc. 

The proposed 
SunGard Public Sector 
Analytics allows you to 
report on any data in 
the system. Numerous 
standard reports are 
included with the 
solution. If an existing 
report does not match 
your requirements, 1 
many reports can be ~ 
easily modified or you~ 
can create a new cC -
report. Training on 1 

report writing is :::o ~ 
'd CD -prov1 ed. .gi ~ 

0 = 
Additionally, the ab~f 
to create Microsoft 0 ·~ 
Excel reports or W~ 1 
Mail Merge is easilYH !!: 
accomplished with~t g 
any special training~ :s 

"-' e: 
~~ 
--" -
'"' : 

TRAKiT provides a ~ 
public-facing portal f:i 
viewing the status an 
additional information 
for permits, projects, a 
and code cases. 

m x 
::r 
O'" 
;::::;: 

0 
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Portal 

CJ) 
c 
::J 
co 
Ill ..., 
a. 
-u 
c 
g:: 
ff 
CJ) 
CD 
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r 
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CJ) 

0 ---'" 
01 
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t 
m......i 
X N 
~ (n 
O" --'" 
;::;: CJ) 

o~ 

ACCESS ·Ability to book inspection requests for the next day or a future date. 
10.023 1 

Identify the methods . 

Inspections are 
managed within each 
TRAKiT module 
through an Inspections 
Panel. Inspections can 
be automatically 
assigned based on 
geographic location or~ 
trade, as well as = 
manually scheduled. :: 
Inspections can be c.F 
rescheduled or ~ 
assigned based on~ = 
date, time, or time ~ E' 
range including outg ~ 
side of regular fil ~ 
business hours. o ;:= m x 

:;o -u 2: 
"Tl Ill O" 
-u 0 ;::;: 
=t:i:Q?..O 
~ s: 
I !l) 
N::J 
0 Ill cp co 
0 CD 
--'" 3 
CD CD 

::J -(/) 
0 

~ 
Ill 

co 
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County of El Dorado· Planning, Permitting and Parcel Management 
(J) I Svstem Functional Requirements 

Ple~e input a "1" in the appropriate column to the right of the feature/function/capability statement. Further explanations, answers, or information regarding 3rd 
a_ pa~y softwar~ and/or modification costs must be provided in the gorr:iments column. Blank rows will be scored as Not Available. 

"· ·Available in current software release 
• 11 Requires configuration 
""Guaranteed available in next release of software 

Report Writer function through Standard Reports or Ad Hoc Report Writer 
Applica~ Please estimate general cost estimates in comments not a quote, unless available due to vour resell arranaement. 

-0 

Plan Check 

~ 
m jj 
x ' 
fr ...... 

Plcm filleck 
...... 

Plan Check 

Custom programming by vendor (not meant to be a set-up configuration that is standard process through implementation). 
Not availaple in current or next release; interfaced/integrated third-party application or throu2h custom modification. 

11 .001 1 E~ECTR.ON~C PLAN .R~VIEW ·Capable of receiving plans electronically 
with application subm1ss1on. 

11.002 

11.003 

ELECTRONIC PLAN REVIEW ·Capable of online plan review with ability 
to markuo olans and add comments . 
ELECTRONIC PLAN REVIEW ·Capable of returning marked up plans 
electronicallv to the customer. 

Items 11.001 -
11 .004: This is 
available with the 
proposed Revu 
application from 
Bluebeam 
software. Pricing is 
included in Section 
I - Cost Proposal. 

-0 
ru 
:::J 
:::J 
:::J 
co 
-0 

::u ~ 
CD 3 
en -· 

"'O a: 
0 :::J 
:::J co 
en -
CD ru 
...... ::::i m 
0 a. x 
::u -0 :!. 
"Tl ru o­
-o 0 ;:::::;: 
'f:t: ~ () 

en s: 
I Q) 

"'::::i o ru 
Cf' co 
O CD 
...... 3 
c.o CD 

:::J ...... 
(/) 
0 

~ 
ru .., 
CD 
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Plan ~eek 

:::::J 

Plan ~eek 
'=' ... 
-0 
c 
2: 
()' 

Plan ~eek 
(') ..... 
0 -, 

r 
~ 

Plan Check 

-0 
!l) 

Plan ~eek 
(0 
OJ 
0 -->. 

112 

Plan Check 

Plan Check 

Plan Check 

Plan Check 

~ 
m"""1 
x t;-' 
:2: Cf) rr _,, 
;:::;: 0) 

o~ 

11.004 

11.005 

11.006 

11.007 

11.008 

11.009 

11.010 

11.011 

11.012 

ELECTRONIC PLAN REVIEW ·Must maintain version control of all 
documents throuqhout the entire review process. 
STANDARD COMMENTS· Allow for user-defined table of standard 
comments that can be accessed and inserted during plan review. 

COMMENTS - Reviewers can pin-point comments on the plans at a 
specific desired location. 
COMMENTS ·Ability to export comments into a formatted template or user-
defined document. 

-- --

CORRECTIONS • Before and after corrections are easily identified with 
callouts, color and bubble marks. 

CORRECTION NOTICE COMMENTS· Ability to combine all plan review 
comments and correction requirements into a single correction notice. 
COMMENTS & ATTACHMENTS ·Ability to enter plan check comments 
and attachments directly into buildinq permit software. 
EDITABLE COMMENT REVIEW LETTERS- Ability to create editable 
comment/review letters seqreqated by department review comments. 
COMBINED COMMENT LETTERS- Ability to combine department 
comment letters with permit or other documents. 

1 

1 

This is available 
with Revu from 

1 Bluebeam. Pricing 
is included in 
Section I - Cost 
Proposal. 

1 

Items 11.008 -
11:011 : This is 
available with 

1 Revu from 
Bluebeam. Pricing 
is included in 
Section I - Cost 

..l ~J~-- ~,~ Proposal. 

1 

1 

1 

1 
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.. 
(/) 
c 
::J 

(Q 
ru 

Plan (Zbeck 
"1J 
c 
C" 

ff MODIFICATION • Original plan submission files cannot be edited or 
(J) 11.013 modified. m 
0 MODIFICATION ·Ability to scale and orient any file format for overlay and .-+ 
0 

Plan 'tJleck 11.014 comparison with any other file format and save the image to the overlay. 

0 COPYRIGHT • Copyright markings on original files from applicants are Plan Check 11.015 
retained and kept visible on all copies generated by the system. 

Plan Check 
TOOLS· Allow plan reviewers to use templates or engineering quality tools 

11.016 including scale calibrations. 

Plan G!?eck 11.017 WORKFLOW • Processing includes sequential and parallel steps. 1 
n> 
ca WORKFLOW • System can handle simultaneous and independent plan 

Plan §eek 11.018 reviews. 1 
rn 

0 WORKFLOW • Incomplete tasks can be re-routed to secondary staff if 
Plan Cbeck 11.019 primary staff is out or does not respond in a pre-defined period of time. 1 

01 
+>-

Plan Check WORKFLOW • If user is in two roles or levels in the approval process they 1 
11.020 only need to approve once. 

Plan Check 
ASSIGNMENT • Plan checkers can be assigned automatically, as well as, 

1 11.021 manually. 

Plan Check 
ASSIGNMENT ·Work can be assigned to a team of plan checkers while 

1 11.022 tracking work and progress by individual. 

Plan Check 11.023 
ASSIGNMENT· Work components can be assigned to -external entities 

1 (e.g., other departments). 

Plan ~heck 
ASSIGNMENT· Project manager can be assigned automatically or 

1 11.024 manually to the plans. 
-..J 

Pl~ !Sheck 11.025 RULES· Business rules can be assigned, as well, as ad hoc. 1 
~ , .... 
ci _,, 

Plan eheck 11.026 RULES· Dependencies in tasks can be identified based on business rules. I 1 
0 _,, 

Items 11.013 -
11:016: This is 
available with 
Revu from I I I i~ .. . Bluebeam. Pricing 
is included in 
Section I - Cost 
Proposal. 

1 

1 

1 

I 
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Plan ~eek RULES· Branching and decision logic is based on the data involved and 
c 

11.027 on the user performing the action. -~ 
!l) NOTIFICATION • Event driven notification of process events, including e-

Plan ~eek 11.028 mail and/or other web-based notification. Tl 
c NOTIFICATION • Field driven notification of process events, including e-

Plan ~eek 11.029 mail and/or other web-based notification. 
v• NOTIFICATION ·Ability to send automated notifications to other 

Plan a,eck 
Q 11.030 departments and applicants simultaneously. 
r 
r 
0 

Plan Check 

""O 
!l) 
co 

CD VIEWS • Multiple plans, documents and file formats can be viewed at the ....>. 
0 11.031 same time. 0 . . 
0 VIEWS ·Ability to view alternate layers, versions and history during plan 

Plan Ci.leek 11.032 
qi check. , 

Plan Check 11.033 
STAMPS· Approval stamps can be applied on single pages and in bulk for 
a specified range of pages. 

Plan Check 11.034 STAMPS· Approval stamp(s) must be secure and NOT able to be copied. 

Plan Check 11.035 STAMPS· Approval stamp(s) must be customizable for each department. 

Plan Check 11.036 TRACKING ·Ability to track plan review cycle times. 

Plan Check 11.037 TRACKING ·Ability to track number of plan cycles. 

Plan Check 11.038 
TRACKING ·Ability to track date when applicants are notified of status 
updates. 

Plan ~eek 11.039 TRACKING· Ability to track different versions of the same edited plan. 

Plall ~eek 11.040 CHECKLIST· Ability to create ad-hoc plan check checklist tasks. 
x ,- CHECKLIST· Ability to generate standardized checklists based on various 

Pl@}l ffiieck 11.041 criteria. ;::;: CJ) 

0 :: META·DATA ·Ability to sort drawing sheets by meta-data such as drawing 
Plan Check 11.042 type (e.g., architectural, engineering, etc.). 

·-· 

1 

1 

1 

1 

Items 11 .031 -
11.043 can be 
accomplished 
using the proposed 
SunGard Public 

1 Sector Analytics ad 
I I hoc report writing 

tool. 

1 

1 

1 

1 
1 
1 

1 

1 
1 

1 

1 
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META-DATA - Ability to generate reports/searches/queries using meta-
11.043 data. 

CONDITIONS OF APPROVAL -Ability to apply project-specific conditions 

11.044 
of approval to each address, property, parcel, situs, etc. within that project. 

CONDITIONS OF APPROVAL -Allow conditions of approval to be entered 
11.045 

and maintained by multiple departments. 
HISTORY - Ability to show all permit history by address when entering 

11.046 
application information. 

1 

1 

1 
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Plan Check 
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0 ::: 

RESPONSE REQUIRED · use additional pages as necessary 

! I 

11.047 
ELECTRONIC PLAN REVIEW • Describe how the document change 

1 
control process is managed. 

Plan review 
workflow is 
managed through 
the ProjectTRAK 
module. Reviews 
are integrated 
within each 
project, allowing 
for multiple 
reviews to be 
assigned, 
scheduled, and 
reviewed 
simultaneously. 
The electronic plan 
review tools 
provided would be 
through the 
proposed third-
party electronic 
plan review tool -
Revu. All mark 
ups, redlines, and 
comparison tools 
are provided within 
this product. 
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Plan Check 11.048 1 
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WORKFLOW ·At what levels can workfiow rules be set (e.g., role, position, 

department)? 

Plan Check 11.049 1 

t 
m -.i WORKFLOW • If multiple agency approvals are needed how is this 
x ~ accomplished? ~ (/) 

;:::;: 0) o= 

TRAKiT is a type-
driven application. 
Workflow is 
configured down to 
the type and 
subtype records 
(i.e., permits, 
projects, code 
cases). Workflow 
is determined by 
the County's 
business rules. 
The County can 
define what rules 
will be configured 
for each type 
including what 
reviews, fees, 
inspections, and 
other business 
rules are triggered 
upon creation. The 
County can also 
define user rights 
on an individual or 
group basis. 

This is available 
through the agency 
defined workflow 
on the type or 
subtype of the 
Permit or Project. 

""O 
iii" 
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""O 
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CD 3 
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(/) 
c 
::J 

Plan ~eek ..., 
a. 
-0 
c 
0-
(") 

(/) 
Cl> 

Plan ~eek ..., 
r 
r 
0 

Plan Check 

-0 
Plan ~eek 

Cl> 
...... 
~ 
0 ..... 
...... 
CJ1 
.j:>. 

Plan Check 

~ 
m-..i 
X N 
~ (n 
0- ...... 
;:::+: 0) 

o~ 

11.050 

11.051 

11.052 

11.053 

11.054 

··-

1 

WORKFLOW • How are partial approvals handled to allow some workflow I I 
to continue (e.g., issuance of foundation permit)? 

STAMPS • How are professional and County stamps applied? 

PARENT/CHILD ·Supports parent/child relations for projects and sub- 1 
projects. List any limitations. 

1 

META-DATA· What meta-data elements are captured? 

1 

CONDITIONS OF APPROVAL· Describe how the various conditions of 
approval and mitigation measures are managerl . 

Through the status 
on a review or a 
inspection. 
Inspections also 
provide a 
sequencing tool. 

This is available 
through the third-
party electronic 
plan review tool, 
Bluebeam Revu. 

This is standard 
functionality within 
TRAKiT. 
More details are 
needed to 
understand the full 
scope of this 
requirement. 

TRAKiT provides 
the ability for the 
County to set 
workflow rules 
associated with 
conditions that are 
placed on a review 
within 
ProjectTRAK. 
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(/) 
c 
:::J 
cc 
O> ., 
a. 
""O 
c 
g 
(") 

Plan ~eek 1 
(") ...... 
0 ., 
r r 
0 

TECHNOLOGY· What technology is available to ensure the hardcopy 

11.055 construction documents are the latest agency approved version? 

""O 
O> 
cc 
CD 
__,. 
0 
01 
0 ..... __,. 
01 
.j:>.. 

Plan Check 11.056 MASTER PLANS • How are master plans processed? 1 

~ 
m "'1 
x r:-' 
::::r Cf) 11.057 1 6' __,. 
;::;:~ 
0 __,. CALCULATIONS· How to manage square footage calculations for 

Plan Check occupancy, uses, coverage, TRPA regulations, ets.? 

TRAKiT provides 
out of the box 
functionality for the 
County to track the 
physical location of 
hard copies of plan 
sets. This 
information can be 
viewed directly 
from the permit or 
project the plan 
sets are 
associated with by 
the end users. 

This is standard 
functionality within 
ProjectTRAK and 
PermitTRAK 
through 
parent/child 
relationships. 
Plans sets are 
saved as 
attachments to the 
project or permit 
record as defined 
by the County's 
business rules. 

Bluebeam Revu 
provides a number 
of robust 
calculation, 
measurement, and 
calibration tools. 
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County of El Dorado· Planning, Permitting and Parcel Management System 
Cf) I I Functional Requirements 

Pie~ input a "1" in the appropriate column to the right of the feature/function/capability statement. Further explanations, answers, or 
informati~ regarding 3rd party software and/or modification costs must be provided in the Comments column. Blank rows will be scored as 

Integration • 
Interface 

:g: 
m -.J 
X N 
-;!. (n 
cr ...... 
;::::;: O'l 

o~ 

Not Available. 

Available in current software release 

STA TE LICENSES BOARD • Integrate permit application with the California 
12.001 I contractors State License Board and populate fields in permit module (e.g. 

contractor licenses, license status, insurance, bond, etc.). 

"U 

:::J 

TRAKiT uses Web services ta 
communicate with the CSLB ~ 
system. 

ru ..., 
CD 
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(/) 
c 
::J 
co 
Ol ...., 
0.. 

-u 
lntegratiol§: 
Interface 0' 

(/) 
CD 
0 ...... 
0 ...., 
r 
r 
0 

-u 
lntegratio~ 
Interface ~ 

0 
-...J 
0 -....>. 

01 
~ 

Integration • 
Interface 

f 
m-....i 
)( ~ 
O' ....>. 
;:::;: 0) 

o~ 

STATE ENGINEERS BOARD· Integrate permit application with the California 
12.002 Professional Engineers Board and populate fields in permit module (e.g. licenses, 

license status, insurance, etc.). 

STATE LAND SURVEYORS BOARD· Integrate permit application with the 
12.003 California Land Surveyors Board and populate fields in permit module (e.g. 

licenses, license status, insurance, etc.). 

STATE ARCHITECTS BOARD· Integrate permit application with the California 
12.004 Architects Board and populate fields in permit module (e.g. licenses, license 

status, insurance, etc.). 

-~-- _ ...... 

For items 12.002 - 12.004: TRAKiT 
can integrate with third-party sites 
via Web services. SunGard has 
experience integrating to the CSLB 
with numerous clients. Depending 

1 on the scope of this requirement, 
custom integration can be provided 
assuming the Board provides a 
public facing web service. ~e 

I ! information is needed to det~ine 
the full scope of these ::J 

::J 
requirements. co 

-u 
;:o ~ 
CD 3 
(/) -· 

"O a: 
0 ::J 
::J co 
(/) -
CD ru 

1 o g_ m 
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(f) 
c: 

lntegratio~ 
Q) 

Interface a. 
-u 
c: 
Q: 
;::;· 

(/) 
CD 
0 ..... 

lntegratio~ 
Interface F 

0 

Integration • 
Interface 

-u 
Q) 
co 
CD 
_.. 
0 
(X) 

0 -_.. 
CJ1 
.j::>. 

t 
m-....i 
x J\J 
~ Cn 
O" _.. 
;::::;: CJ) 

() ~ 

COUNTY ASSESSORS • Ability to access County Assessor records directly from 
12.005 1 

within the application. 

12.006 
COUNTY TAX COLLECTOR· Ability to access County Tax Collector records 
directly from within the application. 

12.007 
COUNTY SURVEYOR· Ability to access County Surveyor records directly from 
within the application. 

.... .... 

1 

1 

An update routine is configured 
and scheduled based on the 
County's business rules. An import 
procedure from the County 
Assessor system generates 
updates to TRAKiT's land 
management module, GeoTRAK. 

Items 12.006 - 12.007: More 
information is needed to det~ine 
the full scope of this require~nt. 
There are numerous ways in:Which 
this requirement can be fulfil~d. 
Additional discovery is re~i~ to 
provide a cost estimate. ~ ~-

0 ::::i 
::::i co 
(/) -
CD O> 
..... ::::i m 
0 a. x 
:::0 -u ~ 
"'Tl Q) O" 
-u 0 ;::::;: 
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0 Q) 

'?co 
O CD _.. 3 
C.O CD 

::::i ..... 
(/) 
0 

~ 
Q) ., 
CD 

16-0142 2B 151 of 212



(/) 
c 
::i 
cc 
ru Items 12.008-12.011:TRAKiT ..., 

I I I a. 
interfaces with numerous financial -0 

c solutions. Imports that update the 
O'" 
0· system are typically done by 
(/) importing the data into SQL Server, 
CD 

then running either a scheduled (') ...... 
0 stored procedure or a user-irittlated ..., 
r script that can be run from th~ r 
0 reports menu. There is a sta§dard 

export function within TRAKrflthat 
allows virtually any informati@n to 

Integration • 
12.008 

COUNTY FINANCIAL SYSTEM· Ability to access records directly within the 
1 

be exported into almost a~ §e 
Interface application. format (i.e., ASCII, Excel,~t~ 

-0 
Many agencies use this f~t~e to 

ru batch export information f~~ 
ca 

TRAKiT's cashiering syst@l ~ tine CD 
....>. finance application. For cei:!tr.ul ~ 0 
(0 cashiering, TRAKiT has a:tP~ini 
0 - that allows the cashiering ~S!ern> 
....>. 
(Jl to query our tables for a c~~ 
.j:>.. 

records to see what fees ~~ue. 
Once the payment is ma~iJgthe 
cashiering system, the rear@ are 
marked as paid in TRAKif'~is 
prevents duplicate data entrYo) 

0 

Pricing for custom interfacesi 
included in this proposal. ~ 

Integration • 12.009 
GENERAL LEDGER • Ability to generate journal entries to the general ledger for 

1 
Interface any invoices Qenerated and revenues received, includinQ all fees and credits. 

Integration • 
12.010 

ACCOUNTS RECEIVABLE· Provide for receipt validation of Accounts 
1 I Interface t Receivable accounts. 

mN 
).<. I 

ACCOUNTS PAYABLE· Provide integration with accounts payable for deposit lntegr~~ 12.011 1 
lnterfae'e ~ account refund payments. 

0 ....>. 
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TRAKiT is a Microsoft Certified 
lntegratioran 

12.012 
MICROSOFT OFFICE • Provide integration to Microsoft Office for word 

1 product and integrates with 
Interface § processing, spreadsheets, presentations, database management, etc. Microsoft Outlook, Word, and 

cc ' Excel. ru 
c. 
""'O This is standard functionality with c 

lntegratio* 
ESRI I ArcGIS 10.1 • Provide integration for situs addresses, parcel information, 1 

GIS integration. TRAKiT supports 
Interface (f) integration with Esri ArcGIS Server 

CD jurisdictional layers, parcel constraints, parcel base, aerial/imagery and all other 10.1 and above. You must have a 0 ..... 
12.013 existing GIS layers managed by the County Surveyor's Office. standard ArcGIS Engine lice@e. 0 ..., 

r This is not standard function~ty r 
lntegration'"l 1 

within TRAKiT. More details3're 
Interface needed to understand the fulf 

12.014 WEBXTENDER ·Ability to convert scanned data. scope of this requirement"Tl ~ 

I I 
TRAKiT provides the abil~ ti 
interface with Google Mag> greet 

""'O view, bird's eye, and Eart~v~wers ru 
cc within the GIS Map Viewf6' 5. m CD 
--"' Integration with Google foro -o ~ 

lntegratiorE 
1 calendars is not currently=a ~ §'. 

Interface ~ 
0 ..... 

supported. TRAKiT relay~ll~ o 
--"' emails through an SMTP ~~r. CJ1 
.J:>. Any SMTP server can be~® · 

Additional information is r~~ed to 
determine the scope of th~ ~ 

12.015 GOOGLE • Interface for use of calendars, Gmail and maps. requirements. co ~ 
..... 
(/) 

Integration • 1 Items 12.016 - 12.017:More ~tails 
Interface are needed to understand th full 

12.016 ENVISION • Interface for septic and sewer data. scope of thes requirements. ro 
Integration • LE GIST AR • Interface for Board and Planning Commission calendars and 

1 
Interface 12.017 c:;gandas. 

f 
This is standard functionality. All 

-...J credit card transactions, if allowed, 
lntegrcij!b~ 1 will be processed only by a third-
lnterfa~ ~ party payment portal, such PayPal, 

;::;:~ bank, or other vendor contracted 
0--" 12.018 CREDIT/DEBIT CARD • Ability to process credit, debit and e-check payments. by the County. 
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Integration • 
Interface en 
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Integration • 
Interface 

-u 
Q) 
cc 
CD 
-" 
-" 
-" 

0 --" 
01 
.p.. 

Integration • 
Interface 

~ 
m-...i 
X N 
-;I', (n 
O'" -" 
;:::;.: O') 

o~ 

RESPONSE REQUIRED • use additional pages as necessary 
- -· 

. -· 

ELECTRONIC DOCUMENT MANAGEMENT SYSTEM • Identify which Electronic 
12.01S 

Document Management System is used. 

-- . ·- -. 

12.020 
ELECTRONIC PLAN CHECK SYSTEM • Identify which Electronic Plan Check 
System is used. 

I -·-
I 

TRAKiT has integrated with 
numerous electronic document 
systems. More information is 
needed regarding the County's 
electronic document management 
system (EDMS) of choice. The 
following are examples of a 31 
common EDMS integrations :~ 
1. Using the Imaging Link st~oard 
record information to be pas~d 
into any EDMS allowing the ~ 

1 application to open the pr~~ 
attachments. This requir~ tl:$t the 
EDMS system have a We~ ~-
interface. ~ ""ru 
2. SunGard can create a CBl.J~ m 
from the TRAKiT attachmSl!lttj~ 
the County's current docufE~t g 
management system. ThiS:la~V(S) 

-" 
users to select attachme~ @m 
TRAKiT and add them/tra~f~ 
them into the EDMS systB?icfuhis 
option requires customiza~~to 
which SunGard can provicfe ~ 
quote for upon request. ...... 

rn 

This is provided with the pro~sed 

1 Revu application from Blueb m 
software. Pricing is included ID 
Section I - Cost Proposal. 
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IVR - Ability to integrate with an interactive voice response system for inspection 
12.021 scheduling, status updates, and payments, at a minimum. Please list IVR 1 

partners. 

I I 

SunGard can interface with most 
IVR solutions for applicants to 
request inspections via telephone. 
Some of the vendors we partnered 
with include Selectron and 
Teleworks. Additionally, SunGard 
offers an IVR module within the 
TRAKiT suite, VoiceTRAKiT. A 
payment option is not available 
within VoiceTRAKiT . '"'CJ 

ii> 
:::l 

:::l 
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Al ~ 
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County of El Dorado· Planning, Permitting and Parcel Management System 
Cf) I Functional Reauirements 

Please i~t a "1" in the appropriate column to the right of the feature/function/capability statement. Further explanations, answers, or information regarding 3rd party software and/or 
~ modification costs must be orovided in the Comments column. Blank rows will be scored as Not Available. 

Available in current software release 

Requires configuration 

GuarantGed·available in next release of software 
Report Writer function through Standard Reports or Ad Hoc Report Writer 

Please estimate general cost estimates in comments not a quote, unless available due to 

,~~", •• , ..... 'l ·m•l Custom pro rammin b vendor not meant to be a set-up confi uration that is standard process throu h implementation,. 

_.. 
w 
a _.. 
01 

GIS 

GIS 

GIS 

GIS f 
iTi"'1 

GIS x ~ I -:::s- (/) 

g~ 
GIS 

0--"-
I 

Not available in current or next release; interfaced/integrated third-party application or through custom modification. 

13.000 IGIS IN:J'EGRAT>ION 

13.001 I INTERFACE - Interface to GIS mapping products that support ESRI formats. 

13.002 

13.003 

13.004 

13.005 

INTERFACE· Ability to find any parcel on a map by address or parcel number and 
drill down to all related information, fiags, permits, documents, photos, conditions, 
GIS !avers, etc. 
INFORMATION FROM MAP ·Ability to select a parcel or group of parcels from a 
GIS mao and drill-down to detailed information. 
INFORMATION FROM TABLE· Ability to select a parcel or group of parcels from 
a GIS mao and disolav data in a table format. 
VIEW MASTER RECORD LOCATION INFORMATION ON MAP ·Ability to view a 
map by location for a planning project, permit, inspection, code enforcement case, 
etc .. 

c: 
0 

:;:::; 
cu 

-~ a. 
a. 
<( 

~ 
cu 

°' 'E 
M 

Qi" 

::i 

co 

o::i 
CXl Q) 

I C0 
0 CD 

~3 

TRAKiT supports 3. 
integration with ArcGI~ 
Server 10.1 and abovi: 

Q) 

ro 
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· VIEWING ACTIVITY ON MAP ·Provide the ab!!ity ~o disolay locations on an 
GIS (f) 13.006 interactive map by activity type/status (e.g ., permits by status [open/closed, type], 1 

c 
r~ planninq project, code cases ropen/closed, typel, etc.). 
Ill 

GIS a 13.007 BUFFERING ·Ability to select based on a buffer feature on the map. 1 I 
"TI . 

~ LOCATION SEARCHES ·Ability to search for locations by anything on the map: 
GIS Cf 13.008 an address, a location, a name, an intersection, a customer account number, 1 

(J) 
en parcel number, etc. . -... . 

GIS Q 
13

.
009 

QUERYIN~ DATABAS~ ATTRIBUT~S ·Provides ability to generate user-defined 1 31 
r maps showing any queried parcel attributes. § 

GIS o 
13 010 

Bl-DIRECTIONAL INTERFACING· Interface between GIS and other vendor 
1 

s· 
· modules should be bi-directional. co 

GIS 
13 011 

Bl-DIRECTIONAL INTERFACING· The ability to query, view, and interact with 
1 

:::o & 
· location data with a spatial location and display them in a GIS viewer. ~ 3. 

-0 !:± 
0 :J 
:J co 

~ This is supported tf!To"Mgh 
cg . . . . TRAKiT's Geo TR.Ag ~ m 

GIS ::: 13.012 GIS DATA SYNCHRONIZATION· Provides ability to synchronize any changes 1 update routine. An~ -u ~ 
.i:-. from GIS to update related parcel/location data. updates made withfM ffies:r. 
Q. · · ·· . · County's GIS are UP.ci&eCi'; 
~ and reflected withi~~ 
.i:-. land record in Geo~~K. 

GIS 13.013 PROPE~T: DESIGNATIONS ·Ability to manage unlimited property designations 1 ~ cg 
and restrictions. c.o ~ 

GIS 
13

.
014 

~ONIN~ INFORMATION • Provide for the inclusion of multiple pieces of zoning 
1 

a 
1nformat1on by parcel. ~ 

GIS 13.015 GE~E~L PLAN INFORMATION ·Ability to include multiple land use and overlay 1 ~ 
designations per parcel. ~ 
COORDINATES· Ability to associate latitude and longitude to a project, location, 

GIS 13·016 point, line, etc. 1 

GIS 
13

.
017 

COORDIN~TES- Must be able to interpret latitude and longitude to local state 
1 1

. 

i plan coordinates. 
GIS ~ ~ 13 018 INQUIRY· Provide the capability to query acreage, parcel numbers, project/case 1 ~ ~ · numbers, etc., for specific qeoqraphic areas. 
GIS 0 ~ 13

.
019 

GIS ~AP INQUIRY - Ability to plot geographic planning on the map including ail 
1 

associated parcels. 
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.. ..... 

13.020 

13.021 

13.022 

13.023 

13.024 

_. 

1 

META-DATA ·Ability to generate reports using meta-data. 

.RESPONSE REQl:JIRED • use additional oaaes as necessary 

1 

META-DATA· What meta-data elements are captured? 

POSITIONING COORDINATES • How does the system use GPS coordinates? 1 

DISPLAY MAP • How flexible is the symbology? 1 

,,.., 

1 

BUFFERING • How do the results of buffering and searching initiate a workflow? 

There are several ways to 
accomplish this type of 
functionality. More 
information is needed to 
provide a specific 
response. 

I ! 

""O 
. or 

Most meta data 1s ca~red 
by the geo update rol.$he 
and can be configurerto 
the County's 'Jl 
specifications. Oth6f r!Jeta 
data can be brougfij iib 

- - --- TRAKiT using Spa~@ 
en -

Connect. All meta<Ua~ 
can be viewed in tli! ~ ~ 
TRAKiT map at an~i~§[ 

TRAKiT GIS map Sir;::;: 
uses lat/long coor~ s0 

TRAKiT GIS provi~s~ 
symbology tool to aflai the 
County to define h~~ 
plotted TRAKiT daFa i~ 
represented on the G{;) 
Map. Q. 

Workflow is initiated ~the 
user once the search ro 
results from a buffer are 
generated. 
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1 

13.025 BUFFERING • How can the results of buffering be used? 

Users can use the results 
of buffering from the built in 
GIS map viewer to apply 
restrictions, export land 
data into a report, 
associate attachments to 
all sites, to add records to 
all sites, as well as to 
generate mass letter 
notifications. ";} 

::l 
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co 
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EXHIBIT A - FUNCTIONAL REQUIREMENTS 
County of El Dorado • Planning, Permitting and Parcel Management System 

(J) 1 Functional Reauirements 
Please in'fiut a "1" in the appropriate column to the right of the feature/function/capability statement. Further explanations, answers, or information regarding 3rd party software and/or modification 

"U 
s:u 
co 
(1) .... .... 

S~curi~ -;; - - I -Security ~ I 

Security 

Security j!: 
-....J 

Securi 
Securi 

Securif'Y> ~ 

A - Feature Functions 

costs must be orovided in the Comments column. Blank rows will be scored as Not Available. 

Available in current software release 
Reauires confiauration ·-. · 
Guaranteed available in next release of software 
Reoort Writer function throuah Standard Reoorts or Ad Hoc Reoort Writer 

14.000 

14.001 

14.002 

14.003 

14.004 
14.005 

14.006 

SECURITY 
PERSON/ENTITY - Ability to maintain central person/entity record identification 
information throuahout all modules. 

SINGLE SIGN-ON ·ACTIVE DIRECTORY - Support of Single Sign-on and Active 
Directory. 

SECURITY ACCESS AUDIT TRAIL· Maintain the date of last password change 
for each user. 

PASSWORD ENCRYPTION • Provide oassword encrvotion. 
RESTRICT SECURITY ACCESS OF SELECTED TRANSACTIONS • Restrict 
entrv of certain transactions bv user ID. 

El Dorado Exhibit A 16-208-019-A.xlsx 
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A - Feature Functions 

14.007 

14.008 

14.009 

14.010 
-

14.011 

14.012 
14.013 
14.014 
14.015 
14.016 

14.017 
14.018 
14.019 
14.020 
14.021 
14.022 

14.023 
14.024 
14.025 
14.026 
14.027 

14.028 

14.029 

EXHIBIT A - FUNCTIONAL REQUIREMENTS 
CREATE SECURITY PROFILE BY COPYING EXISTING PROFILE· Allow 
creation of new user rights by copying another user's right levels with the ability to 1 
modify the riqhts. 
SECURITY ACCESS CONTROL· Assign view only access to specific user 

1 
profiles. 
SECURITY ACCESS CONTROL· Restrict view to confidential information but 
provide full add/change/delete capabilities to other information bv user profile. 

1 

SECURITY ACCESS ·Ability to update and inquire within the program into any 
1 

record, provided user has the proper authorization. 
SENSITIVE INFORMATION· System will mask user identified sensitive Certain fields such as FEl~nd 
information. 1 SSS numbers can be mas~d. 
SECURITY ACCESS ·Able to provide security at the following levels: :::J 

Enterprise 1 ~ 

Department/Aqencv 1 ~ cD 
Division 1 ~3 
Role/Position 1 'O ::::i: ,.... =· ·-
User 1 ::::i ca 

rn -

SECURITY ACCESS • Security settings can b~ .. s~t for: CD Ol - ...., 
Global 1 U Q. Ill 

~ x 
Module 1 ,; nl' §: 
Screen and menu 1 u (') ,...,: 

..... "' -
Report 1 

, ..... . . \•, 
--" ', 
""::::-

Record ., 1 N~ 
Field 1 Ci),~ 

ACCESS • System administrator can set a user security profile to define a user's 0 CD 
--" 3 

authorization to: CO CD 

Log on 1 ;::<. 

Add data 1 
~, 

0 

Delete data 1 ~ 
Change data 1 w 

;;:! 

View data 1 
AUDIT· Audit trail of all changes to file (changed from, date/time stamp, user that 
changed record) . 1 
RECORD RETENTION • Ability to allow the County to define record retention 
periods, specific to individual record categories. 1 
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A - Feature Functions 

EXHIBIT A- FUNCTIONAL REQUIREMENTS 
14.030 ENCRYPTION· All data is encrypted when acces!>e~_':!9 _t~e Internet or Intranet. 1 

14.031 AUTO-SAVE • System auto saves reviewed and marked up documents. 1 
TIME-OUT • System disconnects or locks out user session during designated 

14.032 periods of inactivity. 1 
RE.$PONSE REQUIRED • use additional pages as necessary 

14.033 GENERAL SECURITY FEATURES - How is data integrity maintained? 1 

... ... ... 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
Sample Reports 

TRAKiT comes with numerous standard reports to meet the County's reporting needs. Many 

reports can be easily modified or new reports can be created with SunGard Public Sector Analytics. 

New reports are frequently added and provided to clients based on demand. 

SunGard offers classes to agencies in report writing to teach the administrators and staff how to 

create and/or modify reports within the TRAKiT system. 

Below is a sample listing of the standard and most commonly requested reports TRAKiT includes. 

Accounting / Finance Reports 
Fees Paid by Module by Account 

Summary of Case Fees Paid by Account 

Summary of Permit Fees Paid by Account 

Summary of Project Fees Paid by Account 

Detailed Payments 

Account Activity Summary 

Account Activity by Module 

Payments by Cashier 

Outstanding Permit Fees 

Outstanding Project Fees 

Outstanding Case Fees 

Outstanding License Fees 

Payments by Account by Module 

Payments by Pay Method 

Payments by Account by Prefix 

Payments by Receipt Number 

Payments by Record Number 

Refunds by Date 
Permit Payments of Selected Fee 

PermitTRAK Reports 
Permit Inspections 

Permit Audit History 

Building Permit 

Permit Reviews 

Permit Inspections 

Permit Conditions 

Permit Actions 

Permit Details 

Permit Tree 

Permits About to Expire 

Permits Issued with Fees & Values 
Sungard Public Sector LLC 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
Permits Issued with Fees Values & Addresses 

Permits Applied 

Permits Approved but not Issued 

Permits Finaled 

Permits Expiring but not Finaled 

Permits Finaled with Fees and Values 

Permits Issued 

Permits Issued - Prefix 

Permits Issued - Status 

Permits Issued - Additional Info 

Permits Issued with Contacts 

Permits Issued - Summary by Type 

Permits Issued -Summary by Values 

Outstanding Permit Reviews 

Permits Issued But NOT Yet Finaled or Expired 

Permits Applied But NOT Approved 

Permit Routing Report 

Permits Applied with Aging 

CA SMIP Residential Summary 

CA SMIP Commercial Summary 

Permit Routing Report - Selected Review Types 

Inspection Reports 
Inspections Requested 

Inspection Totals by Inspector 

Inspection Totals Completed by Type 

Inspection Activity-History Report 

Inspection Result Log 

Inspection Results by Inspection Type 

Inspections Requested (Sort) 

All Inspections Not Yet Completed 

Average Inspection Duration 

Plan Review Reports 
Plan Location Assigned but Finaled or Closed 

Plan Location by Address 

Plan Location by Location Number' 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
ProjectTRAK Reports (Projects) 

Projects About to Expire 

Projects Approved 

Project Detail by Planner Status and Date 

Projects with Selected Action Type 

Projects by Status and Date 

Projects by Type and Date 

Project Audit History 

Project Conditions 

Project Reviews 

Project Inspections 

Project Actions 
Project Tree 

Project Details 

All Inactive Projects 

Projects by Planner and Status 

Projects with Chronology Action 

Projects by Type and Status 

Projects Approved by Status 

Projects Approved by Prefix 

Projects by Type Status and Date 

Parent and Sub Projects 

Outstanding Project Reviews 

Project Routing Report 

GeoTRAK 
Geo Details 

Geo Tree 

LandTrak Activity Log 

CodeTRAK Reports (Code Enforcement) 
Active Cases 

Chronology by Officer and Type 

Open Cases by Duration and Type 

Closed Cases by Duration and Type 

Case Violations 

Case Inspections 

Case Actions 

Case Details 

Case History 

Cases to be Followed Up 

Cases Closed by Officer 

Cases Opened by Officer 

Sungard Public Sector LLC 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
Cases Opened by Type 

Cases Opened by Type and Status 

Cases Opened by Type Summary 

Cases Opened by Type and Officer 

Violation by Violation Type 

Violation by Case Number 

Cases Closed by Type 

AEC TRAK Reports (Contractors) 
AEC Details 

AEC Tree 

Contractors about to Expire 

Contractors with Permit Issued 

Contractor History Report 

All Contractors 

All Contractors - Mailing Labels 

LicenseTRAK Reports (Occupational Licensing) 
License Audit History 

Active Licenses 

Active Licenses by Type 

License Actions 

License Conditions 

License Inspections 

License Reviews 

System Reports 
Fee Schedule Report 

Fee Audit History 
All User Privileges 

Inspection Schedule Report 

User Name Report 

Type Setup Report 

Type More Info Setup Report 

Activity Summary 

CRMTRAK 
Advanced lsssue Query 

All Issues Opened 

All Issues Closed - Prefix 

All Outstanding Issues by User 

All Issues - Address 

All Issues - Complainant 

All Issued Opened by Type Subtype and Prefix 

.-
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Planning, Permitting, and Parcel Management Software 
Response to RFP #16-208-019 

Bonds 
Bonds Expiring but not Released 

Charts 
Projects Applied for by Type 

Permits Applied for by Type 

Projects Approved by Type 

Permits Issued by Type 

Fees Paid by Month 

Inspections Completed or Requested by Inspector 

TimeTrak 
All Postable Hours by User Name 

Billable Hours by Record Number 

Billable Hours by User Name 

Timesheet Overview by Record Number 

Timesheet Overview by User Name 

Sungard Public Sector LLC 
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County of El Dorado, CA 
Planning, Permitting , and Parcel Management Software 

Response to RFP #16-208-019 

F. Database Software 

TRAKiT runs on a standard, open-architecture, Microsoft SQL Server database built using ASP .NET, 
JavaScript, and HTML. The use of industry standard technology helps decrease complexity and 

increase usability for your staff, including IT and end users. By using Microsoft .NET technology, the 
system provides a friendly, user interface and employs basic functionality that you expect from 
Windows-based programs. 

Because TRAKiT is built with a single, integrated, relational database, you can report on virtually 
any information in the system using the proposed SunGard Public Sector Analytics ad hoc report 

writer. Additionally, TRAKiT's Microsoft S(.).L backend database gives the County a high degree of 

flexibility for incorporating Sun Gard's ~o~ '.Nare solution into your existing backup and recovery 
procedures. 

; 

SunGard consults with customers to determine the best features to offer. The most requested 
response is the ability to see information from a si r;igle screen. Based on this information, TRAKiT 

allows you to manage all development activities, such as permits, projects, land management, code 

enforcement, licensing, and inspections, directly from the GIS map viewer or GeoTRAK land record. 

For management of system setup changes, the Web-based Utilities and Maintenance module is 

included with the solution. This allows your System Administrators to configure the system without 
the assistance of SunGard staff. You can adjust processes, fee schedules, security, and numerous 

other configuration options a~ your business processes change over time. Server side scripting is 

available for modifying workEow. TRAKiT also provides a JavaScript REST API that your IT staff can 
use to create widgets for the user WorkSpace. 

In the premise-based option, System Administrators receive training from SunGard on database 

maintenance using the proposed Utilities and Maintenance module. The database manufacturer 
also provides standard database maintenance tools. 

For the Horizon Cloud Services option, we employ professionally trained system and database 
administrators to manage the database at our data center. 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 

G. Third-Party Products/Optional Software 

Third-Party Software 

In order to provide the County of El Dorado a complete solution, this proposal includes Revu, the 
electronic plan review software from our third-party partner-Bluebeam. As an authorized reseller 

of Revu, this product is included in Sun Gard's contract. SunGard entered into this agreement with 
Bluebeam software in April of2015. 

Revu gives you the power to turn Microsoft Office documents and CAD drawings into PDFs for 
online plan review. You can collaborate on documents in real-time, includ!ng editing and markup, 

. with this easy-to-use desktop PDF editor. 

Revu includes the following features: 

• Redline PDFs with customizable markup tools 

• Save custom markups in the Tool Chest for easy reuse 

• View recent PDFs and pin files to custom categories 

• Filter, organize, and export tracked annotations in the markups list 

• Upload unlimited files to the Cloud and sync PDFs locally for offline editing 

• Collaborate on PDFs in real time with shared markups and comments 

• Markup and manipulate 3D PDFs 

Pricing for additional interfaces can be provided upon •.·equest. 

Optional Software 

The following TRAKiT modules are included in Section I Cost Proposal as optional. Please refer to 
Section E Response to Scope of Work for additional details. 

• GIS 

• eTRAKiT 

• iTRAKiT /MobilePDA 

• VoiceTRAKiT IVR 

• CivicTRAK 

Sungard Public Sector LLC 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 

H. Maintenance Program 

Upon execution of a Software License Agreement, support begins and remains in place as long as 

the County remains active on maintenance. SunGard recognizes that our customers' satisfaction and 
the quality of the services provided are a direct reflection on our software and services. SunGard is 

committed to partnering over the long term to ensure the County's goals and expectations are met 

with the implementation of your new system and ongoing throughout our relationship. 

Telephone Support 

Toll-free help desk support is available Monday through Friday from 8:00 a.m. to 5:00 p.m., 

excluding holidays, based on your local time zone to answer or respond to your calls and Web 

portal inquiries. The Help Desk takes problem reports and inquires during these hours. 

SunGard provides after-hours support for various client activities that involve professional or 

computer services. We provide after-hours support on a time and materials basis outside of the 
regular maintenance contract. 

SunGard provides the same level of support to all of our clients. One of the factors for the choice of 

our product at numerous agencies is our excellent support program. 

Upgrades and Product Enhancements 

The Software License and Service Agreement guarantees one release annually. However, SunGard 
releases a TRAKiT update about every three to four months. All customers with a current 

maintenance agreement receive updates at no additional cost. SunGard transfers the latest release 
along with the documentation to a password-protected area on our website where you download 

the latest version. If the County selects the hosted option, SunGard manages both the application 

and system software updates on the County's behalf. 

The table below contains the historical frequency of updates. These are full-system updates that 

affect all modules in the TRAKiT system. 

Vers ion Release Date 
9.3.1 .19 May 11, 2015 

9.3.0.13 February 20, 2015 

9.3.0.8 December 19, 2014 

9.2.11 August 20, 2014 

9.2.0.7 May 22, 2014 

9.1.7.8 January 6, 2014 

9.1.6.3 October 22, 2013 

9.1.3.3 July 30, 2013 

9.1.2.3 June 14, 2013 
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County' of El Dorado, CA 
Planning, Permitting , and Parcel Management Software 

Response to RFP #16-208-019 
Version Release Date 
9.1.1.2 May 17, 2013 
9.1.0.2 April 11, 2013 
2012.1 .1 January 21 , 2013 

Users' Group 

201 G'lnternational Conference 
Apri l 18 - 22, Las Vegas, NV 

User Group Officers 
President 
Nanette Anderson 
Rock Island County ETSB 
1504 3rd Avenue 
Rock Island, IL 61201 
309-781 -8810 
nanettea@ricoetsb.org 

Past-President 
James Dahl 
City of Aurora 
44 E. Downer Place 
Aurora, IL 60505 
630-256-3460 
jdahl@aurora-il. org 

President-Elect 
Consuela Wilson 
Chesterfield County 
9901 Lori Road 
Chesterfield , VA 23832 
804-318-8750 

The SunGard Users' Group Association (SUGA), formed in 1988, is 

an active organization of SunGard software users. Its purpose is 

to advance the effective and efficient use of SunGard software 

applications. SUGA promotes free and open communication 

among members, acts as a forum for suggestii:m.s relating to 

revisions and enhancements of SunGard applicat ion software and 

development of new products, and promotes coordination and 

cost sharing among members. 

Membership 

SUGA is a nonprofit organization, separate from SunGard. It 

operates under its own board of directors elected by th_e 

membership which currently consists of more than 680 

organizations. Membership dues are currently $195 per 

organization annually. First-time <;u~;tomers are eligible for a free 

membership for the first year. 

Benefits of Membership 

• Ability to submit and rate ideas for enhancements to SunGard 

products. 

• Reduced conference fees for the Annual SUGA Education 

Conference for all individuals in a member organization. 

• Your organization will have a vote in electing the SUGA Board 

of Directors. 

• Access to SUGA Members Only information on the SUGA 

website. 

• Ability of any individual in a member organization to 

wilsoncy@chesterfield .gov participate in the Discussion Groups (email-based topic areas 
for sharing information). 

Sungard Public Sector LLC 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Treasurer 
Anthony Sorce 
Wilkinsburg-Penn Joint 
Water Authority 
2200 Robinson Boulevard 
Pittsburgh, PA 15221 
412-243-6237 
asorce@wpjwa.com 

Secretary 
Sandy Reece 

City of Thomasvi lle 
10 Salem Street 
Thomasville, NC 27360 
336-475-4292 
sandy. reece@thomasville-nc.gov 

Director-at-Large 
Dan Amyot 
Guelph Hydro Electric Systems 
395 Southgate Drive 
Guelph, ON Canada N1G 4Y1 
519-837-4700 
damyot@guelphhydro.ca 

Director-at-Large 
Calvin Patterson 
City of Columbia 
P.O. Box 6015 
Columbia, MO 65205 
573-87 4-7 54 7 

cjp@GoColumbiaMO.com 

Regional Training Events* 
Canadian - October 2015 
East - October 2015 

Central - March 2015 
West - December 2015 
*regional events may encompass 
multiple regional groups 

Visit www.sugainc.org for more 
information. 

Sungard Public Sector LLC 
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Annual Conference 

The international SUGA conference consists primarily of lecture 
and interactive group sessions that target a specific product. The 

focus is on product enhancements, roadmaps, future direction, 
and training. Hands-on lab training also makes up a significant 

portion of the conference agenda. The goal is for customers to 

learn more about the applications and enhancements that benefit 
the majority of users. 

In 2015, 650 users attended the conference in Atlanta, GA where 

SunGard staff, users, and third-party partners presented more 
than 450 sessions. The 2016 international users' group 

conference is scheduled for Las Vegas, NV. 

Regional Training Events 

In addition to the international users' group, there are several 

regional training events during the year. These groups promote 
networking and information exchange among SunGard users. 

They focus on end-user training and state and regional needs that 

drive product changes through the international group. 

Any SunGard customer may attend any regional group's training 
event. 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
Problem Reporting and Resolution Procedures 

When you report an issue, we immediately enter it in our Customer Relationship Management 

(CRM) tracking system. Each question or issue receives a priority code and a unique number for 
future reference. Issues that are not resolved during the initial phone or virtual conversation with 

the analyst are solved in the shortest amount of time possible and the County is kept informed on 
progress of the problem. 

Daily, weekly, and monthly reports produced from our tracking system alert management to any 
recurring problems and training issues and enable root cause analysis. 

Other Support ,. 

Customer Connect Web Portal 

The Customer Connect Web Portal is your gateway for 24/7 help and support for your SunGard 

software solution. The portal offers a robust knowledgebase query source to help answer questions 

about the solution and business needs. Use queries to search for information previously addressed 
· by the Help Desk. The Customer Connect Web Portal provides a collaborative (mvironment for 

problem solving and all communication between clients and support staff is oi11ine in real-time. 

Documentation 

SunGard's documentation is written by documentation sp ·~cialists who have a thorough knowledge 

of our software applications. Our writers work closely with each product's developers, trainers, and 

customer support representatives to ensure that the documentation contains the information that 
you will find most useful. 

In support of our initiative to be green and provide our clients easier access to specific training 

information, we provide all documentation in electronic format. You can easily select and print 

what you need or use the online search features. Documentation for customizations is provided in 
hard copy format. 

The following table identifies the documentation included in this proposal. 

DOCUMENTATION TYPE ONLINE HELP 

Major system overviews for all components ./ 

System flowcharts (screen flow) and data flow diagrams ./ 

Computer operations & administration procedure ./ 

Manuals describing the application software ./ 

Training materials ./ 

Sample input documents with data entry explanations ./ 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
DOCUMENTATION TYPE 

Explanations of daily use of the system, i.e., adding, deleting, 
etc. 
Samples of all standard reports with narrative descriptions of all 
fields 
Sample of all online screens, menus, input forms with a 
description 
Data dictionary (available upon request) 

System Administration Guide 

Report writing presentation 

Quick reference guides for applications and specific features 

Quick reference fields for data mapping 

Unified modeling language and entity relationship diagrams 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 

I. Cost Proposal 

Proposal Terms and Conditions 

Proposal Expiration 

License Fees 

Training 

Modifications 

Payment Terms 

Warranty 

This proposal is valid for 120 days following the date printed on its cover 

page. 

The license fees quoted herein are one-time fees. 

Training costs quoted do not include travel and living expenses. These 

costs are billed as incurred and shall be governed by the SunGard 

Corporate Travel and Expense Reimbursement Policy. 

We can perform modifications to the base software should they be 

necessary. All modifications are billable at the current hourly rate. Note: 

Any modification pricing provided in this proposal is an estimate only. 

Detailed analysis of your specific requirements is needed before SunGard 

can provide exact pricing. 

License fees are due in full at contract execution. Training costs are 

invoiced as incurred. All travel and living expenses are billed as incurred 

and shall be governed by the SunGard Corporate Travel and Expense 

Reimbursement Policy. Maintenance fees are due annually, prior to the 

year for which they apply. Refer to the sample SunGard Software License 

and Services Agreement in this proposal for information about 

implementation fees. 

All SunGard application software is under warranty for 365 days following 

the date of delivery of licensed programs. 

Documentation Online documentation is included with the product and is accessible by all 

users simultaneously. 

Implementation This proposal includes a pre-defined implementation that lets you 

leverage TRAKiT's full functionality and flexibility. Conversions may be 

included in your proposal, but are not included with the license fees. 

Response Obligations This response by nature is less detailed than other documentation 

provided by SunGard to its customers describing the licensed programs. 

SunGard does not have nor accept the obligation to supplement, modify, 

or otherwise keep its responses to RFPs up to date with the 

documentation. SunGard is not liable for responses found deficient due to 

lack of customer contact or misunderstanding of the questions contained 

in the RFP. 

Any reference to the product roadmap is not a commitment or legal 

obligation to deliver any of the described features or functionality 

described herein. 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
SunGard's Cost Proposal 

Please refer to the following pages for SunGard's cost proposal. This section includes a costs for a 

premise-based option and SunGard's Horizon Cloud Services option. SunGard believes this proposal 

provides the desired functionality, highest level of service, and best value in the most cost-effective 

manner. 
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***Proprietary and Confidential*** 

lnv~tment Cost Summary 
co 
D> 

SUNGARD® PUBLIC SECTOR 

SunGard<i\as provided El Dorado County wit'1?. reasonable assessment based on your agency's needs for the TRAKiT system. This good faith estimate is meant to offer a turnkey approach to project implementation. This pricing is valid for a 
period o8'>ne hundred and twenty (120) days, and expires on April 2, 2016. 

O" 

ff 
(/) 
Cl) 

- <">--
ILICE N~~li':' 

Coriununity Development Suite 

Reg\ilatory Licensing Suite 

eCitizen Portal 

GIS Engine 

Standard 

Advanced 

Professional 

Mobility 

iTRAKiT Suite 

Civic Engagement App 

VoiceTRAKiT IVR 

Minutes included 

Additional minutes 

Cas~ring Suite 

~andard Merchant 

~vanced Merchant 
P'tatinum Merchant 

ePI@ Review Engine 

{lllieBeam Server API 

BlueBeam Revu Std License(s) 

Integrations 

Laserfiche API 

SunGard Horizon Cloud 

50GB Storage 

Redundant Firewalls 

Fail Over Plan 

Load Balancer 

Microsoft Server Licenses 

FTP Import/Export Utility 

Backup Protocol 

GeoData Updater 

Additional Storage 

Non-shared Virtual Server 

Co-location Server 

Sandbox Environment 

~ 
m-.J 
x t;-> 

~:!.-(/) 
iSER\Bt!iti 

o~ 

--
-

- ~-

SO users 

0 Not included 

1 module 

O Not included 

1 module 

0 Not included 

1 module 

181,000 population 

1,000 per month 

0 Not included 

1 module 

O Not included 

0 Not included 

1 module 

61 licenses $ 

0 Not included 

1 order 

1 order 

1 order 

1 order 

1 order 

1 order 

1 order 

4 times annually 

50 GB 

1 environment 

0 Not included 

0 Not included 
SUBTOTAL LICENSING $ 

- - - -
Saas (Named Users) Hosted (Concurrent Users) On-Premise (Concurrent Users) - -

Upfront Annual __ upfront - --
N/A $ 119,400.00 $ 225,000.00 $ 
N/A $ - $ - $ 
N/A $ 7,500.00 $ 20,000.00 $ 

N/A $ - $ - $ 
N/A $ 7,500.00 $ 17,500.00 $ 
N/A N/A N/A 

N/A $ 10,000.00 $ 30,000.00 $ 
N/A $ 18,000.00 $ 10,000.00 $ 

N/A $ 9,000.00 $ 8,000.00 $ 
N/A $ - N/A $ 

N/A $ 8,500.00 $ 14,000.00 $ 
N/A $ - $ - $ 
N/A $ - $ - $ 

N/A $ 10,000.00 $ 25,000.00 $ 
9,699.00 $ 1,939.80 $ 9,699.00 $ 

Not Included Not Included Not Included $ 

N/A Included N/A 

N/A Included N/A 

N/A Included N/A 

N/A Included N/A 

N/A Included N/A 

N/A Included N/A 

N/A Included N/A 

N/A Included N/A 

N/A $ 600.00 N/A $ 
N/A $ 9,000.00 N/A $ 
N/A $ - N/A $ 
N/A $ - N/A 

9,699.00 $ 359,199.00 

Annual = ~pfron_t __ Annual (Standard) I Annual (Platinum) 

63,000.00 $ 225,000.00 $ 
- $ - $ 

6,400.00 $ 20,000.00 $ 

- $ - $ 
5,900.00 $ 17,500.00 $ 

N/A $ - $ 

7,200.00 $ 30,000.00 $ 
18,000.00 $ 10,000.00 $ 

7,100.00 I s 8,000.00 $ 
- N/A $ 

3,700.00 $ 14,000.00 $ 
- $ - $ 
- $ - $ 

7,100.00 $ 25,000.00 $ 
1,939.80 $ 9,699.00 $ 

- Not Included $ 

Included N/A 
Included N/A 
Included N/A 
Included N/A 
Included N/A 
Included N/A 
Included N/A 

Included N/A 
600.00 N/A 

9,000.00 N/A 
- N/A 

Included N/A 
$ 359,199.oo I 

45,000.00 $ 
- $ 

4,000.00 $ 

- $ 
3,500.00 $ 

- $ 

6,000.00 $ 
18,000.00 $ 

6,500.00 I $ 
- $ 

2,800.00 $ 
- $ 
- $ 

5,000.00 $ 
1,939.80 $ 

- $ 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

58,500.00 

-
5,200.00 

-
4,550.00 

- -
~ 

1,800.oq 

18,000.0~ 

6,50~~ 
~~ 
~~ 

3,64ciji~ 
:;o 
~:p 
:'.!: 

6,50~ 
1,93$!Ql 

~~ 
'.:" ~ 

;: 

N/J 

N/~ 
N/P. 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 
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~ 
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***Proprietary and Confidential*** SUNGARD® PUBLIC SECTOR 
(/) 

1 ~ Saas (Named Users) 1- Hosted (Concurrent Users) 
=1= 

On-Premise (Concurrent Users) c 
::i I I I Annual (Standard) I Annual (Platinum) (C Upfront Annual Upfront Annual Upfront 
O> 

Dismvery Phase 

QPfront Remote Training 40 remote hours 

I~ 
6,400 ;2'l'i,Ni~~~,~~1;(\!l\\trc l s 6,400 i\l~ffiji jl\Tnt~,~\~ll $ 6,400 

~site Meetings 80 onsite hours 16 000 ,,,,.",\:.;i"\:1"1,fi''~ $ 16 ooo i;fl·"'i"'iii~~i:'~ ... 1';B"!I' s 16,000 
IOOmote Reviews 80 remote hours 12:800 :~j.~~l)i~f!rf;i~l!f'illt s 12:800 ~· ~liir,:~~,i~W~"IJ\ S 12,800 --Co~guration Phase 

I s 49,ooo tr~r;;4]!:]lil\!.~;~~~~I s 49,000 liili':lill![~~t~¥~·~1 $ \Il:mote Configuration 280 remote hours 49,000 

Tes?51g Phase 
Onsite Training 80 onsite hours $ 12 800 ~~~""H~1~1· .~m"I s 

~~::~ r~&tlf ill ~ 12,800 
Onsite Meetings 80 onsite hours $ ~~:~~~ .~rlJlfi!I~ ; 16,000 
Remote Configuration 200 remote hours $ 35,000 

Education Phase 

Onsite End User 240 onsite hours $ 38,400 

• 
$ 

:rn~·:• ! 
38,400 

Onsite Bluebeam Revu 64 onsite hours $ 10,240 $ 10,240 
Remote eTRAKiT Admin 8 remote hours $ 1,280 $ 1,280 
Onsite Administrator 16 onsite hours $ 2,560 ··.It~~· $ 2,560 
Onsite Report Writing 24 onsite hours $ 5,400 

:~;~,,~,, 
$ 

Not'"''"''' • • l'I 
5,400 

Remote Administrator 0 attendee(s) Not Included Not Included 
Remote Report Writing O attendee(s) Not Included Not Included <11 ~jr!t',~\lli\:i:Jll! 1:;;,1 Not Included "•·'·" .,,ffif ... """H"' ~· !'i ___ :·11;.iliLl· T ''":;a!! 

Launch Phase 
-0 
~site Go Live Assistance 24 onsite hours $ $ $ 4,800 

Oat~ Conversion 

,::~:~~*: 
m x 

~sessor/GIS Connect 35 remote hours $ 7,000 $ 7,000 $ 
::r g 

l!:tv'llS system (estimate only) 125 remote hours $ 25,000 $ '25,000 $ () 
Rei:@-ts & Forms 

?t'andard Report Library 100 reports Included Included . 1 jLWllj!~:l~iH1'\'i2iij Included 

Customized Reports 40 remote hours $ 9,000 $ 9,ooo m~!~itt •. ;:: s 9,000 
Permit Library 1 library $ 3,500 $ 3 500 ' 1;~'h'1',ll'· ;;' .'di~\ $ 3,500 
Enforcement Library 1 library $ 2,500 $ 

::: ::::~~i • ~ 
2,500 

Plan Corrections Library 1 library $ 2,500 $ 2,500 
Regulatory License Library 0 Not Included Not Included 
Customized Forms 0 Not Included Not Included 

Customizations/Integrations 

Enhancements 80 remote hours $ 

2:~:~~~ 1111! $ 16,000 $ 16,000 
Financial System:MUNIS or FAMI 1 batch update $ $ 7,500 $ 7,500 

SUBTOTAL SERVICES $ $ 283,680 $ 283,680 

1iiAVEL 
-- --

Onsite Travel (not fixed, but estimated) 

Total days onsite 76 per person onsite days $ 57,ooo ~rf'lll'f;i1ll'1~111\\\\tml'"'rr s 57,000 $ 57,000 
SUBTOTAL TRAVEL $ 57,000 lrol\,'/#,~1'1.·~r.J\!\\~:1'.l!k~ $ 57,000 $ 57,000 

l!: 
TOT'9~~~~~~~- ' ' ' ·- - - -- - -----

::r (/) 
g~ TOTAL-Yearl $ 350,379.00 $ 201,439.80 $ 699,879.00 $ 37,200.00 $ 699,879.00 $ - $ -
()-" 
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***Proprietary and Confidential*** SUNGARD® PUBLIC SECTOR 
Cf) 
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I NOTES ~ ~~~~~~-~~-

Annual 

TOTAL-Year2 $ 

1 Corprnunity Development Suite includes the following TRAKiT modules: GeoTRAK, PermitTRAK, ProjectTR.llK, CodeTRAK, AEC TRAK, and CRM TRAK. 

2 Reg(ilatory License Suite includes the Licensing & Renewal Engine standard features for sending notifications to business owners. 

3 Advanced level GIS includes spatialAdvisor Engine for configuring advanced workflows. 

4 Professional level GIS includes spatialConnect Engine for direct SDE data connections, and spatialtdito; to r editing GIS data from TRAKiT. 

5 iTRAKiT suite includes iTRAKiT Inspect, iTRAKiT Code, and iTRAKiT Fire apps sold exclusively on the Apple iTunes Store. 

6 Civic Engagement App is available on both iTunes Store and Google Play. All services are hosted by SunGard. 

On-Premise (Concurrent Users) 

front I Annual (Standard} I Annual (Platinum 

$ $ 112,629.80 

7 VoiceTRAKiT IVR call flow engine is hosted by SunGard. A unique number will be provided in the agency's area code (no guarantees on specific number preference). 
8 Standard level Cashiering suite includes choice of 2 cashiering components. Choose from either: a) eTRAKiT credit card acceptance, b) eTRAKiT eCheck acceptance, c) Credit card reader (chip/pin), c) Credit card ~ 

reader signature capture, d) Credit card reader Debit card acceptance, e) Credit card reader NFC collection, or f) Cash drawer integration w/ II.PG Series 4000. ~. 
9 Advanced level Cashiering suite includes choice of 4 cashiering components. Choose from either: a) eTRAKiT credit card acceptance, b) eTRAKiT eCheck acceptance, c) Credit card reader (chip/pin), c) Credit card <? 

reader signature capture, d) Credit card reader Debit card acceptance, e) Credit card reader NFC collection, or f) Cash drawer integration w/ APG Series 4000. ~ 

10 Platinum level Cashiering suite includes all 6 cashiering components, as well as the Advanced Merchant services configuration (one vendor, multiple department profiles). i:i' 3 
11 ePlan toolkit utilizes the BlueBeam Revu Standard version tool set. SunGard will procure the BlueBeam Q API as part of th is integra tion . Prices shown are with the assumption that the agency purchases through i!l a:'. 

Sun~rd. If agency already has Blue Beam Revu licenses, those can be utilized for the TRAKiT integration . ~ ~ 
12 Blu.§ieam Revu is not a SunGard application. Future year's maintenance for BlueBeam (if purchased with this quote) must be acquired through SunGard. ~ gi 
13 Sunikrd Horizon Cloud is hosted in a secure private cloud facility. Includes Colocation cabinet in a location served by secured surveillance systems, a 24x7 Network Operations Center, and redundant power, UPS'~ ~ ~ 

coo~g and network service providers. 24x7 monitoring of the environmental services for the hosting colocation cabinet, including: cooling, power, UPS's and network availability. iJ ~ §'. 
14 Sun&ird Horizon Cloud provides redundant servers in the shared hosting environment, with load balancing and fail over protection. :!!: & O 
15 Sunjard Horizon Cloud sandbox includes a complete server environment of all modules/products available in Live environment. ~ ~ 
16 All hours specified with in the 'Services' section are presumed hours. g 1il 
17 Remote Administrator & Report Writing Training occur at a separate facility that may/may not exist in the same State or region as the agency. 6 ~ 
18 Remote configuration is conducted by the SunGard team at our offices. All paperwork exchanged by the agency is secure and isn't provided to a 3rd party company. ~ ~ 

:J 
19 Permit Library includes a standard Permit Form, Certificate of Occupancy, Receipt, Invoice, and Inspection Results Letter. (;; 

20 Enforcement Library includes a two (2) standard Violation Letters. 0 

21 Plan Corrections Library includes a standard Plan Correction Notice and a standard Planning Commission Staff Report. ~ 
22 Regulatory License Library includes a standard License and two (2) standard Renewal License Notices. Ci! 
23 On site Travel is a representation of travel necessary for this project. Actual travel costs will be billed as incurred at standard SunGard rates, which include airfare, lodging, meals, and transportation to agency. 

24 Platinum Annual Maintenance includes additional services available to the agency. The agency will be allowed to choose any 3 of the following services:: up to 16 hours of of annual training (travel not included), 1 

Wellness visit (travel not included), 1 Server migration assistance, up to 10 hours of customizations, and up to 8 hours of custom report development. 

'.!!: 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
Contract Information 

SunGard welcomes the opportunity to respond to this Request for Proposal (the RFP). The 

responses of SunGard to questions posed by the RFP are provided for informational purposes only 

and do not constitute or give rise to contractual commitments on behalf of SunGard. The 

contractual terms and conditions under which SunGard proposes to provide the software and 

services identified in the accompanying Proposal, for the fees provided for in the accompanying 

Proposal, are those expressly set forth in the Sun Gard's then-current software license and services 

agreement and maintenance agreement (the SunGard Agreements), current copies of which are 

enclosed with this response. SunGard agrees to negotiate in good faith for the inclusion of 

additional, mutually acceptable terms and conditions in the SunGard Agreements. 

With hundreds of clients and its status as a leading supplier of software solutions to local 

government entities across th~ country, SunGard has a long and successful history of negotiating 

agreements with public entities. Many of these entities have required that certain contractual 

provisions be included in agreements entered into between SunGard and the respective entity. As 

demonstrated by SunGard's extensive client base, through good faith negotiation, SunGard has been 

able to address a wide variety of concerns and mandates set forth by the respective entities. 

SunGard has every confidence that in the instant case, we will be able to address all terms and 

conditions to the satisfaction of both parties. However, SunGard rejects any express or implied 

acceptance of any other terms or conditions other than those expressly enumerated in the SunGard 

standard Agreements, as such agreements may be negotiated by the parties, even if those terms or 

conditions <,re included in the RFP, in Sun Gard's submission of this response, or in any other 

written or oral co;nmunications between the parties. 

Please note that references by SunGard to enhancements, improvements, new releases, or other 

functional and/or technical items that are not available in general release as of the date of this 

proposal (Future Functionality) do not represent commitments on the part of SunGard that it will 

develop or deliver any such items. Accordingly, SunGard does not include in its agreements with 

customers any commitments or obligations relating to the development or delivery of specific 

Future Functionality. 

The SunGard Software License and Services Agreement serves as the main contract between 

SunGard and our customer. This agreement contains the terms and conditions for licensing 

SunGard software. SunGard's standard License and Maintenance Agreements are included as part of 

this proposal. This section contains: 

• Sample Order Form 

• Sample Insurance Certificates 

Sungard Public Sector LLC 

SUNGARD"PUBLIC SECTOR 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
Sample Order Form 

ORDER 

By the signatures of their duly authorized representatives below, the SunGard entity identified below and the 
customer identified below ("Customer"), intending to be legally bound, agree to all of the provisions of this Order, 
and agree that this Order represents a separate contract between such SunGard entity and Customer, effective upon 
the latest date shown on the signature page below. . 
("Order Execution Date"). This Order incorporates and is governed by <ill of the terms of the SunGard Standard 

Terms and Conditions version 2015 May, to be found at http://www. :;um~ardps .com/legal-agreements/ ("SST") as if 

the SunGard entity was "SunGard" and Customer was "Customer" thereunder. 

Capitalized terms not defined in this Order have the meaning given them. in the SST. 

SunGard Public Sector Inc. County of El Dorado, CA 

By: ** DRAFT SAMPLE ** By: ** DRAFT SAMPLE ** 

Print Name: Print Name: 
; 

Print Title: Print Title: 

Date Signed: Date Signed: 

CUSTOMER# ------- SUNGARDORDER# ____ ~ 

SOLUTION AND RELATED INFORMATION 

1. SOLUTION: SunGard TRAKiT 

2. INITIAL TERM: [Perpetual) 

3. SCOPE OF USE: 

a. DESIGNATED LOCATION(s): -------------------

b. REGION: UNITED STATES 

Sungard Public Sector LLC 

SUNGARD" PUBLIC SECTOR 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
4. LICENSE AND INITIAL SUPPORT FEES: 

Qty 

i--,--

Part# Solution License Fee 

; 

·- I--

-- ·- 1---

TOTAL $ -
Software Notes: 

1. Interfaces are interfaces only. Customer is responsible for obtaining the applicable software, hardware and system software 
from the appropriate third party vendor. 

2. Support for the Initial Support Term is provided at no charge. The Support Fee in the table above represents the support fee 
for the first Renewal Support Term and is payable only if Customer elects to extend the term through the first Renewal 
Support Term as provided for in Section 9.3 of the SST. 

3. Annual Subscription Fee: The initial annual subscription term for any subscription product(s) listed above shall commence 
on the Execution Date and extend for a period ofone {I) year. Thereafter, the subscription terms shall automatically renew 
for successive one {I) year terms, unless either party gives the other part written notice of non-renewal at least sixty (60) 
days prior to expiration of the then-current term. The then-current fee will be specified by SunGard in an annual invoice to 
Customer thirty (30) days prior to the expiration of then-current annual period. 

Initial Annual 
Support Fees 

(Initial Renewal 
Term) 

$ -

5. SUPPORT TERM: 

a. INITIAL SUPPORT TERM: 12 months from the Order Execution Date. 

b. RENEWAL SUPPORT TERM(S): Additional one year renewal periods commencing upon the expiration 
of the Initial Support Term (or anniversary thereof). 

Sungard Public Sector LLC 

SUNGARD"PUBLIC SECTOR 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
6. PROFESSIONAL SERVICES: 

Orv. 

Qtv 

Project Professional 
Part# Dcscrintion Trninine Installation Mnnneemcnt Scnices ImDcmentation 

TOTAL SERVICES FEE: s - s - s - s - s -

Initial Annual 
Custom Support Fees 

Modification (Initial Renewal 
Part# Custom Modifications Fee Term) 

TOTALSERVICES FEE: s - s -

Professional Services Notes: 

I. Pricing is a good faith estimate based on the information available to SunGard at the time of execution of this Order. The total 
amount that Customer will pay for these services (i .e., the "TOTAL SERVICES FEE") will vary based on the actual number of 
hours of services required to complete the services. If required, additional services will be provided on a time and materials basis 
at hourly rates equal to S:mGard 's then-current list price rates for the services at issue. 

2. Travel and living expense~ are additional and will be billed monthly as SunGard renders the services. 

7. THIRD PARTY PRODUCTS 

Hardl\are & 
Qty. Part# Third Party Products Sofnmre 

Third Party Products Totals s -

Third Party Products Notes 

I. See Attached Supplements 
2. Actual shipping charges are additional and will be due upon delivery. 

Sungard Public Sector LLC Page 140 of 154 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
8. SUMMARY OF COSTS AND PAYMENT TERMS: 

SUMMARY OF COSTS 
Price 

Solution License Fees 
Professional Services (excluding Cus tom Modifications) 
Custom Modifications 
Third Party Products 
Travel and Living (estimated) 

Total $ -
APPLICABLE TAXES ARE NOT INCLUDED IN THE SCHEDULES ABOVE, AND, IF APPLICABLE, WILL BE 
ADDED TO THE AMOUNT IN THE PAYMENT INVOICE(S) BEING SENT SEPARATELY TO CUSTOMER. 

The amounts noted above shall be payable as follows: 
License Fee: 100% on the Execution Date. 

Annual Support Fees: Support Fees are due thirty (30) days prior to the commencement of the Renewal Suppott Tenn for which such fees are 
being remitted. 

Initial Annual Subscription Fees: 100% on the Execution Date 

Installation: On invoice, upon completion. 

Project Man~gement: 100% on the Execution Date. 

Training Fees: On invoice, upon completion. 

Professional Services Fees (includes Configuration mapping, Report Development, Workflow Development, Business Process Review, and 
Audit): On invoice daily, as incurred. · 

Conversion Fees: 50% on the Execution Date; 50% on invoice, upon completion. 

Custom Modification Fees: 100% on the Execution Date 

Implementation Services Fee: 50% on the Execution Date; 50% on invoice, upon completion. 

Third Party Products Hardware & Software Fee: 100% on the Execution Date 

Third Party Services Fee: 50% on the Execution Date; 50% on invoice, upon completion. 

Third Party Software Initial Annual Maintenance: The initial annual maintenance fee is included in the License fee . The Initial Annual 
Maintenance Fee amount shown above is for the second year of Third Party Product annual maintenance and is due prior to commencement of 
the second annual term. Annual Maintenance Fees for subsequent terms are subject to change and will be invoiced by and paid directly to 
SunGard. 

Third Party Software Initial Annual Subscription Fees: 100% on the Execution Date 

9. ADDRESSES: 

a. CUSTOMER ADDRESS FOR INVOICES: 

b. CUSTOMER ADDRESS FOR NOTICES: 

c. CUSTOMER ADDRESS FOR SOFTWARE SHIPMENT: ____________ _ 

d. SUNGARD'S ADDRESS FOR NOTICES: 

SunGard Public Sector Inc. 
Attn: Contracts Manager 
1000 Business Center Drive 
Lake Mary, FL 32746 

Sungard Public Sector LLC 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
10. LIABILITY CAP: The greater often thousand US dollars ($10,000) or the License Fee actually paid by 
Customer to SunGard under this Order 

11. SPECIFIED CONFIGURATION: Host(s) or client server configuration(s) and/or combinations of host(s) and 
client server configuration(s) within the United States of America for which SunGard supports the Solution. 
Customer acknowledges that certain Solutions software may require specific host or client configurations. 
Customer, as soon as reasonably practicable, will provide a detailed written description of the specified 
configuration so that SunGard can confirm that it is a configuration on which SunGard supports use of the Solution. 

12. OTHER TERMS APPLICABLE TO THIS ORDER: 
• SUPPORT SUPPLEMENT 
• SUNGARD TRAVEL EXPENSE GUIDELINES 

Sungard Public Sector LLC Page 142 of 154 

SUNGARD" PUBLIC SECTOR 

#472-S1611 

P
Exh/.bit C 
age -11 

16-0142 2B 185 of 212



County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
SUPPORT SUPPLEMENT 

1. SunGard shall provide to Customer, during SunGard's support hours as set forth in the Support Standards below 
("Support Hours"), telephone assistance regarding Customer's proper and authorized use of a new edition of a 
Solution or Custom Modification (the "Release"), as applicable. 

2. SunGard shall provide to Customer, during the Support Hours, commercially reasonable efforts in solving Errors 
reported by Customer in accordance with this Order. Customer shall provide to SunGard reasonably detailed 
documentation and explanation, together with underlying data, to substantiate any Error and to assist SunGard in its 
efforts to diagnose, reproduce and correct the Error. These support services shall be provided by SunGard at 
Customer location(s) if and when SunGard and Customer agree that on-site services are necessary to diagnose or 
resolve the problem. If a reported Error did not, in fact, exist or was not attributable to a defect in the Solution or an 
act or omission of SunGard, then Customer shall pay for SunGard's investigation and related services at SunGard's 
standard professional services rates. Customer must provide SunGard with such facilities, equipment and support 
as are reasonably necessary for SunGard to perform its obligations under this Order, including remote access to 
the Specified Configuration. 

3. Customer shall promptly install and/or use any Release provided by SunGard to avoid or mitigate a performance 
problem or infringement claim. All modifications, revisions and updates to the Solution shall be furnished by 
means of new Releases of the Solution and shall be accompanied by updates to the Documentation whenever 
SunGard determines, in its sole discretion, that such updates are necessary. 

4. Support Surcharge Imposed In Certain Instances: At the commencement of any Renewal Support Term 
where Customer is operating on a Solution version that is more than two (2) general release versions 
behind the then-current release for any Solution, SunGard will assess a ten percent (10%) surcharge over 
and above the support fee for that Renewal Support Term, with such surcharge to l::e imposed on a prorated 
basis for the portion of the Renewal Support Term that Customer remains on a general release version 
that is more than two (2) releases behind the then-current release of the Solution in question. Once 
Customer is using a release that is no more than two (2) general release versions behind the then-current 
release, the support surcharge will be removed on a prospective basis, as of the date that Customer is 
using the release that is no more than two (2) general release versions behind the then-current release. 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
Support Standards 

I. Support Hours: Hours During Which SunGard Public Sector's Telephone Support Will be Available to 
Customer in Connection with the Provision of Maintenance: Unless otherwise noted in the Order as to 
Support Type, support hours are Monday through Friday, 8:00 A.M. to 5:00 P.M. Customer's Local Time 
within the continental United States, excluding holidays ("5x9"). 

II. Targeted Response Times. 

"Notification" means a communication to SunGard's help desk by means of: (i) SunGard' s web helpline; (ii) 
the placement of a telephone call; or (iii) the sending of an e-mail, in each case, in accordance with SunGard's 
then-current policies and procedures for submitting such communications. 

With respect to SunGard's support obligations, SunGard will use diligent, commercially reasonable efforts to 
respond to Notifications from Customer relating to the Solution or Custom Modifications identified in the Order 

· in accordance with the following guidelines with the time period to be measured beginning with the;. first 
applicable SunGard "Telephone Support" hour occurring after SunGard's receipt of the Notification: 

Priority 

Urgent 
I 

Criiical 
2 

Non-
Critical 

3 

Minor 
4 

Description 

A support issue shall be considered Urgent when it 
produces H Total System Failure; meaning 
SunGard's .Solution/Custom Modification is not 
performing a process that has caused a complete 
work stoppage. 

A support issue shall be considered Critical when a 
critical failure m operations occurs; meaning 
SunGard 's Solution/Custom Modification is not 
performing a critical process and prevents the 
continuation of basic operations. Critical problems 
do not have a workaround. This classification does 
not apply to intermittent problems. 

A support issue shall be considered Non-Critical 
when a non-critical failure in operations occurs; 
meaning SunGard's Solution/Custom Modification 
is not performing non-critical processes, but the 
system is still usable for its intended purpose or 
there is a workaround. 

A support issue will be considered Minor when the 
issue causes minor disruptions in the way tasks are 
performed, but does not affect workflow or 
operations. This may include cosmetic issues, 
general questions, and how to use certain features 
of the system. 

Response Goal* 

SunGard has a stated 
goal to respond within 
60 minutes of the issue 
being reported and 
have a resolution plan 
within 24 hours. 

SunGard has a stated I 
goal to respond ·within I 
two hours of the issue 
being reported. 

SunGard has a stated 
goal to respond within 
four hours of the issue 
being reported. 

SunGard has a stated 
goal to respond within 
24 hours of the issue 
being reported. 

Resolution Goal* 

Although resolution 
times vary depending 
on the exact issue find 
customer environment, 
SunGard has a stated 
goal to resolve an 
urgent issue within 24 
hours or provide a 
resolution plan with 
urgent issues within 24 
hours of the issue being 
reported. 

A resolution plan 
details the steps 
necessary to 
understand and 
possibly resolve the 
issue. 

* Measured from the moment a Case number is created. As used herein a "Case number" is created when a) 
SunGard's support representative has been directly contacted by Customer either by phone, email, in person, or 
through SunGard's online support portal, and b) when SunGard's support representative assigns a case number and 
conveys that case number to the Customer. 

Customer must provide remote access to its facility using a SunGard approved remote access client so that SunGard 
can pe1form the support obligations and/or services under this Order; and will provide appropriate security access 
and accounts for SunGard staff and each session participant. 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
SUNGARD PUBLIC SECTOR TRAVEL EXPENSE GUIDELINES 

SunGard will adhere to the following guidelines when incurring travel expenses: 

All arrangements for travel are to be made through the SunGard Corporate Travel Agent unless other 
arrangements have been made with the Customer and are documented in writing. 

AIR TRAVEL - SunGard will use the least expensive class of service available with a minimum of seven (7) 

day, maximum of thirty (30) day, advance purchase. Upon request, SunGard shall provide the travel itinerary as 

the receipt for reimbursement of the air fare and any fees. Fees not listed on the itinerary will require a receipt 

for reimbursement. 

Trips fewer than 250 miles round are considered local. Unless a flight has been otherwise approved by the 

Customer, Customer will reimburse the current IRS approved mileage rate for all local trips. 

LODGING -Reasonable lodging accommodations are reimbursable, up to $125 per night. If, depending on the 

city, reasonable accommodations cannot be s~cur~d for $125 per night, Customer's prior approval will be 

required. Upon request by Customer, the I1otet' receipt received upon departure will be submitted for 

reimbursement. All food items, movies, and phone/internet charges are not reimbursable. 

RENTAL CAR - Compact or Intermediate cars· will be required unless there are three or more SunGard 

employees sharing the car in which case the use of a full size car is authorized . Gas is reimbursable however pre­

paid gas purchases will not be authorized and all rental cars are to be returned with a full tank of gas. Upon 

request, receipts for car rental and gas purchases will be submitted to Customer. SunGard shall decline all rental 

car insurance offered by the car rental agency as staff members .will be covered under the SunGard auto insurance 

policy. Fines for traffic violations are not reimbursable expen~es. 

OTHER TRANSPORT A TI ON - SunGard staff members are expected to use the most economical means for 

traveling to and from the airport (Airport bus, hotel shuttle service). Airport taxi or mileage for the employee's 

personal vehicle (per IRS mileage guidelines) are reimbursable if necessary. Upon request, receipt(s) for the taxi 

will be submitted to Customer. Proof of mileage may be required and may be documented by a readily available 

electronic mapping service. The mi!Eage rate will be the then-current IRS mileage guideline rate (subject to 

change with any change in IRS guidelines). 

OTHER BUSINESS EXPENSES - Parking at the airport is reimbursable. Tolls to and from the airport and 

while traveling at the client site are reimbursable. Tipping on cab fare exceeding 15% is not reimbursable. Porter 

tips are reimbursable, not exceeding $1 .00 per bag. Laundry is reimbursable when travel includes a weekend day 

or Company Holiday and the hotel stay is four nights or more. Laundry charges must be incurred during the trip 

and the limit is one shirt and one pair of pants/skirt per day. With the exception oftips, receipts shall be provided 

to Customer upon request for all of the aforementioned items. 

MEALS 

$52.00 per day Standard Per Diem 

$10.40 - Breakfast 

$13 .00 - Lunch 

$28.60 -Dinner 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 
Sample Insurance Certificates 

AC:-c;;;;;,• CERTIFICATE OF LIABILITY INSURANCE I OATE(MM/OONYYY) ---- C-if.2JJ:o15 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 

IMPORTANT: If the certific:ite hokier is an ADDITIONAL INSURED, the policy(ics) must be endorsed. If SUBROGATION IS WAIVED, subject to 
the tenns and cond~ions of the policy, certain policies may require an endorsemenL A statement on this certificate does not confer rlghls to the 
certificate holder in lieu Of such endorsemen!(s}. 

PRODUCER CONTACT 
NAME: Aon Risk services central, Inc. !".HO"!!? (866) 283-7122 I r~. No.): (800) 363-0105 Philadelphia PA office fA/C. No. Ext); 

One Liberty Place E-MAIL 
1650 Market Street ADDRESS: 

suite 1000 
Philadelphia PA 19103 USA INSURER(S) AFFORDING COVERAGE NAIC# 

IUSUREO INSURER fl:. National union Fi re Ins co gf Pir'tsburgh 19445 
SurlGard caoital Coro. INSURER B: The charter oak Fi re Insura~ce Company 25615 
Its Companies & subsidiaries 

INSURER C: Travelers Property cas co of America 25674 680 East swedesford Road 
Wayne PA 19087 USA INSURER D: The Travelers Indemnity co. 1 25658 

INSURER E: 

INSURER F: 

COVERAGES CERTIFICATE NUMBER· 570057502227 REVISION NUMBER· 
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. Limits shown aro as ruquostod 

~- TYPE OF INSURANCE liNSi '"Y'NO POLICY NUMBER .~:;:Jo~ tr.~.m~ LIMITS 

B x COMMERctAl.. GENERAL LIABILITY 1uuuu092341> 01/01/ <ui' 11/01/2016 EACH OCOJRRENCE Sl, :J00,000 
f--

~ CLAIMS.MADE 0occuR PRa;.:S~S'"'~~~~ence\ Sl,000,000 
f--,. Contractual Uabitity MED EXP (Any one person) >10' 000 

PERSONAL 8 ADV INJURY Sl, 900, 000 

G:J.l'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE S2,000,000 R POLICY D PRO- 0Loc PRODUCTS· COMP/OP AGG $2 '000' 000 JECT 

OTHER: Tctal A;gregate per pdicy $10' 000 ' 000 
c AUTOMOBILE LtABILITY TJ-CAP-804 5X05A-TIL-15 01/01/2015 05/01/2016 COMBINED SINGLE LIMIT S2,000,000 

(Ea ac:cidt'fltl 

f--
A~N AUTO UODILY INJURY (Per perwn) x 

f--
All OWNED ~ SCHEDULED 1 aoDILYINJURY(Pcraccidcnt) 
AUTOS AUTOS ~ ?ROPERTY DAfMGE x HIRED AUTOS X NON-OliVNED t (Per accident) AUTOS 

t CofTll/Coll Ocductib!c S2, 500 
A x UMBRELLA LIAS H=uR 19961879 05/01/2015 0) /01/2016 EACHOCCURRENCE $4 ' 000' 000 

f--
EXCESS LIAS CLAIMS-MADE AGGREGATE $4 ' 000' 000 

DEDI x IRETetTION S25 ,000 

0 WORKERS COMPENSATION AllO TRKUB8045X04815 05/01/2015 05/01/2016 x 1 ruTUTE I li?J"· EMPLOYERS' LIABILITY y IN (AZ,MA,1"1) 
c Nff PROPRIETOR I PARTNER I EXECUTIVE ~ 

NIA TC2JUB8045X01215 05/01/2015 05/01/2016 E.L EACH ACCIDENT $1,000,000 
OFFICER/MEMBER EXCLUDED? 
(M:ind:itory Jn NH) (AOS) E.L. DISEASE-EA EMPLOYEE Sl,000,000 
If yes. describe under 

E.L DISEASE-POLICY LIMIT Sl,000,000 DESCRIPTION OF OPERATIONS below 

DESCRIPTION OF OPERATIO~lS/ LOCATIONS/ VEHICLES {ACORD 101, Addition;! Rem:irks Schedule, m:iy be ;ttt;:iched if more sp:ice is required) 

CERTIFICATE HOLDER CANCELLATION 

SHOUl..D Ill~'( Of lHE. P.BO'IE DESCRl.BED POLICES 6E C4lNl:a.'-EO SEEO~.E l~ 
EXPIRATION CATE THEREOF, NOTICE Wtll. BE OELN'ERED IH ACCORDANCE WIDf THE 
POUCY PftOVISM)NS. 

SunGard Caei ta l Corp. AUTHORIZED REPRESErnATIVE 
Its Cot1pames & Subsidiaries 

680 e. swedesford Road rv4' ~. A •CR.,._.~· ~ . ~ ~-
l<ayne PA 19087 USA ~ ~Jdt.- ~~J"n... 

©1988-2014 ACORO CORPORATION. All rights reserved. 
ACORD 25 (2014/01} The ACORD name and logo are registered marks of ACORD 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 

AC:-c;;;'b• CERTIFICATE OF LIABILITY INSURANCE I OATE{MMJOOIYYYY) 

~ 
07131/2015 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER. AND THE CERTIFICATE HOLDER. 

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to 
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not oonlar rights to the 
certiftcate holder in lieu of such endonernent(s). 

PftODUCEft CONTACT 
NAME: 

Aon Risk services central, Inc: . 
1A.iC.'No. E1U: (366) 283-7122 I r~. No.\: (BOO) 363-0105 Philadelphia PA office 

One Li b1rty Plac• E-MAIL 
1650 Market Street ADOIU.SS: 

suite 1000 
MUR.ERIS) AFFORCINO OOVERAOE NAICI Philadalphia PA 19103 USA 

IHSURl!D INSURER A: Lloyd's syndicate No. 2623 AA1128623 
SunGard caoital Coro. INSUR!RB: 
Its Ccnpani1s & Subsidiaries 

INSURER C: 680 east swedesford Road 
Wayne PA 19087 USA INSURER D: 

.. SURER E: 

INSUl't!Jt f : 

COVERAGES CER71FICf\TE NUMBER: 57005B8n835 REVISION NUMBER· 
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. Limits shown are as taat»Sted 

l'f1t' TYPE OP INSUllANCE iHSD ''WVO POLICY NU"9Elt riMCOn-Yrt rWDONYYY u .. n 
COMt.ERCW. OEHERAL UABUTY I EACH OCCURREIJCE = :J Cl.AIMS.MADE OoccuA .~---ou .. --.. --

PREMISES rEa oecutrl'riceJ 

: MEO EXP (Any cne P*BOn} 

P!!RSOf(Al & AOV INJURY 

GEflLAOOREOATE LIMIT APPLIES PER; GEtlERALAGGREGATE =i POLICY D j:g; D LOC PRODUCTS· COfAPJOP AGO 

OTHER: 

AIJTOp,fJBIL.a UAllUTY COMBINED SINGLE LIMIT ····-1 - At<fAUTO BOOll. y IUJURY ( Ptr l)CROn) 

- •LL OWllCD F SCHEDULED BOOILYlt.IJURY(Pc'f•ctldcnQ 
AllfOS IUTOS 

PROPERTY DAMAGE 
HIREO Al.lTOS f.01-1-0WUED (PeraeddffitJ 

AlJTOS 

UllBREUA LWS -~OCCUR EACH OCCURREtlCE 
- AGGREG.t.TE EXCESSLlAB CLAIMS-MADE 

~DI (RETENTIOll 

WORKEQ COWIHSATION AHO I PER ST>TUTE I IF. EMPLOYERS' LIABUTY [ 
E.L. EACH ACCIDENT /\Nf PROf'fUETOR I PAATNER I EXECVTIVE 

N/A OF .. ICEllNll:Ul$l::ll t:xclUl.>CD1 
I Mwldltory In NHJ E.L. DISEASE~ E!.IPl.OYEE 

~~St~f~ otOi=ieRATious titbYr E.l. OISEAse.fl'OltCY Llt.llT 

• E.&0-PL-Priraa.ry QK1404317 07/30/2014 10/30/2015 Aggregate SS,000,000 
Professional Liability SIR SS,000,000 
SIR applies per policy ter s & condi ions 

DESCftlPTtON OF OPERATIONS IL.OCATIOHS, VEHICLES (ACORD 101, Add.ion11 R•m•r1r.• SChtduM, may be •ttached r mot• space le raqulnd) 

coverage includes Network securicy and Privacy Liabilicy. 

CERTIFICATE HOLDER 

~~~~P~~~!~""l ~~b~idiaries 
680 E. swedesford Road 
wayne PA 19087 USA 

ACORD 25 (20141111) 

CANCELLATION 

SHOULD Nrf OF THE ABOVE DESCRIBED POLCIES BE CAHCEUED BEFORE THE 
EXPllATION DATE THEREOF, NOTICE WLL BE DELfVEREO IN ACCORDANCE 'MTH THE 
POLICY PRO\l'tSIOHS. 

Q1988-2014 ACORD CORPORATION. All rights reserved. 
The ACORD name and logo are registered marks of ACORD 
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County of El Dorado, CA 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 

A.1 Appendix 
Addenda Acknowledgement 

SunGard acknowledges and returns the question and answer addendum on the following pages as 

per paragraph 15 of the RFP. 
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Exhibit C 
Planning, Permitting, and Parcel Manag~£0/ f / Dorado 

Response to RFP #16-208-019 

October 21, 2015 

To: All Interested Individuals and Firms 

Chief Administrative Office 

Procurement & Contracts Division 
Phone {530)621-5830 Fax (530)295-2537 

Re: RFP #16-20i3-019 - Planning, Permitting, and Parcel Management Software 

The following questions regarding the subject RFP were received by the stated deadline of 
October 14, 2015. Below are the questions and answers that the County has deemed appropriate 
and relevant with respect to the scope of services. 

1. Question: Does the County have a preference for the type of architecture solution proposed, 
i.e., on-premise, hosted, or SaaS? 

Answer: The County has no preference on architecture type and is open to multiple solutions 
from vendors, however, for on-premise solutions the preference is for Windows Server 2012 
r2 or newer and MSSQL 2012 or newer. 

2. Question: Please provide an estimate for the number of workers who need to use the digital 
mark-up tool. 

Answer: 

Total Count Population 

Number of Parcels in Count 

Ave. Number of Com lex Plans Processed er Month 

Ave. Number of Com lex Plan Resubmittals 

Ave. Number of Sim le Plans Processed er Month 

Ave. Number of Simple Plan Resubmittals 

Ave. Number of Drawin Sheets per Simple Plan 

Number of County Plan Reviewers (Client Workstations): 

• Building Services 

• Plannin 
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Exhibit C 

• Transportation Response to RFP #16-208-019 
• Environmental Management 

• Air Qualit 

Number of External Plan Reviewers (Client Workstations): 

• Fire Prevention Districts 

• El Dorado Irrigation District 

• South Tahoe Public Utilities District 

• Community Services District 

• Gear etown Public Utilities District 

Total Users usin the Mark u Tool 

3. Question: Please provide an estimate for the number of permit types. 

8 

8 

2 

12 

4 

1 

2 

1 

61 

Answer: Attached are current Residential and Commercial permit type rule sets for offices 
located in different regions: El Dorado Hills, South Lake Tahoe, Placerville, Code Enforcement, 
Transportation, DOT South Lake Tahoe, and Surveyor. 

The intent is to be open to solutions and not to replicate the current permit type structure. 

4. Question: Please provide an estimate for the number: of code enforcement types. 

Answer: See answer to question ::':. 

5. Question: Please provide an est~mate for the number of custom output documents and/or 
reports to be generated from the system. 

Answer: The County expects users to have the ability to query multiple select fields and date 
ranges throughout the application - See Section 8 of the Functional Requirements. 

The County currently runs approximately 100 standard reports monthly. 

6. Question: With regard to data conversion from the County's legacy solution, LMIS, described 
on page 11 of the RFP, please indicate all data record types (permits, projects, code cases, 
inspections, contacts, etc.) that will need to be converted into the new solution as well as an 
estimated record count. 

Answer: Attached are Table Statistics for LMIS. For reference purposes, LMIS contains all 
building and planning permit records since 1987. 

7. Question: is there additional data to be migrated from other databases? If so, how much and 
what kind of databases? 

Answer: Approximately 35 Access databases exist. The quantity of data to be migrated is 
unknown. 
Sungard Public Sector LLC Page 150 of 154 #472-S1611 

Exhibit C 

16-0142 2B 193 of 212



Exhibit C 
Plannina PE1.ln::!ittin~ and Parcel Mpp,~gemjnt Software . 

All known systems aftecteaby ~Ws\IBH~~rt\r~~'fll&-1t0'8-'&f9 isted m section 12 of the 
Functional Requirements. 

8. Question: On page 8 of the RFP, it states that proposers must submit "one (1) digital copy (PDF) 
of their proposal in Microsoft Office format." Clarify whether the County prefers a digital copy in 
PDF format or Microsoft Office format (Word, Excel?) 

Answer: One (1) digital copy in PDF format. 

9. Question: The County indicated that there are 200 named users - please confirm the total 
number of concurrent users. 

Answer: An average of 50. 

10. Q"l..1.estion: The County has requested mobile inspection management capability - please 
confirm the total number of mobile users, departments involved, and c~irre.nt hardware that is 
used for mobile inspection. If no hardware is currently used for mobile inspection 
management, please indicate the County's hardware preference (brand, version, etc.). 

Answer: An average of a dozen concurrent users and approximately 60 users throughout the 
County may conduct field inspections. Smartphone, Dell laptops, and iPads are being used. 

The County is open to suggested hardware options. 

11. Question: Please confirm the total number of users requir:ed for an electronic plan review 
' solution. 

Answer: See chart in question 2. 

12. Question: Would the County like a Civic Engagement Mobile application included? 

Answer: If this is an option available within the proposed solution. 

Please describe the features available within the Civic Engagement Mobile application and any 
associated costs. 

13. Question: The County has requested an interface with the County's Financial System. What is 
the County's current financial solution and please describe the interface requirements (i.e., 
batch processing, real time, etc.). 

Answer: The County currently uses FAM IS version 4.2 by Cogsdale with batch processing 
using CSV files. We are moving to MUNI~) by Tyler Technologies. They process with batch files 
using Excel. The systems both require account codes and amounts. Journals will need Debits 
and Credits. Invoices will require a vendor id. 

It is anticipated that the P3 system will be ready to Go Live prior to implementation of FENIX. 

The vendor should propose two options for batch processing interfaces: one to FAMIS and one 
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Exhibit C 
Planning, Permitting, and Parcel Management Software 

Response to RFP #16-208-019 

14. Question: The County has requested an interface with an electronic document management 
system. Does the County currently utilize an EDMS solution? What level of integration is 
required (direction)? 

Answer: Yes. Currently, the County is using ApplicationXtender. MUNIS by Tyler 
Technologies is using Tyler Content Manager (TCM). Items are scanned and attached to 
journals, invoices, etc. 

The County is interested in the vendor's conversion strategy to enable continued use of the 
data stored in ApplicationXtender. 

15. Question: With regard to the interface requirement with the Webextender solution, please 
clarify the functionality of this interface request. 

Answer: The interface requirement is with ApplicationXtender. See answer to question 14. 

16. Question: With regard to the interface requirement with the Envision solution, please confirm 
the direction in which the septic and sE.~·wer data would need to be communicated. 

Answer: P3 needs to retain the current level of septic and sewer data and functionality, at a 
minimum. 

The County is interested in the vendor's strategy for interfacing or replacing Envision. 

17. Question: Please indicate if there are any other systems that the County would desire to be 
converted into the new solution. 

Answer: See answer to question 7. 

18. Question: Would the County consider extending the due date for proposals to November 10, 
2015? 

Answer: At this point the County would like to maintain the due date of November 2, 2015. 

19. Question: Are vendors permitted to submit proposals via UPS/FedEx courier services? 

Answer: Yes, they may also be dropped off in person. 

20. Question: Please state County's desired implementation timeframe. 

Answer: Implementation process begins January 2016 
Go Live October 2016 

21. Question: Please provide estimates of dates for the following: 

#472-81611 
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Exhibit C 
Planning, Permitting, and Parcel Management Software 

Demonstrations 11~~.M..61F$FP #16-208-019 
Sand Box testing 12/7 - 12/18/15 
Vendor selection 12/21- 12/31/15 
Contract negotiations completed January 2016 

22. Question: How many dedicated full time equivalent (FTE) staff manage and maintain the 
current system? 

Answer: One FTE maintains the system with additional database support at 10 to 20 hours 
per month. 

23. Question: Is it important for the selected solution to be 508C compliant for disabled citizen 
access? 

Answer: Yes. 

24. Question: Do staff currently use any mobile devices (smartphones, tablets, etc.) for work 
activities? 

Answer: Yes. 

Sue Hennike 
Purchasing Agent 
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SUNGARD" PLJBl !C SErTQR Exhibitc 
t::i annrng, l1erm1Hing, and Parcel Management Software 

www.sungardps.com • 800-727-8088 Response to RFP #16-208-019 

To Whom It May Concern, 

Hopefully you have heard the exciting news that Fidelity Information Systems (FIS) has signed a 
definitive agreement to acquire SunGard, including the Public Sector and Education business unit. This 
is a tremendous milestone bringing together two leading global technology companies with similar 
business models and highly talented employees. Together we will provide software, services and 
technology as a Fortune 500 company and a member of Standard & Poor's 500 Index. The transaction is 
subject to regulatory approvals and contractual closing conditions, and we expect it to close during the 
fourth quarter. 

From a public sector perspective, FIS may already serve some of you as a provider of payments 
processing, offering a comprehensive suite of electronic payment solutions for federal, state, and loca! 
government agencies. Rather than a fully new market for FIS, SunGard Public Sector represents a 
unique growth opportunity, and from my conversations with leadership there, it's clear they are 
enthusiastic about our potential for providing public safety and local government agencies with greater 
service and solutions than ever. 

We understand that it is your continued support and loyalty that determines our ultimate success. All 
current contracts are valid and will be full obligations of the newly combined company when the 
transaction closes. In addition, any contract signed by SunGard during the period between signing and 
close will be valid with FIS and will become the obligation of the newly combined company when the 
transactio·1 closes. You should have no hesitation in continuing to do business with Sun Ge rd Public 
Sect or; you should only realize positive improvements as a result of this transaction . The team at FIS 
shares SunGard's passion for our customers' success. We will work diligently to ensure that you 
continue t o receive the highest quality service up to and following the completion of the acquisition. 

Until closing, we will continue to conduct business as usual, as two separate companies focused on 
serving the needs of all our clients. Upon closing, the combined company will have more than 55,000 
people worldwide and more than US $9.2 billion in revenues, making the new FIS the largest provider of 
software and services to the public sector market. We are limited in the information we can share with 
you until the transaction closes but look forward to discussing additional details with you as soon as we 
are able. 

As always, we thank you for your business and your confidence in our organization . 

Regards, 

Mike Borman 
CEO, SunGard Public Sector and Education 
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EXHIBIT D 

SOFTWARE LICENSE, HOSTING AND MAINTENANCE TERMS 

1. 

THESE SOFTWARE LICENSE, HOSTING AND MAINTENANCE TERMS ("Agreement") are 

agreed between SunGard Public Sector LLC ("Contractor") and County of El Dorado, a political 
subdivision of the State of California (the "County") and made a part of the County Agreement for 
Services #472-51611 ("County Agreement"). Capitalized terms not defined herein shall have the 
meaning ascribed to them in the County Agreement. The parties agree as follows: 

Definitions. 

"Baseline" means the general release 
version of a Component System as updated 
to the particular time in question through both 
Contractor's warranty services and 
Contractor's Maintenance Program, but 
without any other modification whatsoever. 

"Cc•mponent System" means any one of 
the computer software programs which is 
identified in Exhibit B-2 of County Agreement 
as a Component System, including all copies 
of Source Code, Object Code and all related 
specifications, documentation, technical 
information, and all corrections, modifications, 
additions, improvements and enhancements 
to and all Intellectual Property Rights for such 
Component System. 

"Customer Data" shall mean "data stored 
in, or processed by, the Component System; 
provided that aggregated data that is not 
personally identifiable data and not identifiable 
to County shall not be deemed Customer 
Data nor County's Confidential Information. 

"Defect" means a material deviation 
between the Baseline Component System 
and its Documentation, for which Defect the 
County has given Contractor enough 
information to enable Contractor to replicate 
the deviation on a computer configuration that 
is both comparable to the Equipment and that 
is under Contractor's control. 

"Documentation" means the standard 
documentation for the Software as distributed 

by Contractor to licensees of the Software, 
including Exhibit 1 attached hereto. 

"Execution Date" or "Contract Execution 
Date" means the latest date shown on the 
signature page of the Agreement for Services 
to which th is Exhibit is attached. 

"Equipment" means a hardw:ire and 
systems software configuration meeting the 
"Equipment" criteria set forth in the 
Supplement Exhibit . 

"Hosti.o.g___fulrvices" means the hosting 
services provided by Contractor during the 
Term for the Component Systems software 
licensed pursuant to this Agreement as further 
described in the Hosting Services Supplement 
Exhibit. 

"Supplement Exhibit " means, collectively 
Software Supplement, Software Maintenance 
Supplement, and Hosting Services 
Supplement, including any schedules, 
appendices, or annex attached thereto. 

"Software" means the Component 
Systems listed in Exhibit B-2 of County 
Agreement. 

"County Employees" means: (i) The 
County's employees with a need to know; and 
(ii) third party consultants engaged by The 
County who have a need to know, who have 
been pre-approved by Contractor, and who, 
prior to obtaining access to the Software, 
have executed a Contractor-approved non­
disclosure agreement. 
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"Object Code" means computer programs 
assembled, compiled, or converted to 
magnetic or electronic binary form on software 
media, which are readable and usable by 
computer equipment. 

"Recipient" means the party receiving 
Confidential Information of the Discloser. 

"Software Supplement" means, with 
respect to a Component System, Exhibit B-2 
of County Agreement that contains additional 
terms, conditions, limitations and/or other 
information pertaining to that Component 
System. If any terms of a Software 
Supplement conflicts with any other terms of 
this Agreement, the terms of the Software 
Supplement will control. 

"Source Code" means computer 
programs written in higher-level programming 
languages, sometimes accompanied · by 
English language comments and o':her 
programmer documentation. · 

2. Right to Grant License and Ownersh..ill.:, 
Contractor has the right to grant the County this 
license to use the Software. Except as otherwise 
indicated in a Software Supplement, Contractor 
owns the Softwar1;. 

3. License. Subject to the terms and 
conditions of this Agreament, Contractor grants 
the County a perpetual, non-exclusive, non­
transferable license to use and copy for use the 
Software on the Equipment within the United 
States of America for The County's own, non­
commercial computing operations. Any rights not 
expressly granted in this Agreement are 
expressly reserved. 

a) Software Code. The County has right to 
use the Software in Object Code form . The 
County also has the right to use the Software in 
Object Code form temporarily on another 
Contractor-supported configuration, for disaster 
recovery of the County's computer operations. 

b) Documentation. Except as otherwise 
provided for in the applicable Software 

• Supplement, the County can make a reasonable 
number of copies of the documentation for each 
Component System for its use in accordance with 
the terms of this Agreement. 

c) Restrictions on Use of the Software. The 
County is prohibited from causing or permitting 
the reverse engineering, disassembly or 
decompilation of the Software. The County is 
prohibited from using the Software to provide 
service bureau data processing services or to 
otherwise provide data processing services to 
third parties. The County will not allow the 
Software to be used by, or disclose all or any part 
of the Software to, any person except The 
County Employees. Without limiting the 
foregoing, the County is permitted to allow use of 
the input and/or output sensory displays of or 
from the Software by third parties on a strict 
"need to know" basis, and such use will not be 
deemed a non-permitted disclosure of the 
Software. The County will not allow the 
Software, in whole or in part, to be exported 
outside of the United States of America, in any 
manner or by any means, without in each 
instance obtaining Contractor's prior written 
consent and, if required, a validated export 
license from the Office of Export Administration 
within the U.S. Department of Commerce and 
such other appropriate United States 
governmental authorities. 

d) Intellectual Property Rights Notices. The 
County is prohibited from removing or altering 
any of the Intellectual Property Rights notice(s) 
embedded in or that Contractor otherwise 
provides with the Software. The County must 
reproduce the unaltered Intellectual Property 
Rights notice(s) in any full or partial copies that 
the County makes of the Software. 

4. Delivery. Contractor shall deliver to 
County the initial copies of the Component 
System software by electronic delivery, such as 
by posting it on Contractor's network for 
downloading. 

5. Fees. 

License and Hosting Fees for the Software will be 
due to Contractor as provided for in Exhibit 8-2 of 
the County Agreement. 

6. Contractor will take commercially 
reasonable measures to .~nsure the security and 
confidentiality of Customer Data and protect 
against any unauthorized access to or use of 
Customer Data. Contractor shall comply with all 
applicable laws, including privacy laws and 
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notification requirements for data security breach, 
in handling Customer Data 

7. Limited Warranty, Disclaimer of 
Warranty and Election of Remedies. 

a) Limited Software Warranty bv Contractor 
and Remedy For Breach. For each Component 
System, Contractor warrants to the County that, 
for a period of twenty-four (24) months after the 
Contract Execution Date, the Baseline 
Component System, as used by the County on 
the Equipment for its own, non-commercial 
computing operations, will operate without 
Defects. For each Defect, Contractor, as soon as 
reasonably practicable and at its own expense, 
will provide the County with an avoidance 
procedure for or a correction of the Defect. If, 
despite its reasonable efforts, Contractor is 
unable to provide the County with an avoidance 
procedure for or a correction of a Defect, then, 
subject to the limitations set forth in Section 10 of 
this Agreement, the County may pursue its 
remedy at law to recover direct damages 
resulting from the breach of this limited warranty. 
These remedies are exclusive and are in lieu of 
all other remedies, and Contractor's sole 
obligations for breach of this limited warranty are 
contained in this Section ?(a). 

b) Disclaimer of Warranty. The limited 
warranty in Section ?(a) is made to the County 
exclusively and is in lieu of all other warranties. 
CONTRACTOR MAKES NO OTHER 
WARRANTIES WHATSOEVER, EXPRESS OR 
IMPLIED, WITH REGARD TO ANY SERVICES 
PROVIDED UNDER THIS AGREEMENT 
AND/OR THE SOFTWARE, IN WHOLE OR IN 
PART. CONTRACTOR EXPLICITLY 
DISCLAIMS ALL WARRANTIES OF 
MERCHANTABILITY AND OF FITNESS FOR A 
PARTICULAR PURPOSE. CONTRACTOR 
EXPRESSLY DOES NOT WARRANT THAT 
THE SOFTWARE, IN WHOLE OR IN PART, 
WILL BE ERROR FREE, WILL OPERATE 
WITHOUT INTERRUPTION OR WILL BE 
COMPATIBLE WITH ANY HARDWARE OR 
SOFTWARE OTHER THAN THE EQUIPMENT. 
THE COUNTY WAIVES ANY CLAIM THAT THE 
LIMITED WARRANTY SET FORTH IN 
SECTION 7(A) OR THE REMEDY FOR 
BREACH OF SUCH LIMITED WARRANTY 
FAILS OF ITS ESSENTIAL PURPOSE. 

c) Abrogation of Limited Warranty. The 
limited warranty in Section ?(a) will be null and 
void if: (i) anyone (including the County) other 
than Contractor modifies the Baseline 
Component System; or (ii) the County does not 
implement changes that Contractor provides to 
correct or improve the Baseline Component 
System. If despite any modification of the 
Component System, Contractor can replicate the 
reported problem in the Baseline Component 
System as if the problem were a Defect, then 
Contractor will nonetheless provide the County 
with an avoidance procedure for or a correction 
of that reported problem for use in the Baseline 
Component System as though the reported 
problem we,re c. Defect. 

8. Indemnity by Contractor. Contractor 
will defend, indemnify and hold the County 
harmless from and against any loss, cost and 
expense that the County incurs because of a 
claim that use of a Baseline Component System 
infringes any United States copyright of others. 
Contractor's obligations under this 
indemnification are expressly conditioned on the 
following: (i) the County must promptly notify 
Contractor of any such claim; (ii) the County must 
in writing grant Contractor sole control of the 
defense of any such claim and of all negotiations 
for its settlement or compromise (if the County 
chooses to represent its own interests in any 
such action, the County may do so at its own 
expense, but such representation must not 
prejudice Contractor's right to control the defense 
of the claim and negotiate its settlement or 
compromise); (iii) the County must cooperate 
with Contractor to facilitate the settlement or 
defense of the claim; (iv) the claim must not arise 
from modifications or (with the express exception 
of the other Component Systems and third party 
hardware and software specified by Contractor in 
writing as necessary for use with the Software) 
from the use or combination of products provided 
by Contractor with items provided by the County 
or others. If any Component System is, or in 
Contractor's opinion is likely to become, the 
subject of a United States copyright infringement 
claim, then Contractor, at its sole option and 
expense, will either: (A) obtain for the County the 
right to continue using the Component System 
under the terms of this Agreement; (B) replace 
the Component System with products that are 
substantially equivalent in function, or modify the 
Component System so that it becomes non­
infringing and substantially equivalent in function; 
or (C) refund to the County the portion of the 
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license fee paid to Contractor for the Component 
System(s) giving rise to the infringement claim, 
less a charge for use by the County based on 
straight line depreciation assuming a useful life of 
five (5) years. THE FOREGOING IS 
CONTRACTOR'S EXCLUSIVE OBLIGATION 
WITH RESPECT TO INFRINGEMENT OF 
INTELLECTUAL PROPERTY RIGHTS. 

9. Term and Termination. 

a) Effect of Termination of the Agreement. 
Upon termination of this Agreement by either 
party, the County will promptly return to 
Contractor or (at Contractor's request) will 
destroy all copie:3 of the Software, and will certify 
to Contractor in writing, over the signature of a 
duly authorized representative of the County, that 
it has done so. 

Notwithstanding anyth ing contrary in the 
Agreement, in the event of a termination of the 
Agreement, any Contractor warranties under the 
Agreement with respect to the Component 
System shall cease to apply for the period 
following termination . 

b) Survival of Obligations. All obligations 
mlating to non-use and non-disclosure of 
Confide::ntial Information and indemnity will 
survive termination of this Agreement. 

c) 'Termination Without Prejudice to Other 
Rights and Remedies. Termination of this 
Agreement will be without prejudice to the 
terminating party's other rights and remedies 
pursuant to th is Agreement. 

10. LIMITATIONS OF LIABILITY. 

A) LIMITED LIABILITY OF CONTRACTOR. 
CONTRACTOR'S LIABILITY IN CONNECTION 

WITH THE SOFTWARE, ANY SERVICES, THIS 
LICENSE OR ANY OTHER MATTER 
RELATING TO THIS AGREEMENT WILL NOT 
EXCEED THE FEE THAT THE COUNTY 
ACTUALLY PAID TO CONTRACTOR (OR, IF 
NO DISCRETE FEE IS IDENTIFIED IN 
SOFTWARE EXHIBIT 1, THE FEE 
REASONABLY ASCRIBED BY CONTRACTOR) 
FOR THE COMPONENT SYSTEM OR 
SERVICES GIVING RISE TO THE LIABILITY. 

B) EXCLUSION OF DAMAGES. 
REGARDLESS WHETHER ANY REMEDY SET 
FORTH HEREIN FAILS OF ITS ESSENTIAL 
PURPOSE OR OTHERWISE, IN NO EVENT 
WILL CONTRACTOR BE LIABLE TO THI= 
COUNTY FOR ANY SPECIAL, INCIDENTAL, 
OR CONSEQUENTIAL DAMAGES, WHETHER 
BASED ON BREACH OF CONTRACT, TORT 
(INCLUDING NEGLIGENCE), PRODUCT 
LIABILITY, OR OTHERWISE, AND WHETHER 
OR NOT CONTRACTOR HAS BEEN ADVISED 
OF THE POSSIBILITY OF SUCH DAMAGE. 

c) BASIS OF THE BARGAIN. THE 
COUNTY ACKNOWLEDGES THAT 
CONTRACTOR HAS SET ITS FEES AND 
ENTERED INTO THIS AGREEMENT IN 
RELIANCE UPON THE LIMITATIONS OF 
LIABILITY AND THE D!SCLf..l.IMERS OF 
WARRANTIES AND DAMAGES SET FORTH IN 
THIS AGREEMENT, AND THAT THE SAME 
FORM AN ESSENTIAL BAS~S · OF THE 
BARGAIN BETWEEN THE PARTIES. 

d) The limitations and exclusions set 
forth in this section shall not apply to claims 
for which indemnification is provided by 
Contractor under Section 8. 
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Exhibit 1 

FUNCTIONAL SPECIFICATIONS RESPONSE 

This Exhibit 3 is solely intended to give a description of the functionality and features for the items marked 
"1- Standard Current" as provided in the Baseline Component System software identified in Exhibit 1 as 
delivered pursuant to the terms of the warranty provided in Section 7 of the Agreement. Notwithstanding 
anything to the contrary, for those items with qualifying comments, functionality and features are only 
warranted to the extent qualified by such comments. Comments that may refer to products or services 
are not intended to describe services or products that SunGard is obligated to provide under this 
agreement unless such products or services are specifically provided in Exhibit 1. 

Additional qualifying comments are as follows: 

• Planning 1.028 - "Standard Current" partiaUy rnet through various business rules; however, if 
additional functionality is necessary outside of the off-the-shelf solution, then customization will be 
necessary to meet the City's business rule:;. 

• Planning 1.029 - Same as above. 
• Permitting 2.030 - Same as above. 
• Permitting 2.031 - Same as above. 
• Permitting 2.032- Same as above. 
• Inspections 3.025 - Same as above. 
• General System 9.026 - "3rd Party Application" & "Custom Modification" as it would require 

customization/integration to Docusign (or similar product) 

Functional Specifications contained in Section B, Functional Requirements, Page E-29, of the Planning, 
Permitting, and Parcel Management ~:ioftware Response to RFP #16-208-019, are hereby incorporated to 

the extent provided above. 
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SOFTWARE MAINTENANCE SUPPLEMENT 

The County desires that Contractor provide Maintenance and Enhancements for and new releases of the 
Baseline Software identified in Exhibit B-2 to County Agreement (Software Exhibit) on the terms and 
conditions contained in this Software Maintenance Supplement (the Maintenance Supplement), and if 
applicable, for the Custom Modifications identified in Software Exhibit on the terms and conditions of this 
Maintenance Supplement. Accordingly, the parties agree as follows: 

1. Additional Definitions. 

"Custom Modification" means a 
change that Contractor has made at 
Customer's request to any Component 
System in accordance with a Contractor­
generated specification, but without any other 
changes whatsoever by any person or entity. 
Each Custom Modification for which 
Contractor will provide the County with 
Improvements is identified in Software Exhibit 

'.'.:Defect" has the meaning ascribed to 
that term in the License and Services 
Agreement to which this Maintenance 
Supplement is a part of, and further, with 
regard to each Custom Modification, means a 
material deviation between the Custom 
Modification and the Contractor-generated 
specification and documentation for such 
Custom Modification, and for which Defect the 
County has given Contractor enough 
information to enable Contractor to replicate 
the deviation on a computer configuration that 
is both comparable to the Equipment and that 
is under Contractor's control. 

"Enhancements" means general 
release (as opposed to custom) changes to a 
Baseline Component System or Custom 
Modification which increase the functionality 
of the Baseline Component System or 
Custom Modification in question. 

"Improvements" means, collectively, 
Maintenance, Enhancements and New 
Releases provided under this Maintenance 
Supplement. 

"Maintenance" means using 
reasonable efforts to provide the County IA ith 
avoidance procedures for or corrections of 
Defects. The hours during which Maintenance 
will be provided for each Component System, 
the targeted response times for certain defined 
categories of Maintenance calls for each 
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Component System and Custom Modification, and 
other details and procedures (collectively, the 
"Maintenance Standards") relating to the provision of 
Maintenance for each Component System and 
Custom Modification are described in attached 
Appendix 1. 

"New Releases" m1~an!; new editions of a 
Baseline Component System or Custom Modification, 
as applicable. 

"Notification" means a communication to 
Contractor's help desk by means of: (i) Contractor's 
web helpline; (ii) the placement of a telephone call; or 
(iii) the sending of an e-mail, in ec=.ch case, in 
accordance with Contractor's then-current policies 
and procedures for submitting such communications. 

1. Services. 

a) Tvoes of Services. During the Term, 
Contractor will provide the County with Maintenance 
for, Enhancement$ of, and New Releases of each 
Baseline Componr~nt System and each Custom 
Modification identified in Software Exhibit . Such 
services are included as part of the Hosting Services. 

b) Limitations. All Improvements will be part of 
the applicable Baseline Component System/Custom 
Modification, and will be subject to all of the terms and 
conditions of the License and Services Agreement 
Supplement to which this Maintenance Supplement is 
a part of, and this Maintenance Supplement. 
Contractor's obligation to provide the County with 
Improvements for Baseline Component Systems 
owned by parties other than Contractor is limited to 
providing the County with the Improvements that the 
applicable third party owner provides to Contractor for 
that Baseline Component System. The County must 
provide Contractor with such facilities, equipment and 
support as are reasonably necessary for Contractor to 
perform its obligations under this Maintenance 
Supplement, including remote access to the 
Equipment. 

2. Payment and Taxes. 

a) Improvements Fees. Improvements are 
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included in the Hosting Services Fees. 

b) Taxes. The County is responsible for 
paying all taxes (except for taxes based on 
Contractor's net income or capital stock) 
relating to this Maintenance Supplement, the 
Improvements, any services provided or 
payments made under this Maintenance 
Supplement. Applicable tax amounts (if any) 
are NOT included in the fees set forth in this 
Maintenance Supplement. If the County is 
exempt from the payment of any such taxes, 
the County must provide Contractor with a 
valid tax exemption certificate; otherwise, 
absent proof of Customer's direct payment of 
such tax amounts to the appl icable taxing 
authority, Contractor will inv•)ice the County 
for and the County will pay to Contractor all 
such tax amounts. 

3. Disclaimer of Warranties. The County 
agrees and understands that CONTRACTOR 
MAKES NO WARRANTIES WHATSOEVER, 
EXPRESSED OR IMPLIED, WITH REGARD 
TO ANY IMPROVEMENTS AND/OR ANY 
OTHER MATTER RELATING TO THIS 
MAINTENANCE SUPPLEMENT, AND THAT 
CONTRACTOR Ex PLICITL Y DISCLAIMS 
ALL WARRANTIES OF 
MERCHANTABILITY AND FITNESS FOR A 
PARTICULAR PURPOSE. FURTHER, 
CONTRACTOR EXPRESSLY DOES NOT 
WARRANT THAT A COMPONENT 
SYSTEM, ANY CUSTOM MODIFICATION 
OR ANY IMPROVEMENTS WILL BE 
USABLE BY THE COUNTY IF THE 
COMPONENT SYSTEM OR CUSTOM 
MODIFICATION HAS BEEN MODIFIED BY 

ANYONE OTHER THAN CONTRACTOR, OR WILL 
BE ERROR FREE, WILL OPERATE WITHOUT 
INTERRUPTION OR WILL BE COMPATIBLE WITH 
ANY HARDWARE OR SOFTWARE OTHER THAN 
THE EQUIPMENT. 

4. LIMITATIONS OF LIABILITY. 

A) LIMITED LIABILITY OF CONTRACTOR. 
CONTRACTOR'S LIABILITY IN CONNECTION 
WITH THE IMPROVEMENTS OR ANY OTHER 
MATTER RELATING TO THIS MAINTENANCE 
SUPPLEMENT WILL NOT EXCEED THE FEES 
THAT THE COUNTY ACTUALLY PAID TO 
CONTRACTOR FOR THE IMPROVEMENTS FOR 
THE YEAR THAT SUCH LIABILITY ARISES. 

B) EXCLUSION OF DAMAGES. 
REGARDLESS OF WHETHER ANY REMEDY SET 
FORTH HEREIN FAILS OF ITS ESSENTIAL 
PURPOSE OR OTHERWISE, IN NO EVENT WILL 
CONTRACTOR BE LIABLE TO THE COUNTY FOR 
ANY SPECIAL, INCIDENTAL, OR 
CONSEQUENTIAL DAMAGES, WHETHER BASED 
ON BREACH OF CONTRACT, TORT (INCLUDING 
NEGLIGENCE), PRODUCT LIABILITY, OR 
OTHERWISE, AND WHETHER OR NOT 
CONTRACTOR HAS BEEN ADVISED OF THE 
POSSIBILITY OF SUCH DAMAGE. 

C) BASIS OF THE BARGAIN. THE COUNTY 
ACKNOWLEDGES THAT CONTRACTOR HAS SET 
ITS FEES AND ENTERED INTO THlS 
MAINTENANCE SUPPLEMENT IN RELIANCE 
UPON THE LIMITATIONS OF LIABILITY AND THE 
DISCLAIMERS OF WARRANTIES AND DAMAGES 
SET FORTH IN THIS MAINTENANCE 
SUPPLEMENT, AND THAT THE SAME FORM AN 
ESSENTIAL BASIS OF THE BARGAIN BETWEEN 
THE PARTIES. 

Appendix 1 to the Software Maintenance Supplement 

Maintenance Standards 

I. Hours During Which Contractor's Telephone Support Will be Available to the County in 
Connection with the Provision of Maintenance: Unless otherwise noted in Software Exhibit , support 
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hours are Monday through Friday, 8:00 A.M. to 5:00 P.M. Customer's Local Time within the continental United 
States, excluding holidays ("5x9"). 

II. Targeted Response Times. With respect to Contractor's Maintenance obligations, Contractor will 
use diligent, commercially reasonable efforts to respond to Notifications from the County relating to 
the Baseline Component Systems/Custom Modifications identified in Software Exhibit of this 
Agreement in accordance with the following guidelines with the time period to be measured 
beginning with the first applicable Contractor "Telephone Support" hour occurring after Contractor's 
receipt of the Notification: 

Priority 

Urgent 
I 

Critical 
2 

Non­
Critical 
3 

Minor 
4 

Description 

A support issue shall be considered Urgent when it 
produces a Total System Failure; meaning Contractor's 
Component Systems are not performing a process that 
has caused a complete work stoppage. 

A support issue shall be considered Critical when a 
critical failure in operations occurs; meaning 
Contractor's Component Systems are not performing a 
critical process and prevents the continuation of basic 
operations. Critical problems do not have a 
workaround. This classification does not apply to 
intermittent problems. 

A support issue shall be considered Non-Crjtical when 
a non critical failure in operations occurt; ; meaning 
Contractor's Component Systems are not ' perforn{ing 
non-critical processes, but the system is still usable: for 
its intended purpose or there is a workaroun~: 

A support issue will be considered Minor when the 
issue causes minor disruptions in the way tasks are 
performed, but does not affect workflow or 
operations. This may include cosmetic issues, general 
questions, and how to use certain features of the 
system. 

Response Goal* 

Contractor has a stated 
goal to respond within 
60 minutes of the issue 
being 1'eported and have 
a }esoSution plan within 
24 hortrs. 

Contractor has a stated 
goal to respond within 
two hours of tht: issue 
being reported. , 

Contractor has a stated 
goal to respond within 
four hours of the issue 
being reported. 

Contractor has a stated 
goal to respond within 
24 hours of the issue 
being reported. 

Resolution Goal* 

Although resolution 
times vary depending 
on the exact issue and 
County environment, 
Contractor has a stated 
goal to resolve an 
urgent issue within 24 
hours OR provide a 
resolution plan with 
urgent issues within 24 
hours of the issue being 
reported. 

A resolution plan details 
the steps necessary to 
understand and possibly 
resolve the issue. 

* Measured from the moment a Case number is created. As used herein a "Case number" is created when a) Contractor's 
support representative has been directly contacted by the County either by phone, email, in person, or through Contractor's 
online support portal, and b) when Contractor's support representative assigns a case number and conveys that case 
number to the County. 
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HOSTING SERVICES SUPPLEMENT 

HOSTING SERVICES 

ANNEX 1 - SPECIFIED CONFIGURATION 

1. Hardware Requirements 
The following are minimum hardware requirements to enable Customer to access the host site. These 

requirements do not take into account any local area network configuration or requirements, which 
are the responsibility of Customer. 

1.1. Personal Computers 
Each personal computer that will access the hosted environment should achieve the following 
minimum hardwcire/software requirements for access: 

• 2.0 Ghz, 2 GB RAM with 4 GB hard disk storage available (more may be necessary if running 
several TRAKiT Windows concurrently) 

**When configuring the PC, take into account any other software applications that may run 
concurrently with TRAKiT and increase the memory and storage accordingly. 

• Microsoft Windows Windows 7 (professional version recommended) operating system 
• Microsoft Internet Explorer 10.0 or higher 

Note: SunGard regulcirly updates a compatibility chart of what plug-in is recommended for each 
SunGard version. 

-" TCP/IP network connectivity configured and operational 
• Monitor, (with minimum screen resolution of 1024 x 768), mouse and keyboard 

Note: This version can be provided to you by SunGard 

SunGard will not support any hardware that does not meet the minimum requirements 

1.2. Customer Connectivity 
Internet bandwidth is determined by the customer. It is based on Saturation level: a combination of 
connection speed, number of users on the system, size of files being accessed over the Internet, etc. 

SunGard requires the following minimum setup: 

• Minimum 1.5 MB Internet connection (T1 or other telecom provided service is preferred over 
cable or DSL) Responsiveness is directly affected by connectivity selected. 

• SunGard will provide a pre-configured Cisco router to establish a site to site VPN connection 
to the SunGard datacenter. The Customer is required to provide a technical resource to 
install and successfully test the VPN connection during implementation. 

• Recommended redundant Internet connection in case the primary connection goes down. 

1.3. Recommended Customer· Hardware 
An industry standard firewall used to protect the customer's internal network is required for 
connectivity into the SunGard Cloud Solutions network. 
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HOSTING SERVICES SUPPLEMENT 

HOSTING SERVICES 

ANNEX 2- HOSTED SOFTWARE AVAILABLITY 

1. SunGard's Responsibilities 

SunGard undertakes all responsibilities as outlined under Parts 1 of this Annex 2 provided below. 

2. Customer Responsibilities 

SunGard will not be liable for a failure to perform its re-;ponsibilities under this Annex 2 to the extent such 
failure is directly caused by the Customer not complying with its obligations under this Agreement. 

A. Customer will designate named contacts fpr qontacting support. These named contacts will have 
undertaken specific training under the supervision of SunGard in order to log faults and interact 
with support services. 

B. Customer may be asked to perform problem determination activities as suggested by SunGard. 
Problem determination activities may include capturing error messages, documenting steps taken 
and collecting configuration information. Customer may also be requested to perform resolution 
activities including modifying processes. Customer c.tgrees to cooperate with such requests , if 
reasonable. 

C. Customer is responsible for the training and organization of its staff. 

D. SunGard is not required to provida any services relating to problems arising out of any alterations 
of or additions to the Solution performed or authorized by parties other than SunGard (including 
its contractors, or third f"arties under SunGard's control). The Solution does not include 
development work on software not licensed from SunGard or development work for 
enhancements or features that are outside the documented functionality of the Solution except 
such work described in Exhibit 1 and Annex 3. Customer may request consulting and 
development work from SunGard as a separate billable service. 

E. Customer will appoint a vendor liaison manager who will be Customer's primary contact with 
SunGard on all commercial matters related to the Solution. 

3. Disagreement procedure 

In case the parties are in disagreement as to whether SunGard has fulfilled its obligations under this 
ASP Order the parties shall use all reasonable efforts to amicably settle such dispute within five (5) 
working days. If the disagreement remains following such five working day period, the parties shall 
escalate the problem to the following representatives for the respective company to resolve the 
dispute: 

SunGard: Director of Operations (first level); VP of TRAKiT Division (escalation - 1 st level); General 
l\ilanager (escalation - 2nd level) 

Customer: 

The disagreement procedure proposed herein shall not limit either party's right to bring a claim as 
provided for in the Agreement. Notwithstanding any dispute under this Annex 2, the parties have a 
duty to continue fulfilling all their other obligations under this Agreement. 
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HOSTING SERVICES SUPPLEMENT 

ANNEX 2 - HOSTED SOFTWARE AVAILABILITY 

PART 1: SOLUTION AVAILABILITY AND HOSTING SERVICES 

Hosted TRAKiT Standards Sheet 

1. System Availability 
The scheduled hours of availability for the Host Computer Systems are 24 hours per day Monday -
Saturday. The system is reserved for maintenance on Sundays from 12 a.m. - 5 p.m. , customer local 
time. There are special considerations for software updates and emergency situations; please reference 
Sections 3.3 and 3.4 (Maintenance and Upgrades) for details. 

2. System Backups 
SunGard will configure and monitor the status of backups of the Host Computer Systems, protecting the 
integrity and privacy of the Customer's data. 

2.1. Night Processing 
Specified processor-intensive jobs, as determined by SunGard, may be required to be run during the 
night processing time frame of 8 p.m. to 11 :59 p.m. local time, to ensure that acceptable system 
performance standards are met. Examples of these jobs include such things as Utility Bill generation 
and Tax Notice generation. This is also to make sure the processes are finished before nightly 
backups occur. 

2.2. Daily System Backups 
Daily data backups begin between 12 a.m. - 5 a.m. (Customer local time) Monday through Friday. 
The majority start at midnight. These backups consist of all changed objects on the system (includes 
of all SunGarcl application data, program files, source files , and other necessary Customer data). The 
system will be availr,ble during the daily backup. 

2.3. Weekly System Backups 
Weekly system backups begin between 12 a.m. - 5 a.m. (Customer local time) on Sunday. A full 
Restricted State system backup is performed which saves the system in its entirety. These backups 
consist of all SunGard application data, program files, source files, and other necessary Customer 
data. In addition , the IBMi Operating System, Security, and Configuration Data will be backed up via 
a Restricted State backup. During this time access to the IBMi and its applications will not be 
available. · 

2.4. Restores 
Individual Customer restores will be performed on an as needed basis taking into consideration both 
Customer and Host Computer Systems functionality, availability, and necessity. 

2.5. Retention 
Retention of the backups will be as follows: daily backups - 2 weeks, weekly backups - 1 month, 
monthly backups - 1 year, yearly backups - 3 years. All backup tapes will be rotated to a secure, off­
site storage facility on a daily basis. 

3. System Administration 
SunGard will provide for system administration of the Host Computer Systems, including but not limited 
to: 

3.1. System Monitoring 
The Host Computer Systems will be monitored on a 24-hour basis through the use of automated 
monitoring software and/or hardware as selected by SunGard Public System operations to be 
monitored include: 
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• Subsystems - to ensure they are active, operational, and without pending errors messages. 
• Job queues - to ensure they are active, operational, and attached to the correct subsystems. 
• Critical system messages - Monitoring for hardware errors, system functionality errors, 

operating system errors, system integrity errors, etc. 
• System and Network Information - Samples of system and network information to be 

monitored include: 
o DASO (Disk storage) 

• Total utilization 
• RAID protection 
• Drive failures 
• Disk drive error rates 

o CPU Utilization 
o Total number of jobs in the system 
o System service starts and ends 
o Backup completion 
o Other pertinent system information as determir'1ed 'oy SunGard. 

3.2. System Maintenance 
SunGard will provide all necessary Host Computer Systems and network maintenance as deemed 
appropriate and necessary by the System Administrator and/or associated staff. 

3.3. Software Maintenance and Upgrades 
Software maintenance and upgrades will be performed outside of each customer's standard business 
hours whenever possible. 

Emergency situations will be handled on a case-by-case basis in such a manner as to provide the 
least possible disruption to overall system operations and availability without negatively affecting 
system stability and integrity. 

All parties will have advanced notice of such upgrade!~ and any emergency updates will have the 
customer's primary contact's approval before bt: ing done. 

3.3.1.lntel 
Intel server service packs, patches and updates shall be applied as necessary to ensure 
integrity of the system(s), system data and associated operating environment. Patches deemed 
critical in nature by SunGard of system/software vendors shall be applied as soon as possible to 
prevent system corruption, penetration, degradation etc. 

3.3.2.SunGard Applications 
Upgrades and updates to SunGard applications on both the IBMi and Intel platforms will be 
performed on scheduled dates during the year. 

3.4. Hardware Maintenance and Upgrades 
Hardware maintenance and upgrades will be performed outside of each customer's standard 
business hours whenever possible. 

Emergency situations will be handled on a case-by-case basis in such a manner as to cause the least 
possible disruption to overall system operations and availability without negatively affecting system 
stability and integrity. 

The primary Customer contact will be notified, when possible, via the on file e-mail address, prior to 
hardware upgrades being performed. 

3.5. System Security 
System security values will be set to provide for system integrity and data security as deemed 
appropriate by SunGard. This will include such items as password length and makeup, change 
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intervals, system security level, etc. 

User profiles, with all object authority, job control and spool control, will be limited to the standard 
system security profile (QSECOFR), the SunGard System Administrator profiles. Additionally, for 
Private partitions only, these additional authorities may be given to a select few profiles, which will be 
determined by the client primary contact. 

Customer user profiles will only have access to appropriate Customer data. 

Security auditing will be enacted to provide for the ability to audit security violations, changes, etc., 
with periodic system security reviews conducted by SunGard. 

Host site security will include implementation of an industry standard firewall , secure sockets layer, 
virtual private networks, IP address translation, and/or a combination thereof. 

The primary ·Gontact and their assignees, will have the ability to reset user profiles for their users. 
There should be no more than four (4) assignees. 

For Private partitions only, printer writer access authorization will be limited to a select few profiles 
from the client. 

For Private partitions only, command line access will be granted upon request. 

3.6. Partner Third Party Software 
SunGard has partnered with a number of third party vendors for purposes such as time & attendance, 
form printing, mapping, etc. For these third party vendors, SunGard will be responsible for the 
following: 

• Initial loading of software 
• Periodic upgrades/service packs 
• Technical support for issues directly related to the IBMi Operating System. 

4. Host Site Performance 
Performance monitoring and tuning will be performed as necessary to maintain an average in network 
interactive response time. "In network" is defined as any point between which the data packet enters the 
SunGard environment and subsequently departs the SunGard environment. Any point of 
communications outside of the SunGard protected network environment, shall be deemed as "out of 
network." 

SunGard is not responsible for Internet connectivity and/or performance outside the internal SunGard 
host site infrastructure. 

5. Standard TRAKiT Support 
Telephone and Email support is available during normal operating hours between 5:00 AM to 5:00 PM 
(PST) Monday through Friday. Calls received out of office hours will be received by SunGard's 
automated messaging system and best efforts will be made to take action to any after-hours 
requests. Emails received outside of normal operating hours will be collected, however, no action can be 
guaranteed until the next working day. SunGard is not responsible for Customer hardware, non-SunGard 
related software, Internet access, and/or connectivity issues. SunGard will provide guidance to Customer 
in obtaining technical support for on-site hardware and connectivity issues. 

! 
6. Data Input 
The Software will be operated by the Customer via workstations. These workstations will be 
connected to the Software as set forth in the Specified Configuration. 
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7. Limitations 
The support services described above expressly exclude services required to solve any problems caused 
by failure of equipment or software at Customer's site other than SunGard supplied equipment and/or 
software. 

8. Responsibility for Customer Data Capture 
As between SunGard and Customer, Customer has sole responsibil ity for the provision, completeness, 
validity, integrity, adequacy, accuracy and use of any Customer data used by the Software. 
Defects or Software failures as a result of erroneous entry of Customer data are not covered 
by support. 
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