COMMUNITY DEVELOPMENT SERVICES

DEPARTMENT OF TRANSPORTATION
http://www.edcgov.us/DOT/

PLACERVILLE OFFICES: LAKE TAHOE OFFICES:
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DATE: March 18, 2019
TO: All Prospective Bidders

SUBJECT: Addendum No. 1
Hazel Valley Road at EID Canal Bridge Replacement Contract No. 2770, CIP No. 77125

Submit proposals for this work with the understanding and full consideration of this Addendum. The
revisions declared in this Addendum are essential parts of the Contract.

LOCATION, PAGE, OR

ITEM NO. DRAWING NO.

DESCRIPTION OF CHANGE

Bidders are instructed to replace the following to section 5-
1.36F of the Special Provisions:

1.01 SP 5-1.36F Replace the third sentence in the first paragraph of section
5-1.36F with:

Contractor must not load the canal or canal embankments in a
manner that damages the canal or canal embankments.

Bidders are instructed to replace section 8-1.04C of the
Special Provisions with:

Replace “Reserved” in section 8-1.04C with:

The Department does not adjust time for starting before
receiving notice of Contract approval and the Notice to
Proceed.

The contract working days begin on the date stated in the
Notice to Proceed. Contractor must schedule Abutment 1 pile
construction for a single continuous two-week period between
July 15, 2019 and August 15, 2019, during which time EID will
reduce flows in their canal. Abutment 1 pile construction
(including any pre-excavation) must be started and completed
during this single continuous two-week period. Refer to
section 10-1.02A of these Special Provisions for work that is
required to be performed prior to beginning drilling activities at
Abutment 1.

You may begin preparing and submitting required submittals
before issuance of the Notice to Proceed if you obtain
authorization from the Engineer for each submittal.

1.02 SP 8-1.04C
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1.03

SP 8-1.10E

Bidders are instructed to add the following to section 8-1.10E
of the Special Provisions:

Add to the end of section 8-1.10E:

Additionally, if Abutment 1 pile construction exceeds the single
continuous two-week period as discussed in section 8-1.04C
of these Special Provisions, Contractor shall pay to the County
as liquidated damages and not as a penalty, Twenty-Five
Thousand Dollars ($25,000) for each and every calendar day,
starting to accrue the 1st day after the expiration of the single
continuous two-week period, until Abutment 1 pile construction
is complete.

1.04

SP 10-1.02A

Bidders are instructed to replace “Reserved” in section 10-
1.02A with:

Replace “Reserved” in section 10-1.02A with:

In order to minimize stresses on the EID canal and canal
embankment, Contractor must install a temporary
embankment immediately west of Abutment 1 prior to pile
installation at Abutment 1. This temporary embankment will
be used as a platform from whence drilling equipment, pile
construction equipment, and abutment construction equipment
will work. Heavy equipment (including but not limited to pile
drilling equipment, excavators, loaders, large backhoes,
concrete trucks, concrete pumps, cranes, boom trucks, etc.)
are not permitted to load the canal or the canal embankment.
Contractor construction activites must not weaken or
destabilize the EID canal or the canal embankment. The
temporary embankment may be incorporated into the
permanent work if the temporary embankment is constructed
in accordance with appropriate contract requirements and if
the remaining permanent embankment/structure backfill is
adjoined to the temporary embankment in accordance with
appropriate contract requirements.

1.05

SP 17-2.04

Bidders are instructed to replace section 17-2.04 of the Special
Provisions with:

Replace “Not Used” in section 17-2.04 with:

Payment for Bid Item 15, “Clearing and Grubbing” includes the
complete removal and disposal of any trees that have come
down in recent storms, which are in the Project right of way
and/or temporary construction easement and are not tagged
for removal and shown in the Project plans.

Payment for Bid Item 16, “Tree Removal’ includes falling,
stump removal, root removal and complete removal and
disposal of tagged trees shown in the Project plans. This bid
item also includes the complete removal and disposal of
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tagged trees shown in the Project plans, which have come
down in recent storms.
Bidders are instructed to add the following to section 60-
2.02A(1):
Add to the end of section 60-2.02A(1):
1.06 SP 60-2.02A(1)

Bridge removal includes leaving both footings and abutments
from the existing bridge in place in order to not disturb or
damage the EID canal and canal embankments. Contractor
must perform minor grading behind the abutments to be left in
place.

Indicate receipt of this Addendum by filling in the number of this Addendum in the space provided on

the signature page of the Proposal.

Holders who have already mailed their Proposal can contact

Brian Franklin at 530-621-5311 (email: brian.franklin@edcgov.us) to arrange return of their Proposal.
Inform all suppliers and subcontractors as necessary.

The Department of Transportation is only sending this Addendum by posting on QuestCDN'’s website

at: https://www.questcdn.com/.

If you are not a Contract Documents holder, but request a set of

documents to be included on the Planholders list and bid on this Project, you must comply with the
requirements of this Addendum when submitting your bid.
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Recommended by~—"
John Kahling, Deputy Director,
Headington Engineering__

ey

Approved by: ! Dafe
Rafael Martinez, I‘Igy ctor
Department of Transportation
End of Addendum No. 1
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