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COMMUNITY DEVELOPMENT SERVICES 

DEPARTMENT OF TRANSPORTATION 

2850 Fairlane Court, Placerville, CA 95667 
Phone (530) 621-4650, Fax (530) 642-0508 

  
To:  Board of Supervisors  
 
From:  Rafael Martinez, Director, Department of Transportation  

Natalie Porter, P.E., T.E., Senior Civil Engineer 
 

Subject:   2019 Capital Improvement Program  

 
 
PURPOSE AND SUMMARY: 
Department of Transportation (DOT) recommending the Board authorize changes outlined 
in Items 1 through 8 listed below into the proposed 2019 Capital Improvement Program 
(CIP).  Staff will return to the Board for adoption of the 2019 CIP book in September 2019.  
Staff is also recommending the Board add six new and two potential West Slope projects, 
and one Tahoe project to the 2018 CIP, and one Airport project to the 2019 CIP.   
 
West Slope Road and Bridge Program: 

1. Approve additions and changes to West Slope Road/Bridge Capital Improvement 
Program (CIP) projects for inclusion in the 2019 CIP, as described in this staff report 
and Attachment B (Project Change Table).   

 
Tahoe Environmental Improvement Program (EIP): 

2. Approve additions and changes to the Five-Year Tahoe EIP as described in this staff 
report and Attachment B. 
 

Transportation Facility Improvement Program (TFIP): 
3. Headington Wash Rack Facility Project:  Included in 2019 CIP as described in the 

TFIP section of this staff report. 
 

Airport CIP (ACIP): 
4. Continue to fund Fiscal Year (FY) 2019/20 ACIP projects with Federal Aviation 

Administration (FAA) grants and local matching funds, as shown in this staff report 
and Attachment B. 
 

Capital Overlay and Rehabilitation Program (CORP): 
5. Continue to use external funds as they become available for CORP projects on the 

Infrastructure Investment Options list (Attachment C). 
 

Projects for Addition to 2018 CIP: 
6. Authorize seven projects for addition to the 2018 CIP. These projects will extend into 

future fiscal years, and therefore will also be included in the 2019 CIP Book: 
 Henningsen Lotus Park Streambank Restoration (CIP# 99454) 
 Latrobe Railroad Track Washout Repairs (CIP# 99455) 
 Intersection Safety/Pedestrian Safety Improvement (CIP# 72196) 
 Intersection Safety/Sight Triangle Improvement (CIP# 72197) 
 Road Safety Improvement Various Location (CIP# 72195) 
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 US 50 / EB Bass Lake Rd - Signalization (CIP# 73367) 
 Guardrail Upgrades – Tahoe (CIP# 72198) 
 

Projects for Addition to 2018 CIP upon Receipt of Grant Funding: 
7. Authorize two projects for addition to the 2018 CIP upon receipt of grant funding: 

 Ponderosa Road (Class 2 and Sidewalk) (CIP# 97018) 
 Pony Express (Class 2 and Sidewalk) (CIP# 97019) 
 

Projects for Addition to 2019 CIP: 
8. Authorize one project for addition to the 2019 CIP: 

 Airport Beacon (Replacement) at the Placerville Airport (Design & Construct) 
(CIP #93134) 
 

BACKGROUND 
The CIP is the long-range plan for all individual capital improvement projects, including cost 
estimates, schedules and funding sources.  It provides strategic direction for capital projects 
over a current year, 5-, 10- and 20-Year horizon.  The CIP is used as a planning tool, and is 
updated annually as new information becomes available regarding Board priorities, funding 
sources, project cost estimates and timing. 
 
In order to ensure that growth consistent with the General Plan does not exceed available 
roadway capacity, the County is required to implement General Plan Policy TC-
Xb and Implementation Measure TC-A.  General Plan Policy TC-Xb and Implementation 
Measure TC-A require the County to prepare and adopt an annual CIP for the West Slope 
Road/Bridge Program specifying expenditures for roadway improvements within the next 10 
years.    
 
General Plan Policy TC-Xb and Implementation Measure TC-A also require a Major CIP 
and Traffic Impact Mitigation (TIM) Fee Program update every five years, in line with the 
major review of the General Plan, specifying expenditures for roadway improvements within 
the next 20 years. The Major Update to the CIP and TIM Fee Program was completed in 
December, 2016.  An Annual Update is planned for May, 2019.   
 
Attachment B provides a table listing projects with changes to construction start date or 
changes in cost of over $100,000.  The table will also include new projects described in this 
staff report.  The 2019 CIP book will incorporate changes to existing projects and include 
new proposed projects as described in the Discussion section.  
 
DISCUSSION 
The proposed 2019 CIP Book includes the following five programs: 

 West Slope Road/Bridge CIP 
 Tahoe EIP 
 ACIP 
 TFIP 
 CORP 

 
Taking into consideration all five programs, the goals for the 2019 CIP Book are to: 

1. Include new projects and changes to existing projects, as directed by the Board; and  
2. Make any other necessary revisions pursuant to Board direction. 
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The following discussion describes each program proposed for inclusion in the 2019 CIP 
Book. 
 
West Slope Road/Bridge CIP:  
CIP projects are prioritized based on a number of factors (in no particular order), such as: 

 Operational Deficiencies 
 Available funding 
 Economic development 
 Site Limitations 
 Capacity 
 Development projects’ conditions of approval 
 Regulatory requirements 
 General Plan policies (e.g., TC-Xa) 

 
A list of projects completed between 2001 and 2019 is included as Attachment D.   
 
Projects listed in Attachment B have had changes in cost or schedule since the 2018 CIP 
Book was adopted in June 2018.  Cost or schedule modifications have been made as a 
result of refinements made during the FY 2019/20 budget process.  Staff recommends the 
Board direct staff to include the changes specified in Attachment B in the 2019 CIP Book.   
 
Changes to Existing Projects for 2019 CIP: 
 
In addition to the proposed changes detailed in Attachment B, staff is also recommending 
changes to the following projects:  Bass Lake Road – US Highway 50 to North of Realigned 
Country Club Drive (CIP #72BASS); Country Club Drive Realignment – Bass Lake 
Road/Old Bass Lake Road to Tierra de Dios Drive (CIP #71360); and Country Club Drive 
Realignment – Tong Road to Bass Lake Road/Old Bass Lake Road (CIP #71361).   
 

1. Bass Lake Road – US Highway 50 to North of Realigned Country Club Drive, CIP 
#72BASS (Formerly Bass Lake Road – US Highway 50 to Serrano Parkway):  the 
limits of this project have traditionally been between US Highway 50 and Serrano 
Parkway.  The latest update of the Traffic Impact Fee (TIM) Fee Program identified a 
forecasted deficiency on Bass Lake Road to LOS E just north of US Highway 50. It 
was brought to Transportation’s attention that LOS E is acceptable in the community 
region and therefore, the limits of the widening should be only in the rural region of 
Bass Lake Road.  The rural region/community region boundary line is approximately 
1,500 feet north of US Highway 50, just south of City Lights Drive.  The new northern 
limit of the Bass Lake Road widening is proposed to be the rural/community region 
boundary line, not including tapers.   

 
2. Country Club Drive Realignment – Bass Lake Road/Old Bass Lake Road to Tierra 

de Dios Drive, CIP #71360:  staff proposes to increase the funding for construction 
based on the latest cost estimate for the project.  The costs for the portions of the 
renamed Bass Lake Road – US Highway 50 to North of Realigned Country Club 
Drive project (CIP #72BASS), and the Country Club Drive Realignment – Tong Road 
to Bass Lake Road/Old Bass Lake Road, (CIP #71361) that are included in the 
71360 realignment project will be reallocated to the 71360 project.  These costs 
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include grading, tapers, and bike path on Bass Lake Road, and the signal installation 
from the 71361 project. 

 
New West Slope Projects for 2018 CIP: 
DOT is proposing six West Slope projects for addition to the 2018 CIP.  Upon Board 
approval, the following projects will also be included in the 2019 CIP: 
 

1. Henningsen Lotus Park Streambank Restoration (CIP# 99454): 
This proposed project will repair several locations where the riverbank was damaged 
during the January 2017 winter storms near Henningsen Lotus Park. 

 
Estimated Project Cost:  $370,000  
Funding Source: Federal Emergency Management Agency (FEMA) – Anticipated 
and Obligated, Office of Emergency Services (OES) - Anticipated, General Fund - 
Anticipated  
 
2. Latrobe Railroad Track Washout Repairs (CIP# 99455): 
This project will repair several locations where railroad track, embankment, and 
drainage systems were damaged during the January 2017 winter storms near 
Latrobe Creek. 
 
Estimated Project Cost:  $370,000  
Funding Source: FEMA – Anticipated and Obligated, OES - Anticipated, General 
Fund - Anticipated  

 
3. Intersection Safety/Pedestrian Safety Improvement (CIP# 72196): 
This project includes improvement of pedestrian safety crossing at the intersections 
of Pleasant Valley Road and Oriental Street, Pleasant Valley Road and Church 
Street, Pleasant Valley Road and Racquet Way, along Pleasant Valley Road 
between Toyan Drive and Pearl Place. The improvement also includes installation of 
speed feedback signs to reduce speeds of vehicles entering the developed area. 
 
Estimated Project Cost:  $492,000 
Funding Source: Highway Safety Improvement Program (HSIP), RSTP 
 
4. Intersection Safety/Sight Triangle Improvement (CIP# 72197): 
This project includes improvement of sight triangle for traffic safety at the 
intersections of Pleasant Valley Road and Hanks Exchange Road, Pleasant Valley 
Road and Leisure Lane, Pleasant Valley Road and Cedar Ravine Road, Pleasant 
Valley Road and Zandonella West/Big Cut Road, and Pleasant Valley Road and 
Newtown Road. The improvement also includes installation of warning signs with 
flashing beacons near high crash intersections. 
 
Estimated Project Cost:  $536,000 
Funding Source: HSIP, RSTP 
 
5. Road Safety Improvement Various Location (CIP# 72195): 
This project includes installation of high friction treatment and installation of 
thermoplastic traffic striping at fifteen different locations throughout the 
unincorporated area of El Dorado County. 
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Estimated Project Cost:  $1,799,000 
Funding Source: HSIP 
 
6. US 50 / EB Bass Lake Rd - Signalization (CIP# 73367): 
This project includes installation of traffic signal at Highway 50/Bass Lake Road east 
bound off ramp. The improvement may also include utility relocations and 
adjustments.  
 
Estimated Project Cost:  $1,150,000 
Funding Source: TIM Fees, Developer Funding 
 

Potential West Slope Projects for 2018 CIP: 

Two proposed projects are candidates for Congestion Mitigation and Air Quality 
Improvement (CMAQ) Program grants.  Staff is requesting Board direction to 
incorporate the following projects in the 2018 CIP, once CMAQ grants are received.   

 
1. Ponderosa Road (Class 2 and Sidewalk) (CIP# 97018): 
This proposed project includes approximately 0.72 miles of Class II bike lanes, 0.36 
miles of sidewalk, Americans with Disability Act (ADA) ramps, and improved 
delineation on Ponderosa Road between Foxwood Lane and Ponderosa High 
School. 
 
Estimated Project Cost:  $1,710,000 
Funding Source: Congestion Mitigation and Air Quality Program (CMAQ) – 
Anticipated, Regional Surface Transportation Program (RSTP), Anticipated Funding 
 
2. Pony Express (Class 2 and Sidewalk) (CIP# 97019): 
This proposed project includes approximately 4,600 feet of pedestrian path, 1.7 
miles of Class II bike lanes, ADA ramps, flashing beacons and improved pavement 
delineation on Pony Express Trail between Sanders Drive and Sly Park Road in 
Pollock Pines. 

 
Estimated Project Cost:  $1,776,000 
Funding Source: CMAQ – Anticipated, RSTP, Anticipated Funding 
 

Tahoe EIP:  
In 2018, the DOT Tahoe Engineering Group (TEG) completed the following projects: 

  
 Country Club Heights Erosion Control Project (Phases 1 and 2) 
 Elks Club Drive Capital Overlay and Rehabilitation Project 
 2018 Elks Club Emergency Road Repair Project 
 Lakeview Drive Road Repair Project  

  
The TEG is solely grant funded, and is primarily responsible for constructing erosion control, 
water quality, and stream environment zone enhancement projects.  However, more bike 
trail projects are being included in the Tahoe EIP, as tourism and summertime outdoor 
recreation become more important in the Lake Tahoe Basin. In order to align Tahoe 
projects to the limited construction season, smaller projects are being developed. The 
TEG’s proposed Five-Year EIP includes construction of one to two projects per season. 
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Projects in the Tahoe EIP are included in Attachment B.  Staff proposes to construct the 
following project this summer: 

  
 Guardrail Upgrade Project - Tahoe 

 
New Tahoe Projects for 2018 CIP: 
Transportation is proposing one project for addition to the 2018 CIP: 

 
1. Guardrail Upgrades – Tahoe (CIP# 72198): 

This proposed project will include replacement and upgrade of various existing metal 
guardrail systems within the Tahoe basin.  The final scope and budget will be 
determined through further DOT analysis and prioritization.  
 
Estimated Project Cost:  $610,600 
Funding Source: HSIP 
 

TFIP: 
The TFIP section of the 2019 CIP Book includes one Facilities project – the Headington 
Wash Rack Facility Project (CIP #81134).  The project is for an automated water treatment 
reclamation/recycling wash system for heavy equipment at the Headington Maintenance 
Yard. This facility project is designed to meet the objectives of the Clean Water Act and the 
County’s Storm Water Management Program and reduce future operational costs.    
  
The purpose of this project is to replace the existing uncovered wash facility for County fleet 
vehicles and maintenance equipment. The improvements include construction of a covered 
vehicle wash building, water recycling treatment system, rainwater collection and storage 
tanks, and disconnecting from the existing sewer line.  
  
Due to the significant amount of Transportation’s resources being diverted to emergency 
repairs on the 2017 storm damage, this project has been temporarily delayed until adequate 
funding can be authorized.  The Wash Rack Facility Project had previously been funded 
with Road Fund.  However, Transportation staff is pursuing Prop 1 water grant funds for 
additional funding for this project. 
  
ACIP:   
Community Development Services (CDS) is responsible for operating the Placerville and 
Georgetown Airports, which includes developing and implementing the Airport Capital 
Improvement Program (ACIP) for both airports.  The Federal Aviation Administration (FAA) 
reviews, authorizes and funds the ACIPs.  Thus, the ACIPs are developed in partnership 
with the FAA.  The FAA’s ACIP funds 90% of most ACIP project costs (this excludes 
preparation of Categorical Exclusions to satisfy National Environmental Policy Act [NEPA] 
requirements).  The County can apply for State of California Department of Transportation 
(Caltrans) Division of Aeronautics ACIP matching grant funds, which, if successful in 
obtaining, would fund 5% of the FAA grant amount (4.5% of total FAA grant eligible project 
costs).  The remaining 5.5% of the project costs would need to be covered by the Local 
Accumulative Capital Outlay (ACO) fund, which would also need to fund Categorical 
Exclusions to satisfy NEPA requirements. 
 
Caltrans has provided matching grant funds for ACIP projects in past years.  However, 
State matching funds were not programmed in the 2019 ACIP, as these funds have become 
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unreliable.  Therefore, the ACIP projects include approximately 10% ACO matching 
funds.  State funding will continue to be pursued. 
 
CDS staff is proposing one new ACIP project for addition to the 2019 CIP.  Upon Board 
direction, the following Placerville Airport project will be added to the 2019 CIP: 
 

1. Airport Beacon (Replacement) at the Placerville Airport (Design & Construct) 
(CIP #93134) 

The existing beacon and its tower are outdated.  The beacon should be replaced with a 
more energy-efficient version, and the newer, more efficient tip-down type tower should 
replace the existing tower.  
 
Estimated Project Cost: $153,000 
Funding Source:  FAA Funding (Anticipated) - $135,000, Local ACO Match - $18,000 
 

Placerville Airport projects included in the 2019 CIP book: 
 Airport Beacon (Replacement) at the Placerville Airport (Design & Construct) 

(CIP #93134) 
 Airport Layout Plan Update and Obstruction Survey (CIP #93132) 
 AWOS III (Design) (CIP #93121) 
 Crack Seal, Seal Coat & Remark Runway 5-23, Taxiways, Aprons, and T-

Hangar Taxilanes (CIP #93133) 
 Taxiway Edge Lights (CIP #93130) 

 
Georgetown Airport projects included in the 2019 CIP book: 

 Airport Layout Plan 2024 Update (CIP #93523) 
 Construction of AWOS (CIP #93520) 
 Crack Seal and Remark Runway, Taxiways, Aprons and T-Hangar Taxilanes 

(CIP #93535) 
 New Airport Beacon (Design & Construct) (CIP #93539) 
 Obstruction Survey (CIP #93503) 
 Relocate Taxiway A Connector (CIP #93536) 
 Runway Pavement Closure for Runway Safety Area (CIP #93537) 
 Runway Protection Zone Land Acquisition (CIP #93538) 

 
CORP:   
CORP projects are roadway rehabilitation projects that require an improvement to the 
roadway structural integrity.  DOT’s strategy has been to fund CORP projects primarily with 
external funding. Two CORP projects will be included in the 2019 CIP: El Dorado Hills 
Boulevard Overlay (CIP #72191) and Elks Club Drive Overlay – Boca Raton to Pioneer Trail 
(CIP #72192). Projects on the Infrastructure Investment Options list (Attachment C) could 
be constructed if the Board wishes to approve additional General Fund revenue, continue 
allocating some Tribe funding, or redirect revenue currently recommended for West Slope 
Road/Bridge Projects. CORP accomplishments for the years 2001-2019 are included in 
Attachment D.  
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RECOMMENDATION 
Staff is recommending the Board approve Items 1 through 8 listed below: 
 
West Slope Road and Bridge Program: 

1. Approve additions and changes to West Slope Road/Bridge CIP projects for 
inclusion in the 2019 CIP, as described in this staff report and Attachment B.   
 

Tahoe EIP: 
2. Approve additions and changes to the Five-Year Tahoe EIP as described in this staff 

report and Attachment B. 
 

TFIP: 
3. Headington Wash Rack Facility Project:  Included in 2019 CIP, as described in the 

TFIP section of this staff report. 
 

ACIP: 
4. Continue to fund FY 2019/20 ACIP projects with Federal Aviation Administration 

(FAA) grants and local matching funds, as shown in this staff report and Attachment 
B. 
 

CORP: 
5. Approve additions and changes to the CIP as described in this staff report and 

Attachment B. Continue to use external funds as they become available for CORP 
projects on the Infrastructure Investment Options list (Attachment C). 

 
Projects for Addition to 2018 CIP: 

6. Authorize seven projects for addition to the 2018 CIP: 
 Henningsen Lotus Park Streambank Restoration (CIP# 99454) 
 Latrobe Railroad Track Washout Repairs (CIP# 99455) 
 Intersection Safety/Pedestrian Safety Improvement (CIP# 72196) 
 Intersection Safety/Sight Triangle Improvement (CIP# 72197) 
 Road Safety Improvement Various Location (CIP# 72195) 
 US 50 / EB Bass Lake Rd - Signalization (CIP# 73367) 
 Guardrail Upgrades – Tahoe (CIP# 72198) 
 

Projects for Addition to 2018 CIP Upon Receipt of Grant Funding: 
7. Authorize two projects for addition to the 2018 CIP upon receipt of grant funding: 

 Ponderosa Road (Class 2 and Sidewalk) (CIP# 97018) 
 Pony Express (Class 2 and Sidewalk) (CIP# 97019) 
 

Projects for Addition to 2019 CIP: 
8. Authorize one project for addition to the 2019 CIP: 

 Airport Beacon (Replacement) at the Placerville Airport (Design & Construct) 
(CIP #93134) 
 

NEXT STEPS 
An Annual TIM Fee Update is planned for May, 2019. A Major Update to the CIP and TIM 
Fee Program will begin earlier than planned, in 2019.  Staff will return to the Board for 
adoption of the 2019 CIP Book in September 2019.   
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