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12/9/2008 1 Board Of Supervisors Approved Pass

Transportation Department recommending Chairman be authorized to sign Notice of Completion with
V and C Construction, Inc. for the Angora 3 Erosion Control Project (JN 95160).
RECOMMENDED ACTION: Approve.

FUNDING: California Tahoe Conservancy Grant Funds and Tahoe Regional Planning Agency Water
Quality Mitigation Funds. The requested Board action has no associated fiscal impact.

BUDGET SUMMARY:
Total Estimated Cost $0.00

Funding
Budgeted
New Funding
Savings
Other
Total Funding Available
Change To Net County Cost $0.00
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Fiscal Impact/Change to Net County Cost:
There is no Fiscal Impact associated with this agenda item. There is no Net County Cost.

Reason for Recommendation:
The Contract for the Angora 3 Erosion Control Project (Project) was executed by the Board on June
17, 2008. The Project was substantially completed on October 31, 2008.
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The Board actions above will start legal time frames for guarantees, a lien period, and return of
retention monies. V & C Construction, Inc. acceptance of the final Contract cost is attached and
summarized below:

Original Bid Price $1,460,604.78
Construction Contract Item Cost $1,259,440.11
Contract Change Orders $ 65,324.48

Final Construction Contract Cost $1,324,764.59

Major Contract Change Orders on this Project dealt with additional curb and gutter on Little Mountain
Lane.

The budgeted and estimated final costs for this Project are detailed below.

Budgeted* Estimated Final Costs**

Design: $ 944,879 $1,299,963.59
Right-of-Way: $ 64,114 $ 45,392.48
Construction
Engineering & Admin.: $ 501,174 $ 354,682.73
Total Construction Cost:  $2,712,507***

Construction Contract: $1,324,764.59

Construction - Other:**** $ 28,519.11
Totals: $4,222,674 $3,053,322.50

*As budgeted in the 2008 Five-Year Capital Improvement Program.

**These costs are estimates because there are outstanding invoices and this Project has not yet
been closed out.

***The Total Construction Cost budget includes the costs of the Construction Contract and
Construction - Other categories.

****Construction - Other costs include construction related revegetation work performed by the
California Conservation Corps and materials.

Action to be taken following Board approval:

1) The Chairman will sign the Notice of Completion.

2) The Board Clerk will send the Notice of Completion to the Recorder/Clerk's Office for recordation
and forward a copy of the recorded Notice of Completion to the Department.

Contact:
Richard W. Shepard, P.E.
Director of Transportation
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