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Title: Department of Transportation recommending the Board authorize changes outlined in Items 1 through
5 listed below to the proposed 2023 Capital Improvement Program (CIP), with a return to the Board in
June 2023 for adoption of the 2023 CIP:
West Slope Road and Bridge Program:
1) Approve additions and changes to the West Slope Road/Bridge CIP projects for inclusion in the
2023 CIP as described in Attachment A; and
2) Remove the project Latrobe Road Widening - Investment Boulevard to Golden Foothill Parkway
South/Clubview Drive, CIP 36105055, from the unfunded list and add it back into the 2023 CIP.
Tahoe Environmental Improvement Program (EIP):
3) Approve changes to the Five-Year Tahoe EIP as described in Attachment A.
Capital Overlay and Rehabilitation Program:
4) Approve changes to the Capital Overlay and Rehabilitation Program (CORP) as described in
Attachment C. Continue to use external funds as they become available for the CORP projects listed
in Attachment C.
Airport Capital Improvement Program:
5) Approve changes to the Airport Capital Improvement Program as shown in Attachment A and
continue to fund Fiscal Year 2023/24 Airport Capital Improvement Program projects with Federal
Aviation Administration grants and local matching funds.
6) Authorize the Chair to sign a Budget Transfer adjusting the CIP budget for Fiscal Year (FY) 2022/23
to accommodate newly approved projects in the 2022 CIP and increased 2022/23 expected expenses
for previously approved projects (4/5 vote required).

FUNDING:  Federal, State, and Local Sources. Local funding sources may include any combination of
the following: Traffic Impact Fee Program, Missouri Flat Area Master Circulation and Financing Plan,
Road Fund, Tribe Fund, Accumulative Capital Outlay, Developer Advanced Funds, and Sacramento
Municipal Utility District Funds.

Sponsors:

Indexes:

Code sections:

Attachments: 1. A - 2023 Project Change Table, 2. B - 2023 Overall Unfunded CIP, 3. C - CORP Infrastructure
Investment, 4. D - Budget Transfer Project Data, 5. E - Budget Transfer, 6. F - Presentation, 7.
Executed Budget Transfer

Action ByDate Action ResultVer.

ApprovedBoard of Supervisors3/7/2023 1 Pass

Department of Transportation recommending the Board authorize changes outlined in Items 1
through 5 listed below to the proposed 2023 Capital Improvement Program (CIP), with a return to the
Board in June 2023 for adoption of the 2023 CIP:
West Slope Road and Bridge Program:
1) Approve additions and changes to the West Slope Road/Bridge CIP projects for inclusion in the
2023 CIP as described in Attachment A; and
2) Remove the project Latrobe Road Widening - Investment Boulevard to Golden Foothill Parkway
South/Clubview Drive, CIP 36105055, from the unfunded list and add it back into the 2023 CIP.
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Tahoe Environmental Improvement Program (EIP):
3) Approve changes to the Five-Year Tahoe EIP as described in Attachment A.
Capital Overlay and Rehabilitation Program:
4) Approve changes to the Capital Overlay and Rehabilitation Program (CORP) as described in
Attachment C. Continue to use external funds as they become available for the CORP projects listed
in Attachment C.
Airport Capital Improvement Program:
5) Approve changes to the Airport Capital Improvement Program as shown in Attachment A and
continue to fund Fiscal Year 2023/24 Airport Capital Improvement Program projects with Federal
Aviation Administration grants and local matching funds.
6) Authorize the Chair to sign a Budget Transfer adjusting the CIP budget for Fiscal Year (FY)
2022/23 to accommodate newly approved projects in the 2022 CIP and increased 2022/23 expected
expenses for previously approved projects (4/5 vote required).

FUNDING:  Federal, State, and Local Sources. Local funding sources may include any combination
of the following: Traffic Impact Fee Program, Missouri Flat Area Master Circulation and Financing
Plan, Road Fund, Tribe Fund, Accumulative Capital Outlay, Developer Advanced Funds, and
Sacramento Municipal Utility District Funds.
DISCUSSION / BACKGROUND
The Capital Improvement Program (CIP) is the long-range plan for all Department of Transportation
(Transportation) individual capital improvement projects, including cost estimates, schedules, and
funding sources. It provides strategic direction for capital projects over a current year, 5-, 10- and 20-
Year horizon. The CIP is used as a planning tool and is updated annually as new information
becomes available regarding Board priorities, funding sources, project cost estimates, and timing.

In order to ensure that growth consistent with the General Plan does not exceed available roadway
capacity, the County is required to implement General Plan Policy TC-Xb and Implementation
Measure TC-A. General Plan Policy TC-Xb and Implementation Measure TC-A requires the County
to prepare and adopt an annual CIP for the West Slope Road/Bridge Program specifying
expenditures for roadway improvements within the next ten (10) years.

General Plan Policy TC-Xb and Implementation Measure TC-A also require a Major CIP and Traffic
Impact Fee (TIF) Program update every five (5) years, in line with the major review of the General
Plan, specifying expenditures for roadway improvements within the next 20 years. The Board
approved the Major Update to the CIP and TIF Program on December 8, 2020, Item 39, Legistar 20-
1585. The approved annual growth rate of 0.7% per year for residential growth is being assumed for
this update.

CIP projects can have multiple funding sources, including TIF Program funding. General Plan
Implementation Measure TC-B and County Ordinance 5144 requires traffic impact fees to be updated
annually for changes in project costs for CIP that are funded by the TIF Program. The last annual
update was adopted by Resolution 072-2022 on May 17, 2022, Item 28, Legistar 22-0276. Per
Ordinance 5144, “TIF amounts shall be adjusted for inflation no later than the end of the third fiscal
quarter of each year in accordance with the percentage change published by the Engineering News
Record (ENR) Construction Cost Index...No fee adjustment shall be effective until approved by the
Board. Any fee adjustment approved by the Board shall be effective on July 1st of the year in which
the action is taken, or at such other time as is provided by law.” TIF Program updates are based on
actual changes in projects’ cost estimates, or as adjusted for inflation using the ENR Construction
Cost Index. The TIF Program will remain fully funded regardless of the cost index used for annual
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adjustments. The 2023 TIF annual update will reflect the 2023 CIP.

The proposed 2023 CIP Book includes the following four programs:
· West Slope Road/Bridge CIP
· Tahoe Environmental Improvement Program
· Capital Overlay and Rehabilitation Program
· Airport Capital Improvement Program

Staff will return to the Board for adoption of the 2023 CIP book in June 2023.

Taking into consideration all four programs, Transportation’s goals for the 2023 CIP Book are to:
1) Include new projects, or changes to existing projects, as directed by the Board.
2) Make any other necessary revisions per Board direction.

Projects listed in Attachment A have had changes in construction start date, or cost changes of over
10% of total project cost or $250,000, whichever is greater, since the 2022 CIP was adopted on June
14, 2022, Item 48, Legistar 22-0521. Cost or schedule modifications have been made as a result of
refinements made during the FY 2023/24 budget process. Staff recommends the Board direct staff to
include the changes specified in Attachment A in the 2023 CIP Book.

New Project for the 2023 West Slope Road/Bridge CIP
The Latrobe Road Widening - Investment Boulevard to Golden Foothill Parkway South/Clubview
Drive, CIP 36105055, is being added to the 2023 CIP. This project was previously in the 2020 CIP;
however, it was placed on the unfunded list in 2021 due to the reduction in the annual growth rate.
This project is being added back into the CIP at this time to address anticipated increases in traffic
from proposed business developments. This project will widen Latrobe Road for approximately a 0.6
mile segment between Investment Boulevard and Golden Foothill Parkway (south)/Clubview Drive
from two lanes to a four-lane divided roadway with curb, gutter, and Class II bike lanes. This project
will be added back into the TIF Program project list and TIF - Zone C funds will increase with the
addition of this project.

Changes to 2022 CIP Projects for FY 2022/23
On November 8, 2022, Item 18, Legistar 22-1882, the Board approved several new projects to be
added to the 2022 CIP due to new grant funding obtained for them. The Board also approved funds
to advance two other projects using local Road Fund and TIF - Zone C funds. This has allowed
Transportation to begin the environmental and design phases for these projects. On June 21, 2022,
Item 16, Legistar 22-0757, the Board authorized the Director of Transportation to amend the
Reimbursable Agreement with the Federal Highway Administration, Central Federal Lands Highway
Division, for the Ice House Road Pavement Rehabilitation Phase 2 Project and designate additional
Sacramento Municipal Utility District (SMUD) funds for the grant match and bridge barrier work. A
budget transfer is now being pursued to accurately represent the budgetary needs for the adoption of
these projects.

The FY 2022/23 budget will be increased by $1,118,000 in Congestion Mitigation and Air Quality
(CMAQ) funding, $200,000 in RSTP funding, $462,071 in TIF - Zone C funding, $374,905 in TIF -
HWY 50 funding, $1,419,941 in SMUD funding, which includes budget adjustment amounts from
previous FY 2021/22, $593,695 in RSTP Exchange Funding, and $220,561 in RSTP/ Surface
Transportation Block Grant Program (STBGP) funding. The funding increases will be offset by an
increase to object 4300 Professional Services and 4302 Construction and Engineering Contracts.
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Attachment D lists the projects, their revenue sources, and transfer amounts into the various
accounts that represent the budget transfer paperwork (Attachment E).

ALTERNATIVES
1) The Board could choose to prioritize projects that differ from staff’s recommendation.
2) The Board could choose not to approve the Budget Transfer into the 2022 CIP and postpone their
inclusion to the 2023 CIP Budget; however, this will delay the work on these projects and jeopardize
the timely use of the awarded funds.

PRIOR BOARD ACTION
See Background/Discussion Section.

OTHER DEPARTMENT / AGENCY INVOLVEMENT
The Planning and Building Department, the El Dorado County Transportation Commission, and the
Chief Administrative Office, Community Development Services Administration and Finance Division.

CAO RECOMMENDATION / COMMENTS
Approve as recommended.

FINANCIAL IMPACT
There is no net County cost associated with this item. Funding for projects in the 2022 and 2023 CIP
comes from various Federal, State, Local, and Accumulative Capital Outlay funding sources and will
be included in the FY 2023/24 Budget. Please see the Project Change table (Attachment A) for a
summary of each project's cost and schedule changes. Approval of this item would update the
budgeted amounts to reflect the adjustment of Transportation’s budget for FY 2022/23 by $1,118,000
in CMAQ funding, $200,000 in RSTP funding, $462,071 in TIF - Zone C funding, $374,905 in TIF -
HWY 50 funding, $1,419,941 in SMUD funding, $593,695 in RSTP Exchange Funding, and $220,561
in RSTP/ STBGP funding.

CLERK OF THE BOARD FOLLOW UP ACTIONS
1) The Clerk of the Board will obtain the Chair’s signature on the original budget transfer and will
forward the budget transfer to the Auditor/Controller for processing.

STRATEGIC PLAN COMPONENT
The CIP is a vital part of the infrastructure component of the County Strategic Plan. Adequate
infrastructure is necessary for the Economic Development component and a requirement of the
County General Plan. Safe roads are a crucial factor in the Public Safety component of the County
Strategic Plan.

CONTACT
Rafael Martinez, Director
Department of Transportation
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